

CSR Subpart	Measure name	Milestone/target name	Target date for implementation (latest reporting)	Status (MS reporting)
2019.CSR4.subpart4	Empower the National Regulatory Authority (OCECPR)	Launch of the geographical survey and entry into force of secondary legislation	2022-03-31	Completed
2019.CSR1.subpart1	Empower the National Regulatory Authority (OCECPR)	Launch of the geographical survey and entry into force of secondary legislation	2022-03-31	Completed
2020.CSR3.subpart7	Empower the National Regulatory Authority (OCECPR)	Launch of the geographical survey and entry into force of secondary legislation	2022-03-31	Completed
2020.CSR4.subpart3	Empower the National Regulatory Authority (OCECPR)	Launch of the geographical survey and entry into force of secondary legislation	2022-03-31	Completed
2019.CSR1.subpart1	Improving tax collection and effectiveness of the Tax Department	Operation of VAT Services within an Integrated Tax Administration System (ITAS)	2022-12-08	Completed
2019.CSR4.subpart4	Improving tax collection and effectiveness of the Tax Department	Operation of VAT Services within an Integrated Tax Administration System (ITAS)	2022-12-08	Completed
2020.CSR4.subpart3	Improving tax collection and effectiveness of the Tax Department	Operation of VAT Services within an Integrated Tax Administration System (ITAS)	2022-12-08	Completed
2020.CSR3.subpart7	Improving tax collection and effectiveness of the Tax Department	Operation of VAT Services within an Integrated Tax Administration System (ITAS)	2022-12-08	Completed
2020.CSR3.subpart2	Improving tax collection and effectiveness of the Tax Department	Operation of VAT Services within an Integrated Tax Administration System (ITAS)	2022-12-08	Completed
2019.CSR4.subpart5	National R&I Policy and policy tools	Adoption of the national R&I Strategy and of the Action Plan to implement it	2023-04-30	Not completed
2019.CSR1.subpart1	National R&I Policy and policy tools	Adoption of the national R&I Strategy and of the Action Plan to implement it	2023-04-30	Not completed
2020.CSR3.subpart8	National R&I Policy and policy tools	Adoption of the national R&I Strategy and of the Action Plan to implement it	2023-04-30	Not completed
2020.CSR4.subpart3	National R&I Policy and policy tools	Adoption of the national R&I Strategy and of the Action Plan to implement it	2023-04-30	Not completed
2019.CSR4.subpart5	Policies to foster access to publicly funded research infrastructure and laboratories	Digital registry to record and publish research infrastructure	2023-05-31	Not completed
2019.CSR1.subpart1	Policies to foster access to publicly funded research infrastructure and laboratories	Digital registry to record and publish research infrastructure	2023-05-31	Not completed
2020.CSR3.subpart8	Policies to foster access to publicly funded research infrastructure and laboratories	Digital registry to record and publish research infrastructure	2023-05-31	Not completed
2020.CSR4.subpart3	Policies to foster access to publicly funded research infrastructure and laboratories	Digital registry to record and publish research infrastructure	2023-05-31	Not completed
2020.CSR3.subpart3	Policies to foster access to publicly funded research infrastructure and laboratories	Digital registry to record and publish research infrastructure	2023-05-31	Not completed
2019.CSR4.subpart5	Set up and operate a central Knowledge Transfer Office (KTO)	Launch of KTO	2022-10-31	Completed
2019.CSR1.subpart1	Set up and operate a central Knowledge Transfer Office (KTO)	Launch of KTO	2022-10-31	Completed
2020.CSR3.subpart8	Set up and operate a central Knowledge Transfer Office (KTO)	Launch of KTO	2022-10-31	Completed
2020.CSR4.subpart3	Set up and operate a central Knowledge Transfer Office (KTO)	Launch of KTO	2022-10-31	Completed
2020.CSR3.subpart3	Set up and operate a central Knowledge Transfer Office (KTO)	Launch of KTO	2022-10-31	Completed
2019.CSR4.subpart6	Facilitation of Strategic investments	Law for strategic investments	2023-06-30	Not completed
2019.CSR1.subpart1	Facilitation of Strategic investments	Law for strategic investments	2023-06-30	Not completed
2020.CSR3.subpart3	Facilitation of Strategic investments	Law for strategic investments	2023-06-30	Not completed
2020.CSR4.subpart3	Facilitation of Strategic investments	Law for strategic investments	2023-06-30	Not completed
2019.CSR4.subpart6	Facilitation of Strategic investments	Organisational capacity's enhancement for the facilitation of strategic investments	2024-06-30	Delayed
2019.CSR1.subpart1	Facilitation of Strategic investments	Organisational capacity's enhancement for the facilitation of strategic investments	2024-06-30	Delayed
2020.CSR3.subpart3	Facilitation of Strategic investments	Organisational capacity's enhancement for the facilitation of strategic investments	2024-06-30	Delayed
2020.CSR4.subpart3	Facilitation of Strategic investments	Organisational capacity's enhancement for the facilitation of strategic investments	2024-06-30	Delayed
2019.CSR1.subpart1	Enhance the administrative capacity and improve the functioning of public administration for better policy making and implementation	Action Plan on the efficient management of human resource issues in the national public administration	2022-03-31	Completed
2020.CSR4.subpart3	Enhance the administrative capacity and improve the functioning of public administration for better policy making and implementation	Action Plan on the efficient management of human resource issues in the national public administration	2022-03-31	Completed
2019.CSR1.subpart1	Enhance the administrative capacity and improve the functioning of public administration for better policy making and implementation	New human resources management framework for Cyprus Police	2023-12-31	On track
2020.CSR4.subpart3	Enhance the administrative capacity and improve the functioning of public administration for better policy making and implementation	New human resources management framework for Cyprus Police	2023-12-31	On track
2019.CSR1.subpart1	Regulate flexible working arrangements in the public sector	Decision on flexible working arrangements in the public sector	2023-04-30	Not completed
2020.CSR2.subpart3	Regulate flexible working arrangements in the public sector	Decision on flexible working arrangements in the public sector	2023-04-30	Not completed
2020.CSR4.subpart3	Regulate flexible working arrangements in the public sector	Decision on flexible working arrangements in the public sector	2023-04-30	Not completed
2019.CSR1.subpart1	Introduce new framework for evaluation and selection process for filling public service vacancies and new regulations for the evaluation of employees' performance	Entry into force of legislation for the evaluation and selection process for public service vacancies and regulations for employees' performance evaluation.	2021-12-31	Fulfilled
2020.CSR4.subpart3	Introduce new framework for evaluation and selection process for filling public service vacancies and new regulations for the evaluation of employees' performance	Entry into force of legislation for the evaluation and selection process for public service vacancies and regulations for employees' performance evaluation.	2021-12-31	Fulfilled
2019.CSR1.subpart1	Enhancement of the capacity of the Law Office	New IT system for the Law Office	2023-12-31	On track
2020.CSR4.subpart3	Enhancement of the capacity of the Law Office	New IT system for the Law Office	2023-12-31	On track
2019.CSR1.subpart1	Economic Policy Modelling Hub	Setting up a Modelling Hub for Economic Policy Analysis	2023-12-31	Completed
2020.CSR4.subpart3	Economic Policy Modelling Hub	Setting up a Modelling Hub for Economic Policy Analysis	2023-12-31	Completed
2019.CSR1.subpart1	Enhancing e-system for issuing building permits	Enhancement of the e-application environment of the Hippodamos System	2023-04-30	Not completed
2019.CSR4.subpart4	Enhancing e-system for issuing building permits	Enhancement of the e-application environment of the Hippodamos System	2023-04-30	Not completed
2019.CSR4.subpart6	Enhancing e-system for issuing building permits	Enhancement of the e-application environment of the Hippodamos System	2023-04-30	Not completed
2020.CSR4.subpart3	Enhancing e-system for issuing building permits	Enhancement of the e-application environment of the Hippodamos System	2023-04-30	Not completed
2020.CSR3.subpart7	Enhancing e-system for issuing building permits	Enhancement of the e-application environment of the Hippodamos System	2023-04-30	Not completed
2019.CSR1.subpart4	Addressing Aggressive Tax Planning	Entry into force of the law to tackle aggressive tax planning	2022-12-31	Completed
2020.CSR4.subpart1	Addressing Aggressive Tax Planning	Entry into force of the law to tackle aggressive tax planning	2022-12-31	Completed
2019.CSR5.subpart2	Strategy for addressing inadequacies of the property transaction system (title deeds)	Entry into force of the amendment of the Sale of Property (Specific Performance) Law	2023-06-30	Not completed
2019.CSR2.subpart1	Strategy for addressing inadequacies of the property transaction system (title deeds)	Entry into force of the amendment of the Sale of Property (Specific Performance) Law	2023-06-30	Not completed
2019.CSR2.subpart1	Strategy for Combating Financial Illiteracy	Strategy for Combating Financial Illiteracy	2023-12-31	On track
2019.CSR2.subpart1	Reinforcing and strengthening the insolvency framework	Full implementation and full operation of the legal and institutional framework for insolvency	2023-06-30	Not completed
2019.CSR2.subpart2	Reinforcing and strengthening the insolvency framework	Full implementation and full operation of the legal and institutional framework for insolvency	2023-06-30	Not completed
2019.CSR4.subpart4	Reinforcing and strengthening the insolvency framework	Full implementation and full operation of the legal and institutional framework for insolvency	2023-06-30	Not completed
2020.CSR3.subpart7	Reinforcing and strengthening the insolvency framework	Full implementation and full operation of the legal and institutional framework for insolvency	2023-06-30	Not completed
2019.CSR2.subpart1	Action plan for the development of a liability monitoring register	Action Plan for the development of a liability monitoring register	2023-06-30	Not completed
2019.CSR5.subpart2	Strategy for addressing inadequacies of the property transaction system (title deeds)	Review of the Streets and Building Regulation	2023-12-31	On track
2019.CSR2.subpart1	Strategy for addressing inadequacies of the property transaction system (title deeds)	Review of the Streets and Building Regulation	2023-12-31	On track

2019.CSR2.subpart1	New legal framework and system of exchange of data and credit bureaus	Entry into force of the framework and system of exchange of data and credit bureaus Law	2023-03-31	On track
2019.CSR2.subpart2	New legal framework and system of exchange of data and credit bureaus	Entry into force of the framework and system of exchange of data and credit bureaus Law	2023-03-31	On track
2019.CSR2.subpart1	Completing the legal framework for Crisis Management for Credit Institutions	Entry into force of the amendment of the national insolvency framework for credit institutions, and introduction of government tools for preservation of financial stability	2023-09-30	On track
2019.CSR2.subpart1	Framework and Action Plan for addressing NPLs	Entry into force of the package of amending laws regarding credit acquiring companies (CAC) and credit services to improve the working environment for non-performing loans management	2021-12-31	Fulfilled
2019.CSR2.subpart2	Framework and Action Plan for addressing NPLs	Entry into force of the package of amending laws regarding credit acquiring companies (CAC) and credit services to improve the working environment for non-performing loans management	2021-12-31	Fulfilled
2019.CSR5.subpart2	Strategy for addressing inadequacies of the property transaction system (title deeds)	Reduction of backlog of cases for issuance of title deed	2023-06-30	Delayed
2019.CSR2.subpart1	Strategy for addressing inadequacies of the property transaction system (title deeds)	Reduction of backlog of cases for issuance of title deed	2023-06-30	Delayed
2019.CSR5.subpart2	Strategy for addressing inadequacies of the property transaction system (title deeds)	Extension of the New Planning and Building Permit Policy	2022-12-31	Completed
2019.CSR2.subpart1	Strategy for addressing inadequacies of the property transaction system (title deeds)	Extension of the New Planning and Building Permit Policy	2022-12-31	Completed
2019.CSR2.subpart4	Enhancing supervision of Insurance and Pension Funds	Strengthening the human resources of the Registrar of Occupational Retirement Benefits Fund (RORBF) and the Insurance Companies Control Service (ICCS)	2023-12-31	Not completed
2019.CSR2.subpart4	Enhancing supervision of Insurance and Pension Funds	Supervisory tools including data collection and analysis tool	2023-12-31	On track
2019.CSR2.subpart4	Enhancement of the Supervisory Function of the Cyprus Securities and Exchange Commission	Digital system for supervision of transactions for the Cyprus Securities and Exchange Commission	2023-12-31	On track
2019.CSR4.subpart4	Enhancement of the Supervisory Function of the Cyprus Securities and Exchange Commission	Digital system for supervision of transactions for the Cyprus Securities and Exchange Commission	2023-12-31	On track
2020.CSR3.subpart7	Enhancement of the Supervisory Function of the Cyprus Securities and Exchange Commission	Digital system for supervision of transactions for the Cyprus Securities and Exchange Commission	2023-12-31	On track
2019.CSR3.subpart1	Improving the effectiveness of the Department of Labour and Public Employment Services and reinforcing support for young people	Set-up and putting into operation of four mobile units for outreach to NEEETs	2023-09-30	Not completed
2019.CSR4.subpart4	Improving the effectiveness of the Department of Labour and Public Employment Services and reinforcing support for young people	Set-up and putting into operation of four mobile units for outreach to NEEETs	2023-09-30	Not completed
2020.CSR2.subpart2	Improving the effectiveness of the Department of Labour and Public Employment Services and reinforcing support for young people	Set-up and putting into operation of four mobile units for outreach to NEEETs	2023-09-30	Not completed
2020.CSR3.subpart7	Improving the effectiveness of the Department of Labour and Public Employment Services and reinforcing support for young people	Set-up and putting into operation of four mobile units for outreach to NEEETs	2023-09-30	Not completed
2019.CSR3.subpart2	Digital transformation of school units with the aim of enhancing digital skills and skills related to STEM education	Classrooms digitally equipped	2024-06-30	Delayed
2019.CSR4.subpart4	Digital transformation of school units with the aim of enhancing digital skills and skills related to STEM education	Classrooms digitally equipped	2024-06-30	Delayed
2020.CSR2.subpart4	Digital transformation of school units with the aim of enhancing digital skills and skills related to STEM education	Classrooms digitally equipped	2024-06-30	Delayed
2020.CSR3.subpart7	Digital transformation of school units with the aim of enhancing digital skills and skills related to STEM education	Classrooms digitally equipped	2024-06-30	Delayed
2019.CSR3.subpart2	Construction of two Model Technical Schools	Contracts for the construction of two Technical Schools	2023-12-31	Not completed
2020.CSR2.subpart4	Construction of two Model Technical Schools	Contracts for the construction of two Technical Schools	2023-12-31	Not completed
2019.CSR3.subpart2	A new teacher and school evaluation system	Entry into force of the law for establishing a new Teacher and School Evaluation mechanism	2023-12-31	On track
2019.CSR4.subpart4	A new teacher and school evaluation system	Entry into force of the law for establishing a new Teacher and School Evaluation mechanism	2023-12-31	On track
2020.CSR2.subpart4	A new teacher and school evaluation system	Entry into force of the law for establishing a new Teacher and School Evaluation mechanism	2023-12-31	On track
2020.CSR3.subpart7	A new teacher and school evaluation system	Entry into force of the law for establishing a new Teacher and School Evaluation mechanism	2023-12-31	On track
2019.CSR3.subpart2	Construction of Two Model Special Education Schools	Signing of contract with the selected tenderer (contractor)	2022-12-31	Completed
2020.CSR2.subpart4	Construction of Two Model Special Education Schools	Signing of contract with the selected tenderer (contractor)	2022-12-31	Completed
2019.CSR3.subpart2	E-skills Action Plan – Implementation of specific actions	National e-Skills Action Plan is adopted by the Council of Ministers	2023-12-31	Fulfilled
2019.CSR4.subpart4	E-skills Action Plan – Implementation of specific actions	National e-Skills Action Plan is adopted by the Council of Ministers	2023-12-31	Fulfilled
2020.CSR2.subpart4	E-skills Action Plan – Implementation of specific actions	National e-Skills Action Plan is adopted by the Council of Ministers	2023-12-31	Fulfilled
2020.CSR3.subpart7	E-skills Action Plan – Implementation of specific actions	National e-Skills Action Plan is adopted by the Council of Ministers	2023-12-31	Fulfilled
2019.CSR3.subpart3	Extension of free compulsory pre-primary education from the age of four	Entry into force of the new Law regarding extension of free compulsory pre-primary education from the age of four years and adoption of grant scheme by the Council of Ministers	2023-12-31	Not completed
2019.CSR3.subpart3	Child Centres in Municipalities	Construction of at least one child centre	2022-12-31	Completed
2019.CSR3.subpart4	Design of an Electronic platform for the surveillance of Nosocomial Antibiotic Consumption and Healthcare – Associated Infections	Adoption of the list of health care facilities	2022-07-22	Completed
2019.CSR4.subpart4	Design of an Electronic platform for the surveillance of Nosocomial Antibiotic Consumption and Healthcare – Associated Infections	Adoption of the list of health care facilities	2022-07-22	Completed
2020.CSR1.subpart2	Design of an Electronic platform for the surveillance of Nosocomial Antibiotic Consumption and Healthcare – Associated Infections	Adoption of the list of health care facilities	2022-07-22	Completed
2020.CSR3.subpart7	Design of an Electronic platform for the surveillance of Nosocomial Antibiotic Consumption and Healthcare – Associated Infections	Adoption of the list of health care facilities	2022-07-22	Completed
2019.CSR3.subpart4	New facilities for the Cyprus Blood Establishment and procurement of the latest technology attendant equipment	Contract signature for the construction of the Cyprus Blood Establishment	2022-12-20	Completed
2019.CSR4.subpart3	New facilities for the Cyprus Blood Establishment and procurement of the latest technology attendant equipment	Contract signature for the construction of the Cyprus Blood Establishment	2022-12-20	Completed
2020.CSR1.subpart2	New facilities for the Cyprus Blood Establishment and procurement of the latest technology attendant equipment	Contract signature for the construction of the Cyprus Blood Establishment	2022-12-20	Completed
2020.CSR3.subpart4	New facilities for the Cyprus Blood Establishment and procurement of the latest technology attendant equipment	Contract signature for the construction of the Cyprus Blood Establishment	2022-12-20	Completed
2020.CSR3.subpart2	New facilities for the Cyprus Blood Establishment and procurement of the latest technology attendant equipment	Contract signature for the construction of the Cyprus Blood Establishment	2022-12-20	Completed
2022.CSR4.subpart5	New facilities for the Cyprus Blood Establishment and procurement of the latest technology attendant equipment	Contract signature for the construction of the Cyprus Blood Establishment	2022-12-20	Completed
2019.CSR3.subpart4	Cyprus Innovative Public Health information and communications technology (ICT) System	Influenza Sentinel Surveillance (ISS)System	2022-11-24	Completed
2019.CSR4.subpart4	Cyprus Innovative Public Health information and communications technology (ICT) System	Influenza Sentinel Surveillance (ISS)System	2022-11-24	Completed
2019.CSR4.subpart5	Cyprus Innovative Public Health information and communications technology (ICT) System	Influenza Sentinel Surveillance (ISS)System	2022-11-24	Completed
2020.CSR1.subpart2	Cyprus Innovative Public Health information and communications technology (ICT) System	Influenza Sentinel Surveillance (ISS)System	2022-11-24	Completed
2020.CSR3.subpart7	Cyprus Innovative Public Health information and communications technology (ICT) System	Influenza Sentinel Surveillance (ISS)System	2022-11-24	Completed
2020.CSR3.subpart8	Cyprus Innovative Public Health information and communications technology (ICT) System	Influenza Sentinel Surveillance (ISS)System	2022-11-24	Completed
2019.CSR3.subpart4	Purchase/replacement of medical equipment in hospitals	Health institutions having benefitted from the financial support scheme	2023-12-31	On track
2019.CSR4.subpart7	Purchase/replacement of medical equipment in hospitals	Health institutions having benefitted from the financial support scheme	2023-12-31	On track
2020.CSR1.subpart2	Purchase/replacement of medical equipment in hospitals	Health institutions having benefitted from the financial support scheme	2023-12-31	On track
2020.CSR3.subpart1	Purchase/replacement of medical equipment in hospitals	Health institutions having benefitted from the financial support scheme	2023-12-31	On track
2019.CSR3.subpart4	Deployment of generic cross border e-health services in Cyprus	Completion of the analysis, design and development phase of the IT System for cross-border e-health services	2026-06-30	Delayed
2019.CSR4.subpart4	Deployment of generic cross border e-health services in Cyprus	Completion of the analysis, design and development phase of the IT System for cross-border e-health services	2026-06-30	Delayed

2020.CSR1.subpart2	Deployment of generic cross border e-health services in Cyprus	Completion of the analysis, design and development phase of the IT System for cross-border e-health services	2026-06-30	Delayed
2020.CSR3.subpart7	Deployment of generic cross border e-health services in Cyprus	Completion of the analysis, design and development phase of the IT System for cross-border e-health services	2026-06-30	Delayed
2020.CSR3.subpart2	Deployment of generic cross border e-health services in Cyprus	Completion of the analysis, design and development phase of the IT System for cross-border e-health services	2026-06-30	Delayed
2019.CSR3.subpart4	Gradually shifting of the healthcare provision and reimbursement framework towards value-based models	Value-based reimbursement to be reflected for primary and in-patient care	2023-09-30	Not completed
2020.CSR1.subpart2	Gradually shifting of the healthcare provision and reimbursement framework towards value-based models	Value-based reimbursement to be reflected for primary and in-patient care	2023-09-30	Not completed
2019.CSR4.subpart1	Establishment of an Intelligent Transport System using Digital Twin technologies	Delivery and installation of at least 150 sensors	2024-09-30	Delayed
2019.CSR4.subpart4	Establishment of an Intelligent Transport System using Digital Twin technologies	Delivery and installation of at least 150 sensors	2024-09-30	Delayed
2020.CSR3.subpart6	Establishment of an Intelligent Transport System using Digital Twin technologies	Delivery and installation of at least 150 sensors	2024-09-30	Delayed
2020.CSR3.subpart7	Establishment of an Intelligent Transport System using Digital Twin technologies	Delivery and installation of at least 150 sensors	2024-09-30	Delayed
2022.CSR4.subpart6	Establishment of an Intelligent Transport System using Digital Twin technologies	Delivery and installation of at least 150 sensors	2024-09-30	Delayed
2022.CSR4.subpart1	Establishment of an Intelligent Transport System using Digital Twin technologies	Delivery and installation of at least 150 sensors	2024-09-30	Delayed
2019.CSR4.subpart1	Progressively phase out the most polluting vehicles, especially in polluted urban areas	Entry into force of the legislative/administrative acts related to the phasing out of the most polluting vehicles	2023-12-31	On track
2020.CSR3.subpart6	Progressively phase out the most polluting vehicles, especially in polluted urban areas	Entry into force of the legislative/administrative acts related to the phasing out of the most polluting vehicles	2023-12-31	On track
2022.CSR4.subpart6	Progressively phase out the most polluting vehicles, especially in polluted urban areas	Entry into force of the legislative/administrative acts related to the phasing out of the most polluting vehicles	2023-12-31	On track
2022.CSR4.subpart1	Progressively phase out the most polluting vehicles, especially in polluted urban areas	Entry into force of the legislative/administrative acts related to the phasing out of the most polluting vehicles	2023-12-31	On track
2019.CSR4.subpart1	Creation of electro-mobility infrastructure	Installation of at least 330 charging points, due to the support granted	2023-12-31	Delayed
2019.CSR4.subpart7	Creation of electro-mobility infrastructure	Installation of at least 330 charging points, due to the support granted	2023-12-31	Delayed
2020.CSR3.subpart6	Creation of electro-mobility infrastructure	Installation of at least 330 charging points, due to the support granted	2023-12-31	Delayed
2020.CSR3.subpart1	Creation of electro-mobility infrastructure	Installation of at least 330 charging points, due to the support granted	2023-12-31	Delayed
2022.CSR4.subpart6	Creation of electro-mobility infrastructure	Installation of at least 330 charging points, due to the support granted	2023-12-31	Delayed
2022.CSR4.subpart1	Creation of electro-mobility infrastructure	Installation of at least 330 charging points, due to the support granted	2023-12-31	Delayed
2022.CSR4.subpart3	Creation of electro-mobility infrastructure	Installation of at least 330 charging points, due to the support granted	2023-12-31	Delayed
2019.CSR4.subpart1	Promote widespread use of Electric Vehicles (EVs)	Purchase of electric vehicles, electric bicycles (at least 2 050), due to the support granted	2023-12-31	Delayed
2019.CSR4.subpart7	Promote widespread use of Electric Vehicles (EVs)	Purchase of electric vehicles, electric bicycles (at least 2 050), due to the support granted	2023-12-31	Delayed
2020.CSR3.subpart6	Promote widespread use of Electric Vehicles (EVs)	Purchase of electric vehicles, electric bicycles (at least 2 050), due to the support granted	2023-12-31	Delayed
2020.CSR3.subpart1	Promote widespread use of Electric Vehicles (EVs)	Purchase of electric vehicles, electric bicycles (at least 2 050), due to the support granted	2023-12-31	Delayed
2022.CSR4.subpart6	Promote widespread use of Electric Vehicles (EVs)	Purchase of electric vehicles, electric bicycles (at least 2 050), due to the support granted	2023-12-31	Delayed
2022.CSR4.subpart1	Promote widespread use of Electric Vehicles (EVs)	Purchase of electric vehicles, electric bicycles (at least 2 050), due to the support granted	2023-12-31	Delayed
2019.CSR4.subpart1	Promote widespread use of Electric Vehicles (EVs)	Scrapping of high emission vehicles, due to the support granted	2023-12-31	Delayed
2019.CSR4.subpart7	Promote widespread use of Electric Vehicles (EVs)	Scrapping of high emission vehicles, due to the support granted	2023-12-31	Delayed
2020.CSR3.subpart6	Promote widespread use of Electric Vehicles (EVs)	Scrapping of high emission vehicles, due to the support granted	2023-12-31	Delayed
2020.CSR3.subpart1	Promote widespread use of Electric Vehicles (EVs)	Scrapping of high emission vehicles, due to the support granted	2023-12-31	Delayed
2022.CSR4.subpart6	Promote widespread use of Electric Vehicles (EVs)	Scrapping of high emission vehicles, due to the support granted	2023-12-31	Delayed
2022.CSR4.subpart1	Promote widespread use of Electric Vehicles (EVs)	Scrapping of high emission vehicles, due to the support granted	2023-12-31	Delayed
2019.CSR4.subpart3	Monitoring and reduction of GHG emissions in agriculture	Purchase and installation of monitoring units for measuring GHG emissions from agriculture	2023-09-30	Delayed
2019.CSR4.subpart2	Monitoring and reduction of GHG emissions in agriculture	Purchase and installation of monitoring units for measuring GHG emissions from agriculture	2023-09-30	Delayed
2020.CSR3.subpart4	Monitoring and reduction of GHG emissions in agriculture	Purchase and installation of monitoring units for measuring GHG emissions from agriculture	2023-09-30	Delayed
2020.CSR3.subpart5	Monitoring and reduction of GHG emissions in agriculture	Purchase and installation of monitoring units for measuring GHG emissions from agriculture	2023-09-30	Delayed
2019.CSR4.subpart2	Choirokitia-Famagusta Conveyor Replacement	Preparation of tender documents and issue call for tenders	2023-09-30	On track
2020.CSR3.subpart5	Choirokitia-Famagusta Conveyor Replacement	Preparation of tender documents and issue call for tenders	2023-09-30	On track
2019.CSR4.subpart2	Water Treatment Plants: upgrade for water quality improvement	Completion of the works for the installation of activated carbon polishing units in Tersefanou, Asprokremmos and Limassol Water Treatment Plants	2024-12-31	Delayed
2020.CSR3.subpart5	Water Treatment Plants: upgrade for water quality improvement	Completion of the works for the installation of activated carbon polishing units in Tersefanou, Asprokremmos and Limassol Water Treatment Plants	2024-12-31	Delayed
2022.CSR4.subpart5	Water Treatment Plants: upgrade for water quality improvement	Completion of the works for the installation of activated carbon polishing units in Tersefanou, Asprokremmos and Limassol Water Treatment Plants	2024-12-31	Delayed
2019.CSR4.subpart2	Integrated Monitoring and Control Management System for the Water Development Department's infrastructure	Completion of the detailed requirements analysis and system design document	2023-04-30	Not completed
2020.CSR3.subpart5	Integrated Monitoring and Control Management System for the Water Development Department's infrastructure	Completion of the detailed requirements analysis and system design document	2023-04-30	Not completed
2022.CSR4.subpart5	Integrated Monitoring and Control Management System for the Water Development Department's infrastructure	Completion of the detailed requirements analysis and system design document	2023-04-30	Not completed
2019.CSR4.subpart2	Integrated Monitoring and Control Management System for the Water Development Department's infrastructure	Delivery and installation of at least 50% of the equipment	2024-09-30	Delayed
2020.CSR3.subpart5	Integrated Monitoring and Control Management System for the Water Development Department's infrastructure	Delivery and installation of at least 50% of the equipment	2024-09-30	Delayed
2022.CSR4.subpart5	Integrated Monitoring and Control Management System for the Water Development Department's infrastructure	Delivery and installation of at least 50% of the equipment	2024-09-30	Delayed
2019.CSR4.subpart2	Smart Water and Sewerage Networks Management	Delivery and installation of photovoltaics at the Larnaca Wastewater Treatment Plant	2023-12-31	Not completed
2019.CSR4.subpart4	Smart Water and Sewerage Networks Management	Delivery and installation of photovoltaics at the Larnaca Wastewater Treatment Plant	2023-12-31	Not completed
2020.CSR3.subpart5	Smart Water and Sewerage Networks Management	Delivery and installation of photovoltaics at the Larnaca Wastewater Treatment Plant	2023-12-31	Not completed
2020.CSR3.subpart4	Smart Water and Sewerage Networks Management	Delivery and installation of photovoltaics at the Larnaca Wastewater Treatment Plant	2023-12-31	Not completed
2020.CSR3.subpart7	Smart Water and Sewerage Networks Management	Delivery and installation of photovoltaics at the Larnaca Wastewater Treatment Plant	2023-12-31	Not completed
2022.CSR4.subpart5	Smart Water and Sewerage Networks Management	Delivery and installation of photovoltaics at the Larnaca Wastewater Treatment Plant	2023-12-31	Not completed
2019.CSR4.subpart2	Anti-flood and water collection measures	Completion of construction works of drainage network and reconstruction of streets and pavements in areas of Nicosia	2023-09-30	Not completed
2020.CSR3.subpart5	Anti-flood and water collection measures	Completion of construction works of drainage network and reconstruction of streets and pavements in areas of Nicosia	2023-09-30	Not completed
2019.CSR4.subpart2	Enhance water security for Nicosia and Larnaca regions	Completion of construction of two glass lined steel reservoirs	2024-06-30	Not completed
2020.CSR3.subpart5	Enhance water security for Nicosia and Larnaca regions	Completion of construction of two glass lined steel reservoirs	2024-06-30	Not completed
2019.CSR4.subpart2	Eastern Nicosia infrastructure for the re-use of treated wastewater	Signing of the contracts for the construction of a winter storage reservoir	2024-06-30	Not completed
2020.CSR3.subpart5	Eastern Nicosia infrastructure for the re-use of treated wastewater	Signing of the contracts for the construction of a winter storage reservoir	2024-06-30	Not completed
2019.CSR4.subpart2	Protection of the marine ecosystem from hazards through oil spills	Delivery, quality inspection to verify their operational effectiveness and acceptance of three vessels and two aerial spraying systems	2025-03-31	Not completed
2019.CSR4.subpart2	Marine aquaculture construction	Construction of the collaborative marine aquaculture	2024-03-31	Not completed
2020.CSR3.subpart5	Marine aquaculture construction	Construction of the collaborative marine aquaculture	2024-03-31	Not completed

2019.CSR4.subpart2	Creation of a National Commercial Identity and promotion of the traditional product "halloumi"	Action Plans for (a) the "made in Cyprus" branding, and (b) for the promotion of the halloumi cheese	2022-10-31	Completed
2020.CSR3.subpart3	Creation of a National Commercial Identity and promotion of the traditional product "halloumi"	Action Plans for (a) the "made in Cyprus" branding, and (b) for the promotion of the halloumi cheese	2022-10-31	Completed
2019.CSR4.subpart2	Promotion of circular economy in hotel establishments	Coaching scheme for circular economy	2022-06-30	Completed
2020.CSR3.subpart5	Promotion of circular economy in hotel establishments	Coaching scheme for circular economy	2022-06-30	Completed
2019.CSR4.subpart2	Enhancement of circular economy in the Industry	Approval of the National Action Plan for the Enhancement of Circular Economy in Cyprus	2021-12-31	Fulfilled
2019.CSR4.subpart3	Enhancement of circular economy in the Industry	Approval of the National Action Plan for the Enhancement of Circular Economy in Cyprus	2021-12-31	Fulfilled
2020.CSR3.subpart5	Enhancement of circular economy in the Industry	Approval of the National Action Plan for the Enhancement of Circular Economy in Cyprus	2021-12-31	Fulfilled
2020.CSR3.subpart4	Enhancement of circular economy in the Industry	Approval of the National Action Plan for the Enhancement of Circular Economy in Cyprus	2021-12-31	Fulfilled
2020.CSR3.subpart3	Enhancement of circular economy in the Industry	Approval of the National Action Plan for the Enhancement of Circular Economy in Cyprus	2021-12-31	Fulfilled
2019.CSR4.subpart2	Waste management towards circular economy	Signature of the contracts for the installation of Green kiosks, construction of reuse & repair centres and installation of composting systems	2024-06-30	Delayed
2020.CSR3.subpart5	Waste management towards circular economy	Signature of the contracts for the installation of Green kiosks, construction of reuse & repair centres and installation of composting systems	2024-06-30	Delayed
2019.CSR4.subpart2	Improvement and extension of the Cyprus Green Points Network and creation of a network of Collection Points and Recycling Corners	Completion of construction, expansion and start of operation of four Green Points	2024-09-30	Delayed
2020.CSR3.subpart5	Improvement and extension of the Cyprus Green Points Network and creation of a network of Collection Points and Recycling Corners	Completion of construction, expansion and start of operation of four Green Points	2024-09-30	Delayed
2019.CSR4.subpart2	Establishment of the Orounda Livestock Waste and Animal-By-Product Management Facilities	Construction of facilities for wastewater treatment and co-composting	2026-03-31	Delayed
2020.CSR3.subpart5	Establishment of the Orounda Livestock Waste and Animal-By-Product Management Facilities	Construction of facilities for wastewater treatment and co-composting	2026-03-31	Delayed
2019.CSR4.subpart3	Green Taxation	Entry into force of a law introducing a carbon tax for fuels, a levy on water and a charge on household/landfill waste	2023-12-31	Delayed
2020.CSR3.subpart4	Green Taxation	Entry into force of a law introducing a carbon tax for fuels, a levy on water and a charge on household/landfill waste	2023-12-31	Delayed
2022.CSR4.subpart1	Green Taxation	Entry into force of a law introducing a carbon tax for fuels, a levy on water and a charge on household/landfill waste	2023-12-31	Delayed
2019.CSR4.subpart3	Independence of Cyprus Transmission System Operator (TSOC) from the incumbent Electricity Authority of Cyprus	Law for the Regulation of the Electricity Market of 2021	2021-12-31	Fulfilled
2020.CSR3.subpart4	Independence of Cyprus Transmission System Operator (TSOC) from the incumbent Electricity Authority of Cyprus	Law for the Regulation of the Electricity Market of 2021	2021-12-31	Fulfilled
2022.CSR4.subpart1	Independence of Cyprus Transmission System Operator (TSOC) from the incumbent Electricity Authority of Cyprus	Law for the Regulation of the Electricity Market of 2021	2021-12-31	Fulfilled
2022.CSR4.subpart2	Independence of Cyprus Transmission System Operator (TSOC) from the incumbent Electricity Authority of Cyprus	Law for the Regulation of the Electricity Market of 2021	2021-12-31	Fulfilled
2019.CSR4.subpart3	Digital One-Stop Shops to streamline RES projects permitting and to facilitate Energy Renovation in Buildings	Fully operational IT platform	2023-06-30	Not completed
2019.CSR4.subpart4	Digital One-Stop Shops to streamline RES projects permitting and to facilitate Energy Renovation in Buildings	Fully operational IT platform	2023-06-30	Not completed
2019.CSR4.subpart6	Digital One-Stop Shops to streamline RES projects permitting and to facilitate Energy Renovation in Buildings	Fully operational IT platform	2023-06-30	Not completed
2020.CSR3.subpart4	Digital One-Stop Shops to streamline RES projects permitting and to facilitate Energy Renovation in Buildings	Fully operational IT platform	2023-06-30	Not completed
2020.CSR3.subpart7	Digital One-Stop Shops to streamline RES projects permitting and to facilitate Energy Renovation in Buildings	Fully operational IT platform	2023-06-30	Not completed
2020.CSR4.subpart3	Digital One-Stop Shops to streamline RES projects permitting and to facilitate Energy Renovation in Buildings	Fully operational IT platform	2023-06-30	Not completed
2022.CSR4.subpart2	Digital One-Stop Shops to streamline RES projects permitting and to facilitate Energy Renovation in Buildings	Fully operational IT platform	2023-06-30	Not completed
2022.CSR4.subpart1	Digital One-Stop Shops to streamline RES projects permitting and to facilitate Energy Renovation in Buildings	Fully operational IT platform	2023-06-30	Not completed
2022.CSR4.subpart5	Digital One-Stop Shops to streamline RES projects permitting and to facilitate Energy Renovation in Buildings	Fully operational IT platform	2023-06-30	Not completed
2019.CSR4.subpart3	Energy Storage Regulatory Framework	Amendment of the Transmission and Distribution Rules (TDRs) and Trading and Settlement Rules (TSRs)	2021-12-31	Fulfilled
2020.CSR3.subpart4	Energy Storage Regulatory Framework	Amendment of the Transmission and Distribution Rules (TDRs) and Trading and Settlement Rules (TSRs)	2021-12-31	Fulfilled
2022.CSR4.subpart1	Energy Storage Regulatory Framework	Amendment of the Transmission and Distribution Rules (TDRs) and Trading and Settlement Rules (TSRs)	2021-12-31	Fulfilled
2019.CSR4.subpart3	Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	Support scheme for Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	2021-12-31	Fulfilled
2019.CSR4.subpart7	Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	Support scheme for Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	2021-12-31	Fulfilled
2020.CSR3.subpart4	Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	Support scheme for Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	2021-12-31	Fulfilled
2020.CSR3.subpart1	Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	Support scheme for Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	2021-12-31	Fulfilled
2022.CSR4.subpart5	Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	Support scheme for Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	2021-12-31	Fulfilled
2022.CSR4.subpart3	Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	Support scheme for Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	2021-12-31	Fulfilled
2022.CSR4.subpart1	Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	Support scheme for Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	2021-12-31	Fulfilled
2019.CSR4.subpart3	Promoting renewables and individual energy efficiency measures in dwellings and tackling energy poverty in households with people with disabilities	First call for proposals for Promoting renewables and individual energy efficiency measures in dwellings	2021-06-30	Fulfilled
2020.CSR3.subpart4	Promoting renewables and individual energy efficiency measures in dwellings and tackling energy poverty in households with people with disabilities	First call for proposals for Promoting renewables and individual energy efficiency measures in dwellings	2021-06-30	Fulfilled
2022.CSR4.subpart3	Promoting renewables and individual energy efficiency measures in dwellings and tackling energy poverty in households with people with disabilities	First call for proposals for Promoting renewables and individual energy efficiency measures in dwellings	2021-06-30	Fulfilled
2022.CSR4.subpart5	Promoting renewables and individual energy efficiency measures in dwellings and tackling energy poverty in households with people with disabilities	First call for proposals for Promoting renewables and individual energy efficiency measures in dwellings	2021-06-30	Fulfilled
2022.CSR4.subpart1	Promoting renewables and individual energy efficiency measures in dwellings and tackling energy poverty in households with people with disabilities	First call for proposals for Promoting renewables and individual energy efficiency measures in dwellings	2021-06-30	Fulfilled
2019.CSR4.subpart3	Promoting renewables and individual energy efficiency measures in dwellings and tackling energy poverty in households with people with disabilities	Dwellings and households with people with disabilities having improved their energy performance	2023-12-31	On track
2020.CSR3.subpart4	Promoting renewables and individual energy efficiency measures in dwellings and tackling energy poverty in households with people with disabilities	Dwellings and households with people with disabilities having improved their energy performance	2023-12-31	On track
2022.CSR4.subpart3	Promoting renewables and individual energy efficiency measures in dwellings and tackling energy poverty in households with people with disabilities	Dwellings and households with people with disabilities having improved their energy performance	2023-12-31	On track
2022.CSR4.subpart5	Promoting renewables and individual energy efficiency measures in dwellings and tackling energy poverty in households with people with disabilities	Dwellings and households with people with disabilities having improved their energy performance	2023-12-31	On track



2020.CSR3.subpart7	Move agricultural practices from the 20th century to the 21st century by investing in a national centre for excellence in agri-tech	Cooperation between the Agricultural Research Institute and public universities, for joint MSc and PhD programmes	2023-04-30	Not completed
2019.CSR4.subpart5	Move agricultural practices from the 20th century to the 21st century by investing in a national centre for excellence in agri-tech	New joint Masters and/or PhDs in the wider domain of Agriculture	2023-06-30	On track
2019.CSR4.subpart4	Move agricultural practices from the 20th century to the 21st century by investing in a national centre for excellence in agri-tech	New joint Masters and/or PhDs in the wider domain of Agriculture	2023-06-30	On track
2020.CSR3.subpart8	Move agricultural practices from the 20th century to the 21st century by investing in a national centre for excellence in agri-tech	New joint Masters and/or PhDs in the wider domain of Agriculture	2023-06-30	On track
2020.CSR3.subpart7	Move agricultural practices from the 20th century to the 21st century by investing in a national centre for excellence in agri-tech	New joint Masters and/or PhDs in the wider domain of Agriculture	2023-06-30	On track
2019.CSR4.subpart4	On-line, cloud-based platform for improving the trade and information symmetry in the fresh produce supply chain	Law on unfair practices in transactions in the local fresh produce market	2022-06-30	Completed
2020.CSR3.subpart7	On-line, cloud-based platform for improving the trade and information symmetry in the fresh produce supply chain	Law on unfair practices in transactions in the local fresh produce market	2022-06-30	Completed
2019.CSR4.subpart4	Genetic improvement of the Cyprus sheep and goat population	Upgrade of record keeping in farms and participation of farmers in AGRICYGEN project	2023-12-31	On track
2020.CSR3.subpart7	Genetic improvement of the Cyprus sheep and goat population	Upgrade of record keeping in farms and participation of farmers in AGRICYGEN project	2023-12-31	On track
2019.CSR4.subpart4	Enhancement of isotopic database of traditional Cypriot products	Liquid Chromatography- Isotopic Ratio Mass Spectrometer (LC-IRMS) equipment	2021-12-31	Fulfilled
2019.CSR4.subpart5	Enhancement of isotopic database of traditional Cypriot products	Liquid Chromatography- Isotopic Ratio Mass Spectrometer (LC-IRMS) equipment	2021-12-31	Fulfilled
2020.CSR3.subpart7	Enhancement of isotopic database of traditional Cypriot products	Liquid Chromatography- Isotopic Ratio Mass Spectrometer (LC-IRMS) equipment	2021-12-31	Fulfilled
2020.CSR3.subpart8	Enhancement of isotopic database of traditional Cypriot products	Liquid Chromatography- Isotopic Ratio Mass Spectrometer (LC-IRMS) equipment	2021-12-31	Fulfilled
2019.CSR4.subpart4	Scheme for the enhancement of large enterprises competitiveness in the manufacturing sector	Start of the grant scheme on large enterprises in the Manufacturing Sector	2023-05-31	Not completed
2020.CSR3.subpart7	Scheme for the enhancement of large enterprises competitiveness in the manufacturing sector	Start of the grant scheme on large enterprises in the Manufacturing Sector	2023-05-31	Not completed
2020.CSR3.subpart3	Scheme for the enhancement of large enterprises competitiveness in the manufacturing sector	Start of the grant scheme on large enterprises in the Manufacturing Sector	2023-05-31	Not completed
2022.CSR4.subpart5	Scheme for the enhancement of large enterprises competitiveness in the manufacturing sector	Start of the grant scheme on large enterprises in the Manufacturing Sector	2023-05-31	Not completed
2019.CSR4.subpart4	Creation of a Regulatory Sandbox to enable FinTech	Regulatory Sandbox with a view on FinTech and innovative technologies	2024-06-30	Delayed
2019.CSR4.subpart5	Creation of a Regulatory Sandbox to enable FinTech	Regulatory Sandbox with a view on FinTech and innovative technologies	2024-06-30	Delayed
2020.CSR3.subpart8	Creation of a Regulatory Sandbox to enable FinTech	Regulatory Sandbox with a view on FinTech and innovative technologies	2024-06-30	Delayed
2020.CSR4.subpart3	Creation of a Regulatory Sandbox to enable FinTech	Regulatory Sandbox with a view on FinTech and innovative technologies	2024-06-30	Delayed
2020.CSR3.subpart3	Creation of a Regulatory Sandbox to enable FinTech	Regulatory Sandbox with a view on FinTech and innovative technologies	2024-06-30	Delayed
2020.CSR3.subpart7	Creation of a Regulatory Sandbox to enable FinTech	Regulatory Sandbox with a view on FinTech and innovative technologies	2024-06-30	Delayed
2019.CSR4.subpart4	Consulting services for SMEs	Support scheme on consulting services for SMEs	2023-06-30	Not completed
2019.CSR4.subpart7	Consulting services for SMEs	Support scheme on consulting services for SMEs	2023-06-30	Not completed
2020.CSR3.subpart8	Consulting services for SMEs	Support scheme on consulting services for SMEs	2023-06-30	Not completed
2020.CSR3.subpart7	Consulting services for SMEs	Support scheme on consulting services for SMEs	2023-06-30	Not completed
2019.CSR4.subpart4	Scheme for the digital upgrade of enterprises	Publication of call for proposals following approval of the scheme by the Council of Ministers	2023-06-30	Completed
2019.CSR4.subpart7	Scheme for the digital upgrade of enterprises	Publication of call for proposals following approval of the scheme by the Council of Ministers	2023-06-30	Completed
2020.CSR3.subpart7	Scheme for the digital upgrade of enterprises	Publication of call for proposals following approval of the scheme by the Council of Ministers	2023-06-30	Completed
2019.CSR4.subpart4	Integrated Information system for the Registrar of Companies and Official Receiver	System hardware and software installation and networking completed	2024-06-30	Not completed
2020.CSR4.subpart3	Integrated Information system for the Registrar of Companies and Official Receiver	System hardware and software installation and networking completed	2024-06-30	Not completed
2020.CSR3.subpart3	Integrated Information system for the Registrar of Companies and Official Receiver	System hardware and software installation and networking completed	2024-06-30	Not completed
2020.CSR3.subpart7	Integrated Information system for the Registrar of Companies and Official Receiver	System hardware and software installation and networking completed	2024-06-30	Not completed
2019.CSR5.subpart11	Efficiency of Justice	Entry into force of new Rules of Civil Procedure	2023-09-30	On track
2019.CSR4.subpart4	Efficiency of Justice	Entry into force of new Rules of Civil Procedure	2023-09-30	On track
2020.CSR4.subpart2	Efficiency of Justice	Entry into force of new Rules of Civil Procedure	2023-09-30	On track
2020.CSR3.subpart7	Efficiency of Justice	Entry into force of new Rules of Civil Procedure	2023-09-30	On track
2019.CSR5.subpart11	Digital transformation of courts	e-justice system	2024-03-31	Not completed
2019.CSR4.subpart4	Digital transformation of courts	e-justice system	2024-03-31	Not completed
2020.CSR4.subpart2	Digital transformation of courts	e-justice system	2024-03-31	Not completed
2020.CSR3.subpart7	Digital transformation of courts	e-justice system	2024-03-31	Not completed
2019.CSR4.subpart4	Digitalisation of the Cyprus Ports Authority	Start of the digital upgrade of the Cyprus Ports Authority	2025-12-31	Delayed
2020.CSR3.subpart7	Digitalisation of the Cyprus Ports Authority	Start of the digital upgrade of the Cyprus Ports Authority	2025-12-31	Delayed
2020.CSR4.subpart3	Digitalisation of the Cyprus Ports Authority	Start of the digital upgrade of the Cyprus Ports Authority	2025-12-31	Delayed
2020.CSR3.subpart2	Digitalisation of the Cyprus Ports Authority	Start of the digital upgrade of the Cyprus Ports Authority	2025-12-31	Delayed
2019.CSR4.subpart4	Digitalisation in various Central Government Ministries - Services	Advancement of the digital upgrade of a number of central government ministries and departments	2025-12-31	Delayed
2020.CSR3.subpart7	Digitalisation in various Central Government Ministries - Services	Advancement of the digital upgrade of a number of central government ministries and departments	2025-12-31	Delayed
2020.CSR4.subpart3	Digitalisation in various Central Government Ministries - Services	Advancement of the digital upgrade of a number of central government ministries and departments	2025-12-31	Delayed
2020.CSR3.subpart2	Digitalisation in various Central Government Ministries - Services	Advancement of the digital upgrade of a number of central government ministries and departments	2025-12-31	Delayed
2019.CSR4.subpart4	Digital Services Factory	Expansion of delivery of government services online through the Digital Services Factory	2025-03-31	Delayed
2020.CSR3.subpart7	Digital Services Factory	Expansion of delivery of government services online through the Digital Services Factory	2025-03-31	Delayed
2020.CSR4.subpart3	Digital Services Factory	Expansion of delivery of government services online through the Digital Services Factory	2025-03-31	Delayed
2020.CSR3.subpart2	Digital Services Factory	Expansion of delivery of government services online through the Digital Services Factory	2025-03-31	Delayed
2019.CSR4.subpart4	Definition and implementation of a new cloud policy with regard to government IT systems and services	The government cloud (G-cloud) is operational	2024-09-01	Not completed
2020.CSR3.subpart7	Definition and implementation of a new cloud policy with regard to government IT systems and services	The government cloud (G-cloud) is operational	2024-09-01	Not completed
2020.CSR4.subpart3	Definition and implementation of a new cloud policy with regard to government IT systems and services	The government cloud (G-cloud) is operational	2024-09-01	Not completed
2020.CSR3.subpart2	Definition and implementation of a new cloud policy with regard to government IT systems and services	The government cloud (G-cloud) is operational	2024-09-01	Not completed
2019.CSR4.subpart4	Police Procedures digitalisation on Digipol	The government cloud (G-cloud) is operational	2024-09-01	Not completed
2020.CSR3.subpart7	Police Procedures digitalisation on Digipol	Digipol operational on a pilot basis	2026-06-30	Delayed
2020.CSR4.subpart3	Police Procedures digitalisation on Digipol	Digipol operational on a pilot basis	2026-06-30	Delayed
2020.CSR3.subpart2	Police Procedures digitalisation on Digipol	Digipol operational on a pilot basis	2026-06-30	Delayed
2019.CSR4.subpart4	Digital Services Factory	Digipol operational on a pilot basis	2026-06-30	Delayed
2020.CSR3.subpart7	Digital Services Factory	Definition of the Service Delivery Model for the Digital Services Factory	2021-07-31	Completed
2020.CSR4.subpart3	Digital Services Factory	Definition of the Service Delivery Model for the Digital Services Factory	2021-07-31	Completed
2020.CSR3.subpart2	Digital Services Factory	Definition of the Service Delivery Model for the Digital Services Factory	2021-07-31	Completed
2019.CSR4.subpart4	Setting up the beneficial ownership registry	Beneficial ownership registry available for use	2023-12-31	On track
2020.CSR3.subpart7	Setting up the beneficial ownership registry	Beneficial ownership registry available for use	2023-12-31	On track
2020.CSR4.subpart3	Setting up the beneficial ownership registry	Beneficial ownership registry available for use	2023-12-31	On track
2019.CSR4.subpart4	Digitalisation in various Central Government Ministries - Services	Repository system for audit and control: information for monitoring implementation of RRF	2022-03-31	Fulfilled
2020.CSR3.subpart7	Digitalisation in various Central Government Ministries - Services	Repository system for audit and control: information for monitoring implementation of RRF	2022-03-31	Fulfilled
2020.CSR4.subpart3	Digitalisation in various Central Government Ministries - Services	Repository system for audit and control: information for monitoring implementation of RRF	2022-03-31	Fulfilled

2020.CSR3.subpart2	Digitalisation in various Central Government Ministries - Services	Repository system for audit and control: information for monitoring implementation of RRF	2022-03-31	Fulfilled
2019.CSR4.subpart4	Digitalisation in various Central Government Ministries - Services	Start of the digital upgrade of a number of central government ministries and departments	2022-03-31	Completed
2020.CSR3.subpart7	Digitalisation in various Central Government Ministries - Services	Start of the digital upgrade of a number of central government ministries and departments	2022-03-31	Completed
2020.CSR4.subpart3	Digitalisation in various Central Government Ministries - Services	Start of the digital upgrade of a number of central government ministries and departments	2022-03-31	Completed
2020.CSR3.subpart2	Digitalisation in various Central Government Ministries - Services	Start of the digital upgrade of a number of central government ministries and departments	2022-03-31	Completed
2019.CSR4.subpart4	Reform of the Social Insurance System and Restructuring of the Social Insurance Services	Entry into force of the revised Social Insurance Law	2023-12-31	Delayed
2020.CSR2.subpart1	Reform of the Social Insurance System and Restructuring of the Social Insurance Services	Entry into force of the revised Social Insurance Law	2023-12-31	Delayed
2020.CSR3.subpart7	Reform of the Social Insurance System and Restructuring of the Social Insurance Services	Entry into force of the revised Social Insurance Law	2023-12-31	Delayed
2019.CSR4.subpart4	Enhance building cabling to be "Gigabit-ready" and promote connectivity take-up	Expansion of intra-building Gigabit-ready cabling	2023-11-30	Delayed
2020.CSR3.subpart7	Enhance building cabling to be "Gigabit-ready" and promote connectivity take-up	Expansion of intra-building Gigabit-ready cabling	2023-11-30	Delayed
2020.CSR3.subpart2	Enhance building cabling to be "Gigabit-ready" and promote connectivity take-up	Expansion of intra-building Gigabit-ready cabling	2023-11-30	Delayed
2019.CSR4.subpart4	Expansion of Very High Capacity Networks in underserved areas	Start of very high capacity networks' deployment in underserved areas	2023-12-31	On track
2020.CSR3.subpart7	Expansion of Very High Capacity Networks in underserved areas	Start of very high capacity networks' deployment in underserved areas	2023-12-31	On track
2020.CSR3.subpart2	Expansion of Very High Capacity Networks in underserved areas	Start of very high capacity networks' deployment in underserved areas	2023-12-31	On track
2019.CSR4.subpart5	Upskill existing and future farmers	Scholarships granted	2023-04-30	Not completed
2020.CSR3.subpart8	Upskill existing and future farmers	Scholarships granted	2023-04-30	Not completed
2019.CSR4.subpart5	Incentives for investments and human capital in R&I	Tax exemption of legal entities for investing in innovative companies	2022-03-31	Completed
2019.CSR4.subpart7	Incentives for investments and human capital in R&I	Tax exemption of legal entities for investing in innovative companies	2022-03-31	Completed
2020.CSR3.subpart8	Incentives for investments and human capital in R&I	Tax exemption of legal entities for investing in innovative companies	2022-03-31	Completed
2020.CSR3.subpart1	Incentives for investments and human capital in R&I	Tax exemption of legal entities for investing in innovative companies	2022-03-31	Completed
2019.CSR4.subpart5	Innovation funding programmes for start-ups, innovative companies and SMEs	Signature of grant agreements for 50% of budget	2022-12-31	Completed
2019.CSR4.subpart7	Innovation funding programmes for start-ups, innovative companies and SMEs	Signature of grant agreements for 50% of budget	2022-12-31	Completed
2020.CSR3.subpart8	Innovation funding programmes for start-ups, innovative companies and SMEs	Signature of grant agreements for 50% of budget	2022-12-31	Completed
2020.CSR3.subpart1	Innovation funding programmes for start-ups, innovative companies and SMEs	Signature of grant agreements for 50% of budget	2022-12-31	Completed
2022.CSR4.subpart1	Innovation funding programmes for start-ups, innovative companies and SMEs	Signature of grant agreements for 50% of budget	2022-12-31	Completed
2019.CSR4.subpart5	Innovation funding programmes for start-ups, innovative companies and SMEs	Organisations supported to carry out R&I related activities	2023-09-30	On track
2019.CSR4.subpart7	Innovation funding programmes for start-ups, innovative companies and SMEs	Organisations supported to carry out R&I related activities	2023-09-30	On track
2020.CSR3.subpart8	Innovation funding programmes for start-ups, innovative companies and SMEs	Organisations supported to carry out R&I related activities	2023-09-30	On track
2020.CSR3.subpart1	Innovation funding programmes for start-ups, innovative companies and SMEs	Organisations supported to carry out R&I related activities	2023-09-30	On track
2022.CSR4.subpart1	Innovation funding programmes for start-ups, innovative companies and SMEs	Organisations supported to carry out R&I related activities	2023-09-30	On track
2019.CSR4.subpart5	Funding to organisations performing R&D activities on dual technologies	Signing of grant agreements which commit 80% of total budget for funding to organisations performing R&D activities on dual technologies	2023-06-30	On track
2019.CSR4.subpart7	Funding to organisations performing R&D activities on dual technologies	Signing of grant agreements which commit 80% of total budget for funding to organisations performing R&D activities on dual technologies	2023-06-30	On track
2020.CSR3.subpart8	Funding to organisations performing R&D activities on dual technologies	Signing of grant agreements which commit 80% of total budget for funding to organisations performing R&D activities on dual technologies	2023-06-30	On track
2020.CSR3.subpart1	Funding to organisations performing R&D activities on dual technologies	Signing of grant agreements which commit 80% of total budget for funding to organisations performing R&D activities on dual technologies	2023-06-30	On track
2019.CSR4.subpart7	State funded equity fund	Setup of the Registered Alternative Investment Fund in the Cyprus Securities and Exchange Commission register	2023-04-30	Not completed
2019.CSR4.subpart5	State funded equity fund	Setup of the Registered Alternative Investment Fund in the Cyprus Securities and Exchange Commission register	2023-04-30	Not completed
2020.CSR3.subpart1	State funded equity fund	Setup of the Registered Alternative Investment Fund in the Cyprus Securities and Exchange Commission register	2023-04-30	Not completed
2020.CSR3.subpart3	State funded equity fund	Setup of the Registered Alternative Investment Fund in the Cyprus Securities and Exchange Commission register	2023-04-30	Not completed
2020.CSR3.subpart8	State funded equity fund	Setup of the Registered Alternative Investment Fund in the Cyprus Securities and Exchange Commission register	2023-04-30	Not completed
2019.CSR4.subpart6	Enhancing Fast-Track Business Activation Mechanism	Establishment of a platform where investors can track their online application and interact with the competent authorities	2023-06-30	Not completed
2020.CSR3.subpart3	Enhancing Fast-Track Business Activation Mechanism	Establishment of a platform where investors can track their online application and interact with the competent authorities	2023-06-30	Not completed
2020.CSR4.subpart3	Enhancing Fast-Track Business Activation Mechanism	Establishment of a platform where investors can track their online application and interact with the competent authorities	2023-06-30	Not completed
2019.CSR4.subpart7	Enhancing the added value of the tourism sector with emphasis on the country side, mountainous and remote areas	Grant to SMEs to promote the tourism sector	2023-06-30	Delayed
2020.CSR3.subpart1	Enhancing the added value of the tourism sector with emphasis on the country side, mountainous and remote areas	Grant to SMEs to promote the tourism sector	2023-06-30	Delayed
2019.CSR4.subpart7	Design and establish a National Promotional Agency	Approval by the Council of Ministers of the roadmap for the creation and establishment of a National Promotional Agency	2023-12-31	Delayed
2020.CSR3.subpart1	Design and establish a National Promotional Agency	Approval by the Council of Ministers of the roadmap for the creation and establishment of a National Promotional Agency	2023-12-31	Delayed
2020.CSR3.subpart3	Design and establish a National Promotional Agency	Approval by the Council of Ministers of the roadmap for the creation and establishment of a National Promotional Agency	2023-12-31	Delayed
2019.CSR4.subpart7	Incentives to promote mergers and acquisitions	Action Plan for incentives for mergers and acquisitions	2023-06-30	Not completed
2020.CSR3.subpart1	Incentives to promote mergers and acquisitions	Action Plan for incentives for mergers and acquisitions	2023-06-30	Not completed
2020.CSR3.subpart3	Incentives to promote mergers and acquisitions	Action Plan for incentives for mergers and acquisitions	2023-06-30	Not completed
2019.CSR4.subpart7	Support extroversion and openness of Cyprus firms to international trade	Enterprises supported for trade extroversion activities	2023-12-31	Delayed
2020.CSR3.subpart3	Support extroversion and openness of Cyprus firms to international trade	Enterprises supported for trade extroversion activities	2023-12-31	Delayed
2020.CSR3.subpart1	Support extroversion and openness of Cyprus firms to international trade	Enterprises supported for trade extroversion activities	2023-12-31	Delayed
2019.CSR5.subpart1	Upgrading the infrastructure of courts	Extension of the Famagusta District Court	2021-12-31	Fulfilled
2020.CSR4.subpart2	Upgrading the infrastructure of courts	Extension of the Famagusta District Court	2021-12-31	Fulfilled
2020.CSR3.subpart2	Upgrading the infrastructure of courts	Extension of the Famagusta District Court	2021-12-31	Fulfilled
2019.CSR5.subpart3	Improving the legal and institutional framework for fighting corruption	Entry into force of the law establishing the Independent Authority against Corruption	2022-06-30	Completed
2019.CSR5.subpart3	Improving the legal and institutional framework for fighting corruption	Entry into force of the law on Transparency in Decision-Making and Related Matters	2021-12-31	Fulfilled
2019.CSR5.subpart3	Improving the legal and institutional framework for fighting corruption	Entry into force of the law to protect whistle-blowers	2021-12-31	Fulfilled
2020.CSR2.subpart3	Flexible Work Arrangements in the Form of Telework	Entry into force of the law for flexible work arrangements in the form of telework	2023-06-30	On track
2020.CSR3.subpart3	Urban land consolidation	Entry into force of the law on urban land consolidation	2023-12-31	Not completed