



HELLENIC REPUBLIC

NATIONAL REFORM PROGRAMME 2023

ANNEX TABLE 2

Reporting extracted from FENIX

April 2023

CSR Subpart	Measure name	Milestone/target name	Target date for implementation (latest reporting)	Status (MS reporting)
2019.CSR1.subpart1	Actions for the simplification of the business environment and its upgrading in quality and safety	Establishment of the quality policy and new regulatory framework for Quality infrastructure	2023-06-30	Delayed
2020.CSR3.subpart3	Actions for the simplification of the business environment and its upgrading in quality and safety	Establishment of the quality policy and new regulatory framework for Quality infrastructure	2023-06-30	Delayed
2020.CSR3.subpart9	Actions for the simplification of the business environment and its upgrading in quality and safety	Establishment of the quality policy and new regulatory framework for Quality infrastructure	2023-06-30	Delayed
2020.CSR4.subpart1	Actions for the simplification of the business environment and its upgrading in quality and safety	Establishment of the quality policy and new regulatory framework for Quality infrastructure	2023-06-30	Delayed
2019.CSR2.subpart2	Streamline the efficient operation of the new electricity market model and the development of new RES plants to reach NECP targets through the implementation of monitoring mechanism, the participation of demand response and an extensive reform of the licensing procedure for new RES	RES account — market reforms and simplification of licensing	2022-06-30	Fulfilled
2019.CSR1.subpart1	Streamline the efficient operation of the new electricity market model and the development of new RES plants to reach NECP targets through the implementation of monitoring mechanism, the participation of demand response and an extensive reform of the licensing procedure for new RES	RES account — market reforms and simplification of licensing	2022-06-30	Fulfilled
2020.CSR3.subpart5	Streamline the efficient	RES account — market	2022-06-30	Fulfilled

	operation of the new electricity market model and the development of new RES plants to reach NECP targets through the implementation of monitoring mechanism, the participation of demand response and an extensive reform of the licensing procedure for new RES	reforms and simplification of licensing		
2020.CSR4.subpart1	Streamline the efficient operation of the new electricity market model and the development of new RES plants to reach NECP targets through the implementation of monitoring mechanism, the participation of demand response and an extensive reform of the licensing procedure for new RES	RES account — market reforms and simplification of licensing	2022-06-30	Fulfilled
2022.CSR4.subpart2	Streamline the efficient operation of the new electricity market model and the development of new RES plants to reach NECP targets through the implementation of monitoring mechanism, the participation of demand response and an extensive reform of the licensing procedure for new RES	RES account — market reforms and simplification of licensing	2022-06-30	Fulfilled
2022.CSR4.subpart1	Streamline the efficient operation of the new electricity market model and the development of new RES plants to reach NECP targets through the implementation of monitoring mechanism, the participation of demand response and an extensive reform of the licensing procedure for new RES	RES account — market reforms and simplification of licensing	2022-06-30	Fulfilled

2019.CSR1.subpart1	Digital Transformation of Labour Systems	Labour IT systems contract award	2022-12-31	Completed
2019.CSR2.subpart3	Digital Transformation of Labour Systems	Labour IT systems contract award	2022-12-31	Completed
2020.CSR1.subpart1	Digital Transformation of Labour Systems	Labour IT systems contract award	2022-12-31	Completed
2020.CSR3.subpart9	Digital Transformation of Labour Systems	Labour IT systems contract award	2022-12-31	Completed
2020.CSR4.subpart1	Digital Transformation of Labour Systems	Labour IT systems contract award	2022-12-31	Completed
2019.CSR1.subpart1	Disability	Personal assistance disability law and rollout of first phase pilot scheme	2022-03-31	Fulfilled
2019.CSR2.subpart5	Disability	Personal assistance disability law and rollout of first phase pilot scheme	2022-03-31	Fulfilled
2019.CSR2.subpart7	Disability	Personal assistance disability law and rollout of first phase pilot scheme	2022-03-31	Fulfilled
2020.CSR3.subpart3	Disability	Personal assistance disability law and rollout of first phase pilot scheme	2022-03-31	Fulfilled
2020.CSR2.subpart2	Disability	Personal assistance disability law and rollout of first phase pilot scheme	2022-03-31	Fulfilled
2020.CSR4.subpart1	Disability	Personal assistance disability law and rollout of first phase pilot scheme	2022-03-31	Fulfilled
2019.CSR1.subpart1	Disability	Completion of second phase personal assistance disability assessment	2023-12-31	Delayed
2019.CSR2.subpart5	Disability	Completion of second phase personal assistance disability assessment	2023-12-31	Delayed
2019.CSR2.subpart7	Disability	Completion of second phase personal assistance disability assessment	2023-12-31	Delayed
2020.CSR3.subpart3	Disability	Completion of second phase personal assistance disability assessment	2023-12-31	Delayed
2020.CSR2.subpart2	Disability	Completion of second	2023-12-31	Delayed

		phase personal assistance disability assessment		
2020.CSR4.subpart1	Disability	Completion of second phase personal assistance disability assessment	2023-12-31	Delayed
2019.CSR1.subpart1	Digital transformation of tax audits	Tax audits – Mydata and bank information	2023-06-30	Delayed
2019.CSR2.subpart3	Digital transformation of tax audits	Tax audits – Mydata and bank information	2023-06-30	Delayed
2020.CSR1.subpart1	Digital transformation of tax audits	Tax audits – Mydata and bank information	2023-06-30	Delayed
2020.CSR3.subpart9	Digital transformation of tax audits	Tax audits – Mydata and bank information	2023-06-30	Delayed
2020.CSR4.subpart1	Digital transformation of tax audits	Tax audits – Mydata and bank information	2023-06-30	Delayed
2019.CSR1.subpart1	Codification and simplification of tax legislation	Schedule for Tax Codification	2021-09-30	Fulfilled
2019.CSR2.subpart3	Codification and simplification of tax legislation	Schedule for Tax Codification	2021-09-30	Fulfilled
2020.CSR1.subpart1	Codification and simplification of tax legislation	Schedule for Tax Codification	2021-09-30	Fulfilled
2020.CSR3.subpart9	Codification and simplification of tax legislation	Schedule for Tax Codification	2021-09-30	Fulfilled
2020.CSR4.subpart1	Codification and simplification of tax legislation	Schedule for Tax Codification	2021-09-30	Fulfilled
2022.CSR1.subpart5	Codification and simplification of tax legislation	Schedule for Tax Codification	2021-09-30	Fulfilled
2019.CSR1.subpart1	Codification and simplification of tax legislation	Raising capacity for tax codification	2022-06-30	Fulfilled
2019.CSR2.subpart3	Codification and simplification of tax legislation	Raising capacity for tax codification	2022-06-30	Fulfilled
2020.CSR1.subpart1	Codification and simplification of tax legislation	Raising capacity for tax codification	2022-06-30	Fulfilled
2020.CSR3.subpart9	Codification and simplification of tax legislation	Raising capacity for tax codification	2022-06-30	Fulfilled
2020.CSR4.subpart1	Codification and simplification of tax legislation	Raising capacity for tax codification	2022-06-30	Fulfilled
2022.CSR1.subpart5	Codification and	Raising capacity for tax	2022-06-30	Fulfilled

	simplification of tax legislation	codification		
2019.CSR1.subpart1	Codification and simplification of tax legislation	Recodifying income tax and tax procedure codes	2023-06-30	On track
2019.CSR2.subpart3	Codification and simplification of tax legislation	Recodifying income tax and tax procedure codes	2023-06-30	On track
2020.CSR1.subpart1	Codification and simplification of tax legislation	Recodifying income tax and tax procedure codes	2023-06-30	On track
2020.CSR3.subpart9	Codification and simplification of tax legislation	Recodifying income tax and tax procedure codes	2023-06-30	On track
2020.CSR4.subpart1	Codification and simplification of tax legislation	Recodifying income tax and tax procedure codes	2023-06-30	On track
2022.CSR1.subpart5	Codification and simplification of tax legislation	Recodifying income tax and tax procedure codes	2023-06-30	On track
2019.CSR1.subpart1	Promoting the acceleration of VAT refunds	Fully automated VAT refunds – launch of IT system	2023-12-31	On track
2019.CSR2.subpart3	Promoting the acceleration of VAT refunds	Fully automated VAT refunds – launch of IT system	2023-12-31	On track
2020.CSR1.subpart1	Promoting the acceleration of VAT refunds	Fully automated VAT refunds – launch of IT system	2023-12-31	On track
2020.CSR3.subpart9	Promoting the acceleration of VAT refunds	Fully automated VAT refunds – launch of IT system	2023-12-31	On track
2020.CSR4.subpart1	Promoting the acceleration of VAT refunds	Fully automated VAT refunds – launch of IT system	2023-12-31	On track
2019.CSR1.subpart1	Adoption of measures and incentives to increase electronic transactions	Legislation to encourage electronic transactions	2021-12-31	Fulfilled
2019.CSR2.subpart3	Adoption of measures and incentives to increase electronic transactions	Legislation to encourage electronic transactions	2021-12-31	Fulfilled
2020.CSR1.subpart1	Adoption of measures and incentives to increase electronic transactions	Legislation to encourage electronic transactions	2021-12-31	Fulfilled
2020.CSR3.subpart9	Adoption of measures and incentives to increase electronic transactions	Legislation to encourage electronic transactions	2021-12-31	Fulfilled
2020.CSR4.subpart1	Adoption of measures and incentives to increase electronic transactions	Legislation to encourage electronic transactions	2021-12-31	Fulfilled
2019.CSR1.subpart1	Super-deduction of	Super-deduction for	2021-12-31	Fulfilled

	expenses on green economy, energy and digital transition	SME green and digital investments		
2019.CSR2.subpart3	Super-deduction of expenses on green economy, energy and digital transition	Super-deduction for SME green and digital investments	2021-12-31	Fulfilled
2020.CSR1.subpart1	Super-deduction of expenses on green economy, energy and digital transition	Super-deduction for SME green and digital investments	2021-12-31	Fulfilled
2020.CSR3.subpart5	Super-deduction of expenses on green economy, energy and digital transition	Super-deduction for SME green and digital investments	2021-12-31	Fulfilled
2020.CSR3.subpart10	Super-deduction of expenses on green economy, energy and digital transition	Super-deduction for SME green and digital investments	2021-12-31	Fulfilled
2019.CSR1.subpart1	New framework for the fight against smuggling, mainly for products subject to excise duties (tobacco, alcohol and energy)	Fight against smuggling – regulatory decisions roadmap	2022-03-31	Fulfilled
2019.CSR2.subpart3	New framework for the fight against smuggling, mainly for products subject to excise duties (tobacco, alcohol and energy)	Fight against smuggling – regulatory decisions roadmap	2022-03-31	Fulfilled
2020.CSR1.subpart1	New framework for the fight against smuggling, mainly for products subject to excise duties (tobacco, alcohol and energy)	Fight against smuggling – regulatory decisions roadmap	2022-03-31	Fulfilled
2020.CSR3.subpart9	New framework for the fight against smuggling, mainly for products subject to excise duties (tobacco, alcohol and energy)	Fight against smuggling – regulatory decisions roadmap	2022-03-31	Fulfilled
2020.CSR4.subpart1	New framework for the fight against smuggling, mainly for products subject to excise duties (tobacco, alcohol and energy)	Fight against smuggling – regulatory decisions roadmap	2022-03-31	Fulfilled
2019.CSR1.subpart1	New framework for the fight against smuggling,	Fight against smuggling – adoption of regulatory	2022-09-30	Completed

	mainly for products subject to excise duties (tobacco, alcohol and energy)	decisions		
2019.CSR2.subpart3	New framework for the fight against smuggling, mainly for products subject to excise duties (tobacco, alcohol and energy)	Fight against smuggling – adoption of regulatory decisions	2022-09-30	Completed
2020.CSR1.subpart1	New framework for the fight against smuggling, mainly for products subject to excise duties (tobacco, alcohol and energy)	Fight against smuggling – adoption of regulatory decisions	2022-09-30	Completed
2020.CSR3.subpart9	New framework for the fight against smuggling, mainly for products subject to excise duties (tobacco, alcohol and energy)	Fight against smuggling – adoption of regulatory decisions	2022-09-30	Completed
2020.CSR4.subpart1	New framework for the fight against smuggling, mainly for products subject to excise duties (tobacco, alcohol and energy)	Fight against smuggling – adoption of regulatory decisions	2022-09-30	Completed
2019.CSR1.subpart1	Reforming Public Administration	Public administration – launch of performance-pay system	2022-06-30	Fulfilled
2019.CSR2.subpart6	Reforming Public Administration	Public administration – launch of performance-pay system	2022-06-30	Fulfilled
2020.CSR4.subpart1	Reforming Public Administration	Public administration – launch of performance-pay system	2022-06-30	Fulfilled
2020.CSR3.subpart9	Reforming Public Administration	Public administration – launch of performance-pay system	2022-06-30	Fulfilled
2020.CSR3.subpart8	Reforming Public Administration	Public administration – launch of performance-pay system	2022-06-30	Fulfilled
2022.CSR1.subpart6	Reforming Public Administration	Public administration – launch of performance-pay system	2022-06-30	Fulfilled
2019.CSR1.subpart1	Reforming Public Administration	Public administration – legislative framework to clarify mandates	2022-09-30	Completed
2019.CSR2.subpart6	Reforming Public Administration	Public administration – legislative framework to	2022-09-30	Completed

		clarify mandates		
2020.CSR4.subpart1	Reforming Public Administration	Public administration – legislative framework to clarify mandates	2022-09-30	Completed
2020.CSR3.subpart9	Reforming Public Administration	Public administration – legislative framework to clarify mandates	2022-09-30	Completed
2020.CSR3.subpart8	Reforming Public Administration	Public administration – legislative framework to clarify mandates	2022-09-30	Completed
2022.CSR1.subpart6	Reforming Public Administration	Public administration – legislative framework to clarify mandates	2022-09-30	Completed
2019.CSR1.subpart1	Reforming Public Administration	Public administration – new rewarding system	2023-12-31	On track
2019.CSR2.subpart6	Reforming Public Administration	Public administration – new rewarding system	2023-12-31	On track
2020.CSR4.subpart1	Reforming Public Administration	Public administration – new rewarding system	2023-12-31	On track
2020.CSR3.subpart9	Reforming Public Administration	Public administration – new rewarding system	2023-12-31	On track
2020.CSR3.subpart8	Reforming Public Administration	Public administration – new rewarding system	2023-12-31	On track
2022.CSR1.subpart6	Reforming Public Administration	Public administration – new rewarding system	2023-12-31	On track
2019.CSR2.subpart3	Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and raising awareness	National anti-corruption action plan	2022-09-30	Completed
2019.CSR2.subpart6	Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and raising awareness	National anti-corruption action plan	2022-09-30	Completed
2019.CSR1.subpart1	Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and raising awareness	National anti-corruption action plan	2022-09-30	Completed
2020.CSR1.subpart1	Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection,	National anti-corruption action plan	2022-09-30	Completed

	prevention and raising awareness			
2020.CSR3.subpart9	Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and raising awareness	National anti-corruption action plan	2022-09-30	Completed
2020.CSR4.subpart1	Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and raising awareness	National anti-corruption action plan	2022-09-30	Completed
2019.CSR2.subpart3	Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and raising awareness	Internal Controls law implementation	2022-12-31	Completed
2019.CSR2.subpart6	Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and raising awareness	Internal Controls law implementation	2022-12-31	Completed
2019.CSR1.subpart1	Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and raising awareness	Internal Controls law implementation	2022-12-31	Completed
2020.CSR1.subpart1	Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and raising awareness	Internal Controls law implementation	2022-12-31	Completed
2020.CSR3.subpart9	Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and raising awareness	Internal Controls law implementation	2022-12-31	Completed

2020.CSR4.subpart1	Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and raising awareness	Internal Controls law implementation	2022-12-31	Completed
2019.CSR1.subpart1	Efficient Combating of Corruption	Asset declarations and political parties	2022-09-30	Not completed
2020.CSR1.subpart1	Efficient Combating of Corruption	Asset declarations and political parties	2022-09-30	Not completed
2020.CSR3.subpart9	Efficient Combating of Corruption	Asset declarations and political parties	2022-09-30	Not completed
2020.CSR4.subpart1	Efficient Combating of Corruption	Asset declarations and political parties	2022-09-30	Not completed
2019.CSR1.subpart1	Digital Transformation of Justice (E-Justice)	Upgrade Record Systems & IT Justice Systems	2023-06-30	On track
2019.CSR2.subpart3	Digital Transformation of Justice (E-Justice)	Upgrade Record Systems & IT Justice Systems	2023-06-30	On track
2020.CSR1.subpart1	Digital Transformation of Justice (E-Justice)	Upgrade Record Systems & IT Justice Systems	2023-06-30	On track
2020.CSR3.subpart9	Digital Transformation of Justice (E-Justice)	Upgrade Record Systems & IT Justice Systems	2023-06-30	On track
2020.CSR4.subpart1	Digital Transformation of Justice (E-Justice)	Upgrade Record Systems & IT Justice Systems	2023-06-30	On track
2022.CSR2.subpart3	Digital Transformation of Justice (E-Justice)	Upgrade Record Systems & IT Justice Systems	2023-06-30	On track
2019.CSR1.subpart1	Accelerating the administration of justice	Technical support - Judicial Performance Tool	2022-09-30	Completed
2020.CSR1.subpart1	Accelerating the administration of justice	Technical support - Judicial Performance Tool	2022-09-30	Completed
2020.CSR3.subpart9	Accelerating the administration of justice	Technical support - Judicial Performance Tool	2022-09-30	Completed
2020.CSR4.subpart1	Accelerating the administration of justice	Technical support - Judicial Performance Tool	2022-09-30	Completed
2022.CSR2.subpart3	Accelerating the administration of justice	Technical support - Judicial Performance Tool	2022-09-30	Completed
2019.CSR1.subpart1	Accelerating the administration of justice	Judicial Police – Secondary legislation	2022-09-30	Completed
2020.CSR1.subpart1	Accelerating the	Judicial Police –	2022-09-30	Completed

	administration of justice	Secondary legislation		
2020.CSR3.subpart9	Accelerating the administration of justice	Judicial Police – Secondary legislation	2022-09-30	Completed
2020.CSR4.subpart1	Accelerating the administration of justice	Judicial Police – Secondary legislation	2022-09-30	Completed
2022.CSR2.subpart3	Accelerating the administration of justice	Judicial Police – Secondary legislation	2022-09-30	Completed
2019.CSR1.subpart1	Accelerating the administration of justice	Judicial map - primary legislation - administrative	2022-12-31	Completed
2020.CSR1.subpart1	Accelerating the administration of justice	Judicial map - primary legislation - administrative	2022-12-31	Completed
2020.CSR3.subpart9	Accelerating the administration of justice	Judicial map - primary legislation - administrative	2022-12-31	Completed
2020.CSR4.subpart1	Accelerating the administration of justice	Judicial map - primary legislation - administrative	2022-12-31	Completed
2022.CSR2.subpart3	Accelerating the administration of justice	Judicial map - primary legislation - administrative	2022-12-31	Completed
2019.CSR1.subpart1	Accelerating the administration of justice	Adoption – Judicial Clerks Performance Tool	2023-06-30	On track
2020.CSR1.subpart1	Accelerating the administration of justice	Adoption – Judicial Clerks Performance Tool	2023-06-30	On track
2020.CSR3.subpart9	Accelerating the administration of justice	Adoption – Judicial Clerks Performance Tool	2023-06-30	On track
2020.CSR4.subpart1	Accelerating the administration of justice	Adoption – Judicial Clerks Performance Tool	2023-06-30	On track
2022.CSR2.subpart3	Accelerating the administration of justice	Adoption – Judicial Clerks Performance Tool	2023-06-30	On track
2019.CSR1.subpart1	Accelerating the administration of justice	Judicial Map revision – primary legislation - Civil and Penal	2023-12-31	On track
2020.CSR1.subpart1	Accelerating the administration of justice	Judicial Map revision – primary legislation - Civil and Penal	2023-12-31	On track
2020.CSR3.subpart9	Accelerating the administration of justice	Judicial Map revision – primary legislation - Civil and Penal	2023-12-31	On track
2020.CSR4.subpart1	Accelerating the administration of justice	Judicial Map revision – primary legislation - Civil and Penal	2023-12-31	On track
2022.CSR2.subpart3	Accelerating the administration of justice	Judicial Map revision – primary legislation -	2023-12-31	On track

		Civil and Penal		
2019.CSR1.subpart1	Accelerating the administration of justice	Justice Police Operational	2023-12-31	On track
2020.CSR1.subpart1	Accelerating the administration of justice	Justice Police Operational	2023-12-31	On track
2020.CSR3.subpart9	Accelerating the administration of justice	Justice Police Operational	2023-12-31	On track
2020.CSR4.subpart1	Accelerating the administration of justice	Justice Police Operational	2023-12-31	On track
2022.CSR2.subpart3	Accelerating the administration of justice	Justice Police Operational	2023-12-31	On track
2019.CSR2.subpart1	Upgrade Interventions for Regional Ports	Contracting for Regional port upgrades	2023-06-30	Delayed
2020.CSR3.subpart4	Upgrade Interventions for Regional Ports	Contracting for Regional port upgrades	2023-06-30	Delayed
2022.CSR4.subpart6	Upgrade Interventions for Regional Ports	Contracting for Regional port upgrades	2023-06-30	Delayed
2019.CSR2.subpart1	Interventions for the upgrade and redeployment of the Greek rail network system and infrastructure	PPP contract award for upgrade and redeploy rail network	2023-03-31	Not completed
2020.CSR3.subpart4	Interventions for the upgrade and redeployment of the Greek rail network system and infrastructure	PPP contract award for upgrade and redeploy rail network	2023-03-31	Not completed
2020.CSR3.subpart3	Interventions for the upgrade and redeployment of the Greek rail network system and infrastructure	PPP contract award for upgrade and redeploy rail network	2023-03-31	Not completed
2020.CSR3.subpart2	Interventions for the upgrade and redeployment of the Greek rail network system and infrastructure	PPP contract award for upgrade and redeploy rail network	2023-03-31	Not completed
2022.CSR4.subpart6	Interventions for the upgrade and redeployment of the Greek rail network system and infrastructure	PPP contract award for upgrade and redeploy rail network	2023-03-31	Not completed
2019.CSR2.subpart1	Organisational reform in the railways sector	Roadmap for railways reform	2021-09-30	Fulfilled
2019.CSR2.subpart6	Organisational reform in the railways sector	Roadmap for railways reform	2021-09-30	Fulfilled
2020.CSR3.subpart4	Organisational reform in the railways sector	Roadmap for railways reform	2021-09-30	Fulfilled
2020.CSR3.subpart9	Organisational reform in the railways sector	Roadmap for railways reform	2021-09-30	Fulfilled
2020.CSR3.subpart8	Organisational reform in	Roadmap for railways	2021-09-30	Fulfilled

	the railways sector	reform		
2022.CSR4.subpart6	Organisational reform in the railways sector	Roadmap for railways reform	2021-09-30	Fulfilled
2019.CSR2.subpart1	Organisational reform in the railways sector	Railways reform law	2022-06-30	Fulfilled
2019.CSR2.subpart6	Organisational reform in the railways sector	Railways reform law	2022-06-30	Fulfilled
2020.CSR3.subpart4	Organisational reform in the railways sector	Railways reform law	2022-06-30	Fulfilled
2020.CSR3.subpart9	Organisational reform in the railways sector	Railways reform law	2022-06-30	Fulfilled
2020.CSR3.subpart8	Organisational reform in the railways sector	Railways reform law	2022-06-30	Fulfilled
2022.CSR4.subpart6	Organisational reform in the railways sector	Railways reform law	2022-06-30	Fulfilled
2019.CSR2.subpart1	Organisational reform in the railways sector	Implementation of railways reform	2023-12-31	On track
2019.CSR2.subpart6	Organisational reform in the railways sector	Implementation of railways reform	2023-12-31	On track
2020.CSR3.subpart4	Organisational reform in the railways sector	Implementation of railways reform	2023-12-31	On track
2020.CSR3.subpart9	Organisational reform in the railways sector	Implementation of railways reform	2023-12-31	On track
2020.CSR3.subpart8	Organisational reform in the railways sector	Implementation of railways reform	2023-12-31	On track
2022.CSR4.subpart6	Organisational reform in the railways sector	Implementation of railways reform	2023-12-31	On track
2019.CSR2.subpart1	Electronic Tolls	Contract award for e-tolls	2023-06-30	Delayed
2019.CSR2.subpart3	Electronic Tolls	Contract award for e-tolls	2023-06-30	Delayed
2020.CSR3.subpart4	Electronic Tolls	Contract award for e-tolls	2023-06-30	Delayed
2020.CSR3.subpart3	Electronic Tolls	Contract award for e-tolls	2023-06-30	Delayed
2020.CSR1.subpart1	Electronic Tolls	Contract award for e-tolls	2023-06-30	Delayed
2019.CSR2.subpart1	Tourism Development	Tourist development: reforms for tourist ports	2022-03-31	Fulfilled
2020.CSR3.subpart4	Tourism Development	Tourist development: reforms for tourist ports	2022-03-31	Fulfilled
2020.CSR3.subpart9	Tourism Development	Tourist development: reforms for tourist ports	2022-03-31	Fulfilled
2020.CSR3.subpart3	Tourism Development	Tourist development: reforms for tourist ports	2022-03-31	Fulfilled
2022.CSR4.subpart2	Tourism Development	Tourist development: reforms for tourist ports	2022-03-31	Fulfilled
2022.CSR4.subpart5	Tourism Development	Tourist development: reforms for tourist ports	2022-03-31	Fulfilled
2019.CSR2.subpart1	Tourism Development	Tourism development:	2023-12-31	On track

		contracting for tourist ports		
2020.CSR3.subpart4	Tourism Development	Tourism development: contracting for tourist ports	2023-12-31	On track
2020.CSR3.subpart9	Tourism Development	Tourism development: contracting for tourist ports	2023-12-31	On track
2020.CSR3.subpart3	Tourism Development	Tourism development: contracting for tourist ports	2023-12-31	On track
2022.CSR4.subpart2	Tourism Development	Tourism development: contracting for tourist ports	2023-12-31	On track
2022.CSR4.subpart5	Tourism Development	Tourism development: contracting for tourist ports	2023-12-31	On track
2019.CSR2.subpart1	Implementation of EASA compliance rectification works	Notification of t award for European Union Aviation Safety Agency (EASA) works in regional airports	2023-06-30	Completed
2019.CSR2.subpart3	Implementation of EASA compliance rectification works	Notification of t award for European Union Aviation Safety Agency (EASA) works in regional airports	2023-06-30	Completed
2020.CSR3.subpart4	Implementation of EASA compliance rectification works	Notification of t award for European Union Aviation Safety Agency (EASA) works in regional airports	2023-06-30	Completed
2020.CSR3.subpart9	Implementation of EASA compliance rectification works	Notification of t award for European Union Aviation Safety Agency (EASA) works in regional airports	2023-06-30	Completed
2020.CSR3.subpart3	Implementation of EASA compliance rectification works	Notification of t award for European Union Aviation Safety Agency (EASA) works in regional airports	2023-06-30	Completed
2019.CSR2.subpart1	Road Safety Upgrade	Contract award for road safety – first batch of contracts	2023-06-30	On track
2019.CSR2.subpart8	Road Safety Upgrade	Contract award for road safety – first batch of contracts	2023-06-30	On track
2020.CSR3.subpart4	Road Safety Upgrade	Contract award for road safety – first batch of contracts	2023-06-30	On track

2019.CSR2.subpart1	Cretan Northern Highway (B.O.A.K.)	Notification of award of contracts for three sub-projects of BOAK	2023-06-30	On track
2020.CSR3.subpart4	Cretan Northern Highway (B.O.A.K.)	Notification of award of contracts for three sub-projects of BOAK	2023-06-30	On track
2020.CSR3.subpart3	Cretan Northern Highway (B.O.A.K.)	Notification of award of contracts for three sub-projects of BOAK	2023-06-30	On track
2019.CSR2.subpart1	Central Greece Highway E-65: Trikala- Egnatia Section	Start of construction works in E-65	2022-06-30	Fulfilled
2020.CSR3.subpart4	Central Greece Highway E-65: Trikala- Egnatia Section	Start of construction works in E-65	2022-06-30	Fulfilled
2020.CSR3.subpart3	Central Greece Highway E-65: Trikala- Egnatia Section	Start of construction works in E-65	2022-06-30	Fulfilled
2019.CSR2.subpart1	Central Greece Highway E-65: Trikala- Egnatia Section	E-65 works — first phase of construction	2023-12-31	Delayed
2020.CSR3.subpart4	Central Greece Highway E-65: Trikala- Egnatia Section	E-65 works — first phase of construction	2023-12-31	Delayed
2020.CSR3.subpart3	Central Greece Highway E-65: Trikala- Egnatia Section	E-65 works — first phase of construction	2023-12-31	Delayed
2019.CSR2.subpart1	Economic transformation on the Agricultural Sector	Economic transformation of agriculture: Launching of the programme	2022-03-31	Fulfilled
2019.CSR2.subpart2	Economic transformation on the Agricultural Sector	Economic transformation of agriculture: Launching of the programme	2022-03-31	Fulfilled
2020.CSR3.subpart5	Economic transformation on the Agricultural Sector	Economic transformation of agriculture: Launching of the programme	2022-03-31	Fulfilled
2020.CSR3.subpart1	Economic transformation on the Agricultural Sector	Economic transformation of agriculture: Launching of the programme	2022-03-31	Fulfilled
2020.CSR3.subpart3	Economic transformation on the Agricultural Sector	Economic transformation of agriculture: Launching of the programme	2022-03-31	Fulfilled
2022.CSR4.subpart2	Economic transformation on the Agricultural Sector	Economic transformation of agriculture: Launching of the programme	2022-03-31	Fulfilled
2022.CSR4.subpart5	Economic transformation on the Agricultural Sector	Economic transformation of agriculture: Launching of the programme	2022-03-31	Fulfilled
2022.CSR4.subpart6	Economic transformation on the Agricultural Sector	Economic transformation of	2022-03-31	Fulfilled

		agriculture: Launching of the programme		
2019.CSR2.subpart1	Framework for installation and operation of EV charging infrastructure	Charging points for electric vehicles – Entry into force of legal framework	2021-09-19	Fulfilled
2019.CSR2.subpart2	Framework for installation and operation of EV charging infrastructure	Charging points for electric vehicles – Entry into force of legal framework	2021-09-19	Fulfilled
2020.CSR3.subpart4	Framework for installation and operation of EV charging infrastructure	Charging points for electric vehicles – Entry into force of legal framework	2021-09-19	Fulfilled
2020.CSR3.subpart5	Framework for installation and operation of EV charging infrastructure	Charging points for electric vehicles – Entry into force of legal framework	2021-09-19	Fulfilled
2020.CSR3.subpart3	Framework for installation and operation of EV charging infrastructure	Charging points for electric vehicles – Entry into force of legal framework	2021-09-19	Fulfilled
2022.CSR4.subpart2	Framework for installation and operation of EV charging infrastructure	Charging points for electric vehicles – Entry into force of legal framework	2021-09-19	Fulfilled
2022.CSR4.subpart6	Framework for installation and operation of EV charging infrastructure	Charging points for electric vehicles – Entry into force of legal framework	2021-09-19	Fulfilled
2022.CSR4.subpart1	Framework for installation and operation of EV charging infrastructure	Charging points for electric vehicles – Entry into force of legal framework	2021-09-19	Fulfilled
2019.CSR2.subpart1	Framework for installation and operation of EV charging infrastructure	Charging points for electric vehicles – local plans approved	2022-12-31	Completed
2019.CSR2.subpart2	Framework for installation and operation of EV charging infrastructure	Charging points for electric vehicles – local plans approved	2022-12-31	Completed
2020.CSR3.subpart4	Framework for installation and operation of EV charging infrastructure	Charging points for electric vehicles – local plans approved	2022-12-31	Completed
2020.CSR3.subpart5	Framework for installation and operation of EV charging infrastructure	Charging points for electric vehicles – local plans approved	2022-12-31	Completed
2020.CSR3.subpart3	Framework for installation and operation of EV charging infrastructure	Charging points for electric vehicles – local plans approved	2022-12-31	Completed
2022.CSR4.subpart2	Framework for installation and operation of EV	Charging points for electric vehicles – local	2022-12-31	Completed

	charging infrastructure	plans approved		
2022.CSR4.subpart6	Framework for installation and operation of EV charging infrastructure	Charging points for electric vehicles – local plans approved	2022-12-31	Completed
2022.CSR4.subpart1	Framework for installation and operation of EV charging infrastructure	Charging points for electric vehicles – local plans approved	2022-12-31	Completed
2019.CSR2.subpart1	Electromobility	Public transport – Entry into force of market regulation for Public Service Obligation (buses)	2021-12-31	Fulfilled
2019.CSR2.subpart9	Electromobility	Public transport – Entry into force of market regulation for Public Service Obligation (buses)	2021-12-31	Fulfilled
2020.CSR3.subpart4	Electromobility	Public transport – Entry into force of market regulation for Public Service Obligation (buses)	2021-12-31	Fulfilled
2020.CSR3.subpart2	Electromobility	Public transport – Entry into force of market regulation for Public Service Obligation (buses)	2021-12-31	Fulfilled
2022.CSR4.subpart6	Electromobility	Public transport – Entry into force of market regulation for Public Service Obligation (buses)	2021-12-31	Fulfilled
2022.CSR4.subpart2	Electromobility	Public transport – Entry into force of market regulation for Public Service Obligation (buses)	2021-12-31	Fulfilled
2022.CSR4.subpart1	Electromobility	Public transport – Entry into force of market regulation for Public Service Obligation (buses)	2021-12-31	Fulfilled
2019.CSR2.subpart1	Electromobility	Public transport – implementation of new market regulation for Public Service Obligation (buses)	2022-09-30	Not completed
2019.CSR2.subpart9	Electromobility	Public transport – implementation of new market regulation for Public Service	2022-09-30	Not completed

		Obligation (buses)		
2020.CSR3.subpart4	Electromobility	Public transport – implementation of new market regulation for Public Service Obligation (buses)	2022-09-30	Not completed
2020.CSR3.subpart2	Electromobility	Public transport – implementation of new market regulation for Public Service Obligation (buses)	2022-09-30	Not completed
2022.CSR4.subpart6	Electromobility	Public transport – implementation of new market regulation for Public Service Obligation (buses)	2022-09-30	Not completed
2022.CSR4.subpart2	Electromobility	Public transport – implementation of new market regulation for Public Service Obligation (buses)	2022-09-30	Not completed
2022.CSR4.subpart1	Electromobility	Public transport – implementation of new market regulation for Public Service Obligation (buses)	2022-09-30	Not completed
2019.CSR2.subpart1	Electromobility	Electric vehicles charging points – launch of programmes	2022-12-31	Not completed
2019.CSR2.subpart9	Electromobility	Electric vehicles charging points – launch of programmes	2022-12-31	Not completed
2020.CSR3.subpart4	Electromobility	Electric vehicles charging points – launch of programmes	2022-12-31	Not completed
2020.CSR3.subpart2	Electromobility	Electric vehicles charging points – launch of programmes	2022-12-31	Not completed
2022.CSR4.subpart6	Electromobility	Electric vehicles charging points – launch of programmes	2022-12-31	Not completed
2022.CSR4.subpart2	Electromobility	Electric vehicles charging points – launch of programmes	2022-12-31	Not completed
2022.CSR4.subpart1	Electromobility	Electric vehicles charging points – launch of programmes	2022-12-31	Not completed
2019.CSR2.subpart1	Electromobility	Sustainable transport – feasibility study	2022-12-31	Completed
2019.CSR2.subpart9	Electromobility	Sustainable transport – feasibility study	2022-12-31	Completed

2020.CSR3.subpart4	Electromobility	Sustainable transport – feasibility study	2022-12-31	Completed
2020.CSR3.subpart2	Electromobility	Sustainable transport – feasibility study	2022-12-31	Completed
2022.CSR4.subpart6	Electromobility	Sustainable transport – feasibility study	2022-12-31	Completed
2022.CSR4.subpart2	Electromobility	Sustainable transport – feasibility study	2022-12-31	Completed
2022.CSR4.subpart1	Electromobility	Sustainable transport – feasibility study	2022-12-31	Completed
2019.CSR2.subpart1	Electromobility	Charging points for electric vehicles – installation locations confirmed	2023-12-31	On track
2019.CSR2.subpart9	Electromobility	Charging points for electric vehicles – installation locations confirmed	2023-12-31	On track
2020.CSR3.subpart4	Electromobility	Charging points for electric vehicles – installation locations confirmed	2023-12-31	On track
2020.CSR3.subpart2	Electromobility	Charging points for electric vehicles – installation locations confirmed	2023-12-31	On track
2022.CSR4.subpart6	Electromobility	Charging points for electric vehicles – installation locations confirmed	2023-12-31	On track
2022.CSR4.subpart2	Electromobility	Charging points for electric vehicles – installation locations confirmed	2023-12-31	On track
2022.CSR4.subpart1	Electromobility	Charging points for electric vehicles – installation locations confirmed	2023-12-31	On track
2019.CSR2.subpart1	Produc- E Green	Industrial Units– launch of programme	2022-12-31	Not completed
2019.CSR2.subpart4	Produc- E Green	Industrial Units– launch of programme	2022-12-31	Not completed
2020.CSR3.subpart4	Produc- E Green	Industrial Units– launch of programme	2022-12-31	Not completed
2020.CSR3.subpart3	Produc- E Green	Industrial Units– launch of programme	2022-12-31	Not completed
2022.CSR4.subpart6	Produc- E Green	Industrial Units– launch of programme	2022-12-31	Not completed
2022.CSR4.subpart1	Produc- E Green	Industrial Units– launch of programme	2022-12-31	Not completed
2019.CSR2.subpart1	Produc- E Green	Industrial Units–	2023-12-31	On track

		companies selected		
2019.CSR2.subpart4	Produc- E Green	Industrial Units– companies selected	2023-12-31	On track
2020.CSR3.subpart4	Produc- E Green	Industrial Units– companies selected	2023-12-31	On track
2020.CSR3.subpart3	Produc- E Green	Industrial Units– companies selected	2023-12-31	On track
2022.CSR4.subpart6	Produc- E Green	Industrial Units– companies selected	2023-12-31	On track
2022.CSR4.subpart1	Produc- E Green	Industrial Units– companies selected	2023-12-31	On track
2019.CSR2.subpart3	5G Corridors – Develop 5G networks that will provide coverage of all Greek motorways that are part of the Trans-European Transport Networks	Award of contract(s) for the ‘5G corridors’ project	2022-06-30	Delayed
2019.CSR2.subpart1	5G Corridors – Develop 5G networks that will provide coverage of all Greek motorways that are part of the Trans-European Transport Networks	Award of contract(s) for the ‘5G corridors’ project	2022-06-30	Delayed
2019.CSR2.subpart2	5G Corridors – Develop 5G networks that will provide coverage of all Greek motorways that are part of the Trans-European Transport Networks	Award of contract(s) for the ‘5G corridors’ project	2022-06-30	Delayed
2020.CSR3.subpart7	5G Corridors – Develop 5G networks that will provide coverage of all Greek motorways that are part of the Trans-European Transport Networks	Award of contract(s) for the ‘5G corridors’ project	2022-06-30	Delayed
2020.CSR3.subpart4	5G Corridors – Develop 5G networks that will provide coverage of all Greek motorways that are part of the Trans-European Transport Networks	Award of contract(s) for the ‘5G corridors’ project	2022-06-30	Delayed
2019.CSR2.subpart2	Interventions for the electricity interconnection of islands and the upgrading of the electricity network	Interconnection of islands — contract awards	2023-06-30	On track
2020.CSR3.subpart5	Interventions for the electricity interconnection of islands and the upgrading of the electricity network	Interconnection of islands — contract awards	2023-06-30	On track

2020.CSR3.subpart2	Interventions for the electricity interconnection of islands and the upgrading of the electricity network	Interconnection of islands — contract awards	2023-06-30	On track
2022.CSR4.subpart3	Interventions for the electricity interconnection of islands and the upgrading of the electricity network	Interconnection of islands — contract awards	2023-06-30	On track
2022.CSR4.subpart1	Interventions for the electricity interconnection of islands and the upgrading of the electricity network	Interconnection of islands — contract awards	2023-06-30	On track
2019.CSR2.subpart2	Restructuring and enhancement of the RES CHP Account revenues	RES account — legislation to amend L. 4001/2011; entry into force of all relevant decisions, including codes, by ministries, by the National Regulatory Authority (RAE) and by the Administrator of Renewable Energy Sources and Guarantees of Origin (DAPEEP).	2022-06-30	Fulfilled
2020.CSR3.subpart5	Restructuring and enhancement of the RES CHP Account revenues	RES account — legislation to amend L. 4001/2011; entry into force of all relevant decisions, including codes, by ministries, by the National Regulatory Authority (RAE) and by the Administrator of Renewable Energy Sources and Guarantees of Origin (DAPEEP).	2022-06-30	Fulfilled
2020.CSR1.subpart1	Restructuring and enhancement of the RES CHP Account revenues	RES account — legislation to amend L. 4001/2011; entry into force of all relevant decisions, including codes, by ministries, by the National Regulatory Authority (RAE) and by the Administrator of Renewable Energy Sources and Guarantees of Origin (DAPEEP).	2022-06-30	Fulfilled

2020.CSR3.subpart3	Restructuring and enhancement of the RES CHP Account revenues	RES account — legislation to amend L. 4001/2011; entry into force of all relevant decisions, including codes, by ministries, by the National Regulatory Authority (RAE) and by the Administrator of Renewable Energy Sources and Guarantees of Origin (DAPEEP).	2022-06-30	Fulfilled
2022.CSR4.subpart2	Restructuring and enhancement of the RES CHP Account revenues	RES account — legislation to amend L. 4001/2011; entry into force of all relevant decisions, including codes, by ministries, by the National Regulatory Authority (RAE) and by the Administrator of Renewable Energy Sources and Guarantees of Origin (DAPEEP).	2022-06-30	Fulfilled
2022.CSR4.subpart1	Restructuring and enhancement of the RES CHP Account revenues	RES account — legislation to amend L. 4001/2011; entry into force of all relevant decisions, including codes, by ministries, by the National Regulatory Authority (RAE) and by the Administrator of Renewable Energy Sources and Guarantees of Origin (DAPEEP).	2022-06-30	Fulfilled
2019.CSR2.subpart2	Restructuring and enhancement of the RES CHP Account revenues	RES account — capacity increase target 1	2023-06-30	On track
2020.CSR3.subpart5	Restructuring and enhancement of the RES CHP Account revenues	RES account — capacity increase target 1	2023-06-30	On track
2020.CSR1.subpart1	Restructuring and enhancement of the RES CHP Account revenues	RES account — capacity increase target 1	2023-06-30	On track
2020.CSR3.subpart3	Restructuring and enhancement of the RES CHP Account revenues	RES account — capacity increase target 1	2023-06-30	On track
2022.CSR4.subpart2	Restructuring and enhancement of the RES CHP Account revenues	RES account — capacity increase target 1	2023-06-30	On track

2022.CSR4.subpart1	Restructuring and enhancement of the RES CHP Account revenues	RES account — capacity increase target 1	2023-06-30	On track
2019.CSR2.subpart2	Revitalization actions of the most affected territories (Just transition territories)	Land rehabilitation — framework law	2022-03-31	Fulfilled
2020.CSR3.subpart6	Revitalization actions of the most affected territories (Just transition territories)	Land rehabilitation — framework law	2022-03-31	Fulfilled
2020.CSR3.subpart2	Revitalization actions of the most affected territories (Just transition territories)	Land rehabilitation — framework law	2022-03-31	Fulfilled
2020.CSR3.subpart3	Revitalization actions of the most affected territories (Just transition territories)	Land rehabilitation — framework law	2022-03-31	Fulfilled
2022.CSR4.subpart1	Revitalization actions of the most affected territories (Just transition territories)	Land rehabilitation — framework law	2022-03-31	Fulfilled
2019.CSR2.subpart2	Revitalization actions of the most affected territories (Just transition territories)	Land rehabilitation — urban plans	2023-06-30	Delayed
2020.CSR3.subpart6	Revitalization actions of the most affected territories (Just transition territories)	Land rehabilitation — urban plans	2023-06-30	Delayed
2020.CSR3.subpart2	Revitalization actions of the most affected territories (Just transition territories)	Land rehabilitation — urban plans	2023-06-30	Delayed
2020.CSR3.subpart3	Revitalization actions of the most affected territories (Just transition territories)	Land rehabilitation — urban plans	2023-06-30	Delayed
2022.CSR4.subpart1	Revitalization actions of the most affected territories (Just transition territories)	Land rehabilitation — urban plans	2023-06-30	Delayed
2019.CSR2.subpart2	Support of the installation of storage systems to enhance RES penetration	Storage — contracts	2023-06-30	On track
2020.CSR3.subpart5	Support of the installation of storage systems to enhance RES penetration	Storage — contracts	2023-06-30	On track
2020.CSR3.subpart3	Support of the installation of storage systems to	Storage — contracts	2023-06-30	On track

	enhance RES penetration			
2022.CSR4.subpart2	Support of the installation of storage systems to enhance RES penetration	Storage — contracts	2023-06-30	On track
2022.CSR4.subpart1	Support of the installation of storage systems to enhance RES penetration	Storage — contracts	2023-06-30	On track
2019.CSR2.subpart2	HEDNO network upgrades aiming at enhancing resilience and protecting the environment	HEDNO — contracts 1	2023-12-31	On track
2020.CSR3.subpart6	HEDNO network upgrades aiming at enhancing resilience and protecting the environment	HEDNO — contracts 1	2023-12-31	On track
2020.CSR3.subpart2	HEDNO network upgrades aiming at enhancing resilience and protecting the environment	HEDNO — contracts 1	2023-12-31	On track
2022.CSR4.subpart3	HEDNO network upgrades aiming at enhancing resilience and protecting the environment	HEDNO — contracts 1	2023-12-31	On track
2019.CSR2.subpart2	HEDNO overhead network upgrading in forest areas	HEDNO — contracts 2	2023-12-31	On track
2020.CSR3.subpart6	HEDNO overhead network upgrading in forest areas	HEDNO — contracts 2	2023-12-31	On track
2020.CSR3.subpart2	HEDNO overhead network upgrading in forest areas	HEDNO — contracts 2	2023-12-31	On track
2022.CSR4.subpart3	HEDNO overhead network upgrading in forest areas	HEDNO — contracts 2	2023-12-31	On track
2019.CSR2.subpart2	Installed capacity increase in Hellenic Electricity Distribution Network Operator (HEDNO) HV/MV substations for new RES connection	HEDNO — contracts 3	2023-12-31	On track
2020.CSR3.subpart5	Installed capacity increase in Hellenic Electricity Distribution Network Operator (HEDNO) HV/MV substations for new RES connection	HEDNO — contracts 3	2023-12-31	On track
2020.CSR3.subpart2	Installed capacity increase in Hellenic Electricity Distribution Network Operator (HEDNO) HV/MV substations for new RES connection	HEDNO — contracts 3	2023-12-31	On track
2022.CSR4.subpart3	Installed capacity increase in Hellenic Electricity	HEDNO — contracts 3	2023-12-31	On track

	Distribution Network Operator (HEDNO) HV/MV substations for new RES connection			
2022.CSR4.subpart1	Installed capacity increase in Hellenic Electricity Distribution Network Operator (HEDNO) HV/MV substations for new RES connection	HEDNO — contracts 3	2023-12-31	On track
2022.CSR4.subpart2	Installed capacity increase in Hellenic Electricity Distribution Network Operator (HEDNO) HV/MV substations for new RES connection	HEDNO — contracts 3	2023-12-31	On track
2019.CSR2.subpart2	Energy renovation on residential buildings	Residential renovation – 1st round launch	2020-12-28	Fulfilled
2020.CSR3.subpart5	Energy renovation on residential buildings	Residential renovation – 1st round launch	2020-12-28	Fulfilled
2020.CSR3.subpart3	Energy renovation on residential buildings	Residential renovation – 1st round launch	2020-12-28	Fulfilled
2022.CSR4.subpart5	Energy renovation on residential buildings	Residential renovation – 1st round launch	2020-12-28	Fulfilled
2022.CSR4.subpart4	Energy renovation on residential buildings	Residential renovation – 1st round launch	2020-12-28	Fulfilled
2022.CSR4.subpart1	Energy renovation on residential buildings	Residential renovation – 1st round launch	2020-12-28	Fulfilled
2019.CSR2.subpart2	Energy renovation on residential buildings	Residential renovation – 2nd round launch including energy poor households	2022-09-30	Completed
2020.CSR3.subpart5	Energy renovation on residential buildings	Residential renovation – 2nd round launch including energy poor households	2022-09-30	Completed
2020.CSR3.subpart3	Energy renovation on residential buildings	Residential renovation – 2nd round launch including energy poor households	2022-09-30	Completed
2022.CSR4.subpart5	Energy renovation on residential buildings	Residential renovation – 2nd round launch including energy poor households	2022-09-30	Completed
2022.CSR4.subpart4	Energy renovation on residential buildings	Residential renovation – 2nd round launch including energy poor households	2022-09-30	Completed
2022.CSR4.subpart1	Energy renovation on residential buildings	Residential renovation – 2nd round launch including energy poor	2022-09-30	Completed

		households		
2019.CSR2.subpart2	Energy renovation on residential buildings	Residential renovation – 3rd round launch including energy poor households	2022-12-31	Not completed
2020.CSR3.subpart5	Energy renovation on residential buildings	Residential renovation – 3rd round launch including energy poor households	2022-12-31	Not completed
2020.CSR3.subpart3	Energy renovation on residential buildings	Residential renovation – 3rd round launch including energy poor households	2022-12-31	Not completed
2022.CSR4.subpart5	Energy renovation on residential buildings	Residential renovation – 3rd round launch including energy poor households	2022-12-31	Not completed
2022.CSR4.subpart4	Energy renovation on residential buildings	Residential renovation – 3rd round launch including energy poor households	2022-12-31	Not completed
2022.CSR4.subpart1	Energy renovation on residential buildings	Residential renovation – 3rd round launch including energy poor households	2022-12-31	Not completed
2019.CSR2.subpart2	Energy renovation on residential buildings	Residential renovation – renovation of residences #1	2023-12-31	On track
2020.CSR3.subpart5	Energy renovation on residential buildings	Residential renovation – renovation of residences #1	2023-12-31	On track
2020.CSR3.subpart3	Energy renovation on residential buildings	Residential renovation – renovation of residences #1	2023-12-31	On track
2022.CSR4.subpart5	Energy renovation on residential buildings	Residential renovation – renovation of residences #1	2023-12-31	On track
2022.CSR4.subpart4	Energy renovation on residential buildings	Residential renovation – renovation of residences #1	2023-12-31	On track
2022.CSR4.subpart1	Energy renovation on residential buildings	Residential renovation – renovation of residences #1	2023-12-31	On track
2019.CSR2.subpart2	Energy poverty action plan	Energy poverty – adoption of action plan	2021-09-29	Fulfilled
2020.CSR3.subpart5	Energy poverty action plan	Energy poverty – adoption of action plan	2021-09-29	Fulfilled
2020.CSR2.subpart1	Energy poverty action plan	Energy poverty – adoption of action plan	2021-09-29	Fulfilled
2020.CSR3.subpart3	Energy poverty action plan	Energy poverty – adoption of action plan	2021-09-29	Fulfilled

2022.CSR4.subpart4	Energy poverty action plan	Energy poverty – adoption of action plan	2021-09-29	Fulfilled
2022.CSR4.subpart5	Energy poverty action plan	Energy poverty – adoption of action plan	2021-09-29	Fulfilled
2019.CSR2.subpart2	Energy and entrepreneurship	Energy efficiency private sector – applications approved	2023-06-30	Delayed
2020.CSR3.subpart5	Energy and entrepreneurship	Energy efficiency private sector – applications approved	2023-06-30	Delayed
2020.CSR3.subpart3	Energy and entrepreneurship	Energy efficiency private sector – applications approved	2023-06-30	Delayed
2022.CSR4.subpart5	Energy and entrepreneurship	Energy efficiency private sector – applications approved	2023-06-30	Delayed
2022.CSR4.subpart4	Energy and entrepreneurship	Energy efficiency private sector – applications approved	2023-06-30	Delayed
2022.CSR4.subpart1	Energy and entrepreneurship	Energy efficiency private sector – applications approved	2023-06-30	Delayed
2019.CSR2.subpart2	Energy upgrade of public sector buildings	Energy efficiency public buildings – applications approved	2023-06-30	On track
2020.CSR3.subpart5	Energy upgrade of public sector buildings	Energy efficiency public buildings – applications approved	2023-06-30	On track
2020.CSR3.subpart2	Energy upgrade of public sector buildings	Energy efficiency public buildings – applications approved	2023-06-30	On track
2022.CSR4.subpart4	Energy upgrade of public sector buildings	Energy efficiency public buildings – applications approved	2023-06-30	On track
2022.CSR4.subpart5	Energy upgrade of public sector buildings	Energy efficiency public buildings – applications approved	2023-06-30	On track
2022.CSR4.subpart1	Energy upgrade of public sector buildings	Energy efficiency public buildings – applications approved	2023-06-30	On track
2019.CSR2.subpart2	Olympic Athletic Center of Athens	OAKA – Contract award	2023-03-31	Completed
2019.CSR2.subpart9	Olympic Athletic Center of Athens	OAKA – Contract award	2023-03-31	Completed
2020.CSR3.subpart5	Olympic Athletic Center of Athens	OAKA – Contract award	2023-03-31	Completed
2020.CSR3.subpart2	Olympic Athletic Center of Athens	OAKA – Contract award	2023-03-31	Completed
2022.CSR4.subpart5	Olympic Athletic Center of Athens	OAKA – Contract award	2023-03-31	Completed
2022.CSR4.subpart1	Olympic Athletic Center of Athens	OAKA – Contract award	2023-03-31	Completed

	Athens			
2022.CSR2.subpart3	Olympic Athletic Center of Athens	OAKA – Contract award	2023-03-31	Completed
2019.CSR2.subpart9	Interventions in residential areas and in the building stock	Urban interventions - contract awards	2023-06-30	Delayed
2019.CSR2.subpart2	Interventions in residential areas and in the building stock	Urban interventions - contract awards	2023-06-30	Delayed
2020.CSR3.subpart5	Interventions in residential areas and in the building stock	Urban interventions - contract awards	2023-06-30	Delayed
2020.CSR3.subpart2	Interventions in residential areas and in the building stock	Urban interventions - contract awards	2023-06-30	Delayed
2022.CSR4.subpart5	Interventions in residential areas and in the building stock	Urban interventions - contract awards	2023-06-30	Delayed
2022.CSR4.subpart4	Interventions in residential areas and in the building stock	Urban interventions - contract awards	2023-06-30	Delayed
2022.CSR4.subpart1	Interventions in residential areas and in the building stock	Urban interventions - contract awards	2023-06-30	Delayed
2019.CSR2.subpart2	Waste management law for the implementation of sustainable landfilling and recycling	Entry into force of waste management law	2021-09-30	Fulfilled
2019.CSR2.subpart9	Waste management law for the implementation of sustainable landfilling and recycling	Entry into force of waste management law	2021-09-30	Fulfilled
2020.CSR3.subpart6	Waste management law for the implementation of sustainable landfilling and recycling	Entry into force of waste management law	2021-09-30	Fulfilled
2020.CSR3.subpart9	Waste management law for the implementation of sustainable landfilling and recycling	Entry into force of waste management law	2021-09-30	Fulfilled
2019.CSR2.subpart2	Waste management law for the implementation of sustainable landfilling and recycling	Entry into force of waste management regulator law	2022-09-30	Not completed
2019.CSR2.subpart9	Waste management law for the implementation of sustainable landfilling and recycling	Entry into force of waste management regulator law	2022-09-30	Not completed
2020.CSR3.subpart6	Waste management law for the implementation of sustainable landfilling and	Entry into force of waste management regulator law	2022-09-30	Not completed

	recycling			
2020.CSR3.subpart9	Waste management law for the implementation of sustainable landfilling and recycling	Entry into force of waste management regulator law	2022-09-30	Not completed
2019.CSR2.subpart2	Waste management law for the implementation of sustainable landfilling and recycling	Set-up and functioning of the waste management regulator	2023-06-30	On track
2019.CSR2.subpart9	Waste management law for the implementation of sustainable landfilling and recycling	Set-up and functioning of the waste management regulator	2023-06-30	On track
2020.CSR3.subpart6	Waste management law for the implementation of sustainable landfilling and recycling	Set-up and functioning of the waste management regulator	2023-06-30	On track
2020.CSR3.subpart9	Waste management law for the implementation of sustainable landfilling and recycling	Set-up and functioning of the waste management regulator	2023-06-30	On track
2019.CSR2.subpart2	Establishment of new water and wastewater regulatory authority	Entry into force of water regulator law	2022-12-31	Not completed
2019.CSR2.subpart9	Establishment of new water and wastewater regulatory authority	Entry into force of water regulator law	2022-12-31	Not completed
2020.CSR3.subpart6	Establishment of new water and wastewater regulatory authority	Entry into force of water regulator law	2022-12-31	Not completed
2020.CSR3.subpart9	Establishment of new water and wastewater regulatory authority	Entry into force of water regulator law	2022-12-31	Not completed
2019.CSR2.subpart2	Establishment of new water and wastewater regulatory authority	Set-up and functioning of the water management regulator	2023-12-31	On track
2019.CSR2.subpart9	Establishment of new water and wastewater regulatory authority	Set-up and functioning of the water management regulator	2023-12-31	On track
2020.CSR3.subpart6	Establishment of new water and wastewater regulatory authority	Set-up and functioning of the water management regulator	2023-12-31	On track
2020.CSR3.subpart9	Establishment of new water and wastewater regulatory authority	Set-up and functioning of the water management regulator	2023-12-31	On track
2019.CSR2.subpart2	National Reforestation Plan and Parnitha flagship investment	Reforestation — contracts	2023-06-30	Delayed
2020.CSR3.subpart6	National Reforestation Plan and Parnitha flagship investment	Reforestation — contracts	2023-06-30	Delayed

2019.CSR2.subpart2	Flood mitigation projects	Notification of award of flood protection contracts	2023-12-31	On track
2020.CSR3.subpart6	Flood mitigation projects	Notification of award of flood protection contracts	2023-12-31	On track
2019.CSR2.subpart2	Drinking Water Supply and Saving Infrastructures	Issuance of a call of interest for water saving actions	2023-06-30	Delayed
2019.CSR2.subpart9	Drinking Water Supply and Saving Infrastructures	Issuance of a call of interest for water saving actions	2023-06-30	Delayed
2020.CSR3.subpart6	Drinking Water Supply and Saving Infrastructures	Issuance of a call of interest for water saving actions	2023-06-30	Delayed
2020.CSR3.subpart3	Drinking Water Supply and Saving Infrastructures	Issuance of a call of interest for water saving actions	2023-06-30	Delayed
2020.CSR3.subpart9	Drinking Water Supply and Saving Infrastructures	Issuance of a call of interest for water saving actions	2023-06-30	Delayed
2019.CSR2.subpart2	Water Supply Projects	Notification of award of contract for water supply projects	2023-12-31	On track
2019.CSR2.subpart9	Water Supply Projects	Notification of award of contract for water supply projects	2023-12-31	On track
2020.CSR3.subpart6	Water Supply Projects	Notification of award of contract for water supply projects	2023-12-31	On track
2019.CSR2.subpart2	Urban Wastewater and Sludge Management Infrastructures from Wastewater Treatment	Notification of award of contract for wastewater projects	2023-12-31	On track
2019.CSR2.subpart9	Urban Wastewater and Sludge Management Infrastructures from Wastewater Treatment	Notification of award of contract for wastewater projects	2023-12-31	On track
2020.CSR3.subpart6	Urban Wastewater and Sludge Management Infrastructures from Wastewater Treatment	Notification of award of contract for wastewater projects	2023-12-31	On track
2020.CSR3.subpart3	Urban Wastewater and Sludge Management Infrastructures from Wastewater Treatment	Notification of award of contract for wastewater projects	2023-12-31	On track
2019.CSR2.subpart2	Implementation of Regional Civil Protection Centers (PEKEPP) through PPP schemes	Tender for 13 Regional Centres	2021-09-28	Fulfilled
2020.CSR3.subpart6	Implementation of	Tender for 13 Regional	2021-09-28	Fulfilled

	Regional Civil Protection Centers (PEKEPP) through PPP schemes	Centres		
2020.CSR3.subpart3	Implementation of Regional Civil Protection Centers (PEKEPP) through PPP schemes	Tender for 13 Regional Centres	2021-09-28	Fulfilled
2020.CSR3.subpart9	Implementation of Regional Civil Protection Centers (PEKEPP) through PPP schemes	Tender for 13 Regional Centres	2021-09-28	Fulfilled
2022.CSR4.subpart5	Implementation of Regional Civil Protection Centers (PEKEPP) through PPP schemes	Tender for 13 Regional Centres	2021-09-28	Fulfilled
2019.CSR2.subpart2	Monitoring and Management System	Contract for GPS	2022-12-31	Completed
2020.CSR3.subpart6	Monitoring and Management System	Contract for GPS	2022-12-31	Completed
2020.CSR3.subpart9	Monitoring and Management System	Contract for GPS	2022-12-31	Completed
2019.CSR2.subpart2	Aerial means for crisis management	Purchase of two Sikorsky helicopters	2023-12-31	Delayed
2020.CSR3.subpart6	Aerial means for crisis management	Purchase of two Sikorsky helicopters	2023-12-31	Delayed
2019.CSR2.subpart2	Investments in the national irrigation network through PPP schemes	Irrigation projects contracts awarded	2023-12-31	On track
2020.CSR3.subpart6	Investments in the national irrigation network through PPP schemes	Irrigation projects contracts awarded	2023-12-31	On track
2020.CSR3.subpart3	Investments in the national irrigation network through PPP schemes	Irrigation projects contracts awarded	2023-12-31	On track
2020.CSR3.subpart9	Investments in the national irrigation network through PPP schemes	Irrigation projects contracts awarded	2023-12-31	On track
2019.CSR2.subpart4	TH 2 ORAX: Trellis Holistic & Hybrid Operational Ruggedized Autonomous eXemplary system	Contracts award for TH ² ORAX	2023-03-31	Not completed
2019.CSR2.subpart3	TH 2 ORAX: Trellis Holistic & Hybrid Operational Ruggedized Autonomous eXemplary system	Contracts award for TH ² ORAX	2023-03-31	Not completed
2019.CSR2.subpart2	TH 2 ORAX: Trellis Holistic & Hybrid Operational Ruggedized Autonomous eXemplary system	Contracts award for TH ² ORAX	2023-03-31	Not completed
2020.CSR3.subpart3	TH 2 ORAX: Trellis Holistic & Hybrid Operational	Contracts award for TH ² ORAX	2023-03-31	Not completed

	Ruggedized Autonomous eXemplary system			
2020.CSR3.subpart9	TH 2 ORAX: Trellis Holistic & Hybrid Operational Ruggedized Autonomous eXemplary system	Contracts award for TH ² ORAX	2023-03-31	Not completed
2020.CSR3.subpart6	TH 2 ORAX: Trellis Holistic & Hybrid Operational Ruggedized Autonomous eXemplary system	Contracts award for TH ² ORAX	2023-03-31	Not completed
2019.CSR2.subpart3	New Industrial Parks	Launch of calls for Industrial parks	2022-03-31	Fulfilled
2019.CSR2.subpart2	New Industrial Parks	Launch of calls for Industrial parks	2022-03-31	Fulfilled
2020.CSR1.subpart1	New Industrial Parks	Launch of calls for Industrial parks	2022-03-31	Fulfilled
2020.CSR3.subpart3	New Industrial Parks	Launch of calls for Industrial parks	2022-03-31	Fulfilled
2020.CSR3.subpart6	New Industrial Parks	Launch of calls for Industrial parks	2022-03-31	Fulfilled
2022.CSR4.subpart2	New Industrial Parks	Launch of calls for Industrial parks	2022-03-31	Fulfilled
2022.CSR4.subpart5	New Industrial Parks	Launch of calls for Industrial parks	2022-03-31	Fulfilled
2022.CSR4.subpart6	New Industrial Parks	Launch of calls for Industrial parks	2022-03-31	Fulfilled
2019.CSR2.subpart3	New Industrial Parks	Industrial Parks – legislative reform (primary law)	2022-09-30	Completed
2019.CSR2.subpart2	New Industrial Parks	Industrial Parks – legislative reform (primary law)	2022-09-30	Completed
2020.CSR1.subpart1	New Industrial Parks	Industrial Parks – legislative reform (primary law)	2022-09-30	Completed
2020.CSR3.subpart3	New Industrial Parks	Industrial Parks – legislative reform (primary law)	2022-09-30	Completed
2020.CSR3.subpart6	New Industrial Parks	Industrial Parks – legislative reform (primary law)	2022-09-30	Completed
2022.CSR4.subpart2	New Industrial Parks	Industrial Parks – legislative reform (primary law)	2022-09-30	Completed
2022.CSR4.subpart5	New Industrial Parks	Industrial Parks – legislative reform (primary law)	2022-09-30	Completed
2022.CSR4.subpart6	New Industrial Parks	Industrial Parks – legislative reform (primary law)	2022-09-30	Completed
2019.CSR2.subpart3	New Industrial Parks	Industrial Parks –	2023-06-30	On track

		legislative reform (secondary legislation)		
2019.CSR2.subpart2	New Industrial Parks	Industrial Parks – legislative reform (secondary legislation)	2023-06-30	On track
2020.CSR1.subpart1	New Industrial Parks	Industrial Parks – legislative reform (secondary legislation)	2023-06-30	On track
2020.CSR3.subpart3	New Industrial Parks	Industrial Parks – legislative reform (secondary legislation)	2023-06-30	On track
2020.CSR3.subpart6	New Industrial Parks	Industrial Parks – legislative reform (secondary legislation)	2023-06-30	On track
2022.CSR4.subpart2	New Industrial Parks	Industrial Parks – legislative reform (secondary legislation)	2023-06-30	On track
2022.CSR4.subpart5	New Industrial Parks	Industrial Parks – legislative reform (secondary legislation)	2023-06-30	On track
2022.CSR4.subpart6	New Industrial Parks	Industrial Parks – legislative reform (secondary legislation)	2023-06-30	On track
2019.CSR2.subpart2	Amendment of the legal framework for the attraction of strategic investment	Strategic investments – legislative reform	2021-12-31	Fulfilled
2020.CSR3.subpart3	Amendment of the legal framework for the attraction of strategic investment	Strategic investments – legislative reform	2021-12-31	Fulfilled
2020.CSR3.subpart1	Amendment of the legal framework for the attraction of strategic investment	Strategic investments – legislative reform	2021-12-31	Fulfilled
2022.CSR4.subpart2	Amendment of the legal framework for the attraction of strategic investment	Strategic investments – legislative reform	2021-12-31	Fulfilled
2022.CSR4.subpart5	Amendment of the legal framework for the attraction of strategic investment	Strategic investments – legislative reform	2021-12-31	Fulfilled
2019.CSR2.subpart2	Amendment of the legal framework for the attraction of strategic investment	Strategic investments - selection of eligible projects	2023-12-31	On track
2020.CSR3.subpart3	Amendment of the legal framework for the attraction of strategic investment	Strategic investments - selection of eligible projects	2023-12-31	On track

2020.CSR3.subpart1	Amendment of the legal framework for the attraction of strategic investment	Strategic investments - selection of eligible projects	2023-12-31	On track
2022.CSR4.subpart2	Amendment of the legal framework for the attraction of strategic investment	Strategic investments - selection of eligible projects	2023-12-31	On track
2022.CSR4.subpart5	Amendment of the legal framework for the attraction of strategic investment	Strategic investments - selection of eligible projects	2023-12-31	On track
2019.CSR2.subpart2	Museum of underwater antiquities	Contract award for Museum of underwater antiquities	2023-12-31	On track
2019.CSR2.subpart9	Museum of underwater antiquities	Contract award for Museum of underwater antiquities	2023-12-31	On track
2020.CSR1.subpart1	Museum of underwater antiquities	Contract award for Museum of underwater antiquities	2023-12-31	On track
2020.CSR3.subpart9	Museum of underwater antiquities	Contract award for Museum of underwater antiquities	2023-12-31	On track
2019.CSR2.subpart2	RRP Loan Facility	Operational agreements with IFIs	2021-09-30	Fulfilled
2019.CSR2.subpart3	RRP Loan Facility	Operational agreements with IFIs	2021-09-30	Fulfilled
2019.CSR2.subpart4	RRP Loan Facility	Operational agreements with IFIs	2021-09-30	Fulfilled
2020.CSR3.subpart3	RRP Loan Facility	Operational agreements with IFIs	2021-09-30	Fulfilled
2020.CSR3.subpart1	RRP Loan Facility	Operational agreements with IFIs	2021-09-30	Fulfilled
2020.CSR3.subpart10	RRP Loan Facility	Operational agreements with IFIs	2021-09-30	Fulfilled
2022.CSR4.subpart2	RRP Loan Facility	Operational agreements with IFIs	2021-09-30	Fulfilled
2022.CSR4.subpart5	RRP Loan Facility	Operational agreements with IFIs	2021-09-30	Fulfilled
2022.CSR4.subpart1	RRP Loan Facility	Operational agreements with IFIs	2021-09-30	Fulfilled
2019.CSR2.subpart2	RRP Loan Facility	Launch of commercial banks call	2021-09-30	Fulfilled
2019.CSR2.subpart3	RRP Loan Facility	Launch of commercial banks call	2021-09-30	Fulfilled
2019.CSR2.subpart4	RRP Loan Facility	Launch of commercial banks call	2021-09-30	Fulfilled
2020.CSR3.subpart3	RRP Loan Facility	Launch of commercial banks call	2021-09-30	Fulfilled
2020.CSR3.subpart1	RRP Loan Facility	Launch of commercial	2021-09-30	Fulfilled

		banks call		
2020.CSR3.subpart10	RRP Loan Facility	Launch of commercial banks call	2021-09-30	Fulfilled
2022.CSR4.subpart2	RRP Loan Facility	Launch of commercial banks call	2021-09-30	Fulfilled
2022.CSR4.subpart5	RRP Loan Facility	Launch of commercial banks call	2021-09-30	Fulfilled
2022.CSR4.subpart1	RRP Loan Facility	Launch of commercial banks call	2021-09-30	Fulfilled
2019.CSR2.subpart2	RRP Loan Facility	Agreement for equity platform	2022-03-31	Fulfilled
2019.CSR2.subpart3	RRP Loan Facility	Agreement for equity platform	2022-03-31	Fulfilled
2019.CSR2.subpart4	RRP Loan Facility	Agreement for equity platform	2022-03-31	Fulfilled
2020.CSR3.subpart3	RRP Loan Facility	Agreement for equity platform	2022-03-31	Fulfilled
2020.CSR3.subpart1	RRP Loan Facility	Agreement for equity platform	2022-03-31	Fulfilled
2020.CSR3.subpart10	RRP Loan Facility	Agreement for equity platform	2022-03-31	Fulfilled
2022.CSR4.subpart2	RRP Loan Facility	Agreement for equity platform	2022-03-31	Fulfilled
2022.CSR4.subpart5	RRP Loan Facility	Agreement for equity platform	2022-03-31	Fulfilled
2022.CSR4.subpart1	RRP Loan Facility	Agreement for equity platform	2022-03-31	Fulfilled
2019.CSR2.subpart2	RRP Loan Facility	InvestEU contribution agreement	2022-03-31	Fulfilled
2019.CSR2.subpart3	RRP Loan Facility	InvestEU contribution agreement	2022-03-31	Fulfilled
2019.CSR2.subpart4	RRP Loan Facility	InvestEU contribution agreement	2022-03-31	Fulfilled
2020.CSR3.subpart3	RRP Loan Facility	InvestEU contribution agreement	2022-03-31	Fulfilled
2020.CSR3.subpart1	RRP Loan Facility	InvestEU contribution agreement	2022-03-31	Fulfilled
2020.CSR3.subpart10	RRP Loan Facility	InvestEU contribution agreement	2022-03-31	Fulfilled
2022.CSR4.subpart2	RRP Loan Facility	InvestEU contribution agreement	2022-03-31	Fulfilled
2022.CSR4.subpart5	RRP Loan Facility	InvestEU contribution agreement	2022-03-31	Fulfilled
2022.CSR4.subpart1	RRP Loan Facility	InvestEU contribution agreement	2022-03-31	Fulfilled
2019.CSR2.subpart2	RRP Loan Facility	EUR 586.4 million of financial institutions funds signed with final beneficiaries	2022-12-31	Fulfilled
2019.CSR2.subpart3	RRP Loan Facility	EUR 586.4 million of	2022-12-31	Fulfilled

		financial institutions funds signed with final beneficiaries		
2019.CSR2.subpart4	RRP Loan Facility	EUR 586.4 million of financial institutions funds signed with final beneficiaries	2022-12-31	Fulfilled
2020.CSR3.subpart3	RRP Loan Facility	EUR 586.4 million of financial institutions funds signed with final beneficiaries	2022-12-31	Fulfilled
2020.CSR3.subpart1	RRP Loan Facility	EUR 586.4 million of financial institutions funds signed with final beneficiaries	2022-12-31	Fulfilled
2020.CSR3.subpart10	RRP Loan Facility	EUR 586.4 million of financial institutions funds signed with final beneficiaries	2022-12-31	Fulfilled
2022.CSR4.subpart2	RRP Loan Facility	EUR 586.4 million of financial institutions funds signed with final beneficiaries	2022-12-31	Fulfilled
2022.CSR4.subpart5	RRP Loan Facility	EUR 586.4 million of financial institutions funds signed with final beneficiaries	2022-12-31	Fulfilled
2022.CSR4.subpart1	RRP Loan Facility	EUR 586.4 million of financial institutions funds signed with final beneficiaries	2022-12-31	Fulfilled
2019.CSR2.subpart2	RRP Loan Facility	EUR 3518.4 million of financial institutions funds signed with final beneficiaries	2023-12-31	On track
2019.CSR2.subpart3	RRP Loan Facility	EUR 3518.4 million of financial institutions funds signed with final beneficiaries	2023-12-31	On track
2019.CSR2.subpart4	RRP Loan Facility	EUR 3518.4 million of financial institutions funds signed with final beneficiaries	2023-12-31	On track
2020.CSR3.subpart3	RRP Loan Facility	EUR 3518.4 million of financial institutions funds signed with final beneficiaries	2023-12-31	On track
2020.CSR3.subpart1	RRP Loan Facility	EUR 3518.4 million of financial institutions funds signed with final beneficiaries	2023-12-31	On track

2020.CSR3.subpart10	RRP Loan Facility	EUR 3518.4 million of financial institutions funds signed with final beneficiaries	2023-12-31	On track
2022.CSR4.subpart2	RRP Loan Facility	EUR 3518.4 million of financial institutions funds signed with final beneficiaries	2023-12-31	On track
2022.CSR4.subpart5	RRP Loan Facility	EUR 3518.4 million of financial institutions funds signed with final beneficiaries	2023-12-31	On track
2022.CSR4.subpart1	RRP Loan Facility	EUR 3518.4 million of financial institutions funds signed with final beneficiaries	2023-12-31	On track
2019.CSR2.subpart3	Acceleration of smart manufacturing	Launch of calls for manufacturing	2022-03-31	Fulfilled
2020.CSR1.subpart1	Acceleration of smart manufacturing	Launch of calls for manufacturing	2022-03-31	Fulfilled
2020.CSR3.subpart3	Acceleration of smart manufacturing	Launch of calls for manufacturing	2022-03-31	Fulfilled
2020.CSR3.subpart10	Acceleration of smart manufacturing	Launch of calls for manufacturing	2022-03-31	Fulfilled
2019.CSR2.subpart3	Digital Transformation of the Agri-Food Sector	Launch of the call for the digital transformation of the agri-food sector	2022-09-30	Completed
2020.CSR3.subpart3	Digital Transformation of the Agri-Food Sector	Launch of the call for the digital transformation of the agri-food sector	2022-09-30	Completed
2020.CSR3.subpart9	Digital Transformation of the Agri-Food Sector	Launch of the call for the digital transformation of the agri-food sector	2022-09-30	Completed
2019.CSR2.subpart3	Trade facilitation	Implementation of trade facilitation actions	2023-12-31	On track
2020.CSR1.subpart1	Trade facilitation	Implementation of trade facilitation actions	2023-12-31	On track
2020.CSR3.subpart9	Trade facilitation	Implementation of trade facilitation actions	2023-12-31	On track
2020.CSR3.subpart3	Trade facilitation	Implementation of trade facilitation actions	2023-12-31	On track
2019.CSR2.subpart6	Culture as a driver of growth	Contemporary Greek Culture Brand and Platform	2023-12-31	Delayed
2019.CSR2.subpart7	Culture as a driver of growth	Contemporary Greek Culture Brand and Platform	2023-12-31	Delayed
2019.CSR2.subpart3	Culture as a driver of	Contemporary Greek	2023-12-31	Delayed

	growth	Culture Brand and Platform		
2020.CSR1.subpart1	Culture as a driver of growth	Contemporary Greek Culture Brand and Platform	2023-12-31	Delayed
2020.CSR3.subpart3	Culture as a driver of growth	Contemporary Greek Culture Brand and Platform	2023-12-31	Delayed
2020.CSR3.subpart8	Culture as a driver of growth	Contemporary Greek Culture Brand and Platform	2023-12-31	Delayed
2022.CSR4.subpart5	Culture as a driver of growth	Contemporary Greek Culture Brand and Platform	2023-12-31	Delayed
2019.CSR2.subpart3	Small-satellites	Award of contract(s) for the 'Small Satellites' project	2022-06-30	On track
2019.CSR2.subpart3	Submarine fiber cables	Award of contract(s) for the 'Submarine fibre cables' project	2022-06-30	Delayed
2020.CSR3.subpart7	Submarine fiber cables	Award of contract(s) for the 'Submarine fibre cables' project	2022-06-30	Delayed
2019.CSR2.subpart3	Fiber optic infrastructure in buildings	Award of contract(s) for the 'Fiber optic infrastructure in buildings' project	2022-09-30	Completed
2020.CSR3.subpart7	Fiber optic infrastructure in buildings	Award of contract(s) for the 'Fiber optic infrastructure in buildings' project	2022-09-30	Completed
2019.CSR2.subpart3	Towards Public Administration's "customer"-oriented services through simplification and improvement of processes, systems enhancements and compliance with European strategies and policies	Set up of the national registry of procedures and implementation of national plan for process simplification (first phase)	2022-09-30	Completed
2020.CSR3.subpart9	Towards Public Administration's "customer"-oriented services through simplification and improvement of processes, systems enhancements and compliance with European strategies and policies	Set up of the national registry of procedures and implementation of national plan for process simplification (first phase)	2022-09-30	Completed

2020.CSR1.subpart1	Towards Public Administration's "customer"-oriented services through simplification and improvement of processes, systems enhancements and compliance with European strategies and policies	Set up of the national registry of procedures and implementation of national plan for process simplification (first phase)	2022-09-30	Completed
2019.CSR2.subpart3	Towards Public Administration's "customer"-oriented services through simplification and improvement of processes, systems enhancements and compliance with European strategies and policies	Implementation of national plan for process simplification (second phase)	2023-12-31	On track
2020.CSR3.subpart9	Towards Public Administration's "customer"-oriented services through simplification and improvement of processes, systems enhancements and compliance with European strategies and policies	Implementation of national plan for process simplification (second phase)	2023-12-31	On track
2020.CSR1.subpart1	Towards Public Administration's "customer"-oriented services through simplification and improvement of processes, systems enhancements and compliance with European strategies and policies	Implementation of national plan for process simplification (second phase)	2023-12-31	On track
2019.CSR2.subpart3	Digitisation of archives and related services	Contract(s) award for digitisation of archives	2022-12-31	Not completed
2020.CSR3.subpart9	Digitisation of archives and related services	Contract(s) award for digitisation of archives	2022-12-31	Not completed
2022.CSR2.subpart3	Digitisation of archives and related services	Contract(s) award for digitisation of archives	2022-12-31	Not completed
2019.CSR2.subpart3	Digitisation of archives and related services	Digitisation of archives – first phase of implementation	2023-12-31	On track
2020.CSR3.subpart9	Digitisation of archives and related services	Digitisation of archives – first phase of	2023-12-31	On track

		implementation		
2022.CSR2.subpart3	Digitisation of archives and related services	Digitisation of archives – first phase of implementation	2023-12-31	On track
2019.CSR2.subpart3	CRM for the General Government	Contract award for CRM for the General Government	2022-12-31	Completed
2020.CSR3.subpart9	CRM for the General Government	Contract award for CRM for the General Government	2022-12-31	Completed
2020.CSR1.subpart1	CRM for the General Government	Contract award for CRM for the General Government	2022-12-31	Completed
2019.CSR2.subpart3	Further Modernisation of Public Administration's One-Stop Shops	Contract award for Further Modernisation of Public Administration's One-Stop Shops	2022-12-31	Not completed
2020.CSR3.subpart9	Further Modernisation of Public Administration's One-Stop Shops	Contract award for Further Modernisation of Public Administration's One-Stop Shops	2022-12-31	Not completed
2020.CSR1.subpart1	Further Modernisation of Public Administration's One-Stop Shops	Contract award for Further Modernisation of Public Administration's One-Stop Shops	2022-12-31	Not completed
2019.CSR2.subpart3	New system for Public Procurements	Contract award for New system for Public Procurements	2022-12-31	Not completed
2020.CSR3.subpart9	New system for Public Procurements	Contract award for New system for Public Procurements	2022-12-31	Not completed
2020.CSR1.subpart1	New system for Public Procurements	Contract award for New system for Public Procurements	2022-12-31	Not completed
2019.CSR2.subpart3	Digital transformation of the Ministry of Foreign Affairs	Contract award for Digital transformation of the Ministry of Foreign Affairs	2022-12-31	Not completed
2020.CSR3.subpart9	Digital transformation of the Ministry of Foreign Affairs	Contract award for Digital transformation of the Ministry of Foreign Affairs	2022-12-31	Not completed
2020.CSR1.subpart1	Digital transformation of the Ministry of Foreign Affairs	Contract award for Digital transformation of the Ministry of Foreign Affairs	2022-12-31	Not completed
2019.CSR2.subpart3	Digital skills upgrade programs for conscripts	Contract award for Digital skills upgrade	2022-12-31	Not completed

		programs for conscripts		
2019.CSR2.subpart6	Digital skills upgrade programs for conscripts	Contract award for Digital skills upgrade programs for conscripts	2022-12-31	Not completed
2020.CSR3.subpart8	Digital skills upgrade programs for conscripts	Contract award for Digital skills upgrade programs for conscripts	2022-12-31	Not completed
2019.CSR2.subpart3	Cybersecurity strategy and policies for the Public Sector & advanced security services for national critical infrastructures	Contract award for Cybersecurity strategy	2022-12-31	Not completed
2020.CSR3.subpart9	Cybersecurity strategy and policies for the Public Sector & advanced security services for national critical infrastructures	Contract award for Cybersecurity strategy	2022-12-31	Not completed
2020.CSR1.subpart1	Cybersecurity strategy and policies for the Public Sector & advanced security services for national critical infrastructures	Contract award for Cybersecurity strategy	2022-12-31	Not completed
2019.CSR2.subpart3	Interoperability and web services development	Contract award for interoperability and web services development project	2022-12-31	Completed
2020.CSR3.subpart9	Interoperability and web services development	Contract award for interoperability and web services development project	2022-12-31	Completed
2020.CSR1.subpart1	Interoperability and web services development	Contract award for interoperability and web services development project	2022-12-31	Completed
2019.CSR2.subpart3	ERegistries	Contract award for E-Registries	2022-12-31	Not completed
2020.CSR3.subpart9	ERegistries	Contract award for E-Registries	2022-12-31	Not completed
2020.CSR1.subpart1	ERegistries	Contract award for E-Registries	2022-12-31	Not completed
2019.CSR2.subpart3	Central BI - Data Analytics	Contract award Central Business Intelligence (BI)	2022-12-31	Completed
2020.CSR3.subpart9	Central BI - Data Analytics	Contract award Central Business Intelligence (BI)	2022-12-31	Completed
2020.CSR1.subpart1	Central BI - Data Analytics	Contract award Central Business Intelligence	2022-12-31	Completed

		(BI)		
2019.CSR2.subpart3	Digital Transformation of SMEs	Digital transformation of SMEs - calls for proposals	2022-03-31	Fulfilled
2019.CSR2.subpart6	Digital Transformation of SMEs	Digital transformation of SMEs - calls for proposals	2022-03-31	Fulfilled
2020.CSR3.subpart10	Digital Transformation of SMEs	Digital transformation of SMEs - calls for proposals	2022-03-31	Fulfilled
2020.CSR3.subpart3	Digital Transformation of SMEs	Digital transformation of SMEs - calls for proposals	2022-03-31	Fulfilled
2020.CSR3.subpart8	Digital Transformation of SMEs	Digital transformation of SMEs - calls for proposals	2022-03-31	Fulfilled
2019.CSR2.subpart3	Modernisation and Simplification of Labour Law	Entry into force Labour law	2021-09-30	Fulfilled
2019.CSR2.subpart7	Modernisation and Simplification of Labour Law	Entry into force Labour law	2021-09-30	Fulfilled
2020.CSR3.subpart9	Modernisation and Simplification of Labour Law	Entry into force Labour law	2021-09-30	Fulfilled
2022.CSR2.subpart3	Modernisation and Simplification of Labour Law	Entry into force Labour law	2021-09-30	Fulfilled
2019.CSR2.subpart3	Restructuring and rebranding of OAED local PES (KPA2)	OAED Organisational reform entry into force of legislation	2021-09-30	Fulfilled
2019.CSR2.subpart7	Restructuring and rebranding of OAED local PES (KPA2)	OAED Organisational reform entry into force of legislation	2021-09-30	Fulfilled
2019.CSR2.subpart6	Restructuring and rebranding of OAED local PES (KPA2)	OAED Organisational reform entry into force of legislation	2021-09-30	Fulfilled
2020.CSR3.subpart9	Restructuring and rebranding of OAED local PES (KPA2)	OAED Organisational reform entry into force of legislation	2021-09-30	Fulfilled
2020.CSR2.subpart2	Restructuring and rebranding of OAED local PES (KPA2)	OAED Organisational reform entry into force of legislation	2021-09-30	Fulfilled
2020.CSR3.subpart8	Restructuring and rebranding of OAED local PES (KPA2)	OAED Organisational reform entry into force of legislation	2021-09-30	Fulfilled
2022.CSR2.subpart3	Restructuring and rebranding of OAED local PES (KPA2)	OAED Organisational reform entry into force of legislation	2021-09-30	Fulfilled
2019.CSR2.subpart3	OAED Digitalization	OAED Digitalisation A3 A4 pages digitised	2023-12-31	On track

		archives		
2019.CSR2.subpart7	OAED Digitalization	OAED Digitalisation A3 A4 pages digitised archives	2023-12-31	On track
2019.CSR2.subpart6	OAED Digitalization	OAED Digitalisation A3 A4 pages digitised archives	2023-12-31	On track
2020.CSR3.subpart9	OAED Digitalization	OAED Digitalisation A3 A4 pages digitised archives	2023-12-31	On track
2020.CSR2.subpart2	OAED Digitalization	OAED Digitalisation A3 A4 pages digitised archives	2023-12-31	On track
2020.CSR3.subpart8	OAED Digitalization	OAED Digitalisation A3 A4 pages digitised archives	2023-12-31	On track
2019.CSR2.subpart6	A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Lifelong learning strategy entry into force of legislation	2022-06-30	Fulfilled
2019.CSR2.subpart7	A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Lifelong learning strategy entry into force of legislation	2022-06-30	Fulfilled
2019.CSR2.subpart3	A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Lifelong learning strategy entry into force of legislation	2022-06-30	Fulfilled
2020.CSR3.subpart9	A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Lifelong learning strategy entry into force of legislation	2022-06-30	Fulfilled
2020.CSR3.subpart8	A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Lifelong learning strategy entry into force of legislation	2022-06-30	Fulfilled
2020.CSR2.subpart2	A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling	Lifelong learning strategy entry into force of legislation	2022-06-30	Fulfilled

	System			
2019.CSR2.subpart6	A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Training programmes lifelong learning strategy completion validation	2022-12-31	Not completed
2019.CSR2.subpart7	A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Training programmes lifelong learning strategy completion validation	2022-12-31	Not completed
2019.CSR2.subpart3	A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Training programmes lifelong learning strategy completion validation	2022-12-31	Not completed
2020.CSR3.subpart9	A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Training programmes lifelong learning strategy completion validation	2022-12-31	Not completed
2020.CSR3.subpart8	A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Training programmes lifelong learning strategy completion validation	2022-12-31	Not completed
2020.CSR2.subpart2	A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Training programmes lifelong learning strategy completion validation	2022-12-31	Not completed
2019.CSR2.subpart5	Strategy for Excellence in Universities & Innovation	Universities of excellence Clusters of Research contract award	2023-12-31	On track
2019.CSR2.subpart4	Strategy for Excellence in Universities & Innovation	Universities of excellence Clusters of Research contract award	2023-12-31	On track
2019.CSR2.subpart3	Strategy for Excellence in Universities & Innovation	Universities of excellence Clusters of Research contract award	2023-12-31	On track
2020.CSR3.subpart9	Strategy for Excellence in Universities & Innovation	Universities of excellence Clusters of	2023-12-31	On track

		Research contract award		
2020.CSR3.subpart8	Strategy for Excellence in Universities & Innovation	Universities of excellence Clusters of Research contract award	2023-12-31	On track
2020.CSR3.subpart3	Strategy for Excellence in Universities & Innovation	Universities of excellence Clusters of Research contract award	2023-12-31	On track
2019.CSR2.subpart5	Labor force skilling, reskilling and upskilling through a reformed training model (Vocational Education & Training Reform)	VET quality control system contract award	2023-06-30	On track
2019.CSR2.subpart7	Labor force skilling, reskilling and upskilling through a reformed training model (Vocational Education & Training Reform)	VET quality control system contract award	2023-06-30	On track
2019.CSR2.subpart3	Labor force skilling, reskilling and upskilling through a reformed training model (Vocational Education & Training Reform)	VET quality control system contract award	2023-06-30	On track
2020.CSR3.subpart9	Labor force skilling, reskilling and upskilling through a reformed training model (Vocational Education & Training Reform)	VET quality control system contract award	2023-06-30	On track
2020.CSR3.subpart8	Labor force skilling, reskilling and upskilling through a reformed training model (Vocational Education & Training Reform)	VET quality control system contract award	2023-06-30	On track
2020.CSR2.subpart2	Labor force skilling, reskilling and upskilling through a reformed training model (Vocational Education & Training Reform)	VET quality control system contract award	2023-06-30	On track
2019.CSR2.subpart8	Digital Transformation of Health (DigHealth)	Health Care digital transformation - National Digital Health Record (subproject 1)	2023-12-31	Delayed
2019.CSR2.subpart3	Digital Transformation of	Health Care digital	2023-12-31	Delayed

	Health (DigHealth)	transformation - National Digital Health Record (subproject 1)		
2020.CSR1.subpart2	Digital Transformation of Health (DigHealth)	Health Care digital transformation - National Digital Health Record (subproject 1)	2023-12-31	Delayed
2020.CSR1.subpart3	Digital Transformation of Health (DigHealth)	Health Care digital transformation - National Digital Health Record (subproject 1)	2023-12-31	Delayed
2020.CSR3.subpart9	Digital Transformation of Health (DigHealth)	Health Care digital transformation - National Digital Health Record (subproject 1)	2023-12-31	Delayed
2022.CSR2.subpart3	Digital Transformation of Health (DigHealth)	Health Care digital transformation - National Digital Health Record (subproject 1)	2023-12-31	Delayed
2019.CSR2.subpart3	Digital Transformation of the social support system	Disability cards managing authority delivery completion	2023-12-31	On track
2019.CSR2.subpart6	Digital Transformation of the social support system	Disability cards managing authority delivery completion	2023-12-31	On track
2020.CSR2.subpart1	Digital Transformation of the social support system	Disability cards managing authority delivery completion	2023-12-31	On track
2020.CSR3.subpart8	Digital Transformation of the social support system	Disability cards managing authority delivery completion	2023-12-31	On track
2020.CSR3.subpart9	Digital Transformation of the social support system	Disability cards managing authority delivery completion	2023-12-31	On track
2019.CSR2.subpart3	Social Benefits Optimisation	Social Benefits Optimisation pre-paid cards	2023-12-31	On track
2020.CSR2.subpart1	Social Benefits Optimisation	Social Benefits Optimisation pre-paid cards	2023-12-31	On track
2020.CSR3.subpart9	Social Benefits Optimisation	Social Benefits Optimisation pre-paid cards	2023-12-31	On track
2019.CSR2.subpart3	Online cash registers & POS (reform)	Independent Authority for Public Revenue (IAPR): Online cash registers & Point-of-Sale (POS) – Entry into force of the legal framework	2022-03-31	Fulfilled
2020.CSR1.subpart1	Online cash registers & POS (reform)	Independent Authority for Public Revenue	2022-03-31	Fulfilled

		(IAPR): Online cash registers & Point-of-Sale (POS) – Entry into force of the legal framework		
2020.CSR3.subpart9	Online cash registers & POS (reform)	Independent Authority for Public Revenue (IAPR): Online cash registers & Point-of-Sale (POS) – Entry into force of the legal framework	2022-03-31	Fulfilled
2020.CSR3.subpart10	Online cash registers & POS (reform)	Independent Authority for Public Revenue (IAPR): Online cash registers & Point-of-Sale (POS) – Entry into force of the legal framework	2022-03-31	Fulfilled
2019.CSR2.subpart3	Enhance State-aid network	Enhanced State-aid network	2022-12-31	Completed
2020.CSR1.subpart1	Enhance State-aid network	Enhanced State-aid network	2022-12-31	Completed
2020.CSR3.subpart9	Enhance State-aid network	Enhanced State-aid network	2022-12-31	Completed
2020.CSR3.subpart3	Enhance State-aid network	Enhanced State-aid network	2022-12-31	Completed
2019.CSR2.subpart3	Enhancing the AML/CFT Framework	Enhanced Anti-Money Laundering (AML) and Combating the Financing of Terrorism (CFT) Framework	2023-06-30	Delayed
2020.CSR3.subpart9	Enhancing the AML/CFT Framework	Enhanced Anti-Money Laundering (AML) and Combating the Financing of Terrorism (CFT) Framework	2023-06-30	Delayed
2020.CSR3.subpart3	Enhancing the AML/CFT Framework	Enhanced Anti-Money Laundering (AML) and Combating the Financing of Terrorism (CFT) Framework	2023-06-30	Delayed
2019.CSR2.subpart3	Enhanced capital market supervision and trustworthiness	Capital markets, supervision, digitalisation of supervisory processes, Capital Market Union (CMU)	2021-12-31	Fulfilled
2020.CSR3.subpart3	Enhanced capital market supervision and trustworthiness	Capital markets, supervision, digitalisation of supervisory processes, Capital Market Union (CMU)	2021-12-31	Fulfilled

2020.CSR3.subpart9	Enhanced capital market supervision and trustworthiness	Capital markets, supervision, digitalisation of supervisory processes, Capital Market Union (CMU)	2021-12-31	Fulfilled
2020.CSR3.subpart1	Enhanced capital market supervision and trustworthiness	Capital markets, supervision, digitalisation of supervisory processes, Capital Market Union (CMU)	2021-12-31	Fulfilled
2019.CSR2.subpart4	Basic & Applied Research	Legislation on Basic & Applied Research	2022-03-31	Fulfilled
2019.CSR2.subpart3	Basic & Applied Research	Legislation on Basic & Applied Research	2022-03-31	Fulfilled
2020.CSR3.subpart3	Basic & Applied Research	Legislation on Basic & Applied Research	2022-03-31	Fulfilled
2020.CSR3.subpart9	Basic & Applied Research	Legislation on Basic & Applied Research	2022-03-31	Fulfilled
2019.CSR2.subpart8	Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Clawback –legislation entry into force	2021-09-30	Fulfilled
2019.CSR2.subpart4	Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Clawback –legislation entry into force	2021-09-30	Fulfilled
2020.CSR3.subpart3	Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Clawback –legislation entry into force	2021-09-30	Fulfilled
2022.CSR2.subpart3	Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Clawback –legislation entry into force	2021-09-30	Fulfilled
2019.CSR2.subpart8	Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Clawback decrease 50 000 000 - step 1	2023-06-30	On track
2019.CSR2.subpart4	Reforms and acceleration	Clawback decrease 50	2023-06-30	On track

	of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	000 000 - step 1		
2020.CSR3.subpart3	Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Clawback decrease 50 000 000 - step 1	2023-06-30	On track
2022.CSR2.subpart3	Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Clawback decrease 50 000 000 - step 1	2023-06-30	On track
2019.CSR2.subpart4	Creation-Expansion– Upgrade of Infrastructures of Research Centers supervised by the General Secretariat for Research and Innovation (GSRI)	Call for proposals for Research Centres	2022-03-31	Fulfilled
2019.CSR2.subpart6	Creation-Expansion– Upgrade of Infrastructures of Research Centers supervised by the General Secretariat for Research and Innovation (GSRI)	Call for proposals for Research Centres	2022-03-31	Fulfilled
2020.CSR3.subpart3	Creation-Expansion– Upgrade of Infrastructures of Research Centers supervised by the General Secretariat for Research and Innovation (GSRI)	Call for proposals for Research Centres	2022-03-31	Fulfilled
2020.CSR3.subpart9	Creation-Expansion– Upgrade of Infrastructures of Research Centers supervised by the General Secretariat for Research and Innovation (GSRI)	Call for proposals for Research Centres	2022-03-31	Fulfilled
2019.CSR2.subpart4	Creation-Expansion– Upgrade of Infrastructures of Research Centers supervised by the General Secretariat for Research and Innovation (GSRI)	Contracts award for Research Centres	2023-03-31	Not completed
2019.CSR2.subpart6	Creation-Expansion– Upgrade of Infrastructures of Research Centers supervised by the General	Contracts award for Research Centres	2023-03-31	Not completed

	Secretariat for Research and Innovation (GSRI)			
2020.CSR3.subpart3	Creation-Expansion– Upgrade of Infrastructures of Research Centers supervised by the General Secretariat for Research and Innovation (GSRI)	Contracts award for Research Centres	2023-03-31	Not completed
2020.CSR3.subpart9	Creation-Expansion– Upgrade of Infrastructures of Research Centers supervised by the General Secretariat for Research and Innovation (GSRI)	Contracts award for Research Centres	2023-03-31	Not completed
2019.CSR2.subpart5	Child Protection	De-institutionalisation minors: disability professional foster carers completion	2023-12-31	Delayed
2019.CSR2.subpart7	Child Protection	De-institutionalisation minors: disability professional foster carers completion	2023-12-31	Delayed
2020.CSR2.subpart1	Child Protection	De-institutionalisation minors: disability professional foster carers completion	2023-12-31	Delayed
2020.CSR2.subpart2	Child Protection	De-institutionalisation minors: disability professional foster carers completion	2023-12-31	Delayed
2020.CSR3.subpart3	Child Protection	De-institutionalisation minors: disability professional foster carers completion	2023-12-31	Delayed
2019.CSR2.subpart5	Child Protection	Independent living apartments for de-institutionalisation of adolescents completion	2023-12-31	Delayed
2019.CSR2.subpart7	Child Protection	Independent living apartments for de-institutionalisation of adolescents completion	2023-12-31	Delayed
2020.CSR2.subpart1	Child Protection	Independent living apartments for de-institutionalisation of adolescents completion	2023-12-31	Delayed
2020.CSR2.subpart2	Child Protection	Independent living apartments for de-institutionalisation of adolescents completion	2023-12-31	Delayed
2020.CSR3.subpart3	Child Protection	Independent living	2023-12-31	Delayed

		apartments for de-institutionalisation of adolescents completion		
2019.CSR2.subpart8	Reform of the Primary Health Care System	Primary Health Care family medicine curricula activation	2022-12-31	Completed
2019.CSR2.subpart6	Reform of the Primary Health Care System	Primary Health Care family medicine curricula activation	2022-12-31	Completed
2020.CSR1.subpart2	Reform of the Primary Health Care System	Primary Health Care family medicine curricula activation	2022-12-31	Completed
2020.CSR3.subpart3	Reform of the Primary Health Care System	Primary Health Care family medicine curricula activation	2022-12-31	Completed
2020.CSR3.subpart8	Reform of the Primary Health Care System	Primary Health Care family medicine curricula activation	2022-12-31	Completed
2022.CSR3.subpart1	Reform of the Primary Health Care System	Primary Health Care family medicine curricula activation	2022-12-31	Completed
2022.CSR2.subpart3	Reform of the Primary Health Care System	Primary Health Care family medicine curricula activation	2022-12-31	Completed
2022.CSR4.subpart5	Reform of the Primary Health Care System	Primary Health Care family medicine curricula activation	2022-12-31	Completed
2019.CSR2.subpart8	Reform of the Primary Health Care System	Primary Health Care - contract award health centres	2023-12-31	Delayed
2019.CSR2.subpart6	Reform of the Primary Health Care System	Primary Health Care - contract award health centres	2023-12-31	Delayed
2020.CSR1.subpart2	Reform of the Primary Health Care System	Primary Health Care - contract award health centres	2023-12-31	Delayed
2020.CSR3.subpart3	Reform of the Primary Health Care System	Primary Health Care - contract award health centres	2023-12-31	Delayed
2020.CSR3.subpart8	Reform of the Primary Health Care System	Primary Health Care - contract award health centres	2023-12-31	Delayed
2022.CSR3.subpart1	Reform of the Primary Health Care System	Primary Health Care - contract award health centres	2023-12-31	Delayed
2022.CSR2.subpart3	Reform of the Primary Health Care System	Primary Health Care - contract award health centres	2023-12-31	Delayed
2022.CSR4.subpart5	Reform of the Primary Health Care System	Primary Health Care - contract award health centres	2023-12-31	Delayed

2019.CSR2.subpart6	Diversity Awareness	Diversity awareness training managers front-office completion	2023-12-31	On track
2019.CSR2.subpart7	Diversity Awareness	Diversity awareness training managers front-office completion	2023-12-31	On track
2020.CSR3.subpart9	Diversity Awareness	Diversity awareness training managers front-office completion	2023-12-31	On track
2020.CSR2.subpart2	Diversity Awareness	Diversity awareness training managers front-office completion	2023-12-31	On track
2020.CSR3.subpart8	Diversity Awareness	Diversity awareness training managers front-office completion	2023-12-31	On track
2019.CSR2.subpart6	Skills and digital skills for judges and judicial employees (judicial staff)	Training – Judges and Clerks	2022-03-31	Fulfilled
2020.CSR1.subpart1	Skills and digital skills for judges and judicial employees (judicial staff)	Training – Judges and Clerks	2022-03-31	Fulfilled
2020.CSR3.subpart8	Skills and digital skills for judges and judicial employees (judicial staff)	Training – Judges and Clerks	2022-03-31	Fulfilled
2020.CSR3.subpart9	Skills and digital skills for judges and judicial employees (judicial staff)	Training – Judges and Clerks	2022-03-31	Fulfilled
2019.CSR2.subpart6	Skills and digital skills for judges and judicial employees (judicial staff)	Training – Judges and Clerks	2023-12-31	Completed
2020.CSR1.subpart1	Skills and digital skills for judges and judicial employees (judicial staff)	Training – Judges and Clerks	2023-12-31	Completed
2020.CSR3.subpart8	Skills and digital skills for judges and judicial employees (judicial staff)	Training – Judges and Clerks	2023-12-31	Completed
2020.CSR3.subpart9	Skills and digital skills for judges and judicial employees (judicial staff)	Training – Judges and Clerks	2023-12-31	Completed
2019.CSR2.subpart7	Active Labour Market Policies Reform	ALMP upskilling reskilling employment programme completion	2023-12-31	On track
2019.CSR2.subpart6	Active Labour Market Policies Reform	ALMP upskilling reskilling employment programme completion	2023-12-31	On track
2020.CSR2.subpart2	Active Labour Market Policies Reform	ALMP upskilling reskilling employment programme completion	2023-12-31	On track
2020.CSR3.subpart8	Active Labour Market Policies Reform	ALMP upskilling reskilling employment programme completion	2023-12-31	On track

2020.CSR3.subpart1	Active Labour Market Policies Reform	ALMP upskilling reskilling employment programme completion	2023-12-31	On track
2019.CSR2.subpart7	Reform of Passive Labour Market Policies to Support Transitions to Employment	Mutual obligation framework reform entry into force of legislation	2022-09-30	Completed
2019.CSR2.subpart6	Reform of Passive Labour Market Policies to Support Transitions to Employment	Mutual obligation framework reform entry into force of legislation	2022-09-30	Completed
2020.CSR3.subpart9	Reform of Passive Labour Market Policies to Support Transitions to Employment	Mutual obligation framework reform entry into force of legislation	2022-09-30	Completed
2020.CSR2.subpart2	Reform of Passive Labour Market Policies to Support Transitions to Employment	Mutual obligation framework reform entry into force of legislation	2022-09-30	Completed
2020.CSR3.subpart8	Reform of Passive Labour Market Policies to Support Transitions to Employment	Mutual obligation framework reform entry into force of legislation	2022-09-30	Completed
2019.CSR2.subpart6	Skill building for creative and cultural professionals	Skill building for creative and cultural professionals (mid-term)	2023-12-31	Delayed
2019.CSR2.subpart7	Skill building for creative and cultural professionals	Skill building for creative and cultural professionals (mid-term)	2023-12-31	Delayed
2020.CSR3.subpart3	Skill building for creative and cultural professionals	Skill building for creative and cultural professionals (mid-term)	2023-12-31	Delayed
2020.CSR3.subpart8	Skill building for creative and cultural professionals	Skill building for creative and cultural professionals (mid-term)	2023-12-31	Delayed
2019.CSR2.subpart7	Labor Reform in the Cultural Sector	Legislation for Labour Reform in the Cultural sector	2022-09-30	Not completed
2020.CSR1.subpart1	Labor Reform in the Cultural Sector	Legislation for Labour Reform in the Cultural sector	2022-09-30	Not completed
2020.CSR2.subpart2	Labor Reform in the Cultural Sector	Legislation for Labour Reform in the Cultural sector	2022-09-30	Not completed
2020.CSR2.subpart1	Labor Reform in the Cultural Sector	Legislation for Labour Reform in the Cultural sector	2022-09-30	Not completed
2019.CSR2.subpart8	Reform in the fields of mental health and addictions	Mental health – 50 units open – step 1 of 2	2022-12-31	Completed
2020.CSR1.subpart2	Reform in the fields of mental health and	Mental health – 50 units open – step 1 of 2	2022-12-31	Completed

	addictions			
2020.CSR1.subpart3	Reform in the fields of mental health and addictions	Mental health – 50 units open – step 1 of 2	2022-12-31	Completed
2019.CSR2.subpart8	Reform in the fields of mental health and addictions	Mental health – 106 units open – step 2 of 2	2023-12-31	On track
2020.CSR1.subpart2	Reform in the fields of mental health and addictions	Mental health – 106 units open – step 2 of 2	2023-12-31	On track
2020.CSR1.subpart3	Reform in the fields of mental health and addictions	Mental health – 106 units open – step 2 of 2	2023-12-31	On track
2019.CSR2.subpart9	Preparation of Urban Plans in implementation of the urban policy reform	Urban Plans award	2022-12-31	Completed
2019.CSR2.subpart9	Preparation of Urban Plans in implementation of the urban policy reform	Urban Plans award	2023-12-31	On track
2020.CSR3.subpart3	Incentivization regime for productivity and extroversion of enterprises (increasing the size of enterprises)	Draft legislation to encourage business extroversion	2021-09-30	Fulfilled
2020.CSR1.subpart1	Incentivization regime for productivity and extroversion of enterprises (increasing the size of enterprises)	Draft legislation to encourage business extroversion	2021-09-30	Fulfilled
2020.CSR3.subpart3	Incentivization regime for productivity and extroversion of enterprises (increasing the size of enterprises)	Legislation to encourage business extroversion	2022-03-31	Fulfilled
2020.CSR1.subpart1	Incentivization regime for productivity and extroversion of enterprises (increasing the size of enterprises)	Legislation to encourage business extroversion	2022-03-31	Fulfilled
2020.CSR1.subpart1	New Judicial Buildings	Identification – Eligible Buildings	2021-09-30	Fulfilled
2020.CSR3.subpart9	New Judicial Buildings	Identification – Eligible Buildings	2021-09-30	Fulfilled
2022.CSR4.subpart5	New Judicial Buildings	Identification – Eligible Buildings	2021-09-30	Fulfilled
2020.CSR1.subpart1	New Judicial Buildings	Judicial Buildings Construction and Renovation - List Adjustment – Launch of tenders	2022-12-31	Completed
2020.CSR3.subpart9	New Judicial Buildings	Judicial Buildings	2022-12-31	Completed

		Construction and Renovation - List Adjustment – Launch of tenders		
2022.CSR4.subpart5	New Judicial Buildings	Judicial Buildings Construction and Renovation - List Adjustment – Launch of tenders	2022-12-31	Completed
2020.CSR1.subpart1	New Judicial Buildings	Contracts	2023-06-30	On track
2020.CSR3.subpart9	New Judicial Buildings	Contracts	2023-06-30	On track
2022.CSR4.subpart5	New Judicial Buildings	Contracts	2023-06-30	On track
2020.CSR1.subpart1	New Judicial Buildings	Judicial Buildings Construction and Renovation – Launch of tenders	2023-12-31	On track
2020.CSR3.subpart9	New Judicial Buildings	Judicial Buildings Construction and Renovation – Launch of tenders	2023-12-31	On track
2022.CSR4.subpart5	New Judicial Buildings	Judicial Buildings Construction and Renovation – Launch of tenders	2023-12-31	On track
2020.CSR3.subpart9	Enhancement of policy planning and coordination	Policy planning and coordination – impact assessment	2022-12-31	Completed