

ANNEX I

BELGIQUE / BELGIË



CABINET DU SECRÉTAIRE D'ÉTAT POUR LA RELANCE
ET LES INVESTISSEMENTS STRATÉGIQUES,
CHARGÉ DE LA POLITIQUE SCIENTIFIQUE

KABINET VAN DE STAATSSECRETARIS VOOR RELANCE
EN STRATEGISCHE INVESTERINGEN, BELAST MET
WETENSCHAPSBELEID



Funded by
the European Union
NextGenerationEU

European Commission
Paolo Gentiloni
Commissioner for Economy
European Commission

Brussels, 19 JUL. 2024

Your Ref.:

Our Ref.:
2024/TD/PV/COM/1

Subject:

Letter of 19 July 2024 on the agreement to the modification of the Operational Arrangements between the European Commission and Belgium

Dear Commissioner Gentiloni,

Article 20(6) of Regulation (EU) 241/2021 of the European Parliament and of the Council of 12 February 2021, establishing the Recovery and Resilience Facility (the "RRF Regulation") establishes that the Commission and Belgium should enter into Operational Arrangements to further specify the elements mentioned in the Council Implementing Decision of 13 July 2021 on the approval of the assessment of the recovery and resilience plan for Belgium (ST 10161/21; ST 10161/21 ADD 1), (the "Council Implementing Decision").

On 9 December 2022, the Operational Arrangements between the Commission and Belgium (the "Parties") entered into force. According to Clause 4 of those Operational Arrangements, the Parties may modify the Operational Arrangements by mutual consent through an exchange of letters.

In accordance with Article 20(1) of the RRF Regulation, on 20 July 2023, Belgium submitted a modified recovery and resilience plan ("the modified RRP"), including a REPowerEU chapter in accordance with Article 21(c) of the RRF Regulation.

Following the submission of the modified RRP by Belgium, the Commission has proposed its positive assessment to the Council. The Council approved the positive assessment by means of the Council Implementing Decision of 8 December 2023. Following the entry into force of this Council Implementing Decision, the Parties should amend the Operational Arrangements to further specify the elements mentioned therein.

For this purpose, on 19 July 2024, Belgium and the Commission services agreed to the modifications to the Operational Arrangements as set out in the Annex to this letter, which take into account the Council Implementing Decision. On this basis, Belgium hereby requests the Commission to formalise its agreement by replying in writing to this letter. For the purpose of identifying the changes, a courtesy version containing track changes to the modified Operational Arrangements has been attached to this letter.

The modification shall enter into force on the date on which European Commission communicates its written agreement.

Yours sincerely,



Thomas DERMINE
Secretary of State for Recovery and Strategic Investments
Coordinating authority for the RRP in Belgium

Annexes:

- Recovery and Resilience Facility. First modification to the Operational Arrangements between the European Commission and Belgium

ANNEX II

Recovery and Resilience Facility

First modification to the

Operational Arrangements between the European Commission and Belgium

[The modification to the Operational Arrangements shall enter into force on the date of receipt of the European Commission's agreement in writing.]

This modification to the Operational Arrangements is made by and between

the European Union, represented by the European Commission,
hereinafter referred to as “**the Commission**”

and

the Kingdom of Belgium represented by the Secretary of State for the Recovery and Strategic Investments, Thomas Dermine;
hereinafter referred to as “**Belgium**”,

hereinafter jointly referred to as the “Parties” and each of them a “Party”.

The Parties have agreed the following:

Operational Arrangements of 31 October 2022 between the European Commission and Belgium are modified as follows:

- (1) In Section 3: Timeline for payment requests

(a) The table for Financial Contribution is replaced by the following:

<i>Payment Request for the First Instalment</i>	<i>EUR 973 994 000</i>	<i>Q3/2023 (29/9)</i>
<i>Payment Request for the Second Instalment</i>	<i>EUR 1 006 646 610</i>	<i>Q3/2024 (15/7)</i>
<i>Payment Request for the Third Instalment</i>	<i>EUR 711 711 283</i>	<i>Q4/2024 (1/12)</i>
<i>Payment Request for the Fourth Instalment</i>	<i>EUR 1 022 767 247</i>	<i>Q2/2025 (1/6)</i>
<i>Payment Request for the Fifth Instalment</i>	<i>EUR 560 013 071</i>	<i>Q2/2026 (1/4)</i>
<i>Payment Request for the Sixth Instalment</i>	<i>EUR 758 818 024</i>	<i>Q3/2026 (30/9)</i>

(b) The table for Loan is added as follows:

<i>Payment Request for the First Instalment</i>	<i>EUR 48 036 364</i>	<i>Q2/2024 (15/7)</i>
<i>Payment Request for the Second Instalment</i>	<i>EUR 48 036 364</i>	<i>Q4/2024 (1/12)</i>
<i>Payment Request for the Third Instalment</i>	<i>EUR 24 018 181</i>	<i>Q2/2025 (1/6)</i>
<i>Payment Request for the Fourth Instalment</i>	<i>EUR 144 109 091</i>	<i>Q3/2026 (30/9)</i>

(a) Annex I: Milestones, Targets and Related Indicators is replaced by the following:

Annex I: Milestones, Targets and Related Indicators

Non-Repayable Support

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
1	Improved energy grant scheme in the Flemish region (R-1.01)	Milestone	Improved energy grant schemes in Flanders	Publication in Official journal	-	-	-	Q1	2022	Flemish Energy and Climate Agency (VEKA)		Copy of link to legal acts and regulations published in Moniteur Belge / Belgisch Staatsblad for each of the three schemes, and a reference to the relevant provision in each text indicating the date of entry into force. Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of	Adoption by the Flemish Government / Parliament of new regulation to provide more efficient incentives to accelerate private energy efficiency investments: (i) creating a single subsidy scheme for residential and private renovations, (ii) revising the energy grant scheme and (iii) introducing the scheme for smart control and home batteries.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												the corresponding measure in the CID annex) was satisfactorily fulfilled.	
2	Improved energy grant scheme of the Brussels-Capital region (R-1.02)	Milestone	Entry into force of new regulation on energy grant schemes in Brussels	Provision in the law indicating the entry into force of the new regulation	-	-	-	Q1	2022	Brussels Environment + Urban.brussels		Copy of and link to the legal act published in Moniteur Belge / Belgisch Staatsblad, and a reference to the relevant provision indicating the date of entry into force. Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	Entry into force of regulation to reform the energy grant schemes for residential and private renovations in Brussels-Capital Region

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
3	Improved energy grant scheme of the German-speaking Community (R-1.03)	Milestone	Entry into force of new regulation on energy grant schemes in the German-speaking Community.	Provision in the law indicating the entry into force of the new regulation	-	-	-	Q1	2022	Ministère de la Communauté Germanophone		Copy of link of legal acts in Moniteur Belge / Belgisch Staatsblad, and a reference to the relevant provisions indicating the date of entry into force. Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	Entry into force of regulation to reform the energy grant schemes for residential and private renovations in the German-speaking Community.
5	Renovation of private and social housing (I-1A)	T	Renovation of private residential and social housing (step1)		Dwellings	0	64 112	Q2	2023	VLA: VEKA Flemish Energy and Climate Agency and VMSW (Flemish Agency for Social	For the purposes of the indicator, the concept of housing shall be compatible with the Eurostat	Summary document duly justifying how the target (including all the relevant elements, as listed	64 112 residential dwellings (private and social housing) renovated. This target is

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
										Housing) Brussels-Capital Region: SLRB-BGHM and Brussels Environment;	definition ('A dwelling is a room or suite of rooms - including its accessories, lobbies and corridors - in a permanent building or a structurally separated part of a building which, by the way it has been built, rebuilt or converted, is designated for housing by one private household all year round')	in the description of target and of the corresponding measure in the CID annex, including its sub-measures) was satisfactorily fulfilled. The summary document shall notably cover: 1. Statistics and breakdown of number and categories (private, social housing) of dwellings renovated per sub-measure, including overview of their location (e.g. region or province). 2. For sub-measures, I-1.01 and I-1.02, , a summary justification on the primary energy savings achieved. The justification	indicatively broken down into the following sub-targets, which do not have to be reached individually provided that the above levels of renovation are achieved: <u>Private housing:</u> (i) Flemish Region (R-1.01, subsidies for energy efficiency and renewable energy): 49 500 dwellings. (ii) Flemish Region (R-1.01, energy grant scheme for energy efficient renovation): 7 560 dwellings (iii) Brussels-Capital Region (R-1.02): 2 341 dwellings <u>Social housing:</u> (i) Flemish Region (I-1.01): 4 010 social housing units (ii) Brussel-Capital Region (I-1.02): 701 social housing units

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>shall indicate the methodology used to compute the average reduction in primary energy demand.</p> <p>As an annex 1, for each sub-measure, I-1.01, I-1.02, copies of the detailed methodologies (including energy reduction simulations) used to justify and calculate the energy savings per sub-measure, including underlying assumptions. Where relevant, the eligibility criteria to the subsidy.</p> <p>As an annex 2, a spreadsheet listing the references to the primary evidence, each with a unique identifier, and</p>	The renovation of 4 711 social housing units shall reduce on average at least 30% of primary energy consumption, as defined in Commission Recommendation (EU) 2019/786 on the renovation of buildings.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>grouped by sub-measure in line with the description of the investment in the CID annex under I-1A (R1.01, R1.02, I-1.01, I-1.02). To verify the renovation of 64 112 dwellings of which 4 711 social housing units shall reduce on average at least 30% of primary energy consumption, (sub-measures I-1.01 and I-1.02) the spreadsheet on housing unit level shall include the relevant references to the following evidence on the (i) completion of the works and (ii) the energy performance:</p> <p>(i)The completion of work shall be demonstrated by:</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>For social housing projects I-1.01, I-1.02, a certificate of completion issued in line with national legislation, like a provisional reception report (“<i>procès-verbal provisoire/ proces-verbaal van voorlopige oplevering</i>”) signed by the contractor and the competent authority evidencing the completion of the works</p> <p>and</p> <p>For private renovation projects R-1.01, R-1.02, R-1.03, a proof of completion of eligible works delivered by the recipient of the</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>grant or his contractor.</p> <p>(ii) For social housing projects I-1.01 and I-1.02, the energy performance shall be demonstrated by either the energy performance certificate before and after renovation or a document stating the calculated energy savings (e.g. via energy reduction simulations) combined with public procurement tender specifications or technical specifications of the works.</p> <p>On the basis of a sample that may be selected by the Commission, copies of the</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												documentary evidence shall be submitted for each of the renovated dwellings on the (i) completion of the works and (ii) the energy performance, as specified above for each sub-measure.	
6	Renovation of private and social housing (I-1A)	T	Renovation of private residential and social housing (step 2)		Dwellings	64 112	131 731	Q2	2024	VEKA Flemish Energy and Climate Agency and VMSW Flemish Agency for Social Housing authority Brussels-Capital Region: SLRB-BGHM and Brussels Environment DG: Ministère de la Communauté Germanophone and ÖWOB		Summary document duly justifying how the target (including all the relevant elements, as listed in the description of target and of the corresponding measure in the CID annex, including its sub-measures) was satisfactorily fulfilled. The summary document shall notably cover: 1. Statistics and breakdown of number and categories	Additional 67 719 residential dwellings (private and social housing) renovated. This target is indicatively broken down into the following sub-targets, which do not have to be reached individually provided that the above levels of renovation are achieved: <u>Private housing:</u> (i) Flemish Region (R-1.01, subsidies for energy efficiency and renewable energy):

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>(private, social housing) of dwellings renovated per sub-measure, including overview of their location (e.g. region or province).</p> <p>2. For sub-measures, I-1.02, I-1.03, a summary justification on the primary energy savings achieved. The justification shall indicate the methodology used to compute the average reduction in primary energy demand.</p> <p>As an annex 1, for each sub-measure, I-1.02, I-1.03, copies of the detailed methodologies (including energy reduction simulations) used to justify and calculate the</p>	<p>66 150 dwellings.</p> <p>(ii) Brussels-Capital Region (R-1.02): 1 004 dwellings</p> <p><u>Social housing:</u></p> <p>(i) Brussel-Capital Region (I-1.02): 427 social housing units</p> <p>(ii) German-speaking community (I-1.03): 39 social housing units</p> <p>The renovation of 466 social housing units shall reduce on average at least 30% of primary energy consumption, as defined in Commission Recommendation (EU) 2019/786 on the renovation of buildings.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>energy savings per sub-measure, including underlying assumptions. Where relevant, the eligibility criteria to the subsidy.</p> <p>As an annex 2, a spreadsheet listing the references to the primary evidence, each with a unique identifier, and grouped by sub-measure in line with the description of the investment in the CID annex under I-1A (R1.01, R1.02, , I-1.02, I-1.03). To verify the renovation of 131 731 dwellings of which 5177 social housing units shall reduce on average at least 30% of primary energy consumption</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>(sub-measures I-1.02, I-1.03), the spreadsheet on dwelling/ social housing unit level shall include the relevant references to the following evidence on the (i) completion of the works and (ii) the energy performance:</p> <p>(i) The completion of work shall be demonstrated by: For social housing projects I-1.02 and I-1.03, a certificate of completion issued in line with national legislation, like a provisional reception report (“procès-verbal de réception provisoire/ proces-verbaal van voorlopige oplevering”)</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>signed by the contractor and the competent authority evidencing the completion of the works and For private renovation projects R-1.01 and R-1.02a proof of completion of eligible works delivered by the recipient of the grant or his contractor.</p> <p>(ii) For social housing projects I-1.02 and I-1.03, the energy performance shall be demonstrated by either the energy performance certificate before and after renovation or a document stating the calculated energy savings</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												(e.g. via energy reduction simulations) combined with public procurement tender specifications or technical specifications of the works. On the basis of a sample that may be selected by the Commission, copies of the documentary evidence shall be submitted for each of the renovated dwellings on the (i) completion of the works and (ii) the energy performance, as specified above for each sub-measure.	
7	Renovation of private and social housing (I-1A)	T	Renovations of private residential and social housing (step 3)		Dwellings	131 731	198 107	Q2	2025	VEKA Flemish Energy and Climate Agency and VMSW Flemish Agency		Summary document duly justifying how the target (including all the relevant	Additional 66 376 residential dwellings (private and social housing) renovated.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
										<p>for Social Housing Brussels-Capital Region: SLRB-BGHM</p> <p>DG: Ministère de la Communauté Germanophone and ÖWOB</p>	<p>elements, as listed in the description of target and of the corresponding measure in the CID annex, including its sub-measures) was satisfactorily fulfilled.</p> <p>The summary document shall notably cover:</p> <p>1. Statistics and breakdown of number and categories (private, social housing) of dwellings renovated per sub-measure, including overview of their location (e.g. region or province).</p> <p>2. For sub-measures I-1.02, I-1.03, a summary justification on the primary energy savings achieved. The justification</p>	<p>This target is indicatively broken down into the following sub-targets, which do not have to be reached individually provided that the above levels of renovation are achieved:</p> <p><u>Private housing:</u></p> <p>(i) Flemish Region (R-1.01, subsidies for energy efficiency and renewable energy): 66 150 dwellings.</p> <p><u>Social housing:</u></p> <p>(i) Brussel-Capital Region (I-1.02): 197 social housing units</p> <p>(ii) German-speaking community (I-1.03): 29 social housing units</p> <p>The renovation of 226 social housing units shall reduce on average at least 30% of primary energy consumption, as defined in Commission Recommendation (EU)</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>shall indicate the methodology used to compute the average reduction in primary energy demand.</p> <p>As an annex 1, for each sub-measure I-1.02, I-1.03, copies of the detailed methodologies (including energy reduction simulations) used to justify and calculate the energy savings per sub-measure, including underlying assumptions. Where relevant, the eligibility criteria to the subsidy.</p> <p>As an annex 2, a spreadsheet listing the references to the primary evidence, each with a unique identifier, and</p>	2019/786 on the renovation of buildings.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>grouped by sub-measure in line with the description of the investment in the CID annex under I-1A (R-1.01, I-1.02, I-1.03). To verify the renovation of 198 107 dwellings of which 5403 social housing units shall reduce on average at least 30% of primary energy consumption (sub-measures I-1.02, I-1.03), the spreadsheet on dwelling/ social housing unit level shall include the relevant references to the following evidence on the (i) completion of the works and (ii) the energy performance:</p> <p>i) The completion of work shall be</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>demonstrated by:</p> <p>For social housing projects I-1.02 and I-1.03, a certificate of completion issued in line with national legislation, like a provisional reception report (“<i>procès-verbal de réception provisoire/ proces-verbaal van voorlopige oplevering</i>”) signed by the contractor and the competent authority evidencing the completion of the works</p> <p>and</p> <p>For private renovation projects R-1.01 a proof of completion of eligible works</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>delivered by the recipient of the grant or his contractor</p> <p>(ii) For social housing projects I-1.02 and I-1.03, the energy performance shall be demonstrated by either the energy performance certificate before and after renovation or a document stating the calculated energy savings (e.g. via energy reduction simulations) combined with public procurement tender specifications or technical specifications of the works.</p> <p>On the basis of a sample that may</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												be selected by the Commission, copies of the documentary evidence shall be submitted for each of the renovated dwellings on the (i) completion of the works and (ii) the energy performance, as specified above for each sub-measure.	
9	Renovation of private and social housing (R-1.01(iii))	T	Award of grants for home batteries and smart control appliances in Flanders		Grants awarded	0	8 460	Q2	2023	VEKA Flemish Energy and Climate Agency		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall	Grants awarded for home batteries for private housing in Flanders since Q2 2021.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>include as an annex the following documentary evidence:</p> <p>1. Statistics and breakdowns of categories of recipients, including location.</p> <p>This document shall include as an annex a spreadsheet with the following documentary evidence:</p> <ul style="list-style-type: none"> - Unique official identifier of the grant awarded, and for each grant: - Specific type of grant awarded in alignment with the description of the target investment in the CID annex. <p>On the basis of a sample that may be selected by the Commission, the following</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												documentary evidence shall be submitted for each of the awarded grants: Copy of the grant decision including location of recipient.	
11	Public building renovations (I-1.08)	Milestone	Adaptation of the electricity ordinance to introduce a one-stop shop for renovations	Publication in Official Journal of the electricity ordinance				Q1	2022	Brussels Environment		Copy and reference of legal act in Moniteur Belge / Belgisch Staatsblad with a reference to the provision indicating the date of entry into force. Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled	Entry into force of the electricity ordinance defining the public service mission of Sibelga, including the operation of the one-stop shop for public renovations in Brussels.
12	Public building	T	Renovation of public buildings		m ²	0	4 500	Q2	2024	FED : Beliris		Summary document duly	Federal state (I-1.04):

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	renovations (I-1B)		(step 1)								<p>justifying how the target (including all the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex, including its sub-measures) was satisfactorily fulfilled.</p> <p>The summary document shall include as an annex the following documentary evidence:</p> <p>1. A summary justification that on average the renovations led to at least 30% primary energy savings, based on the energy performance certificate before and after renovation, also</p>	4 500 m ² of public buildings renovated, including 2 610 m ² reducing on average at least 30% of primary energy consumption, as defined in Commission Recommendation (EU) 2019/786 on the renovation of buildings.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>mentioning the number of m² renovated.</p> <p>2.a certificate of completion issued in line with national legislation, like a provisional reception report (<i>“procès-verbal de réception provisoire/ proces-verbaal van voorlopige oplevering”</i>) signed by the contractor and the competent authority evidencing the completion of the works.</p> <p>3. energy performance certificate before and after renovation demonstrating the energy performance.</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
13	Public building renovations (I-1B)	T	Renovation of public buildings (step 2)		m ²	4 500	256 690	Q2	2025	FED : Beliris (I-1.04) Vlaams Energiebedrijf (I-1.05) WAL : SPW Mobilité et Infrastructure (I-1.07) FWB: Public administration FWB	Summary document duly justifying how the target (including all the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex, including its sub-measures) was satisfactorily fulfilled. The summary document shall include as an annex the following documentary evidence: 1. Spreadsheet listing the public buildings renovated per sub-measure, including for each renovated building: (i) the number of m ² of renovated public	Additional 252 190 m ² of public buildings renovated, including 20 477 m ² reducing on average at least 30% of primary energy consumption, as defined in Commission Recommendation (EU) 2019/786 on the renovation of buildings. This target is indicatively broken down into the following sub-targets, which do not have to be reached individually provided that the above total levels of renovation are achieved: (i) <u>Federal state</u> (I-1.04): 6 300 m ² of which 3 654 m ² shall reduce on average at least 30% of primary energy consumption, as de-fined in	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>buildings, (ii) their location (address), (iii) the number of m² considered reducing on average at least 30% of primary energy consumption, (iv) the reference number of the document evidencing the completion of the works and (iv) where at least part of the building is considered reducing on average at least 30% of primary energy consumption, the reference number of the document evidencing the energy performance.</p> <p>2. For sub-measures I-1.04, I-1.09, I-1.10, I-1.11, I-1.12 , a summary</p>	<p>Commission Recommendation (EU) 2019/786 on the renovation of buildings.</p> <p>(ii) <u>Flemish Region</u> (I-1.05): 157 245 m².</p> <p>(iii) <u>Walloon Region</u> (I-1.07): 16 824 m².</p> <p>(iv) <u>French Community</u> (I-1.09, I-1.10, I-1.11, I-1.12): 71 821 m² of which 16 823 m² shall reduce on average at least 30% of primary energy consumption, as defined in Commission Recommendation (EU) 2019/786 on the renovation of buildings.</p>

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>justification that on average the renovations led to at least 30% primary energy savings. The summary shall indicate the methodology used to compute the average reduction in primary energy demand and copies of the detailed methodologies (including energy reduction simulations) used to justify and calculate the energy savings per sub-measure, including underlying assumptions. Where relevant the eligibility criteria to the subsidy.</p> <p>The completion of work shall be demonstrated by a certificate of</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>completion issued in line with national legislation, like a provisional reception report (“<i>procès-verbal de réception provisoire/ proces-verbaal van voorlopige oplevering</i>”) signed by the contractor and the competent authority evidencing the completion of the works.</p> <p>For sub-measures I-1.04, I-1.09, I-1.10, I-1.11, I-1.12, the energy performance shall be demonstrated by either the energy performance certificate before and after renovation OR the energy audit before and after renovation OR a</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>document stating the calculated energy savings (e.g. via energy reduction simulations) combined with public procurement tender specifications or technical specifications of the works.</p> <p>On the basis of a sample that may be selected by the Commission, copies of the documentary evidence shall be submitted for each of the renovated public buildings selected: i) the completion of the works and ii) the energy performance, as specified above for each sub-</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												measure.	
14	Public building renovations (I-1B)	T	Renovation of public buildings (step 3)		m ²	256 690	694 470	Q2	2026	Brussels Environment (I-1.08) WAL : Mobilité et Infrastructure (I-1.07) Vlaams Energiebedrijf (I-1.05) FWB :Ministère de la Communauté française	Summary document duly justifying how the target (including all the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex, including its sub-measures) was satisfactorily fulfilled. The summary document shall include as an annex the following documentary evidence: 1. Spreadsheet listing the public buildings renovated per sub-measure, including for each renovated building: (i) the	Additional 437 780 m ² of public buildings renovated, including 163 006 m ² reducing on average at least 30% of primary energy consumption, as defined in Commission Recommendation (EU) 2019/786 on the renovation of buildings, and the construction of 126 212 m ² of new buildings achieving a Primary Energy Demand (PED) that is at least 20% lower than the NZEB requirement (nearly zero-energy building). This target is indicatively broken down into the following sub-targets, which do not have to be reached individually provided that the above	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											number of m ² of renovated public buildings, (ii) their location (address), (iii) the number of m ² considered reducing on average at least 30% of primary energy consumption, (iv) the number of m ² of newly constructed buildings considered achieving a Primary Energy Demand (PED) that is at least 20% lower than the NZEB requirement (nearly zero-energy building), (v) the reference number of the document evidencing the completion of the works and (vi) where at least part of the building is	total levels of renovation are achieved: (i) <u>Flemish Region</u> (I-1.05): 78 040 m ² . (ii) <u>Walloon Region</u> (I-1.07): 170 282 m ² of which 102 984 m ² shall reduce primary energy consumption on average by at least 30% , as defined in Commission Recommendation (EU) 2019/786 on the renovation of buildings. (iii) <u>Brussels-Capital Region</u> (I-1.08): 27 724 m ² shall reduce on average at least 30% of primary energy consumption, as defined in Commission Recommendation (EU) 2019/786 on the renovation of buildings. (iv) <u>French Community</u> (I-1.09, I-1.10, I-1.11,	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>considered reducing on average at least 30% of primary energy consumption, the reference number of the document evidencing the energy performance.</p> <p>2. For sub-measures I-1.07, I-1.08, I-1.10, I-1.11, I-1.12, a summary justification that on average the renovations led to at least 30% primary energy savings. For sub-measure I-1.09, a summary justification that new buildings meet the requirement of primary energy demand that is at least 20 % lower than the near zero energy building requirement. The</p>	<p>I-1.12): 161 734 m² of which 32 298 m² shall reduce on average at least 30% of primary energy consumption, as defined in Commission Recommendation (EU) 2019/786 on the renovation of buildings. The construction of 126 212 m² of new buildings shall achieve a Primary Energy Demand (PED) that is at least 20% lower than the NZEB requirement (nearly zero-energy building).</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>summary shall indicate the methodology used to compute the average reduction in primary energy demand and copies of the detailed methodologies (including energy reduction simulations) used to justify and calculate the energy savings per sub-measure, including underlying assumptions. Where relevant the eligibility criteria to the subsidy.</p> <p>(i) The completion of work shall be demonstrated by a certificate of completion issued in line with national legislation, like a provisional reception report</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>(“procès-verbal de réception provisoire/ proces-verbaal van voorlopige oplevering”) signed by the contractor and the competent authority evidencing the completion of the works.</p> <p>(ii) The energy performance shall be demonstrated by:</p> <p>For I1.09 (the demolition – reconstruction of schools) : the Energy Performance Certificate of buildings after reconstruction demonstrating that primary energy demand that is at least 20 % lower than the near zero energy building</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>requirement.</p> <p>and</p> <p>For I-1.04, I-1.07, I-1.08, I-1.10, I-1.11, I-1.12: either the energy performance certificate before and after renovation OR the energy audit before and after renovation OR a document stating the calculated energy savings (e.g. via energy reduction simulations) combined with public procurement tender specifications or technical specifications of the works.</p> <p>On the basis of a sample that may be selected by the Commission, copies of the</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												documentary evidence shall be submitted for each of the renovated public buildings selected: i) the completion of the works and ii) the energy performance, as specified above for each sub-measure.	
15	Regulatory framework for the H2 market (R-1.04)	Milestone	Entry into force of the new or modified laws and related regulations to enable market development of H2	Publication of the new or modified laws and related regulations (Official Journal)				Q1	2024	FED: FPS Economy/ Energy		Copy of or link to the publication of the new or modified laws and related regulations in Moniteur Belge / Belgisch Staatsblad, accompanied by a summary document duly justifying how the milestone (including all constitutive elements) has been satisfactorily fulfilled. The summary	Entry into force of the new or modified laws to: <ul style="list-style-type: none"> - enable market development of H2, - cover topics such as supervision, non-discriminatory access and tariffs.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>document shall include a reference to the relevant provisions indicating the entry into force of the new or modified laws and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of the milestone and the corresponding measure in the CID annex.</p> <p>It should in particular explain how the changes introduced will enable market development of H2 markets and address issues related to supervision, non-discriminatory access and tariffs.</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
15bis	Regulatory framework for the CO2 market in Flanders (R-1.05)	Milestone	Entry into force of the new or modified decrees and related regulations to enable market development of CO2 in Flanders	Publication of the new or modified decrees and related regulations (Official Journal)				Q1	2024	Flemish Energy and Climate Agency (VEKA)		Copy of or link to the publication of the new or modified decrees and related regulations in Moniteur Belge / Belgisch Staatsblad, accompanied by a summary document duly justifying how the milestone (including all constitutive elements) has been satisfactorily fulfilled. The summary document shall include a reference to the relevant provisions indicating the entry into force of the new or modified decrees and to the provisions which fulfil the relevant elements of the milestone, as	Entry into force of the new or modified decrees at the Flemish level to: <ul style="list-style-type: none"> - enable market development of CO2, - cover topics such as supervision, non-discriminatory access and tariffs.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												listed in the description of milestone and the corresponding measure in the CID annex. It should in particular explain how the changes introduced will enable market development of CO2 markets and address issues related to supervision, non-discriminatory access and tariffs.	
15ter	Regulatory framework for the CO2 market in Wallonia (R-1.06)	Milestone	Entry into force of the new or modified decrees and related regulations to enable market development of CO2 in Wallonia	Publication of the new or modified decrees and related regulations (Official Journal)				Q1	2024	Walloon Minister for Energy		Copy of or link to the publication of the new or modified decrees and related regulations in Moniteur Belge / Belgisch Staatsblad, accompanied by a summary document duly justifying how the milestone (including all constitutive	Entry into force of the new or modified decrees at the Walloon level to: <ul style="list-style-type: none"> - enable market development of CO2, - cover topics such as supervision, non-discriminatory access

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>elements) has been satisfactorily fulfilled. The summary document shall include a reference to the relevant provisions indicating the entry into force of the new or modified decrees and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex.</p> <p>It should in particular explain how the changes introduced will enable market development of CO2 markets and address issues</p>	and tariffs.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												related to supervision, non-discriminatory access and tariffs.	
18	An industrial value chain for hydrogen transition (I-1.15)	Milestone	Award of contracts under the call for tender	Written notification of contract awards to successful candidates				Q2	2022	FPS Economy DG Energy	In order to determine whether a technology is zero or low impact, indirect GHG emissions need to be considered	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1.Copy of the call for tenders, with a) extracts containing the specifications that ensure compliance of selected projects with	Award of contracts under the call for tender “An industrial value chain for hydrogen transition (federal level). The projects shall be selected via a call for tender, which shall cover demonstration plants for clean hydrogen production as well as the use of hydrogen, for instance in vessels, insofar as the projects fall under the competence of the federal government. As regards demonstration plants for clean hydrogen production, the call shall be open for all technologies with zero process emissions, such as electrolysis powered by

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>provisions specified in the CID annex:</p> <ul style="list-style-type: none"> -demonstration plants for clean hydrogen production and clean hydrogen use -Exclusion of ETS activities with projected emissions that are not substantially below benchmarks -R&I conditions -Green origin of electricity used, <p>b) extracts of the call showing that as far as clean hydrogen production is concerned, the call is open for all technologies with zero process emissions.</p> <p>2. For calls applying to ETS activities: extract of the terms of</p>	<p>renewable electricity, pyrolysis.</p> <p>Call for tender for research and innovation (R&I) projects shall comply with the following conditions:</p> <ul style="list-style-type: none"> - The R&I exclusively or primarily focuses on low-impact options (such as. renewable hydrogen production or other zero emission environmental innovations) or - The R&I is dedicated to improving “best in class” technology (such as. technologies with the most limited impact (but not zero / low impact) among those currently available), and appropriate flanking measures are put in place to prevent lock-in effects (measures enabling the 	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											reference of the call containing the selection/eligibility criteria relating to GHG emissions for activities subject to ETS, in particular: i) requirement for the applicant to provide and substantiate the projected level of GHG emissions per unit of product for awarded projects with activities under the EU ETS; ii) requirement for the applicant to indicate the sector to which the activity concerned by the project belongs and to indicate which ETS benchmarks are applicable; iii) requirement for the applicant to detail the hypotheses taken in account to	uptake of low impact technologies, or their development); or - The results of the R&I process are technologically neutral at the level of their application (i.e. they may be applied across all available technologies) - Any electricity used in the projects is of green origin (such as. using RES-e) or based on green PPAs.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>estimate that the project will achieve GHG gas emissions that are significantly lower than the relevant benchmarks for free allocation, as set out in the Commission Implementing Regulation (EU) 2021/447.</p> <p>3. Copy of contract(s) award notification.</p> <p>4. Spreadsheet with a list of selected projects with selected bidders, brief description of project, location, justifications that requirement of the CID are fulfilled.</p> <p>5. For awarded projects with activities under the EU ETS: a) abstract from application to the</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>call providing justification that the projected level of GHG emissions per unit of product are expected to be significantly lower compared to the relevant benchmarks with explanations of underlying assumptions and methods.</p> <p>b) summary information on the type of intervention and/or the change of technology implemented.</p> <p>c) For EU ETS operators a unique identifier, the name, the location, the Installation ID/Aircraft Operator ID in the European Union</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>Transaction Log (EUTL)¹;</p> <p>6. For projects involving the use of electricity, abstract from call specifications or contractual clauses requiring the electricity to be used for the production of hydrogen to be of green origin or based on green PPAs.</p> <p>7. For R&I projects, extracts from the call specifications: - requiring the project to focus on low impact technologies or zero emission and requiring the applicant to demonstrate that the technology</p>		

¹ The EUTL as established by Article 5 of the Commission Regulation (EU) No 389/2013

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											can be viewed as zero or low impact. OR - requiring the project to focus on best available technologies. The call specifications should invite applicants to provide a description of flanking measures that can be put in place to prevent lock-in effects and to enable the uptake or development of low impact technologies. When no measures are provided at the level of the projects, authorities should provide a description of the flanking measures they intend to put in place.		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												OR - requiring the selected technologies to be applicable across different fields. It is expected for R&I projects to include a description of the state of the art for available technologies, a description of the current performance of the technology in terms of emissions and evidence on the expected improvement.	
19	An industrial value chain for hydrogen transition (I-1.15)	Milestone	Award of contracts under the 2nd call for tender	Written notification of contract award to successful candidates				Q2	2024	FPS Economy DG Energy	In order to determine whether a technology is zero or low impact, indirect GHG emissions need to be considered	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of	Award of contracts under the 2 nd call for tender “An industrial value chain for hydrogen transition (Federal level). The projects shall be selected via a call for tender, which shall

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include, as an annex, the following documentary evidence:</p> <p>1. Copy of the call for tenders, with</p> <p>a) extracts containing the specifications that ensure compliance of selected projects with provisions specified in the CID annex:</p> <ul style="list-style-type: none"> -demonstration plants for clean hydrogen production and clean hydrogen use -Exclusion of ETS activities with projected emissions that are not substantially 	<p>cover demonstration plants for clean hydrogen production as well as the use of hydrogen, for instance in vessels, insofar as the projects fall under the competence of the federal government. As regards demonstration plants for clean hydrogen production, the call shall be open for all technologies with zero process emissions, such as electrolysis powered by renewable electricity, pyrolysis.</p> <p>Call for tender for research and innovation (R&I) projects shall comply with the following conditions:</p> <ul style="list-style-type: none"> - The R&I exclusively or primarily focuses on low-impact options (such as renewable 	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>below benchmarks</p> <ul style="list-style-type: none"> -R&I conditions -Green origin of electricity being used <p>b) extracts of the call showing that as far as clean hydrogen production is concerned, the call is open for all technologies with zero process emissions.</p> <p>2. For calls applying to ETS activities: extract of the terms of reference of the call containing the selection/eligibility criteria relating to GHG emissions for activities subject to ETS, in particular:</p> <ul style="list-style-type: none"> i) requirement for the applicant to provide and substantiate the projected level of 	<p>hydrogen production or other zero emission environmental innovations); or</p> <ul style="list-style-type: none"> - The R&I is dedicated to improving “best in class” technology (such as technologies with the most limited impact (but not zero / low impact) among those currently available), and appropriate flanking measures are put in place to prevent lock-in effects (measures enabling the uptake of low impact technologies, or their development); or - The results of the R&I process are technologically neutral at the level of their application (i.e. they may be applied across all available technologies) - Any electricity used in the projects is of 	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												GHG emissions per unit of product for awarded projects with activities under the EU ETS; ii) requirement for the applicant to indicate the sector to which the activity concerned by the project belongs and to indicate which ETS benchmarks are applicable; iii) requirement for the applicant to detail the hypotheses taken in account to estimate that the project will achieve GHG gas emissions that are significantly lower than the relevant benchmarks for free allocation, as set out in the Commission Implementing Regulation (EU)	green origin (such as using RES-e) or based on green PPAs.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											2021/447. 3. Copy of contract(s) award notification. 4. Spreadsheet with a list of selected projects with selected bidders, brief description of project, location, justifications that requirement of the CID are fulfilled. 5. For awarded projects with activities under the EU ETS: a) abstract from application to the call providing justification that the projected level of GHG emissions per unit of product are expected to be significantly lower compared to the relevant benchmarks with explanations of underlying		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>assumptions and methods.</p> <p>b) summary information on the type of intervention and/or the change of technology implemented.</p> <p>c) For EU ETS operators a unique identifier, the name, the location, the Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL)²;</p> <p>6. For projects involving the use of electricity, abstract from call specifications or contractual clauses requiring the electricity to be used for the production of</p>		

² The EUTL as established by Article 5 of the Commission Regulation (EU) No 389/2013

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>hydrogen to be of green origin or based on green PPAs.</p> <p>7. For R&I projects, extracts from the call specifications: - requiring the project to focus on low impact technologies or zero emission and requiring the applicant to demonstrate that the technology can be viewed as zero or low impact. OR - requiring the project to focus on best available technologies. The call specifications should invite applicants to provide a description of flanking measures that can be put in place to prevent</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>lock-in effects and to enable the uptake or development of low impact technologies. When no measures are provided at the level of the projects, authorities should provide a description of the flanking measures they intend to put in place.</p> <p>OR</p> <p>- requiring the selected technologies to be applicable across different fields.</p> <p>It is expected for R&I projects to include a description of the state of the art for available technologies, a description of the current</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												performance of the technology in terms of emissions and evidence on the expected improvement.	
20	An industrial value chain for hydrogen transition (I-1.15)	Milestone	Completion of all awarded projects in the calls for tender	Final Project Report approved				Q4	2025	FPS Economy DG Energy	In order to determine whether a technology is zero or low impact, indirect GHG emissions need to be considered	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of approved final project report. The final project report shall contain at	Completion of projects awarded in the call for tender “An industrial value chain for hydrogen transition” (federal level), with EUR 45 000 000 executed. Are excluded: all activities under the Emission Trading Scheme (ETS) with projected CO2 equivalent emissions that are not substantially lower than the relevant benchmarks established for free allocation. Call for tender for research and innovation (R&I)

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>minimum: - a description of completed projects and their results. - For projects relating to activities under the ETS, the level of projected emissions based on the findings during project implementation and explanations on changes in assumptions and methods made to compute emission reductions (where relevant), an explanation on whether projected emissions remain substantially below benchmarks</p> <p>2. Copy of certificates of completion issued in accordance with the national legislation and copy of bank</p>	<p>projects shall comply with the following conditions: - The R&I exclusively or primarily focuses on low-impact options (such as renewable hydrogen production or other zero emission environmental innovations); or - The R&I is dedicated to improving “best in class” technology (such as technologies with the most limited impact (but not zero / low impact) among those currently available), and appropriate flanking measures are put in place to prevent lock-in effects (measures enabling the uptake of low impact technologies, or their development); or - The results of the R&I process are technologically neutral</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>transfer from the responsible authority evidencing that EUR 45 000 000 has been transferred to the final recipients for projects relating to “An industrial value chain for hydrogen transition”.</p> <p>3. Copy of the calls for tenders launched in addition of the two first calls referred to in milestones 18 and 19 if relevant.</p> <p>4. Spreadsheet with a list of final recipients and the amount being awarded to each contractual counterpart reflecting the allocation of the amount of EUR 45 000 000 which has been executed</p>	<p>at the level of their application (i.e. they may be applied across all available technologies)</p> <p>- Any electricity used in the projects is of green origin (such as. using RES-e) or based on green PPAs.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>for projects relating to “An industrial value chain for hydrogen transition”).</p> <p>5. Evidence on ETS in case any evidence regarding ETS have changed compared to the evidence provided under milestone 18 and 19.</p> <p>6. For R&I projects: - evidence (i.e. project description, carbon footprint) demonstrating the R&I focus on low impact technologies. OR -a demonstration that the research focus on improving technologies with the most limited impact, including</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>for each project the state of the art of available technologies, a description of the current performance of the technology in terms of emissions and evidence on the expected improvement OR</p> <p>- a demonstration that selected technologies are applicable across different fields.</p> <p>7. For projects involving the use of electricity, abstract from call specifications or contractual clauses requiring the electricity to be used for the production of hydrogen to be of green origin or based on green PPAs.</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
21	An industrial value chain for hydrogen transition (I-1.16)	Milestone	Award of contracts to hydrogen IPCEI projects	Written notification of contract awards to successful candidates				Q4	2022	VLAIO - Flanders Agency for Innovation and Entrepreneurship	In order to determine whether a technology is zero or low impact, indirect GHG emissions need to be considered	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of the communication to the applicants, internal guidance documents, selection guidelines, copy of the jury reports that ensure compliance of selected projects with provisions	Award of contracts to hydrogen IPCEI projects (defined as those projects forming the subject of the IPCEI State aid notification) under the measure “An industrial value chain for hydrogen transition” (Flanders). Are excluded from selected projects: all activities under the Emission Trading Scheme (ETS) with projected CO2 equivalent emissions that are not substantially lower than the relevant benchmarks established for free allocation. Selected research and innovation (R&I) projects shall comply with the following conditions: - The R&I exclusively

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>specified in the CID annex (exclusion of ETS activities with emissions that are not significantly below ETS benchmarks and conditions on R&I projects) and demonstrating the application of the above-mentioned selection criteria for each selected project.</p> <p>2. As far as GHG emissions for activities subject to ETS are concerned, instructions to applicants requiring the applicants to:</p> <p>i) provide and substantiate the projected level of GHG emissions per unit of product for awarded projects with activities under the EU ETS;</p>	<p>or primarily focuses on low-impact options (such as renewable hydrogen production or other zero emission environmental innovations); or</p> <p>- The R&I is dedicated to improving “best in class” technology (such as technologies with the most limited impact (but not zero / low impact) among those currently available), and appropriate flanking measures are put in place to prevent lock-in effects (measures enabling the uptake of low impact technologies, or their development); or</p> <p>- The results of the R&I process are technologically neutral at the level of their application (i.e. they may be applied across all available</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>ii) indicate the sector to which the activity concerned by the project belongs and to indicate which ETS benchmarks are applicable; and</p> <p>iii) to detail the hypotheses taken in account to estimate that the project will achieve GHG gas emissions that are significantly lower than the relevant benchmarks for free allocation, as set out in the Commission Implementing Regulation (EU) 2021/447.</p> <p>3. Copy of contract(s) award notification.</p> <p>4. Spreadsheet with a list of selected projects with recipients of</p>	<p>technologies)</p> <p>- Any electricity used in the projects is of green origin (such as using RES-e) or based on green PPAs.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>the grants, brief description of project, location, justifications that requirement of the CID are fulfilled.</p> <p>5. The copy of the DNSH assessment for each project including supporting evidence on which the decision has been taken upon.</p> <p>6. For awarded projects with activities under the EU ETS: a) Extract from the application demonstrating that the projected level of GHG emissions per unit of product will be significantly lower compared to the relevant benchmarks under the followed hypothesis; b) Summary information on the</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>type of intervention and/or the change of technology implemented.</p> <p>c) For EU ETS operators a unique identifier, the name, the location, the Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL).</p> <p>7. For projects involving the use of electricity, abstract from contractual clauses requiring the electricity to be used for the production of hydrogen to be of green origin or based on green PPAs.</p> <p>8. For R&I projects: - evidences (i.e. abstract from the</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>project description, description of the state of the art, description of the energy supply for hydrogen, GHG emissions output) demonstrating the R&I focus of the project on low impact technologies or zero emission</p> <p>OR</p> <p>- a demonstration the projects have focused on improving technologies with the most limited impact including a comparison grid. A description of planned/adopted flanking measures to prevent lock-in effects and the contribution of measures taken for the uptake or development of low impact technologies.</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											OR demonstration of how the selected technologies can be applied across different fields. It is expected for R&I project to include a description of the state of the art for available technologies, a description of the current performance of the technology in terms of emissions and evidence on the expected improvement.		
22	An industrial value chain for hydrogen transition (I-1.16)	Milestone	Award of contracts for non-IPCEI hydrogen projects	Written notification of contract awards to successful candidates				Q4	2022	VLAIO -Flanders Agency for Innovation and Entrepreneurship	In order to determine whether a technology is zero or low impact, indirect GHG emissions need to be considered	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the	Award of contracts to additional non-IPCEI hydrogen projects. Are excluded from selected projects: all activities under the Emission Trading Scheme (ETS) with projected CO2 equivalent emissions that are not

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. Copy of the communication to the applicants, internal guidance documents, selection guidelines, copy of the jury reports that ensure compliance of selected projects with provisions specified in the CID annex (exclusion of ETS activities with emissions that are not significantly below ETS benchmarks and conditions on R&I projects) and demonstrating the application of the</p>	<p>substantially lower than the relevant benchmarks established for free allocation.</p> <p>Selected research and innovation (R&I) projects shall comply with the following conditions:</p> <ul style="list-style-type: none"> - The R&I exclusively or primarily focuses on low-impact options (such as renewable hydrogen production or other zero emission environmental innovations); or - The R&I is dedicated to improving “best in class” technology (such as technologies with the most limited impact (but not zero / low impact) among those currently available), and appropriate flanking measures are put in place to prevent 	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>above-mentioned selection criteria for each selected project.</p> <p>2. As far as GHG emissions for activities subject to ETS are concerned, instructions to applicants requiring the applicants to:</p> <ul style="list-style-type: none"> i) provide and substantiate the projected level of GHG emissions per unit of product for awarded projects with activities under the EU ETS; ii) indicate the sector to which the activity concerned by the project belongs and to indicate which ETS benchmarks are applicable; and iii) to detail the hypotheses taken in account to 	<p>lock-in effects (measures enabling the uptake of low impact technologies, or their development); or</p> <ul style="list-style-type: none"> - The results of the R&I process are technologically neutral at the level of their application (i.e. they may be applied across all available technologies) - Any electricity used in the projects is of green origin (such as using RES-e) or based on green PPAs. 	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>estimate demonstrate that the project will achieve GHG gas emissions that are significantly lower than the relevant benchmarks for free allocation, as set out in the Commission Implementing Regulation (EU) 2021/447.</p> <p>3. Copy of contract(s) award notification.</p> <p>4. Spreadsheet with a list of selected projects with recipients of the grants, brief description of project, location, justifications that requirement of the CID are fulfilled.</p> <p>5. The copy of the DNSH assessment for each project including</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>supporting evidence on which the decision has been taken upon.</p> <p>6. For awarded projects with activities under the EU ETS: (a) Extract from the application demonstrating that the projected level of GHG emissions per unit of product will be significantly lower compared to the relevant benchmarks under the followed hypothesis; (b) Summary information on the type of intervention and/or the change of technology implemented. (c) For EU ETS operators a unique identifier, the name, the location, the Installation</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>ID/Aircraft Operator ID in the European Union Transaction Log (EUTL)</p> <p>7. For projects involving the use of electricity, abstract from contractual clauses requiring the electricity to be used for the production of hydrogen to be of green origin or based on green PPAs.</p> <p>8. For R&I projects: - evidence (i.e. abstract from the project description, description of the state of the art, description of the energy supply for hydrogen, GHG emissions output) demonstrating the R&I focus of the project on low</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>impact technologies or zero emission OR - a demonstration the projects have focused on improving technologies with the most limited impact including a comparison grid. A description of planned/adopted flanking measures to prevent lock-in effects and the contribution of measures taken for the uptake or development of low impact technologies. OR demonstration of how the selected technologies can be applied across different fields.</p> <p>It is expected for R&I project to include a description of the state of the art for</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												available technologies, a description of the current performance of the technology in terms of emissions and evidence on the expected improvement.	
23	An industrial value chain for hydrogen transition (I-1.16)	Milestone	Completion of projects awarded under the call for tender	Final Project Report approved				Q2	2026	VLAIO - Flanders Agency for Innovation and Entrepreneurship	In order to determine whether a technology is zero or low impact, indirect GHG emissions need to be considered	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include, as an annex, the following documentary evidence: 1. Copy of	Completion of projects awarded under the call for tender "An industrial value chain for hydrogen transition" (Flanders), with EUR 67 500 000 executed, including new hydrogen electrolysis capacity of 75 MW operational. All awarded research and innovation (R&I) projects shall comply with the following conditions: - The R&I exclusively or primarily focuses on low-impact options

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>approved final project report. The final project report shall contain at minimum:</p> <ul style="list-style-type: none"> - A description of completed projects and of how they contribute to the value chain for hydrogen transition and their results. - For projects relating to activities under the ETS, the level of projected emissions based on the findings during project implementation and explanation on changes in assumptions and methods made to compute emission reductions (where relevant) and an explanation on whether projected emissions remain substantially 	<p>(such as renewable hydrogen production or other zero emission environmental innovations) ; or</p> <ul style="list-style-type: none"> - The R&I is dedicated to improving “best in class” technology (such as technologies with the most limited impact (but not zero / low impact) among those currently available), and appropriate flanking measures are put in place to prevent lock-in effects (measures enabling the uptake of low impact technologies, or their development); or - The results of the R&I process are technologically neutral at the level of their application (i.e. they may be applied across all available technologies) - Any electricity used

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>below benchmarks.</p> <p>2. Copy of approved final project report/activity report signed by the recipient of the grant and the competent authority; and copy of bank transfer from the responsible authority evidencing that EUR 67 500 000 has been transferred to the recipients of the grants for projects relating to “An industrial value chain for hydrogen transition”</p> <p>3. Overview of the project proposals submitted in addition of the projects awarded under M21 and</p>	in the projects is of green origin (such as using RES-e) or based on green PPAs.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>M22 if relevant.</p> <p>4. List of recipients of the grants with amount allocated to each recipient reflecting the allocation of the amount of EUR 67 500 000 which has been executed for projects relating to “An industrial value chain for hydrogen transition”).</p> <p>5. Spreadsheet with a list of completed projects including for each electrolyser the capacity and the certificate of operation.</p> <p>6. For R&I projects: - evidence (i.e. abstract from the project description,</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>description of the state of the art, description of the energy supply for hydrogen, GHG emissions output) demonstrating the R&I focus of the project on low impact technologies or zero emission</p> <p>OR</p> <p>- a demonstration the projects have focused on improving technologies with the most limited impact including a comparison grid. A description of planned/adopted flanking measures to prevent lock-in effects and the contribution of measures taken for the uptake or development of low impact technologies.</p> <p>OR</p> <p>- demonstration of</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												how the selected technologies can be applied across different fields.	
24	An industrial value chain for hydrogen transition (I-1.17)	Milestone	Award of contracts for hydrogen IPCEI projects	Written notification of contract awards to successful candidates				Q1	2022	SPW EER	<p>In order to determine whether a technology is zero or low impact, indirect GHG emissions need to be considered.</p> <p>'Call' or 'call specifications' should be read as the full process until the formal written notification to candidates including additional documentation requested to applicants and being provided, addendum to calls, internal guidelines documents</p>	<p>Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1.Copy of the call for tenders, call addenda, additional request for information, internal guidance documents,</p>	Award of contracts to hydrogen IPCEI projects (defined as those projects forming the subject of the IPCEI State aid notification) under the measure "An industrial value chain for hydrogen transition" (Wallonia). The specifications of the call for projects shall ensure the exclusion of all activities under the Emission Trading Scheme (ETS) with projected CO2 equivalent emissions that are not substantially lower than the relevant benchmarks established for free allocation.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>selection guidelines, copy of the notice of opportunity showing that projects relating to activities under the Emission Trading Scheme (ETS) with projected CO2 equivalent emissions that are not substantially lower than the relevant benchmarks established for free allocation were excluded from the selection and showing that applicants were requested to demonstrate compliance with specific RDI condition.</p> <p>2. As far as GHG emissions for activities subject to ETS are concerned, abstracts from the</p>	<p>All awarded research and innovation (R&I) projects shall comply with the following conditions:</p> <ul style="list-style-type: none"> - The R&I exclusively or primarily focuses on low-impact options (such as renewable hydrogen production or other zero emission environmental innovations); or - The R&I is dedicated to improving “best in class” technology (such as technologies with the most limited impact (but not zero / low impact) among those currently available), and appropriate flanking measures are put in place to prevent lock-in effects (measures enabling the uptake of low impact technologies, or their development); or - The results of the 	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											call, addenda to the call and instructions to applicants requiring the applicants to: i) provide and substantiate the projected level of GHG emissions per unit of product for awarded projects with activities under the EU ETS; ii) indicate the sector to which the activity concerned by the project belongs and to indicate which ETS benchmarks are applicable; and iii) detail the hypotheses taken in account to estimate that the project will achieve GHG gas emissions that are significantly lower than the relevant	R&I process are technologically neutral at the level of their application (i.e. they may be applied across all available technologies) - Any electricity used in the projects is of green origin (such as using RES-e) or based on green PPAs.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>benchmarks for free allocation, as set out in the Commission Implementing Regulation (EU) 2021/447.</p> <p>3. Copy of contract(s) award notification.</p> <p>4. Spreadsheet with a list of selected projects with selected bidders, brief description of project, location, justifications that requirement of the CID are fulfilled.</p> <p>5. For awarded projects with activities under the EU ETS: (a) Extract from the application demonstrating that the projected level of GHG emissions per unit of product will be significantly</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>lower compared to the relevant benchmarks under the followed hypothesis;</p> <p>(b) Summary information on the type of intervention and/or the change of technology implemented;</p> <p>(c) For EU ETS operators a unique identifier, the name, the location, the Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL).</p> <p>6. For projects involving the use of electricity, abstract from call specifications or contractual clauses requiring the electricity to be used for the production of hydrogen to be of</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>green origin or based on green PPAs.</p> <p>7. For R&I projects: - evidence (i.e. abstract from the project description, description of the state of the art, description of the energy supply for hydrogen, GHG emissions output) demonstrating the R&I focus of the project on low impact technologies or zero emission OR - a demonstration the projects have focused on improving technologies with the most limited impact including a comparison grid. A description of planned/adopted flanking measures to prevent lock-in</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												effects and the contribution of measures taken for the uptake or development of low impact technologies. OR - demonstration of how the selected technologies can be applied across different fields. It is expected for R&I project to include a description of the state of the art for available technologies, a description of the current performance of the technology in terms of emissions and evidence on the expected improvement.	
26	An industrial value chain for	Milestone	Completion of all projects IPCEI awarded under the	Final Project Report				Q2	2026	SPW EER		Summary document duly justifying how the	Completion of all projects awarded under

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	hydrogen transition (I-1.17)		call for tender	approved								<p>milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. Copy of approved final project report. The final project report shall contain at minimum:</p> <p>- a description of completed projects and of how they contribute to the value chain for hydrogen transition and</p>	<p>the call for tender “An industrial value chain for hydrogen transition” (Wallonia), with EUR 80 000 000 executed, including entry into operation of green electrolysis capacity of minimum 1 MW (infrastructure included).</p> <p>Are excluded: all activities under the Emission Trading Scheme (ETS) with projected CO2 equivalent emissions that are not substantially lower than the relevant benchmarks established for free allocation.</p> <p>All awarded research and innovation (R&I) projects shall comply with the following conditions:</p>

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>their results.</p> <ul style="list-style-type: none"> - For projects relating to activities under the ETS, the level of projected emissions based on the findings during project implementation and explanation on changes in assumptions and methods made to compute emission reductions (where relevant), an explanation on whether projected emissions remain substantially below benchmarks. 2. Copy of certificates of completion issued in accordance with the national legislation and copy of bank transfer from the responsible authority 	<ul style="list-style-type: none"> - The R&I exclusively or primarily focuses on low-impact options (such as renewable hydrogen production or other zero emission environmental innovations such as pyrolysis; or - The R&I is dedicated to improving “best in class” technology (such as technologies with the most limited impact (but not zero / low impact) among those currently available), and appropriate flanking measures are put in place to prevent lock-in effects (measures enabling the uptake of low impact technologies, or their development); or - The results of the R&I process are technologically neutral at the level of their application (i.e. they 	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>evidencing that EUR 80 000 000 has been transferred to the final recipients for projects relating to “An industrial value chain for hydrogen transition</p> <p>3. Copy of the calls for tenders launched in addition to the two first calls if relevant.</p> <p>4. List of final recipients and the amount being awarded to each contractual counterpart reflecting the allocation of the amount of EUR 80 000 000 which has been executed for projects relating to “An industrial value chain for hydrogen</p>	<p>may be applied across all available technologies)</p> <p>- Any electricity used in the projects is of green origin (such as using RES-e) or based on green PPAs.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>transition”).</p> <p>5. Spreadsheet with a list of completed projects including for each electrolyser the capacity and the certificate of operation.</p> <p>6. For projects involving the use of electricity, copy of contractual clauses requiring the electricity to be used for the production of hydrogen to be of green origin or based on green PPAs.</p> <p>7. For R&I projects, - demonstration selected R&I project focussed on low impact technologies or zero emission. OR</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												- a demonstration that the projects have focused on improving technologies with the most limited impact including a comparison grid. A report on adopted flanking measures to prevent lock-in effects and the contribution of measures taken for the uptake or development of low impact technologies. OR - demonstration of how the selected technologies can be applied across different fields.	
27	Developing the low-carbon industry (I-1.18)	Milestone	Award of contracts	Written notification of contract awards to successful candidates				Q2	2022	SPW EER	In order to determine whether a technology is zero or low impact, indirect GHG emissions need to be considered.	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of	Award of contracts under the measure “Developing the low-carbon industry”. The specifications of the call for projects shall ensure the exclusion of

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>'Call' or 'call specifications' should be read as, the full process until the formal written notification to candidates including additional documentation requested to applicants and being provided, addendum to calls, internal guidelines documents.</p>	<p>milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. Copy of the call for tenders, call addendums, additional request for information, internal guidance documents, selection guidelines, copy of the jury reports showing that projects relating to activities under the Emission Trading Scheme (ETS) with projected CO2 equivalent emissions that are not substantially lower than the</p>	<p>all activities under the Emission Trading Scheme (ETS) with projected CO2 equivalent emissions that are not substantially lower than the relevant benchmarks established for free allocation.</p> <p>All awarded research and innovation (R&I) projects shall comply with the following conditions:</p> <ul style="list-style-type: none"> - Either the R&I exclusively or primarily focuses on low-impact options (such as renewable hydrogen production or other zero emission environmental innovations); or - The R&I is dedicated to improving "best in class" technology (such as technologies with

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>relevant benchmarks established for free allocation were excluded from the selection and showing that applicants were requested to demonstrate compliance with specific R&I condition.</p> <p>2. As far as GHG emissions for activities subject to ETS are concerned, abstracts from the call, addenda to the call and instructions to applicants including:</p> <ul style="list-style-type: none"> i) requirement for the applicant to provide and substantiate the projected level of GHG emissions per unit of product for awarded projects with activities under 	<p>the most limited impact (but not zero / low impact) among those currently available), and appropriate flanking measures are put in place to prevent lock-in effects (measures enabling the uptake of low impact technologies, or their development); or</p> <ul style="list-style-type: none"> - The results of the R&I process are technologically neutral at the level of their application (i.e. they may be applied across all available technologies) - Any electricity used in the projects is of green origin (such as using RES-e) or based on green PPAs. 	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>the EU ETS;</p> <p>ii) requirement for the applicant to indicate the sector to which the activity concerned by the project belongs and to indicate which ETS benchmarks are applicable; and</p> <p>iii) requirement for the applicant to detail the hypotheses taken in account to estimate that the project will achieve GHG emissions that are significantly lower than the relevant benchmarks for free allocation, as set out in the Commission Implementing Regulation (EU) 2021/447.</p> <p>3. Copy of contract(s) award</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>notification.</p> <p>4. Spreadsheet with a list of selected projects with final recipients , brief description of project, location, justifications that requirement of the CID are fulfilled.</p> <p>5. For awarded projects with activities under the EU ETS: (a) Extract from the application demonstrating that the projected level of GHG emissions per unit of product will be significantly lower compared to the relevant benchmarks under the followed hypothesis; (b) Summary information on the type of intervention and/or the change</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>of technology implemented.</p> <p>(c) For EU ETS operators a unique identifier, the name, the location, the Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL)</p> <p>6. For projects involving the use of electricity, abstract from call specifications or addendums or contractual clauses requiring the electricity to be used in the projects to be of green origin or based on green PPAs.</p> <p>7. For R&I projects, evidence (i.e. abstract from the project description, description of the</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>state of the art, description of the energy supply for hydrogen, GHG emissions output) demonstrating the R&I focus of the project on low impact technologies or zero emission</p> <p>OR</p> <p>- a demonstration that the projects have focused on improving technologies with the most limited impact including a comparison grid. A description of planned/adopted flanking measures to prevent lock-in effects and the contribution of measures taken for the uptake or development of low impact technologies.</p> <p>OR</p> <p>demonstration of how the selected</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												technologies can be applied across different fields. It is expected for R&I project to include a description of the state of the art for available technologies, a description of the current performance of the technology in terms of emissions and evidence on the expected improvement.	
28	Developing the low-carbon industry (I-1.18)	Milestone	Completion of projects awarded under the call for tender	Final Project Report approved				Q2	2026	SPW EER		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily	Completion of projects awarded under the call for tender "An industrial value chain for hydrogen transition" with EUR 30 000 000 executed, including completion of a demonstration project with theoretical long term potential of 2 millions of tons CO2 reduction p.a.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Copy of approved final project report. 2. Copy of certificates of completion issued in accordance with the national legislation and copy of bank transfer from the responsible authority evidencing that EUR 30 000 000 has been transferred to the final recipients for projects relating to “An industrial value chain for hydrogen transition”. 3. List of final recipients and the 	<p>The final project report shall demonstrate that:</p> <ul style="list-style-type: none"> - Any electricity used in the projects is of green origin (such as using RES-e) or based on green PPAs. 	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>amount being awarded to each contractual counterpart, reflecting the allocation of the amount of EUR 30 000 000 which has been executed for projects relating to “An industrial value chain for hydrogen transition”.</p> <p>4. Spreadsheet with a list of completed projects</p> <p>5. Report including justification that the technical specifications of the projects are aligned with the description of the milestone/target and of the description of the investment in the CID, including:</p> <p>a) For the</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>demonstration project: - a report from a third independent party certifying the theoretical long term CO2 reduction potential of 2 million of tons of the demonstration project per year. OR - a report from a scientific body including: i) copy of CO2 measurements conducted on the demonstration ii) note demonstrating how based on the data collected, the theoretical long term CO2 reduction potential of 2 million of tons per year will be met. b) For each completed project, justification evidencing that</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												any electricity used is of green origin (such as using RES-e) or based on green PPAs. c) Description of the contribution of the flanking measures to prevent the lock-in effects.	
36	Biodiversity and adaptation to climate change (I-1.22)	Target	Land management measures applied (forests, protected area) and re-meandering projects in progress		hectare	0	1 935	Q2	2024	SPW ARNE		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Land management measures applied to 1 935 hectares to enhance biodiversity and resilience to climate change in forests and protected area and progress on re-meandering projects.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												1. List of forest and protected area projects with brief description of what they consist of, number of hectares covered by each project, location of the site and date of completion. Copy of the relevant monitoring reports on the implementation of the land management measures, drafted and signed by the controlling authority. 2. List of the re-measuring projects with their state of progress evidenced in the monitoring report drafted and signed by the controlling authority.	
37	Biodiversity and adaptation to climate	Target	Land management measures applied (forests and		hectare	1 935	3 735	Q2	2026	SPW ARNE		Summary document duly justifying how the	Land management measures applied to 3 735 hectares to

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	change (I-1.22)		protected area) and reneandering projects finalised								target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. List of forest and protected area projects with brief description of what they consist of, number of hectares covered by each project, location of the site and date of completion of land management measures to enhance biodiversity and resilience to climate change in	enhance biodiversity and resilience to climate change in forests and protected area and reneandering projects finalised.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>forests and protected area.</p> <p>2. List of the reordering projects with date of completion.</p> <p>3. For the project listed under points 1 and 2, the references of (i) the documents containing the proof of physical checks of execution of the projects, or (ii) the report or certificate proving completion of the land management measures and/or reordering projects signed by the contractor and the relevant controlling authority.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												submitted for each intervention under all three types of projects: (i) the documents containing the proof of physical checks of execution of the projects; or (ii) the report or certificate proving completion of the land management measures and/or re-meandering projects signed by the contractor and the relevant controlling authority.	
38	Biodiversity and adaptation to climate change (I-1.22)	Milestone	Award of contracts to projects for creation of two national parks	Written notification of contract awards to successful candidates				Q1	2023	SPW ARNE		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of	Award of contracts to two projects and written notification sent to the successful candidates by the Walloon Minister of Environment following the call for proposal for two national parks of a

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Copy of published terms of reference for the competitive calls for proposals (link to the call, specification of period that call was open for applicants and the technical specifications of the call). 2. List of selected projects indicating number of hectares covered. 3. Copy of letters with official notification of contract award to successful 	total area between 10 000 and 70 000 hectares.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												candidates.	
39	Biodiversity and adaptation to climate change (I-1.22)	Target	Completion of two projects for national parks		projects	0	2	Q2	2026	SPW ARNE)		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: For each project, copy of the certificate of completion issued in accordance with the national legislation signed by the contractor and contracting authority evidencing the completion of the	Completion of infrastructure works for two national parks of total area between 10 000 and 70 000 hectares.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												infrastructure works.	
40	Ecological defragmentation (I-1.23)	Target	Completion of projects on ecological defragmentation		projects	0	15	Q2	2026	Department of Environment & Spatial Development Flanders		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Complete list of the projects with indication of the location of the projects and brief description. 2. For each project copy of certificate of completion/acceptance of the works executed signed 	Completion of infrastructure works for seven projects on ecological defragmentation (such as eco-ducts or eco-tunnels) and completion of eight projects covering only preparatory phases (such as localisation and design phases) for eight future defragmentation projects.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												by contractor and contracting authority.	
41	Blue Deal (I-1.24)	Milestone	Start of projects to reinforce biodiversity and/or mitigate climate change effects.	Written contractual or legal document to testify the start				Q2	2023	VLAIO (Flanders Agency for Innovation and Entrepreneurship); De Vlaamse Waterweg; Department of Environment & Spatial Development Flanders; Flanders Environment Agency; Agency for Nature & Forestry Flemish Land Agency	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. For each project, copy of published terms of reference for the competitive calls for proposals/tender (link to the calls, specification of period that call	Written contractual or legal document signed or adopted to testify the start of 41 out of 46 projects to reinforce biodiversity and/or mitigate climate change effects like drought & flooding: 35 landscape projects for drought mitigation (projects A in the description of the measure), one research program in agriculture (B), two projects on waterway pumps and locks (C), one water management support scheme (D), two smart water data modules and circular water projects (F), four areas for nature-based solutions (G), and wetland restoration (I).	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												was open for applicants, and the technical specifications of the calls). 2. For each project, complete list of contracts/final recipients (anonymised for personal data), location and brief description (in the form of a table for easy navigation). 3. Copies of written contractual or legal documents signed or adopted to testify the start of 41 out of 46 projects.	
42	Blue Deal (I-1.24)	Milestone	Land purchases to reinforce biodiversity and/or mitigate climate change effects	Title deeds				Q4	2023	Flemish Agency for Nature & Forestry Flemish Land Agency		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of	Land purchases finalised for wetland restoration projects (I) and for areas for nature-based solutions (G) (Approximately 1 000 hectares)

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Listing and copies of title deeds of the purchases, with indication of the matching project site, the objective of the project (wetland restoration or other) and number of ha covered.		
43	Blue Deal (I-1.24)	Target	Completion of Blue Deal projects		projects	0	41	Q2	2026	VLAIO (Flanders Agency for Innovation and Entrepreneurship); De Vlaamse Waterweg; Department of Environment & Spatial Development Flanders; Flanders Environment	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was	Completion of 41 out of 46 Blue Deal projects to increase resilience to drought (A, B, C, D, F, G, I), covering 2 255 hectares (A, G, I), four pumping installations built and four lock doors restored (C) and	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
										Agency; Agency for Nature & Forestry		satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. For each project, complete list of contracts/final recipients (anonymised for personal data), location, number of ha covered (when relevant) and brief description (in the form of a table for easy navigation). 2. Copies of evaluation reports/reports on completed projects. 3. For each project (possibly for a sample that may be selected by the Commission) and per contract/final recipient, as	including the completion of an operational smart water monitoring network and circular water projects (F).

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												relevant for the different submeasures: - copy of certificate of completion/acceptance of the works executed signed by contractor and contracting authority, - copy of available final project evaluation reports. - proof of physical checks of execution of projects or cross-checks carried out by the relevant authority.	
44	Cybersecure and resilient digital society (I-2.01)	Target	Notification of award for eight public tenders	Written notification of awards sent to successful candidates	Awards for public tenders	0	8	Q2	2024	FPS Economy DG for SMEs ³ ; Centrum voor cybersecurity België (CCB) ⁴⁵	For the purposes of this operational arrangement, with respect to the tenders by the Ministry of Economy for (i) the	Summary document duly justifying how the target (including the relevant elements of the target, as listed in	Notification of awards for eight public tenders (i) by the Ministry of Economy for the delivery of the website that allows SMEs and

³ Investment I-2.01: ‘Cybersecure and resilient digital society’ of the Federal State, measure 1 “Strengthen cyber capabilities of SMEs and self-employed”

⁴ StopPhishing : CCB

⁵ Cyber secure and resilient digital society (BeGuard, Validated Web Sites, Cyber Fundamentals)

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>delivery of the website that allows SMEs and self-employed to carry out a free cyber scan to quickly identify areas where cyber resilience may be improved; and (ii) a yearly cybersecurity awareness campaign targeted towards SMEs and self-employed [i.e. the first two tenders listed in the description of the Target as included in the CID Annex]; -one public tender with two separate lots is considered as equivalent to two separate public tenders; and the notification of the award of the public tender in the context of an existing framework agreement (for which a public tender procedure has been organised) is</p>	<p>the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: 1. Copy of the document containing the technical specifications of each project as defined by the competent administration and approved by the competent Ministry. 2. Copy of and link to each of the calls for tenders described in the target [except for (i) and (ii)]. 3. Copy of contract award notifications for</p>	<p>self-employed to carry out a free cyber scan to quickly identify areas where cyber resilience may be improved, (ii) by the Ministry of Economy for a yearly cybersecurity awareness campaign targeted towards SMEs and self-employed, (iii) by the Centre for Cyber security for the delivery of an online plug-in allowing visitors to identify the reliability of websites, (iv) by the Centre for Cyber security for the delivery of a platform where larger SMEs may self-asses their cyber maturity based on an online survey; (v) by the Belgian federal telecommunications regulator for the implementation of an anti-phishing solution</p>

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>considered as equivalent to the notification of the award of the public tender.</p> <p>each of the tenders. 4. For each call for tenders, the list of selected bidders and selected projects.</p> <p>In addition, specifically for the tender(s) by the Ministry of Economy [(i) and (ii)]:</p> <ul style="list-style-type: none"> - Copy of the calls for tenders organised to select the companies with which the framework agreement was to be signed; - Evidence that the call was published; - Notification awards to the companies; - Copy of the framework agreement; - Tender specifications for the relevant lots. 	for emails, (vi) SMS, (vii) fraudulent calls and (viii) fraudulent signalisation messages in telecom operators infrastructure.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
45	Cybersecure and resilient digital society (I-2.01)	Milestone	Delivery of first cybersecurity awareness campaign	First cybersecurity awareness campaign targeted towards SMEs and self-employed on cyber resilience risks delivered				Q4	2022	FPS Economy ⁶ IDG for SMEs		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of the documents containing the technical specifications of the project as defined by the competent	First cybersecurity awareness campaign targeted towards SMEs and self-employed on cyber resilience risks delivered and website deployed. This website shall offer a free cyberscan to SMEs and self-employed to quickly identify areas where cyber resilience may be improved.

⁶ Investment I-2.01: ‘Cybersecure and resilient digital society’ of the Federal State, measure 1 “Strengthen cyber capabilities of SMEs and self-employed”

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>administration and approved by the competent Ministry.</p> <p>2. Link to the website.</p> <p>3. Implementation report signed by the contractor and the contracting authority confirming that the awareness campaign has been delivered, detailing the actions put in place.</p> <p>4. Certificate(s) of project completion signed by the contractor and the competent authority certifying that the website is fully operational, the cyberscan is in place, accessible to SMEs and self-employed and providing for assessment of areas where cyber</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												resilience may be improved and best practices.	
46	Cybersecure and resilient digital society (I-2.01)	Target	Instruments to increase cyber resilience available to the general public		Number of Instruments	0	4	Q4	2024	Centrum voor cybersecurity België (CCB) ⁷⁸		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. For each of the tools referred to in the target, a copy of the documents containing the	Four tools aimed at increasing cyber resilience capabilities are available to the general public, i.e. (i) BeGuard, (ii) Validated Web Sites; (iii) Cyber fundamentals, and (iv) StopPhishing.

⁷ StopPhishing : CCB

⁸ Cyber secure and resilient digital society (BeGuard, Validated Web Sites, Cyber Fundamentals)

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>technical specifications of the project as defined by the competent administrations and approved by the competent Ministry.</p> <p>2. For each of the tools, the following documents:</p> <p>a) For BeGuard – certificate(s) of project completion signed by the contractor and the competent authority certifying all technical specifications have been duly implemented and completed. The certificate(s) should show that the system is operational, and targeted warning of cyber vulnerabilities and</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>IT infections are provided.</p> <p>b) For Validated Web Sites:</p> <p>- certificate(s) of project completion signed by the contractor and the competent authority certifying that all technical specifications have been duly implemented and completed. The certificate(s) should show that an online plug-in allowing visitors to identify the reliability of websites was developed and delivered, and is available for users. c) For Cyber fundamentals - (i) certificate(s) of project completion signed by the contractor</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>and the competent authority certifying that all technical specifications have been duly implemented and completed; and (ii) a copy of or link to the online questionnaire are provided.</p> <p>d) For StopPhishing – (i) a copy of the partnership (protocol/contract) signed by the telecoms operator(s) which has been awarded the contract for the platform and the Minister of Telecommunication; (ii) certificate(s) signed by the telecom operator(s) and the competent authority demonstrating that the new anti-</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												phishing platform is operational and is effective in eliminating phishing communication; (iii) documents providing an insight of the functioning of the platform, including a description of how the platform(s) works in practice.	
47	Cybersecure and resilient digital society (I-2.01)	Milestone	Global cybersecurity governance framework within the Ministry of Foreign Affairs	Global cybersecurity governance framework within the Ministry of Foreign Affairs implemented and in force				Q4	2023	SPF Foreign affairs ⁹		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily	A global cybersecurity governance framework based on ISO27000 and CIS20 norms is in force and implemented within the Ministry of Foreign Affairs.

⁹ ‘Renforcement de la sécurité et de la cybersécurité’ - SPF AE is the reporting authority

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Presentation circulated to departments of the Ministry of Foreign Affairs explaining that a global cybersecurity framework is implemented within the Ministry of Foreign Affairs. 2. Copy of the decision by the Committee of Directors to align the global cybersecurity framework with ISO27000. 3. Report(s) by an external independent body providing proof that the global cybersecurity 		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												governance framework is in force and implemented within the Ministry of Foreign Affairs and based on ISO27000 and CIS20 norms.	
48	Cybersecure and resilient digital society (I-2.01)	Milestone	Delivery of cyber resilience services to Belgian society at large by the Ministry of Defence	Entry in operation of Ministry of Defence cyber resilience platform and publication of cyber threats report				Q2	2026	Ministry of Defence		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include the list of projects and for each cyber resilience service deployed the following	Cyber resilience capabilities of the Ministry of Defence are enhanced to offer cyber resilience services to Belgian society at large, including citizens, businesses and civil services. These services shall be delivered through one platform integrating relevant cyber threat intelligence, and through the oversight of actors potentially representing cyber threats. This oversight shall consist of a

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											evidence: 1. Certificate of project completion signed by the contractor and the department of Defense certifying that the cyber resilience platform, through which cyber resilience services are delivered, is operational. 2. For the services/project parts that are developed by contractors, certificate(s) of project completion signed by the contractor and the competent authority certifying that all elements required by the CID have been duly implemented and completed and demonstrating that the project has	periodic report containing cyber actor updates.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>been completed and is operational.</p> <p>3. For the services/project parts developed in-house, certificate(s) of project completion signed by the project owner and an independent third-party certifying that all elements required by the CID have been duly implemented and completed and demonstrating that the project has been completed and is operational.</p> <p>4. Formal acknowledgment of receipt by the Centrum voor cybersecurity België that the relevant cyber resilience services have been delivered to them.</p> <p>5. Justification</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												that the cyber resilience services are offered to the Belgian society at large, including citizens, businesses and civil services, based on how the services are made accessible to those categories and relevant examples of individuals / entities to which the services have been/will be provided/distributed by the CCB through the platform for each of those categories. 6. Description of the services provided through the platform, and description of how the investment will strengthen the cybersecurity capabilities for public services. 7. Link or copy of	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												the published cyber threats quarterly reports. 8. Copy of the Decree of the Ministry of Defence establishing the platform and a reference to the provision on the date of entry into force.	
49	Cybersecurity: 5G (I-2.02)	Milestone	Reinforced interception capabilities of the judicial police in a 5G context	Reinforced interception capabilities of the judicial police in a 5G context on the entire Belgian territory through five operational elements				Q4	2025	Federal Police (Federal Judicial police)		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include the list of projects and for each	Interception capabilities of private communications by the judicial police in a 5G context are reinforced on the entire Belgian territory. This shall be achieved through the entry in operation of the following: - a sweeping suite adapted to 5G; - a jamming suite adapted to 5G; - systems to capture audio in houses and vehicles adapted to 5G;

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												operational element deployed: 1. Certificate(s) of works completion signed by the contractor and the competent authority certifying that all elements required by the CID have been duly implemented and completed and demonstrating that the project has been completed and is operational. 2. A description of the service provided, the range and how it is deployed on the entire Belgian territory and how the investment will strengthen the interception capabilities of the judicial police. 3. Report of implementation on the five elements	- capabilities to locate and track vehicles and objects adapted to 5G; and - a transmission system of images acquired during special investigation methods.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												mentioned in the milestone (sweeping suite, jamming suite, capture systems, image transmission system, location capabilities etc.) issued by the General Directorate of the Federal Judicial Police.	
50	Cybersecurity: NTSU/CTIF interception and safeguard (I-2.03)	Milestone	Digital registry of intercepted private communications managed by the National Technical and Tactical Support Unit of the Belgian federal police	Entry in operation of the digital registry of intercepted private communications				Q2	2025	FPS Justice NTSU / CTIF		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary	Digital registry of intercepted private communications (Li-vault) managed by the National Technical and Tactical Support Unit of the Belgian federal police, operational and ready for use by the justice system, the police and intelligence services.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												evidence: 1. Certificate(s) of works completion signed by the contractor and the competent authority certifying that all elements required by the CID have been duly implemented and completed. 2. Operation report by the National Technical and Tactical Support Unit on the digital registry, demonstrating its readiness for use by the justice system, the police and intelligence services.	
51	Digitalisation IPSS (I-2.04) (sub-measure 2)	Target	All Public Institute for Social Security (IPSS) communications are digital and data is centralized		%	0	100	Q2	2024	FPS Employment National Office of Social Security		Summary document duly justifying how the target (including the relevant elements of the	100% of communication between Public Institute for Social Security (IPSS) and the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
			/ consolidated								<p>target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Copy of the document containing the technical specifications of the project as defined by the competent administration and approved by the board of administration of the NOSS. 2. Implementation report, signed by the Commissaire du Gouvernement, confirming the integration of the National Social 	employers in terms of the billing/payment are digitalised. The National Social Security Office (RSZ/ONSS) billing system is integrated in the Pan-European Public Procurement On-Line (PEPPOL) network.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												Security Office billing system in the Pan-European Public Procurement On-Line network and confirming that all communication in terms of billing/payment are digitalised.	
52	Digitalisation IPSS (I-2.04)(sub-measure 1)	Milestone	Digital solution available - web interface (IPSS)	Final version of the IPSS web interface is operational				Q1	2026	FPS Employment National Office of Social Security		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	The final user rights management interfaces for the Public Institute for Social Security (IPSS) communications are available. Partners, businesses and citizens have new, efficient interfaces for managing their declarations and communications with social security. Communication channels have been automated and modernized. The management tools for all the new applications

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>1. Copy of the documents containing the technical specifications of the project as defined by the competent administration and approved by the board of administration of the NOSS.</p> <p>2. Implementation report signed by the contractor and the contracting authority confirming that the final user rights management interfaces for the Public Institute for Social Security communications are fully operational, maintainable and scalable and including the following features:</p> <p>(a) New interfaces</p>	<p>developed to manage the user rights and access, to register new employers and to declare new or updated relations between the social security and an employer/employees are in place and allow easy maintenance and facilitated future evolutions. Stakeholders have access to their data which is searchable and open. The new platform is fully operational, modern, maintainable and scalable. The infrastructure is in place to support all the new applications to register new employers and to declare new or updated relations between the social security and an employer/employee.</p>

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												are available to partners, businesses and citizens for managing their declarations and communications; (b)Infrastructure is in place to register new employers and declare new or updated relations between the social security and an employer/employee; (c) Stakeholders have access to their data which is searchable and open.	
53	Digitalisation IPSS (I-2.04) (sub-measure 3)	Milestone	Digital solution available - Interactive platform (IPSS)	Interactive platform for self-employed is fully operational.				Q2	2026	FPS Social Security INASTI		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the	A Public Institute for Social Security (IPSS) interactive platform for self-employed is fully operational and provide for the following: <ul style="list-style-type: none"> interactive electronic forms and automation of processes, such as the bridging

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Copy of the documents containing the technical specifications of the project as defined by the competent administrations and approved by the competent Ministry. 2. Certificates of works completion signed by the contractor and the competent authority certifying that interactive platform for self-employed have been completed and are operational, and 	<p>right and the exemptions to which self-employed are entitled.</p> <ul style="list-style-type: none"> • All information relating to social security are recorded in the self-employed person's "individual" file, which may be consulted immediately at any time by the parties involved. • The platform makes it possible to automate processes, speed up the communication of decisions and automatically grant derived rights. <p>The platform is connected to other institutions, including the National Social</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											link to the platform. 3. Certificates signed by the contractor and the competent authority certifying that interactive platform provides for the following: (a) Interactive electronic forms and automation of processes, such as the bridging right and the exemptions to which self-employed are entitled. (b) All information relating to social security are recorded in the self-employed person's "individual" file, which may be consulted immediately at any time by the parties involved.	Security Office (NSSO) and the National Institute for Health and Disability Insurance (NIHDI) or platforms and allows exchanges with other countries in the social security sector.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												(c) The platform makes it possible to automate processes, speed up the communication of decisions and automatically grant derived rights. (d) The platform is connected to other institutions, including the National Social Security Office (NSSO) and the National Institute for Health and Disability Insurance (NIHDI) or platforms and allows exchanges with other countries in the social security sector.	
54	Digitalisation SPF (I-2.05) (sub-measure: 2, 3, 4, 5, 6, 8, 9, 11 and 12)	Milestone	Requirements are defined	Requirements, design and solutions for the different sub-measures are				Q2	2022	2: Federal Police (judicial Police) 3: FPS Foreign affairs 4: FPS Home affairs National		Summary document duly justifying how the milestone (including the relevant elements	The requirements, design and solutions necessary for sub-measures 2, 3, 4, 5, 6, 8, 9, 11 and 12 are

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
				defined and approved						<p>Crisis Centre 5: Prime Minister Chancellery BOZAR 6: FPS Policy and support DG Simplification & Digitalisation 11: Policy and support DG Simplification & Digitalisation 8: FPS Public Health AFSCA / FASFC (CEO service) 9: FPS Foreign affairs 12: Part 1: FPS Employment ONSS, Part 2: FPS Employment</p>		<p>of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: 1. Copy of the documents containing the technical specifications of sub-measures 2, 3, 4, 5, 6, 8, 9, 11 and 12 defined by the competent administrations and approved by the competent Ministry. 2. Copy of approval decision of competent Ministry of sub-measures 2, 3, 4, 5, 6, 8, 9, 11 and</p>	defined by the competent administrations and approved by the competent Ministry.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												12.	
55	Digitalisation SPF (I-2.05) (sub-measure: 2, 3, 4, 5, 6, 8, 9, 11 and 12)	Milestone	Projects are completed and the output is operational	Projects are completed and operational				Q2	2026	2: Federal Police (judicial Police) 3: FPS Foreign affairs 4: FPS Home affairs National Crisis Centre 5: Prime Minister Chancellery BOZAR 6: Policy and support DG Simplification & Digitalisation 11: Policy and support DG Simplification & Digitalisation 8: FPS Public Health AFSCA / FASFC (CEO service) 9: FPS Foreign affairs 12: Part 1: FPS Employment ONSS, Part 2: FPS Employment		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. For each sub-measure, certificates of works completion signed by the contractor and the competent authority certifying that all elements required by the CID have	Projects corresponding to sub-measures 2, 3, 4, 5, 6, 8, 9, 11 and 12 are completed and operational. EUR 74 800 000 have been paid out.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												been duly implemented and completed. 2. For each sub-measure, the list of projects (if relevant) and contractors, with the amount committed and paid to each contractor (both without VAT) and per project (if relevant).	
56	Digitalisation SPF (I-2.05) (Sub-measure 1: Digital transformation of Justice)	Milestone	Project management in place for the digital transformation of justice following the adoption of a decree	Adoption of the ministerial Decree of a program management office, which set up for the digital transformation of justice				Q4	2021	FPS Justice		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following	Adoption of a Ministerial Decree by the Minister of Justice to set up a Program Management Office with a clear governance structure to digitalise SPF Justice. This includes a clear definition of tasks and competences, and clear arrangements for the different parties that shall participate in the digital transformation.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												documentary evidence: Copy of the adopted Ministerial Decree by the Minister of Justice which set up a Programme Management Office with a clear governance structure to digitalise SPF Justice published in Moniteur Belge / Belgisch Staatsblad, and a reference to the provisions on the date of entry into force.	
57	Digitalisation SPF (I-2.05) (Sub-measure 1: Digital transformation of Justice)	Milestone	Publication of the JustOnWeb online portal	The JustOnWeb basic portal is put on line.				Q4	2022	FPS Justice		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was	The JustOnWeb basic portal is put on line. JustOnWeb shall be the “One Stop” web portal, where individuals, businesses, lawyers and public authorities may access justice services and information. At an initial stage, the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Copy of the documents containing the technical specifications of the project as defined by the competent administration and approved by the competent Ministry. 2. Certificates of works completion signed by the contractor and the competent authority certifying that the JustOnWeb basic portal have been completed and are operational, and link to the platform. 3. Certificates 	JustOnWeb base portal shall provide a limited number of services such as filing procedural documents in a case, consulting criminal cases with regard to sexual offences, consultation and payment of traffic fines, consultation of personal official acts (such as marriage, adoption), starting a case on the protection of persons.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												signed by the contractor and the competent authority certifying that interactive platform provides for the following: limited number of services such as filing procedural documents in a case, consulting criminal cases with regard to sexual offences, consultation and payment of traffic fines, consultation of personal official acts (such as marriage, adoption), starting a case on the protection of persons.	
58	Digitalisation SPF (I-2.05) (Sub-measure 1: Digital transformation of Justice)	Milestone	Internal centralization of court decisions	Judicial verdicts are available for consultation through the just-on-web portal.				Q4	2023	FPS Justice	The report should provide an overview of the affected judicial instances and the number of published decisions in relative (%) and absolute numbers.	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the	The relevant new judicial verdicts of the courts of first instance (including the justices of the peace and the police courts) and the courts of appeal shall

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Copy of the documents containing the technical specifications of the project as defined by the competent administration and approved by the competent Ministry. 2. Implementation report signed by the contractor and the contracting authority confirming that the new judicial verdicts of the courts of first 	<p>be centralized internally. A fully automated pseudonymisation algorithm shall convert this centralized data source into a publishable version compliant with privacy regulations. 50% of the total amount of judicial verdicts delivered as of the entry into force of the law creating the central register are available for consultation through the just-on-web portal.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											instance (including the justices of the peace and the police courts) and the courts of appeal are centralized internally and that the system provides for a fully automated pseudonymisation algorithm; 3. Certificates, approved by the <i>comité de gestion</i> , confirming that at least 50% of the total amount of judicial verdicts delivered as of the entry into force of the law creating the central register are available for consultation through the just-on-web portal. 4. Copy of or link to the publication in the <i>Moniteur Belge / Belgisch Staatsblad</i> of the		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												law creating the central register and a reference to the provisions indicating the date of entry into force.	
59	Digitalisation SPF (I-2.05) (Sub-measure 1: Digital transformation of Justice)	Milestone	Database for the collection of real-time data	A database for the collection of real-time data on the progress of legal proceedings is operational				Q4	2024	FPS Justice		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of the documents containing the technical specifications of the project as defined by the	A database for the collection of real time data on the conduct of court proceedings is operational. The published data shall cover the number of new cases, the number of cases closed, pending cases and the average lead time, for both civil, business and criminal cases.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>competent administration and approved by the competent Ministry.</p> <p>2. Implementation report signed by the contractor and the contracting authority confirming that a database for the collection of real time data on the conduct of court proceedings is operational.</p> <p>3. Extract from the database proving alignment with the description of the milestone as in Annex 1 of the CID. At minimum data in the database should cover the following elements:</p> <p>(a) Number of new cases,</p> <p>(b) Number of cases closed,</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												(c) Pending cases, (d) Average lead time, for both civil, business and criminal cases.	
60	Digitalisation SPF (I-2.05) (Sub-measure 1: Digital transformation of Justice)	Milestone	New Case Management System for seven entities	A new case management system shall be developed and deployed for seven entities				Q4	2025	FPS Justice		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of the documents containing the technical specifications of the project as defined by the competent	A new case management system shall be developed and deployed for seven entities that use an outdated file management system, to make the judicial system more efficient by focusing on far-reaching digitization, which shall allow to process files faster and in larger quantities than today. The choice of entities shall be made in consultation with the College of Courts and Tribunals, the College of the Public Ministry, the College of the Court of Cassation and the ICT Steering Committee, but priority shall in principle be

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>administration and approved by the competent Ministry.</p> <p>2. Implementation report signed by the contractor and the contracting authority confirming that a new case management system has been developed for seven entities.</p> <p>3. The list of the seven entities where the new case management system has been deployed.</p> <p>4. Copy of the adopted decision selecting the seven entities where the new case management system has been deployed, also evidencing the consultation of the relevant bodies mentioned in the description of the</p>	<p>given to entities that are not included in the Mammoth at Central Hosting (MaCH) Phase 2 contract.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												milestone.	
61	Digitalisation SPF (I-2.05) (Sub-measure 10: Single Digital Gateway)	Milestone	The front-end interface is developed	A Fully Only Once-compliant front end has been developed, tested and validated for 10 domains of activities.				Q4	2025 ¹⁰	FPS Policy and support DG Simplification & Digitalisation		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of the documents containing the technical	A Fully Only Once-compliant front end has been developed, tested and validated for 10 domains (i.e., civil register, population register, social security (employees), social security (employers), motor vehicle register, professional qualifications, legal entities, starting a business, modifying a business, closing a business). The system shall ensure compliance with eIDAS (Electronic Identification, Authentication and Trust Services) regulation and shall be

¹⁰ The timeline for the implementation of this milestone is without prejudice to Belgium's obligations under Regulation (EU) 2018/1724 of the European Parliament and of the Council of 2 October 2018 establishing a single digital gateway to provide access to information, to procedures and to assistance and problem-solving services and amending Regulation (EU) No 1024/2012.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>specifications of the project as defined by the competent administration and approved by the competent Ministry.</p> <p>2. Implementation report signed by the contractor and the contracting authority confirming that a Fully Only Once-compliant front end has been developed, tested and validated for 10 domains (i.e., civil register, population register, social security (employees), social security (employers), motor vehicle register, professional qualifications, legal entities, starting a business,</p>	<p>fully user centric by fully applying the "no wrong door" principle.</p> <p>The "no wrong door" principle in this context means that the end user (citizen or entrepreneur) shall be able to get in touch with the assistance services no matter his/her entrance point, whether it shall be "your Europe", or "Belgium.be", a regional portal site, a local entrance point or any public service, no matter the device he/she uses (such as mobile phone, tablet, laptop) and no matter the subject of his/her question. The administrative logic behind the entrance point, at the back office level, shall make sure that the question of the</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												modifying a business, closing a business), in particular that the system: (a) ensures compliance with eIDAS (Electronic Identification, Authentication and Trust Services) regulation; (b) is fully user centric by fully applying the "no wrong door" principle.	end user shall arrive at the right desk without the end user having to wonder which administration is responsible for which topic.
62	eHealth Services and Health Data (I-2.06)	Milestone	Entry into force of the law setting up the Health Data Authority	Provision in the law indicating the entry into force of the law				Q1	2022	FPS Public Health INAMI		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	Entry into force of the law setting up the Health Data Authority, defining in particular the role and the responsibilities of the Authority. Development and validation of the various specifications (called 'Care Set' which may be integrated in the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>This document shall include as an annex the following documentary evidence:</p> <p>1. Copy of or a link to the law setting up the Health Data Authority, and a reference to the provisions on the date of entry into force, with reference to <i>Moniteur Belge / Belgisch Staatsblad</i>. The new law shall define the role and the responsibility of the Authority.</p> <p>2. Copy of the documents containing the technical specifications of the project as defined by the competent administration and approved by the competent</p>	Computerised Patient Records) for their integration of into the providers' software.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												Ministry.	
63	eHealth Services and Health Data (I-2.06)	Milestone	Design and solution for the subprojects	Publication of the technical specifications for the eHealth sub-projects				Q2	2022	FPS Public Health INAMI		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Copy of the published documents containing the technical specifications of the different eHealth subprojects defined by the competent	The requirements, design and solutions necessary for the different eHealth subprojects are defined.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												administration and approved by the competent Ministry.	
64	eHealth Services et Health Data (I-2.06)	Milestone	Full roll-out of the project	Successful completion of the different eHealth sub-projects				Q4	2025	FPS Public Health INAMI		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of the documents containing the technical specifications of the different sub-projects as defined by the competent	All sub-projects related to eHealth services and Health Data resulted in full operational and integrated services and capabilities.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												administration and approved by the competent Ministry. 2. Implementation report signed by the contractor and the contracting authority confirming that all the different sub-projects related to eHealth services and Health Data are fully operational.	
65	Digitalisation of ONE (I-2.07)	Milestone	Entry in operation of new digital platforms	Digital platforms have been created and are available to all users.				Q4	2025	Public administration FWB	For the purposes of these operational arrangements, the term beneficiaries shall be understood as denoting users of the services.	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an	Digital platforms shall be created and are available to all users. This includes the following platforms: MY: Beneficiary Platform, which aims to provide beneficiaries, in a secure and private manner, with relevant and targeted information according to their (the beneficiary's) needs

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											annex the following documentary evidence: 1. Copy of the documents containing the technical specifications of the projects as defined by the Public Body and approved by the board of ONE. 2. Certificates of works completion signed by the contractor and the competent authority certifying that digital platforms have been completed and are operational, and available to all users and link to the platforms.	and situation (the principle of "segmentation"). PRO: Professional Platform, which aims to provide childcare professionals with the tools to manage the various business processes, as well as the information that shall support their development, and the interactions with the ONE OFFICE: Platform Agents, which is intended for ONE's agents and brings together all the applications for managing business processes, support services, decision aids, dashboards and relevant information. It is one of the components of the Digital Workplace.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
66	Digitalisation of the cultural and media sector (I-2.08)	Target	Completion of projects for digitized and enhanced audiovisual and audio works		Projects be completed	0	37	Q2	2026	Public administration FWB		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. List of projects that have been carried out. 2. Copy of each certificate of completion issued in accordance with national legislation.	Full completion of 37 projects falling within the following categories: <ul style="list-style-type: none"> digitized and enhanced audiovisual and audio works: 30 projects native digital works created: 7 projects
67	Digitalisation of the cultural and media sector (I-2.08)	Target	Integration by pilot cultural and media operators of technological tools		Number of operators	0	5	Q2	2026	Public administration FWB		Summary document duly justifying how the target (including the relevant	Integration of developed technological tools with at least two pilot

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Copy of the documents containing the technical specifications of the technological tools as defined by the competent administration and approved by the competent Ministry. 2. Certificates of project completion signed by the contractor and the contracting authority 	<p>media operators (bringing together press, radio, television and digital activities) and at least three pilot cultural operators (including at least two different disciplines).</p> <p>The technological tools shall be developed in "open source" and made available free of charge under a "creative commons" license.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>evidencing that the technological tools have been developed in "open source"; copy of the "creative commons" license.</p> <p>3. Copies of final approved reports signed by the consortium and at least two pilot media operators (bringing together press, radio, television and digital activities) and at least three pilot cultural operators (including operators of at least two different disciplines) showing that the developed technological tools have been integrated by the operators, outlining the conditions and</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												modalities for the use of technological tools, including the obligation to display a "widget" bearing the name of the technological tool ("DCOVR" in principle) on the operator's website. 4. List of pilot media operators and pilot cultural operators where the developed technological tools have been integrated, including their disciplines and activities.	
68	Digitalisation of the Flemish Government (I-2.09)	Milestone	Contract award for 11 projects	Notification of award for a number of projects				Q4	2022	Flemish Digital Agency (Digitaal Vlaanderen)		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of	Notification of award sent by the Flemish Government or by the respective entity (notification authority) for a number of 11 projects (i.e. 100% of total) to the successful candidates following

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1.Copy of the calls for proposal for candidates under the 4 schemes</p> <p>- communicated to the external contractor (USG) in the context of the framework agreement ref. 2017/HFB/OP/33 672, “Technische Ondersteuning door ICT-Profielen” or other equivalent framework agreement; or</p> <p>- shared with the companies preselected in the context of the</p>	<p>the call for proposal under the 4 schemes (1. Towards a low-cost public service for citizens, businesses and associations; 2. Enable quick and effective decisions with data; 3. Ensuring a reliable basic infrastructure by strengthening common information and ICT building blocks; and 4. Providing a hybrid workplace of the future for each Flemish official).</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											framework contract ref. <i>Raamovereenkomsten voor ICT-exploitatie- en ontwikkelingsdiensten (Programma ICT 2022)</i> , Perceel 5 <i>Applicatiediensten</i> (or other equivalent framework agreement) or 2. List of selected projects; 3. Copy of the project files, including technical specifications, i.e. terms of reference for each of the 4 schemes; 4. Copy of the contracts award notifications by the Flemish Government or by the respective entity.		
69	Digitalisation of the Flemish	Milestone	Development of 4 new digital features	All awarded projects are				Q4	2025	Flemish Digital Agency (Digitaal	Summary document duly justifying how the	All awarded projects under the 4 schemes (1.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	Government (I-2.09)			completed						Vlaanderen)		milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Audit report issued by the Flemish audit authority, independent of the contracting authority, demonstrating that the projects have been completed.	Towards a low-cost public service for citizens, businesses and associations; 2. Enable quick and effective decisions with data; 3. Ensuring a reliable basic infrastructure by strengthening common information and ICT building blocks; and 4. Providing a hybrid workplace of the future for each Flemish official) are completed.
70	Regional data exchange platform (I-2.10)	Milestone	Award of the public contract	A mission order document shall be published				Q2	2021	Brussels-Capital Region: CIRB-CIBG		Summary document duly justifying how the milestone (including the relevant elements	A mission order document shall be published presenting the high level requirements of the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Copy of the mission order document for the project showing that it has been published to the suppliers. The commissions and assignments for the project are attributed based on the CSC2017.007 (Cahier Spécial des charges). 2. Copy of the technical specifications, i.e. terms of 	<p>solution for a data exchange platform as well as the distribution of roles between the Brussels Regional Informatics Center (BRIC) and the subcontractors and the needs in terms of data governance and the governance required for the platform.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												reference; 3. List of selected projects; 4. Copy of the contract award notification	
71	Regional data exchange platform (I-2.10)	Target	10 public administrations are supported for the deployment of projects on the regional data platform		Public administrations	0	10	Q4	2024	Brussels-Capital Region: Paradigm		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. List of the ten public administrations that are supported for the development of projects on the	A number of ten public administrations are supported for the development of projects on the new regional data exchange platform of the Brussels Region. The support shall consist in data integration development, data analysis, but also in specific resources assignment from Brussels Regional Informatics Center (BRIC) to help the public administrations in their projects, like Data Specialists and Data analysts. The public administrations shall be selected among the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												new regional data exchange platform. 2. Description of the type of support provided to the ten public administrations, copies of signed contracts, orders of missions, or other documentation for specific resources assigned to the public administration. 3. Description of the criteria that have been used to identify the ten public administrations.	most important administrations of the region where the need for data exchange has been identified as required and where it shall provide added value for the Brussels Region.
72	Digitalisation of citizen-business processes (I-2.11)	Milestone	Entry in operation of new digital platforms	A new platform (CRM) facilitating the interaction between the administration and citizens/enterprises and between				Q2	2021	CIRB-CIBG		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of	A new platform (CRM) facilitating the interaction between the administration and citizens/enterprises and between administrations is operational in the Brussels Region.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
				administrations is operational in the Brussels Region							the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of the documents containing the technical specifications of the project as defined by the competent administration 2. Certificates of works completion signed by the contractor and the competent authority certifying that the platform has been completed and is operational, and link to the platform.	The CRM foundation platform shall be available for the development of specific CRM projects within the Brussels Region. The goal is to deploy by end of 2024 16 projects spread over regional and/or local administrations (Parking.Brussels, Hub.Brussels, Bruxelles Economie and Emploi).	
73	Digitalisation of	Target	Entry in operation of 3 online		Digital	0	3	Q4	2025	Paradigm,	Summary document duly	Three digital platforms	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	citizen-business processes (I-2.11)		platforms (town planning permit, town planning information and environmental permit)		platforms					Urban.brussels, Brussels Environment	<p>justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Copy of the documents containing the technical specifications of the projects as defined by the competent administration. 2. Certificates of works completion signed by the contractor and the competent administrations certifying that the 	<p>respectively for urban planning permits, urban planning information and environmental permits are operational in the Brussels Region.</p> <p>The Platform for the digitalization of the building permits shall allow citizens and enterprises to make digitally their request for the different types of building permits, they shall be able to follow-up online the status of their permits, exchange digitally the required documents, and follow the process of their permits delivery.</p> <p>The platform for the digitalization of the urban planning information shall offer services to manage the requests and the</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>three platforms have been completed and are operational, and link to the platforms.</p> <p>follow-up of the urban planning information, by integrating the third parties (such as real estate agencies, notaries). It shall offer services to digitalize urban planning archives on the basis of standards.</p> <p>The platform for the digitalization of the environmental permits shall allow citizens and enterprises to introduce demands for the different types of environmental permits, including: normal permits, classes, extensions, specific permits, mixed permits. The platform shall also integrate all stages of the procedure from request for complements, modification of the request, until delivery</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
													of the permit.
77	Simplification of administrative procedures (R-2.01)	Milestone	Entry into force of measures to simplify the online creation of a business	Publication in the Moniteur belge of the last legislative act assenting to the cooperation agreement including measures to enable the creation, modification and dissolution of business activities in full electronic format. Provisions indicating the entry into force of the laws and royal decrees gradually enabling the online creation, modification and dissolution of legal persons				Q4	2023	FPS Policy and support DG Simplification & digitalisation	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of or a link to the publication in the Moniteur Belge / Belgisch Staatsblad of the cooperation agreement between the federal government and	Entry into force of the cooperation agreement between the federal government and the federated entities including measures to enable the creation, modification and dissolution of business activities in full electronic format. The new digital system introduced by the cooperation agreement, encompassing three electronic forms for the creation, modification and dissolution of business activities, shall be an alternative administrative channel that shall provide a simplified alternative to the existing forms. Entry into force of the legislative provisions gradually enabling the online creation,	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
				for all legal forms							the federated entities including measures to enable the creation, modification and dissolution of business activities in full electronic format, and a reference to the provisions indicating the date of entry into force. 2. Copies of or links to the publications in the Moniteur Belge / Belgisch Staatsblad of all the legislative acts assenting to the cooperation agreement including measures to enable the creation, modification and dissolution of business activities in full electronic format, and a reference to the	modification and dissolution of legal persons for all legal forms via notaries or via Just-Act.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												provisions indicating the dates of entry into force. 3.Copy of or links to the publication in the Moniteur Belge / Belgisch Staatsblad of the relevant legislative acts, including legislative provisions gradually enabling the online creation, modification and dissolution of legal persons for all legal forms via notaries or via Just-Act, and a reference to the provisions indicating the date of the entry into force of all relevant legislative provisions.	
78	E-government : tendering	Milestone	Entry into force of a new regulatory	Provision in the law indicating				Q2	2022	FPS Policy and support DG		Summary document duly	Entry into force of a new Royal Decree

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	procedure (R-2.02)		context	the entry into force of the new Royal Decree						Simplification & digitalisation		<p>justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>Copy of or a link to the Royal Decree published in the Moniteur Belge/ Belgisch Staatsblad and a reference to the provisions on the date of entry into force.</p>	<p>which adapts the federal regulatory framework for conducting tendering procedures in order to facilitate the ease of use of the new and improved e-government platform. The new Royal Decree aims to:</p> <ul style="list-style-type: none"> • Alignment of federal procurement policy participants (one member / one vote) to improve the penetration rate of federal joint procurement; • Adopts a common roadmap - response to more targeted objectives in terms of sustainable development and access to SMEs

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
													(including innovation); <ul style="list-style-type: none"> • Development of purchasing strategies by purchasing segments with category plans. • Strengthening of the role of the federal purchasing centre of the SPF Bosa. Complete the administrative simplification and standardization of processes, in particular with a view to capturing the needs of federal participants
79	E-government : tendering procedure (R-2.02)	Milestone	Implementation of the new tool	A new e-procurement platform is operational				Q4	2024	FPS Policy and support DG Simplification & digitalisation		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding	A new e-procurement platform is operational. The new platform shall provide real-time data on public procurement throughout the country. The new & improved platform shall consist of at least the following

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Copy of the documents containing the technical specifications of the projects as defined by the competent administration and approved by the competent Ministry. 2. Certificates of works completion signed by the contractor and the competent authority certifying that the platform has been completed and is operational, and link to the 	<p>modules: Internal approval flows with digital signatures eliminating paper based approvals, template engine increasing coherence and reducing errors, submission by means of structured questionnaires decreasing complexity and errors during submission and speeding up the evaluation process, a wizard-like checklist for buyers guiding them to better and more coherent procurement of services and goods; The new platform shall provide real-time data on public procurement throughout the country and shall foresee interfacing possibilities with the federal budget & invoicing tools.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												platform.	During the project decisions on possible additional functionalities shall be taken in light of their expected return on investment for the federal client organisations of the platform.
80	Coverage of white areas by developing very high speed fibre optic networks (I-2.13)	Target	Coverage		% (percentage)	0	20	Q2	2026	Ministry of the German-speaking Community and Go Fiber		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Mapping of the network before	20% of households (7.400 homes) in the German-speaking Community in fibre white zones receive access to very high-capacity fixed fibre networks.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>the connectivity works started with identification of the white zones in the German-speaking Community with indication of precise areas where works were completed.</p> <p>2. A spreadsheet with indication per area where works were completed of: i) number of households that are covered in the said area, ii) the resulting speed.</p> <p>3. Report from the fibre deployment company demonstrating that the connected households correspond to at least 20% coverage.</p> <p>4. List of categories of works undertaken and list of</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											reference of the certificates of completion issued in line with national legislation, like a provisional reception report (“ <i>procès-verbal de réception provisoire/ proces-verbaal van voorlopige oplevering</i> ”) signed by the contractor and the competent authority evidencing the completion of the works also certifying the very high-capacity of the fixed fibre networks. 5. Proof of physical checks of execution of projects or cross-checks carried out to verify the reality of the works and the very high-capacity		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												of the fixed fibre networks. On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units selected: certificates of completion.	
81	Development of an AI institute in order to use this technology to meet societal challenges (I-2.14)	Milestone	Completion of pilot projects by the AI for the Common Good Institute	Final report approved on pilot projects by the AI for the Common Good Institute				Q2	2022	Brussels-Capital Region: Paradigm	The final report describes at least each of the four pilot projects, the actors involved in each pilot, the different organisations who could benefit from the services provided under the pilot and the outcome of the pilots.	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the	Four pilot projects of the AI for the Common Good Institute completed, providing support services (such as training, development of proof of concepts of software solutions) to profit or non-profit organisations or public organisations in areas such as education in AI, healthcare, and employment in the Brussels Region.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												following documentary evidence: Copy of final approved report on four pilot projects of the AI for the Common Good Institute providing support services (such as training, development of proof of concepts of software solutions) to profit or non-profit organisations or public organisations in areas such as education in AI, healthcare, and employment in the Brussels Region.	
82	Development of an AI institute in order to use this technology to meet societal challenges (I-2.14)	Milestone	Team of experts created within the AI for the Common Good Institute	Multi-disciplinary team of experts on AI, Data & Robotics created within the AI for the Common Good				Q4	2023	Brussels-Capital Region: Innoviris	Personal data in the employment contracts and payslip can be to a certain extent anonymised, provided that documents make it	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of	A multi-disciplinary team of experts on AI, Data & Robotics within the AI for the Common Good Institute is created and shall be ready to support public services

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
				Institute							possible to verify that they relate to different employees.	the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of the signed employment contracts evidencing that a team of experts has been created within the AI for the Common Good Institute; 2. Copy of first pay slip of each expert (showing that it is the AI for the Common Good Institute employing them).	provided by the Brussels-Capital Region and to the digital transition of this region.
83	Development of an AI institute in order to use this technology	Target	AI services delivered by the AI for the Common Good Institute		Number	0	3	Q4	2024	Brussels-Capital Region: Paradigm		Summary document duly justifying how the target (including the relevant	Three AI services by the AI for the Common Good Institute delivered to local

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	to meet societal challenges (I-2.14)										<p>elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. List of the three services delivered by the AI to local authorities with description of their content and date of delivery and list of local authorities having obtained the service; 2. In relation to each of the services, proof of delivery of the service, including terms and specifications of support services, 	authorities, i.e. digital twin support, trainings and advisory activities related to citizen services (such as engagement).	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												list of training programmes, list of certificates of training programme completed	
84	Improving the connectivity of 35 business parks in Wallonia (I-2.15)	Target	Fibre connectivity for 35 business parks		Number	0	35	Q4	2025	SOFICO (telecom department)		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Mapping of the network before the connectivity works started and mapping of the connected business parks	35 public regional business parks in Wallonia receive access to fixed very high-capacity fibre networks.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>(name and location) and of the speed/capacity of the upgraded network sections.</p> <p>2. Copy of the certificate of completion issued in line with national legislation, like a provisional reception report (“<i>procès-verbal de réception provisoire/ proces-verbaal van voorlopige oplevering</i>”) signed by the contractor and the competent authority evidencing the completion of the works for the 35 business parks also certifying the very high-capacity of the network;</p> <p>3. Copy of the wiring diagrams, signed by the responsible</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												engineer as well as the OTDR measurements of the fibres deployed to prove the high-capacity level of the cabling.	
89	Introduction of 5G – National fixed and mobile broadband plan (R-2.03)	Milestone	EU Connectivity Toolbox	EU Connectivity Toolbox implemented, including roadmap				Q2	2021	Cab De Sutter		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Copy of and link to (i) adopted Plan to implement EU Connectivity	Plan to implement EU Connectivity Toolbox best practices adopted, including the adoption of a roadmap towards simplifying the licensing and permitting procedures relevant for the rollout of 5G and very high capacity networks, such as fibre.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												Toolbox best practices and (ii) adopted roadmap.	
90	Introduction of 5G – National fixed and mobile broadband plan (R-2.03)	Milestone	Publication of 5G spectrum assignment legislative framework	Publication of the legislative framework for 5G spectrum assignment				Q4	2021	Cab De Sutter		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This summary document should in particular explain how the investment-friendly conditions have been secured in the law and Royal Decrees. This document shall include as an annex the following documentary	Publication of 5G law and Royal Decrees to assign EU pioneer radio spectrum bands as defined by the Radio Spectrum Policy Group for 5G networks under investment-friendly conditions.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												evidence: 1. Copy of and link to 5G law and Royal Decrees published in Moniteur Belge / Belgisch Staatsblad. 2. Accompanying note explaining when the law and royal decree will enter into force and providing the references to the relevant provisions on the date of entry into force.	
91	Introduction of 5G – National fixed and mobile broadband plan (R-2.03)	Milestone	5G auction	Organisation and implementation of 5G auction under investment friendly conditions by the Belgian Institute for postal services and telecommunications				Q2	2022	Federal government - minister of telecommunications + BIPT		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This	Completion of 5G auction by the federal telecommunications regulator (Belgian Institute for Postal Services and Telecommunications) under investment-friendly conditions, in particular: call for candidates, software development (based on Royal Decrees),

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>summary document should in particular explain why it can be concluded that the auction was organised under investment friendly conditions.</p> <p>This document shall include as an annex at least the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Copy of and reference to the call; 2. Copy of eligibility and selection criteria; 3. Report of software testing; 4. Certificates that software training for auctioneer team was provided; 5. Copy of or link to user manuals and guidelines; 6. Copy of licensing 	software testing, user manuals and guidelines, verification of candidates' eligibility, software training for auctioneer team, auction set-up, licensing decision of Belgian Institute for Postal Services and Telecommunications (with consultation of the regions).	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												decision(s); 7. Copy of consultation of the regions (for the licensing).	
92	Introduction of 5G – National fixed and mobile broadband plan (R-2.03)	Milestone	Status Connectivity Toolbox implementation	Publication of a report on the state of play of implementation of the Connectivity Toolbox				Q2	2022	Federal government - minister of telecommunications + BIPT		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex at least the following documentary evidence: Report published after approval by federal Ministry of Telecommunications on current	Report published by the federal Ministry of Telecommunications on state of play of implementation of the Connectivity Toolbox in accordance with the scope and process outlined in the Belgian Connectivity Toolbox implementation roadmap.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												national status of implementation of the Toolbox. The report shall clearly describe the status of implementation by comparison to the implementation roadmap.	
93	Introduction of 5G – National fixed and mobile broadband plan (R-2.03)	Milestone	Revision of the legislative framework of the three regions on radiation standards	Revision of the regional legislative frameworks on radiation standards on the basis of recommendations by competent committees and commissions				Q3	2022	Brussels-Capital Region: Brussels Environment; Walloon Government; Flemish Government		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of the recommendations	On the basis of the recommendations put forward by the relevant committees and commissions and reports assessing the possibility to amend their respective legislative frameworks on radiation standards, adaptation and entry into force of the respective legislative frameworks of the Flemish Region, Brussels Capital Region and Walloon Region, amending radiation standards, if deemed necessary and

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											of the relevant regional committees or commissions of the three regions. 2. Copy of or link to reports assessing the possibility/necessity to amend the respective legislative frameworks on radiation standards. 3. Copy of or link to respective legislative frameworks entered into force of the Flemish region, Brussels Capital region and Walloon region, amending radiation standards (if deemed necessary and recommended based on the abovementioned recommendations and reports). 4. Short note	recommended by the relevant committees, to allow for effective 5G spectrum deployment both for private and industrial use.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												indicating when the respective legislative frameworks of the three regions entered into force and reference to provisions on date of entry into force	
94	Cycling infrastructure (I-3A)	Milestone	Start of all cycling and walking projects	Adoption of the decision or contract award				Q2	2024	VLA: Data collected by the Department of Mobility and Public Works (MOW), executive MOW entities, Agency for Home Affairs; WAL: Data collected by Service public Mobilité & Infrastructures + SOFICO; RBC: Data collected by Bruxelles Mobilité		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: VLA: Copy of or link to the	<u>Cycling infrastructure – VLA (I-3.01)</u> : Adoption of the decisions on budget and/or subsidy modalities for the program of the Beleidsdomein Mobiliteit en Openbare Werken. <u>Cycling infrastructure – corridors vélo – WAL (I-3.02)</u> : Award of contracts on four stretches in Wallonia <u>Cycling infrastructure – VeloPlus – RBC (I-3.03)</u> : Adoption of decision on cycling itineraries in Brussels

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												publication of the decisions on budget or subsidies modalities for the program of the 'Beleidsdomein Mobiliteit en Openbare Werken' on the Flanders Region portal. <u>WAL</u> : Copy of or link to the notification documents of awards mentioning the location of stretches, the name of selected bidders. <u>RBC</u> : Copy of or link to the decision delivering the building permits.	(RBC)
95	Cycling infrastructure (I-3A)	Target	New and refurbished cycling roads		km	0	6.3	Q1	2024	<u>RBC</u> : Data collected by Bruxelles		Summary document duly justifying how the target (including	6.3 km of new and refurbished cycling paths.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
										Mobilitéé;	<p>the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as annexes the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Number of km of new and refurbished cycling paths which have been financed, 2. List of sites / projects where works have been carried out, 3. Location of the stretches, a short description of the projects, 4. Certificate of completion issued in line with 	<p>This target is indicatively broken down into the following sub-targets, which do not have to be reached individually provided that the above kilometers of cycling paths are achieved:</p> <p>(i) Brussels-Capital Region (related to I-3.03): 6.3 refurbished and new km</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												national legislation, like a provisional reception report (“ <i>procès-verbal de réception provisoire/ proces-verbaal van voorlopige oplevering</i> ”) signed by the contractor and the competent authority evidencing the completion of the works.	
96	Cycling infrastructure (I-3A)	Target	New and refurbished cycling roads		km	6.3	432.77	Q2	2026	VLA: Data collected by the Department of Mobility and Public Works (MOW), executive MOW entities, Agency for Home Affairs; WAL: Data collected by Service public Mobilité & Infrastructures +	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	432.77 km of new and refurbished cycling paths. This target is indicatively broken down into the following sub-targets, which do not have to be reached individually provided that the above kilometers of cycling paths are achieved:	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
										SOFICO; <u>RBC</u> : Data collected by Bruxelles Mobilité;		This document shall include in an annex the following documentary evidence for each entity: 1. Number of km of new and refurbished cycling paths which have been financed, 2. List of sites / projects where works have been carried out, 3. Location of the stretches, a short description of the projects 4. Certificate of completion issued in line with national legislation, like a provisional reception report (“ <i>procès-verbal provisoire/ proces-verbaal van voorlopige oplevering</i> ”)	(i) Brussels-Capital Region (related to I-3.03): 4.5 refurbished and 11.7 new km (ii) Flemish Region (related to I-3.01): 365.0 refurbished and 40.0 new km (iii) Walloon Region (related to I-3.02): 11.57 new km

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											signed by the contractor and the competent authority evidencing the completion of the works. On the basis of a sample that may be selected by the Commission, at least the following documentary evidence shall be submitted for each unit selected: 1. Certificate of completion; 2. Location; 3. Number of km of new and refurbished cycling paths.		
97	Cycling infrastructure – VeloPlus – RBC (I-3.03a)	Target	New public cycling parking for residents		Cycling parking places	0	7 000	Q2	2026	Parking Brussels, Agence régionale bruxelloise du stationnement; Bruxelles Mobilité		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding	7 000 new public cycling parking spaces.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Number of new public cycling parking spaces which have been financed; 2. Location of projects; 3. List of certificate of completion (“état d’avancement”) signed by the contracting authority with the amounts of slots delivered and executed by the contractor (incl. number of parking places, number of racks, number of associated “états d’avancement”), 		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>with a brief written explanation on how to read this document and how the link is being made between the different described elements;</p> <p>4. Copy of the “cahier des charges”.</p> <p>On the basis of samples to be selected by the Commission, at least the following documentary evidence shall be submitted for each of the units selected:</p> <p>1. “Etat d’avancement” signed by the contracting authority indicating the number of parking spaces delivered and executed by</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												the contractor; 2. Location.	
99	Enhancing public transport in Wallonia (I-3B)	Target	Start of major infrastructure works for bus (smart road signals, and light metro (Charleroi)		Projects	0	2	Q3	2023	SPW MI and OTW for their respective responsibilities		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of building and environmental permits for the metro extension in Charleroi–WAL . 2. Copy of and link to publication	<p><u>Extension metro Charleroi – WAL (I-3.07)</u></p> <ul style="list-style-type: none"> - Delivery of all building and environmental permits <p><u>Smart road signals – WAL (I-3.08)</u></p> <p>Award of contracts for all public works (contract award notification has been published)</p>

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												of award decisions for public works related to the Smart road signals – WAL " measure.	
100	Enhancing public transport in Wallonia (I-3B)	Target	Operationalisation of smart road traffic lights		Number of crossroads with smart road traffic lights in the centralised platform		260	Q2	2025	SPW MI		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: For the "Smart road signals" measure: Spreadsheet with:	<u>Smart road signals – WAL (I-3.08)</u> Equipment of 260 crossroads with smart road signals.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>i) the list of location of the cross-road where the smart road traffic lights have been installed and unique identifier, ii) technology used for the smart road traffic lights; iii) the list of references of the certificates of completion.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units selected: Copy of the certificate of completion issued in line with national legislation, like a provisional reception report (<i>procès-verbal de réception provisoire</i>)</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												signed by the contractor and the competent authority demonstrating that the smart road traffic light has been installed and is operational in the centralised platform.	
101	Enhancing public transport in Wallonia (I-3B)	Target	Completion of works and crossroads with smart road traffic lights		Km: Number of crossroads with smart road traffic lights in the centralised platform	2	5,5 400	Q2	2026	SPW MI and OTW for their respective responsibilities		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: For the metro	Completion of works of 5,5 km additional public transport infrastructure for zero-emission, metro extension (Charleroi) and 400 crossroads with smart traffic lights for public transport busses are operational in a centralised road signalisation platform.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											extension in Charleroi: i) description of the category of works completed, proving alignment with the description of the target investment in the CID; ii) the kms of infrastructure refurbished and extended; iii) copy of the certificate of completion issued in line with national legislation, like a provisional reception report (<i>procès-verbal de réception provisoire</i>) signed by the contractor and the competent authority evidencing the completion of the works and demonstrating the number of additional kms		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>completed.</p> <p>For the "Smart traffic lights" measure:</p> <p>i) a spreadsheet with list of location of the cross-roads where the additional smart road traffic lights have been installed and unique identifier number; ii) the list of references of the certificates of completion; ii) a certificate of completion issued in line with national legislation, like the '<i>procès-verbal de réception provisoire</i>' signed by the contractor and the competent authority, demonstrating that the centralised road signalisation platform is operational.</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the traffic light selected: Copy of the certificate of completion (<i>procès-verbal de réception provisoire</i>) signed by the contractor and the competent authority demonstrating that the traffic light has been installed and is operational within the centralised platform.	
102	Enhancing public transport in Wallonia (I-3B)	Milestone	Signature of revised public service contract of OTW ('Organisme de Transport de Wallonie')	Revised public service contract of OTW ('Organisme de Transport de Wallonie')				Q2	2024	OTW		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the	Signature of the revised public service contract of OTW ('Organisme de Transport de Wallonie') with committed

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. In particular the relevant provisions of the revised public service contract of OTW shall be indicated.</p> <p>This document shall include as an annex the following documentary evidence: Copy of the signed revised public service contract of OTW with committed compensation for the additional operational expenditure of the metro of Charleroi.</p>	<p>compensation for the additional operational expenditure of the zero-emission metro of Charleroi and the tram of Liège.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
103	Rail refurbishment and station accessibility works (I-3C)	Target	Completion of rail refurbishment and modernisation works and station accessibility works (step 1)		Completed works	0	32	Q3	2022	FPS Mobility Infrabel / SNCB for their respective responsibilities		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>For the 27 interventions to upgrade rail infrastructure:</p> <p>1. Spreadsheet with: i) the name of the intervention and/or its unique identifier; ii) the location(s) of the upgraded infrastructure; iii)</p>	<p>Completion of 27 interventions to upgrade rail infrastructure (I-3.10) and make 5 stations accessible (I-3.09) in accordance with Commission Regulation (EU) No 1300/2014 on at least 4 criteria:</p> <ul style="list-style-type: none"> - high platforms (76cm); - platforms accessible through ramps or lifts; - tactile warning surface guiding system; and - at least one ticket vending machine accessible to persons with reduced mobility. And add 6000 bicycle parking spaces.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>the specific type and category of works completed.</p> <p>2. Copy of the 'procès-verbal de réception provisoire' signed by the contractor and the competent authority demonstrating completion of the intervention concerned.</p> <p>For the 6000 bicycle parking spots:</p> <p>1. Spreadsheet with: i) the name and location of the railway station where the additional bicycle parking spots were installed ii) for each railway station concerned, the number of additional bicycle parking spots installed;</p> <p>2. Copy of the 'procès-verbal de réception</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p><i>provisoire</i> signed by the contractor and the competent authority demonstrating installation of the 6000 parking spots.</p> <p>For the 5 accessible stations: 1. Spreadsheet with: i) the name and location of the railway station where the accessibility works were completed ii) for each railway station concerned, the category of works completed; 2. Extract of official document describing the project and proving its alignment with the description of the target and investment in the CID annex;</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												3. Copy of the 'procès-verbal de réception provisoire' signed by the contractor and the competent authority demonstrating completion of accessibility works.	
104	Rail refurbishment and station accessibility works (I-3C)	Target	Completion of rail refurbishment and modernisation works and station accessibility works (step 2)		Completed works	32	62	Q3	2023	FPS Mobility Infrabel / SNCB for their respective responsibilities	The 50 interventions and 12 accessible stations mentioned in the description of the target shall take into account the interventions carried out and stations equipped under target 103	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: For the	Completion of 50 interventions to upgrade rail infrastructure (I-3.10), and make 12 stations accessible (I-3.09) in accordance with Commission Regulation (EU) No 1300/2014 on at least 4 criteria: - high platforms (76cm); - platforms accessible through ramps or lifts; - tactile warning surface guiding system; and - at least one ticket vending machine

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>additional 23 interventions to upgrade rail infrastructure:</p> <p>1. Spreadsheet with: i) the name of the intervention and/or its unique identifier; ii) the location(s) of the upgraded infrastructure; iii) the specific type and category of works completed.</p> <p>2. Copy of the 'procès-verbal de réception provisoire' signed by the contractor and the competent authority demonstrating completion of the intervention concerned.</p> <p>For the additional 7 accessible stations:</p> <p>1. Spreadsheet</p>	accessible to persons with reduced mobility.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												with: i) the name and location of the railway station where the accessibility works were completed ii) for each railway station concerned, the category of works completed; 2. Extract of official document describing the project and proving its alignment with the description of the target and investment in the CID annex; 3. Copy of the 'procès-verbal de réception provisoire' signed by the contractor and the competent authority demonstrating completion of accessibility works.	
105	Rail refurbishment	Target	Completion of rail refurbishment and		Completed works	62	84	Q2	2026	FPS Mobility Infrabel / SNCB	The 59 interventions and 25 accessible	Summary document duly	Completion of 59 interventions to

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	and station accessibility works (I-3C)		modernisation works and station accessibility works (step 3)							for their respective responsibilities	stations mentioned in the description of the target shall take into account the interventions carried out and stations equipped under targets 103 and 104	<p>justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>For the additional 9 interventions to upgrade rail infrastructure:</p> <p>1. Spreadsheet with: i) the name of the project and/or its unique identifier; ii) the location(s) of the upgraded infrastructure; iii) the specific</p>	<p>upgrade rail infrastructure, and make 25 stations accessible (I-3.09) in accordance with Commission Regulation (EU) No 1300/2014 on at least 4 criteria:</p> <ul style="list-style-type: none"> - high platforms (76cm); - platforms accessible through ramps or lifts; - tactile warning surface guiding system; and - at least one ticket vending machine accessible to persons with reduced mobility.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>type and category of works completed.</p> <p>2. Copy of the 'procès-verbal de réception provisoire' signed by the contractor and the competent authority demonstrating completion of the intervention concerned.</p> <p>For the additional 13 accessible stations:</p> <p>1. Spreadsheet with: i) the name and location of the railway station where the accessibility works were completed, ii) for each railway station concerned, the category of works completed;</p> <p>2. Extract of official document describing the project and</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												proving its alignment with the description of the target and investment in the CID annex; 3. Copy of the 'procès-verbal de réception provisoire' signed by the contractor and the competent authority demonstrating completion of accessibility works.	
106	Canal Albert and Trilogiport (I-3.11)	Milestone	Award of contracts for the works of the bridges over Canal Albert / and a new platform at Trilogiport	Written notification of contract awards				Q1	2025	SPW MI		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document	Award of all contracts for the works of the new multimodal platform of Trilogiport in Liège and the 4 bridges above the Albert-Canal (Lanaye, Lixhe, Haccourt and Hermalle-sous-Argenteau bridges).

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												shall include as an annex the following documentary evidence: 1. List of the publication of the contract awards in the Moniteur Belge / Belgisch Staatsblad or in the Public Procurement platform indicating for each of the awards, the reference of the award and a link of the Moniteur Belge / Belgisch Staatsblad or Public Procurement Platform where the award has been published. 2. Copy of the contract awards for the new multimodal platform and the 4 bridges.	
107	Canal Albert	Target	Completion of the works of the		Number of	0	5	Q2	2026	SPW MI		Summary document duly	Completion of the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	and Triligiport (I-3.11)		bridges over Canal Albert / and a new platform at Triligiport		works						<p>justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Extract of official document describing the project and proving its alignment with the description of the target and investment in the CID annex. 2. Copy of the 'procès-verbal de réception provisoire' signed by the contractor and the competent 	works in the multimodal platform of Triligiport in Liège (reception of "procès-verbal de reception provisoire") and of the works to increase the height of 3 bridges above the Albert-Canal (Lixhe, Haccourt and Hermalle-sous-Argenteau bridges) and install complementary river signalling in one bridge above the Albert-Canal (Lanaye).	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												authority demonstrating completion of works for the multimodal platform of Trilogiport in Liège and of the works to increase the height of 3 bridges above the Albert-Canal (Lixhe, Haccourt and Hermalle-sous-Argenteau bridges) and the installation of complementary signalling in one bridge above the Albert Canal (Lanaye).	
108	Unlocking of Open Data for Smart Mobility application (I-3D)	Target	Unlocking of Open Data for Smart Mobility application		Projects	0	3	Q1	2025	FPS Mobility Infrabel / SNCB for their respective responsibilities (for SNCB ticketing and SNCB planning & real-time data) Bruxelles Mobilité (For the Brussels		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was	Unlocking of Open Data for Smart Mobility application: - SNCB ticketing (1 project), - SNCB planning & realtime data (1 project) - Brussels mobility

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
										mobility services)		satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: For SNCB ticketing and SNCB planning & real-time data: 1. Extract of official document describing the project as implemented and proving its alignment with the description of the target and investment in the CID annex, in particular in terms of open data and interoperability. 2. Document proving that the common digital platform for ticketing and route-planning is operational (for	services (1 project)

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>instance: certificates of works completion signed by the contractor and the competent authority or Infrabel/SNCB certifying that projects have been completed and are operational) and link to the platform.</p> <p>For the Brussels mobility services: 1. Extract of official document describing the project as implemented and proving its alignment with the description of the target and investment in the CID annex, in particular as far as the exchange of mobility data on public transport and</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												cycling through the Brussels Data Hub is concerned. 2. Document proving that the Brussels Data Hub has been scaled up to allow a swift storage, handling, analysis and exchange of mobility data (in particular on cycling next to public transport.	
109	Go Live of rail IT modules (I-3E)	Target	Go Live of rail IT modules		Modules	0	10	Q4	2024	FPS Mobility Infrabel / SNCB for their respective responsibilities		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following	Go Live of rail IT modules: - Infrabel traffic management system (1 module) SNCB-NMBS Routeplanner (1 module) SNCB-NMBS Ticketing components (8 modules) enabling better operations and customer experience in freight and passenger railway.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											documentary evidence for each of the IT modules: 1. Extract of official document describing the module and proving its alignment with the description of the target and investment in the CID annex. 2. Document describing how each of the module enables better operations and customer experience in freight and passenger railway by comparison to the previous situation. 3. Documents proving that the different IT modules are operational: a) Reports of tests and cross-checks of the 10 modules demonstrating that		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												the functionalities of the different modules are operational. b) Certificate of works completion signed by the responsible IT department and recipient department of Infrabel/SNCB and co-signed by responsible ministry.	
110	Mobiliteitsbudget (R-3.02)	Milestone	Adoption of the mobility budget	Adoption of the mobility budget	-	-	-	Q3	2021	MIN FIN (FED)		1. Copy of the publication of the law in Moniteur Belge / Belgisch Staatsblad, accompanied by a summary document duly justifying how the milestone (including all constitutive elements) has been satisfactorily fulfilled. This summary document shall include a reference to the	Adoption of the mobility budget.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex. 2. Document describing the main changes and the expected impact of the reformed mobility budget on increasing demand for modes of transport between home and work that constitute a sustainable alternative to company cars.	
111	SNCB/INFRAB EL Performance (R-3.01)	Milestone	Approval of the new performance contracts of	Approval of contracts	-	-	-	Q2	2023	Federal Government Minister of		Summary document duly justifying how the	The new performance contract shall include provisions to ensure:

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
			NMBS-SNCB and Infrabel and the pluri-annual investment plan, contract							Mobility and Infrabel / SNCB for their respective responsibilities		<p>milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. Copy of the approved and signed new performance contract and indication of when the new performance contract would enter into force. Copy of the approved pluri-annual investment plan</p> <p>The summary</p>	- the timely execution of the works for the RER-GEN in line with the law adopting the inter-regional cooperation agreement on strategic railway investments (Annex Ia of the Loi portant assentiment à l'accord de coopération du 5 octobre 2018 entre l'Etat fédéral, la Région flamande, la Région wallonne et la Région de Bruxelles-Capitale relatif au financement des infrastructures ferroviaires stratégiques / Wet houdende instemming met het samenwerkingsakkoord van 5 oktober 2018 tussen de Federale Staat, het Vlaamse Gewest, het Waalse Gewest en het Brussels

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											document shall in particular contain the following elements: 1. Reference to the provisions of the performance contract which fulfil the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex. 2. Explanation as to how those provisions ensure: a) the timely execution of the works for the RER-GEN in line with the law adopting the inter-regional cooperation agreement on strategic railway investments, b) the right incentives for efficiency and	Hoofdstedelijke Gewest betreffende de financiering van de strategische spoorweginfrastructuur, Moniteur belge – 11.03.2019 – Belgisch Staatsblad) - Right incentives for efficiency and service quality embedded in the contract - the completion of investments I-3.09 ‘Rail-Accessible and multimodal train stations - FED’, I-3.10 ‘Rail – efficient network - FED’ and I-3.12 ‘Rail – Smart mobility - FED’, included in this component of the RRP	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												service quality embedded in the contract, c) the completion of investments I-3.09 'Rail-Accessible and multimodal train stations - FED', I-3.10 'Rail – efficient network - FED' and I-3.12 'Rail – Smart mobility - FED' included in the Belgian RRP.	
112	Smart Move (I-3.15)	Milestone	Smart Move application is operational	Go live of Smart Move application	-	-	-	Q2	2022	Brussels Fiscality		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following	The Smart Move application is operational and the testing phase is completed. - Monitoring and evaluation of Hyper Care - Evaluation of impact and identification of the enhancement processes

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											documentary evidence: 1. Document describing the application (including back office functions) and proving its alignment with the description of the target and investment in the CID annex. 2. Copy of the report describing the outcome of tests and cross-checks of the different functionalities of the application. 3. Copy of the monitoring and evaluation report of Hyper Care. 4. Copy of the report evaluating the impact and identifying the enhancement processes 5. Certificate of works completion signed by the		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												contractor and the competent authority certifying that the application is operational and link to the application.	
113	Modal shift grants (I-3.14)	Target	First 4 375 new modal shift grants applications		Number	0	4 375	Q4	2023	Brussels Environment		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a spreadsheet with: 1. A unique application number, date of the application	First 4 375 new modal shift grants have been applied for.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>and the indication of whether the application was successful or rejected.</p> <p>2. Type of sustainable mode of transport envisaged by the applicant for the grants awarded.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted:</p> <p>For awarded grants: Copies of the anonymised award certificate sent to the award winner containing the unique application number and the chosen mobility option.</p> <p>For rejected grants:</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												Anonymised abstract from the IRISbox back office (CSV format) showing the date of application, the unique application number, the reasons for rejection.	
114	Greening the bus fleet (I-3G)	Target	Formal order for green busses and related charging infrastructure in Flanders and Brussels		Orders and tender offers	0	6	Q4	2024	VLA: VVM De Lijn, RBC: PTO STIB-MIVB		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: <u>Greening the bus</u>	Greening the bus fleet – VLA <ul style="list-style-type: none"> - Order placed for the retrofitting of hybrid buses into e-hybrid buses through an amendment to the existing framework contract - Order placed for plug-in hybrid buses within the existing framework contract - Order placed for fully electric buses - Order placed

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p><u>fleet – VLA</u></p> <ul style="list-style-type: none"> - Copy of or link to the revised framework contract; - Copy of order placed for i) retrofitting of hybrid buses into e-hybrid buses, ii) plug-in hybrid buses, iii) fully electric buses, iv) the installation of charging infrastructure in the depots of the (fully) electric buses and the plug-in hybrid buses. - Summary document indicating for each type of buses: i) the number of buses financed and ii) the location of the charging infrastructure in the depots of the fully electric buses and the 	<p>for the installation of charging infrastructure in the depots of the (fully) electric buses and the plug-in hybrid buses</p> <p>Greening the bus fleet – RBC</p> <p>Order placed for 12 articulated full electrical buses</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												plug-in hybrid buses. <u>Greening the bus fleet – RBC</u> - Copy of order placed for 12 articulated full electrical buses.	
115	Greening the bus fleet –(I-3G)	Target	Green buses placed in service and depots technically adapted in Flanders, Brussels and Wallonia		Vehicles	0	342	Q4	2025	VLA: VVM De Lijn, RBC: MIVB WAL : OTW	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: <u>Greening the bus fleet – VLA</u> - Delivery confirmation for	Greening the bus fleet – VLA - 257 New and retrofitted plug-in e-hybrid buses are delivered and placed in service (the buses are adapted to provide services in the area where they are assigned) - 54 Fully electric buses are delivered and placed in service (the buses are adapted to provide services in the	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>new and retrofitted plug-in e-hybrid buses placed in service and letter of the operating entity confirming the entry into services of buses in the assigned areas</p> <ul style="list-style-type: none"> - Delivery confirmation of fully electric buses and letter of the operating entity confirming the entry into services of buses in the assigned areas. - List of certificates of completion of works signed by the contractor and letter of the operating entity confirming the entry into service of the charging infrastructures in the assigned areas like a provisional reception report 	<p>area where they are assigned</p> <ul style="list-style-type: none"> - Charging infrastructure is placed in service in the bus depots in the assigned areas <p>Greening the bus fleet – RBC</p> <ul style="list-style-type: none"> - Delivery of 12 articulated electrical busses and tests <p>Greening the bus fleet – WAL</p> <ul style="list-style-type: none"> - Delivery of 14 articulated full electrical buses <p>Delivery of 5 bi-articulated full electrical buses</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>(“procès-verbal de réception provisoire/ proces-verbaal van voorlopige oplevering”) signed by the contractor and the competent authority evidencing the completion of the works. <u>OR alternatively,</u></p> <p>- List of certificates of connection for each charging station to the network delivered by the grid operator.</p> <p><u>Greening the bus fleet – RBC</u></p> <p>- List of certificates or proof of delivery of 12 articulated electrical busses and letter confirming the entry into services of buses by in the</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>assigned areas.</p> <ul style="list-style-type: none"> - Copy of tests of articulated electric busses. <p><u>Greening the bus fleet – WAL</u></p> <ul style="list-style-type: none"> - List of certificates or proof of delivery of 14 articulated electrical and 5 bi-articulated full electric busses and letter confirming the entry into services of buses by in the assigned areas. - Copy of tests of articulated and bi-articulated full electric busses. 		
115 b	Greening the bus fleet (I-3G)	Target	Green buses placed in service and depot newly built in Wallonia		Vehicles	342	355	Q2	2026	Le TEC-OTW	<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the</p>	<p>Greening the bus fleet – WAL</p> <ul style="list-style-type: none"> - Delivery of 13 bi-articulated full electrical buses - Installation of 32 ‘slow’ charging 	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Certificate or proof of delivery of 13 bi-articulated full electrical busses. 2. Certificate of completion of works for installing 32 'slow' charging stations and 2 'fast' charging stations (one in the bus depot, other in a terminal line), such as provisional reception report ("<i>procès-verbal provisoire/ proces-verbaal</i>") 	<p>stations and 2 'fast charging stations (one in the bus depot, other in a terminal line)</p> <p>- The bus depot is operational.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												van voorlopige oplevering”) signed by the contractor and the competent authority evidencing the completion of the works. <u>OR alternatively</u> , copies of certifications issued by the grid operator attesting the connection of the 32 slow charging stations and the 2 fast charging to the network, indicating the respective place of connection. 3. Letter of the operating entity confirming that the bus depot is operational	
116	Stimulating zero-emission transport – VLA (R-3.06)	Milestone	Adoption of a framework for the deployment of charging infrastructure in	Adoption of the framework				Q4	2021	Department of Mobility and Public Works		Copy of or link to policy framework on the Flemish Government website/ Moniteur	Adoption of a policy framework for the deployment of charging infrastructure

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
			the Flemish Region								Belge/ Belgisch Staatsblad. All relevant decrees and laws should include a provision for each text indicating the date of entry into force. Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	in the Flemish Region. The policy framework shall enable to: - map the future charging points - launch the concession tenders for charging points on public domain - stimulate the deployment of (semi) public charging points on private domain - shorten the time line for the installation of charging points by reducing the administrative burden - stimulate smart electricity charging	
117	Charging stations – VLA (I-3.19)	Milestone	Award of concessions for charging infrastructure	Written notification of contract awards to successful candidates				Q2	2022	Department of Mobility and Public Work		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of	Award of concessions for charging infrastructure. The framework for the roll out of public charging infrastructure is ensured through concessions awarded

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: Copy of or link to the list of publication of the awards in the official journal indicating for each of the awards: a) reference and link of the Moniteur Belge / Belgisch Staatsblad or public procurement platform where the award has been published, b) list of projects awarded and contractors, c) size, geographical scope of the</p>	by the Flemish government, while the roll out is left out to private operators.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												concession, d) a copy of technical specifications (i.e. terms of reference of concession contracts).	
118	Charging stations – RBC (R-3.05)	Milestone	Adoption of a decree specifying the security standards and of an infrastructure delivery plan	Adoption of the decree specifying the security standards and of an infrastructure delivery plan				Q1	2022	Bruxelles Regional Ministry of Environment		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. Copy of or link to the publication in the Moniteur Belge / Belgisch Staatsblad of decree specifying the security standards indicating for each legal act the date of entry into force	Adoption of a decree specifying the security standards to be followed for installing off-street charging points in the Brussels-Capital Region, including a minimum ratio to be installed in each parking by 31 December 2025 at the latest. And adoption of an infrastructure delivery plan, that shall include: - A geographical distribution of public charging points to be installed in Brussels, that shall subsequently be updated every three years - A target of public charging points to be

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												of the decree. Copy of the note to the Government which includes the infrastructure delivery plan, and the minutes of the Government's meeting where this note was endorsed.	installed over the period 2022-2024 - An installation plan for fast chargers in the city - An installation plan for off street charging infrastructure, discussed with all relevant stakeholders (such as public parking lots, retail sector, housing sector, office building sector). This plan shall be in line with the Alternative Fuels Infrastructure Directive, it shall be regularly updated and shall ensure that the Region's target is met.
119	Charging stations- WAL (R-3.04)	Milestone	Adoption of a plan to deploy electric charging stations	Adoption of a plan to deploy electric charging stations				Q3	2022	SPW Energy + Ministre ofEnergy and Mobility		Copy of or link to the publication of the plan, legal acts in the Moniteur Belge / Belgisch Staatsblad or on the Walloon Government website with a	Adoption of a plan for the deployment of charging stations, which shall include : - The number of charging points that must be installed by 31 December 2026

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											reference to the provision indicating the date of entry into force. Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	- The procedures to deploy the infrastructure - The ad hoc support mechanisms to reduce the administrative burden - The necessary basis to launch the calls for tender - The target for the number of public charging points equivalent (CPE) to be installed till 2026, which shall take into account of the indicative target of one CPE for ten electric vehicles.	
120	Charging stations – FED (I-3.18)	Milestone	Adoption of the tax incentive to install private and semi-public charging points	Adoption of the tax incentive				Q4	2021	Federal public service of Finance	Copy of or link to the publication in the Moniteur Belge / Belgisch Staatsblad of the legal act and reference to the relevant provision indicating the date of entry into force. Summary	Adoption of the tax incentive to install private and semi-public charging points.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	
121	Charging stations (I-3F)	Target	Additional operational semi-public and public charging points (step 1)		Charging points (CPE)	0	8 460	Q2	2023	<u>VLA</u> : Department of Mobility and Public Works, Agency for Home Affairs; <u>RBC</u> : Data collected by Brussels Environment;	Data should be crossed checked with the EFAP database and the grid operator data on the number of connected points.	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and	Reach an additional 8 460 operational semi-public and public charging point equivalents (CPE). This target is indicatively broken down into the following sub-targets, which do not have to be reached individually provided that the above number of charging points are achieved: (i) Flemish Region (related to I-3.19): 8 100 charging points (ii) Brussels-Capital Region (related to R-

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>elements: A list of cumulative charging points installed indicating for each of the project:</p> <p>a) the location and type of charging point and the responsible entity in charge of the implementation</p> <p>b) the list of relevant certificates proving the completion of the works listed in point 2 below with a unique identifier or number</p> <p>c) a progress report indicating the level of completion (%)</p> <p>On the basis of a sample that may be selected by the Commission, at least the following documentary evidence shall be</p>	3.05): 360 charging points	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>submitted for each of charging point (units) selected:</p> <ol style="list-style-type: none"> 1. Location, type of charging point and information if public, semi-public or private and the responsible entity in charge of the implementation. 2. Copies of certifications issued by the grid operator attesting the connection of the charging point to the network. <p><u>OR</u> Certificate delivered by the charging station installer demonstrating the charging point is operational.</p> <p><u>OR</u> ARIE/RGIE certificate delivered by an independent third party demonstrating that</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												the charging point is operational.	
122	Charging stations (I-3F)	Target	Additional operational private, semi-public and public charging points (step 2)	Charging points (CPE)	8 460	20 160	Q2-	2025	VLA: Department of Mobility and Public Works, Agency for Home Affairs;	Data should be crossed checked with the EFAP database and the grid operator datas on the number of connected points. For the purposes of these operational arrangements, the 20 160 charging point equivalents mentioned in the description of the target 122 shall include the charging points installed under Target 121.	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: A list of cumulative charging points installed indicating for each of the project: a) location and type of charging point; b) list of official relevant	Reach 20 160 additional operational private, semi-public and public charging point equivalents (CPE). This target is indicatively broken down into the following sub-targets, which do not have to be reached individually provided that the above number of charging points are achieved: (i) Flemish Region (related to I-3.19): 19 800 charging points (ii) Brussels-Capital Region (related to R-3.05): 360	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>certificates proving the completion of the works listed in point 2 below with an unique identifier or number</p> <p>c) progress report indicating the level of completion (%).</p> <p>On the basis of a sample that may be selected by the Commission, at least the following documentary evidence shall be submitted for each of charging point (units) selected:</p> <ol style="list-style-type: none"> 1. Location and type of charging point and information if public, semi-public or private and the responsible entity in charge of the implementation 2. Copies of certifications 		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												issued by the grid operator attesting the connection of the charging point to the network. OR Certificate delivered by the charging station installer demonstrating the charging point is operational. OR ARIE/RGIE certificate delivered by an independent third party demonstrating that the charging point is operational.	
123	Charging stations (I-3F)	Target	Additional operational private, semi-public and public charging points (step 3)		Charging points (CPE)	20 160	68 579	Q2	2026	<u>VLA</u> : Department of Mobility and Public Works, Agency for Home Affairs; <u>WAL</u> : Data collected by Service public Mobilité & Infrastructures/SP W Energie +	Data should be crossed checked with the EFAP database and the grid operator datas on the number of connected points. For the purposes of these operational arrangements, the 68	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was	Reach 68 579 additional operational private, semi-public and public charging point equivalents (CPE). This target is indicatively broken down into the following sub-targets, which do not have to

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
										SOFICO; FED: Data collected by the Federal public service of finance.	579 charging point equivalents mentioned in the description of the target 123 shall include the charging points installed under Target 121 and Target 122.	satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: A list of cumulative charging points installed indicating for each of the project: a) the location and type of charging point; b) the list of relevant certificate proving the completion of the works listed in point 2 below with a unique identifier or number c) a report indicating the level of completion (%) On the basis of a sample that may be selected by the	be reached individually provided that the above number of charging points are achieved: (i) Federal level (related to I-3.18): 36 511 charging points (ii) Flemish Region (related to I-3.19): 27 000 charging points (iii) Walloon Region (related to R-3.04): 4 708 charging points (iv) Brussels-Capital Region (related to R-3.05): 360 charging points

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											Commission, at least the following documentary evidence shall be submitted for each of charging point (units) selected: 1. Location and type of charging point and information if public, semi-public or private and the responsible entity in charge of the implementation. 2. Copies of certifications issued by the grid operator attesting the connection of the charging point to the network. OR Certificate delivered by the charging station installer demonstrating the charging point is operational. OR ARIE/RGIE		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												certificate delivered by an independent third party demonstrating that the charging point is operational.	
124	Emission fraud (R-3.07)	Milestone	Adoption of the legal framework for vehicle emission monitoring in Flanders	Adoption of the legal framework				Q1	2023	Department of Mobility and Public Works Flanders Environment Agency		Copy of or link to the publication in the Moniteur Belge / Belgisch Staatsblad of the legal acts on NoX test procedure, on roadside inspections and large scale on-road vehicle emission monitoring, including relevant decrees and related decisions of the Flemish Government. The text of the laws, decrees and decisions shall include provisions indicating the date of entry into force. Summary document duly justifying how the	Adoption of: - Legislation required to implement a pragmatic NOx test procedure to strengthen periodic technical inspection available with aim to introduce test in Q3 2023 - Legal enhancements to extend the scope of roadside inspections to include all vehicle types (aim: 2022) - New legislation: legal framework available to allow for large scale on-road vehicle emission monitoring (Remote Sensing and potentially plume chasing) and its applications for improved enforcement

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	and policy evaluation (aim: 2022)
125	Emission fraud (R-3.07)	Milestone	IT system that integrates emission data with observations of periodic technical and road safety inspections operational	Entry into service of IT system				Q4	2024	Department of Mobility and Public Works Flanders Environment Agency		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The document shall include: 1. Link to the IT system; 2. Copy of report on the operation of the IT tool and	IT system that integrates emission data with observations of periodic technical and road safety inspections ready and available for all stakeholders.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												interim results; 3. Certificate of completion signed by DMOW and VMM proving the facility is accessible and its functionalities are fully operational.	
126	Zero-emission company cars (R-3.03)	Milestone	Adoption of the law reforming the company car tax scheme	Adoption of the draft adaptation of the law reforming the company car tax scheme				Q3	2021	FPS Finance		Copy of or link to the publication of the law in the Moniteur Belge / Belgisch Staatsblad including a provision indicating the date of entry into force. Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	Adoption by the federal parliament of a reformed company car taxation scheme in which new company cars need to be zero emission from 2026 onwards in order to benefit from the existing preferential scheme. The reformed company car taxation scheme shall foresee (1) No deductibility of conventional company cars acquired as from 2026 (2) a progressive reduction of the tax deductibility rate of conventional company cars, acquired between July 1 st 2023 and 31

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
													December 2025, to reach 0% by 2028, (3) a progressive reduction of the tax deductibility rate of zero-emission company cars to reach at most 67,5% by 2031, and (4) a tax deductibility of petrol and diesel fuel for hybrid company cars, acquired between 2023 and 2025, reduced to 50% as from 1 st January 2023. Furthermore, (5) for conventional cars acquired from July 1st 2023, the CO2 contribution shall rise at a rate of 2.25 from July 1st, 2023 and increase progressively in 2025, 2026 to a factor of 5.50 in 2027. (6) For zero-emission company cars, acquired from July 1st 2023, the minimum solidarity contribution shall

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
													increase, starting from the year 2025, in such a way that, in the long run, for the average company car, the same amount of social security contributions shall be owed as is the case at the time of submission of the Plan.
127	Digisprong (R-4.01)	Milestone	Adoption of new ICT framework for compulsory education in Flanders	Adoption of new legislation by the Flemish Parliament to improve the ICT framework				Q4	2023	Flemish department of Education and Training (Departement Onderwijs en Vorming)		Copy of or link to the publication in the Official journal and reference to the relevant provisions indicating the date of entry into force. Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was	Adoption by the Flemish Parliament of the new legislation to improve the current ICT framework on two aspects: - the role of ICT coordinators in schools - and the ICT minimum goals. The legislation shall allow to (i) strengthen the role of ICT coordinators in all levels of education and ensure better supervision on ICT policy in schools through the amendment of decree 31 and (ii)

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												satisfactorily fulfilled.	ratify the minimum goals for the 2 nd and 3 rd stage of secondary education.
128	Higher education advancement Fund (R-4.02)	Milestone	Vision paper for a future oriented, agile, and digital higher education	Adoption of a vision note by the Flemish government				Q4	2023	Flemish Minister of Education and training		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of a vision note endorsed by the Minister of Education and Training and communicated to the Flemish	Endorsement by the Minister of education and training of a vision note by the Flemish government laying out the profile for higher education and life-long learning in Flanders. The new text aims at setting the vision to develop a Flemish high education portfolio that is future-proof and agile. It shall be elaborated in consultation with a broad spectrum of stakeholders including higher education institutions, the professional field, and social partners. Concretely, it shall (i) define a new profile for higher education in Flanders to ensure that

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												government. 2. Link to the website where the endorsed vision note can be accessed.	higher education institutions are state of the art and (ii) develop a vision on lifelong learning.
129	Global action plan against early school leaving (R-4.03)	Milestone	New comprehensive plan against school dropout	Adoption by the French Community of new legislative acts against school dropout				Q2	2024	Minister of Education of the French Community		Copy of the publication in the Moniteur Belge / Belgisch Staatsblad and reference to the relevant provisions, indicating the date of entry into force of (the amendments to) the decrees in the four key areas. Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily	The overall plan against school dropout includes reviewed decrees addressing 4 key areas: (1) 'Centres Psycho-Médicaux-Sociaux' (CPMS): the decree shall review their role to strengthen the focus of their mission on school drop-out. (2) School exclusion: the decree shall limit the grounds for exclusion and establish a single board of appeal to ensure equal treatment of students. (3) Prevention and intervention: the decree shall reinforce the support and prevention mechanisms for

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												fulfilled.	students demonstrating particular signals of potential drop out (such as students with 10 half days of unjustified absence). (4) Compensation: the decree shall promote compensation mechanisms to allow students - especially those who have accumulated a period of absence of several months - to be taken in charge by 3rd line workers in order to provide transitional support with an SAS or within the framework of an internship or citizen project.
131	Provision of digital equipment and IT infrastructure to schools (I-4)	Target	Equipping schools/institutions with adequate ICT devices and infrastructure to improve the overall performance of education systems		Number of schools/Institutions receiving funds	0	3 828	Q4	2022	Departement Onderwijs en Vorming (Flemish department of Education and Training) - Ministry of the German-speaking Community	For the Flemish Community: The funds are calculated for each school separately, but it is the school board (legal entity) to which the school belongs that receives	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of	3 828 schools and/or educational institutions in Belgium have received funds to upgrade of ICT infrastructure, including: - Flemish community

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
										<p>the funds for the school.</p> <p>“Receiving funds” is to be understood as:</p> <ul style="list-style-type: none"> - For the Flemish Community: funds having been received by the school boards to purchase ICT infrastructure/equipment for the schools; - For the German-speaking Community: the purchase of laptops by the Community for the schools”. 	<p>the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>For the Flemish Community:</p> <ul style="list-style-type: none"> (i) a spreadsheet listing all final recipients (schools), the school board to which the school belongs, the amount allocated to the school, the number of students per school; (ii) the legislation earmarking funds to ICT infrastructure; (iii) a centralised official document confirming that the funds to upgrade the ICT 	<p>(I-4.01): 3 785 compulsory education schools</p> <p>- German-speaking community (I-4.06): 43 schools (from Kindergarten to secondary school) where all teachers shall be equipped with a laptop upon request including 12 secondary schools where all students shall be equipped with a laptop.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>infrastructure have been received for the schools; For the German-speaking Community: a spreadsheet listing all final recipients (schools), the number of students and teachers per school and the unique identifiers or reference numbers of the laptops for the students and teachers where applicable.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the schools selected: For the Flemish Community: an official document</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												per final recipient (school board) ('payment evidence per beneficiary school board') confirming that the funds to upgrade the ICT infrastructure have been received for the school; For the German-speaking Community: (i) an official document confirming that ICT equipment has been purchased and (ii) the number of laptops, with the unique identifiers or reference numbers, which have been purchased for the students and teachers.	
133	Provision of digital equipment and	Target	Equipping schools/institutions with adequate		Number of schools/institutions	3 828	3 905	Q2	2026	- DGESVR	"Receiving funds" is to be understood as:	Summary document duly justifying how the	3 905 schools and/or educational institutions in Belgium have

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	IT infrastructure to schools' (I-4)		ICT devices and infrastructure to improve the overall performance of education systems		receiving funds					(FWB)	- For the French Community: funds having been received by the schools to purchase ICT infrastructure/ equipment	target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence for each of the institutions of the French Community: 1. A spreadsheet listing all final recipients (institutions); 2. An official document from the final recipient (institution) confirming that the funds to upgrade the ICT infrastructure have been received by the	received funds to upgrade ICT infrastructure, including: French Community (I-4.04), 40% (77) of institutions of Social Promotion Education and Higher Education.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												institution (final report for each institution showing that the funds have been received for the installation of ICT infrastructure).	
134	Higher Education Advancement Fund (I-4.02)	Target	Improving High Education offering in Flanders to make it more future-proof and agile		Number of higher education institutions who received funds	0	7	Q4	2023	Flemish Minister of Education and training		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the three investment components of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of the relevant decision of the Flemish Government	7 higher education institutions have benefitted from the Higher Education Advancement Fund. Through the Higher Education Advancement Fund, higher education institutions, based on analyses of training portfolios, shall draw up action plans to adjust and reduce the existing offerings and, where necessary, create new ones. In addition, attention shall be paid to adapting programs, based on the requirements of the labour market and society.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>(<i>Besluit Vlaamse Regering</i>) confirming the number of higher education institutions which have benefitted from the Higher Education Advancement Fund.</p> <p>2. Spreadsheet listing all selected higher education institutions.</p> <p>3. For each higher education institution:</p> <p>(i) the final report submitted by that institution, including the analyses of training portfolios and the action plans to adjust and reduce the existing offerings and, where necessary, create new ones and the period for future implementation and (ii) the jury</p>	All Flemish higher education institutions shall be eligible to suggest and submit projects under this call for projects. However participation in this call is not obligatory for higher education institutions, nor is submitting a plan a guarantee of acceptance.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												reports justifying that the chosen projects meet the criteria set out in the target and that the technical specifications of the chosen projects are fully aligned with the description and criteria as set out in the target and in the description of the measure.	
135	Personalised guidance in compulsory education (I-4.03)	Milestone	Adoption of a new decree framework that sets the terms of intervention of the system	Adoption by the Parliament of the French Community of the decree framework that sets the terms of intervention of the system				Q3	2021	Minister of Education of the French Community		Copy of the publication in the Moniteur Belge / Belgisch Staatsblad and reference to the relevant provisions indicating the date of entry into force, accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall	Adoption by the Parliament of the French Community of a new decree framework, regulating a transitional system including provisions related to: (1) the granting of resources to schools in connection with differentiation-remediation strategies and the fight against dropping out of school, (2) the modification of PR-FPO/WBE contracts in the context

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												include a reference to the relevant provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	of the crisis and (3) the missions of the CPMS in the context of the crisis.
136	Personalised guidance in compulsory education (I-4.03)	Target	Deployment of a reinforced support mechanism for students in need		Schools (and CPMS) benefiting from support and coaching	0	531	Q4	2022	Minister of Education of the French Community		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a	Deployment of additional resources (such as teachers, educators, psychological support staff) to support 531 schools/CPMS based on identified needs.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>spreadsheet listing all final recipients (schools/CPMS), the number of students per school/CPMS and the socio-economic index of each school/CPMS, a list with official references (matricule numbers) of contracts signed with all contractual counterparts per school/CPMS to deploy a reinforced support mechanism.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the schools/CPMS selected:</p> <p>i) copies of</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												contracts signed with all contractual counterparts to deploy a reinforced support mechanism, ii) a report by the competent authority demonstrating the completion of the deployment of additional resources, as well as iii) a justification that the additional resources are fully aligned with the description, criteria and conditions as set out in the target.	
137	Digital turnaround for Brussels schools (I-4.05)	Target	Equipping schools/institutions with adequate ICT devices and infrastructure to improve the overall performance of education systems	ICT devices and WIFI hotspots installed in schools	900	2200	Q4	2021	For ICT devices: Paradigm/Perspective.brussels; For WIFI hotspots: Paradigm/IRISnet/Perspective.brussels		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding	2200 ICT devices (such as laptops, tablets, interactive dashboards) and WIFI access points shall be installed in Brussels schools. The distribution shall be based on the needs of	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a spreadsheet listing all final recipients(schools/institutions), the socio-economic index of the school/institution, the number of students per school/institution and the unique identifiers or reference numbers of all ICT devices and WIFI access points installed in the school/institution.</p> <p>On the basis of a sample that may be selected by the Commission, the following</p>	schools (with a focus on schools with a lower socio-economic index)	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											documentary evidence shall be submitted for each of the schools/institutions selected: (a) for ICT devices: a document signed by the school/institution mentioning that the ICT device has been received/installed by the school/institution; (b) for WIFI points: a document signed by the school/institution mentioning that the WIFI access point has been installed and configured and attesting the reception of the installation (Service Acceptance Form) or services provided, a full		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												“as built” report (with pictures and design of the installation).	
138	Digital turnaround for Brussels schools (I-4.05)	Target	Equipping schools/institutions with adequate ICT devices and infrastructure to improve the overall performance of education systems		ICT devices and WIFI hotspots installed in secondary schools	2 200	3 500	Q4	2024	Paradigm/IRISnet/Perspective.brussels		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a spreadsheet listing all final recipients (schools/institutions), the socio-economic index of the school/institution, the number of students per school/institution	3 500 WIFI hotspots shall be delivered in Brussels schools.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>and the unique identifiers or reference numbers of all ICT devices and WIFI access points installed in the school/institution.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the schools/ institutions selected: a document signed by the school/institution mentioning that the WIFI access point has been installed and configured and attesting the reception of the installation (Service Acceptance Form) or services provided, a full</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												“as built” report (with pictures and design of the installation).	
139	Re-qualification strategy (R-4.05)	Milestone	Adoption of regulatory texts by the Brussels Government to promote integration of vulnerable groups into the labour market	Publication of regulatory texts in the Official Journal				Q4	2024	Brussels Economy and Employment		Copy of or link to the publication in the Moniteur Belge / Belgisch Staatsblad of the two regulatory texts and a reference to the provision(s) indicating the date of entry into force. Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of target and of the three investment components of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document	Adoption by the Brussels Government of two regulatory texts aimed at promoting the sustainable integration of vulnerable groups into the labour market, in particular (1) the introduction of a systematic digital and language skills assessment and/or of a development pathway for Brussels jobseekers and (2) the introduction of a specific bonus scheme to support employers in the recruitment of job seekers with disabilities. Transposition of the commonly agreed exit rate (<i>taux de sortie vers l'emploi</i>) in the 2023-2027 management

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												shall include as an annex the following documentary evidence: the 2023-2027 management contracts of Actiris, Bruxelles Formation and VDAB Brussel, setting the framework for the implementation, monitoring and impact assessment of the transposition of the commonly agreed exit rate (<i>taux de sortie vers l'emploi</i>).	contracts of Actiris, Bruxelles Formation and VDAB Brussel, setting the framework for its implementation, monitoring and impact assessment.
140	Tackling discrimination at the labour market (R-4.04)	Milestone	Adapted regulatory framework and improved application of discriminatory tests	Publication of the adapted regulatory framework in the Official Journal				Q4	2023	Deputy Prime Minister and Minister for Economic Affairs and Labour		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the	(1) Publication in the Official Journal of the adapted regulatory framework on discriminatory tests (art.42/1 Social Criminal Code), (2) improved tools and data for targeted checks and (3) training and strengthened social

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. Copy of the publication in the Official journal and reference to the relevant provisions indicating the date of entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled;</p> <p>2. Certificate of attendance of training course evidencing the completion of training hours for social law monitoring</p>	<p>law monitoring services of the Federal Public Service for Employment, Labour and Social Dialogue in order to improve the effectiveness of discriminatory tests.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>services of the Federal Public Service for Employment, Labour and Social Dialogue in order to improve the effectiveness of discriminatory tests.</p> <p>3. Formal opinion issued by the follow-up committee for the Diversity Report co-chaired by the FPS Employment and the inter-federal centre for equal opportunities UNIA and in which the other relevant equality bodies and institutions are represented, (i) evidencing that improved data and tools to map diversity and discrimination and to support targeted checks are</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												available and (ii) explaining how these available tools and data are improved.	
141	An inclusive labour market (R-4.06)	Target	Completion of sectoral non-discrimination actions		Sectors	0	37	Q1	2023	DWSE (Flemish Department of Work and Social Economy)		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Sector covenants and Addenda non-discrimination and inclusion 2021-2022 which include the individual predetermined	37 professional sectors implement actions on non-discrimination (see Addenda non-discrimination and inclusion 2021-2022). The Flemish government assesses the implementation of each action on the basis of the individual predetermined commitments of each sector.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												commitments of each sector; 2. Policy report by Flemish Department of Work and Social Economy providing information on the planned timeline, partners involved including an assessment of the implementation of actions.	
142	An inclusive labour market (R-4.06)	Target	New integrated path for newcomers		Participants	0	2 000	Q4	2023	Vlaams Agentschap AgII (Flemish Integration Agency) and VDAB (Public employment service of Flanders)		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This summary document shall contain a detailed description of the	2000 newcomers, participating to the new integrated path.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>new integrated pathway for newcomers, including as regards the coordination mechanisms between the partners involved.</p> <p>This document shall include as an annex a spreadsheet listing the anonymised data of all 2 000 newcomers who received an integrated intake with the agencies of integration and VDAB, including:</p> <p>(a) Age group, (b) Nationality of origin, (c) Gender, (d) Region in Flanders, (d) Educational level (low skilled, intermediate, high skilled), (e) Date of first registration at one of the agencies of integration, (f)</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>Date of first registration at VDAB, (g) Labour market situation in December 2023: (1) working, (2) searching for work, (3) unsubscribed from VDAB (no information), and (h) the unique reference number ('KBI-connect number') of the newcomer in the client tracking system of the agencies of integration, which shows the registration for an integrated intake.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the newcomers selected: a screen</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												shot of the client tracking system of the agencies of integration, showing that guidance to VDAB ('Toeleiding naar VDAB') was provided.	
143	Re-qualification strategy (I-4.07)	Milestone	Award of grants related to social innovation initiatives	Written notification of contract awards to successful candidates				Q2	2023	Actiris, JobYourself, Brussels Economy and Employment		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This summary document shall explain explicitly how and which vulnerable groups will be targeted. This document shall include as an annex the	Award of grants by the Public Employment Services to social innovation initiatives in accordance with the criteria laid down in the public procurement specifications.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												following documentary evidence: 1. Copy of the notified contract awards; 2. List of all chosen projects with a project description and period for implementation, as well as official references of contracts signed with all chosen contractual counterparts.	
144	Re-qualification strategy (I-4.07)	Target	Competence profile and job counselling		Jobseekers	0	6 000	Q4	2024	Actiris		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This summary document shall	6 000 jobseekers in Brussels have benefited from a competence profile and systematic job counselling, focusing on the language and digital skills introduced by the Public Employment Service.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>explain explicitly how and which vulnerable groups have been targeted.</p> <p>This document shall include as an annex the following documentary evidence: a spreadsheet listing the pseudonymised data of all jobseekers, including information on:</p> <p>(a) month and year of first registration as jobseeker at Actiris, (b) date of document attesting that the job seeker has benefitted from a competence profile and systematic job counselling.</p> <p>On the basis of a sample that may</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												be selected by the Commission, the following documentary evidence shall be submitted for each of the jobseekers selected: a document to attest that the job seeker has benefitted from a competence profile and systematic job counselling, including information on the orientation of the recommended trainings (language/digital/ other).	
145	Re-qualification strategy (I-4.07)	Target	Sustainable integration pathway for people with disabilities		Persons with disabilities	0	450	Q4	2025	Actiris		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the	450 people with disabilities (jobseekers or workers) have followed a training module of the sustainable integration pathway.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a spreadsheet listing the pseudonymised data of all people with disabilities, who have followed a training module of the sustainable integration pathway, including information on:</p> <p>(a) disability status, (b) employment status (jobseeker or worker) and (c) date of document attesting that the person has followed a training module of the sustainable</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												integration pathway. On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the people with disabilities selected: a document to attest that the person has followed a training module of the sustainable integration pathway.	
146	E-inclusion for Belgium (I-4.08)	Target	Award of grants		Grants awarded	0	15	Q2	2024	Ministry of Social Integration and PPS Social Integration	For the purposes of this operational arrangement, the PPS Social integration will be considered as the competent body for the award of grants	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This	Award of 15 grants by the competent body and the PPS Social Integration to the projects matching the criteria of document "Project e-inclusion for Belgium - grants criteria.pdf", published on 15 December 2021. Projects shall aim at (1) raising awareness for

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											summary document shall explain explicitly how and which vulnerable groups will be targeted. This document shall include as an annex the following documentary evidence: 1. Copy of the decision of attribution by the competent body and of the signed contracts, 2. List of all chosen projects with a project description and period for implementation, as well as official references of contracts signed with all chosen contractual counterparts; 3. Justification that the technical specifications of the chosen	vulnerable target groups to get acquainted with relevant ICT in order to improve their personal situation and strengthen social integration, (2) improving the digital skills of vulnerable target groups in order to improve their personal situation and strengthen social integration, and (3) improving the digital skills of the caregivers of vulnerable target groups.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												projects are fully aligned with the description, criteria and conditions as set out in the description of the measure in the CID annex, including as regards the targeting towards vulnerable groups, 4. Copy of the document "Project e-inclusion for Belgium - grants criteria.pdf".	
147	Digital platforms for prisoners (I-4.09)	Target	Completion of roll-out		Prisons	0	32	Q4	2024	FPS Justice Directorate-General for Prison Establishments		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an	Completion of roll out of a digital platform in 32 prisons, allowing prisoners to: (1) follow training from his/her cell or carry out the exercises requested in an online or face-to-face training course; (2) access prison services and rehabilitation services; (3) have restricted and secure access to

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												annex the following documentary evidence: 1. Certificate of works completion signed by the contractor and the competent authority demonstrating platform has been completed and is operational; 2. Justification that the technical specifications of the chosen projects are fully aligned with the description, criteria and conditions as set out in the description of the measure in the CID annex.	internet to seek or apply for a job, access digital works or exchange information with relatives and support services.
148	Gender and work (I-4.10)	Target	Participation of women to field-projects		Women	0	250	Q4	2024	Secretary of State for Gender Equality, Equal Opportunities and Diversity		Summary document duly justifying how the target (including the relevant elements of the target, as listed in	250 women participating in on-field projects matching the criteria set out in the call for proposals document, published in

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Spreadsheet listing all selected projects with a project description and period for implementation, as well as official references of contracts signed with all chosen contractual counterparts; 2. Justification that the technical specifications of the chosen projects are fully aligned with the description of the measure in the CID annex, 	September 2022.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>including as regards the targeting towards vulnerable groups;</p> <p>3. Spreadsheet listing the anonymised data of all women, including information on: (a) age, (b) gender, (c) educational level, (d) nationality of origin, (e) employment status, (f) the on-field project in which she has participated</p> <p>4. Copy of call for proposals document, published in September 2022.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the women</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												selected: document to attest that the woman participated in one of the selected on-field projects.	
149	Digibanks (I-4.11)	Target	Signature of partnerships to promote digital inclusion		Municipalities	0	100	Q4	2022	Departement Werk en Sociale Economie (Flemish Department of Work and Social Economy)		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This summary document shall explain explicitly how and which vulnerable groups will be targeted. This document shall include as an annex the following documentary evidence: a spreadsheet listing all municipalities	Signature of a Digibank partnership by 100 municipalities in Flanders with the Department of Work and Social Economy of Flanders aiming at (1) ensuring equal access to digital technology through the conditional provision of laptops, screening and other hardware and support in a specific context (such as lending service); (2) strengthening digital skills, both personal skills and technical skills (such as repair of IT equipment) through training and knowledge sharing; (3) procuring digital access to

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>which have signed a Digibank partnership with the Department of Work and Social Economy of Flanders, including information on:</p> <p>(a) the province in which the municipality is located, (b) the number of inhabitants, (c) the number of inhabitants with a migrant background and (d) the number of jobseekers.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the municipalities selected:</p> <p>1. Copy of the Digibank</p>	essential services (such as digital services from the Flemish Government, Tax-on-web) via so-called physical hubs.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												partnership, including the list of actions which will be taken to achieve the objectives of the target; 2. Justification that the technical specifications of the actions are fully aligned with the description, criteria and conditions as set out in the description of the measure as in the CID annex, including as regards the targeting towards vulnerable groups.	
150	Development of public utility housing and housing for vulnerable persons (I-4.12)	Milestone	Walloon Strategy for deinstitutionalisation (Walloon health policy)	Endorsement by the Walloon Government of a Walloon strategy for deinstitutionalisation				Q4	2021	Walloon Minister of Health/Social action	AViQ (<i>Agence pour une Vie de Qualité</i>) is the public interest body commissioned through its management contract to operationalise the deinstitutionalisation strategy.	Copy of the endorsed strategy accompanied by a summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the	Endorsement of a strategy of the Walloon Region on deinstitutionalisation in the context of the Walloon Health Policy, in particular for the elderly and people with disabilities: (1) specifying the concept

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions which fulfil the constitutive elements of the milestone. This document shall include as an annex a link to the website where the endorsed strategy can be accessed.	of deinstitutionalisation, (2) establishing criteria for institutionalisation and de-institutionalisation, (3) providing a quantitative and qualitative assessment of the de-institutionalisation initiated by the host and accommodation institutions, (4) drawing up a state of play on the provision of services (5) and making recommendations for the operationalisation of the strategy.
151	Development of public utility housing and housing for vulnerable persons (I-4.12)	Target	Award of part of the works		Housing units	0	280	Q2	2024	Société Wallonne du Logement		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding	Award of works contracts by operators for 280 of low-rent housing unit).

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex a spreadsheet listing all low-rent housing units, mentioning the location of the low-rent housing unit, , as well as official references of contracts award decisions.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the housing units selected:</p> <ol style="list-style-type: none"> 1. Copy of the related decision of award; 2. Justification that the technical specifications of 		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												the chosen projects are fully aligned with the description, criteria and conditions as set out in the target.	
152	Development of public utility housing and housing for vulnerable persons (I-4.12)	Target	Installation of remote assistance for people in loss of autonomy		Remote assistance boxes installed	0	5 000	Q3	2025	AVIQ		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex a spreadsheet listing all remote assistance boxes, mentioning the housing in which the remote assistance box is installed, the date of birth and, where applicable,	5000 remote assistance boxes installed in the homes of vulnerable people, that is, people aged over 65 and/or people with disability.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>the disability status of the occupier of the housing in which the remote assistance box is installed, as well as the unique reference number of the signed contract entered into between the operator and the installer entrusting it with the installation of the assistance box and unique reference number of the report signed by the installer demonstrating that the assistance box is operational. A contract with a unique reference number may cover several assistance boxes.</p> <p>On the basis of a sample that may be selected by the Commission, the following</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												documentary evidence shall be submitted for each remote assistance box selected: 1. Report of the installer demonstrating that the assistance box is operational; 2. Copy of the related decision of attribution and of the signed contracts; 3. Copy of the specifications of the call for project or public procurement describing the objective (as listed in the corresponding measure in the CID annex) of the assistance box and technical specifications needed to meet this objective.	
153	Development of public utility housing and	Target	Housing units ready to be occupied		Number of new or renovated	0	1 212	Q3	2026	Société Wallonne du Logement ; AVIQ ; SPW IAS	For the purposes of this operational arrangement, the	Summary document duly justifying how the	1 212 public utility housing units (low-rent housing, inclusive and

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	housing for vulnerable persons (I-4.12)				housing units						purchase of new or renovated housing units is considered as equivalent to housing units built or renovated.	target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex a spreadsheet listing all housing units, mentioning the location of the housing unit, the type of housing (low-rent housing, inclusive and solidarity-based housing or accommodation places for poorly-housed groups and period for implementation), whether the housing unit is newly built, or renovated and if it has been	solidarity-based housing, as well as accommodation places for poorly-housed groups) built or renovated in the Walloon Region are ready to be occupied.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>purchased and official references of related 'procès-verbal de réception provisoire' signed by the contractor and the competent authority, evidencing the completion of the works.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the housing units selected: (i) the related 'procès-verbal de réception provisoire' signed by the contractor and the competent authority, evidencing the completion of the works or a copy of the authentic deed of acquisition</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												evidencing the purchase of new or renovated housing units; (ii) a document proofing the type of housing concerned.	
154	Building and renovation of early childcare infrastructure (I-4.13)	Milestone	Award of works contracts for project promoters		Childcare places	0	255	Q4	2023	SPW IAS	<p>'Project leader' refers to the landlord, who is in the position to award works contracts. If the landlord is not the operator of the crèche, he/she is bound by a convention to that operator, a non-profit organisation (<i>'association sans but lucratif' asbl</i>) managing the crèche.</p> <p>For the purposes of this operational arrangement, the creation of new childcare places further to the</p>	<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. Spreadsheet listing all childcare places which will be newly created, mentioning the</p>	Award of works contracts by operators (crèches) for 15 % of the newly created childcare places, i.e. 255.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>acquisition of new infrastructure (without building works) is considered as equivalent to childcare places created as a result of the construction of new buildings or of the renovation of existing buildings</p> <p>address of the crèche, the total number of newly created childcare places in the crèche and the municipality where the childcare place will be located;</p> <p>2. List of municipalities satisfying the four criteria listed in the description of the measure in the CID annex;</p> <p>3. Official references of the related contract award notification from the project leader to the company.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the childcare places selected: a</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												copy of the related contract award notification from the project leader to the company.	
155	Building and renovation of early childcare infrastructure (I-4.13)	Target	Opening of childcare places		Number of created or renovated childcare places	0	1 700	Q3	2026	SPW IAS	<p>The ONE certificate is emitted by the 'Office Nationale de l'Enfance' at the opening of the childcare place.</p> <p>For the purposes of this operational arrangement, the creation of new childcare places further to the acquisition of new infrastructure (without building works) is considered as equivalent to childcare places created as a result of the construction of new buildings or of the renovation of existing buildings</p>	<p>Summary document duly justifying how the target (including the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: 1. Spreadsheet listing all new childcare places created, mentioning the address of the crèche, the total number of new childcare places in</p>	1 700 new childcare places have been created as part of the early childcare infrastructure in Wallonia. New childcare places include both places that are created as a result of the construction of new buildings or of the renovation of existing buildings.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>the crèche and the municipality where the childcare place is located;</p> <p>2. List of all municipalities satisfying the four criteria listed in the description of the measure in the CID annex;</p> <p>3. Official references of the related '<i>procès-verbal de réception provisoire</i>' signed by the contractor and the competent authority, evidencing the completion of the works and ONE certificate.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the childcare</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												places selected: 1. Related 'procès-verbal de réception provisoire' signed by the contractor and the competent authority, evidencing the completion of the works; 2. ONE certificate indicating the name of the crèche and the municipality where the childcare place is located.	
156	Pension and end of career (R-4.07)	Milestone	Action plan based on output of the employment conference	Livestreaming (and its recording) of employment conference debates and proposed action plan put on the agenda of the federal Council of Ministers				Q2	2022	FPS employment		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	Livestreaming (and its recording) of the Employment conference debates by the administration (SPF ETCS). A proposed action plan for raising employment rate of employees approaching their ends of career, based on a mapping of existing relevant federal measures,

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>This document shall include as an annex the following documentary evidence:</p> <p>1. a) link to the website with the information on the Employment Conference; b) a written report with the conclusions of the Conference and whether available the recording of the Conference;</p> <p>2. a) a copy of the proposed action plan and a link to the website where the proposed action plan can be accessed; b) an explanatory report demonstrating how the actions foreseen in the proposed action plan contribute to achieving the objectives of the reform.</p>	<p>drafted by the federal ministry of labour, and the input from social partners, regions and other stakeholders before and during the conference is drafted and put on the agenda of the Council of Ministers. The objective of this action plan is to be translated in concrete regulatory proposals (legislative or administrative) to be adopted by the federal authorities (if needed the federal parliament).</p>

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												3. Agenda or minutes of Council of Ministers evidencing that the action plan has been put on their agenda.	
157	Pension and end of career (R-4.07)	Milestone	Pension reform proposal	Reform proposal submitted to the Council of Ministers of the federal government				Q4	2021	Federal administration of pensions; National Institute for the Social Security of the Self-employed		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of the proposal for the pension reform and a copy of the agenda or the	Proposal submitted for approval to the Council of Ministers of the federal government to reform the pension regime, which shall include the following elements: (i) Measures to improve the financial and social sustainability of the pension system; (ii) Measures to incentivize people to remain active on the labour market after meeting early retirement conditions; (iii) Measures to increase its solidarity role to ensure a decent minimum pension, its

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												minutes of the Council of Ministers proving that it was officially submitted to the Council of Ministers; 2. Report, including the supporting evidence, on the impact of the reform as a whole and how it satisfies all criteria set in the milestone. The report contains a quantitative assessment of the measures contributing to fulfil the milestone, including their overall impact on the financial and social sustainability of the pension system.	insurance role, gender balance, taking into account the overall pension regime financial and social sustainability improvement objective; (iv) Measures to ensure convergence between and within the different systems.
158	Pension and end of career	Milestone	Adoption of the pension reform	Adoption by the federal				Q2	2024	Federal government		Summary document duly	Adoption of the law to reform the pension

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	(R-4.07)			Parliament of the law to reform the pension system						Minister of Pensions -	<p>justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. Copy of the publication of the law in the Moniteur Belge / Belgisch Staatsblad and reference to the relevant provisions indicating the date of entry into force;</p> <p>2. Report, including the supporting</p>	<p>regime by the federal Parliament. The law shall include the following elements:</p> <p>(i) Measures to improve the financial and social sustainability of the pension system;</p> <p>(ii) Measures to incentivize people to remain active on the labour market after meeting early retirement conditions;</p> <p>(iii) Measures to increase its solidarity role to ensure a decent minimum pension, its insurance role, gender balance, taking into account the overall pension regime financial and social sustainability improvement objective;</p> <p>(iv) Measures to ensure convergence between and within the different</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												evidence, on the impact of the reform as a whole and how it satisfies all criteria set in the milestone. The report contains a quantitative assessment of the measures contributing to fulfil the milestone, including their overall impact on the financial and social sustainability of the pension system and on the labour market.	systems.
159	A6K/E6K Digital and Technological Innovation and Training Hub (I-5.01)	Milestone	Activity developed through A6K-E6K	Report on business steps completed delivered by the steering committee				Q1	2023	SPW EER		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the	Completion of business development steps for the establishment of the Digital and Technological Innovation and Training Hub: development of the incubation offer by setting up a venture builder, development

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a report from A6K-E6K steering committee, demonstrating that the different business development steps were achieved.</p>	of digital training offer, call for projects for start-ups completed, technological demonstrators and infrastructure linked to collaborative and projects operational.
160	Upgrading of advanced training infrastructure (I-5.03)	Target	Buildings and equipment for training, employment services		m ²	0	11 374	Q4	2025	FOREM		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an</p>	<p>11 374 m² cover the purchase or the renovation, or the construction (and fitting-out) and/or equipment of the following buildings:</p> <ul style="list-style-type: none"> - Aptaskil - Technocité - Forem <p>Centre des Ecotechnologies – Mons</p>

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												annex the following documentary evidence: 1. Report: a) demonstrating the fitting-out and/or equipment made operational for each individual building. 2. Certificates of completion of renovation / construction works. 3. Acts of purchase for the acquired buildings. List of buildings purchased.	
161	EU Biotech School and Health Hub (I-5.02)	Target	Building and equipment of the EU Biotech School and Health Hub		m ²	0	5 500	Q3	2025	SPW EER		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding	5 500 m ² of fully equipped building for training, employment and incubation services, as part of a construction by SODEVIMMO of a polyvalent building,

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Certificate of completion signed by the contractor and the competent authority demonstrating the finalisation of the building 2. Proof of the transfer of property of 5.500 m² to the EU Biotech School and Health Hub; 3. Report from the steering committee of EU Biotech School and Health Hub on the purchase and operationalisation 	<p>named Biotech 5 of 25 000 m² at the BioPark in Gosselies. Equipment shall notably include virtual reality modules, a STEM immersion room, digital twin equipment, digital equipment for learning rooms and a robotized production line.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												of the office spaces building equivalent to 5.500m ² and listing the different equipment made operational.	
162	A6K/E6K Digital and Technological Innovation and Training Hub (I-5.01)	Target	Finalisation of A6K-E6K renovation and extension		m ²	5 000	25 000	Q2	2026	SPW EER		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: certificate of completion issued in line with national	25 000 m ² of fully equipped building for training, employment and incubation services.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												legislation, like a provisional reception report (“ <i>procès-verbal provisoire/ proces-verbaal van voorlopige oplevering</i> ”) signed by the contractor and the competent authority evidencing the completion of the works.	
163	Upgrading of advanced training infrastructure (I-5.03)	Target	Buildings and equipment for training, employment services		m ²	11 374	35 574	Q2	2026	IFAPME/FOREM		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following	Total of 35 574 m ² constructed, renovated and/or equipped buildings, with 24 200 m ² covering the following buildings: ‘Ecocentre de formation’ in Belgrade, Technifutur, and the ‘Centre des Ecotechnologies’ in Jemappes.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												documentary evidence: certificates of completion issued in line with national legislation, like a provisional reception report (“ <i>procès-verbal de réception provisoire/ proces-verbaal van voorlopige oplevering</i> ”) signed by the contractor and the competent authority evidencing the completion of the works.	
164	Learning and career offensive (I-5.04)	Target	Support for training leaves and online training offer in Flanders		Persons	0	307 500	Q4	2022	VDAB (Public employment service of Flanders) and DWSE (Flemish Department of Work and Social Economy)		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was	307 500 persons since 2021 have made use of their training leave right or enrolled in online training offer, which includes labour market-oriented digital courses with focus on technical and/or soft skills.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>satisfactorily fulfilled, including statistics and breakdowns of categories of trained individuals (training leave/online training) and types of training provided.</p> <p>This document shall include as an annex the following documentary evidence: a spreadsheet listing anonymised trained persons with identifier and reference to training provided and official references of the related copy of attestation of enrolment in training.</p> <p>On the basis of a sample that may be selected by the</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												Commission, the following documentary evidence shall be submitted for each trained person: copy of attestation of enrolment in training or of use of training leave right, and field of orientation of the training or name of the training.	
165	Learning and career-offensive (I-5.04)	Target	Support to enterprises in Flanders via competency checks and calls for projects		Enterprises	0	357	Q4	2024	VDAB (Public employment service of Flanders) and DWSE (Flemish Department of Work and Social Economy)		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall list as an annex the following documentary evidence:	357 enterprises falling within one of the following categories have benefitted from the support under the measure: (i) SMEs reached with a competency check (ii) social economy enterprises supported in their innovative strategic transformation through the calls 'open innovation strategic transformation' and 'future-oriented training to support the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											1. List of supported enterprises; 2. Statistics and breakdowns of categories of final recipients covering the following sub-measures: (a) SMEs supported in competency check, (b) Final recipients under the call 'open innovation strategic transformation', (c) Final recipients under the call 'future-oriented training to support the most vulnerable groups in the social economy'. On the basis of a sample that may be selected by the Commission, the following documentary	most vulnerable groups in the social economy'.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>evidence shall be submitted for each individual final recipient confirming that the enterprise has benefitted from the support:</p> <p>For SMEs reached with a competency check:</p> <ul style="list-style-type: none"> -Document signed by SME that was reached with a competency check confirming receipt of support by the beneficiary. <p>For final recipients of the call 'open innovation strategic transformation':</p> <ul style="list-style-type: none"> - Final evaluation and Report including the final settlement as well as the electronic signatures of project managers. <p>For final recipients of call</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												'future -oriented training to support the most vulnerable groups in the social economy': -Certificate for every enterprise detailing the training/investment received.	
166	Strategy for relaunching the labour market focused on the efficiency and optimisation of activation and training policies (I-5.05)	Target	Activation support to job seekers and workers in Brussels		Persons	0	600	Q4	2024	Actiris		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a spreadsheet with the list of	600 people shall benefit from the measures of the Brussels strategy, including the support scheme for retraining or redirecting to occupations in shortage. The retraining or redirecting shall be multiform: training, screening, testing and even adaptation of the job profile in the databases.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>pseudonymised supported individuals with unique identifiers covering the support scheme for retraining or redirecting to occupations in shortage. For each supported individual, information shall be provided on the gender and educational background as well as on the form (training, screening, testing, adaptation of the job profile) of the retraining or redirecting.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each supported individual:</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												1. Confirmation that the trainees have benefited from the support; 2. Type of support, the form (training, screening, testing, adaptation of the job profile), including the field of orientation.	
167	Learning and career-offensive (1-5.04)	Milestone	Support to the temporary unemployed in Flanders	VDAB Report delivered attesting of the outreach effort				Q4	2022	VDAB (Public employment service of Flanders)		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Document of	All persons temporarily unemployed since 01/01/2021 shall be contacted by the Flemish Public Employment Service (VDAB) to enrol in a training, internship, temporary job or volunteering job.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												the Government describing the implementation of the action and its outcome, 2. Copy of relevant administrative acts in which the arrangements between the government and VDAB are set out; 3. Report from the VDAB to its board of directors, including representatives of the government on the full implementation of the action.	
168	Life-long learning of the Flemish Community (R-5.04)	Milestone	Vision paper on learning and career account in Flanders	Publication of agreement by the Government				Q2	2022	DWSE (Flemish Department of Work and Social Economy)		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the	Agreement between social partners and Flemish government on vision paper, setting out how a learning and career account shall be introduced in Flanders, taking into consideration the need to increase transparency to

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: link and copy of the published agreed vision paper.	citizens, better inclusion of vulnerable groups and ensuring alignment with digital learning account platform set up at the federal level.
169	Digital Skills (I-5.06)	Target	Development of e-learning offer in Flanders		E-learning projects	0	37	Q4	2022	DWSE (Flemish Department of Work and Social Economy)		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of the	37 e-learning projects are approved, launched and completed following a call for project.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												published call for project 2. List of selected projects, with a description and period for implementation, as well as official references of contracts signed with all chosen contractual counterparts. 3. Certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational, and link to the platform.	
170	Digital Skills (1-5.06)	Milestone	Digital tools and services to citizens, employers and the Flemish Public Employment Service (VDAB) partners fully deployed in	Management and policy monitoring report of VDAB and Department WSE				Q4	2024	VDAB (Public employment service of Flanders) and DWSE (Flemish Department of Work and Social Economy)		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of	The report certifies the full deployment of the following digital tools and services to citizens, employers and VDAB partners fully deployed in Flanders: 1. A personalised

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
			Flanders								<p>milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Certificate of works completion signed by the contractor or program manager and the competent authority demonstrating all four projects have been completed and are operational, and link to the platforms and digital employer counter 2. Report by the competent authority demonstrating the deployment of the 	<p>digital career platform, coupled with a personalised offer of training opportunities and incentives for citizens is accessible and operational.</p> <ol style="list-style-type: none"> 2. Digital employer counter of VDAB and digital partner platform are operational, allowing VDAB mediators to actively contact all employers with vacancies under shared management and support them digitally in filling the vacancies. The follow-up of all VDAB partners is also done through the digital partner platform. 3. Digital services to employers have been extended by means of a digital employer counter of Department WSE accessible to all employers. 4. Department WSE 	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												digital tools.	data ecosystem for partners is made operational: 15 relevant datasets are made available on the open data platform for research and other purposes
171	Digital lifelong learning (I-5.07)	Milestone	Modernisation of the provision of coaching and training in digital skills, including basic digital skills in Wallonia, through digital tools, state-of-the-art infrastructure, competent mentoring and innovative projects.	Report confirming the completion of the different projects				Q2	2026	IFAPME/FOREM		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled, explaining and detailing in particular how the identified basic digital training needs have been integrated into current training programs as well	ICT equipment shall be made available and operational for 39 immersive training spaces of the Walloon Institute for Alternate Training for the Self-Employed and Small and Medium-Sized Enterprises (IFAPME) (22 training centres & 17 local services sites). 9 sites of the Walloon public employment services (FOREM) shall be transformed and equipped in Digital factories (4 renovated and 5 built) and 1 site shall be equipped as a re-engineering & STEM platform. The

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>as newly developed training programs in the IT sector, based on labour market needs.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. Certificates of completion of projects (immersive training spaces, digital factories, re-engineering & STEM platform) issued in line with national legislation, like a provisional reception report (“<i>procès-verbal provisoire/ proces-verbaal van voorlopige oplevering</i>”) signed by the contractor and the competent</p>	<p>basic digital training needs shall be integrated into current training programs as well as newly developed training programs in the IT sector, based on labour market needs, and on this basis, 10 000 hours of pedagogical training for the digital transition shall be provided to teaching personnel and trainees. 6 000 m² of training infrastructures hosting digital skills training shall be constructed or adapted.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>authority evidencing the completion of the works.</p> <p>2. Detailed list of new ICT equipment and location where it was installed or distributed. On the basis of a sample that may be selected by the Commission, copies of the proof of delivery of ICT equipment shall be submitted.</p> <p>3. Copy of or link to to the report identifying the basic digital training needs; Copy of approved current and newly developed training programs where the digital training needs have been integrated in, or link to published version of those programmes;</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>Evidence that the listed training programs are in place.</p> <p>4. List of training programs and educational references, and list of the individual certificates of attendance proving that the training programmes for the digital transition have been completed. On the basis of a sample that may be selected by the Commission, copies of the documentary evidence shall be submitted.</p> <p>5. Certificates of completion of construction and renovation projects issued in line with national legislation, like a</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												provisional reception report (“ <i>procès-verbal de réception provisoire/ proces-verbaal van voorlopige oplevering</i> ”) signed by the contractor and the competent authority evidencing the completion of the works for the 6 000 m ² of training infrastructures hosting digital skills training.	
172	Learning account (R-5.03)	Milestone	Federal reform developing individual entitlement to training for employees.	Publication in official journal				Q4	2021	FPS Employment		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily	Based on dialogue between social partners and the federal Government, adoption of the revision of the law of 5 March 2017 on feasible and manageable work introducing a pathway ensuring that from 2024, all workers are entitled to an average

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												fulfilled. This document shall include as an annex the following documentary evidence: 1. Report of the consultation process with social partners and its outcome; 2. Copy of or link to the revised law published in the Moniteur Belge / Belgisch Staatsblad and reference to the relevant provision indicating the date of entry into force.	of 5 days of training per year.
173	Learning account (R-5.03)	Milestone	Federal reform creating incentives for companies to provide training	Publication in official journal				Q1	2021	FPS Employment		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the	Adoption of the Programme Law of 20 December 2020 by the Parliament, establishing a partial exemption (11,75%) from payment of withholding tax for workers following a training of at least 10

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: copy of or link to the revised law published in the Moniteur Belge / Belgisch Staatsblad and reference to the relevant provision indicating the date of entry into force.	days.
174	Learning account (R-5.03)	Milestone	Provisions in the decree indicating the entry into force					Q4	2023	FPS Employment		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	Entry into force of the decree establishing the obligation for the workers in long-term or structural temporary unemployment to be registered in the competent regional service.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												This document shall include as an annex the following documentary evidence: 1. Copy of or link to the publication in the Moniteur Belge / Belgisch Staatsblad of the decree establishing the obligation for the workers in long-term or structural temporary unemployment to be registered in the competent regional service and a reference to the relevant provision(s) indicating the date of entry into force.	
175	Cumulation regime and mobility to sectors with shortages (R-5.01)	Milestone	Federal reform of cumulation regime	Decision of the federal government laying down how the reform shall enter into force				Q4	2023	FPS Employment		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the	After consultation with social partners, decision of the federal government on expanding the possibilities to combine temporarily or in a

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Summary of consultation with social partners (process and outcome). 2. Copy of or link to the adopted decision of the government published in the Moniteur Belge / Belgisch Staatsblad setting out the reform details including the legislative process and reference to the provision indicating the entry into force of 	limited way wage and social benefits and to ensure, in line with the tax reform on labour tax, that the persons involved shall not be fiscally punished.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												the reform.	
176	Cumulation regime and mobility to sectors with shortages (R-5.01)	Milestone	Federal reform of mobility to sectors with shortages	Decision of the federal government laying down how the reform shall enter into force				Q4	2023	FPS Employment		<p>Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Summary of consultation with social partners (process and outcome); 2. Copy of the adopted and published decision of the government and a reference to the provision 	After consultation of social partners, decision of the federal government to introduce an additional allowance for the long-term unemployed who return to work in another region or in a sector where there are shortages to ensure greater mobility of workers from one sector to another.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												indicating the date of entry into force.	
177	Reform of support to jobseekers in Wallonia (R-5.05)	Milestone	Reform of support for jobseekers in Wallonia	Publication in official journal				Q3	2021	Wallon Minsiter of Employment		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include a link to or copy of the adopted decree published in Moniteur Belge / Belgisch Staatsblad and a reference to the provision indicating the date of entry into force.	Adoption by the Parliament of Wallonia of the decree relating to coaching and solutions-oriented support for job seekers.
179	Nuclear medicine (I-5.08)	Milestone	Radioisotope facility constructed and commissioned	Facility constructed and operational.				Q2	2026	FPS Economy DG Energy		Summary document duly justifying how the milestone (including the	The 177Lu radioisotope facility has been constructed and is operational,

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
			(FANC and FAGG)								relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of the documents containing the technical specifications of the project as defined by the SCK CEN proving alignment with the description of the measure and the milestone in the CID annex. 2. Certificates of works completion signed by the contractor and the	having obtained all the necessary licenses from the Agence fédérale de Contrôle nucléaire (FANC) and the Federal Agency for Medicines and Health Products (FAGG) and in compliance with all the applicable legislation on the Federal and Flemish level related to Directive 2011/92.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												competent authority certifying that the radioisotope facility has been constructed and is operational. 3. Copy of the licenses from the Agence fédérale de Contrôle nucléaire (FANC) and the Federal Agency for Medicines and Health Products (FAGG). 4. Copy of the environmental permit in compliance with all the applicable legislation on the Federal and Flemish level related to Directive 2011/92.	
180	Nuclear medicine (I-5.08)	Milestone	Technology package finalised	Feasibility report describing the technological package needed for investors to				Q4	2024	FPS Economy DG Energy		Summary document duly justifying how the milestone (including the relevant elements of the milestone,	A feasibility report describing the technological package needed for investors to proceed to the large-scale production of

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
				proceed to the large-scale production of 225Ac from 226Ra published							<p>as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Copy of the published feasibility report describing the technological package needed for investors to proceed to the large-scale production of 225Ac from 226Ra, meeting the requirements laid down in the milestone, with a link to the website where it is published. 2. Extract of the relevant parts of 	<p>225Ac from 226Ra has been published.</p> <p>The report shall include the following elements:</p> <ol style="list-style-type: none"> 1) Operational hot cell installation at SCK CEN to handle 226Ra sources 2) Electron-to-gamma converter design to be built for large scale production 3) Target and irradiation module design to be built for large scale production 4) A fully scaled-up radiochemical separation method and 226Ra recycling process - ready for large-scale implementation 5) A conceptual design of the 225Ac production facility 6) Roadmap on licensing of the building for handling 	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												the technical specifications of the project proving alignment with the description of the target and investment in the CID annex.	of radioactivity (FANC) and GMP licensing (FAGG).
184	R&D: Minimization of waste during dismantling (I-5.10)	Milestone	Award of public contract for the construction of a Material Treatment facility (MaT)	Written notification of the award of the public contract for the construction of a Material Treatment facility (MaT)				Q4	2023	FPS Economy DG Energy		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of contract written award notifications.	Notification of the award of the contract by the Federal Minister of Economics and Labour for the construction of a Material Treatment facility (MaT), which is needed to perform cold tests and demonstrations of the technologies to be developed for the re-use, recycling and final disposal of non-nuclear waste from the decommissioning operations of nuclear plants; necessary building permits and the license from the Agence fédérale de

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												2. Project description and period for implementation, as well as official references of contract signed with all chosen contractual counterparts. 3. Extract of the relevant parts of the technical specifications of the project proving alignment with the description of the target and investment in the CID annex. 4. Timeline for obtaining the necessary building permits and the license from the Agence fédérale de Contrôle nucléaire (FANC).	Contrôle nucléaire (FANC) shall be obtained. Building shall be compliant with all the applicable legislation on the Federal and Flemish level related to Directive 2011/92.
185	R&D: Minimization of waste during dismantling	Milestone	Material Treatment facility (MaT) constructed and commissioned;	Material Treatment facility (MaT) operational				Q2	2026	FPS Economy Dg Energy		Summary document duly justifying how the milestone (including the	The Material Treatment facility (MaT), which is needed to perform cold

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	(1-5.10)		desk top study finalised								relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of the certificate of work completion signed by the contractor and the competent authority certifying that the Material Treatment facility has been constructed, equipped and is operational. 2. Copies of necessary building permits and the license from the Agence fédérale	tests and demonstrations of the technologies to be developed technologies for the re-use, recycling and final disposal of non-nuclear waste from the decommissioning operations of nuclear plants, is constructed, equipped and operational, following the completion of the selection process of the needed infrastructures and equipment. A (desktop) case study shall be finalised within the project for the complete (cradle to grave) decommissioning of a particular component (such as a steam generator) of the Belgian nuclear power plants.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												de Contrôle nucléaire (FANC). 3. Extracts of terms of reference proving that building shall be compliant with all the applicable legislation on the Federal and Flemish level related to Directive 2011/92. 4. Report on the (desktop) case study within the project for the complete (cradle to grave) decommissioning of a particular component (such as a steam generator) showing that the case study has been finalised.	
186	Strengthen R&D (I-5.11)	Milestone	Award of public contracts for R&D and infrastructure projects	Notification of the award projects				Q4	2022	VLAIO (Flanders Agency for Innovation and Entrepreneurship)	For the purposes of this operational arrangement, for the projects awarded before the adoption of the CID, extracts	Summary document duly justifying how the milestone (including the relevant elements of the milestone,	Notification, by VLAIO and the 'Departement Economie, Wetenschap en Innovatie' (EWI), of the award of 200

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											of the terms of reference which include eligibility criteria that ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) as specified in the CID annex, should be read as including additional documentation provided after the formal grant award notification to candidates such as agreements entered into between the authorities and the candidates confirming that the selected project complies with the 'Do no significant harm' Technical Guidance (2021/C58/01)	as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Spreadsheet listing the 200 selected projects including for each one: the unique identifier, the name of the project (where applicable), the recipient of the grant, the amount committed to each recipient of the grant (also evidencing that EUR 220 500 000 has been committed), a brief description	projects to the successful candidates following the call for proposals, with terms of reference including eligibility criteria that ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation. For projects awarded through grant schemes that do not work with calls for projects, compliance with the technical guidelines "do no significant harm" (2021/C58/01) is also enforced through an eligibility criterion based on the same exclusion list and the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											through the use on an exclusion list as per the milestone in the CID.	of the project, including the name of the programme under which it was selected, reference of the notified contract award and the indication of the reference of the call in which the project was selected or indication of whether the project was selected based on an application under the general grant scheme. For each awarded project with activities under the EU ETS, the location, the Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL) and justification that the projected level of GHG emissions	requirement of compliance with relevant EU and national environmental legislation.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>per unit of product will be significantly lower than the relevant benchmarks.</p> <p>For projects selected via calls for proposals: 2. Copy of published terms of reference for the competitive calls for proposals (link to the call, specification of the period when call was open for applicants and the technical specifications of the call). 3. Extracts from the terms of reference for the call for proposals that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) as specified in the</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>CID annex.</p> <p>For projects selected via general grant schemes:</p> <p>4. Copy of the published grant schemes conditions</p> <p>5. Extracts from the grant scheme procedure that enforce the eligibility criterion that ensures compliance of each project with the DNSH conditions set in the milestone.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (project or programme)</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>selected:</p> <p>(a) For projects working with calls for proposals:</p> <ol style="list-style-type: none"> 1. Copy of grant award notification; 2. Abstract of the application demonstrating compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) as specified in the CID annex or an abstract of the official database containing the final internal assessment of compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) as specified in the CID annex or for the projects awarded before the adoption of 		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>the CID a copy of the agreement making the grant award conditional on compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) as specified in the CID annex and with the relevant EU and national environmental legislation.</p> <p>(b) For projects selected under the general grant schemes (for projects not selected based on a call for projects):</p> <p>1. Extract of the official database containing the final internal assessment of compliance with the 'Do no significant harm' Technical Guidance</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												(2021/C58/01) as specified in the CID annex; 2. Copy of the financing agreement (notification of the grant award or communication to the grant recipient) making the grant award conditional to the compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) as specified in the CID annex and to the relevant EU and national environmental legislation.	
187	Strengthen R&D (I-5.11)	Target	Completion of awarded R&D and infrastructure projects		Projects	0	200	Q2	2026	VLAIO (Flanders Agency for Innovation and Entrepreneurship)		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the	200 projects following the call for proposals and the selection through grant schemes are completed, with EUR 220 500 000 executed.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence, with a spreadsheet listing 200 completed projects including for each one:</p> <p>1. Unique identifier, the recipient of the grant, the amount committed and paid to each recipient of the grant (also evidencing that EUR 220 500 000 has been executed), a brief description of the project, the name of the programme under which it was selected, the reference of the call in which the</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>project was selected or indication of whether the project was selected based on an application under a general grant scheme.</p> <p>2. Extract of the relevant specifications of the project providing alignment with the description of the target and measure in the CID annex.</p> <p>3. References of the certificates of completion or of the acceptance of the executed project or of the files in the official database containing the final report signed by the recipient of the grant confirming the completion of the project and</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>approval of the final completion report by the granting authority.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (project or programme) selected: Copy of (i) official certificate of completion or acceptance of the projects signed by recipient of the grant and contracting authority or (ii) the final report signed by the recipient of the grant confirming the completion of the project and the approval of that report by the granting authority.</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												For projects awarded before the adoption of the CID a copy of checks undertaken to verify that the selected projects did not fall within the range of activities in the exclusion list.	
188	Relocation of food and development of logistics platforms (I-5.12)	Milestone	Award of public works contracts by the 2 intermunicipal companies (SPI, IGRETEC) for the construction of infrastructure for the food sector	Written notification of the award of public works contracts for the constructions of infrastructure for the food sector				Q1	2024	/SPW EER/ BFIN		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of written notification of the	Award of public works contracts for the construction of 2 logistic hubs by the 2 intermunicipal bodies (SPI, IGRETEC), with specifications including eligibility criteria that ensure that the projects selected comply with the "Do no significant harm" Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											awards of public work contracts to the successful candidates following the call for proposals for the construction of the two logistic hubs. 2. Copy of published terms of reference for the competitive calls for proposals (link to the call, specification of the period when call was open for applicants and the technical specifications of the call). 3. Extracts from the terms of reference for the call for proposals that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) as specified in the		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												CID annex. 4. List of selected projects with selected bidders, brief description.	
189	Relocation of food and development of logistics platforms (I-5.12)	Target	Support for 30 food relocation projects, 4 emerging sectors and 5 pieces of infrastructure		Projects	0	39	Q4	2022	SPW SG		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of published terms of reference for the competitive call for proposals (specification of the period when call was open for applicants and the	Award of subsidies to 30 small scale infrastructures, 4 larger structuring projects (one for each sector: fruits, vegetables, cereals, vegetable proteins) and at least 5 pieces of infrastructure.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												technical specifications of the call). 2. List of selected projects with selected candidates and brief description of the selected projects. Copy of the jury's meeting minutes (procès verbal de réunion) of the projects 3. Copy of grant decisions for the award of subsidies to successful candidates for at least 30 small scale infrastructures, 4 larger structuring projects (one for each sector: fruits, vegetables, cereals, vegetable proteins) ndat least 5 pieces of infrastructure..	
190	Relocation of food and development of logistics	Target	Construction of two logistic hubs completed		Hubs	0	2	Q2	2025	SPW EERBFIN		Summary document duly justifying how the target (including	Construction and equipment of two logistic hubs, dedicated to the activities of

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	platforms (I-5.12)										<p>the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. List of component / projects and their location 2. Certificates of completion of construction projects issued in line with national legislation, like a provisional reception report (“<i>procès-verbal de réception provisoire/ proces-verbaal van voorlopige oplevering</i>”) 	wholesalers, food processing of primary products and incubator of cooperatives, for a total surface of 5 500 m ² completed. The equipment of the two logistic hubs includes the installation of 1700 solar panels, 15 charging points for electric vehicles and of a 200kW energy storage system.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											signed by the competent authority and by the contractor evidencing the completion of the projects. For projects consisting exclusively in the purchase of the deliverable infrastructure, a copy of the report of the meeting of the project support committee validating the purchase and copy of the act of purchase. The certificates of completion demonstrate that: a) the logistic hubs cover a total surface of at least 5500 m ² ; (b) 1700 solar panels have been installed, (c) 15 charging points for electric vehicles have been installed,		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												(d) an energy storage system of at least 200kW has been installed.	
191	Relocation of food and development of logistics platforms (I-5.12)	Target	Construction of at least 5 pieces of infrastructure, 30 small scale infrastructure and 4 larger structuring projects, is completed		Infrastructure	0	39	Q2	2026	SPW SG		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence, 1. a spreadsheet listing 39 completed projects, including for each one: - its unique identifier, - the final	The construction of at least 5 pieces of infrastructure (of which a storage hall, a mill, a fruit/vegetables transformation unit and a BtoB storage hall and market place), 30 small scale infrastructure and 4 larger structuring projects is completed and a budget of EUR 40 500 000 is executed.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											recipient, - the amount committed and paid to each final recipient; - a brief description of the project, its location, - the reference of the call in which the project was selected. 2. Copy of bank transfers from the responsible authority evidencing that EUR 40 500 000 has been transferred to the final recipients. 3. Copy of the approved final project report/activity report signed by the recipient of the grant and countersigned by the competent authority. For projects consisting exclusively in the		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												purchase of the deliverable infrastructure, a copy of the report of the meeting of the project support committee validating the purchase and copy of the act of purchase.	
192	Digitisation of the Walloon tourism sector (I-5.13)	Target	Number of active users of the 'outil régional de commercialisation'		Active users	0	685	Q4	2025	CGT		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence a spreadsheet with the following documentary	685 tourism operators are active users of the 'outil régional de commercialisation'. An active user is defined as a user or tourism operator using the 'Outil régional de commercialisation' (ORC) directly as an online reservation tool or cash register tool or whose online reservation tool is directly linked to the ORC.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>evidence:</p> <p>1. List of tourism operators which are active users of the 'outil régional de commercialisation' including for each one a unique identifier and a brief description;</p> <p>2. Description of the 'outil régional de commercialisation'.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the tourism operator: extract from the database proving that the tourism operator is an active user of the 'outil régional de commercialisation'.</p>		
193	Reform - Faster permit and	Milestone	Reform of the environmental	Publication of a report and				Q4	2022	Flemish Minister for Justice and		Summary document duly	Publication of a report endorsed by Cabinet

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	appeal procedures (R-5.06)		permit and appeal procedures	government decisions.						Enforcement, Environment, Energy and Tourism.		justifying how the milestone (including the relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: copy of and a link to the published report endorsed by Cabinet of the Flemish Minister for Justice and Enforcement, Environment, Energy and Tourism.	van Flemish Minister for Justice and Enforcement, Environment, Energy and Tourism providing an overview of new and reviewed measures to simplify administrative procedures related to environmental permit procedures and government decisions.
194	Reform - Broadening innovation base (R-5.07)	Milestone	Reform of the regulation for innovation support	Publication of a report and related government				Q4	2022	Flemish minister of Economy, Innovation, Work, Social economy		Summary document duly justifying how the milestone (including the	Publication of a report endorsed by Flemish minister of Economy, Innovation, Work,

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
				decisions						and Agriculture.		relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a copy of and a link to the published report endorsed by the Flemish minister of Economy, Innovation, Work, Social economy and Agriculture.	Social economy and Agriculture providing an overview of new and reviewed measures to improve access for SMEs to measures for innovation support, and the related government decisions.
247	Nuclear medicine – the theranostic approach (I-5.08bis)	M	R&D development completed	Two R&D projects are completed				Q2	2026	FPS Economy DG Energy		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of	For the sub-project ‘Innovative target technology for cyclotron isotope production’ the R&D activity is concluded. A new design is ready

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Unique identifier for each final recipient, the amount committed and paid to each final recipient (also evidencing that EUR 5 967 000 has been executed). 2. Copy of bank transfer from the responsible authority evidencing that EUR 5 967 000 has been transferred to the 	<p>and allows to make prototype targets and have them irradiated for validation of the process in a new project.</p> <p>For the sub-project 'Optimizing LEU-based production process' the R&D activity is concluded. Opportunities for improvement have been evaluated and/or tested and the most relevant shall be listed.</p> <p>The R&D activities for the two sub-projects are concluded and EUR 5 967 000 are executed.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>final recipient.</p> <p>3. Copy of and a link to the comprehensive evaluation report on the results and the conclusions of the study for the two R&D projects included in the measure. For the sub-project 'Innovative target technology for cyclotron isotope production', the evaluation report demonstrates that a new design is ready and allows to make prototype targets and have them irradiated for validation of the process in a new project. For the sub-project 'Optimizing LEU-based production process', the evaluation report demonstrates that opportunities for</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											improvement have been evaluated and / or tested and lists the most relevant ones. 4. Approval of each report by the contracting authority.		
248	SMELD – Fed (I-5.18)	M	Preparatory study on the requirements for setting up the melting furnace	Preparatory study published				Q2	2024	FPSEconomy DG Energy	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	The preparatory study about the requirement for setting up the melting furnace is concluded and a report is published.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												1. Copy of the report issued by SCK-CEN of the preparatory study describing the technical requirements for setting up the melting furnace. 2. Link to the published version of the report.	
249	SMELD- Fed (I-5.18)	M	An industrial scale melting furnace is set up	Industrial scale melting furnace operational in non-radioactive mode				Q2	2026	FPSEconomy / DG Energy		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following	The industrial scale melting furnace is set up and fully operational in non-radioactive mode.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												documentary evidence: 1. Copy of the documents containing the technical requirements of the project proving alignment with the description of the measure and the milestone in the CID annex. 2. Certificates of works completion signed by the contractor and the competent authority certifying that the facility has been constructed and is fully operational in non-radioactive mode.	
195	Brussels Regional Strategy for the Economic	Milestone	Adoption of the Regional Strategy for Economic	Decision of the Government of the Brussels-Capital Region				Q1	2022	Brussels Environment		Summary document duly justifying how the milestone (including the	Brussels Region's strategy for economic transition adopted by the government of the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	Transition (R-5.08)		Transition	indicating the adoption of the strategy								relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of published decision and strategy document including a five-year action plan. 2. Opinion of the social partners on the strategy.	Brussels-Capital Region (<i>Décision du Gouvernement de la Région de Bruxelles-Capitale</i>), defining objectives for 2030, based on coordination between public actors and active participation of the private sector, including a five year action plan covering priority areas for action, putting in place a coherent package of public incentives for innovation and favourable for entrepreneurship for the ecological transition.
196	Governance Circular Flanders (R-5.09)	Milestone	Launch of Steering Group of Circular Flanders	Steering group for the governance of Circular Flanders appointed and				Q4	2021	OVAM (Public Flemish Waste Company)		Summary document duly justifying how the milestone (including the relevant elements of the milestone,	Steering group for the governance of Circular Flanders appointed and Roadmap and Work Agendas for guiding circular economy

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
				Roadmap and Work Agendas adopted							as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of official decision on the establishment and composition of the steering group. 2. Copy of adopted final versions of roadmap and work agendas.	projects and the development of strategic levers adopted	
197	Recycling Hub (I-5.14)	Target	Award of six public contracts for recycling facilities		Facilities	0	6	Q4	2022	OVAM (Public Flemish Waste Company)	“Public contract” is to be understood as subsidy grant decision signed by the Flemish Minister for Environment.	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of	Six investment projects for recycling facilities have been selected for support. A jury shall make an assessment of the projects, the final selection shall be

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Copy of published terms of reference for the competitive call for proposals (link to the call, specification of the period when call was open for applicants and the technical specifications of the call). 2. Extracts from the terms of reference for the call for proposals that ensure compliance with the 'Do no significant harm' Technical 	<p>confirmed by the Flemish minister for Environment.</p> <p>Award of the contracts to the projects selected under the competitive call for proposals with terms of reference including eligibility criteria that ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												Guidance (2021/C58/01) as specified in the CID annex. 3. List of selected projects with the successful candidates, brief description. Copy of the jury's assessment of the projects. 4. Copy of grant decisions signed by the Flemish Minister for Environment for the award of subsidies to successful candidates for at least six projects relating to recycling facilities.	
198	Recycling Hub (I-5.14)	Target	Completion of works in six recycling facilities		Facilities	0	6	Q2	2026	OVAM (Public Flemish Waste Company)		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of	Six recycling facilities built, adapted or enlarged for improved recycling processes.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. List of completed projects. 2. Copy of certificates of completion / acceptance of the works executed signed by contractor and contracting authority. 3. Proof of physical checks of execution of the projects or cross-checks carried out by the relevant authority. 		
199	Belgium Builds Back Circular	Milestone	Award of public contracts for	Notification of the award of				Q1	2024	FPS Economy DG SME's DG	The candidates shall be private	Summary document duly	Operational secretariat contracted and in

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	(1-5.15)		circular projects	public contracts to successful candidates						Economics analyses FPS Public Health DG Environment	companies or organisations.	justifying how the milestone (including the relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of published terms of reference for the competitive call for proposals (link to the call, specification of the period when call was open for applicants and the technical specifications of the call), with clear marking of (or accompanied	function to foster collaboration on circular economy actions and selection of successful candidates following call for proposal for ten circular projects. The candidates shall be private companies that need financing for the implementation of a research or operational project in ecodesign or chemical substitution. A candidate shall be considered successful when its investment project is officially selected to be funded by the coalition. Notification of the award of public contracts to the projects selected under the competitive call for proposals with terms of reference including eligibility criteria that ensure that the selected

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>by a justification showing alignment) the relevant parts of the specifications of the call proving alignment with the description of the milestone and investment in the CID Annex.</p> <p>2. Extracts from the terms of reference for calls for proposals that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) as specified in the CID Annex.</p> <p>3. List of selected projects with selected bidders, brief description. For each awarded project with activities under the EU ETS, a unique identifier, the name, the location, the</p>	<p>projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL) and justification that the projected level of GHG emissions per unit of product will be significantly lower than the relevant benchmarks. 4. Copy of official notifications of the award of public contracts to successful candidates for at least 10 circular projects. 5. Copy of signed contract for the operational secretariat.	
200	Belgium Builds Back Circular (I-5.15)	Milestone	Completion of awareness raising and information actions to SME's and of	Reports establishing the impact of the campaigns, reports on the completion of				Q2	2026	FPS Economy DG SME's DG Economics analyses FPS Public Health		Summary document duly justifying how the milestone (including the relevant elements of the milestone,	At least three awareness raising and informing actions towards SME's (annual awareness campaigns (over three years), one

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
			circular projects	circular projects						DG Environment		as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Awareness raising and information actions to SME's: List of final recipients with projects description. List of publicly accessible URL of the awareness campaigns and copies of evaluation reports establishing the impact of the campaigns. Publicly accessible URL of self-assessment	website and one self-assessment tool) on circular economy aspects completed and at least nine circular projects finalised.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>tool and copies of evaluation reports.</p> <p>2. Circular projects: List of completed projects with names of final recipients. Copy of project evaluation reports and certificates of completion/acceptance of the projects signed by contractor and contracting authority.</p> <p>3. Proof of physical checks of execution of the projects or cross-checks carried out by the relevant authority.</p>	
201	Deployment of the circular economy in Wallonia (I-5.16)	Milestone	Award of public contracts for projects promoting circular economy in Wallonia	Notification of the award of public contracts to successful candidates				Q2	2022	SPW EER		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of the	Selection of successful candidates following the call for proposals for projects on recycling and reuse of metals, batteries and minerals. The call for proposals shall have

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. Copy of published terms of reference for the competitive call for proposals (link to the call, specification of the period when call was open for applicants and the technical specifications of the call) with clear marking of (or accompanied by a justification showing alignment) the relevant parts of the specifications of the call proving alignment with the</p>	<p>terms of reference including eligibility criteria that ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>description of the milestone and investment in the CID annex.</p> <p>2. Extracts from the terms of reference for the calls for proposals that ensure compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) as specified in the CID annex.</p> <p>3. List of selected projects with selected bidders, brief description. For each awarded project with activities under the EU ETS, a unique identifier, the name, the location, the Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL) and</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												justification that the projected level of GHG emissions per unit of product will be significantly lower than the relevant benchmarks. 4. Copy of official notifications of the award of public contracts to successful candidates for at least 11 projects.	
202	Deployment of the circular economy in Wallonia (1-5.16)	Target	Completion of projects promoting circular economy in Wallonia		Projects	0	11	Q2	2026	SPW EER		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an	At least 11 projects completed on the recycling and reuse of metals, batteries and minerals.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												annex the following documentary evidence: 1. List of completed projects with final recipients, location and brief description. 2. As relevant for the specific sub-measure: Copy of project evaluation reports, copy of certificate of completion/acceptance of the projects signed by contractor and contracting authority, proof of physical checks of execution of the projects or cross-checks carried out by the relevant authority.	
205	Spending reviews (R-6)	Milestone	Spending review pilot or integration into budgetary	Completed pilots and associated reports				Q4	2021	Flanders: Department of Finance and Budget		Summary document duly justifying how the milestone (including the	For the federal, Walloon Region, and Brussels Capital Region authorities:

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
			process (1)							<p>BCR: Brussels Finances and Budget</p> <p>Walloon Region: SPW SG</p> <p>Federal: FPS Policy & Support DG BMI</p>	<p>relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>(a) For the federal, Walloon Region, and Brussels Capital Region authorities, the evidence shall include for each entity:</p> <p>1. Report summarising how the spending reviews were conducted, including an outline of the scope definition of the pilots</p>	<p>Spending review pilot completion and drafting of report. For the Flemish Region authorities: Spending review integration into budgetary process (1): Government decisions defining how spending reviews (or similar approach) are integrated into budgetary process. The decisions define the spending review strategy and a calendar for future reviews, potentially including quantified targets. In line with the Eurogroup guidance, ensure, amongst other elements, clear scope and design of the reviews as well as transparent monitoring, reporting and evaluation.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>conducted</p> <p>2. Copy of report on the results of the pilot spending reviews.</p> <p>(b) For the Flemish Region authorities: the evidence shall include: copy of the adopted decision of the government defining how spending reviews (or similar approach) are to be integrated into the budgetary process.</p>		
206	Spending reviews (R-6)	Milestone	Spending review integration into budgetary process (1) or pilot completion	Government decision				Q4	2022	<p>BCR: Brussels Finances and Budget</p> <p>Walloon Minister for budget</p> <p>Federal: FPS Policy & Support DG BMI</p> <p>French Community:</p>	<p>Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the</p>	<p>For the federal, Walloon Region, and Brussels Capital Region authorities: Spending review integration into budgetary process (1): Government decisions defining how spending reviews (or similar approach) are</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
										Budget and finances	<p>CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>(a) For the federal, Walloon Region, and Brussels Capital Region authorities, the evidence shall include for each entity: copy of the adopted decision of the government, defining how spending reviews (or similar approach) are to be integrated in the budgetary process.</p> <p>(b) For the French Community authorities, the evidence shall include:</p>	<p>integrated into budgetary process. The decisions define the spending review strategy and a calendar for future reviews, potentially including quantified targets. In line with the Eurogroup guidance, ensure, amongst other elements, clear scope and design of the reviews as well as transparent monitoring, reporting and evaluation. For the French Community authorities: Spending review pilot completion and report redaction.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												1. Report summarising how the spending review was conducted, including an outline of scope definition of the pilot conducted. 2. Copy of the report on the results of the pilot spending reviews.	
207	Spending reviews (R-6)	Milestone	Spending review integration into budgetary process (1) or (2)	Government decision				Q4	2023	Flanders: Department of Finance and Budget BCR: Brussels Finances and Budget Walloon Minister for budget Federal: FPS Policy & Support DG BMI French Community: Budget and finances		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following	For the French Community authorities: Spending review integration into budgetary process (1): Government decisions defining how spending reviews (or similar approach) are integrated into budgetary process. The decisions define the spending review strategy and a calendar for future reviews, potentially including quantified targets. In

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											documentary evidence: (a) For the French Community authorities, the evidence shall include: a copy of the adopted decision of the government, defining how spending reviews are to be integrated in the budgetary process. (b) For each of the federal, Flemish Region, Walloon Region, French Community and Brussels Capital-Region authorities: 1. Copy of the relevant decree, ordinance, law, or other relevant instruments adopted by the appropriate authorities demonstrating that spending reviews	line with the Eurogroup guidance, ensure, amongst other elements, clear scope and design of the reviews as well as transparent monitoring, reporting and evaluation. For the federal, Flemish Region, Walloon Region, Brussels Capital-Region, and French Community authorities: Spending review integration into budgetary process (2): Systematic inclusion of the outcome of spending reviews into annual and multiannual budget planning as of the preparation of the budgetary law for 2024. This shall include, among others, the quantification ex-post of the outcomes, including savings, associated to the	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											have systematically been integrated in the budgetary process. 2. Report on how the outcomes, including savings, of the spending reviews were integrated in the 2024 budget.	spending review programme.	
208	Spending reviews (R-6)	Milestone	Spending review ex-post analysis	Assessment report				Q4	2024	Flanders: department of Finance and Budget BCR: Brussels Finances and Budget Walloon Minister for budget Federal: FPS Policy & Support DG BMI French Community: Budget and finances	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary	For the federal, Flemish Region, Walloon Region, Brussels-Capital Region, and French Community authorities: Spending review ex-post analysis: Publication of assessment report of spending reviews.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>evidence: For each of the federal, Flemish Region, Walloon Region, Brussels-Capital Region, and French Community authorities: an assessment report, including an ex-post analysis on the spending reviews programme conducted so far and the lessons learned and adjustments to be made to an improved integration of spending review in the budgetary process.</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
211	Revision of the code on air, climate and energy - RBC (R-7.01)	M	New obligations for building renovation	Provision in the legal act indicating the entry into force of the ordinance amending COBRACE				Q2	2024	Bruxelles Environnement	<p>Copy or link to the publication in the Moniteur Belge / Belgisch Staatsblad of Ordinance with a reference to the provision indicating the date of entry into force.</p> <p>Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include reference to the relevant parts of the Ordinance bringing the obligations</p>	The entry into force of the Ordinance amending the Brussels code on air, climate and energy. Those new obligations shall include that (i) an Energy Performance of Buildings (EPB) certificate shall be required for all residential and non-residential EPB units, (ii) EPB units of the residential building stock must at least correspond to a primary energy consumption level of less than 275 kWh/m ² /year (limit of class E) within 10 years or by 2033 at the latest, and (iii) less than 150 kWh/m ² /year (limit of class C) for the requirements to be achieved within 20 years. As from 1 January 2025, (iv) all	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												mentioned in the requirements of the milestone.	new buildings shall have only heating systems whose heat generators meet the eco-design requirements of Directive 2009/125/EC and produce heat only from electricity and/or energy from renewable sources and/or are connected to an efficient district heating system.
212	Improved energy subsidy	T	Energy grants for low-income		Number	0	1 749	Q4	2024	Brussels Environment and		Summary document duly	1 749 residential dwellings renovated

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	scheme' - RBC (I-7.01)		households							Urban.brussels		<p>justifying how the target (including all the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>The summary document shall include as annexes: As Annex 1, the legal acts establishing the scheme and defining the eligible works with a justification that such works achieve primary energy demand reduction.</p> <p>As Annex 2, a spreadsheet listing the references to the primary evidence, each with a unique</p>	with the support of energy grants achieving primary energy demand reduction for the benefit of low-income households.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>identifier. To verify the renovation of 1749 residential dwellings the spreadsheet on housing unit shall include the relevant references to the following evidence on the (i) completion of the works and their link with the energy grant,(ii), and the income group of the recipient of the grant:</p> <p>(i)The completion of the works and their link with the energy grant shall be demonstrated by: A proof of completion of eligible works delivered by the recipient of the grant or his contractor and the letter awarding the</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											grant, describing the works supported. (ii) The income group of the recipient of the grant shall be demonstrated by the Avertissement d d'extrait de rôle (AER) : On the basis of a sample that may be selected by the Commission, copies of the documentary evidence shall be submitted for each of the renovated dwellings on the (i) completion of the works, the eligible works, and the (ii) income group of the recipient of the grant.		
213	Improved energy subsidy scheme of the	Milestone	Increased energy subsidy scheme of the	Entry into force of the amendment of				Q1	2022	Flemish Energy and Climate		Copy or link to the publication in the Moniteur	Entry into force of the amendment to the decree concerning the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	Flemish Region (I-7.02)		Flemish Region	the decree concerning the energy subsidy scheme of the Flemish government						Agency (VEKA)		Belge / Belgisch Staatsblad of the amending decree and a reference to the provision(s) indicating the date of entry into force. Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	energy subsidy scheme related to R-1.01, sub-reform (i). It shall define an increase of maximum percentages of the subsidy scheme for the two lowest income target groups, as well as an increase in the grants for roof insulation and the grants for heat pumps.
214	Energy grants - German Community (I-7.03)	T	Renovation of private housing		Number	0	774	Q2	2024	Ministry of the German-speaking Community		Summary document duly justifying how the target (including all the relevant elements of the target, as listed in the description of target and of the corresponding	774 private housing units have been renovated with the support of energy grants.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>measure in the CID annex) was satisfactorily fulfilled.</p> <p>The summary document shall include as an annex:</p> <p>As an annex 1, the legal acts establishing the scheme and defining the eligible works with a justification that such works achieve primary energy demand reduction.</p> <p>As Annex 2, a spreadsheet listing the references to the primary evidence, with a unique identifier for each file. To verify the renovation of 774 private housing units, the spreadsheet on</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>dwelling unit level shall include the relevant reference to the following evidence on the (i) completion of the works and their link with the energy grants: a proof of completion of eligible works delivered by the recipient of the grant or his contractor and the letter awarding the grant, describing the works supported.</p> <p>On the basis of a sample that may be selected by the Commission, copies of the documentary evidence shall be submitted for each of the renovated dwellings on the completion of the works.</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
215	Renovation of social housing – WAL (I-7.04)	T	Solar panels and heat pumps in social housing		Number		3 600	Q2	2026	Société Wallone du logement		Summary document duly justifying how the target (including all the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex: A spreadsheet listing the references to the primary evidence, . To verify that 3600 social housing units have been equipped with solar panels, including 285 social housing units have been equipped with solar panels and	3 600 social housing units have been equipped with solar panels including 285 social housing units have been equipped with solar panels and heat pumps.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											heat pumps, the spreadsheet on social housing unit level shall include the relevant references to the electrical compliance certificate specifying whether solar panels, or solar panels and heat pumps, have been installed. On the basis of a sample that may be selected by the Commission, copies of the certificates of completion shall be submitted for each of the social housing units selected. .		
216	Energy-climate measures in public buildings – Federal state	T	Completed energy measures		Number	0	3 622	Q4	2025		Charging infrastructure is by default considered as zero-emission	Summary document duly justifying how the target (including all the relevant	The 50 selected projects of installing LED lights, solar panels and charging

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	(I-7.05)									<p>infrastructure and its objective is therefore in line with Directive (EU) 2023/2413 amending the Renewable Energy Directive (EU) 2018/2001.</p> <p>The energy-saving target is an aggregate target that can be achieved through LED lighting, solar panels, or charging points, without considering the indicative breakdown of the milestone description.</p>	<p>elements of the target, as listed in the description of target and of the corresponding measure in the CID annex, including its sub-measures) was satisfactorily fulfilled.</p> <p>The summary document shall include as an annex:</p> <p>1. A spreadsheet listing all 50 selected projects, including: (a) the address of the building, (b) the number of kW of LED lights installed, (c) the number of Mwp of solar panels installed, (d) the number of charging points installed, (e) the unique reference number of the certificate of</p>	<p>points in federal buildings have been completed, including at least 224 kW LED lights, 3 300 Mwp solar panels and 98 charging points. The objective of the charging infrastructure shall be in line with Directive (EU) 2018/2001.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												completion. 2. For each project, the certificate of completion specifying: (a) the number of kW of LED lights installed, (b) the number of Mwp of solar panels installed, (c) the number of charging points installed.	
217	Energy measures for AWV buildings (I-7.10)	T	Completed energy measure projects		Number	0	4	Q4	2025			Summary document duly justifying how the target (including all the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex, including its sub-measures) was satisfactorily fulfilled.	Four projects of installing in AWV buildings: heat pumps, insulation, solar panels and LED lights have been completed, reducing on average at least 30% of primary energy consumption, as defined in Commission Recommendation (EU) 2019/786 on the renovation of buildings.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>The summary document shall include as an annex:</p> <p>1. A spreadsheet listing all projects, including: (a) the address of the building, (b) the number of heat pumps installed, (c) the number of m² insulated, (d) the number of solar panels installed, (e) the number of kW of LED lights installed, (f) the unique reference number of the certificate of completion and (g) the unique reference number of the Energy Performance Certificate of the building before and after the renovation.</p> <p>2. For each</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												project: (a) the certificate of completion specifying that heat pumps, solar panels LED lights have been installed or insulation works have been performed, (b) the Energy Performance Certificate of the building before the renovation and (c) the Energy Performance Certificate of the building after the renovation.	
218	Saving energy in public buildings - VLA (I-7)	T	Energy-efficient renovation of public buildings		Number	0	555	Q2	2026		The 50 care buildings receiving a grant to complete energy measures can be among the 400 care buildings benefiting from an energy audit.	Summary document duly justifying how the target (including all the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex,	Four public buildings have been renovated: (1) Martelaarsplein 7, Martelaarsplein 19 and Kreupelenstraat 2, Brussel, (2) Winston Churchillkaai 2, Oostende, (3) Justitiehuis, Ieper, (4) Koolstraat 35, Brussel (I-7.06), reducing on average at least 30% of

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>including its sub-measures) was satisfactorily fulfilled.</p> <p>The summary document shall include as an annex:</p> <p>1. For I-7.06: (a) the certificate of completion, and (b) the Energy Performance Certificate before and after the renovation.</p> <p>2. For I-7.07 and I-7.08: a spreadsheet listing all buildings, including: (a) the address of the building, (b) the measure to which the renovation is related, as well as for each building related to investment:</p> <p>I-7.07: (a) the</p>	<p>primary energy consumption, as defined in Commission Recommendation (EU) 2019/786 on the renovation of buildings. The reduction of at least on average 30% of primary energy consumption will be proven with ex-ante and ex-post Energy Performance Certificates (EPCs) for each of these buildings. In accordance with Annex I of the EPBD (Directive 2010/31/EU), the EPCs ex-ante and ex-post can be based on calculated energy use in line with the relevant (national) energy performance methodology.</p> <p>At least 100 public school buildings have been equipped with at least 100 000 cumulative m² of solar panels (I-7.07).</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>number of m² of solar panels installed on the building and (b) the unique reference number of the certificate of completion, specifying the number of m² solar panels installed.</p> <p>I-7.08: For each of the 400 building which have had an energy audit: (a) the unique reference number of the energy audit final report. Of these 400 buildings which have had an energy audit, for 50 buildings which have completed energy measures: (b) the unique reference number of the grant award decision for the completed energy</p>	<p>At least 400 care buildings have had an energy audit of which at least 50 care buildings have completed the energy measures for which a grant was received (I-7.08).</p> <p>The VRT building has been equipped with heat pumps and solar panels, as well as LED lights, roof insulation and intelligent energy monitoring (I-7.09).</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>measures and (c) the unique reference number of the certificate of completion, specifying the energy measures completed.</p> <p>On the basis of a sample that may be selected by the Commission, copies of the documentary evidence shall be submitted for each of the public buildings selected under:</p> <p>I-7.07: the certificate of completion, specifying the number of m² solar panels installed.</p> <p>I-7.08: For each building which has had an energy audit: the energy audit final report. For each building which has</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>completed energy measures: the grant award decision for the completed energy measures and the certificate of completion, specifying the energy measures completed.</p> <p>3. For I-7.09: the certificate of completion specifying: (a) the number of heat pumps installed, (b) the number of Mwp of solar panels installed, (c) the number of kW of LED lights installed, (d) the number of m² insulated, (e) the confirmation that an intelligent energy monitoring system is installed.</p>		
219	Research platform for	M	Release of public tenders	Release of public tenders				Q2	2024	DG ESVR Enseignement	Summary document duly	Release of public tenders to procure	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	energy transition (I-7.11)		for equipment							supérieur, enseignement tout le long de la vie et recherche scientifique	<p>justifying how the milestone (including the relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Copy of the call for tenders 2. Copy of the signed convention with universities 3. Copy of the terms of use of equipment or alternatively extract of the relevant provisions of the convention with 	targeted equipment under the project “Research platform for energy transition” (Fédération Wallonie-Bruxelles) satisfying the following conditions as regards the intended research and innovation (R&I) activities: <ul style="list-style-type: none"> - The R&I exclusively or primarily focuses on low-impact options (such as renewable hydrogen production or zero emission environmental innovations); or - The R&I is dedicated to improving “best in class” technology (such as technologies with the most limited impact (but not zero / low impact) among those currently available), and appropriate flanking measures are put in place to prevent lock-in effects (measures enabling the uptake of low impact technologies, or their 	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>universities ensuring compliance with the conditions on the intended R&I activities.</p> <p>4. Spreadsheet with a list of universities, list of research platforms concerned with description of participating universities to the platforms, intended research activities, main focus of each research area and location.</p> <p>5. Note demonstrating how conditions as regards the intended research activities described in the milestone are complied with. It shall contain the following features:</p> <p>a) Explanation of the objectives,</p>	<p>development); or</p> <p>- The results of the R&I process are technologically neutral at the level of their application (i.e. they may be applied across all available technologies).</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											scope and expected outcome for each of the R&I activities and the associated needed equipment. b) For R&I activities intending to improve best in class technologies, a description of how the appropriate flanking measures put in place by beneficiaries to prevent lock in effects will be verified OR c) For R&I activities considered to lead to technologically neutral results, a description of how it will be verified that the outcome of R&I activities can be applied across different fields and description of the		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												different applications.	
220	Research platform for energy transition (I-7.11)	M	Procurement of equipment	Final Project Report				Q4	2025	DG ESVR Enseignement supérieur, enseignement tout le long de la vie et recherche scientifique		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of certificates of completion issued in accordance with the national legislation evidencing the completion of the research facility/ installation of the	EUR 21 182 204 executed upon completion of the procurement of equipment and the remaining EUR 2 353 578 has been ordered.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												equipment, or certificate of installation signed by contractor and contracting entity, or report of physical checks of installation carried out by the relevant authority. 2. Copy of Final Project Report. 3. Copy of the calls for tenders released after Q2 2024. 4. List of final recipients and the amount being awarded to each university, with an extract of the cost specifications of the projects reflecting that EUR 21 182 204 was executed and a confirmation that the remaining EUR 2 353 578 have been ordered.	
221	Energy import infrastructure	M	Award of contracts under	Written notification to				Q2	2024	FPS Economy		Summary document duly	Award of contracts to the demonstration

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	(I-7.12)		the calls for projects	successful candidates						DG Energy		<p>justifying how the milestone (including the relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. Copy of published terms of reference for the competitive calls for proposals (link to the call, specification of the period when call was open for applicants and the technical specifications of the call), with</p>	projects or R&D projects selected under the calls for projects on the optimisation of import infrastructures for hydrogen or electricity.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												clear marking of the relevant parts of the specifications of the call proving alignment with the description of the milestone and investment in the CID Annex. 2. List of selected projects with selected bidders, brief description of project. 3. Copy of official notifications of the award of public contracts to successful candidates.	
222	Energy import infrastructure (I-7.12)	M	Completion of projects awarded under the calls for projects	Final project report approved				Q2	2026	FPS Economy DG Energy		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of the milestone and of	Completion of projects awarded under the calls for projects on the optimisation of import infrastructures for hydrogen or electricity, with at least EUR 12 000 000 executed.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. List of completed projects, final recipients and the amount awarded to each contractual counterpart reflecting the allocation of the amount of at least EUR 12 000 000 which has been executed for projects relating the calls for projects on the optimisation of import infrastructures for hydrogen or</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>electricity.</p> <p>2. Copy of approved final project reports.</p> <p>3. Copy of certificates of completion issued in accordance with the national legislation and copy of bank transfer from the responsible authority evidencing that at least EUR 12 000 000 has been transferred to the final recipients for projects relating to the calls for projects on the optimisation of import infrastructures for hydrogen or electricity.</p>	
223	Call for the decarbonisation of industry	M	Award of contracts under the call for	Written notification to successful				Q2	2024	[ADD] SPW EER / BFIN		Summary document duly justifying how the	Award of contracts to projects, in line with the DNSH requirement

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	(I-7-13)		projects	candidates							<p>milestone (including the relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. Copy of published terms of reference for the competitive call for proposals (link to the call, specification of the period when call was open for applicants and the technical specifications of the call), with a copy of the</p>	<p>specified in the measure description, following the call for projects on energy efficiency, on topics such as the management of industrial heat, carbon capture and storage (CCS) where CO2 captured stems from unavoidable process emissions, fuel switching, the production of renewable energy, or the set-up of new industrial elements of the value chain of technologies linked to the green transition, such as the batteries value chain (in production or in critical materials management) and the renewable or fossil-free hydrogen value-chain.</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>selection procedure for the winning projects which ensures compliance and alignment with the description of the milestone and investment in the CID annex</p> <p>2 Extracts of the DNSH documents provided by the applicants and compliance analysis during the selection of projects</p> <p>3. List of selected projects with selected bidders, brief description of project. For each awarded project with activities under the EU ETS, a unique identifier, the name, the location, the Installation ID/Aircraft</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												Operator ID in the European Union Transaction Log (EUTL) and justification that the projected level of GHG emissions per unit of product will be significantly lower than the relevant benchmarks. 4. Copy of official notifications of the award of public contracts to successful candidates.	
224	Call for the decarbonisation of industry (I-7.13)	M	Completion of projects awarded under the call for projects	Final project report approved				Q2	2026	[ADD] SPW EER/BFIN		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was	Completion of projects awarded under the call for projects “Decarbonisation of industry” with at least EUR 64 000 000 executed.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. List of completed projects, final recipients and the amount awarded to each contractual counterpart reflecting the allocation of the amount of at least EUR 64 000 000 which has been executed for projects relating to the “Call for the decarbonisation of industry”.</p> <p>2. Copy of approved final project reports.</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												3. Copy of certificates of completion signed by contractor and contracting authority issued in accordance with the national legislation and copy of bank transfer from the responsible authority evidencing that at least EUR 64 000 000 has been transferred to the final recipients for projects relating to the “Call for the decarbonisation of industry”.	
225	Call for climate measures in agriculture (I-7.14)	T	Completion of projects awarded under the call for proposals		Number	0	270	Q2	2026	Agentschap landbouw en Zeevisserij		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of the target and of the corresponding measure in the	Completion of at least 270 projects in agriculture on energy-saving techniques, green heat or renewable energy, aimed at reducing the greenhouse gas

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. List of completed projects with unique identifiers, final recipients, location and brief description of project. 2. References to documents evidencing completion: proof of physical checks of execution of the projects carried out by the relevant authority. <p>On the basis of a sample that may be selected by the Commission, the</p>	emission	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												following documentary evidence shall be submitted for each of the projects selected: proof of physical checks of execution of the projects carried out by the relevant authority.	
228	Appeal procedure to the Council of State (R-7.02)	M	Entry into force of legislation	Provision in the law indicating the entry into force of the law shortening procedures for obtaining renewable energy permits				Q2	2024	Federal government Minister of Home Affairs		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. Copy of or link to the publication in the Moniteur Belge / Belgisch Staatsblad of legal acts and a	(1) Entry into force of the law reforming the appeal procedures against decisions relating to renewable energy installations and energy investments before the Administrative Litigation Division of the Council of State. This law aims at shortening procedures for obtaining renewable energy permits, by <ul style="list-style-type: none"> abolishing the

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												reference to the provision(s) indicating the date of entry into force.	provisional intervention order, <ul style="list-style-type: none"> • limiting the time in which the audiorate submits its report on the case to 6 months, • amending the suspension procedures, • giving priority to energy transition cases, • reducing the time taken to deal with proceedings before the Administrative Litigation Section and • reducing the time taken to deal with an ordinary action for

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
													<p>annulment, except if a procedural incident occurs, to a maximum of 18 months.</p> <p>(2) Entry into force of the Royal Decree which</p> <ul style="list-style-type: none"> gives priority treatment to appeals concerning renewable energy deployment and energy transition files, establishes clearly the priority choices for case handling, internal organization and reinforcement

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
													nt of chambers or sections to ensure faster treatment of procedures for dealing with energy transition cases, reduces the time taken to deal with appeals in these cases to 15 months (except in the case of procedural incidents).
229	PV-obligation for large consumers (R-7.03)	M	Entry into force of legislation	Provision in the legal act indicating the entry into force of provisions introducing the obligation to install solar panels for certain buildings				Q2	2023	Flemish government		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	Entry into force of the decree introducing an obligation to install photovoltaic solar panels for: (1) buildings located in Flanders that are connected to electricity offtake points where, from calendar year 2021, there is an offtake of more than 1 GWh per year and (2)

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												Copy of or link to the publication in the Moniteur Belge / Belgisch Staatsblad of the legal act and a reference to the provision(s) indicating the date of entry into force.	the buildings of public organizations located in Flanders that are connected to electricity offtake points where, from calendar year 2021, there is an offtake of more than 250 MWh per year.
230	Acceleration of the energy transition (R-7.04)	M	Entry into force of legislation	Provision in the law indicating the entry into force of provisions revising the Nature Conservation Act and the revised Wind Energy Reference Framework				Q4	2024	Wallon Minister for Energy		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. Copy of or link to the publication in the Moniteur Belge / Belgisch Staatsblad of legal acts and a	(1) Entry into force of the reform of the Nature Conservation Act, simplifying the procedures for assessing the impact of projects of power generation facilities from renewable sources on biodiversity in areas which shall be defined as 'renewables acceleration areas'. (2) Entry into force of the revised Wind Energy Reference Framework, with a view to enshrining the overriding public

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												reference to the provision(s) indicating the date of entry into force.	interest in renewable energy; adapting the distance from the masts to the habitats, modulating the obligation to install a minimum number of masts; adapting the ambitions of renewable energy installations to the best available technologies.
231	Acceleration of the energy transition (R-7.04)	M	Entry into force of legislation	Provision in the law indicating the entry into force of provisions banning coal and fuel oil for heating				Q2	2025	Wallon Minister for Energy		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. Copy of or link to the publication in the Moniteur	Entry into force of the revision of the Walloon government decree on the energy performance of buildings, banning coal and fuel oil for heating and domestic hot water in new buildings from 1 March 2025 and in existing buildings from 1 January 2026.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												Belge / Belgisch Staatsblad of legal acts and a reference to the provision(s) indicating the date of entry into force.	
232	Floating Solar (I-7.16)	M	Full scale demonstrator operational	Installation and operationalisation				Q4	2025	FPS Public Health DG North sea Natural Sciences Institut MPVAqua		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Certificate of project completion signed by the contractor	Full scale floating solar panel demonstrator installed and operational with a capacity between 1 and 5 MW.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												and the federal government, certifying that the floating solar demonstrator is installed and operational, with a capacity between 1 and 5 MW.	
233	Optimization of energy distribution (I-7.17)	M	Award of subsidies to the two main electricity network operators in the Walloon Region	Written notification of subsidy awards by the Walloon government				Q1	2024	SPW TLPE		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1) Copy of the	Award of subsidies to the two main electricity network operators in the Walloon Region (proportional to their share in the overall number of network users) in view of installation of smart meters, deployment of IT solutions for smartgrid management or implementation of network reinforcement investments.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												written notification of subsidy awards by the Walloon government to the two main electricity network operators in the Walloon Region clearly mentioning that the subsidy is to be used for installation of smart meters, deployment of IT solutions for smartgrid management or implementation of network reinforcement investment.	
234	Optimization of energy distribution (I-7.17)	M	Completion of projects	Final project report approved				Q2	2026	SPW TLPE		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of	Completion of installation of smart meters, as well as the deployment of IT solutions for smartgrid management or network reinforcement investments with at least EUR 68 400 000

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. List of completed projects with unique identifiers, final recipients, location, brief description of the project and its results, references of the related certificates of completion, and the amount transferred to each contractual counterpart under the investment “Optimization of energy distribution”.</p> <p>2. Copy of bank transfer from the</p>	has been executed.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>responsible authority evidencing that at least EUR 68 400 000 has been transferred to the two final recipients for projects relating to the installation of smart meters, deployment of IT solutions for smart grid management or implementation of network reinforcement investment.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the projects selected:</p> <p>- Certificates of completion issued in accordance</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												with national legislation, signed by the contractor and the contracting authority. - Certificates of bank transfer reflecting the amount awarded to the contractual counterpart.	
235	Call for innovative renewable energy production initiatives (I-7.18)	M	Award of contracts under the calls for projects	Written notification of contract awards to successful candidates				Q2	2024	VLAIO	“Award of contracts” is to be understood as grant decisions signed by relevant authority.	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an	Award of contracts for the projects aimed at investments in shore power and R&D for solar energy production initiatives, selected through a call for projects.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												annex the following documentary evidence: 1. Copy of published terms of reference for the competitive calls for proposals (link to the call, specification of period that call was open for applicants and the technical specifications of the call). 2. List of selected projects. 3. Copy of letters with official notification of contract award to successful candidates.	
236	Call for innovative renewable energy	M	Completion of projects	Selected projects completed and operational				Q2	2026	VLAIO		Summary document duly justifying how the milestone (including the	Projects selected through a call for projects and corresponding

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	production initiatives (I-7.18)										relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of approved final project report. The final project report shall contain at minimum a list of completed projects with unique identifiers, final recipients' location and a brief description of the project and its results 2. Copy of final reports of the grant recipients evidencing	investments in shore power and R&D for solar energy production initiatives have been completed.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												completion. of the projects, certifying that the projects and corresponding investments in shore power and R&D for solar energy production initiatives have been completed.	
237	Removing barriers to renewable energy (I-7.19)	M	Completion of projects	Completion of projects by Skeyes and Defence				Q2	2026	FPS Mobility Skeyes and Defence		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary	Acquisition and installation of 4 X-band radars by Defence and the new surveillance technology – 40 Wide Area Multilateration (WAM) units by Skeyes.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												evidence: 1. Copy of certificates of completion signed by the contractor and the contracting authority and issued in accordance with the national legislation certifying that the 4 X-band radars have been acquired and installed by Defence and 40 Wide Area Multilateration (WAM) units have been acquired and installed by Skeyes.	
238	Removing barriers to renewable energy (I-7.19)	M	Entry into force of regulation	Provision in the law indicating the entry into force of regulation				Q2	2026	FPS Mobility Skeyes and Ministry of Defence		Copy of link to the legal act published in Moniteur Belge / Belgisch	Entry into force of new regulation reducing the restrictions from civil and military air traffic control around airports

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												Staatsblad and a reference to the relevant provisions indicating the date of entry into force. Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	on building wind turbines.
242	Greening the bus fleet –BCR (I-7.21)	T	Electric buses in service		Number	12	59	Q2	2026	RBC: PTO STIB-MIVB		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding	23 M3 low floor articulated electric buses and 24 standard electric buses are delivered and placed in service.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: - List of certificates or proof of delivery of articulated electrical busses and letter confirming the entry into services of buses by in the assigned areas. - Copy of tests of articulated busses.		
243	Charging Stations – FED (1-7.22)	T	Deployment bidirectional charging stations		Number	0	1 832	Q2	2026	FPS Finance		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of	Deployment of 1 832 bidirectional charging stations.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>A list of 1832 bidirectional charging points indicating:</p> <p>a) the location and type of bidirectional charging point;</p> <p>b) the identifier or number of certificate proving the completion of the works listed in point 2 below</p> <p>On the basis of a sample that may be selected by the Commission, at least the following</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											documentary evidence shall be submitted for each of bidirectional charging point (units) selected: 1. Location and type of charging point and information if public, semi-public or private and the responsible entity in charge of the implementation. 2. Copies of certifications issued by the grid operator attesting the connection of the bidirectional charging point to the network. OR Certificate delivered by the charging station installer demonstrating the bidirectional charging point is operational. OR		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												ARIE/RGIE certificate delivered by an independent third party demonstrating that the bidirectional charging point is operational.	
244	Public LED lighting – VLA (I-7.23)	T	LED lighting installed		Number	0	22 750	Q2	2026	Verledding Openbare Verlichting (AWV)		Summary document duly justifying how the target (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Copy of certificates of	18 500 LED luminaires installed on motorways and 4 250 LED lamps installed in five tunnels.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												completion of works per power supply installation that supply the LED luminaires in motorways, which include the installation of the LED luminaires. Copy of certificates of completion of works per vehicle tube of each of the 5 tunnels where the LED lamps will be installed, which include the installation of the LED lamps.	
245	Rail efficient network - FED (I-7.24)	T	Electrification of rail lines		Number (or km)	0	13	Q2	2026	FPS Mobility Infrabel	Electrification of 6.5 km of rail in each direction, reaching the total of 13 km.	Summary document duly justifying how the target (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was	Electrification of 13 km of rail (in both directions) in line 11 completed.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Copy of the 'procès-verbal de réception provisoire' signed by the contractor and the competent authority demonstrating completion of the intervention concerned.	
209	Monitoring and implementation of the plan	Milestone	Repository system for Audit and Controls: information for monitoring implementation of RRF	Audit report confirming repository system functionalities				Before the first payment request	Before the first payment request	FED: FPS Policy & Support (BOSA) BCR: Brussels International VLA: DKBUZA, (Flanders Department of Chancellery and		Copy of the final audit report on the repository system and of the acceptance protocol including a summary of the functionalities of the repository system.	A repository system for monitoring the implementation of the RRF shall be in place and operational. The system shall include, as a minimum, the following functionalities:

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
										Foreign Office) WAL: SPW SG, DCPF (FEDER Programme Coordination Department) FWB: Direction des Relations Internationales GC: Ministry of the German-speaking Community	The audit report shall clearly indicate: 1. Auditor / responsible body signing the report; 2. Date on which the report is signed; 3. Whether the system is operational and has at least the following functionalities: (i) collects data and monitors the achievement of milestones and targets; (ii) collects, stores and ensures access to the data required by Article 22(2)(d)(i) to (iii) of the RRF Regulation; 4. That the data is being collected by the implementing bodies and/or any other entity entrusted with this task, according to	(a) collection of data and monitoring of the achievement of milestones and targets; (b) collect, store and ensure access to the data required by Article 22(2)(d)(i) to (iii) of the RRF Regulation.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												the national set-up and that the data is being stored into the system; 5. Any weaknesses of the system identified by the report and any corrective actions recommended to address them.	
210	Monitoring and implementation of the plan	Milestone	Protection of EU financial interest	Implementation of arrangements				Before the first payment request	Before the first payment request	1st aspect (arrangements at all levels of government): FED: FPS Policy & Support (BOSA) BCR: Brussels International VLA: DKBUZA, (Flanders Department of Chancellery and Foreign Office) WAL: SPW SG, DCPF (FEDER Programme Coordination)		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	The implementation of adequate coordination arrangements, including cross-checks, shall be put in place at the level of the coordinating body at inter-federal level allowing to avoid double funding from the Facility and other Union programmes in accordance with the principle of sound financial management.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
										Department) FWB: Direction des Relations Internationales GC: Ministry of the German-speaking Community 2nd aspect (cross-checks at inter-federal level): FED: FPS Policy & Support (BOSA)		List of the coordination arrangements and processes implemented and the measures taken at all levels - including a description of the tools used in this respect - for adequately avoiding double funding from the Facility and other Union programmes and instruments, demonstrating how these arrangements, processes and measures effectively contribute to the reduction of the risk of double funding.	
250	Monitoring and implementation of the plan	M	Adaptation of the management and control system for the	Adapted manual of procedures and instructions to the				Before the second payment	Before the second payment	FED : FPS Policy & Support DG BMI VLA : DKBUZA,		Summary document duly justifying how the milestone (including the	The coordinating bodies in the Belgian Recovery and Resilience Plan, in

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
			Recovery and Resilience Plan	implementing bodies. Adoption and sending of a communication to the Inspectorate of Finance, where relevant.				request	request	S BCR : Brussels International, GC Ministry of the German-speaking community, FWB General Secretariat of the French-speaking community WAL : SPW SG	relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of the adapted manuals of procedures or documents outlining the management and control system	collaboration with the implementing bodies if necessary, shall adapt their manual of procedures/documents outlining their management and control system and issue related instructions to the implementing bodies with the objective to strengthen the framework to prevent, detect, and correct any serious irregularities such as fraud, conflict of interest, corruption and double funding. The updated manual of procedures and related instructions shall include, as a minimum: (a) Provisions for anti-fraud and anti-corruption strategies/policies in all implementing bodies taking into consideration all the	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>of each coordinating body in the Belgian Recovery and Resilience Plan, including as a minimum the elements required by the milestone.</p> <p>2. Proof that the adopted manuals of procedures or documents outline</p>	<p>elements outlined in the Guidance Note on Fraud Risk Assessment and Effective and Proportionate Anti-Fraud Measures for ESIF 2014-2020;</p> <p>(b) Procedures ensuring that persons signing the management declaration(s) to the Commission obtain assurance about the satisfactory fulfilment of the milestones and targets set in the RRP, that the funds were managed in accordance with all applicable rules, in particular rules on avoidance of conflicts of interest, fraud, prevention of corruption and double funding;</p> <p>(c) Provisions requiring functional internal and external whistleblowing</p>

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>ng the management and control system have been shared with the relevant implementing bodies.</p> <p>3. In case where the Inspectorate of Finance has been tasked with responsibility for performing ex-ante</p>	<p>channels within all bodies;</p> <p>(d) Provisions requiring on-the spot verifications by the implementing bodies or the coordinating body (Brussels-Capital Region), with particular focus to the protection of the financial interests of the Union;</p> <p>(e) Procedures on the reporting of irregularities to OLAF and other competent authorities within all bodies;</p> <p>(f) Procedures with regard to the verification of compliance with Union and national law, in particular concerning public procurement and State aid, within the implementing bodies.</p> <p>In addition, where the</p>

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>Inspectorate of Finance has been tasked with responsibility for such controls, the relevant coordinating body shall adopt and send a communication to the Inspectorate of Finance with regard to the ex-ante verifications on compliance with Union and national law and on the protection of the financial interests of the Union to be conducted in line with Regulation (EU) 2021/241.</p> <p>verifications on compliance with Union and national law and on the protection of the financial interests of the Union, copy of the communication adopted by the relevant coordinating bodies and</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												proof that the communication has been sent to the Inspectorate of Finance.	
251	Monitoring and implementation of the plan	M	Prevention, detection and deterrence of conflict of interest	Issued instructions				Before the second payment request	Before the second payment request	FED : FPS Policy & Support DG BMI VLA : DKBUZA, SPW BCR : , Brussels International, GC Ministry of the German-speaking community, FWB General Secretariat of the French-speaking community WAL :	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following	The coordinating bodies in the Belgian Recovery and Resilience Plan shall issue instructions to all implementing bodies with regard to ex-ante verifications before the signature of the contract or the award of the grant, of the risk for conflict of interest in the implementation of RRF measures. This shall include (i) mandatory declarations on the absence of conflict of interest	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
										SPW SG		documentary evidence: 1. Copy of the instructions to all implementing bodies with regard to ex ante verifications before the signature of the contract or the award of the grant of the risk for conflict of interest in the imple	from the persons involved at all stages of the selection procedures for both calls for tenders and calls for projects and (ii) on a risk basis, the use of an appropriate risk-scoring tool in view of performing the checks on conflict of interest outlined in the instructions. The instructions shall define conflict of interest in line with Article 61 of the Financial Regulation.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>mentati on of RRF measur es. These instruct ions shall include the elemen ts describ ed in the milesto ne.</p> <p>2. Proof that the issued instruct ions have been shared with the relevan t imple mentin g bodies.</p>	

Loan support

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
54b	Digitalisation SPF (I-2.05)[L]	M	Requirements are defined	Requirements, design and solutions are defined and approved				Q2	2022	FPS Home affairs Immigration Office + Fedasil		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Copy of the documents containing the technical specifications	The requirements, design and solutions necessary are defined by the competent administrations and approved by the competent Ministry

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												defined by the competent administrations and approved by the competent Ministry. 2. Copy of approval decision by the competent Ministry.	
55b	Digitalisation SPF (I-2.05)[L]	M	Projects are completed and the output is operational	Project is completed and operational				Q2	2026	FPS Home affairs Immigration Office + Fedasil		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document	Project is completed and operational. EUR 17 700 000 have been paid out.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												shall include as an annex the following documentary evidence: 1. Certificates of works completion signed by the contractor and the competent authority certifying that all elements required by the CID have been duly implemented and completed. 2. A list of projects (if relevant) and contractors, with the amount committed and paid to each contractor (both without VAT) and per project (if relevant).	
96a	Cycling infrastructure -	M	Start of all cycling and	Adoption of the decision or				Q2	2024	FED: Data collected by Beliris		Summary document duly	Award of building permit in Brussels.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
	Vélo Plus - Federal State (I-3.03b)[L]		walking projects	contract award								<p>justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include copy of or link to the decision delivering the building permits.</p>	
96b	Cycling infrastructure – Vélo Plus - Federal State (I-3.03b) [L]	T	New and refurbished cycling roads		km	0	4.8	Q2	2026	FED: Data collected by Beliris		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of	4.8 km of new and refurbished cycling paths.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence for each entity:</p> <ol style="list-style-type: none"> 1. Number of km of new and refurbished cycling paths which have been financed, 2. List of sites / projects where works have been carried out, 3. Location of the stretches, a short description of the projects 4. Certificate of completion 		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												issued in line with national legislation, like a provisional reception report (“ <i>procès-verbal de réception provisoire/ proces-verbaal van voorlopige oplevering</i> ”) signed by the contractor and the competent authority evidencing the completion of the works.	
98	Cycling and walking infrastructure – Schuman (I-3.04) [L]	T	New public space for pedestrians, cyclists and public transport at Schuman		m ²	0	25 000	Q2	2026	FED: Data collected by Beliris		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the	25 000 m ² of new public space for pedestrians, cyclists and public transport at Schuman

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. List of components / projects, their location, number of m2 and the purpose (pedestrians, cyclists, public transport); 2. Copy of the certificate of completion issued in line with national legislation, like a provisional reception report ("procès-verbal de réception 		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												provisoire/ proces-verbaal van voorlopige oplevering”) signed by the contractor and the competent authority evidencing the completion of the works for each stretch and component of the project.	
226	Backbone for H2 (I-7.15)	M	Adoption of the investment plan for H2 backbone infrastructure	Adoption of the investment plan “Backbone for H2” by the Federal government				Q4	2023	FPS Economy DG Energy		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	Adoption by the Federal Government of the investment plan “Backbone for H2” to develop the first clusters for H2 backbone projects, after consultation with the competent regulatory body (CREG). The investment plan shall contain a proposed selection of

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Copy of or link to the adopted investment plan "Backbone for H2". 2. Copy of market consultation/survey conducted to determine market needs. 3. Copy of or link to the CREG opinion. 4. Spreadsheet with planned investments, their type whether they would be new, extended or repurposed pipelines, 	<p>projects, meeting the following conditions (<i>DNSH conditions</i>):</p> <ol style="list-style-type: none"> 1. Construction or operation of new transport networks dedicated to hydrogen (within this point shall fall also the expansion of existing dedicated hydrogen pipelines and changes made to these pipelines to assure more connection points and an open access methodology); 2. Conversion/repurposing of existing natural gas networks to 100% hydrogen.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												location, likely operator and targeted main users. 5. The relevant abstract of the investment plan confirming that only 100% hydrogen pipelines will be supported. 6. For each targeted investment, a description of the measures foreseen to ensure compliance with the DNSH requirements described in the CID or the relevant abstracts of project description evidencing compliance with DNSH conditions.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
227	Backbone for H2 (I-7.15)	T	Construction and operation of 150 km of pipeline for H2		km	0	150	Q2	2026	FPS Economy DG Energy		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. Copy of approved final project report and copy of the certificate of completion issued in line with national 	<p>Construction and operation of 150 km of pipeline for H2 (or realized via re-purposing of pipelines hitherto used for transporting other gases). The following conditions shall be met (<i>DNSH conditions</i>):</p> <ol style="list-style-type: none"> 1. Construction or operation of new transport networks dedicated to hydrogen (within this point shall fall also the expansion of existing dedicated hydrogen pipelines and changes made to these pipelines to assure more connection points and an open access methodology); 2. Conversion/repurposing of existing

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>legislation, like a provisional reception report (“procès-verbal de réception provisoire/ proces-verbaal van voorlopige oplevering”) signed by the contractor and the competent authority evidencing the completion of the works.</p> <p>2. Spreadsheet with list of investments completed.</p> <p>3. Extracts of the technical specifications of the project(s) proving alignment with the description of the target and of the description of the investment in the CID</p>	natural gas networks to 100% hydrogen.	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												annex including: Copy of the transport permit for each H2 related investment showing that the pipeline may only be used 100% for hydrogen.	
239	Off-shore energy island (I-7.20)	M	Finalisation of FEED and environmental studies	Publication of FEED and environmental studies				Q4	2022	FPS Economy DG Energy		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following	Finalisation of FEED (Front-end engineering design) and environmental studies for the measure “Off-shore energy island”. The island must be ready for offshore connection cables between the shore and the energy island. The island shall enable interconnection link with (an)other

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												documentary evidence: 1. Copy of or link to the finalised FEED and to the environmental impact assessment (EIA), 2. Copy of the invitation to tender for the construction contract for the EPC works in respect of an artificial island in the North Sea (the "EPC Construction Contract") 3. Extracts from the finalised FEED and environmental studies evidencing the island has been designed to be ready for receiving	country(ies).

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												offshore connection cables between the shore and the island. 4. Report by Elia, in its capacity of TSO demonstrating how future interconnection links with other countries will be enabled.	
240	Off-shore energy island (I-1.7.20)	M	Environmental permits for energy island obtained	Environmental permits for energy island obtained				Q3	2023	FPS Economy DG Energy		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the	Environmental permits obtained by the Transmission System Operator for an energy island in the North Sea, comprising five hectares of useful surface and environmental permits for the deployment of offshore

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Copies of the relevant permits.	connection cables between the shore and the energy island.
241	Off-shore energy island (I-7.20)	M	Completion of works related to the energy island	Completion of works				Q2	2026	FPS Economy DG Energy		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was	Completion of the works related to the energy island, comprising five hectares of useful surface and ready for offshore connection cables between the shore and the energy island. Island shall enable future interconnection link with (an)other country(ies).

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. Copy of certificates of completion of works issued in accordance with the national legislation, like a provisional reception report (“procès-verbal de réception provisoire/ proces-verbaal van voorlopige oplevering”) signed by the contractor and the competent</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
											<p>authority evidencing the completion of the works.</p> <p>2. Copy of a project report by the Belgian federal Government attesting that the features of the projects are aligned with the description of the milestone/target and of the description of the investment in the CID.</p> <p>3. Demonstration on the basis of technical documents and construction drawings</p>		

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>(provided by the island EPC contractor and validated by Elia) that the island is ready and designed for receiving the offshore connection cables between the shore and the energy island.</p> <p>4. Copy of a technical report realized by Elia, in its capacity of TSO demonstrating the technical capability of the island to be connected with interconnection links with other countries,</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												including a description of potential opportunities of interconnection link projects.	
246	Charging infrastructure for busses - BCR (I-7.25)	T	Charging infrastructure installed		Number	0	92	Q2	2026	RBC: PTO STIB-MIVB		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1. Site	Complete installation of 76 overnight and 16 opportunity charging stations (with the respective electrical infrastructure) in one bus depot and in five bus line terminals.

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>Assessment Test (SAT) per overnight charging station</p> <p>2. Copy of certificates of completion of works for the installation of opportunity charging stations eg. a provisional reception report (<i>“procès-verbal de réception provisoire/ proces-verbaal van voorlopige oplevering”</i>) signed by the contractor and the competent authority evidencing the completion of the works.</p> <p>Each certificate mentioned under point 2 above shall</p>	

#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (where necessary)	Verification mechanism	Description of milestone/target
					Unit of measure	Baseline	Goal	Quarter	Year				
												specify the number opportunity charging stations concerned, per location (depot or identification of the bus terminal).	