

## ANNEX I

Tallinn, 17.10.2023

Paolo Gentiloni  
Commissioner for Economy  
European Commission

**Subject: Letter on the agreement to the modification of the Operational Arrangements between the European Commission and Estonia**

Dear Commissioner Gentiloni,

Article 20(6) of Regulation (EU) 241/2021 of the European Parliament and of the Council of 12 February 2021, establishing the Recovery and Resilience Facility<sup>1</sup> (the “RRF Regulation”) establishes that the Commission and Estonia should enter into Operational Arrangements to further specify the elements mentioned in the Council Implementing Decision of 3 November 2021 on the approval of the assessment of the recovery and resilience plan for Estonia (ST 12532/21 INIT; ST 12532/21 ADD 1), (the “**Council Implementing Decision**”).

On 22 March 2022, the Operational Arrangements between the Commission and Estonia (the “Parties”) entered into force. According to Clause 4 of those Operational Arrangements, the Parties may modify the Operational Arrangements by mutual consent through an exchange of letters.

In accordance with Article 20(1) of the RRF Regulation, on 9 March 2023, Estonia submitted a modified national RRP, including a REPowerEU chapter in accordance with Article 21c of the RRF Regulation to the Commission. Following the submission of the modified RRP by Estonia, the Commission proposed its positive assessment to the Council. The Council approved the positive assessment by means of the Council Implementing Decision of 16 June 2023<sup>2</sup>. Following the entry into force of this Council Implementing Decision, the Parties should amend the Operational Arrangements to further specify the elements mentioned therein.

For this purpose, on 17.10.2023, Estonia and the Commission services agreed to the modifications to the Operational Arrangements as set out in the Annex to this letter, which take into account the amending Council Implementing Decision. On this basis, Estonia hereby requests the Commission to formalise its agreement by replying in writing to this letter. For the

---

<sup>1</sup> Regulation (EU) 2021/241 of the European Parliament and of the Council of 12 February 2021 establishing the Recovery and Resilience Facility, OJ L 057 18.2.2021, p. 17.

<sup>2</sup> ST 9367/23 INIT; ST 9367/23 ADD 1

purpose of identifying the changes, a courtesy version containing track changes to the modified Operational Arrangements has been attached to this letter.

In accordance with Article 24(2) and (3) of the RRF Regulation, the modification to the Operational Arrangements is to be agreed by Estonia and the Commission before the second request for payment. The modification shall enter into force on the date on which the European Commission communicates its written agreement.

Yours sincerely,



Mart Vörklaev

Minister of Finance

## ANNEX II

### Recovery and Resilience Facility

#### First modification to the

#### Operational arrangements between the European Commission and Estonia

[The modification to the Operational Arrangements shall enter into force on the date of receipt of the European Commission's agreement in writing.]

This modification to the Operational Arrangements is made by and between

the European Union, represented by the European Commission,

hereinafter referred to as “**the Commission**”

and

**Estonia**, represented by the Minister of Finance,

Hereinafter referred to as “**the Member State**”,

hereinafter jointly referred to as the “Parties” and each of them a “Party”

The Parties have agreed the following:

Operational Arrangements of 22 March 2022 between the European Commission and Estonia are modified as follows:

(1) Recital 2 is replaced by the following:

In accordance with Article 18(1) of the RRF Regulation, Estonia submitted to the Commission a recovery and resilience plan (the “**RRP**”). By virtue of Council Implementing Decision of 16 June 2023 on the approval of the assessment of the recovery and resilience plan for Estonia (ST 9367/23 INIT; ST 9367/23 ADD 1), (the “**Council Implementing Decision**”) the Council approved the assessment of the RRP and determined a financial contribution of EUR 953 184 800 linked to the satisfactory fulfilment of milestones and targets

(2) In Section 3: Timeline for payment requests

(a) The table for Financial Contribution is replaced by the following:

**Financial Contribution**

	<i>Amount</i>	<i>Expected date of submission of payment request (quarter and year)</i>
<i>Payment request for the First Instalment</i>	EUR 142 977 720	Q2 2023
<i>Payment request for the Second Instalment</i>	EUR 142 977 720	Q2 2023
<i>Payment request for the Third Instalment</i>	EUR 142 977 720	Q4 2023
<i>Payment request for the Fourth Instalment</i>	EUR 142 977 720	Q4 2024
<i>Payment request for the Fifth Instalment</i>	EUR 142 977 720	Q3 2025
<i>Payment request for the Sixth Instalment</i>	EUR 142 977 720	Q2 2026
<i>Payment request for the Seventh Instalment</i>	EUR 95 318 480	Q3 2026

(3) “Annex I: Milestones, Targets and Related Indicators” is replaced by the following Annex I.

(4) “Annex II: Arrangements and Timetable for Monitoring” is replaced by the following Annex II.

## Annex I

### Milestones, Targets and Related Indicators

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
1	1.1 Digital transformation in enterprises	Milestone	Call for proposals with award criteria and award conditions	Publication of the notice of the call for proposals				Q2	2022	Ministry of Economic Affairs and Communications		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the publication of the call for proposals demonstrating alignment with the requirements of the description of the milestone and, in particular, containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.	A call for proposals to support the digital transformation of businesses, together with the award criteria, shall be published by the Ministry of Economic Affairs and Communications. The evaluation criteria and the conditions for granting support shall be defined on the basis of an analysis of the needs of Estonian companies and the expected impact of the measure. Eligibility criteria shall also ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.
2	1.1 Digital transformation in enterprises	Target	Award of grants		Number of enterprises being awarded a grant	0	110	Q4	2023	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the award contracts showing that the supported investments comply with the terms of reference.	Number of enterprises to which grants shall be awarded by the Ministry of Economic Affairs and Communications to support their digital transformation in accordance with the call for proposals.
3	1.1 Digital transformation in enterprises	Target	Award of grants		Number of enterprises being awarded a grant	110	230	Q4	2025	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the award contracts showing	Number of enterprises to which grants shall be awarded by the Ministry of Economic Affairs and Communications to support their digital transformation in accordance with the call for proposals.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												that the supported investments comply with the terms of reference, in addition to those already submitted under Target 2.	
4	1.2 Development of e-construction	Milestone	Adoption of international standards and best practices for the use of digital technologies in construction	Adoption of international standards and best practices				Q4	2024	Ministry of Climate	For the purposes of these operational arrangements, the Ministry of Economic Affairs and Communications shall be understood as denoting Ministry of Climate	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the secondary legislation introducing a construction data classification system; b) certificate of completion of the database and the link to the database.	The work on the adoption of international standards and best practices for the use of digital technologies in construction and the management of buildings shall be led and coordinated by the Ministry of Economic Affairs and Communications, with the introduction of a construction data classification system, the creation of a publicly available database for construction materials and construction products and the introduction of building information modelling in the field of property maintenance.
5	1.2 Development of e-construction	Milestone	Availability of public services on the e-construction platform	Entry into service of interfaces between the e-construction platform and the related public services				Q4	2025	Ministry of Climate		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) the e-construction development plan; b) for each of the services provided on the e-construction platform, a description of the corresponding services accessible and a summary of the training material (both with the corresponding web links).	The public services provided for in the e-construction development plan shall be developed, operational and made public on the e-construction platform. Training material shall also be made available to users. This includes services related to the built environment – such as building and planning permits, building registry (logbook), and the renovation passport.
6	1.2 Development of e-construction	Target	Completion of development and prototyping projects		Number of projects completed	0	102	Q4	2025	Ministry of Climate		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of projects, each with a short description of the project, and	Number of completed projects for development and/or implementation of digital construction tools and prototypes of innovative digital solutions drawing on the e-construction platform.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												its contribution to the development of digital e-construction services, as well as a reference to the project web page with an approved project final report.	
7	1.3 Development of digital waybills services	Target	eFTI (electronic Freight Transport Information) platforms development		Number of projects launched	0	5	Q2	2023	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the grant decisions for each of the projects launched.	Number of projects developing an eFTI platform which have received a positive grant decision.
8	1.3 Development of digital waybills services	Target	eCMR (electronic Consignment Note) interface developments		Number of projects launched	0	200	Q4	2024	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of the projects launched, each with the date of the launch and a reference number of the grant decision.	Number of projects enabling transport and logistics operators to be connected to eFTI platforms and use eCMR which have received a positive grant decision.
9	1.3 Development of digital waybills services	Target	Total number of projects completed		Number of projects completed	0	205	Q4	2025	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of the projects, each with a reference number of the completion report.	Number of eFTI and eCMR projects completed, contributing to the deployment of digital waybills.
10	1.3 Development of digital waybills services	Milestone	Ex-post evaluation of the development and deployment of the digital waybills	Adoption of ex-post evaluation report by the Ministry of Economic Affairs and Communications				Q2	2026	Ministry of Economic Affairs and Communications		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the copy of the ex-post evaluation report adopted by the Ministry and a corresponding web link.	An external body shall analyse the impact of the support measure on the road freight transport sector and deliver an evaluation report, which shall be adopted by the Ministry of Economic Affairs and Communications.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
11	1.4 Skills reform for the digital transformation of businesses	Milestone	Entry into force of secondary legislation setting out the terms of support for the development of digital skills	Entry into force of secondary legislation				Q2	2022	Ministry of Education & Research		Copy of the publication in the Official Journal (or in the public information system of the Ministry of Education) of the secondary legislation and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled	The secondary legislation necessary for the application and allocation of support shall enter into force. The conditions for support shall be established through a ministerial decree, which shall be coordinated with the Ministry of Finance and the State Shared Service Centre. The ministerial decree shall consist of the following elements: - objective of the measure, - description of supported activities, - beneficiaries and target groups, - conditions for implementation, - eligible costs and used simplifications , - conditions for payments, - conditions for reporting and monitoring.
12	1.4 Skills reform for the digital transformation of businesses	Target	Enrolment in training activities		Number of participants	0	500	Q4	2023	Ministry of Education & Research		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex an anonymised list of participants, indicating for each their gender and the name of the training they have been enrolled for.	Number of people enrolled in training activities supported under this measure, consisting of awareness-raising for SME managers, and upskilling and retraining for ICT specialists. A minimum of 35% of participants enrolled in these training activities shall be women.
13	1.4 Skills reform for the digital transformation of businesses	Target	Completion of training activities		Number of participants	0	2000	Q2	2026	Ministry of Education & Research		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex an anonymised list of the individual certificates showing which of the training courses to improve digital skills were completed.	Number of people having completed their training course through the training activities supported under this measure, including awareness-raising for SME managers, and upskilling and retraining for ICT specialists. A minimum of 35% of participants having completed these training activities shall be women.
14	1.4 Skills reform for the digital transformation of businesses	Target	Number of new upskilling and retraining modules		Number of curricula registered in Estonia's Adult training information system	0	5	Q4	2024	Ministry of Education & Research		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex, for each of the 5 upskilling and retraining modules, a summary of the training, its contribution to improving digital skills, including its	Number of upskilling and retraining modules developed with detailed training content, structure and training materials to provide training related to digital skills. New curricula developed for these modules shall be registered in Estonia's Adult training information system.



Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												content (copy of curricula) , and the corresponding web link.	
15	1.4 Skills reform for the digital transformation of businesses	Target	Review of qualification standards for ICT specialists.	Number of qualification standards analysed and adapted as and if needed	0	5	Q4	2024	Ministry of Education & Research		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, in particular describing the analysis and adaptations made to the qualification standards. This document shall include as an annex a list of renewed qualification standards and link to the website, where the renewed qualification standards are published.	Number of established qualification standards for ICT specialists from the national register of qualification standards which have been analysed and adapted as and if needed.	
16	1.5 Supporting the competitiveness of enterprises in foreign markets 1.5.1 Country and regional strategies	Milestone	Preparation of the development of strategies	Completion of preparatory tasks			Q2	2022	Ministry of Foreign Affairs		A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) the analysis of the interests of businesses; b) the mapping of needs of exporting enterprises and their ranking; c) justification for the selection of external markets for which strategies are to be drawn up based on the aforementioned analysis, mapping and ranking of interests/needs and the value added to be achieved.	The preparatory tasks needed to draw up export strategies shall be completed. These tasks include: - an analysis of which external markets are important to develop strategies, - an analysis of the interests of businesses, - a mapping of the needs of exporting enterprises to increase their competitiveness on export markets, the ranking of the needs.	
17	1.5 Supporting the competitiveness of enterprises in foreign markets	Milestone	Procurement of studies	Signature of contracts			Q2	2024	Ministry of Foreign Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the publication of	Tenders for drawing up strategies and product packages with a view to obtaining detailed market information on foreign markets shall be carried out by the Ministry of Foreign Affairs. The corresponding contracts shall be signed.	

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	1.5.1 Country and regional strategies											the call for tenders demonstrating alignment with the requirements of the description of the milestone and the list of the contracts signed containing references to the selection criteria.	
18	1.5 Supporting the competitiveness of enterprises in foreign markets 1.5.1 Country and regional strategies	Target	Number of country and regional export strategies		Number of strategies published	0	13	Q2	2026	Ministry of Foreign Affairs	In the context of this measure, "proactive smart advice for companies" shall mean enhanced digital experience for enterprises seeking to enter or establish themselves in overseas markets. An enhanced digital experience means a digital environment accessible to all registered enterprises to a) compare their export capacity with the demand in export markets, b) check entry requirements into strategic markets and c) the availability of support.	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, including an explanation of how the pro-active smart advice has been achieved. This document shall include as an annex a copy of each strategy and the corresponding web link.	Number of national and/or regional export strategies which shall be developed. These strategies shall contain comprehensive analyses and provide proactive smart advice for companies entering and operating in foreign markets.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
19	1.5 Supporting the competitiveness of enterprises in foreign markets  1.5.2 Innovative business centres in key export markets	Milestone	Preparatory analysis to define the content and the locations of business centres	Delivery of a preparatory analysis				Q2	2022	Ministry of Foreign Affairs		A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the analytical report enabling the selection of content and locations including the corresponding value added for export to be achieved.	A preparatory analysis allowing the definition of the content and the locations of the business centres shall be prepared by the Ministry of Foreign Affairs. The analysis shall reveal where to set up business centres to increase demand for Estonian-made products and services in export markets.
20	1.5 Supporting the competitiveness of enterprises in foreign markets  1.5.2 Innovative business centres in key export markets	Target	Number of business centres opened		Number of business centres	0	7	Q2	2026	Ministry of Foreign Affairs		A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of the business centres opened with links to their web presence or (if any) recent activities, information on physical premises and employees, as well as any Key Performance Indicators or other numerical targets to be achieved by the business centres in the medium term.	Number of business centres opened by the Ministry of Foreign Affairs to support companies in entering and operating in important export markets, as well as to help them to promote Estonian-made products and services in a way that takes into account the specificities of local business environment and culture.
21	1.5 Supporting the competitiveness of enterprises in foreign markets  1.5.3 Global e-export impact groups and virtual stages	Milestone	Setting-up of impact groups and selection of destinations for global digital missions	Decisions on the composition of the impact groups and the destinations of the global digital missions				Q2	2022	Ministry of Foreign Affairs		A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) list of global digital mission destinations b) explanation of the selection of impact groups, expert profiles and mission destinations, including the selection criteria, the underlying analysis and the expected value added.	Based on an analysis, the Ministry of Foreign Affairs shall select global digital mission destinations and impact groups to increase the added value of Estonian digital services exports, increase the export capacity of Estonian companies, among which ICT companies in particular, and attract additional foreign investments for innovation.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
22	1.5 Supporting the competitiveness of enterprises in foreign markets 1.5.3 Global e-export impact groups and virtual stages	Target	Number of missions carried out by the global impact groups and number of major events in which Estonia was represented through 'virtual stages'		Total of number of missions and events carried out	0	29	Q2	2026	Ministry of Foreign Affairs	A summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) list of missions carried out, including the location and target audience, any corresponding web links, and mission reports for each of the missions; b) list of virtual stages in business events including their location and target audience, any corresponding web links and a short description of each event.	At least 14 missions shall be carried out by the global impact groups set up by the Ministry of Foreign Affairs to increase the added value of Estonian digital services exports, increase the export capacity of Estonian companies, among which ICT companies in particular, and attract additional foreign investments for innovation. Estonia shall be represented through 'virtual stages' in at least 15 events.	
23	2.1 Green transition of enterprises	Milestone	Creation of a Green Transition Task Force to implement and monitor the green transition	Set up of a task force and working groups				Q4	2021	Ministry of Climate Ministry of Economic Affairs and Communications Ministry of Regional Affairs and Agriculture	For the purposes of these operational arrangements, the Ministry of Environment shall be understood as denoting Ministry of Climate	A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) adopted decision on establishing the RRP's Green Transition Task Force b) mandate of the Task Force and of its working groups.	The Ministry of the Environment shall reform the existing Working Group on Green Technology (set up in 2020) into the RRP's Green Transition Task Force to coordinate the measures on the green transition of companies, and improve cooperation and exchange of information among the public sector, stakeholders and interest groups. The necessary working groups shall be set up for specific measures.
24	2.1 Green transition of enterprises	Milestone	Adoption of the Circular Economy Action Plan by the Green Transition Task Force	Circular Economy Action Plan adopted				Q4	2022	Ministry of Climate Ministry of Economic Affairs and Communications Ministry of Regional Affairs and Agriculture	For the purposes of these operational arrangements the sentence 'The Green Transition Task Force shall review the existing Circular Economy	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the copy of the adopted Circular Economy Action Plan and a link to the website where the action plan can be accessed.	The Green Transition Task Force shall review the existing Circular Economy activities and different action plans into a single Circular Economy Action Plan that will lead the Estonian transition to Circular Economy.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
											activities and different action plans into a single Circular Economy Action Plan that will lead the Estonian transition to Circular Economy.' shall be understood as 'The Green Transition Task Force shall review the existing Circular Economy activities and different action plans into a single Circular Economy Action Plan that is expected to lead the Estonian transition to Circular Economy.'		
25	2.2 Green skills to support the green transition of enterprises	Milestone	Entry into force of secondary legislation setting out the terms of support for the development of green skills	Entry into force of secondary legislation				Q2	2022	Ministry of Education & Research  Ministry of Climate	Copy of the publication in the relevant public ministerial documentation system of the secondary legislation and reference to the relevant provisions (a) indicating the entry into force and (b) ensuring that any action supported under this measure is focused on areas contributing to the reduction of greenhouse gas emissions or the adaptation to climate change, accompanied by a document duly justifying how the	The secondary legislation necessary for the application and allocation of support shall enter into force. It shall contain provisions ensuring that any action supported under this measure is focused on areas contributing to the reduction of greenhouse gas emissions or the adaptation to climate change.	

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												milestone (including all the constitutive elements) was satisfactorily fulfilled.	
26	2.2 Green skills to support the green transition of enterprises	Target	Number of upskilling and retraining modules		Number of modules	0	5	Q4	2024	Ministry of Education & Research		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex, for each of the upskilling and retraining modules, a summary of the training, its contribution to improving green skills, including its content, structure, and the list of the training materials developed.	Number of upskilling and retraining modules developed including detailed training content, structure and training materials to provide training related to green skills.
27	2.2 Green skills to support the green transition of enterprises	Target	People taking part in upskilling and retraining programmes		Number of participants	0	2830	Q2	2026	Ministry of Education & Research		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex an anonymised list of the individual certificates proving which of the training courses to improve green competences the certificate holders have completed.	Number of people having completed one of the training courses supported through this measure.
28	2.3 Green technologies development programme	Milestone	Establishment of a working group to plan and set up the development programme	Recruitment of a project manager and set up of a working group				Q4	2021	Ministry of Climate Environmental Investment Centre		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) work contract concluded with the project manager (with personal or sensitive information blacked out); b) a list of members of the working group with their function; c) meeting schedule of the working group; d) copy of the document containing the plan determining how the	A project manager shall be recruited and a broad-based group of stakeholders shall be set up to coordinate investment planning and implementation. The role of the project manager shall be set out to gather information from market participants and design the necessary support measures and procurement. The working group shall be composed of parties involved in the development of entrepreneurship and shall undertake to meet at least three times a year to take stock of developments in investment-related activities and provide recommendations for further action. The working group shall draw up provisions related to the selection of actions to be supported under the development programme in such a way that it is

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												selection criteria for actions to be supported will be set.	ensured that each action directly contributes either to lowering greenhouse gas emissions or supporting adaptation to climate change.
29	2.3 Green technologies development programme	Milestone	Set up of the Green Technologies Development Programme	Contracts signed for all development clusters and support measures designed and opened				Q2	2024	Ministry of Climate Environmental Investment Centre	"Cluster" shall be understood and referred to as "accelerator"	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) contracts signed by the contractor and the competent authority for at least 5 development clusters; b) copy of the publication of the call for proposals for at least to 10 eligible start-ups ensuring that each supported action directly contributes either to lowering greenhouse gas emissions or supporting adaptation to climate change.	The public procurement processes for at least 5 development clusters shall be completed and the contracts shall be awarded to the winning parties. Support measures shall be designed and their first rounds shall be opened to at least 10 start-ups. The selection processes shall ensure that each supported action directly contributes either to lowering greenhouse gas emissions or supporting adaptation to climate change.
30	2.3 Green technologies development programme	Target	Number of clusters supported through the Green Technology Development Programme		Number of clusters	0	5	Q2	2026	Ministry of Climate Environmental Investment Centre	"Custer" shall be understood and referred to as "accelerator"	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the certificates of completion signed by the contractor and the competent authority demonstrating that the cluster developments have been completed and specifying their location.	Number of clusters supported by the development programme.
31	2.3 Green technologies development programme	Target	Number of startups supported through the Green Technology Development Programme and		Number of startups	0	10	Q2	2026	Ministry of Climate Environmental Investment Centre		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of supported start-ups	Number of startups supported by the development programme and which have received resources from private investors during or after the development programme.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
			which have received private investment									showing for each the name, the registry code in the commercial register, the supported actions and the resources received from private investors; with extracts from the companies' financial statements showing the resources they have attracted from private investors during or after the development programme.	
32	2.4 Modernisation of the business models in manufacturing companies	Milestone	Entry into force of the ministerial decree setting out the terms and conditions of grant eligibility	Entry into force of the ministerial decree				Q2	2022	Ministry of Economic Affairs and Communications		Copy of the publication in the Official Journal of the ministerial decree setting out the terms and conditions of grant eligibility, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the extract of the official documents containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex. In the case of ETS installations, this document shall contain the following information: 1) a unique identifier, the name, the location, the Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL) as established by Art. 5 of the Commission Regulation (EU) 389/2013; 2) the projected level of GHG emissions per unit of product for awarded projects with activities under the EU ETS;	The conditions for granting support shall be enacted by a decree of the responsible minister. The requirements set shall include eligibility criteria to ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) by means of an exclusion list and compliance with relevant EU and national environmental legislation. The selection/eligibility criteria shall specify that the supported activities and/or enterprises contribute to a climate-neutral economy, resilience and climate change adaptation including circular economy objectives such as in-house implementation of circular economy principles, transfer of transport and storage of companies to new foundations.



Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												3) brief description of the project and technologies used. In case the projected GHG emissions are not expected to decrease to significantly below benchmark, an explanation of the reasons why this is not possible should be provided.	
33	2.4 Modernisation of the business models in manufacturing companies	Target	Number of projects supported		Number of projects	0	70	Q4	2025	Ministry of Economic Affairs and Communications  Enterprise Estonia		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of projects having received a grant disbursement showing, for each item, the beneficiaries, the reference number of the payment order, the area of intervention/action supported and a brief summary of the expected contribution to the transition to a climate-neutral economy, resilience and adaptation to climate change, including circular economy objectives. In the case of ETS installations, this document shall contain the unique identifier, the name, the location, the Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL) as established by Art. 5 of the Commission Regulation (EU) 389/2013.	Projects having received a grant disbursement in accordance with the eligibility conditions set out in the call for proposals to introduce business models that support the transition to a climate-neutral economy, resilience and adaptation to climate change, including circular economy objectives.
34	2.5 Deployment of resource efficient green technologies	Milestone	Publication of call for proposals for grants	Publication of the notice for calls for proposals for grants				Q2	2022	Ministry of Climate  Environmental Investment Centre  Ministry of Regional Affairs and Agriculture		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the publication of the call for proposals demonstrating alignment with the requirements of the description of the milestone and, in particular, containing the	Call for proposals to support resource-efficient green technologies and the valorisation of bio-resources shall be published and open for applications, including eligibility criteria to ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) by means of an exclusion list and compliance with relevant EU and national environmental legislation. The selection/eligibility criteria shall specify that the

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
										PRIA	selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex. In the case of ETS installations, this document shall contain the following information: 1) a unique identifier, the name, the location, the Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL) as established by Art. 5 of the Commission Regulation (EU) 389/2013; 2) the projected level of GHG emissions per unit of product for awarded projects with activities under the EU ETS; 3) brief description of the project and technologies used. In case the projected GHG emissions are not expected to decrease to significantly below benchmark, an explanation of the reasons why this is not possible should be provided.	supported activities and/or enterprises contribute to a climate-neutral economy, resilience and climate change adaptation	
35	2.5 Deployment of resource efficient green technologies	Target	Number of projects awarded grants following the call for proposals		Number of projects	0	36	Q4	2023	Ministry of Climate Environmental Investment Centre Ministry of Regional Affairs and Agriculture PRIA	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the decisions awarding grants to projects selected ; b) an explanation of the correspondence of the supported investments to the terms of reference.	Award of grants to 36 projects selected under the competitive call for proposals, for green technologies, for industrial plants and for valorisation of bioresources, in compliance with the terms of reference.	

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
36	2.5 Deployment of resource efficient green technologies	Target	Number of projects completed		Number of projects	0	36	Q2	2026	Ministry of Climate Environmental Investment Centre Ministry of Regional Affairs and Agriculture PRIA		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the final reports of the projects signed by the beneficiary and approved by the competent authority demonstrating that the projects have been completed and are in line with the requirements of the target.	Number of completed projects to improve resource efficiency through the enhancement of green technologies and bio-resources, on the basis of calls for proposals and established eligibility criteria.
37	2.6 Green Fund	Milestone	Signature of contractual agreement between the Ministry of Economic Affairs and Communications and SmartCap		Signature of contractual agreement			Q4	2021	Ministry of Economic Affairs and Communications SA KredEx/ Enterprise Estonia SmartCap		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the contract signed by the Ministry of Economic Affairs and Communications and SmartCap to manage the Green Fund demonstrating alignment with the requirements of the milestone and, in particular, containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex and the relevant Union and national environmental legislation.	A contractual agreement shall be signed between the Ministry of Economic Affairs and Communications and SmartCap to manage the Green Fund, which shall contain: - Investment objectives to invest in enterprises and activities contributing to a climate-neutral economy and to improving resilience to climate change, including awareness-raising measures, - Eligibility criteria for compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) of supported beneficiaries through the use of sustainability proofing, an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.
38	2.6 Green Fund	Milestone	Adoption of the investment policy document by SmartCap		Investment policy document adopted by SmartCap			Q4	2021	Ministry of Economic Affairs and Communications SmartCap		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the adopted investment policy in line with the requirements of the milestone and, in particular, containing the selection criteria that ensure compliance with the 'Do no	SmartCap shall adopt the investment policy for the Green Fund, in line with the contractual agreement signed between the Ministry of Economic Affairs and Communications and SmartCap, including the investment objectives and the eligibility criteria to ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) of supported beneficiaries under this measure through the use of sustainability proofing, the requirement of

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.	compliance with the relevant EU and national environmental legislation, and the requirement for beneficiaries that derived more than 50% of their revenues during the preceding financial year from activities or assets in the exclusion list to adopt and publish green transition plans.
39	2.6 Green Fund	Target	Volume of investments in venture capital funds or equity investments in enterprises		Volume of invested capital (in EUR)	0	55 000 000	Q4	2024	Ministry of Economic Affairs and Communications  SmartCap		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of investments by the Green Fund showing for each item the amount invested, the beneficiaries (final recipients of funds), the area of intervention/action supported and a brief description of the expected contribution to a climate-neutral economy and to improving resilience to climate change, including awareness-raising measures.	At least EUR 55 million (excluding operating expenditures) shall be invested by the Green Fund in venture capital funds or enterprises in line with the investment policy.
40	2.6 Green Fund	Target	Volume of investments in venture capital funds or equity investments in enterprises		Volume of invested capital (in EUR)	55 000 000	90 000 000	Q2	2026	Ministry of Economic Affairs and Communications  SmartCap		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of investments by the Green Fund in addition to those under Target 39 showing for each item the amount invested, the beneficiaries, the area of intervention/action supported and a brief description of the expected contribution to a climate-neutral economy and to improving resilience to climate change, including awareness-raising measures.	At least EUR 90 million (excluding operating expenditures) shall be invested by the Green Fund in venture capital funds or enterprises in line with the investment policy.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
41	2.7 Creating opportunities for the uptake of renewables-based green hydrogen technologies	Milestone	Entry into force of the ministerial decree setting out the terms and conditions for granting support	Entry into force of the ministerial decree				Q4	2022	Ministry of Climate Environmental Investment Centre	Copy of the publication in the Official Journal of the ministerial decree on the conditions for granting support for projects related to integrated green hydrogen technologies, and reference to the relevant provisions (a) indicating the entry into force and (b) ensuring compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. In the case of ETS installations, this document shall contain the following information: 1) a unique identifier, the name, the location, the Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL) as established by Art. 5 of the Commission Regulation (EU) 389/2013; 2) the projected level of GHG emissions per unit of product for awarded projects with activities under the EU ETS; 3) brief description of the project and technologies used. In case the projected GHG emissions are not expected to decrease to significantly below benchmark, an explanation of the reasons why this is not possible should be provided.	Development of project selection criteria, and entry into force of the ministerial decree on the conditions for granting support for projects related to integrated green hydrogen technologies. The terms of reference for this support shall include eligibility criteria that ensure that the objectives of the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.	

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
42	2.7 Creating opportunities for the uptake of renewables-based green hydrogen technologies	Milestone	Technologies and equipment for green hydrogen production	Procurement, installation and start of operation of technologies and equipment				Q3	2025	Ministry of Climate Environmental Investment Centre		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificates of completion signed by the contractor and the project promoter demonstrating that the equipment has been installed, is operational and is in line with the requirements for this measure described in the CID annex; b) a list of equipment showing for each item the type, the reference number and the location; c) in the case of ETS installations, the unique identifier, the name, the location, the Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL) as established by Art. 5 of the Commission Regulation (EU) 389/2013;	The necessary equipment for green hydrogen production shall be purchased, installed and put in operation by project promoters selected in the call for proposals.
43	2.7 Creating opportunities for the uptake of renewables-based green hydrogen technologies	Target	Grants allocated to renewables-based green hydrogen technologies representing at least EUR 49.49 million		EUR	0	49 490 000	Q2	2026	Ministry of Climate Environmental Investment Centre		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of investments in renewables based green hydrogen technologies showing for each item the allocated grant amount, the beneficiaries and the location and a short description of the project.	Grants shall be allocated to investments in renewables based green hydrogen technologies in line with the investment policy, representing at least EUR 49.49 million
43a	2.8 Supply security investment support	Milestone	Publication of the notice for call for proposals for grants					Q4	2023	Ministry of Economic Affairs and Communications		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the publication of the call for	A call for proposals to support investment projects for the transition of companies from fossil energy sources to alternative energy supply sources shall be published and open for applications, including eligibility criteria to ensure that the selected projects comply with

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												proposals demonstrating alignment with the requirements of the description of the milestone and, in particular, containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex. In the case of ETS installations, this document shall contain the following information: 1) a unique identifier, the name, the location, the Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL) as established by Art. 5 of the Commission Regulation (EU) 389/2013; 2) the projected level of GHG emissions intensity for each relevant sub-installation for awarded projects with activities under the EU ETS; 3) brief description of the project and technologies used. In case the projected GHG emissions are not expected to decrease to significantly below benchmark, an explanation of the reasons why this is not possible should be provided.	the 'Do no significant harm' Technical Guidance (2021/C58/01) by means of requirements related to supported eligible alternative energy sources and supported activities as set out in the measure description and compliance with relevant EU and national environmental legislation.
43b	2.8 Supply security investment support	Target	Number of projects awarded following the call for proposals		Projects awarded	0	70	Q4	2024	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copies of the decisions awarding support to projects b) an explanation of the compliance of the supported projects with the eligibility	At least 70 projects awarded support for investments for the transition of companies from fossil energy sources to alternative energy supply sources. The projects shall be in compliance with the eligibility criteria set out in the call for proposals.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												criteria set out in the call for proposals.	
43c	2.8 Supply security investment support	Target	Number of projects completed		Projects completed	0	70	Q2	2026	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex copies of the final reports of the projects submitted through <a href="https://etoetus.rtk.ee/">https://etoetus.rtk.ee/</a> and approved by the competent authority demonstrating that the projects have been completed and are in line with the requirements of the target, especially with the eligibility criteria set out in the call for proposals..	At least 70 projects supporting the investments for the transition of companies from fossil energy sources to alternative energy supply sources shall be completed. The projects shall be in compliance with the eligibility criteria set out in the call for proposals.
44	3.1 Creation and development of a centre of excellence for data governance and open data	Milestone	Setting up a data management team in the Statistical Office, the Ministry of Economic Affairs and Communications and the State Information System Authority	Establishment of the necessary organisational structure for coordinating data management				Q4	2021	Ministry of Economic Affairs and Communications		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a copy of the description of the responsibilities (job description) of the newly recruited employees across the three entities; b) details about the newly established teams, such as their composition and when employees were recruited on their new job.	Creation of a Data Management Team in Statistics Estonia through the recruitment of expert staff tasked with coordinating the data governance framework and supporting other public authorities. In addition, posts shall be created at the Ministry of Economic Affairs and Communications and at the State Information System Agency to carry out development projects. By the end of 2021, at least five people shall be recruited across the three entities.
45	3.1 Creation and development of a centre of excellence for data governance and open data	Target	Completion of data quality improvement projects		Number of projects	0	430	Q2	2025	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of projects showing for each item the information about the concerned dataset(s) (typically a	Number of completed projects contributing to ensuring an improved reusability of data from public institutions, with up-to-date and accurate descriptions of databases and datasets.



Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												brief description of the dataset(s), data holder and volume of the data) and the nature of the improvements.	
46	3.1 Creation and development of a centre of excellence for data governance and open data	Target	Publication of datasets on the national open data portal		Number of published datasets	707	2600	Q4	2025	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of newly published datasets showing for each item the date of publication, a short description and a link.	The number of datasets made public on the National Open Data Portal and thus available from the EU Open Data portal shall be increased from 707 on 13 August 2021 to 2600.
47	3.2 Development of event services and proactive digital public services for individuals	Target	Launch of personal life event services and/or proactive services		Number of services which are operational	0	2	Q4	2022	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a description of each of the life event services launched online, with the date of the launch and a link; b) extract of the relevant parts of the technical specifications of the IT tools and reports of their testing upon development completion.	Number of citizen life event services and/or proactive services launched online. The corresponding IT solutions enabling the provision of the services shall be operational at least in the basic parts of a given service and are subject to a further development during the implementation of the measure. The selection of concerned services shall be based on the development plan for personal life event and proactive services.
48	3.2 Development of event services and proactive digital public services for individuals	Target	Launch of personal event services and proactive services		Number of services which are operational	2	10	Q4	2025	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a description of each of the life event services launched online in addition to those under target 47, with the date of the launch and a link; b) extract of the relevant parts of the technical specifications of the IT	Number of citizen life event services and/or proactive services launched online. The corresponding IT solutions enabling the provision of the services shall be operational at least in the basic parts of a given service and are subject to a further development during the implementation of the measure. The selection of concerned services shall be based on the development plan for personal life event and proactive services.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												tools and reports of their testing upon development completion.	
49	3.3 Development of event services and digital gateway for entrepreneurs	Target	Deployment of IT developments contributing to the implementation of the business event services and gateway		Number of projects that have successfully deployed new developments online	0	1	Q4	2022	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a description of the project and the corresponding developments successfully deployed online, including their contribution to the implementation of the business event services and gateway; b) steering group's protocol stating the completion of the IT developments and their testing, and receipt for key works performed; c) link to the tools, as accessible to the users.	Number of IT development projects contributing to the implementation of the business event services and gateway that have successfully deployed new developments online. These development projects shall be either directly related to the development of the digital gateway for entrepreneurs or to the development of business-event services, which additionally include the development of various related systems for interfacing with the digital gateway. As a result of each development project, at least a minimally functional IT solution shall be completed (i.e., the IT solution shall be operational at least in the basic parts for the end users (entrepreneurs) and shall be able to provide feedback for further development needs during the reform implementation period or afterwards).
50	3.3 Development of event services and digital gateway for entrepreneurs	Target	Deployment of IT developments contributing to the implementation of the business event services and gateway		Number of projects that have successfully deployed new developments online	1	10	Q4	2025	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a description of the projects and the corresponding developments successfully deployed online (in addition to those under target 49), including their contribution to the implementation of the business event services and gateway; b) steering group's protocol stating the completion of the IT developments and their testing, and receipt for key works performed;	Number of IT development projects contributing to the implementation of the business event services and gateway that have successfully deployed new developments online. These development projects shall be either directly related to the development of the digital gateway for entrepreneurs or to the development of business-event services, which additionally include the development of various related systems for interfacing with the digital gateway. As a result of each development project, at least a minimally functional IT solution shall be completed (i.e., the IT solution shall be operational at least in the basic parts for the end users (entrepreneurs) and shall be able to provide feedback for further development needs during the reform implementation period or afterwards).

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												c) link to the tools, as accessible to the users.	
51	3.4 #Bürokratt programme (national virtual assistant platform and ecosystem)	Target	Access to digital public services through the virtual assistant platform		Number of public digital services accessible through the virtual assistant	0	1	Q2	2022	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a description of the digital public service accessible through the platform of the virtual assistant; b) proof of the access to the service through the virtual assistant; c) a link to the service, as accessible to the users via a browser.	Number of digital public services available through the platform of the virtual assistant.
52	3.4 #Bürokratt programme (national virtual assistant platform and ecosystem)	Target	Introduction of the Bürokratt virtual assistant in digital public services environments		Number of service environments	0	18	Q4	2025	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex: a) a list of the service environments in which the virtual assistant is operational (with the corresponding web links); b) proof that new service environments are accessible through Bürokratt.	Number of service environments in which the virtual assistant shall be operational. A "service environment" refers to a website of public authorities.
53	3.4 #Bürokratt programme (national virtual assistant platform and ecosystem)	Target	Access to digital public services through the virtual assistant platform		Number of public digital services accessible through the virtual assistant	1	20	Q4	2025	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex for the services addressed in addition to those under target 51:	Number of digital public services available through the platform of the virtual assistant.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												a) a description of the digital public services accessible through the platform of the virtual assistant; b) proof of the access to the services through the virtual assistant; c) links to the services, as accessible to the users via a browser.	
54	3.5 Reconfiguration of basic digital services and safe transition to cloud infrastructure	Milestone	Development of centrally delivered/shared IT base services	Opening of shared server hosting and computer workstation services to public authorities				Q3	2022	Ministry of Economic Affairs and Communications		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a description of the organisational changes carried out to centralise the delivery of basic IT services; b) the list and the description of the services delivered centrally as a result of these changes; c) certificates of completion of the works for the development of centrally delivered/shared IT base services.	Basic IT services provided/shared centrally shall open for subscription by new users (ministries and other authorities).
55	3.5 Reconfiguration of basic digital services and safe transition to cloud infrastructure	Target	Deployment of national private cloud infrastructure by public authorities		Number of information systems migrated to the national private cloud	0	10	Q4	2023	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificates of completion signed by the contractor and the competent authority demonstrating that the national private cloud is operational; b) a description of the information systems migrated to the national private cloud including the date of completion of the migration.	Number of information systems for which the migration to the private cloud infrastructure shall be completed.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
56	3.5 Reconfiguration of basic digital services and safe transition to cloud infrastructure	Milestone	Extension of the cloud infrastructure to the data embassy	Completion of the extension of the national private cloud to the infrastructure of Estonia's data embassy				Q4	2023	Ministry of Economic Affairs and Communications		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex proof of the acquisition of new hardware and licenses specifically aimed for the extension of the national private cloud to the infrastructure of the data embassy.	It shall become possible to host and operate information systems migrated to the private cloud from the data embassy. New hardware and licenses shall be acquired and set up for this purpose.
57	3.5 Reconfiguration of basic digital services and safe transition to cloud infrastructure	Target	Migration of critical systems to the national cloud infrastructure of the data embassy		Number of critical systems	0	10	Q4	2024	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a description of the critical systems migrated to the national cloud infrastructure of the data embassy, including the certificate of completion of the migration.	Number of critical systems migrated to the National Cloud Data Embassy infrastructure and platform. Critical systems are systems that are vital to the state's sustainability.
58	3.5 Reconfiguration of basic digital services and safe transition to cloud infrastructure	Target	Central security testing of public authorities' information systems		Number of tests performed	0	16	Q4	2024	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the reports summarising each of the tests performed.	Number of comprehensive security tests carried out by the Information System Authority – the test results shall be summarised in reports.
59	3.6 Establishing the strategic analysis of money laundering and terrorist financing in Estonia	Milestone	Entry into force of the amendment of the Money Laundering and Terrorist Financing Prevention Act and of other legislative, administrative and contractual changes needed for the Centre for Strategic Analysis	Provision in the law indicating the date of entry into force of amended act and entry into force of other legislative, administrative and contractual acts				Q4	2024	Ministry of Finance		Copy of the publication in the Official Journal for primary legislation and the secondary legislation, and copy of the amendments to relevant administrative acts that are critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with	The following steps shall be completed to allow the Centre for Strategic Analysis to access and process data relevant to the detection and prevention of money laundering and terrorist financing: (1) an amendment of the Money Laundering and Terrorist Financing Prevention Act shall be published in the Riigi Teataja and enter into force, (2) amendments to the statutes of the relevant national datasets shall enter into force, (3) amendments to the terms and conditions of Financial Intelligence Unit data exchange contracts shall be signed by the contracting parties.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												appropriate links to the underlying evidence.	
60	3.7 Information system for real-time strategic analysis of money laundering and terrorist financing	Milestone	Development of the new real-time ICT analysis system for the Centre for Strategic Analysis, and delivery to the Financial Intelligence Unit	Delivery of the new ICT system to the Financial Intelligence Unit				Q2	2026	Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificates of completion signed by the contractor and the competent authority demonstrating that the project has been completed, is operational and is in line with the requirements of the milestone; b) examples of strategic analysis produced by the system and used by the Financial Intelligence Unit or other Law Enforcement Authorities and/or statistics on the functioning of the system.	The development of the ICT system allowing real-time analysis to detect and prevent money laundering shall be completed. The system shall be operational and used by the Financial Intelligence Unit.
61	3.8 Construction of very high capacity broadband networks	Target	Rollout of very high capacity broadband network to new sites		Number of sites	0	4000	Q4	2024	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of supported projects showing for each item the beneficiaries of the funding, the concerned geographical area and the number of sites which have become eligible for Very High Capacity Networks (with a connection of at least 100 Mbps).	Number of new sites (residential, companies, establishments) covered by VHCN (and which have thus the possibility to get a connection of at least 100 Mbps) thanks to the measure.
62	3.8 Construction of very high capacity broadband networks	Target	Rollout of very high capacity broadband network to new sites		Number of sites	4000	8097	Q4	2025	Ministry of Economic Affairs and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.	Number of additional sites (residential, companies, establishments) covered by VHCN (and which have thus the possibility to get a connection of at least 100 Mbps) thanks to the measure.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												This document shall include as an annex a list of supported projects showing for each item the beneficiaries of the funding, the concerned geographical area, and the number of sites which have become eligible for Very High Capacity Networks (with a connection of at least 100 Mbps), in addition to those under target 61.	
63	4.1 Energy efficiency promotion	Milestone	Conclusion of the cooperation agreement stipulating conditions for cooperation between SA Kredex/Enterprise Estonia and county development centres	Conclusion of the cooperation agreement between SA KredEx/ Enterprise Estonia and county development centres				Q4	2022	Ministry of Climate	The renovation advice in Harjumaa county is expected to be provided by the SA KredEx/Enterprise Estonia.	Summary document duly justifying how the milestone (including all the constitutive elements) has been satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copies of the cooperation agreements between SA KredEx/Enterprise Estonia and each of the 14 county development centres; b) documentary evidence from SA KredEx/Enterprise Estonia that renovation advice is being provided directly in Harjumaa county.	Conclusion of a cooperation agreement by SA KredEx/Enterprise Estonia with county development centres by which in each county of Estonia SA KredEx/Enterprise Estonia shall provide at least one trained specialist in the county development centre who shall provide advice on renovation.
64	4.1 Energy efficiency promotion	Milestone	Digital tools to facilitate access to information on renovation including visualising the results of the renovation and estimating the cost of renovation have become operational	Operational user-friendly renovation website and pricing models				Q4	2024	Ministry of Climate		Summary document duly justifying how the milestone (including all the constitutive elements) has been satisfactorily fulfilled. This document shall demonstrate that the Housing homepage has been updated and the digital tools as specified in the milestone have been completed and are operational and include the link to the homepage and the digital tools.	SA KredEx/Enterprise Estonia shall update the Housing homepage to ensure fast, up-to-date and operational information for those interested in renovation and for applicants. Online digital tools shall be made available to allow parties interested in renovation to visualise the possible outcome and calculate the potential costs with and without support schemes when adding the parameters of their building.
65	4.2 Support for the renovation of apartment buildings	Milestone	Publication of calls for applications for residential apartment buildings renovation grants	Publication of calls for housing renovation grants				Q2	2022	Ministry of Climate		Summary document duly justifying how the milestone (including all the constitutive elements) has been satisfactorily fulfilled.	SA KredEx/Enterprise Estonia shall publish calls for applications aimed at improving the energy efficiency of residential apartment buildings. The support shall be differentiated between regions on the basis of the value of the real estate, with a higher rate of support in regions with low

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												This document shall include as an annex the following documentary evidence: a) copy of the publication of the call for applications including the technical specifications showing that the call is in line with the requirements of the milestone and of the description of the investment in the CID; b) a description of the process of obtaining and presenting ex-ante and ex-post Energy Performance Certificates.	average property value. Support shall be granted to renovation projects that achieve an improvement of at least one energy efficiency class or, in the case of complete renovations, at least the energy efficiency class C. The renovations shall correspond to at least medium-depth renovations representing an average level of primary energy savings of at least 30% as set out in European Commission Recommendation (EU) 2019/786. The results shall be certified by ex-ante and ex-post Energy Performance Certificates.
66	4.2 Support for the renovation of apartment buildings	Target	Dwellings with improved energy performance		Number of dwellings	0	2600	Q4	2024	Ministry of Climate		Summary document duly justifying how the target (including all the constitutive elements) has been satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) aggregated energy performance certificate before and after the renovation action; b) a list of apartment buildings together with the number of dwellings renovated and, for each apartment building, the renovation actions completed, the registration numbers of the energy performance certificates before and after the renovation action, and expected energy saving achieved.	At least 2 600 dwellings shall be renovated and achieve an improvement of at least one energy efficiency class or, in the case of complete renovations, at least the energy efficiency class C. The renovations shall correspond to at least medium-depth renovations representing an average level of primary energy savings of at least 30% as set out in European Commission Recommendation (EU) 2019/786. The results shall be certified by ex-ante and ex-post Energy Performance Certificates.
67	4.2 Support for the renovation of apartment buildings	Target	Estimated annual reduction of greenhouse gas emissions	N/A	tons of CO <sub>2</sub> eq/year	0	2200	Q2	2026	Ministry of Climate		Summary document duly justifying how the target (including all the constitutive elements) has been satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) overview of the renovation actions carried out;	Annual emissions of at least 2 200 tons of CO <sub>2</sub> equivalent have been saved. The target shall be measured as the decrease of the greenhouse gas (GHG) emissions as a sum of all the renovation projects finished by 2024. The energy efficiency class for each renovated building shall be measured at the latest in 2025; and their annual greenhouse gas emissions estimated on this basis. The baseline shall refer



Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												<p>b) aggregated energy performance certificates before and after the renovation action to demonstrate gain in energy efficiency class;</p> <p>c) a calculation based on the model of SA KredEx/Enterprise Estonia for energy consumption demonstrating the decrease of the greenhouse gas (GHG) emissions as a sum of all the renovation projects finished by 2024.</p>	to the estimated greenhouse gas emissions of the building prior to renovation. It shall be assessed if the activities of the support measure have been carried out and all the necessary documents have been submitted by the apartment associations (such as Energy Performance Certificate, audit). The calculation of the GHG emission savings result shall be based on the model of SA KredEx/Enterprise Estonia for energy consumption and other relevant data. The results achieved shall be delivered at the end of the supporting activities.
68	4.3 Support for the renovation of small residential buildings	Milestone	Published calls for renovation grant	Publication of calls				Q2	2022	Ministry of Climate		<p>Summary document duly justifying how the milestone (including all the constitutive elements) has been satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a) the selection criteria, which include regional differentiation as well the requirement to achieve an improvement of energy efficiency or, in the case of complete renovations, at least the energy efficiency class C;</p> <p>b) the process of obtaining and presenting ex-ante and ex-post Energy Performance Certificates.</p>	SA KredEx/Enterprise Estonia shall publish calls for applications aimed at improving the energy efficiency of private residential buildings. The support shall be differentiated between regions on the basis of the value of the real estate, with a higher rate of support in regions with low average property value. Support shall be granted to renovation projects that achieve an improvement of energy efficiency or, in the case of complete renovations, at least the energy efficiency class C. The results shall be certified by ex-ante and ex-post SA KredEx Energy Performance calculations.
69	4.3 Support for the renovation of small residential buildings	Target	Dwellings with improved energy performance		Number of dwellings	0	80	Q4	2024	Ministry of Climate		<p>Summary document duly justifying how the target (including all the constitutive elements) has been satisfactorily fulfilled.</p> <p>This document shall include as an annex a list of dwellings with, for each dwelling:</p> <p>a) a unique identifier</p> <p>b) the date of completion of the renovation,</p> <p>c) the ex-ante and ex-post KredEx Energy Performance calculation, and if available the reference numbers of the</p>	At least 80 dwellings shall be renovated, and achieve an improvement of energy efficiency or, in the case of complete renovations, at least the energy efficiency class C. The results shall be certified by ex-ante and ex-post KredEx Energy Performance calculations.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												energy performance certificates before and after the renovation.	
69a	4.3 Support for the renovation of small residential buildings	Target	Dwellings with improved energy performance		Number of dwellings	80	900	Q1	2026	Ministry of Climate		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of dwellings with, for each dwelling: a) a unique identifier b) the date of completion of the renovation c) The renovation actions carried out, d) the ex-ante and ex-post KredEx Energy Performance calculation, and if available the reference numbers of the energy performance certificates before and after the renovation.	At least 900 dwellings shall be renovated and achieve an improvement of energy efficiency or, in the case of complete renovations, at least the energy efficiency class C. The results shall be certified by ex-ante and ex-post KredEx Energy Performance calculations.
70	4.4 Boosting the green transition in the energy economy	Milestone	Government decision on investments needed to alleviate the defence related height restrictions on wind parks	Adoption of the decision of the Government				Q2	2021	Ministry of Climate		Copy of the Government decision on investments needed to alleviate the defence related height restrictions on wind parks, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The Government shall adopt a decision on making the necessary investments to alleviate the defence related height restrictions on wind parks.
71	4.4 Boosting the green transition in the energy economy	Milestone	Adoption of the decision of the Government on the initiation of the preparation process of the National Development Plan of the Energy Sector, the designation of	Adoption of the decision of the Government				Q4	2021	Ministry of Climate		Government decision on the initiation of the preparation process of the National Development Plan of the Energy Sector, defining the responsible entity(ies) and setting the relevant deadlines, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone	Government decision on initiating the preparation process of the National Development Plan of the Energy Sector shall be approved, defining the responsible entity (ies) and setting the relevant deadlines. The development plan shall address, inter alia, the objectives of increasing renewable energy production, energy efficiency and maintaining and improving security of supply, as well as the cessation of the use of oil shale for electricity

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
			those responsible and deadlines									(including all the constitutive elements) was satisfactorily fulfilled.	production in 2035 and the phasing out of shale oil production by 2040.
72	4.4 Boosting the green transition in the energy economy	Milestone	Entry into force of the relevant primary and/or secondary legislation and publication of guidance material to alleviate the barriers for the installation of renewable energy generating installations and energy storage facilities	Provision in the law indicating the entry into force of the relevant primary and/or secondary legislation and publication of guidance material				Q4	2024	Ministry of Climate	Summary document duly justifying how the target (including all the constitutive elements) has been satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) if relevant, a copy of the publication in the Official Journal of the relevant primary and/or secondary legislation, and reference to the relevant provisions indicating the entry into force; b) if relevant, a copy of the publication of guidance material necessary for facilitating and incentivising the installation of renewable energy generating installations and energy storage facilities	Guidance materials necessary for facilitating and incentivising the installation of renewable energy generating installations and energy storage facilities shall be published and relevant primary and/or secondary legislation shall enter into force to remove the barriers to installation of renewable energy facilities such as streamlining permitting procedures and other relevant identified barriers.	
73	4.4 Boosting the green transition in the energy economy	Milestone	Adoption of the National Development Plan of the Energy Sector by the Government	Document adopted by the Government				Q4	2025	Ministry of Climate	Copy of the National Development Plan of the Energy Sector as approved by the Government, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, in particular, how the actions and targets included in the plan contribute to the phase-out of the use of oil shale for electricity production in 2035 and of shale oil production by 2040 and for electricity generation capacity to be replaced with renewable energy.	The National Development Plan of the Energy Sector shall be approved by the Government. The plan shall include the actions related to the phase-out of the use of oil shale for electricity production in 2035 and of shale oil production by 2040. It shall also include targets for electricity generation capacity to be replaced with renewable energy.	

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
74	4.5 Programme to strengthen the electricity grid to increase renewable energy production capacity and adapt to climate change (such as protection against storms)	Milestone	Signature of network investment cofinancing contract with transmission system operator	Signature of a contract with the transmission system operator				Q1	2022	Ministry of Climate	Summary document duly justifying how the milestone (including all the constitutive elements) has been satisfactorily fulfilled. This document shall include as an annex a copy of the co-financing agreement for electricity network investments between the Ministry of Economic Affairs and Communications and Elering AS setting out the expected results and deadlines.	A co-financing agreement for electricity network investments shall be concluded between the Ministry of Economic Affairs and Communications and Elering AS. The contract shall set out the expected results and deadlines.	
75	4.5 Programme to strengthen the electricity grid to increase renewable energy production capacity and adapt to climate change (such as protection against storms)	Target	Additional grid capacity created via investments into the transmission network		Additional grid capacity (MW)	0	310	Q2	2026	Ministry of Climate	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificates of completion signed by the contractor and Elering AS demonstrating that the projects have been completed, are operational and in line with the requirements of the target; b) documents signed by Elering AS verifying that the grid capacities in the Estonian electricity transmission network have increased by at least 310 MW overall.	Increase in the capacity of the Estonian electricity transmission network by at least 310 MW.	
76	4.6 Programme to boost energy production in industrial areas	Milestone	Publication of a call for proposals for projects boosting energy production in industrial sites	Call for proposals published				Q4	2022	Ministry of Climate	“in industrial sites” shall be understood as “in or near industrial sites” Summary document duly justifying how the milestone (including all the constitutive elements) has been satisfactorily fulfilled. This document shall include as an annex a copy of the call for proposals containing the selection criteria that ensure compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), as specified in the CID Annex.	An open call shall be published by the Environmental Investment Centre to support the grid connection costs of companies producing electricity from renewable sources in industrial sites. The call shall be based on project selection criteria and award conditions that ensure that the selected projects comply with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the	

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												<p>In the case of ETS installations, this document shall contain the following information:</p> <p>1) a unique identifier, the name, the location, the Installation ID/Aircraft Operator ID in the European Union Transaction Log (EUTL) as established by Art. 5 of the Commission Regulation (EU) 389/2013;</p> <p>2) the projected level of GHG emissions per unit of product for awarded projects with activities under the EU ETS;</p> <p>3) brief description of the project and technologies used.</p> <p>In case the projected GHG emissions are not expected to decrease to significantly below benchmark, an explanation of the reasons why this is not possible should be provided.</p>	relevant EU and national environmental legislation.
77	4.6 Programme to boost energy production in industrial areas	Target	Additional connection capacity for renewable electricity production in or near industrial sites connected to the grid		Connection capacity created (MW)	0	28	Q2	2026	Ministry of Climate	<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex certificates of completion signed by the relevant entities i) demonstrating that the projects have been completed, are operational and in line with the requirements of the target; and ii) certifying that additional connection capacity for renewable electricity production in or near industrial sites has been constructed for at least 28 MW.</p>	Additional connection capacity for renewable electricity production in or near industrial sites constructed for at least 28 MW.	

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
78	4.7 Pilot Energy Storage Programme	Milestone	Publication of a call for proposals for a pilot energy storage programme	Call for proposals published				Q4	2022	Ministry of Climate		Summary document duly justifying how the milestone (including all the constitutive elements) has been satisfactorily fulfilled. This document shall include as an annex a copy of the publication of the call for proposals demonstrating alignment with the requirements of the description of the milestone and, in particular, containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex as well as with provisions on ownership and operation of storage facilities.	An open call for proposals shall be published by the Environmental Investment Centre to support energy storage projects. The call shall be based on project selection criteria and award conditions that ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation. The selection/eligibility criteria shall specify that the supported activities and/or enterprises contribute to climate-neutral economy, climate resilience and climate change adaptation, including circular economy objectives.
79	4.7 Pilot Energy Storage Programme	Target	Additional heat storage capacity resulting from investment support		Capacity installed (m³)	0	35 000	Q2	2026	Ministry of Climate		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex certificates of completion signed by the relevant entities i) demonstrating that the projects have been completed, are operational and in line with the requirements of the target; and ii) certifying installation of heat storage of at least 35 000 m³ in district heating systems.	The investment support scheme shall result in the installation of heat storage of at least 35 000 m³ in district heating systems.
80	4.7 Pilot Energy Storage Programme	Target	Additional electricity storage capacity resulting from investment support		Capacity installed (MW)	0	4	Q2	2026	Ministry of Climate		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the certificates of completion signed by the relevant entities: i) demonstrating that the projects have been completed, are operational and in line with the requirements of the target; and	The investment support scheme shall result in the installation of at least 4 MW of electricity storage capacity.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												ii) certifying the installation of at least 4 MW of electricity storage capacity.	
80a	4.8 Boosting offshore wind farms development	Milestone	Contractors for the radar and passive radar system/sensors selected and contracts signed	Contracts signed				Q4	2024	Ministry of Defence		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the publication of the call for tenders demonstrating alignment with the requirements of the description of the milestone and the corresponding measure; b) the signed contracts for the radar and passive systems certifying the detailed design, air surveillance radar, passive radar system/sensors, civil engineering construction works and radar construction works.	Contracts signed for the detailed design, air surveillance radar, passive radar system/sensors, civil engineering construction works and radar construction works. The contractors shall be selected on the basis of a call for tenders.
80b	4.8 Boosting offshore wind farms development	Milestone	Radar and passive radar system/sensors become operational	Date of the start of operations				Q1	2026	Ministry of Defence		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the certificate of completion signed by the contractor and the competent authority certifying that the radar and passive systems/sensors are operational.	The radar and passive radar system/sensors shall be operational.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
80c	4.8 Boosting offshore wind farms development	Milestone	Removal of the height restriction on offshore wind turbines in the Gulf of Riga and Estonian islands Hiiumaa, Saaremaa, Vormsi	Notice				Q1	2026	Ministry of Defence		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the copy of the Notice issued by the Ministry of Defence lifting the height restrictions on offshore wind turbines in the Gulf of Riga and Estonian islands Hiiumaa, Saaremaa, Vormsi and the link to the website of the Ministry of Defence where the Notice can be accessed.	A Notice issued by the Ministry of Defence and published on its website, stating that the height restrictions on offshore wind turbines have been lifted in the Gulf of Riga and Estonian islands of Hiiumaa, Saaremaa and Vormsi.
81	5.1 Deployment of safe, green, competitive, needs-based and sustainable transport and energy infrastructure	Milestone	Adoption of the Transport and Mobility Development Plan 2021-2035 by the Government	Adoption of the Transport and Mobility Development Plan 2021-2035				Q1	2022	Ministry of Climate		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the Transport and Mobility Development Plan 2021-2035 as approved by the Government.	The Transport and Mobility Development Plan 2021-2035 shall be approved by the Government. It shall include the creation of the Tallinn capital region common transport system, actions to facilitate uptake of local biomethane, actions to develop sustainable and active urban mobility in bigger towns following the logic of integrated transport corridors, planning multimodal infrastructure, increasing the connections, speed and safety of rail, making the maritime transport sector more competitive and greener and connect it multimodally, developing faster and safer road transport. The plan shall include a target to reduce CO2 emissions by 700 000 tons (or 30%) compared to 2018 levels and reach a share of renewables in the energy consumed in the transport sector of 24% by 2035.



Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
82	5.1 Deployment of safe, green, competitive, needs-based and sustainable transport and energy infrastructure	Milestone	Adoption of the Implementation Plan for green sustainable public transport development of the Transport and Mobility Development Plan 2021-2035	Adoption of the Implementation Plan				Q4	2022	Ministry of Climate		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the adopted implementation plan.	The implementation plan shall be approved by the Steering Committee of the Transport and Mobility Development Plan 2021-2035. It shall include the creation of the Tallinn capital region common transport system, actions to facilitate uptake of local biomethane, actions to develop sustainable and active urban mobility in bigger towns following the logic of integrated transport corridors, planning multimodal infrastructure, increasing the connections, speed and safety of rail, making the maritime transport sector more competitive, greener and connect it multimodally, developing faster and safer road transport. The implementation plan shall include an annual reporting obligation on the responsible minister to the Government.
83	5.1 Deployment of safe, green, competitive, needs-based and sustainable transport and energy infrastructure	Milestone	Implementation of Transport and Mobility Development Plan 2021-2035	Implementation of several key measures of the Transport and Mobility Development Plan 2021-2035 completed				Q2	2026	Ministry of Climate		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion signed by the contractor and the competent authority demonstrating which sections of the electrified railway lines from Tallinn to Tartu have been built or extended in line with the requirements of the milestone; b) a copy of the description of the new common ticketing and pricing system for public transport in the Tallinn capital region (e.g. user guide, passenger information), which has been distributed on paper	The implementation of key measures of the Transport and Mobility Development Plan shall be completed, including building and extending the electrified railway lines from Tallinn to Tartu and harmonising the public transport system in the Tallinn capital region (including common ticketing and pricing systems).

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												or made available online to users of the Tallinn transport system; c) copies of any arrangements (e.g. contracts, MoU) among the parties involved, i.e. public transport authorities and service providers, on the sharing of costs and revenues etc.	
84a	5.2.a Multifunctional work vessel	Milestone	Contract signed for building of the vessel	Contract signed				Q1	2024	Ministry of Climate		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the contract and its annex signed by the contractor and the National Fleet (Riigilaevastik), containing the specification of the fuel to be used by the vessel that ensures compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.	The contract for the building of the multifunctional work vessel shall be signed by the contractor and the National Fleet (Riigilaevastik). The contract shall include a specification of the fuel to be used by the vessel in line with 'Do No Significant Harm' requirements set out in the description of the investment.
85a	5.2.a Multifunctional work vessel	Milestone	Vessel delivered	Vessel delivered and accepted				Q2	2026	Ministry of Climate		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) the certificate of completion signed by the contractor and the contracting authority, containing evidence that the vessel has been delivered in line with the description, criteria and conditions as set out in the CID Annex; b) the certificate of acceptance by the contracting authority the National Fleet (Riigilaevastik)	The multifunctional work vessel shall be delivered in line with the description, criteria and conditions as set out in the description of the investment, and it shall be accepted by the National Fleet (Riigilaevastik).

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												demonstrating that the multifunctional work vessel has been completed, is operational and in line with the requirements of the milestone.	
86a	5.3.a Construction of the Rail Baltic viaducts	Milestone	Works contracts for the construction of Rail Baltic viaducts	Works contracts signed				Q3	2023	Ministry of Climate		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex copies of the contracts signed by the competent authority and the contractor for the construction of the following Rail Baltic viaducts: a) Kangru viaduct, b) Raudalu viaduct, c) Raku viaduct, d) Männiku light traffic viaduct, and e) Männiku light traffic tunnel.	Works contracts signed for the following Rail Baltic viaducts: Kangru viaduct, Raudalu viaduct, Raku viaduct, Männiku light traffic viaduct and Männiku light traffic tunnel.
87a	5.3.a Construction of the Rail Baltic viaducts	Target	Viaducts completed		Number of viaducts	0	5	Q1	2026	Ministry of Climate		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the certificates of completion signed by the contractor and a certificate of acceptance issued by the contracting authority for a) Kangru viaduct, b) Raudalu viaduct, c) Raku viaduct, d) Männiku light traffic viaduct and e) Männiku light traffic tunnel	The construction of the following Rail Baltic viaducts has been completed and accepted by the contracting authority: Kangru viaduct, Raudalu viaduct, Raku viaduct, Männiku light traffic viaduct and Männiku light traffic tunnel.
89	5.4 Construction of the Tallinn Old Port tram line	Milestone	Completion of the tramway construction project design	Approval of the project design				Q4	2021	Ministry of Climate		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Tallinn Urban Planning and Utilities Board shall adopt the design of the tramway construction project.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												This document shall include as an annex the certificate of adoption of the project design for the construction of the Tallinn Old Port tramline between Gonsiori street and Põhja Puiestee, issued by the Tallinn Urban Planning and Utilities Board.	
90	5.4 Construction of the Tallinn Old Port tram line	Milestone	Award of works contract	Contract signed for the construction of the tramway line				Q2	2022	Ministry of Climate		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the signed contract for the construction of the tramway line between Gonsiori street and Põhja Puiestee.	Works contract concluded between Tallinn Urban Planning and Utilities Board and the contractor for the construction of the tramway line between Gonsiori street and Põhja Puiestee
91	5.4 Construction of the Tallinn Old Port tram line	Target	New tramway line in operation		Meters of tramway line	0	2500	Q4	2025	Ministry of Climate		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the certificates of completion signed by the contractor and the competent authority demonstrating that the project has been completed, is operational and is in line with the requirements of the target.	The tramway section of 2500 meters in length shall be completed and put into service in accordance with the letter authorisation issued by the City of Tallinn
92	5.5 Municipalities' investments in bike- and walkways	Milestone	Call for proposals for grants	Publication of the notice for call for proposals for grants				Q4	2022	Ministry of Regional Affairs and Agriculture		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy and link to the Regulation of Minister of Public Administration on terms and conditions for measure "Municipalities' investments in bike- and/or walkways" as published in	An open call for investment by municipalities in bike- and walkways shall be published.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												the Official Journal ( <a href="http://www.rigiteataja.ee">www.rigiteataja.ee</a> ) b) link to website of the state Shared Service Centre (Riigi Tugiteenuste Keskus) to the information of the open call; c) copy of public press release with notice for call for proposal for grants.	
93	5.5 Municipalities' investments in bike- and walkways	Target	Bike- and walkways infrastructure completed		Km of bike- and walkways	0	24	Q4	2025	Ministry of Regional Affairs and Agriculture		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, including extracts from the electronic register "e-toetus" of the certificates of completion (or equivalent evidence) of the bike- and/or walkways.	At least 24 kilometres of bike and walkways shall be built as a result of the support scheme. These shall generally be new ways. In justified cases, the reconstruction of existing bike- and walkways shall be allowed, such as if the width of the existing walkway does not meet the standards, making it impossible for walkers and cyclists to move simultaneously in a safe and non-interference manner.
94	6.1 A comprehensive change in the organisation of health care in Estonia	Milestone	Entry into force of the Government Order on the Hospital network development roadmap	Entry into force of the Government Order				Q4	2024	Ministry of Social Affairs		Copy of the publication in the Official Journal of the legislation on the Hospital network development roadmap and reference to the relevant provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the Government Order which shall lay down: - the list of regional, central, local and rehabilitation hospitals in order to ensure equal access to health care services; - the requirements, objectives and steps to be taken for consolidating the hospital network; - the necessary investments for the construction, renovation and reprofiling of the hospitals included in the list of hospitals.
95	6.1 A comprehensive change in the organisation of health care in Estonia	Milestone	Approval of the Strategic Framework for addressing health workforce shortages	Approval of the Strategic Framework for addressing health workforce shortages by the Minister of Health and Labour				Q4	2022	Ministry of Social Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the copy of the adopted Strategic Framework for addressing health workforce shortages and a link to the website where the Strategic Framework can be accessed.	The Strategic Framework for addressing health workforce shortages shall outline: - measures on the organisation of health care services in the different health sectors, in particular specialised care, - allocation of physical and human resources to ensure the provision of health care throughout the territory, - financing, governance and information exchange mechanisms that ensure performance throughout the country.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
96	6.1 A comprehensive change in the organisation of health care in Estonia	Milestone	Entry into force of the Decrees of the Minister of Health and Labour amending the reimbursement system for doctors and pharmacists	Entry into force of the Decrees of the Minister of Health and Labour				Q1	2023	Ministry of Social Affairs		Copy of the publication in the Official Journal of the Decrees of the Minister of Health and Labour on (a) amending the reimbursement system for doctors, and (b) amending the reimbursement system for pharmacists, and a reference to the relevant provisions indicating the entry into force of the Decrees, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the Decrees of the Minister of Health and Labour which shall improve the reimbursement system for doctors and pharmacists to incentivise the health workforce to work in remote areas.
96a	6.1 A comprehensive change in the organisation of health care in Estonia	Milestone	Entry into force of the Decree of the Minister of Health and Labour and the amendment to the Health Services Organisations Act establishing the reimbursement system for nurses	Entry into force of the Decree of the Minister of Health and Labour and of the amendment to the Health Services Organisations Act				Q2	2024	Ministry of Social Affairs		Copy of the publication in the Official Journal of a) the Decree of the Minister of Health and Labour and b) the amendment to the Health Services Organisation Act establishing the reimbursement system for nurses and reference to the relevant provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the Decree of the Minister of Health and Labour and the amendment to the Health Services Organisations Act which shall establish the reimbursement system for nurses to incentivise them to work in remote areas. This reimbursement system shall cover general and advanced practice nurses, in primary health care and hospitals.
97	6.1 A comprehensive change in the organisation of health care in Estonia	Target	Admission to nursing training		Percentage increase in the number of persons admitted to nursing training	0	5	Q4	2023	Ministry of Social Affairs		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the (anonymised) annual admission rolls of nursing training providers for the years 2020, 2021, 2022 and 2023.	The admission of persons to nursing training has been increased by 5% compared to 2020.
98	6.1 A comprehensive change in the organisation of	Milestone	Entry into force of the Ministerial Regulation amending the agreement between the Ministry of Social	Entry into force of the Ministerial Regulation and agreement between the				Q2	2026	Ministry of Social Affairs		Copy of the publication in the Official Journal of the Ministerial Regulation on amending the agreement between the Ministry of Social Affairs and the University of	Entry into force of the Ministerial Regulation amending the agreement between the Ministry of Social Affairs and the University of Tartu which shall lay down the requirements for the gradual increase of admission in certain

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	health care in Estonia		Affairs and the University of Tartu on the shortage of doctors in certain specialisations	Ministry of Social Affairs and the University of Tartu								Tartu and reference to the relevant provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	professions with shortages, in particular general practitioners, psychiatrists, internal diseases.
99a	6.2.a Construction of TERVIKUM	Milestone	Signature of the contract for the construction of TERVIKUM	Signature of the contract				Q2	2023	Ministry of Social Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the contract signed by Riigi Kinnisvara AS (the representative of the Viljandi Haigla) and the contractor for the construction of TERVIKUM including annex(es) containing the technical specifications of the projects proving that it is in line with the requirements of the milestone.	The Riigi Kinnisvara AS (the representative of the Viljandi Haigla) and the contractor shall sign a contract for the construction of TERVIKUM, including the installation of the technical building systems, in particular the technical equipment for heating, cooling, ventilation, hot water, lighting and electricity production, measurement, monitoring and control systems and interior works.
100a	6.2.a Construction of TERVIKUM	Milestone	TERVIKUM constructed	TERVIKUM constructed and equipped				Q4	2025	Ministry of Social Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the certificates of completion signed by the contractor and the contracting authority for (a) the construction work for TERVIKUM, consisting of a general hospital and primary health care centre and (b) the equipment necessary to make the TERVIKUM operational	The construction of the TERVIKUM, consisting of a general hospital and primary health care centre, shall be completed, and the building shall be supplied with the equipment necessary to make the TERVIKUM operational.
106	6.3 Strengthening primary health care	Milestone	Entry into force of the Decree of the Government, which amends the list of health care services of the Estonian	Entry into force of legislative amendments to the Decree of the Government				Q3	2020	Ministry of Social Affairs		Copy of the publication in the Official Journal of the Decree of the Government on amending the list of health care services of the Estonian Health Insurance Fund and reference to the relevant provisions	Entry into force of legislative amendments which shall improve the access to specialised care by extending the use of e-consultation in primary care allowing patients to be advised by a specialist without having to consult them face-to-face.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
			Health Insurance Fund on access to specialised medical care									indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	
107	6.3 Strengthening primary health care	Milestone	Entry into force of amendments to the Decree of the Government which amends the list of health care services of the Estonian Health Insurance Fund on costs and services of general practitioners	Entry into force of the legislative amendments to the Decree of the Government				Q1	2021	Ministry of Social Affairs		Copy of the publication in the Official Journal of the Decree of the Government amending the list of health care services of the Estonian Health Insurance Fund and reference to the relevant provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Legislative amendments shall enter into force providing for the financing of fixed costs and services for general practitioners in order to increase the allocation of resources to primary medical practice outside metropolitan areas, especially in remote areas, and to increase patients' access to diagnostic and screening services.
108	6.3 Strengthening primary health care	Milestone	Entry into force of amendments to the Health Services Organisation Act	Provision in the law indicating the entry into force of the law				Q1	2023	Ministry of Social Affairs		Copy of the publication in the Official Journal of the legislation on amendments to the Health Services Organisation Act and reference to the relevant provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the amendments to Health Services Organisation Act which shall amend the management of the list of patients, ensure continuity of primary care and extend the rights of nurses to prescribe medicines to patients.
109	6.4 Renewal of the eHealth Governance	Milestone	Approval of the eHealth Governance Framework and its implementation roadmap	Approval of the proposal on the eHealth Governance Framework and implementation roadmap by the Steering Committee of the "Eesti tervise IKT juhtimise raamistik"				Q2	2023	Ministry of Social Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the copy of the adopted eHealth Governance Framework and its implementation roadmap and a link to the website where the Framework and the roadmap can be accessed.	Approval of the proposal on the Governance Framework and implementation roadmap which shall update the governance framework for eHealth and the coordination of the development of eHealth services.



Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
113	6.6 Providing labour market measures to reduce youth unemployment	Milestone	Entry into force of the Decree of the Minister of Health and Labour to strengthen the "My First Job" scheme	Entry into force of the Decree of the Minister of Health and Labour				Q1	2022	Ministry of Economic Affairs and Communications		Link to the website where the legislation of strengthening the "My First Job" scheme can be accessed and reference to the relevant provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the Decree of the Minister of Health and Labour which shall define the characteristics of the scheme and the conditions for its implementation, including financing and target group. The aim of the scheme shall be to enable young people without work experience or with little work experience to gain work experience and to improve their skills to participate in the labour market.
114	6.6 Providing labour market measures to reduce youth unemployment	Milestone	Youth Guarantee Action Plan	Adoption of the reinforced Youth Guarantee Action Plan by the Government				Q2	2022	Ministry of Economic Affairs and Communications		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the copy of the adopted Youth Guarantee Action Plan and a link to the website where the action plan can be accessed.	The Government shall adopt an amended Youth Guarantee Action Plan to support youth employment. This action plan shall - include measures to improve the skills of young people, - define actions to prevent and address youth unemployment, including outreach and prevention of NEET-situation - define key parties and their roles of preventing and dealing with youth unemployment.
115	6.6 Providing labour market measures to reduce youth unemployment	Target	Number of young people participating in the "My First Job" scheme		Number of participants	0	3178	Q4	2025	Ministry of Economic Affairs and Communications Unemployment Insurance Fund		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) an extract of the register containing the identification number of the individual contracts signed between the Unemployment Insurance Fund and the employer proving alignment with the description of the target in the CID annex; b) an extract of the register containing the individual training reimbursement decisions by the Unemployment Insurance Fund; c) summary of the training, including its content.	At least 3 178 young people aged 16-29 have participated in the "My First Job" scheme (cumulative number of entrants).

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
116	6.7 Extending the duration of unemployment insurance benefits	Milestone	Entry into force of the amendments to the Unemployment Services and Benefits Act and the Unemployment Insurance Act	Entry into force of the legislative amendments				Q2	2023	Ministry of Economic Affairs and Communications	Alongside the NAIRU/NAWRU other reference unemployment rates (such as multi-year moving averages) may also be used as benchmarks for activating the extension, based on the result of the consultation with social partners as reported under interim step 116.1 in Annex II.	Copy of the publication in the Official Journal of the legislation on the amendments to the Unemployment Services and Benefits Act and the Unemployment Insurance Act and reference to the relevant provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the amendments to the Act which shall lay down a permanent mechanism to activate the extension of the duration of unemployment insurance benefits by 60 days, notably when the registered unemployment rate exceeds the non-accelerating inflation/wage rate of unemployment by a significant margin. The mechanism of prolongation and the margin, which shall not be higher than 2%, shall be agreed upon in dialogue with the social partners.
117	6.8 Long-term care	Milestone	Entry into force of amendments to the Social Welfare Act	Entry into force of legislative amendments				Q2	2022	Ministry of Social Affairs		Copy of the publication in the Official Journal of the legislation on the amendments to the Social Welfare Act and reference to the relevant provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of legislative amendments to the Social Welfare Act which shall lay down the concept of long-term care and require local authorities to take into account the principle that a person must be able to live as long as possible in his or her home, in his or her usual environment, with sufficient quality services available.
118	6.8 Long-term care	Milestone	Action Plan on an integrated care model	Adoption of the Action Plan				Q4	2022	Ministry of Social Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the copy of the adopted Action Plan on an integrated care model and a link to the website where the action plan can be accessed.	The Ministry of Social Affairs shall adopt an Action Plan that provides for the establishment of an integrated care model throughout Estonia and the roles and responsibilities of the actors involved in the future financing model of the system.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
119	6.8 Long-term care	Milestone	Entry into force of the decree of the Minister of Social Protection	Entry into force of the decree of the Minister of Social Protection				Q4	2024	Ministry of Social Affairs	Copy of the publication in the Official Journal of the Decree of the Minister of Social Protection on the design, characteristics and conditions for the local authorities on how to provide independent living for elderly in supported living service and reference to the relevant provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The Decree of the Minister of Social Protection shall define the design and characteristics of services by local authorities to people with lower care needs, as well as the conditions of their implementation. In particular, it shall include investments and development of services by local authorities to provide for independent living for older people with lower care needs and people with disabilities to support independent living.	
120	6.8 Long-term care	Milestone	Entry into force of the legislative amendments of the support system for children with high care needs	Entry into force of the legislative amendments				Q1	2025	Ministry of Social Affairs	Copy of the publication in the Official Journal of the Social Welfare Act on amendments of the support system for children with higher care needs and reference to the relevant provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of legislative amendments which shall provide for the modernisation and integration of services for children with higher care needs. In particular, - services in the health, education, social protection and employment areas shall be integrated in order to provide comprehensive support for families under care burden, and - the current support system shall be simplified and the assessment of care needs consolidated so that parents have a secure point of contact for initial advice and support.	
121	6.9 Reducing gender pay gap	Milestone	Adoption of the Welfare Development Plan 2023-2030 by the government	Adoption of the Welfare Development Plan				Q1	2024	Ministry of Economic Affairs and Communications	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the copy of the adopted Welfare Development Plan 2023-2030 and a link to the website where the Development Plan can be accessed.	The Plan shall outline the measures to reduce the gender pay gap.	
122	6.9 Reducing gender pay gap	Milestone	Digital gender pay gap tool	Developing a prototype of a gender pay gap tool				Q4	2022	Ministry of Economic Affairs and Communications	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include a confirmation by the Ministry of	A prototype of a gender pay gap tool for employers shall be developed with the aim of providing them with data and information concerning the gender pay gap and its possible reasons in their organisations and thereby supporting making informed decisions and	

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												Economic Affairs and Communication that the prototype of a digital gender pay gap tool has been developed and is in line with the requirements of the milestone.	taking effective action in order to implement the principle of equal pay and to reduce the gender pay gap.
123	6.9 Reducing gender pay gap	Milestone	Digital gender pay gap tool	Roll-out of a digital gender pay gap tool				Q1	2024	Ministry of Economic Affairs and Communications		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include a confirmation by the Ministry of Economic Affairs and Communication that the digital gender pay gap tool is operational and has been made available to employers and is in line with the requirements of the milestone.	The digital gender pay gap tool shall be available to employers with the aim of providing them with data and information concerning the gender pay gap and its possible reasons in their organisations and thereby supporting making informed decisions and taking effective action in order to implement the principle of equal pay and to reduce the gender pay gap.
124	Monitoring and implementation of the plan	Milestone	Entry into force of the Government Regulation on the legal framework for the implementation and monitoring of the recovery and resilience plan of Estonia.	Entry into force of government regulation				Q4	2021	Ministry of Finance State Shared Service Centre		Copy of the publication in the Official Journal of the regulation establishing the legal framework for the implementation and monitoring of the RRP and reference to the relevant provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the regulation establishing the legal framework for the implementation and monitoring of the recovery and resilience plan of Estonia before the first payment request is made. The regulation shall at least define the authorities involved in the implementation of the recovery and resilience plan of Estonia and their tasks including the tasks of the Ministry of Finance, the sectoral ministries and the State Shared Service Center.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
125	8.1 Facilitating the deployment of renewable energy sources	Milestone	Publication of the call for proposals to support local authorities	Publication of the call for proposals				Q3	2023	Ministry of Regional Affairs and Agriculture		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the copy of the publication of the call for proposals to support local authorities to hire experts or procure services aimed at improving administrative procedures, including permitting, for wind energy development.	A call for proposals shall be published to support local authorities to hire experts or procure services aimed at improving administrative procedures, including permitting, for wind energy development.
126	8.1 Facilitating the deployment of renewable energy sources	Milestone	Entry into force of the amendments to the relevant laws streamlining permitting, planning and environmental impact assessment processes	Entry into force of the amendments				Q2	2024	Ministry of Climate		Copy of the publication in the Official Journal of the legislative amendments to the laws as specified in the milestone description, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID Annex	Legislative amendments to streamline permitting, planning and environmental impact assessment processes for wind energy projects shall enter into force. These shall include amending the following laws to the extent necessary: the Building Code, the Water Act, the Planning Act, the Environmental Impact Assessment and Environmental Management System Act, the Environmental Charges Act and the Forest Act.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
127	8.1 Facilitating the deployment of renewable energy sources	Milestone	Governmental decision establishing priority development areas for wind energy	Governmental decision adopted				Q3	2024	Ministry of Climate		Copy of the Governmental decision as specified in the milestone description, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) has been satisfactorily fulfilled. This summary document shall duly justify how the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID Annex. The summary document shall include as an annex a copy of the technical report as specified in the description of the milestone.	The government shall adopt a decision establishing wind energy priority development areas. The government shall adopt the decision on the basis of a technical report that shall have identified priority development areas with a total estimated potential to produce 1000 MW.
128	8.1 Facilitating the deployment of renewable energy sources	Target	Support to local authorities		Number of local authorities supported	0	20	Q1	2025	Ministry of Regional Affairs and Agriculture		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (a) list of local authorities supported and the start date of the support; (b) at least one copy of the signed work contract or service contract per one local authority indicating the assignment in line with the measure description; (c) in case relevant, evidence on the use of centrally procured services aimed at improving administrative procedures, including permitting, for wind energy development.	20 local authorities shall have received support on the basis of the call for proposals to hire experts or procure services or by use of centrally procured services aimed at improving administrative procedures, including permitting, for wind energy development.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
129	8.2 Programme to increase the access of renewable energy production to the electricity distribution network	Milestone	Signature of the co-financing agreement for electricity distribution network works	Signed agreement				Q1	2024	Ministry of Climate		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the copy of the co-financing agreement signed by the Ministry of Climate and Elering, as specified in the milestone description.	Signature of the co-financing agreement, for electricity distribution network works, between the Ministry of Economic Affairs and Communications and Elering AS for the purpose of increasing the capacity of the electricity distribution network by 160 MW.
130	8.2 Programme to increase the access of renewable energy production to the electricity distribution network	Target	Construction finished and additional 160 MW capacity available		MW of additional capacity available	0	160	Q1	2026	Ministry of Climate		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (a) the certificate of completion signed by the contractor and the contracting authority confirming that the works have been completed and the specification of the target has been met; (b) independent evidence on the increase in the capacity of the electricity distribution network by 160 MW from renewable sources.	Electricity distribution network works shall be completed and result in an increase in the capacity of the electricity distribution network by 160 MW.
131	8.3 Increasing production and uptake of sustainable biogas and biomethane	Milestone	Call for applications for grants to support the uptake of biomethane	Call for applications published				Q2	2024	Ministry of Regional Affairs and Agriculture		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the published call for application for grants to support the uptake of sustainable biomethane, containing the selection criteria that ensure compliance with the Renewable Energy Directive and other requirements, as specified in the CID Annex.	Publication of a call for applications for grants to support the uptake of sustainable biomethane in line with the Renewable Energy Directive (RED II). The call shall contain, among the selection criteria, the requirement set out in the description of the investment.

Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
132	8.3 Increasing production and uptake of sustainable biogas and biomethane	Milestone	Independent survey identifying the necessary regulatory, organizational and financial interventions	Publication of the final report on the survey				Q4	2024	Ministry of Climate	For the purposes of these operational arrangements, the Ministry of Environment shall be understood as denoting Ministry of Climate	Summary document duly justifying how the milestone target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (a) a copy of the final report on the independent survey including an estimate of the potential for sustainable biogas and sustainable biomethane as a replacement for natural gas over time; (b) a link to the website of the Ministry of Climate where the final report has been published and where it can be accessed.	The final report on the independent survey identifying the necessary regulatory, organisational and financial interventions to be initiated and implemented to increase the production and use of sustainable biogas and sustainable biomethane shall be published on the website of the Ministry of the Environment. The report shall include an estimate of the potential for sustainable biogas and sustainable biomethane as a replacement for natural gas over time on the basis of an analysis of historical consumption volumes and future demand.
133	8.3 Increasing production and uptake of sustainable biogas and biomethane	Milestone	Development of an action plan for the production and deployment of biogas and biomethane	Approved plan				Q2	2025	Ministry of Climate		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the decision of the government on the approval of the action plan for the production and deployment of sustainable biogas and sustainable biomethane; b) a copy of the approved action plan, including a list of legislative changes and interventions necessary for increasing the production and deployment of sustainable biogas and sustainable biomethane.	The government shall approve the action plan for the production and deployment of sustainable biogas and sustainable biomethane. The action plan shall include a list of legislative changes and interventions necessary for increasing the production and deployment of sustainable biogas and sustainable biomethane.



Non-Repayable Support													
Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
134	8.3 Increasing production and uptake of sustainable biogas and biomethane	Target	Installation of new biomethane production capacity		Increase in installed production capacity of sustainable biomethane in cubic metres	0	4 000 000	Q2	2026	Ministry of Regional Affairs and Agriculture		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the documentation of the biomethane production equipment installed; this documentation shall either state the production capacity or enable calculation of the production capacity based on the technical parameters of equipment; b) copy the Environmental Investment Centre's (KIK) control report(s) of the supported project(s).	Installed capacity for the production of sustainable biomethane shall increase by at least 4 000 000 cubic metres under the support scheme.

## Annex II

### Arrangements and Timetable for Monitoring

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
1	1.1. Digital transformation in enterprises	M	Call for proposals with award criteria and award conditions	Publication of the notice of the call for proposals				Q2	2022
2	1.1. Digital transformation in enterprises	T	Award of grants		Number of enterprises being awarded a grant	0	110	Q4	2023
3.1	1.1. Interim step		Award of grants		Number of enterprises being awarded a grant	0	180	Q4	2024
3	1.1. Digital transformation in enterprises	T	Award of grants		Number of enterprises being awarded a grant	110	230	Q4	2025
4	1.2. Development of e-construction	M	Adoption of international standards and best practices for the use of digital technologies in construction	Adoption of international standards and best practices				Q4	2024
5	1.2. Development of e-construction	M	Availability of public services on the e-construction platform	Entry into service of interfaces between the e-construction platform and the related public services				Q4	2025
6.1	1.2 Interim step		Launch of development and prototyping projects		Number of projects launched	0	40	Q4	2023
6	1.2. Development of e-construction	T	Completion of development and prototyping projects		Number of projects completed	0	102	Q4	2025
7	1.3. Development of digital waybills services	T	eFTI (electronic Freight Transport Information) platforms development		Number of projects launched	0	5	Q2	2023
8	1.3. Development of digital waybills services	T	eCMR (electronic Consignment Note) interface developments		Number of projects launched	0	200	Q4	2024

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
9	1.3. Development of digital waybills services	T	Total number of projects completed		Number of projects completed	0	205	Q4	2025
10	1.3. Development of digital waybills services	M	Ex-post evaluation of the development and deployment of the digital waybills	Adoption of ex-post evaluation report by the Ministry of Economic Affairs and Communications				Q2	2026
11	1.4. Skills reform for the digital transformation of businesses	M	Entry into force of secondary legislation setting out the terms of support for the development of digital skills	Entry into force of secondary legislation				Q2	2022
12	1.4. Skills reform for the digital transformation of businesses	T	Enrolment in training activities		Number of participants	0	500	Q4	2023
13.1	1.4. Interim step		Completion of training activities		Number of participants who shall have completed their training.	0	1000	Q2	2025
13	1.4. Skills reform for the digital transformation of businesses	T	Completion of training activities		Number of participants	0	2000	Q2	2026
14	1.4. Skills reform for the digital transformation of businesses	T	Number of new upskilling and retraining modules		Number of curricula registered in Estonia's Adult training information system	0	5	Q4	2024
15	1.4. Skills reform for the digital transformation of businesses	T	Review of qualification standards for ICT specialists.		Number of qualification standards analysed and adapted as and if needed	0	5	Q4	2024
16	1.5.1. Supporting the competitiveness of enterprises in foreign markets - Country and regional strategies	M	Preparation of the development of strategies	Completion of preparatory tasks				Q2	2022
17.1	1.5.1 Interim step		Launch of procurement	Publication of the call for tenders, including a specification of the value added expected from each study and of how the pro-active smart advice referred to in Target 18 will be achieved.				Q3	2023

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
17	1.5.1. Supporting the competitiveness of enterprises in foreign markets - Country and regional strategies	M	Procurement of studies	Signature of contracts				Q2	2024
18	1.5.1. Supporting the competitiveness of enterprises in foreign markets - Country and regional strategies	T	Number of country and regional export strategies		Number of strategies published	0	13	Q2	2026
19	1.5.2. Supporting the competitiveness of enterprises in foreign markets - Innovative business centres in key export markets	M	Preparatory analysis to define the content and the locations of business centres	Delivery of a preparatory analysis				Q2	2022
20.1	1.5.2. Interim step		Number of business centres opened		Number of business centres which shall have opened	0	4	Q3	2025
20	1.5.2. Supporting the competitiveness of enterprises in foreign markets - Innovative business centres in key export markets	T	Number of business centres opened		Number of business centres	0	7	Q2	2026
21	1.5.3. Supporting the competitiveness of enterprises in foreign markets - Global e-export impact groups and virtual stages	M	Setting-up of impact groups and selection of destinations for global digital missions	Decisions on the composition of the impact groups and the destinations of the global digital missions				Q2	2022
22.1	1.5.3. Interim step		Number of expert contracts signed for the impact groups/global missions		Number of contracts signed	0	7	Q2	2024
22	1.5.3. Supporting the competitiveness of enterprises in foreign markets - Global e-export impact groups and virtual stages	T	Number of missions carried out by the global impact groups and number of major events in which Estonia was represented through 'virtual stages'		Total of number of missions and events carried out	0	29	Q2	2026

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
23	2.1. Green transition of enterprises	M	Creation of a Green Transition Task Force to implement and monitor the green transition	Set up of a task force and working groups				Q4	2021
23.1	2.1. Ex-post monitoring		Activity report	Submission of an activity report on the outputs and results of the Task Force				Q2	2023
23.2	2.1. Ex-post monitoring		Activity report	Submission of an activity report on the outputs and results of the Task Force				Q2	2025
24	2.1. Green transition of enterprises	M	Adoption of the Circular Economy Action Plan by the Green Transition Task Force	Circular Economy Action Plan adopted				Q4	2022
24.1	2.1. Ex-post monitoring		Implementation report	Submission of a report on the implementation of the Circular Economy Action Plan				Q2	2025
25	2.2. Green skills to support the green transition of enterprises	M	Entry into force of secondary legislation setting out the terms of support for the development of green skills	Entry into force of secondary legislation				Q2	2022
26	2.2. Green skills to support the green transition of enterprises	T	Number of upskilling and retraining modules		Number of modules	0	5	Q4	2024
27.1	2.2. Interim step		People taking part in upskilling and retraining programmes		Number of participants	0	1400	Q2	2025
27	2.2. Green skills to support the green transition of enterprises	T	People taking part in upskilling and retraining programmes		Number of participants	0	2830	Q2	2026
28	2.3. Green technology development programmes	M	Establishment of a working group to plan and set up the development programme	Recruitment of a project manager and set up of a working group				Q4	2021
28.1	2.3. Ex-post monitoring		Number of stock-taking meetings undertaken by the working group, with appropriate activity reports, which shall notably justify the actions selected to be supported		Number of stock-taking meetings	0	3	Q4	2022

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
29	2.3. Green technology development programmes	M	Set up of the Green Technologies Development Programme	Contracts signed for all development clusters and support measures designed and opened				Q2	2024
30.1	2.3. Interim step		Number of clusters supported through the Green Technology Development Programme		Number of clusters	0	3	Q4	2024
30	2.3. Green technology development programmes	T	Number of clusters supported through the Green Technology Development Programme		Number of clusters	0	5	Q2	2026
31.1	2.3. Interim step		Number of startups supported through the Green Technology Development Programme		Number of startups	0	4	Q4	2024
31	2.3. Green technology development programmes	T	Number of startups supported through the Green Technology Development Programme and which have received private investment		Number of startups	0	10	Q2	2026
32	2.4. Modernisation of the business models in manufacturing companies	M	Entry into force of the ministerial decree setting out the terms and conditions of grant eligibility	Entry into force of the ministerial decree				Q2	2022
33.1	2.4. Interim step		Number of projects supported		Number of projects	0	20	Q2	2023
33	2.4. Modernisation of the business models in manufacturing companies	T	Number of projects supported		Number of projects	0	70	Q4	2025
34	2.5. Deployment of resource efficient green technologies	M	Publication of call for proposals for grants	Publication of the notice for calls for proposals for grants				Q2	2022
35	2.5. Deployment of resource efficient green technologies	T	Number of projects awarded grants following the call for proposals		Number of projects	0	36	Q4	2023
36	2.5. Deployment of resource efficient green technologies	T	Number of projects completed		Number of projects	0	36	Q2	2026
37	2.6. Green Fund	M	Signature of contractual agreement between the Ministry of Economic Affairs and Communications and SmartCap	Signature of contractual agreement				Q4	2021

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
38	2.6. Green Fund	M	Adoption of the investment policy document by SmartCap	Investment policy document adopted by SmartCap				Q4	2021
39.1	2.6. Interim step		Establishment of clear climate selection criteria for the Green Fund	Selection criteria that ensure that selected projects either lower GHG emissions, improve adaptation to climate change or aim to promote other environmental objectives provided in Article 9 of the Taxonomy Regulation				Q4	2022
39.2	2.6. Interim step		Volume of investments in venture capital funds or equity investments in enterprises		Volume of invested capital (in EUR)	0	27 000 000	Q4	2023
39	2.6. Green Fund	T	Volume of investments in venture capital funds or equity investments in enterprises		Volume of invested capital (in EUR)	0	55 000 000	Q4	2024
40	2.6. Green Fund	T	Volume of investments in venture capital funds or equity investments in enterprises		Volume of invested capital (in EUR)	55 000 000	90 000 000	Q2	2026
41	2.7. Creating opportunities for the uptake of renewables-based green hydrogen technologies	M	Entry into force of the ministerial decree setting out the terms and conditions for granting support	Entry into force of the ministerial decree				Q4	2022
42	2.7. Creating opportunities for the uptake of renewables-based green hydrogen technologies	M	Technologies and equipment for green hydrogen production	Procurement, installation and start of operation of technologies and equipment				Q3	2025
43	2.7. Creating opportunities for the uptake of renewables-based green hydrogen technologies	T	Grants allocated to renewables-based green hydrogen technologies representing at least EUR 49.49 million		EUR	0	49 490 000	Q2	2026
43a	2.8 Supply security investment support	M	Publication of the notice for call for proposals for grants					Q4	2023
43b	2.8 Supply security investment support	T	Number of projects awarded following the call for proposals		Projects awarded	0	70	Q4	2024

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
43c	2.8 Supply security investment support	T	Number of projects completed		Projects completed	0	70	Q2	2026
44	3.1. Creation and development of a centre of excellence for data governance and open data	M	Setting up a data management team in the Statistical Office, the Ministry of Economic Affairs and Communications and the State Information System Authority	Establishment of the necessary organisational structure for coordinating data management				Q4	2021
45	3.1. Creation and development of a centre of excellence for data governance and open data	T	Completion of data quality improvement projects		Number of projects	0	430	Q2	2025
46	3.1. Creation and development of a centre of excellence for data governance and open data	T	Publication of datasets on the national open data portal		Number of published datasets	707	2600	Q4	2025
47	3.2. Development of event services and proactive digital public services for individuals	T	Launch of personal life event services and/or proactive services		Number of services which are operational	0	2	Q4	2022
48	3.2. Development of event services and proactive digital public services for individuals	T	Launch of personal event services and proactive services		Number of services which are operational	2	10	Q4	2025
49	3.3. Development of event services and digital gateway for entrepreneurs	T	Deployment of IT developments contributing to the implementation of the business event services and gateway		Number of projects that have successfully deployed new developments online	0	1	Q4	2022
50.1	3.3. Interim step		Deployment of IT developments contributing to the implementation of the business event services and gateway		Number of projects that have successfully deployed new developments online	1	5	Q2	2024
50	3.3. Development of event services and digital gateway for entrepreneurs	T	Deployment of IT developments contributing to the implementation of the business event services and gateway		Number of projects that have successfully deployed new developments online	1	10	Q4	2025
51	3.4. #Bürokratt programme (national virtual assistant platform and ecosystem)	T	Access to digital public services through the virtual assistant platform		Number of public digital services accessible through the virtual assistant	0	1	Q2	2022



#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
52	3.4. #Bürokratt programme (national virtual assistant platform and ecosystem)	T	Introduction of the Bürokratt virtual assistant in digital public services environments		Number of service environments	0	18	Q4	2025
53	3.4. #Bürokratt programme (national virtual assistant platform and ecosystem)	T	Access to digital public services through the virtual assistant platform		Number of public digital services accessible through the virtual assistant	1	20	Q4	2025
54	3.5. Reconfiguration of basic digital services and safe transition to cloud infrastructure	M	Development of centrally delivered/shared IT base services	Opening of shared server hosting and computer workstation services to public authorities				Q3	2022
55	3.5. Reconfiguration of basic digital services and safe transition to cloud infrastructure	T	Deployment of national private cloud infrastructure by public authorities		Number of information systems migrated to the national private cloud	0	10	Q4	2023
56	3.5. Reconfiguration of basic digital services and safe transition to cloud infrastructure	M	Extension of the cloud infrastructure to the data embassy	Completion of the extension of the national private cloud to the infrastructure of Estonia's data embassy				Q4	2023
57	3.5. Reconfiguration of basic digital services and safe transition to cloud infrastructure	T	Migration of critical systems to the national cloud infrastructure of the data embassy		Number of critical systems	0	10	Q4	2024
58	3.5. Reconfiguration of basic digital services and safe transition to cloud infrastructure	T	Central security testing of public authorities' information systems		Number of tests performed	0	16	Q4	2024
59.1	3.6. Interim step		Drafts of the amendment of the Money Laundering and Terrorist Financing Prevention Act and of other legislative, administrative and contractual changes needed for the Centre for Strategic Analysis	Submission to the Commission of draft laws with an explanatory document				Q3	2024
59	3.6. Establishing the strategic analysis of money laundering and terrorist financing in Estonia	M	Entry into force of the amendment of the Money Laundering and Terrorist Financing Prevention Act and of other legislative, administrative and contractual changes needed for the Centre for Strategic Analysis	Provision in the law indicating the date of entry into force of amended act and entry into force of other legislative, administrative and contractual acts				Q4	2024

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
60.1	3.7 Interim step		Progress report	Submission to the Commission of a progress report concerning the development of the new ICT system for the Centre for Strategic Analysis				Q2	2025
60	3.7. Information system for real-time strategic analysis of money laundering and terrorist financing	M	Development of the new real-time ICT analysis system for the Centre for Strategic Analysis, and delivery to the Financial Intelligence Unit	Delivery of the new ICT system to the Financial Intelligence Unit				Q2	2026
61	3.8. Construction of very high capacity broadband networks	T	Rollout of very high capacity broadband network to new sites		Number of sites	0	4000	Q4	2024
62.1	3.8. Interim step		Rollout of very high capacity broadband network to new sites		Number of sites	4000	6000	Q4	2024
62	3.8. Construction of very high capacity broadband networks	T	Rollout of very high capacity broadband network to new sites		Number of sites	4000	8097	Q4	2025
63	4.1. Energy efficiency promotion	M	Conclusion of the cooperation agreement stipulating conditions for cooperation between SA KredEx/Enterprise Estonia and county development centers	Conclusion of the cooperation agreement between SA KredEx/ Enterprise Estonia and county development centers				Q4	2022
64	4.1. Energy efficiency promotion	M	Digital tools to facilitate access to information on renovation including visualising the results of the renovation and estimating the cost of renovation have become operational	Operational user-friendly renovation website and pricing models				Q4	2024
65	4.2. Support for the renovation of apartment buildings	M	Publication of calls for applications for residential apartment buildings renovation grants	Publication of calls for housing renovation grants				Q2	2022
66.1	4.2 Interim step		Grants awarded for renovation of apartment buildings		Number of dwellings for which a final grant decision has been awarded	0	2600	Q4	2022
66	4.2. Support for the renovation of apartment buildings	T	Dwellings with improved energy performance		Number of dwellings	0	2600	Q4	2024

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
67	4.2. Support for the renovation of apartment buildings	T	Estimated annual reduction of greenhouse gas emissions	N/A	tons of CO2eq/year	0	2200	Q2	2026
68	4.3. Support for the renovation of small residential buildings	M	Published calls for renovation grant	Publication of calls				Q2	2022
69.1	4.3. Interim step		Grants awarded for renovation of small residential buildings		Number of dwellings for which a final grant decision has been awarded	0	80	Q4	2022
69	4.3. Support for the renovation of small residential buildings	T	Dwellings with improved energy performance		Number of dwellings	0	80	Q4	2024
69a	4.3 Support for the renovation of small residential buildings	T	Dwellings with improved energy performance		Number of dwellings	80	900	Q1	2026
70	4.4. Boosting the green transition in the energy economy	M	Government decision on investments needed to alleviate the defence related height restrictions on wind parks	Adoption of the decision of the Government				Q2	2021
70.1	4.4. Ex-post monitoring		Investments carried out, height restrictions on wind parks alleviated in accordance with the government decisions	Submission to the Commission of information on alleviation of defence related height restrictions on wind parks				Q1	2026
71	4.4. Boosting the green transition in the energy economy	M	Adoption of the decision of the Government on the initiation of the preparation process of the National Development Plan of the Energy Sector, the designation of those responsible and deadlines	Adoption of the decision of the Government				Q4	2021
72.1	4.4. Interim step		Results of the assessment	Submission to the Commission of the results of the assessment describing the current situation and identifying the changes needed (in the legislation and/or preparation of relevant guidance materials) to alleviate the barriers for the installation of renewable energy generating installations and energy storage facilities				Q2	2023

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
72	4.4. Boosting the green transition in the energy economy	M	Entry into force of the relevant primary and/or secondary legislation and publication of guidance material to alleviate the barriers for the installation of renewable energy generating installations and energy storage facilities	Provision in the law indicating the entry into force of the relevant primary and/or entry into force of secondary legislation and publication of guidance material				Q4	2024
73.1	4.4. Interim step		Draft Development Plan of the Energy Sector	Submission to the Commission of the draft Development Plan of the Energy Sector				Q4	2024
73	4.4. Boosting the green transition in the energy economy	M	Adoption of the National Development Plan of the Energy Sector by the Government	Document adopted by the Government				Q4	2025
73.2	4.4. Ex-post monitoring		Progress report	Submission to the Commission of a progress report describing the current situation on the implementation of the National Development Plan of the Energy Sector				Q4	2026
74	4.5. Programme to strengthen the electricity grid to increase renewable energy production capacity and adapt to climate change (such as protection against storms)	M	Signature of network investment cofinancing contract with transmission system operator	Signature of a contract with the transmission system operator				Q1	2022
74.1	4.5. Interim step		Progress report	Submission to the Commission of a progress report describing the works carried out by the transmission system operator				Q1	2025
75	4.5. Programme to strengthen the electricity grid to increase renewable energy production capacity and adapt to climate change (such as protection against storms)	T	Additional grid capacity created via investments into the transmission network		Additional grid capacity (MW)	0	310	Q2	2026
76	4.6. Programme to boost energy production in industrial areas	M	Publication of a call for proposals for projects boosting energy production in industrial sites	Call for proposals published				Q4	2022

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
76.1	4.6. Interim step		Completion of selection of projects	Submission to the Commission of the list and description of projects (including MW to be added to the grid)				Q2	2024
77	4.6. Programme to boost energy production in industrial areas	T	Additional connection capacity for renewable electricity production in or near industrial sites connected to the grid		Connection capacity created (MW)	0	28	Q2	2026
78	4.7. Pilot Energy Storage Programme	M	Publication of a call for proposals for a pilot energy storage programme	Call for proposals published				Q4	2022
78.1	4.7. Interim step		Completion of selection of projects	Submission to the Commission of the list and description of projects (solutions) selected for a grant				Q2	2024
79	4.7. Pilot Energy Storage Programme	T	Additional heat storage capacity resulting from investment support		Capacity installed (m <sup>3</sup> )	0	35 000	Q2	2026
80	4.7. Pilot Energy Storage Programme	T	Additional electricity storage capacity resulting from investment support		Capacity installed (MW)	0	4	Q2	2026
80a	4.8 Boosting offshore wind farms development	M	Contractors for the radar and passive radar system/sensors selected and contracts signed	Contracts signed				Q4	2024
80b	4.8 Boosting offshore wind farms development	M	Radar and passive radar system/sensors become operational	Date of the start of operations				Q1	2026
80c	4.8 Boosting offshore wind farms development	M	Removal of the height restriction on offshore wind turbines in the Gulf of Riga and Estonian islands Hiiumaa, Saaremaa, Vormsi	Notice				Q1	2026
81	5.1. Deploy safe, green, competitive, needs-based and sustainable transport and energy infrastructure	M	Adoption of the Transport and Mobility Development Plan 2021-2035 by the Government	Adoption of the Transport and Mobility Development Plan 2021-2035				Q1	2022
82	5.1. Deploy safe, green, competitive, needs-based and	M	Adoption of the Implementation Plan for green sustainable public transport development of	Adoption of the Implementation Plan				Q4	2022

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
	sustainable transport and energy infrastructure		the Transport and Mobility Development Plan 2021-2035						
83.1	5.1 Interim step		Annual report on progress with the implementation plan for green sustainable public transport development	Progress report submitted to the Commission				Q2	2023
83.2	5.1 Interim step		Annual report on progress with the implementation plan for green sustainable public transport development	Progress report submitted to the Commission				Q2	2024
83.3	5.1 Interim step		Annual report on progress with the implementation plan for green sustainable public transport development	Progress report submitted to the Commission				Q2	2025
83	5.1. Deploy safe, green, competitive, needs-based and sustainable transport and energy infrastructure	M	Implementation of Transport and Mobility Development Plan 2021-2035	Implementation of several key measures of the Transport and Mobility Development Plan 2021-2035 completed				Q2	2026
84a	5.2.a Multifunctional work vessel	M	Contract signed for building of the vessel	Contract signed				Q1	2024
85a	5.2.a Multifunctional work vessel	M	Vessel delivered	Vessel delivered and accepted				Q2	2026
86a	5.3.a Construction of the Rail Baltic viaducts	M	Works contracts for the construction of Rail Baltic viaducts	Works contracts signed				Q3	2023
87a	5.3.a Construction of the Rail Baltic viaducts	T	Viaducts completed		Number of viaducts	0	5	Q1	2026
89	5.4. Construction of the Tallinn Old Port tram line	M	Completion of the tramway construction project	Approval of the project design				Q4	2021
90	5.4. Construction of the Tallinn Old Port tram line	M	Award of works contract	Contract signed for the construction of the tramway line				Q2	2022
91.1	5.4 Interim step		Completion of excavation, utilities diversion	Completion of heavy works e.g. excavation, consolidation, piping and other	Meters of tramway line	0	2500	Q4	2024

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
				key structural elements of the tramline foundation					
91	5.4. Construction of the Tallinn Old Port tram line	T	New tramway line in operation		Metres of tramway line	0	2500	Q4	2025
92	5.5. Municipalities' investments in bike- and walkways	M	Call for proposals for grants	Publication of the notice for call for proposals for grants				Q4	2022
93.1	5.5 Interim step		Decisions on financing applications for bike- and/or walkways infrastructure adopted	Decisions on financing applications				Q4	2023
93	5.5. Municipalities' investments in bike- and walkways	T	Bike- and walkways infrastructure completed		Km of bike- and walkways	0	24	Q4	2025
94	6.1. A comprehensive change in the organisation of health care in Estonia	M	Entry into force of the Government Order on the Hospital network development roadmap	Entry into force of the Government Order				Q4	2024
95	6.1. A comprehensive change in the organisation of health care in Estonia	M	Approval of the Strategic Framework for addressing health workforce shortages	Approval of the Strategic Framework for addressing health workforce shortages by the Minister of Health and Labour				Q4	2022
95.1	6.1 Ex-post monitoring		Progress report	Submission of a progress report to the Commission on the implementation of the actions included in the Strategic Framework addressing health workforce shortages				Q2	2025
96	6.1 A comprehensive change in the organisation of health care in Estonia	M	Entry into force of the Decrees of the Minister of Health and Labour amending the reimbursement system for doctors and pharmacists	Entry into force of the Decrees of the Minister of Health and Labour				Q1	2023
96a	6.1. A comprehensive change in the organisation of health care in Estonia	M	Entry into force of the Decree of the Minister of Health and Labour and the amendment to the Health Services Organisations Act establishing the reimbursement system for nurses	Entry into force of the Decree of the Minister of Health and Labour and of the amendment to the Health Services Organisations Act				Q2	2024

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
97	6.1. A comprehensive change in the organisation of health care in Estonia	T	Admission to nursing training		Percentage increase in the number of persons admitted to nursing training	0	5	Q4	2023
98.1	6.1. Interim step		Progress report	Submission of a progress report to the European Commission on the negotiations between the Ministry of Social Affairs and the University of Tartu on the shortage of doctors in certain specialisations				Q4	2023
98	6.1. A comprehensive change in the organisation of health care in Estonia	M	Entry into force of the Ministerial Regulation amending the agreement between the Ministry of Social Affairs and the University of Tartu on the shortage of doctors in certain specialisations	Entry into force of the Ministerial Regulation and agreement between the Ministry of Social Affairs and the University of Tartu				Q2	2026
99a	6.2.a Construction of TERVIKUM	M	Signature of the contract for the construction of TERVIKUM	Signature of the contract				Q2	2023
100a	6.2.a Construction of TERVIKUM	M	TERVIKUM constructed	TERVIKUM constructed and equipped				Q4	2025
106	6.3. Strengthening primary health care	M	Entry into force of the Decree of the Government, which amends the list of health care services of the Estonian Health Insurance Fund on access to specialised medical care	Entry into force of legislative amendments				Q3	2020
107	6.3. Strengthening primary health care	M	Entry into force of amendments to the Decree of the Government which amends the list of health care services of the Estonian Health Insurance Fund on costs and services of general practitioners	Entry into force of the legislative amendments to the Decree of the Government				Q1	2021
108	6.3. Strengthening primary health care	M	Entry into force of amendments to the Health Services Organisation Act	Provision in the law indicating the entry into force of the law				Q1	2023
109	6.4. Renewal of the eHealth Governance	M	Approval of the eHealth Governance Framework and its implementation roadmap	Approval of the proposal on the eHealth Governance Framework and implementation roadmap by the Steering				Q2	2023



#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
				Committee of the "Eesti tervise IKT juhtimise raamistik"					
113	6.6. Providing labour market measures to reduce youth unemployment	M	Entry into force of the Decree of the Minister of Health and Labour to strengthen the "My First Job" scheme	Entry into force of the Decree of the Minister of Health and Labour				Q1	2022
114	6.6. Providing labour market measures to reduce youth unemployment	M	Youth Guarantee Action Plan	Adoption of the reinforced Youth Guarantee Action Plan by the Government				Q2	2022
115.1	6.6. Interim step		Number of young people participating in the "My First Job" scheme		Number of participants	0	1800	Q4	2023
115	6.6. Providing labour market measures to reduce youth unemployment	T	Number of young people participating in the "My First Job" scheme		Number of participants	0	3178	Q4	2025
116.1	6.7 Interim step		Report on the results of consultation with social partners	Submission to the Commission of a report on the consultation of social partners on the mechanism of prolongation and the margin to be used.				Q2	2022
116.2	6.7 Interim step		Draft amendments to the Unemployment Services and Benefits Act and the Unemployment Insurance Act	Submission to the Commission of the draft amendments				Q4	2022
116	6.7. Extending the duration of unemployment insurance benefits	M	Entry into force of the amendments to the Unemployment Services and Benefits Act and the Unemployment Insurance Act	Entry into force of the legislative amendments				Q2	2023
117	6.8. Long-term care	M	Entry into force of amendments to the Social Welfare Act	Entry into force of legislative amendments				Q2	2022
118	6.8. Long-term care	M	Action Plan on an integrated care model	Adoption of the Action Plan				Q4	2022
118.1	6.8. Ex-post monitoring		Progress report	Submission to the Commission of a progress report on the implementation of				Q4	2025

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
				the actions included in the Action Plan on an integrated care model.					
119	6.8. Long-term care	M	Entry into force of the decree of the Minister of Social Protection	Entry into force of the decree of the Minister of Social Protection				Q4	2024
120	6.8. Long-term care	M	Entry into force of the legislative amendments of the support system for children with high care needs	Entry into force of the legislative amendments				Q1	2025
121	6.9. Reducing gender pay gap	M	Adoption of the Welfare Development Plan 2023-2030 by the government	Adoption of the Welfare Development Plan				Q1	2024
121.1	6.9 Ex-post monitoring		Progress report	Submission of a progress report on the implementation of the actions on gender pay gap included in the Welfare development plan 2023-2030				Q1	2026
122	6.9. Reducing gender pay gap	M	Digital gender pay gap tool	Developing a prototype of a gender pay gap tool				Q4	2022
123.1	6.9. Interim step		Progress report	Submission to the Commission of a progress report on the state of play of rolling out a gender pay gap tool.				Q2	2023
123	6.9. Reducing gender pay gap	M	Digital gender pay gap tool	Roll-out of a digital gender pay gap tool				Q1	2024
123.2	6.9 Ex-post monitoring		Progress report	Submission to the Commission of a progress report on employers' experience of using of the gender pay gap tool and how it helped them to take effective action in order to implement the principle of equal pay and to reduce the gender pay gap				Q2	2026
124	Monitoring and implementation of the plan	M	Entry into force of the Government Regulation on the legal framework for the implementation and monitoring of the recovery and resilience plan of Estonia.	Entry into force of government regulation				Q4	2021

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
125	8.1 Facilitating the deployment of renewable energy sources	M	Publication of the call for proposals to support local authorities	Publication of the call for proposals				Q3	2023
126	8.1 Facilitating the deployment of renewable energy sources	M	Entry into force of the amendments to the relevant laws streamlining permitting, planning and environmental impact assessment processes	Entry into force of the amendments				Q2	2024
127	8.1 Facilitating the deployment of renewable energy sources	M	Governmental decision establishing priority development areas for wind energy	Governmental decision adopted				Q3	2024
128	8.1 Facilitating the deployment of renewable energy sources	T	Support to local authorities		Number of local authorities supported	0	20	Q1	2025
129	8.2 Programme to increase the access of renewable energy production to the electricity distribution network	M	Signature of the co-financing agreement for electricity distribution network works	Signed agreement				Q1	2024
130	8.2 Programme to increase the access of renewable energy production to the electricity distribution network	T	Construction finished and additional 160 MW capacity available		MW of additional capacity available	0	160	Q1	2026
131	8.3 Increasing production and uptake of sustainable biogas and biomethane	M	Call for applications for grants to support the uptake of biomethane	Call for applications published				Q2	2024
132	8.3 Increasing production and uptake of sustainable biogas and biomethane	M	Independent survey identifying the necessary regulatory, organizational and financial interventions	Publication of the final report on the survey				Q4	2024
133	8.3 Increasing production and uptake of sustainable biogas and biomethane	M	Development of an action plan for the production and deployment of biogas and biomethane	Approved plan				Q2	2025
134	8.3 Increasing production and uptake of sustainable biogas and biomethane	T	Installation of new biomethane production capacity		Increase in installed production capacity of sustainable biomethane in cubic metres	0	4 000 000	Q2	2026

