

Summary report of information extracted from the European Commission's FENIX web portal 28 April 2023

| CSR Subpart | Measure name | Milestone/target name | Target date for implementation (latest reporting) | Status (MS reporting) |
|--------------------------------------------------------------------------------------|----------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------|-----------------------|
| 2019.CSR1.subpart3 2020.CSR4.subpart2 | Aggressive Tax Planning | Amendment of capital allowances on intangible assets | 2020-09-29 | Completed |
| 2019.CSR1.subpart3 2020.CSR4.subpart2 | Aggressive Tax Planning | Corporate Tax residency reform and enhanced controlled foreign companies (CFC) rules applying to the list of non-cooperative jurisdictions | 2021-03-30 | Completed |
| 2019.CSR1.subpart3 2020.CSR4.subpart2 | Aggressive Tax Planning | Economic analysis on outbound payment flows and recent reforms and public consultation on measures applying to outbound payments | 2022-06-30 | Completed |
| 2019.CSR1.subpart3 2020.CSR4.subpart2 | Aggressive Tax Planning | Legislation applying to outbound payments to prevent double non-taxation introduced | 2024-03-31 | On track |
| 2019.CSR3.subpart4 2019.CSR1.subpart4 2020.CSR3.subpart8 2020.CSR1.subpart2 | Suite of e-Health projects | Award of the contracts for ePharmacy systems | 2022-03-31 | Completed |
| 2019.CSR3.subpart4 2019.CSR1.subpart4 2020.CSR3.subpart8 2020.CSR1.subpart2 | Suite of e-Health projects | Completion of building and configuration of ePharmacy | 2023-12-31 | On track |
| 2019.CSR3.subpart4 2019.CSR1.subpart4 | Suite of e-Health projects | Completion of building and configuration of the integrated financial management system | 2023-03-31 | Completed |

Summary report of information extracted from the European Commission's FENIX web portal 28 April 2023

| | | | | |
|------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------|--------------------------------------------------------------------------------------|------------|---------------|
| 2020.CSR3.subpart8 2020.CSR1.subpart2 | | | | |
| 2019.CSR1.subpart4 | Pensions | Report on supplementary pension landscape | 2020-12-30 | Completed |
| 2019.CSR1.subpart4 | Pensions | Legislative measures to simplify and harmonise the supplementary pension's landscape | 2022-12-31 | Completed |
| 2019.CSR1.subpart4 2020.CSR1.subpart2 | Health | Entry into operation of Sláintecare Consultant Contract | 2023-03-31 | Completed |
| 2019.CSR1.subpart4 2020.CSR1.subpart2 | Health | Community Health Networks enter into operation | 2023-12-31 | Not completed |
| 2019.CSR1.subpart4 2020.CSR1.subpart2 | Health | Patients participating in the Chronic Disease Management Programme | 2023-12-31 | On track |
| 2019.CSR3.subpart4 2019.CSR2.subpart1 2020.CSR3.subpart8 2020.CSR2.subpart2 2020.CSR2.subpart1 | Programme to provide digital infrastructure and funding to schools | Connection of schools to broadband network | 2023-03-31 | Completed |
| 2019.CSR3.subpart4 2019.CSR2.subpart1 2020.CSR3.subpart8 2020.CSR2.subpart2 2020.CSR2.subpart1 | Programme to provide digital infrastructure and funding to schools | Connection of schools to broadband network | 2023-09-30 | Not completed |

Summary report of information extracted from the European Commission's FENIX web portal 28 April 2023

| | | | | |
|------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------|----------------------------------------------------------------------------|------------|---------------|
| 2019.CSR3.subpart4 2019.CSR2.subpart1 2020.CSR3.subpart8 2020.CSR2.subpart2 2020.CSR2.subpart1 | Programme to provide digital infrastructure and funding to schools | Publication of the circular to schools to communicate the funding criteria | 2021-12-31 | Completed |
| 2019.CSR3.subpart4 2019.CSR2.subpart1 2020.CSR3.subpart8 2020.CSR2.subpart2 2020.CSR2.subpart1 | Programme to provide digital infrastructure and funding to schools | Funding issued to primary and post-primary schools | 2021-12-31 | Completed |
| 2019.CSR3.subpart4 2019.CSR2.subpart1 2020.CSR3.subpart8 2020.CSR2.subpart2 2020.CSR2.subpart1 | Addressing the digital divide and enhancing digital skills | Publication of Digital Strategy for schools | 2021-12-30 | Completed |
| 2019.CSR3.subpart4 2019.CSR2.subpart1 2020.CSR3.subpart8 2020.CSR2.subpart2 2020.CSR2.subpart1 | Addressing the digital divide and enhancing digital skills | Increase of graduates with high level ICT skills | 2023-12-31 | Not completed |

Summary report of information extracted from the European Commission's FENIX web portal 28 April 2023

| | | | | |
|------------------------------------------------------------------------------------------------------------|------------------------------------------------------------|------------------------------------------------------------------------------------------|------------|---------------|
| 2019.CSR3.subpart4 2019.CSR2.subpart1 2020.CSR3.subpart8 2020.CSR2.subpart2 2020.CSR2.subpart1 | Addressing the digital divide and enhancing digital skills | Publication of 10 Year Strategy on adult skills | 2021-09-28 | Completed |
| 2019.CSR3.subpart4 2019.CSR2.subpart1 2020.CSR3.subpart8 2020.CSR2.subpart2 2020.CSR2.subpart1 | Addressing the digital divide and enhancing digital skills | Disadvantaged students equipped with ICT devices | 2021-12-30 | Completed |
| 2019.CSR2.subpart1 2020.CSR2.subpart1 | Work Placement Experience Programme | Completion of IT tools. | 2021-06-29 | Completed |
| 2019.CSR2.subpart1 2020.CSR2.subpart1 | Work Placement Experience Programme | Participants enrolled in the Work Placement Experience Programme (WPEP) | 2024-03-31 | Not completed |
| 2019.CSR2.subpart1 2020.CSR2.subpart1 | Solas Recovery Skills Response Programme | Publication of all skill provision opportunities under the 'Skills to Compete' programme | 2021-09-29 | Completed |
| 2019.CSR2.subpart1 2020.CSR2.subpart1 | Solas Recovery Skills Response Programme | Publication of all Green skills provision and modules opportunities | 2022-06-30 | Completed |
| 2019.CSR2.subpart1 2020.CSR2.subpart1 | Solas Recovery Skills Response Programme | Participants in the Green Skills Action Programme and Skills to Compete Participation | 2024-12-31 | Not completed |

Summary report of information extracted from the European Commission's FENIX web portal 28 April 2023

| | | | | |
|------------------------------------------------------------------------------------------------------------|---------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------|
| 2019.CSR2.subpart1 2020.CSR2.subpart1 | Solas Recovery Skills Response Programme | Increase in the share of women under the age of 30 with a level of education attainment at level 5 or lower enrolled in the Skills to Compete Initiative | 2024-12-31 | Not completed |
| 2019.CSR3.subpart1 2020.CSR3.subpart3 2020.CSR3.subpart4 2022.CSR4.subpart4 2022.CSR4.subpart1 | Derisking a Low Cost Residential Retrofit Loan Scheme | Establishment of the financial instrument: signature of contractual agreement between the relevant ministries and the SBCI and concluding the related investment strategy/policy | 2023-09-30 | Not completed |
| 2019.CSR3.subpart1 2020.CSR3.subpart3 2020.CSR3.subpart4 2022.CSR4.subpart4 2022.CSR4.subpart1 | Derisking a Low Cost Residential Retrofit Loan Scheme | First loan guarantee contract signed | 2023-09-30 | Not completed |
| 2019.CSR3.subpart1 2020.CSR3.subpart3 2020.CSR3.subpart4 2022.CSR4.subpart1 2022.CSR3.subpart2 | Accelerate the Decarbonisation of the Enterprise Sector | Launch of call for proposals | 2022-09-29 | Completed |
| 2019.CSR3.subpart1 2020.CSR3.subpart2 2020.CSR3.subpart4 | Public Sector Retrofit Pathfinder Project | Commencement of the retrofit works | 2021-12-30 | Completed |

Summary report of information extracted from the European Commission's FENIX web portal 28 April 2023

| | | | | |
|------------------------------------------------------------------------------------------------------------|-------------------------------------------|---------------------------------------------------------------------|------------|-----------|
| 2022.CSR4.subpart4 2022.CSR4.subpart1 | | | | |
| 2019.CSR3.subpart1 2020.CSR3.subpart2 2020.CSR3.subpart4 2022.CSR4.subpart4 2022.CSR4.subpart1 | Public Sector Retrofit Pathfinder Project | Retrofit works of regionally located office buildings are completed | 2025-12-31 | Delayed |
| 2019.CSR3.subpart1 2020.CSR3.subpart2 2020.CSR3.subpart4 2022.CSR4.subpart4 2022.CSR4.subpart1 | Public Sector Retrofit Pathfinder Project | Retrofit work of the Tom Johnson House is completed | 2023-12-31 | On track |
| 2019.CSR3.subpart1 2019.CSR3.subpart3 2020.CSR3.subpart6 2022.CSR4.subpart1 | Enhanced rehabilitation of peatlands | Peatlands rehabilitation preliminary study | 2021-09-29 | Completed |
| 2019.CSR3.subpart1 2019.CSR3.subpart3 2020.CSR3.subpart6 2022.CSR4.subpart1 | Enhanced rehabilitation of peatlands | Start of works on first bogs | 2021-12-29 | Completed |

Summary report of information extracted from the European Commission's FENIX web portal 28 April 2023

| | | | | |
|--------------------|------------------------------------------------------------|-------------------------------------------------------------------------------------|------------|-----------|
| 2019.CSR3.subpart1 | Enhanced rehabilitation of peatlands | Start of works on additional bogs | 2023-12-31 | On track |
| 2019.CSR3.subpart3 | | | | |
| 2020.CSR3.subpart6 | | | | |
| 2022.CSR4.subpart1 | | | | |
| 2019.CSR3.subpart1 | Climate Action and Low Carbon Development (amendment) Bill | Entry into force of Climate Action and Low Carbon Development (Amendment) Bill 2021 | 2021-09-29 | Completed |
| 2020.CSR3.subpart4 | | | | |
| 2022.CSR4.subpart1 | | | | |
| 2022.CSR4.subpart2 | | | | |
| 2019.CSR3.subpart1 | Climate Action and Low Carbon Development (amendment) Bill | Adoption of the first three 5-yearly carbon budget | 2021-12-29 | Completed |
| 2020.CSR3.subpart4 | | | | |
| 2022.CSR4.subpart1 | | | | |
| 2022.CSR4.subpart2 | | | | |
| 2019.CSR3.subpart1 | Climate Action and Low Carbon Development (amendment) Bill | First update of the Climate Action Plan | 2022-09-29 | Completed |
| 2020.CSR3.subpart4 | | | | |
| 2022.CSR4.subpart1 | | | | |
| 2022.CSR4.subpart2 | | | | |
| 2019.CSR3.subpart1 | Carbon tax | Carbon tax rate trajectory legislation | 2020-12-30 | Completed |
| 2020.CSR3.subpart4 | Carbon tax | Carbon tax rate trajectory legislation | 2020-12-30 | Completed |
| 2022.CSR4.subpart1 | Carbon tax | Carbon tax rate trajectory legislation | 2020-12-30 | Completed |
| 2019.CSR3.subpart1 | Carbon tax | Carbon tax rate increase for 2021 | 2021-06-29 | Completed |

Summary report of information extracted from the European Commission's FENIX web portal 28 April 2023

| | | | | |
|--------------------------------------------------------------------------------------|---------------------------------------------------------------------------------|-------------------------------------------------------------|------------|-----------|
| 2020.CSR3.subpart4 2022.CSR4.subpart1 | Carbon tax | Carbon tax rate increase for 2021 | 2021-06-29 | Completed |
| 2019.CSR3.subpart1 2020.CSR3.subpart4 2022.CSR4.subpart1 | Carbon tax | Carbon tax rate increase for 2022 | 2022-06-29 | Completed |
| 2019.CSR3.subpart1 2020.CSR3.subpart4 2022.CSR4.subpart1 | Carbon tax | Carbon tax rate increase for 2023 | 2023-06-30 | On track |
| 2019.CSR3.subpart2 2020.CSR3.subpart5 2022.CSR4.subpart5 2022.CSR4.subpart1 | Enable future electrification through targeted investment in Cork commuter rail | Signature of contract for electric / battery-electric fleet | 2022-06-29 | Completed |
| 2019.CSR3.subpart2 2020.CSR3.subpart5 2022.CSR4.subpart5 2022.CSR4.subpart1 | Enable future electrification through targeted investment in Cork commuter rail | Awarding design contract Kent station | 2021-12-31 | Completed |
| 2019.CSR3.subpart2 2020.CSR3.subpart5 2022.CSR4.subpart5 2022.CSR4.subpart1 | Enable future electrification through targeted investment in Cork commuter rail | Construction contracts award | 2023-03-31 | Completed |

Summary report of information extracted from the European Commission's FENIX web portal 28 April 2023

| | | | | |
|--------------------------------------------------------------------------------------|---------------------------------------------------------------------------------|-------------------------------------------------|------------|---------------|
| 2019.CSR3.subpart2 2020.CSR3.subpart5 2022.CSR4.subpart5 2022.CSR4.subpart1 | Enable future electrification through targeted investment in Cork commuter rail | Submission of environmental impact assessment | 2022-12-31 | Completed |
| 2019.CSR3.subpart2 2020.CSR3.subpart5 2022.CSR4.subpart5 2022.CSR4.subpart1 | Enable future electrification through targeted investment in Cork commuter rail | Construction contract awarded | 2024-06-30 | Not completed |
| 2019.CSR3.subpart2 2020.CSR3.subpart5 2022.CSR4.subpart5 2022.CSR4.subpart1 | Enable future electrification through targeted investment in Cork commuter rail | Commencement of works Glounthaune-Midleton line | 2024-09-30 | Delayed |
| 2019.CSR3.subpart2 2020.CSR3.subpart5 2022.CSR4.subpart5 2022.CSR4.subpart1 | Enable future electrification through targeted investment in Cork commuter rail | Main design and build contract awarded | 2023-06-30 | Not completed |
| 2019.CSR3.subpart2 2020.CSR3.subpart5 2022.CSR4.subpart5 2022.CSR4.subpart1 | Enable future electrification through targeted investment in Cork commuter rail | Acceptance of scheme detailed design | 2023-12-31 | On track |

Summary report of information extracted from the European Commission's FENIX web portal 28 April 2023

| | | | | |
|----------------------------------------------------------------|------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|------------|-----------|
| 2019.CSR3.subpart3 2020.CSR3.subpart6 2022.CSR3.subpart2 | River basin management plan-Enhanced ambition programme | Selection of eligible waste water treatment plants | 2022-03-31 | Completed |
| 2019.CSR3.subpart3 2020.CSR3.subpart6 2022.CSR3.subpart2 | River basin management plan-Enhanced ambition programme | Start of the upgrade of small waste water treatment plants | 2022-08-31 | Completed |
| 2019.CSR3.subpart3 2020.CSR3.subpart6 2022.CSR3.subpart2 | River basin management plan-Enhanced ambition programme | Feasibility studies and assessments associated with sub-measures 1 and 3 assessing opportunities for further upgrades | 2023-12-31 | On track |
| 2019.CSR3.subpart3 2020.CSR3.subpart6 2022.CSR3.subpart2 | River basin management plan-Enhanced ambition programme | Publication of sites selected for the monitoring | 2022-06-29 | Completed |
| 2019.CSR3.subpart4 2020.CSR3.subpart8 2020.CSR3.subpart2 | Development of a shared Government data centre | Signature of the contract for the building of the data centre facility | 2022-03-30 | Completed |
| 2019.CSR3.subpart4 2020.CSR3.subpart8 2020.CSR3.subpart2 | Development of a shared Government data centre | Completion of the construction of the building of the data centre facility | 2025-06-30 | Delayed |
| 2019.CSR3.subpart4 2019.CSR3.subpart6 | Programme to drive the digital transformation of enterprise in Ireland | Launch of calls for proposals | 2022-06-29 | Completed |

Summary report of information extracted from the European Commission's FENIX web portal 28 April 2023

| | | | | |
|------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------|------------|---------------|
| 2020.CSR3.subpart4 2020.CSR3.subpart7 2020.CSR3.subpart8 | | | | |
| 2019.CSR3.subpart4 2019.CSR3.subpart6 2020.CSR3.subpart4 2020.CSR3.subpart7 2020.CSR3.subpart8 | Programme to drive the digital transformation of enterprise in Ireland | European Digital Innovation Hubs established | 2022-09-30 | Completed |
| 2019.CSR3.subpart4 2020.CSR3.subpart8 | Online response option for the census of population | The pilot for the online data collection is tested for verification of feasibility | 2022-09-30 | Completed |
| 2019.CSR3.subpart4 2020.CSR3.subpart8 | Using 5G technologies to drive a greener more innovative Ireland | Purchase of 18 compute nodes | 2023-12-31 | On track |
| 2019.CSR3.subpart5 2020.CSR2.subpart3 | Increasing the provision of social and affordable housing | Entry into operation of the LDA as a commercial state agency | 2021-12-30 | Completed |
| 2019.CSR3.subpart5 2020.CSR2.subpart3 | Increasing the provision of social and affordable housing | Homes made available for sale through the new Affordable Purchase scheme for homes on public lands | 2023-09-30 | Not completed |
| 2019.CSR3.subpart5 2020.CSR2.subpart3 | Increasing the provision of social and affordable housing | Homes delivered under the cost rental scheme | 2023-09-30 | Not completed |
| 2019.CSR3.subpart5 2020.CSR2.subpart3 | Increasing the provision of social and affordable housing | Homes made available for sale to purchasers who avail of the equity support scheme | 2023-09-30 | Not completed |

Summary report of information extracted from the European Commission's FENIX web portal 28 April 2023

| | | | | |
|--------------------|--------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------|------------|-----------|
| 2019.CSR3.subpart7 | Reducing Regulatory Barriers To Entrepreneurship | Publication of a programme for the implementation of the SME Test and communication to all Government departments | 2022-03-30 | Completed |
| 2019.CSR3.subpart7 | Reducing Regulatory Barriers To Entrepreneurship | Implementation of all identified actions to ensure a consistent uptake of the SME Test across Government | 2022-06-29 | Completed |
| 2019.CSR3.subpart7 | Reducing Regulatory Barriers To Entrepreneurship | Government Departments having applied the SME test | 2023-03-31 | Completed |
| 2020.CSR2.subpart2 | Technological Universities Transformation Fund | Project grants awarded under the Education and Training Reforms programme | 2022-03-30 | Completed |
| 2020.CSR4.subpart3 | Anti Money Laundering | Inspections of Trust or Company Service Providers (TCSPs) carried out by the Anti-Money Laundering Compliance Unit (AMLCU) | 2021-12-31 | Completed |
| 2020.CSR4.subpart3 | Anti Money Laundering | Review of the Regulatory enforcement toolkit under the Criminal Justice (Money Laundering and Terrorist Financing) Act 2010 | 2021-12-31 | Completed |
| 2020.CSR4.subpart3 | Anti Money Laundering | Publication of an anti-money laundering / counter financing of terrorism Sectoral Risk Assessment of Trust or Company Service Providers (TCSPs) | 2022-03-30 | Completed |
| 2020.CSR4.subpart3 | Anti Money Laundering | Entry into force of legislation operationalising any recommendation towards financial sanctions from working group report | 2024-06-30 | Delayed |