

Recovery and Resilience Facility

Operational arrangements between the European Commission and the Netherlands

These operational arrangements enter into force on the signature date between:


- (1) The European Commission, 200, rue de la Loi, B-1049 Bruxelles, Belgium, which is represented for the purpose of the signature of these operational arrangements by Commissioner Paolo Gentiloni;

hereinafter referred to as the
“**Commission**”

on the one part,

and

- (2) The Kingdom of the Netherlands, represented by the Minister of Finance, Steven van Weyenberg;



on the other part,

hereinafter referred to as “**the Netherlands**”

hereinafter separately referred to as a “**Party**” and collectively as the “**Parties**”,

WHEREAS:

- (1) Regulation (EU) 2021/241 of the European Parliament and of the Council of 12 February 2021, establishing the Recovery and Resilience Facility (the “**RRF Regulation**”) established the Recovery and Resilience Facility to provide Member States with financial support with a view to achieving the milestones and targets of reforms and investments as set out in their recovery and resilience plans.
- (2) In accordance with Article 18(1) of the RRF Regulation, the Netherlands submitted to the Commission a recovery and resilience plan (the “**RRP**”). By virtue of Council Implementing Decision of 04 October 2022 on the approval of the assessment of the recovery and resilience plan for the Netherlands (ST 12275/2022; ST 12275/2022 ADD 1), (the “**Council Implementing Decision**”) the Council approved the

assessment of the RRP and determined a financial contribution of EUR 4 707 063 471 linked to the satisfactory fulfilment of milestones and targets.

- (3) Pursuant to Article 20(6) of the RRF Regulation, the Parties should enter into operational arrangements to further specify the elements mentioned therein.

The Parties have agreed the following:

1. ARRANGEMENTS AND TIMETABLE FOR MONITORING AND IMPLEMENTATION AND THE RELEVANT INDICATORS RELATING TO THE FULFILMENT OF THE ENVISAGED MILESTONES AND TARGETS

- 1.1 To facilitate smooth cooperation and the effective implementation of the RRP, the Parties agree to maintain regular exchanges in relation to the implementation of the relevant reforms and investment projects.
- 1.2 The Netherlands designates the Programme Directorate for the RRF of the Ministry of Finance as the Coordinator (the “**Coordinator**”) to act as the interlocutor of the Commission for the overall implementation of the RRP and of these Operational Arrangements. The Coordinator is responsible at national level for coordinating and monitoring the effective implementation of the measures envisaged and the achievement of the objectives set in the RRP.
- 1.3 The Commission designates the Recovery and Resilience Task Force and the Directorate General for Economic and Financial Affairs as the interlocutors for the monitoring of the implementation of the RRP on behalf of the Commission.
- 1.4 The Coordinator and the Commission shall hold at least quarterly exchanges to take stock of progress on the implementation of the RRP. Such exchanges may take place in person in the Netherlands or in Brussels. They may also take place virtually or, if both Parties agree, via written form. While maintaining the capacity to hold physical or virtual meetings at short notice, such meetings should ordinarily be planned a minimum of 7 days in advance, with a defined agenda.
- 1.5 The exchanges to take stock of progress on the implementation of the RRP shall, as a standing item on the agenda, discuss the timeline for payment requests as set out in Section 3. The Coordinator shall assess and inform the Commission of any significant risks to the timeline for the completion of any milestone or targets, notably where that may have implications for the timeline of the associated payment request.
- 1.6 The Coordinator and the Commission may organise meetings on ad hoc topics outside of the exchanges to take stock of progress on the implementation of the RRP. Such ad-hoc meetings are encouraged to discuss investments and reforms in the RRP that may

raise specific implementation challenges. These meetings shall take place in a timely manner to identify possible implementation issues. Ad-hoc meetings may also be required to discuss specific implementation issues that cut across multiple components (e.g. compliance with the Do No Significant Harm principle), to ensure consistency across the RRP.

- 1.7 The Coordinator may nominate specific government entities that are in charge of the actual implementation of specific reforms and investments. As part of the monitoring of the RRP, the Commission may ask the Coordinator to organise technical meetings with such nominated entities to seek further information. The Coordinator shall be in copy of all such contacts and shall be invited to all technical meetings that may take place. These technical meetings may take place on a more regular basis than the meetings with the Coordinator, to enable a more frequent monitoring of the reforms and investments included under each component of the RRP and to identify possible implementation issues in advance of the exchanges. An overview of the technical meetings that are taking place will be discussed in the meetings with the Coordinator.
- 1.8 While respecting internal processes and timing, and in order to facilitate the implementation of the RRP and the assessment of payment requests, the Coordinator or nominated specific government entities are encouraged to share with the Commission any relevant information on the progress in the implementation of the RRP, in order to discuss in a timely manner on its alignment with the relevant provisions in the Council Implementing Decision.
- 1.9 Annex I to these Operational Arrangements further specifies the milestones, targets and relevant indicators laid down in the Council Implementing Decision to measure the progress towards the achievement of the reforms and investment projects of the RRP.
- 1.10 Annex II to these Operational Arrangements further specifies the arrangements and timetable for monitoring laid down in the Council Implementing Decision.
- 1.11 In accordance with Article 27 of the RRF Regulation, the Netherlands shall report in the context of the European Semester on the progress made in the achievement of its RRP, including these Operational Arrangements and on the common indicators set out in accordance with Article 29(4) of the RRF Regulation. Such reporting shall take place each year by 30 April and 15 October on the progress made in the achievement of the RRP, including these Operational Arrangements, and by 28 February and 31 August on those common indicators. Annexes I and II specify the arrangements for the reporting linked to these Operational Arrangements. The Commission and the Netherlands have agreed that the common indicators 5 and 13 as specified in the Annex to the Delegated Regulation (EU) 2021/2106 adopted under Article 29(4) of the RRF Regulation are not relevant in the context of the Dutch RRP.
- 1.12 In order to ensure effective coordination and complementarity of Union funding in accordance with Article 28 of the RRF Regulation, the Netherlands shall include in

such reporting any investment or reform supported under its RRP that has or is receiving funding from any other Union programme and the relevant amount. In order to establish a mechanism of coordination, the Commission and the Netherlands shall discuss as relevant the coordination and complementarity with other Union funding during their exchanges.

- 1.13 In the context of Article 28 of the RRF Regulation, the Commission and the Netherlands agree to jointly organise an annual event with the participation of those responsible for implementing the RRP and other relevant stakeholders, to discuss complementarity synergy, coherence and consistency between the implementation of the RRP and the other Union programmes. In addition, this event may serve as a horizontal platform to exchange views on the state of implementation of the RRP in view of ensuring close cooperation between all actors involved.

2. ARRANGEMENTS FOR ACCESS TO DATA

- 2.1 The arrangements that the Netherlands has proposed in order to ensure full access by the Commission to relevant underlying data are set out in the Council Implementing Decision.
- 2.2 Annex I specifies the minimum information (i.e. verification mechanisms) that supports the due justification of the request for payment. The Netherlands shall send this information to the Commission together with the payment request. Where relevant, the Commission may request samples of the evidence. In accordance with Article 24(3) of the RRF Regulation, the satisfactory fulfilment of milestones and targets shall presuppose that measures related to previously satisfactorily fulfilled milestones and targets have not been reversed by the Member State. The Netherlands shall notify the Commission of any change in the documentation identified in the verification mechanism in Annex I on which that assessment was made, which is of a material nature to affect such assessment or the assessment of future milestones and targets.
- 2.3 Additionally, the Netherlands shall ensure that, upon request, the Commission has full access to the underlying relevant data that supports the due justification of the request for payment, both for the assessment of the request for payment in accordance with Article 24(3) of the RRF Regulation and for audit and control purposes in accordance with Article 22(2)(e) of the RRF Regulation. This information will be provided to the Commission by the Coordinator.

3. TIMELINE FOR PAYMENT REQUESTS

In accordance with Article 24 of the RRF Regulation, upon completion of the relevant agreed milestones and targets indicated in the RRP, the Netherlands shall submit a duly justified request for payment of the financial contribution. The relevant milestones and targets for each instalment are contained in the Council Implementing Decision. The indicative timeline for such payment requests is the following:

Final contribution


Payment Request for the First Instalment	EUR 1 332 776 071	Q2 2024
Payment Request for the Second Instalment	EUR 1 185 101 166	Q4 2024
Payment Request for the Third Instalment	EUR 1 421 267 213	Q2 2025
Payment Request for the Fourth Instalment	EUR 751 139 298	Q2 2026
Payment Request for the Fifth Instalment	EUR 751 139 298	Q3 2026

4. AMENDMENTS

The Operational Arrangements may be modified by mutual consent between the Parties. Such amendments may take place by an exchange of letters. The Parties consent that the entities designated as the Coordinator and the interlocutors for the monitoring of the implementation of the RRP on behalf of the Commission in Clause 1.2 and 1.3 respectively may be amended by notification.

For the Commission
Represented by

Paolo Gentiloni
Commissioner for Economy




Signed on

22. 02. 2024

For the Netherlands
Represented by

S.P.R.A. van Weyenberg
Minister of Finance



Signed on

16-02-2024

Annex I

MILESTONES, TARGETS AND RELATED INDICATORS – NON-REPAYABLE SUPPORT

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
1	C1.1 R1-1 Energy taxation reform	Milestone	Entry into force of a law adjusting energy tax tariffs	Provision in the law providing for its entry into force				Q1	2024	Ministry of Finance / Policy Directorate 'General Fiscal Policy'		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of legislation which shall amend the energy tax tariffs as follows: a) The first band tariff on the use of gas shall be increased and the first band tariff on the use of electricity shall be reduced. The rate of the first band tariff on gas shall be increased by at least 2.5 cents/m ³ in real terms in 2024 compared to 2023 and this rate increase shall gradually rise to at least 3.5 cents/m ³ in real terms in 2026. The first band tariff on electricity shall be decreased by at least 2.5 cents/kWh in real terms in 2024 compared to 2023 and this rate decrease shall gradually rise to at least 3.5 cents/kWh in real terms in 2026. b) The tariffs on the use of electricity in the second and third bands shall be reduced in 2024 compared to 2023 in real terms. c) The energy tariff structure shall be made less degressive by increasing the rates in both the highest gas and electricity consumption bands. d) The annual lump sum amount of the energy tax reduction for consumers of electricity shall be set to at least EUR 493.27 per electricity connection in 2023.
2	C1.1 R1-2 Energy taxation reform	Milestone	Entry into force of a law adjusting the structural elements of energy taxes	Provision in the law providing for its entry into force				Q1	2025	Ministry of Finance / Policy Directorate 'General Fiscal Policy'	For the purposes of these operational arrangements, 'natural gas' shall be defined in line with the Energy Tax ("Energiebelasting") as products under GN codes 27111100 and 27112100 (Wet belastingen op milieugrondslag article 47 part m).	Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of a law containing the following amendments: a) The exemption and refund scheme in the energy tax (on natural gas and electricity) for metallurgical and mineral processes shall be abolished. b) The exemption from the energy tax for the consumption of natural gas in electricity generation shall be limited to natural gas used for the production of electricity supplied to the grid. c) The reduced rate in the energy tax for greenhouse horticulture shall be abolished.
3	C1.1 R2-1 Introduction and tightening of the CO2 levy for industry	Milestone	Entry into force of a law introducing the industrial CO2 levy	Provision in the law providing for its entry into force				Q1	2021	Ministry of Finance / Policy Directorate 'General Fiscal Policy'		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of a law establishing a national CO2 levy for industry. The levy shall act as a price floor, setting a minimum price for a tonne of CO2 emitted: if the European Union Emission Trading System (ETS) price drops below this minimum price, the difference between the ETS price and the price floor shall be levied as a tax.
4	C1.1 R2-2 Introduction and tightening of the CO2 levy for industry	Milestone	Entry into force of a law tightening the industrial CO2 levy	Provision in the law providing for its entry into force				Q1	2023	Ministry of Finance / Policy Directorate 'General Fiscal Policy'		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of legislation increasing the CO2 industrial levy from EUR 30 per ton in 2021 to EUR 50.10 per ton in 2023 and then gradually to EUR 82.80 per ton in 2026 as well as entry into force of legislation gradually reducing the amount of CO2 emissions exempted from the CO2 industrial levy, resulting in an expected 2.4 Mton less exempted CO2 emissions in 2026.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
5	C1.1 R3-1 Increase of the Air Travel Tax (ATT)	Milestone	Entry into force of a law increasing the air travel tax for air passengers departing from an airport in the Netherlands	Provision in the law providing for its entry into force				Q1	2023	Ministry of Finance / Policy Directorate 'General Fiscal Policy'		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of a law increasing the tax on air travel for passengers departing from an airport in the Netherlands. The tax shall be at least three times as high as the tax in 2022 (EUR 7.94 per departure per passenger in 2022).
6	C1.1 R4-1 Reform of car taxation	Milestone	Entry into force of a law phasing out the motor vehicle and motorcycle purchase tax (BPM) exemption for commercial vans	Provision in the law providing for its entry into force				Q1	2025	Ministry of Finance / Policy Directorate 'General Fiscal Policy'		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of the law phasing out the motor vehicle and motorcycle purchase tax (" <i>Belasting van Personenauto's en Motorrijwielen</i> ", BPM) exemption for fossil-fuelled vans of commercial operators.
7	C1.1 R4-2 Reform of car taxation	Milestone	Publication of a law in the Official Journal amending the existing car tax on cars and vans	Publication in the Official Journal				Q2	2025	Ministry of Finance / Policy Directorate 'General Fiscal Policy'		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Publication in the Official Journal of the law amending the tax base for cars and vans from the weight of the car or van to the number of kilometres driven. The law may include provisions that enter into effect in 2030 at the latest. The law shall include provisions attributing responsibilities and competences to the relevant implementing bodies, which shall enter into force and apply upon publication. The law shall establish the specifications of the type of charging system and define how the tariff shall be structured and how the registration of the number of kilometres driven shall be determined.
8	C1.1 R4-3 Reform of car taxation	Milestone	Letter to Parliament on the status of implementation of the law amending the tax base for cars and vans	Letter to Parliament issued				Q2	2026	Ministry of Finance / Policy Directorate 'General Fiscal Policy'		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a copy of the letter from the government sent to Parliament on the status of the implementation of the law amending the tax base for cars and vans, including a link to the website where the letter has been published.	A letter from the government to Parliament shall detail the actions taken by the mandated executive agencies for the implementation of the law amending the tax base for cars and vans from the weight of the car or van to the number of kilometres driven. The letter shall describe the next steps of implementation with respect to (a) the charging system, (b) the tariff structure and (c) the registration of the number of kilometres driven to ensure operationalisation in line with the law amending the existing tax on cars and vans.
9	C1.1 R5-1 Energy Law	Milestone	Entry into force of the Energy Law	Provision in the law providing for its entry into				Q1	2025	Ministry of Economic Affairs and Climate Policy		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily	Entry into force of the Energy Law integrating the current Gas Law and the current Electricity Law into one single legal framework and having the following features:

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
				force								fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	<ul style="list-style-type: none"> a) improve the system of collection, storage and exchange of gas and electricity data; b) revise the legal basis for provincial or central government intervention in energy infrastructure projects in order to optimise permit granting and implementation of Projects of National Interest – <i>Energieprojecten van Nationale Belang</i> (via the National Coordination Scheme – <i>Rijkscoördinatieregeling, RCR</i>) c) update the regulatory framework of Transmission System Operators and Distribution System Operators; d) regulate the possibilities for electricity users to become active players on the energy market by allowing for (a) the contracting of multiple operators on one connection, (b) the selling of self-generated electricity, whether or not through aggregation, and (c) the monetising of end users' flexibility in actual demand through aggregation; and e) improve the protection of final consumers.
10	C1.1 I1-1 Offshore wind	Milestone	Ensuring shipping safety – Signed contract(s) for the purchase of new charging points at sea and in the quay	Signed contract(s) for the purchase of five new charging points at sea, and for the purchase of five new charging points in the quay.				Q2	2026	Ministry of Economic Affairs and Climate Policy (coordination) and Ministry of Infrastructure and Water Management		<p>Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence: a copy of each contract signed for the purchase of five new charging points at sea and for the purchase of five new charging points in the quay.</p>	Signature of the contract(s) for the purchase of five new electric recharging points for electric vessels (including hybrid vessels) at sea; and signature of the contract(s) for the purchase of five new electric recharging points for electric vessels (including hybrid vessels) in the quay.
11	C1.1 I1-2 Offshore wind	Milestone	Ensuring shipping safety – Publication of tender(s) for the purchase of emergency response towing vessels	Published tender(s) for the purchase of three emergency response towing vessels				Q4	2025	Ministry of Economic Affairs and Climate Policy (coordination) and Ministry of Infrastructure and Water Management		<p>Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence: a copy of or link to the published tender documents for the purchase of three emergency response towing vessels.</p>	Publication of tender(s) for the purchase of three new emergency response towing vessels to be used to ensure shipping safety in and around offshore wind farms. The tender specifications shall contain binding eligibility criteria that shall be verified by the implementing authority to ensure DNSH compliance, as set out in the description of the investment.
12	C1.1 I1-3 Offshore wind	Milestone	Ensuring shipping safety – Signed contract(s) for the purchase of emergency response towing vessels	Signed contract(s) for the purchase of three emergency response towing vessels				Q2	2026	Ministry of Economic Affairs and Climate Policy (coordination) and Ministry of Infrastructure and Water Management		<p>Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary</p>	Signature of contract(s) for the purchase of three new emergency response towing vessels to be used to ensure shipping safety in and around offshore wind farms. To ensure DNSH compliance, the contract(s) shall contain the specifications as set out in the description of the investment.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												evidence: a copy of each contract signed for the purchase of three emergency response towing vessels.	
13	C1.1 I1-4 Offshore wind	Milestone	Development and implementation of nature enhancement and species protection	Signed contracts or grant agreements for developing and implementing nature enhancement and species protection				Q4	2025	Ministry of Economic Affairs and Climate Policy (coordination) and Ministry of Agriculture, Nature and Food Quality		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a copy of each contract and/or grant agreement signed for the development or implementation of nature enhancement and species protection actions.	Contracts and/or grant agreements signed for the development of nature enhancement and species protection actions: a) at least six species protection plans or nature enhancement plans; b) at least four follow-up research studies for further improvement of the species protection plans, and/or nature enhancement plans, and for establishing a baseline mapping; c) at least three (pilot) projects for testing actions identified in the species protection plans, and/or the nature enhancement plans, and/or the follow-up research studies. Contracts and/or grant agreements signed for the implementation of the following nature enhancement and species protection actions: a) at least two bird sanctuaries; b) at least five small-scale species protection actions; c) nature restoration or nature enhancement actions in at least three offshore wind parks.
14	C1.1 I1-5 Offshore wind	Target	Strengthening and protection of the North Sea Ecosystem – Projects that contribute to the enhancement and/or restoration of nature in and surrounding Natura 2000 areas and protected areas under the Marine Strategy Framework Directive (MSFD)		Number of projects for which contracts have been signed	0	4	Q4	2025	Ministry of Economic Affairs and Climate Policy (coordination) and Ministry of Agriculture, Nature and Food Quality		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a copy of each contract signed for projects that contribute to the enhancement and/or restoration of nature in and/or surrounding Natura 2000 areas and/or areas protected under the Marine Strategy Framework Directive (MSFD).	Contracts signed for at least four projects that contribute to the enhancement and/or restoration of nature in Natura 2000 areas, areas surrounding Natura 2000 areas and areas protected under Directive 2008/56/EC establishing a framework for community action in the field of Marine Environmental Policy (Marine Strategy Framework Directive - MSFD). These four projects shall take actions addressing one or several of the conservation goals as reported in the management plans of these protected areas.
15	C1.1 I1-6 Offshore wind	Milestone	Strengthening and protection of the North Sea Ecosystem – Offshore Wind Ecological Programme (WOZEP)	Offshore Wind Ecological Programme research: summary report published				Q1	2026	Ministry of Economic Affairs and Climate Policy		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a summary of research projects in the form of a report issued by Rijkswaterstaat, including for each research project information on: (1) the research area, as listed in the	Research projects shall be substantially advanced in the following research areas: a) data collection and modelling on the effects of offshore wind development and wind turbines on birds and bats; b) the effects of offshore wind development (construction phase and operational phase) on sea mammals; c) the effects of offshore wind development on the North Sea ecosystem, including food availability and habitat suitability for protected bird, bat and marine mammal species; and d) cumulative impact assessments to calculate the effects of planned and existing wind parks on protected species. A summary of the research projects in the form of a report shall be delivered; it shall be based on the available results of the projects listed above.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												description of the milestone; (2) the start and expected end date; and (3) the achieved and expected research outputs.	
16	C1.1 I1-7 Offshore wind	Target	Strengthening and protection of the North Sea Ecosystem – Digitalisation of the North Sea Monitoring Stations		Number of monitoring stations installed and operational	0	12	Q1	2026	Ministry of Economic Affairs and Climate Policy (coordination) and Ministry of Agriculture, Nature and Food Quality		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: (1) a list of the static and mobile monitoring stations installed and operational; and (2) for each installed static monitoring station and each mobile monitoring station, a certificate of completion of the installation signed by the contractor and the competent authority certifying that the station is operational.	At least two static monitoring stations and at least 10 mobile monitoring stations shall be installed and operational.
17	C1.1 I1-8 Offshore wind	Milestone	Offshore power connection to onshore landing sites – Governance agreements for area investment plans	Signed governance agreements				Q2	2024	Ministry of Economic Affairs and Climate Policy		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a copy of each governance agreement signed between the Ministry of Economic Affairs and Climate Policy and each of the regions with offshore wind energy landing sites (Borssele, Maasvlakte, Noordzeekanaalgebied and Eemshaven).	A governance agreement shall be signed between the Ministry of Economic Affairs and Climate Policy and each of the regions with offshore wind energy landing sites (Borssele, Maasvlakte, Noordzeekanaalgebied and Eemshaven). These agreements shall contain at least: a) The rights and responsibilities of the parties and stakeholders involved in the governance system for the management of investments in regions with offshore wind energy landing sites; b) The specification of what infrastructure is necessary for green energy and its consequences for each region; c) The amount allocated to the region for actions to mitigate adverse impacts from offshore wind landings on the quality of the living environment in the region; d) The type of mitigating actions envisaged; and e) A specification that an Environmental Impact Assessment (EIA) shall be completed in accordance with Directive 2011/92/EU (Environmental Impact Assessment Directive). Where an EIA has been carried out, the required mitigation actions for protecting the environment shall be implemented. For sites/operations located in or near biodiversity-sensitive areas (including the Natura 2000 network of protected areas, UNESCO World Heritage sites and Key Biodiversity Areas, as well as other protected areas), an appropriate assessment in accordance with Directives 2009/147/EC and 92/43/EEC, where applicable, shall be conducted and, based on its conclusions, the necessary mitigation actions shall be implemented.
18	C1.1 I1-9 Offshore wind	Milestone	Offshore power connection to onshore landing sites – Administrative agreements for area	Signed administrative agreements				Q1	2026	Ministry of Economic Affairs and Climate Policy		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s)	Administrative agreements shall be signed between the Ministry of Economic Affairs and Climate Policy and each of the regions with offshore wind energy landing sites (Borssele, Maasvlakte, Noordzeekanaalgebied and Eemshaven). These agreements shall contain packages of actions to be implemented in the regions to mitigate adverse impacts from offshore wind landings on the quality of the physical living environment and the corresponding funding commitment. All administrative agreements taken together shall include at least the following actions:

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
			investment plans									mentioned in the summary document. This document shall include as an annex the following documentary evidence: (1) a copy of each administrative agreement signed between the Ministry of Economic Affairs and Climate Policy and each of the regions with offshore wind energy landing sites (Borssele, Maasvlakte, Noordzeekanaalgebied and Eemshaven); and (2) a signed official document certifying that at least EUR 200 000 000 have been committed by the Ministry of Economic Affairs and Climate Policy for all actions taken together.	a) Sound protection for high-voltage stations b) Green and/or recreational spaces such as forests or parks c) Improvement of local mobility infrastructure such as cycling or walking paths d) Public information centers for the energy transition. At least EUR 200 000 000 shall be committed by the Ministry of Economic Affairs and Climate Policy for all actions taken together.
19	C1.1 I1-10 Offshore wind	Milestone	Offshore power connection to onshore landing sites – Ecological Impulse Package Wadden Sea	Decision(s) on the Ecological Impulse Package Wadden Sea adopted				Q3	2025	Ministry of Economic Affairs and Climate Policy (coordination) and Ministry of Agriculture, Nature and Food Quality		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: (1) a copy of each adopted decision on the Ecological Impulse Package Wadden Sea; and (2) a signed official document certifying that at least EUR 17 000 000 have been committed by the Ministry of Economic Affairs and Climate Policy for all actions taken together.	The decision(s) on the Ecological Impulse Package Wadden Sea shall be adopted by the Policy Board Wadden Sea Region, consisting of representatives from national and regional governments. The Ecological Impulse Package Wadden Sea shall cover actions supporting: a) Implementation of Phase II of the Breeding Birds Action Plan ¹ ; b) Implementation of the Integral Management Plan of the Wadden Sea Management Authority ² , supporting underwater biodiversity such as the recovery of seaweed around man-made hard structures under water and mussel banks, monitoring, strengthening salt marshes and surveillance and enforcement; c) The recovery of nature in areas of confluence of sea water with fresh water; and d) Research on the cumulative effects of human pressures in the Wadden Sea and ecological effects of climate change. The decision(s) shall also include the funding commitment corresponding to these actions. At least EUR 17 000 000 shall be committed by the Ministry of Economic Affairs and Climate Policy for all actions.
20	C1.1 I1-11 Offshore wind	Milestone	Offshore power connection to onshore landing sites – Compensation for and mitigation of the salinisation of agricultural land	Decision(s) of the Policy Board Wadden Sea Region adopted				Q3	2025	Ministry of Economic Affairs and Climate Policy		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: (1) a copy of each adopted decision on actions for compensation for and mitigation of the salinisation of	The Policy Board Wadden Sea Region shall decide on actions for compensation for and mitigation of the salinisation of agricultural land. At least EUR 4 875 000 shall be committed by the Ministry of Economic Affairs and Climate Policy for all actions.

¹ https://rijkewaddenzee.nl/wp-content/uploads/2018/05/Actieplan-Broedvogels-Waddenzee-2018_DEF_MET_voorwoord.pdf

² <https://www.beheerautoriteitwaddenzee.nl/integraal-beheerplan/wat-is-het-integraal-beheerplan>

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												agricultural land; and (2) a signed official document certifying that at least EUR 4 875 000 have been committed by the Ministry of Economic Affairs and Climate Policy for all actions taken together.	
21	C1.1 I2-1 Green power of hydrogen	Milestone	Publication of the human capital agenda to increase the supply of skills in green hydrogen	Adoption and publication of the Human Capital Agenda to increase the supply of skills in green hydrogen				Q3	2023	Ministry of Economic Affairs and Climate Policy		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: proof of adoption of the human capital agenda by the government, a copy of the published human capital agenda	Adoption by the government and publication of the human capital agenda to increase the supply of skills in green hydrogen. This agenda shall set out an action plan to establish at least 5 regional learning communities, course materials and events or centres to facilitate exchanges between businesses and education or research institutions.
22	C1.1 I2-2 Green power of hydrogen	Target	Grant agreements signed for demonstration facilities for innovative green hydrogen technology		Number of grant agreements signed	0	2	Q2	2025	Ministry of Economic Affairs and Climate Policy		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a copy of each grant agreement signed for demonstration facilities for innovative green hydrogen technology.	Signature of grant agreements for the construction of at least two demonstration facilities for innovative green hydrogen technologies to demonstrate the feasibility of large-scale electrolysis and hydrogen deployment. To ensure DNSH compliance, the grant agreements shall contain the specifications as set out in the description of the investment.
23	C1.1 I2-3 Green power of hydrogen	Target	Signed grant agreements for research projects for green hydrogen		Number of grant agreements signed	0	3	Q2	2025	Ministry of Economic Affairs and Climate Policy		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a copy of each grant agreement signed for research projects focusing on production, storage, transport and use of green hydrogen.	Signature of grant agreements for at least three research projects focusing on production, storage, transport and use of green hydrogen. To ensure DNSH compliance, the grant agreements shall contain the specifications as set out in the description of the investment.
24	C1.1 I3-1 Inland waterway energy transition,	Target	Kilowatt hours (kWh) of electricity provided by operational modular		kWh	0	150	Q4	2025	Ministry of Infrastructure and Water Management		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled,	Modular energy containers (MECs) with a total capacity of at least 150 kWh shall be operational with the docking stations. The MECs shall be interchangeable energy containers to be charged with renewable electricity compatible with the Renewable Energy Directive (EU) 2018/2001 (RED II) and suitable for installation in new and existing inland waterway vessels.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
	project ZES		energy containers									with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a copy of the annual report submitted by Zero Emission Services (ZES) to the ministry of Infrastructure and Water Management, with the appropriate assurance statement. The report shall provide assurance on: (1) The total capacity realised of modular energy containers (MECs) which are operational with the docking stations;; and (2) The energy containers being charged with renewable electricity compatible with the Renewable Energy Directive (EU) 2018/2001 with the appropriate guarantee of origin, and suitable for installation in new and existing inland waterway vessels.	
25	C1.1 I3-2 Inland waterway energy transition, project ZES	Target	Number of operational loading sites		Number of operational loading sites	0	14	Q4	2025	Ministry of Infrastructure and Water Management		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a copy of the annual report submitted by Zero Emission Services (ZES) to the ministry of Infrastructure and Water Management, with the appropriate assurance statement. The report shall provide assurance on: (1) The number of operational docking stations (loading sites) realised and their locations (2) The ability of skippers to exchange MECs at any loading site; and (3) The loading sites as a whole being used to charge MECs and being equipped with an 'open access' network that can be used, by means of the grid connection of the loading sites, to stabilize the electricity grid (TSO-ancillary services, arbitrage, day ahead, intraday, passive imbalance), providing local and temporary demand for electricity and to optimize the electricity purchase strategy.	14 loading sites for vessels shall be operational. The loading sites shall be used to charge the modular energy containers. Skippers shall be able to exchange the MECs at any of the 14 loading sites. These loading sites shall be equipped with an 'open access' network that can be used to stabilise the electricity grid or to provide local and temporary demand for electricity.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
26	C1.1 I3-3 Inland waterway energy transition, project ZES	Target	Total tonnage of ships converted to zero emission		Total tonnage measured in twenty-foot equivalent units (TEU)	0	6161	Q4	2025	Ministry of Infrastructure and Water Management		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: 1) a copy of the annual report submitted by Zero Emission Services (ZES) to the ministry of Infrastructure and Water Management showing the total tonnage of each converted ship, with the appropriate assurance statement; 2) a list of all converted ships, including, for each ship, a unique identifier and the ship's tonnage; and 3) for each converted ship, the emission label issued by Stichting Afvalstoffen & Vaardocumenten Binnenvaart, linked to the unique identifier provided under (2).	Ships with a tonnage summing up to at least 6161 TEU shall be converted into zero emission, fully electric inland waterway vessels, using electric propulsion.
27	C1.1 I4-1 Aviation in transition	Milestone	Detailed design of hydrogen combustion turbofan	Final detailed design of a hydrogen combustion turbofan completed				Q4	2025	Ministry of Infrastructure and Water Management		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the public document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: 1) a declaration signed by the director general responsible for maritime affairs and aviation, declaring that the designs are ready; 2) an on-site-visit during which it shall be demonstrated that the design is completed	The final detailed design of a hydrogen combustion turbofan "H2-turbofan Ombouw" shall be completed. The final detailed design shall be for one of the engines of a Fokker 100 with combustion chambers suitable for the use of liquid hydrogen. The final detailed design shall provide detailed understanding of: a) the envisaged aircraft system architecture; b) the characteristics of the modification of the turbofan engine; c) the characteristics of the hydrogen storage and distribution subsystems; and d) the characteristics of the associated control systems.
28	C1.1 I4-2 Aviation in transition	Milestone	Detailed design of hydrogen fuel cell electric propulsion	Final detailed design of hydrogen fuel cell electric propulsion system completed				Q4	2025	Ministry of Infrastructure and Water Management		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the public document(s) mentioned in the	The final detailed design of the fuel cell electric propulsion system "Hydrogen Aircraft Powertrain and Storage System" shall be completed. The final detailed design shall provide a hydrogen fuel cell electric propulsion system for application on CS-23 certifiable aircraft. The final detailed design shall provide detailed understanding of: a) the envisaged aircraft system architecture; b) the characteristics of the hydrogen-to-electric drive train, including critical components such as the fuel cell and the electric motor;

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												summary document. This document shall include as an annex the following documentary evidence: 1) a declaration signed by the director general responsible for maritime affairs and aviation, declaring that the designs are ready; 2) an on-site-visit during which it shall be demonstrated that the design is completed	c) the characteristics of the hydrogen storage and distribution subsystems; and d) the characteristics of the associated control systems.
29	C1.1 I4-3 Aviation in transition	Milestone	"Flying Vision" think tank operational	"Flying Vision" think tank operational and first roadmap published				Q4	2025	Ministry of Infrastructure and Water Management		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a copy of the official publication of "Flying Vision's" first technology roadmap towards climate-neutral aviation.	The aviation think tank "Flying Vision" shall be operational, as demonstrated by the publication of its first technology roadmap towards climate-neutral aviation. This roadmap shall define: a) potential long-term solutions to challenges in relation to climate-neutral flying; and b) industry-wide research and technology development needs.
30	C1.2 I1-1 Nature programme	Target	Quality improvement actions in and around Natura 2000 areas implemented		Number of hectares improved	0	101 924	Q2	2026	Ministry of Agriculture, Nature and Food Quality		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: (1) a copy of the implementation plans for each of the 12 provinces, describing the nature restoration actions in and around Nature 2000 areas for that specific province; (2) an official document signed by the Ministry of Agriculture, Nature and Food Quality, certifying that the financial resources to carry out these actions have been committed to the provinces by the ministry. (3) For hydrological actions, in particular infiltration of waters, storage of waters and transfer of water between basins, a copy of the environmental impact assessment for actions for which this is required in accordance with Directive 2011/92/EU as amended by 2014/52/EU. For sites located in or	Provinces shall implement five types of quality improvement actions in and around Natura 2000 areas: a) nature quality improvement; b) hydrological actions; c) conservation and optimisation of the layout of nature areas; d) transitional zones, including connection between areas; e) other actions, such as recreational zoning or control of invasive species. In addition, provinces shall implement afforestation actions to compensate for forest loss in designated areas. The quality of a total of at least 101 924 hectares of nature shall be improved by the actions. Different actions implemented in the same area may contribute cumulatively to the goal of at least 101 924 hectares improved.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
31	C1.2 I1-2 Nature programme	Target	Accelerated nature restoration by land management organisations		Amount (EUR)	0	49 410 000	Q2	2026	Ministry of Agriculture, Nature and Food Quality		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>(1) a signed official document certifying that at least EUR 49 410 000 has been committed by the Netherlands Enterprise Agency (Rijksdienst voor Ondernemend Nederland), on behalf of the Ministry of Agriculture, Nature and Food Quality to land management organisations to implement actions improving the quality of natura in and around Natura 2000 areas;</p> <p>(2) A final report per land management organization that has received a subsidy, including: (a) the name of the land management organization; (b) the name of the nature area concerned where actions have taken place, with the indication of whether the area is in or around Natura 2000 areas; (c) a description</p>	Land management organisations shall implement actions improving the quality of nature in and around Natura 2000 areas. At least EUR 49 410 000 shall be committed by the Netherlands Enterprise Agency (Rijksdienst voor Ondernemend Nederland), on behalf of the Ministry of Agriculture, Nature and Food Quality, to land management organisations to implement these actions.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												of the actions taken place ; (d) the total amount of funding subsidized to the land management organisations to carry out actions; Where applicable, a copy of the EIA completed in accordance with Directive 2011/92/EU (Environmental Impact Assessment Directive), will be shared.	
32	C1.2 I1-3 Nature programme	Target	Quality improvement river nature and roadside management		Amount (EUR)	0	29 610 000	Q2	2026	Ministry of Agriculture, Nature and Food Quality		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>(1) a signed official document certifying that at least EUR 29 610 000 have been committed by the Ministry of Agriculture, Nature and Food Quality to the Directorate-General for Public Works and Water Management (Rijkswaterstaat), for all actions taken together; and</p> <p>(2) a report describing the actions implemented by the Directorate-General for Public Works and Water Management (Rijkswaterstaat) to improve river nature and roadside management; and</p> <p>(3) an official document specifying: (a) the number of hectares improved per type of actions to improve river nature and roadside management, corresponding to one of those listed in the description of the target; (b) a short description of the actions; and (c) the total amount of funding committed to implement the actions. Where applicable, a copy of the EIA completed in accordance with Directive 2011/92/EU (Environmental Impact Assessment Directive), will be shared.</p>	<p>The Directorate-General for Public Works and Water Management (Rijkswaterstaat) shall implement three types of actions to improve river nature and roadside management:</p> <p>a) Making water management more sustainable; b) Taking hydrological and other planning actions; c) Redesigning or quality improvement of infrastructure verges.</p> <p>At least EUR 29 610 000 shall be committed by the Ministry of Agriculture, Nature and Food Quality to the Directorate-General for Public Works and Water Management (Rijkswaterstaat) to implement these actions.</p>
33	C1.2 I1-4 Nature programme	Target	Actions that contribute to monitoring and the		Amount (EUR)	0	18 800 000	Q2	2026	Ministry of Agriculture, Nature and Food Quality		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the</p>	<p>At least EUR 18 800 000 shall be committed by the Ministry of Agriculture, Nature and Food Quality to support activities mainly concerning the development of knowledge about nature restoration (including the improvement of the Knowledge Network for Recovery and Management of Nature, OBN), communication and</p>

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
			development of a knowledge base for the Nature Programme									<p>corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> (1) a signed official document certifying that at least EUR 18 800 000 have been committed by the Ministry of Agriculture, Nature and Food Quality to support activities mainly concerning the development of knowledge about nature restoration (including the improvement of the Knowledge Network for Recovery and Management of Nature, OBN), communication and stakeholder management, and the adjustment of existing nature monitoring; and (2) a certificate of completion signed by the contractor and the competent authority, certifying the completion and operational use of the first improved version of the nature monitoring system; (3) a copy of each published report for improvement of nature quality in nitrogen sensitive habitats; and (4) a copy of the developed communication strategy. 	<p>stakeholder management, and the adjustment of existing nature monitoring with a view to enabling evaluations of the actions under this investment, resulting in:</p> <ol style="list-style-type: none"> a) The first improved version of the nature monitoring system shall be operational; b) At least three reports for improvement of nature quality in nitrogen sensitive habitats shall be published; and c) A communication strategy shall be developed.
34	C1.2 I2-1 Aid scheme for the rehabilitation of pig farms	Target	Number of terminated pig farming sites		Number of terminated pig farming sites	0	275	Q2	2023	Netherlands Enterprise Agency (RVO)		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> (1) Copy of a report issued by an investigating body containing information on the reduction in the pig population at national level as compared to 2019; (2) Copy of a report issued by an investigating body containing information on the reduction in ammonia emissions in kg at national level as compared to 2019; and (3) a list of terminated pig farms, issued by the Netherlands Enterprise Agency (RVO) including 	<p>Compensation shall be granted for the termination of 275 pig farms, which shall reduce the pig population by at least 6% at national level compared to 2019. As a result of the closure of the 275 pig breeding sites, ammonia emissions are estimated to be reduced by about 900 000 kg compared to 2019.</p>

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												<p>for each of them a unique identifier and location, the number of pigs-rights revoked, and the reference number of the grant award document issued by the Netherlands Enterprise Agency (RVO), which shall include the obligation of grant recipients to terminate their pig farms.</p> <p>On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each of the selected pig farms:</p> <p>(1) the document of revocation issued by the by the Netherlands Enterprise Agency (RVO) of pig breeding rights, including the checklist of the respective municipality demonstrating the completion of the dismantling of production capacity, including stables, manure cellars, manure silos and feed silos;</p> <p>(2) the grant award document issued by [the Netherlands Enterprise Agency (RVO).</p>	
35	C2.1 I1-1 Quantum Delta NL	Milestone	Quantum Delta NL set-up	Support granted to Quantum Delta NL and publication of action plan				Q4	2021	Ministry of Economic Affairs and Climate Policy		<p>Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>(1) a copy of the decision granting support by the National Growth Fund to Quantum Delta NL, including the relevant specifications that ensure compliance with the DNSH requirements as set out in the description of the milestone and of the investment;</p> <p>(2) a copy of the adopted detailed action plan and a link to the website where the detailed action plan has been published.</p>	<p>Quantum Delta NL shall be granted support under the National Growth Fund to stimulate quantum computing and networking, and support research and skills development in the quantum field. Quantum Delta NL shall publish a detailed action plan, built up in phases.</p> <p>Compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) shall be ensured through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.</p>
36	C2.1 I1-2 Quantum Delta NL	Milestone	Quantum Delta NL	Completion of phases 1 & 2 of the action plan				Q2	2026	Ministry of Economic Affairs and Climate Policy		<p>Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding</p>	<p>Quantum Delta NL shall have fully delivered on the first two phases of their plan, as submitted to the National Growth Fund. These phases shall include, at least, the setup of a pre-seed facility for start-ups, the development of a Quantum NL R&D network, the granting of PhD scholarships in the field of quantum</p>

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												<p>measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> (1) a copy of Quantum Delta NL's final report to the National Growth Fund confirming the setup of a pre-seed facility for start-ups, describing that facility including relevant specifications that ensure compliance with the DNSH requirements as set out in the description of the milestone; (2) a copy of Quantum Delta NL's final report to the National Growth Fund confirming the development of a Quantum NL R&D network and describing that network; (3) copies of the PhD scholarship grant decisions (anonymised); (4) a certificate of completion of the Nanolab Cleanroom signed by the contractor and the competent authority, describing that Cleanroom including relevant specifications that ensure compliance with the DNSH requirements as set out in the description of the milestone. 	<p>technology and investments in the Nanolab Cleanroom.</p> <p>Compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) shall be ensured through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.</p>
37	C2.1 I2-1 AI Ned and applied AI learning communities	Target	Award of Fellowship Grants		Number	0	13	Q1	2024	Ministry of Economic Affairs and Climate Policy		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence: copies of the fellowship grant notifications (anonymised), specifying whether it concerns doctoral candidates or postdoctoral researchers, the research topic and the name of the institution where the grant shall be carried out.</p>	<p>13 fellowship grants for the appointment of doctoral candidates and postdoctoral researchers in the field of AI shall be awarded.</p>
38	C2.1 I2-2 AI Ned and applied AI learning communities	Target	ELSA AI research laboratories operational		Number	0	4	Q4	2025	Ministry of Economic Affairs and Climate Policy		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the</p>	<p>At least four new Ethical, Legal, Societal Aspects (ELSA) AI research laboratories shall be in operation to develop methods for deploying trustworthy and human-centric AI systems.</p>

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												summary document. This document shall include as an annex the following documentary evidence: copies of activity reports issued by each new Ethical, Legal, Societal Aspects (ELSA) AI research laboratory, demonstrating that the laboratories are in operation to develop methods for deploying trustworthy and human-centric AI systems.	
39	C2.1 I2-3 AI Ned and applied AI learning communities	Target	R&D projects awarded		Number	0	4	Q4	2025	Ministry of Economic Affairs and Climate Policy		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: copies of the grant award decisions for the chosen R&D projects for the development of innovative AI.	At least four grants for R&D projects for the development of innovative AI applications shall be awarded.
40	C2.1 I2-4 AI Ned and applied AI learning communities	Target	Implementation of AI Learning Communities		Number	0	6	Q1	2026	Ministry of Economic Affairs and Climate Policy		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: (1) copy of the subsidy agreement between the Ministry of Economic Affairs and Climate Policy and the implementing body (Dutch Research Council (NWO) or The Netherlands Enterprise Agency (RVO)), and (2) copies of activity reports issued by each AI Learning Community, confirming that the AI Learning Communities are operational and detailing how they enable businesses, education institutions and innovation laboratories to work together on how AI solutions can be applied in practice.	At least six AI Learning Communities shall be operational in the form of private-public partnerships under AI Ned. An AI Learning Community shall enable businesses, education institutions and innovation laboratories to work together on how AI solutions can be applied in practice.
41	C2.1 I3-1 Digital education impulse	Milestone	Single platform to access digital learning materials created and	The single platform is operational and digital identity solution for				Q4	2025	Ministry of Education, Culture and Science		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been	A single platform shall be created for finding, sharing and re-using of digital learning material for vocational education (MBO), universities of applied sciences (HBO) and research universities (WO). The platform shall be operational, which shall mean: a) the platform is available online;

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
			operational and digital identity solution for students in use	students is in use								<p>satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include a link to the platform and, as an annex, the following documentary evidence:</p> <p>(1) Project discharge document, certifying the completion of the project, signed by the contractor and the competent authority demonstrating that the platform has been created, is operational and has all functionalities and features listed in the description of the milestone;</p> <p>(2) an extract from the platform's user register demonstrating that students and teaching staff from MBO, HBO and WO are among the users.</p>	<p>b) students and teaching staff from the affiliated educational institutions can log in and have access to digital learning materials.</p> <p>The digital identity solution for students shall be in use by students in vocational education (MBO), universities of applied sciences (HBO) and research universities (WO). The digital identity solution for students shall allow identification and authorisation of students, exchange of information about students between education institutions and storage of information about students.</p>
42	C2.1 I3-2 Digital education impulse	Target	Centres for Teaching and Learning operational		Number	0	20	Q4	2025	Ministry of Education, Culture and Science		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>(1) a list of CTLs with their physical addresses and contact details; and</p> <p>(2) for each CTL, an activity report issued by the CTL, describing the support delivered and a specification of which type of educational institutions they serve (MBO, HBO, WO).</p>	<p>20 Centres for Teaching and Learning (CTL) shall be operational in vocational education (MBO), universities of applied sciences (HBO) or research universities (WO).</p> <p>CTL shall be operational which shall mean that one or more educational institutions have set up a physical location where students, lecturers and researchers receive support regarding the digital learning material.</p>
43	C2.1 I4-1 Digital infrastructure logistics	Target	Basic Data Infrastructure developed		Percentage	0	80	Q4	2024	Ministry of Infrastructure and Water Management		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>(1) project discharge document signed by the contractor and the competent authority confirming the development of the Basic Data Infrastructure; and</p>	<p>A Basic Data Infrastructure shall be developed and shall be in at least 80% compliant with the minimum requirements of the reference architecture defined by the Ministry of Infrastructure and Water Management. Compliance shall be assessed by means of an external audit.</p>

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												(2) the report of the external audit justifying the percentage of compliance achieved.	
44	C2.1 I4-2 Digital infrastructure logistics	Target	Digital readiness increased in the logistics sector		Percentage of digital readiness	10	30	Q4	2025	Ministry of Infrastructure and Water Management	For the purposes of these operational arrangements, the methodology to be developed by the Digital Infrastructure Logistics Programme shall be an improved version of that used by Evofenedex in 2021 to calculate the 10% baseline.	Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: (1) a copy of the study by Evofenedex establishing the 10% digital readiness level in 2021, including an explanation of the methodology used to calculate the digital readiness level; (2) a copy of the study, issued by independent research agency 'Markteffect', confirming the achievement of at least a 30% digital readiness level. (3) a copy of the developed digital readiness work package and a description of its execution.	A digital readiness work package shall be developed and executed to increase the digital readiness of the Dutch logistics sector by improving digital skills in the sector. The work package shall achieve a 30% digital readiness, calculated according to a methodology developed by the Digital Infrastructure Logistics Programme for this purpose. The baseline level of 10% digital readiness was established by Evofenedex in 2021.
45	C2.1 I4-3 Digital infrastructure logistics	Target	Living laboratories completed		Number	0	4	Q2	2026	Ministry of Infrastructure and Water Management		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: project discharge document signed by the contractor and the competent authority certifying that at least 4 Living Laboratories have been completed.	At least 4 Living laboratories shall be completed. Living laboratories shall be considered completed when their data services are connected to the Basic Data Infrastructure.
46	C2.2 I1-1 European Rail Traffic Management System (ERTMS)	Milestone	ERTMS planning study Kijfhoek-Belgian border completed	Rail Traffic Design finalised				Q4	2022	Ministry of Infrastructure and Water Management		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: an authorised discharge	The Rail Traffic Design shall be finalised as part of the planning study on the rail track section between Kijfhoek and the Belgian border. The Rail Traffic Design shall show that the necessary traffic management adjustments comply with the relevant legislation and regulations on railway safety and interoperability.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												document, signed by both the competent authority of the realisation organisation within ProRail and the responsible business unit within ProRail certifying that the Rail Traffic Design has been finalised, including a copy of the relevant parts of the planning study on the rail track section between Kijfhoek and the Belgian border proving the finalisation of the Rail Traffic Design, as well as underlying performance confirmations by any contractors involved in the Rail Traffic Design .	
47	C2.2 I1-2 European Rail Traffic Management System (ERTMS)	Milestone	ERTMS planning study North Netherlands completed	Functional Integrated System Design and Rail Traffic Design finalised				Q1	2023	Ministry of Infrastructure and Water Management		<p>Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence: an authorised discharge document, signed by both the competent authority of the realisation organisation within ProRail and the responsible business unit within ProRail certifying that the Functional Integrated System Design and the Rail Traffic Design have been finalised, including a copy of the relevant parts of the planning study on the rail track sections in North Netherlands proving the finalisation of the Functional Integrated System Design and the Rail Traffic Design, as well as underlying performance confirmations by any contractors involved in the Functional Integrated System Design and the Rail Traffic Design .</p>	A Functional Integrated System Design and Rail Traffic Design shall be finalised as part of the planning study on the rail track sections in North Netherlands. The Rail Traffic Design shall show that the necessary traffic management adjustments comply with the relevant legislation and regulations on railway safety and interoperability and that the associated Functional Integrated System Design has been drawn up.
48	C2.2 I1-3 European Rail Traffic Management System (ERTMS)	Target	Number of GSM-Rail masts operational for ERTMS		Number	0	130	Q1	2024	Ministry of Infrastructure and Water Management		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>The summary document shall include as an annex the list of base transceiver stations (GSM-Rail masts) which are capable of operating under the ERTMS system, indicating, for each station</p>	130 base transceiver stations (GSM-Rail masts) shall be capable of operating under the ERTMS system.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
	Traffic Management System (ERTMS)		operational	operational						Management		as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: an authorised discharge document, signed by ProRail, certifying that the Central Safety System complies with the Technical Specifications for Interoperability as referred to in the milestone description.	(EU) 2016/919, Commission Implementing Regulation (EU) 2019/776 and Commission Implementing Regulation (EU) 2020/387. Such compliance shall be confirmed by ProRail.
51	C2.2 I2-1 Safe, smart and sustainable mobility	Target	Intelligent traffic control devices		Number	0	450	Q4	2024	Ministry of Infrastructure and Water Management		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: - a list of the locations of the delivered, newly installed Intelligent Traffic Control devices connected to the National Urban Data Access Platform and, - for each of them, a unique reference number. On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each Intelligent Traffic Control device selected: a copy of the document of completion issued by the contractor and the competent authority including the unique identifier of the Intelligent Traffic Control device, demonstrating that it has been delivered, installed and connected to the National Urban Data Access Platform and are operational.	At least 450 Intelligent Traffic Control devices (<i>Intelligente Verkeersregelinstallaties</i>) shall be operational, which shall mean that they 1) shall have been delivered and installed and 2) shall be connected to the National Urban Data Access Platform.
52	C2.2 I2-2 Safe, smart and sustainable mobility	Target	Safety Priority Services		Percentage of kilometres driven	7	12.5	Q1	2025	Ministry of Infrastructure and Water Management		Summary document duly justifying how the target (including all the constitutive elements of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.	For at least 12.5 in every 100 kilometres driven in the Netherlands, road users shall be able to receive Safety Priority Services provided by car manufacturers or navigation devices. This shall refer to the distance driven by road users in the Netherlands with the Safety Priority Services active while driving. This value stands at 7% in 2022.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
53	C2.2 I2-3 Safe, smart and sustainable mobility	Target	Digital Infrastructure for Future Resilient Mobility (DITM)		EUR	0	30 000 000	Q2	2026	Ministry of Infrastructure and Water Management		<p>This document shall include as an annex the following documentary evidence:</p> <p>(1) a study or report confirming the 2022 level of 7% of kilometres driven in the Netherlands covered by Safety Priority Services;</p> <p>(2) a report by an independent auditor commissioned by the responsible ministry confirming the percentage achieved, based on the same methodology as used for calculating the baseline level and confirming that the safety service providers provide road users with digital messages about dangerous situations on the road.</p>	
												<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>(1) a copy of the subsidy award notification by Netherlands Enterprise Agency (<i>Rijksdienst voor Ondernemend Nederland</i>);</p> <p>(2) copy of the bank transfer statement confirming the payment of the innovation subsidies by the Netherlands Enterprise Agency to the selected consortium of companies, and</p> <p>(3) Progress report provided by the consortium confirming the development of the Digital Infrastructure for Future Resilient Mobility, including an explanation how it provides the basis for the development and implementation of the scalable Cooperative, Connected and Automated Mobility System.</p>	EUR 30 000 000 in innovation subsidies shall be paid out by Netherlands Enterprise Agency (<i>Rijksdienst voor Ondernemend Nederland</i>) to the selected consortium of companies which shall contribute to the development of a Digital Infrastructure for Future Resilient Mobility (DITM), providing the basis for the development and implementation of the scalable Cooperative, Connected and Automated Mobility System.
54	C2.2 I2-4 Safe, smart and sustainable mobility	Target	Datasets available on the National Mobility Data Access Point		Number	0	20	Q2	2026	Ministry of Infrastructure and Water Management		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled,</p>	The National Mobility Data Access Point (NTM) platform shall be developed and at least 20 datasets shall be published online and shall be made usable through the National Mobility Data Access Point platform.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include a link to the platform and, as an annex, the following documentary evidence: (1) a final financial report, approved by the contractor and the competent authority; on the National Mobility Data Access Point platform, demonstrating the completion of the elements of the National Mobility Data Access Point that are financed by NL RRP funds, and (2) descriptions of the available datasets published online and made usable through the National Mobility Data Access Point with appropriate links or references to the locations where each dataset is available; the descriptions shall be attached as an annex to the financial reports.	
55	C2.2 I3-1 Intelligent roadside stations (iWKS)	Target	Number of Intelligent roadside stations installed		Number	0	152	Q4	2023	Ministry of Infrastructure and Water Management		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a list of the newly installed Intelligent Roadside Stations, and for each of them, a unique identifier, and information on the route on which the station is located. On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each of the selected stations: the documents which confirm the installation and full operability of the new Intelligent Roadside Stations, signed by the contractor and the competent authority.	At least 152 Intelligent Roadside Stations shall be installed, i.e. physically positioned and operational.
56	C2.2 I3-2 Intelligent roadside stations (iWKS)	Target	Number of additional Intelligent roadside stations		Number	152	953	Q4	2025	Ministry of Infrastructure and Water Management		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled,	At least 953 Intelligent Roadside Stations shall be installed, i.e. physically positioned and operational.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
			installed									with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a list of the newly installed Intelligent Roadside Stations, and for each of them, a unique identifier, and information on the route on which the station is located. On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each of the selected stations: the documents which confirm the installation and full operability of the new Intelligent Roadside Stations, signed by the contractor and the competent authority.	
57	C2.2 I3-3 Intelligent roadside stations (IWKS)	Target	Final number of Intelligent roadside stations installed		Number	953	1 906	Q2	2026	Ministry of Infrastructure and Water Management		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a list of the newly installed Intelligent Roadside Stations, and for each of them, a unique identifier, and information on the route on which the station is located. On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each of the selected stations: the documents which confirm the installation and full operability of the new Intelligent Roadside Stations, signed by the contractor and the competent authority.	At least 1 906 Intelligent Roadside Stations shall be installed, i.e. physically positioned and operational.
58	C2.3 R1-1 Public information management (Open Government Act)	Milestone	Entry into force of the Open Government Act	Provision in the law providing for its entry into force				Q2	2022	Ministry of the Interior and Kingdom Relations		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of	The Open Government Act shall enter into force. The act shall, inter alia, extend the scope of the transparency requirements to Parliament, the Council for the Judiciary, the Council of State, the General Audit Office and the national Ombudsman, include an active disclosure obligation for the institutions covered by these transparency requirements, shorten the processing period for requests for information and set up an advisory board on transparency. The act shall ensure that public sector information shall be easy to access digitally by citizens, the press and media, Members of Parliament and their staff. The obligation to actively disclose specific categories of information (Article 3.3 of the Open Government Act) may come into effect in phases at times to be determined by a

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												the milestone and of the corresponding measure in the CID annex.	Royal Decree.
59	C2.3 R1-2 Public information management (Open Government Act)	Milestone	Publication of updated action plans on improving information management	Publication of an updated action plan by central government organisations				Q4	2022	Ministry of the Interior and Kingdom Relations		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: copies of the adopted, published and updated action plans and links to the website where the action plans can be accessed.	Central government organisations (12 Ministries, including their autonomous administrative bodies and agencies) shall publish updated action plans to improve the digital accessibility of their information systems. The updated action plans of the Ministries shall address the following 8 priorities: 1. Setting up the relevant own governance system at the level of ministries, autonomous administrative bodies and agencies. 2. Carrying out the baseline measurement on the Ministry's information system. 3. Implementation of Quality Framework or similar system IV functions. 4. Implementation of Parliamentary Papers by Core Departments. 5. Connection to the Platform Open Government Information (PLOOI) by the national components. 6. Implementation of the central government email archiving manual. 7. Implementation of the policy line of messaging apps. 8. Implementation of web archiving in accordance with the relevant framework contract.
60	C2.3 R1-3 Public information management (Open Government Act)	Target	Documents available on the Platform Open Government Information		Number	0	330 000	Q2	2026	Ministry of the Interior and Kingdom Relations		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include a link to the website of the Platform Open Government Information and, as an annex, the following documentary evidence: (1) An interim report signed by the platform administrator and the Ministry of the Interior and Kingdom Relations confirming, for at least 4 of the 17 information categories: i) where the documents belonging to these information categories can be found; and ii) the number of administrative bodies connected to a digital infrastructure maintained by the Ministry of the Interior and Kingdom Relations which allowed for the documents to be made available on the Platform. (2) A report by an independent auditor, confirming that at least 330.000 documents have been made available on the Platform Open Government Information, and that those document belong to at least 4 different information categories. (3) A list of the documents made available on the Platform Open Government Information, and, for each of them, a unique identifier and the indication of an information	A total of at least 330 000 documents belonging to at least 4 of the 17 information categories listed in Article 3.3 of the Open Government Act shall be available on the Platform Open Government Information as a result of the connection of administrative bodies to a digital infrastructure maintained by the Ministry of the Interior and Kingdom Relations.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												category to which the document belongs. On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each of the selected documents: the location of the document, including a link to access the document on the Platform Open Government Information.	
61	C2.3 I1-1 Groundbreaking IT (GrIT)	Milestone	Cyber Security improvement actions implemented	Actions to improving cyber security implemented				Q1	2024	Ministry of Defence		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a certificate of completion signed by the contractor and the Ministry of Defence demonstrating that the cyber security actions indicated in the description of the milestone and the description of the corresponding measure have been implemented.	The following cyber security actions shall be implemented by the Ministry of Defence: - The creation of a Security Operations Centre; - Introduction of identification and access management system for cooperation with third parties; - Implementation of a solution to exchange certified and verified low-classified information (LGI) and high-classified information (HGI); and - Implementation of a solution for digital access control to data centres.
62	C2.3 I1-2 Groundbreaking IT (GrIT)	Target	Ministry of Defence civilian staff working remotely through a secure network		Number	0	500	Q4	2024	Ministry of Defence		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a certificate of completion of the secure network signed by the contractor and the competent authority accompanied by a report issued by an independent party endorsed by the Ministry of Defence demonstrating the number of civilian staff of the ministry with access to the secure network comprising all elements as listed in the description of the target and of the corresponding measure in the CID annex.	To enable safe remote working, at least 500 civilian staff of the Ministry of Defence shall have access to a secure network with: a) means of communication (voice, video and chat); b) face-to-face virtual workplaces; and c) uniform collaborative spaces.
63	C2.3 I1-3 Groundbreaking IT (GrIT)	Milestone	Networks improved and migration to new IT infrastructure completed	Improvement of the network and migration to new IT infrastructure				Q3	2025	Ministry of Defence		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate	Network equipment in physical locations shall be modernised and network bandwidth shall be increased to ensure sufficient network quality for the applications in use by civilian staff of the Ministry of Defence. Back-end applications shall be migrated to new data centre infrastructure and hosting platforms.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a certificate of completion signed by the contractor and the competent authority, demonstrating that all actions indicated in the milestone description and in the description of the corresponding measure have been completed.	
64	C2.3 I1-4 Groundbreaking IT (GrIT)	Target	Ministry of Defence civilian staff with access to additional safe remote working facilities		Number	0	500	Q1	2026	Ministry of Defence		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: certificate of completion of the renewed contact centre signed by the contractor and the competent authority accompanied by a report issued by an independent party endorsed by the Ministry of Defence demonstrating the number of civilian staff of the ministry with access to the renewed contact centre and the basic applications (including processing presentations, spreadsheets, business internet and printing facilities);	To further improve the safety of remote working, at least 500 Ministry of Defence civilian staff shall have access to: a) a renewed contact centre, and b) basic applications (including processing presentations, spreadsheets, business internet and printing facilities).
65	C2.3 I2-1 Digitalisation of the criminal justice chain	Milestone	Digital portal for formal communication in criminal proceedings operational	Digital portal operational				Q1	2023	Ministry of Justice and Security		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include a link to the relevant portals and, as an annex the following documentary evidence: (1) description by the Ministry of Justice and Security of the consultation and involvement of the judicial branch as detailed in the description of the measure in the CID annex; and (2) project discharge document signed by the Ministry of Justice and Security and the relevant executive agency (ketenpartner)	A digital portal for digital communication shall be operational and accessible to citizens, providing the conditions for formal communication on criminal proceedings with victims, lawyers and offenders (including filing reports) to take place digitally instead of on paper.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												demonstrating that the portal has been completed and is operational, providing the conditions for formal communication on criminal proceedings with victims, lawyers and offenders (including filing reports) to take place digitally instead of on paper.	
66	C2.3 I2-2 Digitalisation of the criminal justice chain	Milestone	Digital processing of frequent crime cases operational	Digital processing of frequent crime cases operational				Q4	2023	Ministry of Justice and Security		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: the project discharge document signed by the Ministry of Justice and Security and the relevant executive agency (ketenpartner) demonstrating that the project has been completed and all elements mentioned in the milestone description and in the description of the corresponding measure are operational.	It shall be possible for all criminal cases within the 'Frequent Crime' (veel voorkomende criminaliteit, VVC) category to be processed digitally. Police reports (proces-verbaal) shall be initiated digitally and decisions on criminal cases shall be created and processed digitally. Evidence in the form of video and audio material on criminal cases within the 'Frequent Crime' (VVC) category shall be made accessible digitally to the police, the Public Prosecutor's Office and the judiciary.
67	C3.1 R1-1 Increasing the vacant possession value ratio	Milestone	Entry into force of legislation increasing the vacant possession value ratio	Provision in the legislation providing for its entry into force				Q1	2023	Ministry of Finance / Policy Directorate 'General Fiscal Policy'		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex. The document shall contain as an annex the following documentary evidence: past legislation specifying the vacant possession ratio applicable in 2022.	Entry into force of legislation increasing the vacant possession value ratio. The ratio shall be increased to 100% for rental properties with an annual rent exceeding 5% of the appraisal value of the property as determined by the relevant municipality (i.e. the Waardering Onroerende Zaken (WOZ)) and for properties rented to related parties. For rental properties with an annual rent at or below 5% of the appraisal value, the ratio shall be increased by at least 25 percentage points compared to the ratio applicable in 2022. The vacant possession value shall not apply to rental properties with a temporary rental contract.
68	C3.1 R2-1 Phasing out the tax exemption for gifts to finance home purchases	Milestone	Entry into force of legislation phasing out the tax exemption for gifts to finance home purchases in two steps	Provision in the legislation providing for its entry into force				Q1	2024	Ministry of Finance / Policy Directorate 'General Fiscal Policy'		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex. The document shall contain as an	Entry into force of legislation that shall include the following two steps for phasing out the tax exemption for gifts to finance home purchases: (1) as from 1 January 2023, a reduction in the maximum tax exemption for gifts to finance home purchases by at least 70% compared to the maximum tax exemption of 2022 (2) the abolition of the tax exemption as from 1 January 2024.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												annex the following documentary evidence: past legislation specifying the maximum tax exemption for gifts to finance home purchases applicable in 2022.	
69	C3.1 R3-1 Centralised planning to increase housing supply	Milestone	Agreements between the national government and the provinces on the realisation of 900 000 new dwellings	Signature of agreements between the national government and the provinces				Q4	2022	Ministry of the Interior and Kingdom Relations		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: copies of the signed agreements between the national government and the provinces.	Signature of agreements between the national government and the provinces on the number of new dwellings to be realised by 2030, including by transformation. The agreements shall set out the number of new dwellings to be built per province and the number of those new dwellings that shall be affordable. The sum of the number of new dwellings in the provinces shall add up to a minimum of 900 000 dwellings, of which at least 600 000 shall be affordable dwellings.
70	C3.1 R3-2 Centralised planning to increase housing supply	Milestone	Agreements between provinces and municipalities on the realisation of 900 000 new dwellings	Signature of agreements between the provinces and municipalities				Q2	2023	Ministry of the Interior and Kingdom Relations	For the purposes of these operational arrangements, the agreements indicated in the description of the milestone shall be understood as "housing deals" concluded by and between the government, provinces and municipalities.	Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: copies of the signed agreements.	Signature of agreements between provinces and municipalities on the municipality-specific number of new dwellings to be realised to achieve the realisation of 900 000 new dwellings nationally, including by transformation, by 2030, of which at least 600 000 shall be affordable. These agreements shall include at least the following elements: (1) targets for municipality-specific number of dwellings to be realised, indicating separately the number of affordable dwellings, (2) a provision specifying the State resources and instruments to be used, and (3) a timeline for the realisation of the new dwellings.
71	C3.1 R3-3 Centralised planning to increase housing supply	Milestone	Monitoring system for implementing agreements with municipalities launched	Launch of monitoring system				Q3	2023	Ministry of the Interior and Kingdom Relations		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include a link to the website 'Datawonen - Voortgang woningbouw' which shall include the monitoring information on the housing supply (that is, on progress in the realisation of new dwellings) and, as an annex, the following documentary evidence: the offer from the contractor specifying the features of the monitoring system, the signed contract between the contractor and the authorities for putting in place the monitoring system and primary evidence demonstrating that the monitoring system is operational.	A monitoring system shall be put in place to monitor the progress in implementing the agreements signed between the provinces and municipalities, i.e. to monitor the progress in the realisation of new dwellings.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
72	C3.1 R3-4 Centralised planning to increase housing supply	Milestone	Entry into force of the law laying down the additional actions taken by the State to enforce agreements on the construction of new dwellings	Provision in the law providing for its entry into force				Q1	2024	Ministry of the Interior and Kingdom Relations		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of the law allowing the national government to intervene with administrative or legal action in case of breach of contractual obligations under the provincial or regional agreements on the realisation of new dwellings.
73	C3.1 R4-1 Increase income-dependency of rent	Milestone	Entry into force of legislation to increase the maximum annual rent increase for medium- to high-income tenants living in social housing	Provision in the legislation providing for its entry into force				Q1	2022	Ministry of the Interior and Kingdom Relations		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of legislation increasing the possible maximum admissible annual increase in monthly rent in social housing to EUR 50 for middle-income tenants and EUR 100 for high-income tenants starting as from 1 January 2022. Middle-income tenants shall be defined as having an annual income between EUR 47 948 and EUR 56 527 (single person households) or between EUR 55 486 and EUR 75 369 (multi-person households) (2022 price level). High-income tenants shall be defined as having annual incomes above the upper limit of these margins.
74	C3.1 R5-1 Accelerating residential construction process and procedures	Milestone	Letter to Parliament on planning process bottlenecks identifying possible solutions published	Publication of the letter to Parliament				Q4	2022	Ministry of the Interior and Kingdom Relations		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a copy of the published letter to Parliament and a link to that letter.	Publication of a letter to Parliament from the Ministry of the Interior and Kingdom Relations identifying actions to address bottlenecks that delay the planning process, permit issuances and legal procedures related to residential building projects, including through legislative amendments if necessary; and a timetable with concrete steps for the implementation of the actions.
75	C3.1 R5-2 Accelerating residential construction process and procedures	Milestone	Actions to speed up the planning process for housing projects	Implementation of substantial set of actions identified in the letter to Parliament				Q1	2024	Ministry of the Interior and Kingdom Relations		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. The document shall include as an annex the following documentary evidence: (1) primary evidence of actions carried out to improve knowledge of municipalities and construction companies about the planning procedures; (2) primary evidence of the	A substantial set of actions identified in the letter to Parliament under milestone 74 shall be carried out in order to speed up the planning process for residential building projects. This shall include at least i) actions to improve knowledge of municipalities and construction companies about the planning procedures, ii) establishing an expert team that can help municipalities and housing corporations with speeding up procedures needed for realising new dwellings and iii) establishing a national team that can assist municipalities in addressing bottlenecks in the planning procedures, iv) launching a system to monitor progress with the speeding-up of procedures.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												<p>establishment of an expert team that can help municipalities and housing corporations with speeding up procedures needed for realising new dwellings;</p> <p>(3) primary evidence of the establishment of a national team that can assist municipalities in addressing bottlenecks in the planning procedure;</p> <p>(4) a link to the monitoring system and primary evidence containing a description of the main features of the monitoring system; and</p> <p>(5) primary evidence of implementation of any other actions identified in the letter to Parliament.</p>	
77	C3.1 I1-2 Unlocking new construction projects	Target	Construction works (section 1)		Number	0	10 000	Q4	2024	Ministry of the Interior and Kingdom Relations		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>(1) a list of all projects under which the construction of dwellings has started accompanied by, for each project, a summary of the yearly audit under the Single Information Single Audit (SISA) framework issued by the municipal accountant, confirming the number of dwellings whose construction has started;</p> <p>(2) for each project, a list of all dwellings that are part of the project and for which construction has started, indicating an identification code for each dwelling; and</p> <p>(3) for each project, a copy of the subsidy decision issued by the Ministry of the Interior and Kingdom Relations to the municipality where the project is implemented.</p> <p>On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each dwelling selected: an extract from the Basic Registration of Addresses and</p>	After financial support through the subsidy scheme to municipalities has been approved, the construction of an additional 10 000 dwellings shall start.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												Buildings (BAG, Basisregistratie Adressen en Gebouwen), including the identification code of the dwelling, its address and status. Status of a dwelling shall refer to the level of advancement of the work in progress on the dwelling at the moment of the extraction of the data on the dwelling.	
78	C3.1 I1-3 Unlocking new construction projects	Target	Construction works (section 2)		Number	10 000	31 000	Q4	2025	Ministry of the Interior and Kingdom Relations		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: (1) a list of all projects under which the construction of dwellings has started accompanied by, for each project, a summary of the yearly audit under the Single Information Single Audit (SISA) framework issued by the municipal accountant, confirming the number of dwellings whose construction has started; (2) for each project, a list of all dwellings that are part of the project and for which construction has started, indicating an identification code for each dwelling; and (3) for each project, a copy of the subsidy decision issued by the Ministry of the Interior and Kingdom Relations to the municipality where the project is implemented. On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each dwelling selected: an extract from the Basic Registration of Addresses and Buildings (BAG, Basisregistratie Adressen en Gebouwen), including the identification code of the dwelling, its address and status. Status of a dwelling shall refer to the level of advancement of the work in progress on the dwelling at the moment of the extraction of the data on the dwelling.	After financial support through the subsidy scheme to municipalities has been approved, the construction of an additional 21 000 dwellings shall start.
79	C3.1 I1-4	Target	Construction works (section		Number	31 000	100 000	Q2	2026	Ministry of the Interior and		Summary document duly justifying how the target (including all the constitutive	After financial support through the subsidy scheme to municipalities has been

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
	Unlocking new construction projects		3)							Kingdom Relations		<p>elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> (1) a list of all projects under which the construction of dwellings has started accompanied by, for each project, a summary of the yearly audit under the Single Information Single Audit (SISA) framework issued by the municipal accountant, or by a summary of an ad hoc audit under the same requirements as the yearly SISA audit, confirming the number of dwellings whose construction has started; (2) for each project, a list of all dwellings that are part of the project and for which construction has started, indicating an identification code for each dwelling; and (3) for each project, a copy of the subsidy decision issued by the Ministry of the Interior and Kingdom Relations to the municipality where the project is implemented. <p>On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each dwelling selected: an extract from the Basic Registration of Addresses and Buildings (BAG, Basisregistratie Adressen en Gebouwen), including the identification code of the dwelling, its address and status. Status of a dwelling shall refer to the level of advancement of the work in progress on the dwelling at the moment of the extraction of the data on the dwelling.</p>	approved, the construction of an additional 69 000 dwellings shall start.
80	C3.1 I1-5 Unlocking new construction projects	Milestone	Climate change adaptation actions implemented	Published report on implemented climate change adaptation actions financed under the				Q2	2026	Ministry of the Interior and Kingdom Relations		<p>Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p>	A report shall be published by the Ministry of the Interior and Kingdom Relations. The report shall provide qualitative evidence that climate change adaptation actions fulfilling the minimum standards set by relevant covenants have been implemented in line with the approved subsidy applications. The covenants shall be agreements between provinces, municipalities and other stakeholders in the residential and commercial construction process in which the stakeholders commit to minimum standards for climate change adaptive construction on private and public ground regarding protection against heat, drought, pluvial,

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
				subsidy scheme								This document shall include as an annex the following documentary evidence: a copy of and a link to the report published by the Ministry of the Interior and Kingdom Relations.	fluvial and coastal flooding as well as regarding nature inclusiveness.
81	C3.2 I1-1 Subsidy scheme for sustainability of public sector real estate	Milestone	Entry into force of the regulation establishing the renovation subsidy scheme	Provision in the regulation indicating its entry into force				Q2	2022	Ministry of the Interior and Kingdom Relations		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of the regulation establishing the renovation subsidy scheme. The subsidy scheme shall provide subsidies to owners of public real estate, such as buildings of local administrations or educational and health institutions, in order to improve the buildings' energy efficiency.
82	C3.2 I1-2 Subsidy scheme for sustainability of public sector real estate	Target	Sum of annual reduction in CO2 emissions (in Kton) from all approved renovation and energy efficiency interventions subsidised under the scheme		Kilotons of CO2 emission reductions per year	0	110	Q1	2025	Ministry of the Interior and Kingdom Relations		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a list of approved renovations and energy-efficiency interventions under the subsidy scheme, indicating, for each renovation and each energy-efficiency intervention, (a) a unique identifier, (b) the recipient of the subsidy, (c) the type of action (renovation or energy-efficiency intervention) and (d) a reference number of the grant decision issued by the Netherlands Enterprise Agency (Rijksdienst voor Ondernemend Nederland, RvO) approving the subsidy application for the renovation or intervention; and (e) the ex-ante estimated annual reduction in CO2 emissions in kilotons, calculated using parameters that reflect average primary energy demand reduction for typical buildings in the Netherlands. On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each renovation and each energy-efficiency intervention selected: (1) copy of the grant decision issued by	Approved renovations and energy-efficiency interventions under the subsidy scheme shall sum up to a CO2 reduction of 110 kilotons per year, as estimated ex ante. The interventions shall have the objective of achieving on average at least a 30% reduction of direct and indirect greenhouse gas emissions compared to the ex-ante emissions.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												<p>the Netherlands Enterprise Agency (RvO) on the approval of the subsidy application issued; and</p> <p>(2) a copy of the energy advice, delivered as part of the subsidy application.</p> <p>The energy advice shall contain at least the following elements:</p> <ul style="list-style-type: none"> - A technical and functional description of the building - An overview of the energy management of the building over the past 3 years prior to the submission of the subsidy application - An overview of possible energy efficiency or renewable energy measures <p>An overview of the expected annual reduction in CO2 emissions as a result of the renovation or energy-efficiency intervention, expressed in weight.</p>	
83	C3.2 I2-1 Investment subsidy for sustainable energy and energy savings	Target	Sustainable energy and energy savings interventions subsidised		Number of subsidised interventions	231 985	456 985	Q1	2026	Ministry of Economic Affairs and Climate Policy and Netherlands Enterprise Agency (RVO)		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>(1) a list of subsidised interventions, with, for each of them, (a) a unique identifier, (b) the recipient of the subsidy (anonymised), (c) the type of action (solar boilers, thermal connections, insulation, heat pumps or, from 2023 onwards, electric cooking installations), (d) a reference number of the subsidy award decision issued by the Netherlands Enterprise Agency (RvO) confirming the approval; and</p> <p>(2) copies of the terms of references of the subsidy scheme, showing compliance with the 'Do no significant harm' Technical Guidance, in particular the exclusion of activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not lower than</p>	At least 225 000 interventions under the investment subsidy for sustainable energy and energy savings (solar boilers, thermal connections, insulation, heat pumps and, from 2023 onwards, electric cooking installations) shall be subsidised. The interventions shall have the objective of achieving on average at least a 30% primary energy demand reduction.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												<p>the relevant benchmarks; and</p> <p>(3) a report issued by the Netherlands Enterprise Agency (RvO) on the estimated average reduction in primary energy demand achieved by the subsidised interventions, calculated using parameters that reflect average primary energy demand reduction for typical buildings in the Netherlands. The report shall specify the methodology and parameters used for the calculations.</p> <p>On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each application selected:</p> <p>(1) a copy of the subsidy award decision issued by the Netherlands Enterprise Agency (RvO)</p>	
84	C4.1 R1-1 Reduction of the self-employed persons' deduction	Milestone	Entry into force of the law reducing the tax deduction for self-employed persons	Provision in the law providing for its entry into force				Q1	2023	Ministry of Finance / Policy Directorate 'General Fiscal Policy'		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of the law on the reduction of the annual tax deduction for the self-employed persons from EUR 6 310 in 2022 to EUR 5 660 or less in 2023, EUR 5 010 or less in 2024, EUR 4 360 or less in 2025 and EUR 3 710 or less in 2026. The law shall reduce the difference in tax treatment between employees and the self-employed.
85	C4.1 R2-1 Disability insurance for self-employed persons	Milestone	Publication in the Official Journal of the law establishing a mandatory disability insurance for self-employed persons	Publication in the Official Journal				Q1	2025	Ministry of Social Affairs and Employment		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	<p>Publication in the Official Journal of the law establishing a mandatory disability insurance for self-employed persons. The law shall contribute to a better level playing field between employed and self-employed persons. The law shall define the group of insured persons and the executive agencies to implement the insurance and shall determine how the insurance shall be financed. The law may provide for a reasonable transitional period for the effective application of the insurance.</p> <p>Implementation instructions requiring the concerned executive agencies to prepare for the introduction of mandatory disability insurance for self-employed persons shall be issued by the Ministry of Social Affairs and Employment and apply upon publication of the law.</p>
86	C4.1 R2-2	Milestone	Letter to Parliament on	Letter to				Q1	2026	Ministry of Social Affairs and		Summary document duly justifying how the milestone (including all the	A letter of the Minister of Social Affairs and Employment to Parliament shall detail the actions taken by the mandated executive agencies for the implementation of

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
	Disability insurance for self-employed persons		the status of implementation of the mandatory disability insurance	Parliament						Employment		constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a copy of and a link to the letter shared with Parliament related to the status of implementation of the mandatory disability insurance.	the mandatory disability insurance and shall describe the next steps to ensure full operationalisation of the insurance in line with the law establishing the mandatory disability insurance for self-employed persons.
87	C4.1 R3-1 Reform of the second pillar of the pension system	Milestone	Entry into force of the law reforming the second pillar of the pension system	Provision in the law providing for its entry into force				Q1	2023	Ministry of Social Affairs and Employment		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of the law reforming the second pillar of the pension system. The law shall abolish the systemic redistribution between different age groups (doorsneesystematiek), establish an age-independent pension contribution rate with pension rights accrual matching the contribution and establish the rules for new pension contracts based on pension accrual in capital terms. The law shall apply immediately to pension contracts signed after the entry into force of the law. The law may provide for a reasonable transitional period for existing pension contracts. Pension contracts with a progressive contribution rate may be exempted from the new law.
88	C4.1 R3-2 Reform of the second pillar of the pension system	Milestone	Plans for the transition to a new pension system finalised and published	Publication of transition plans on websites of pension funds				Q1	2025	Ministry of Social Affairs and Employment		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a list with links to the websites of pension funds where the finalised transition plans have been published.	Pension funds shall publish finalised transition plans for pension contracts under their management on their websites. These plans shall specify the agreement between representatives of employers and employees (i.e. the social partners) on the terms of the new pension contracts and the transition of pension assets to the new pension system.
89	C4.1 R3-3 Reform of the second pillar of the pension system	Milestone	Pension funds' implementation plans finalised and published	Submission of the implementation plan to the Supervisor and publication on pension funds' websites				Q1	2026	Ministry of Social Affairs and Employment		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a list showing all published implementation plans with links to the websites of pension funds where the implementation plans have been published.	Pension funds shall draw up implementation plans for the transition plans mentioned in milestone 88. These implementation plans shall describe how the new pension contracts mentioned in milestone 88 shall be executed and how the transition to the new pension system shall be implemented. The implementation plans shall be submitted to the supervisor of pension funds and published on pension funds' websites.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each implementation plan selected: a copy of the implementation plan and confirmation from the supervisor of pension funds that it has received the implementation plan.	
89a	C4.1 R3-3 Reform of the second pillar of the pension system	Target	Approved decisions on transfer of pension assets of policy holders to the new pension system		Percentage of policy holders	0	66%	Q2	2026			<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1) a list of all transfer decisions approved by the supervisor with a transfer date of 1 January 2027 at the latest and detailing, for each transfer decision, the transfer date and the number of policy holders affected; 2) primary documentary evidence showing the total number of policy holders in the second-pillar pension system as of 1 January 2023. <p>On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each transfer decision selected: a copy of the confirmation from the supervisor of pension funds that it has approved the transfer decision, a copy of the transfer decision and primary evidence showing the number of policy holders affected by the transfer decision. From these documents listed above, any information related to the supervision that is deemed confidential by the supervisor or the pension fund shall be excluded.</p>	<p>Pension funds shall take binding decisions (invaarbesluiten), i.e. approved by the supervisor, on the transfer to the new pension system of the pension assets of at least 66% of policy holders in the second pillar pension system.</p> <p>These decisions shall specify a transfer date of 1 January 2027 at the latest.</p>
90	C4.1 R4-1 Tackling bogus self-	Milestone	Action plan to reduce bogus self-employment presented to	Letter to Parliament detailing the action plan				Q4	2022	Ministry of Social Affairs and Employment		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding	The Dutch government shall send to Parliament a letter which shall detail the planned actions to reduce bogus self-employment. It shall describe (a) the steps to be taken to abolish the enforcement moratorium on the law deregulating the assessment of employment relationships, (b) the actions to intensify public enforcement of that law and increase the capacity of the relevant executing

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
	employment		Parliament									measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a copy of and a link to the letter sent to Parliament related to the action plan to reduce bogus self-employment.	agencies, and (c) preventive actions against bogus self-employment.
91	C4.1 R4-2 Tackling bogus self-employment	Milestone	Publication in the Official Journal of a law modifying the definition of employment relationship	Publication of the law in the Official Journal				Q1	2025	Ministry of Social Affairs and Employment		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Publication in the Official Journal of the law which shall modify the definition of an employment relationship. The law shall enter into force and become fully applicable by 1 January 2026 at the latest.
92	C4.1 R4-3 Tackling bogus self-employment	Milestone	Enforcement moratorium on the law deregulating the assessment of employment relationships abolished	Letter to Parliament abolishing the enforcement moratorium				Q1	2025	Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex at least the following documentary evidence: a copy of and a link to the letter shared with Parliament abolishing the enforcement moratorium.	The enforcement moratorium on the law deregulating the assessment of employment relationships (Wet dereguleren beoordeling arbeidsrelaties) shall be abolished.
93	C4.1 I1-1 The Netherlands continues to learn	Target	Career advice to support individuals		Number of individuals receiving career advice	0	68 705	Q3	2020	Ministry of Social Affairs and Employment		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: (1) a copy of the regulation setting up the professional development advice under 'The NL continues to learn' and defining the criteria for qualified career advisors. (2) an anonymised list of the individuals who have received professional development advice by	68 705 individuals shall receive professional development advice to reorient their careers provided by qualified career advisors.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												<p>qualified career advisors, including, for each individual, a unique identifier</p> <p>(3) a report by executing body endorsed by the relevant ministry, including justification that 68 705 individuals have received professional development advice in line with the description, criteria and conditions as set out in the target and in the description of the investment in the CID annex.</p> <p>On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each individual who has received professional development advice: an anonymised copy of the document called declaration of prestation "prestatieverklaring" proving that the individual has received professional development advice by a qualified career advisor.</p>	
94	C4.1 I1-2 The Netherlands continues to learn	Target	Skill trainings to support individuals		Number of individuals receiving skills training	0	119 000	Q4	2022	Ministry of Social Affairs and Employment		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>(1) an anonymised list of the individuals who have participated in free training and learning activities, including, for each individual, a unique identification number</p> <p>(2) a report by an executing body endorsed by the relevant ministry, including justification that 119 000 individuals have participated in free training and learning activities in line with the description, criteria and conditions as set out in the target and in the description of the investment in the CID annex; and</p> <p>(3) A report by a certified accountant, indicating the participation for each of the projects financed in line with the description, criteria and conditions as set out in the target and in the description of the investment in the CID annex.</p>	119 000 individuals shall participate in free training and learning activities to support skills development.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each individual selected: proof of participation, proving that the individual has participated in free training and learning activities to support skills development.	
95	C4.1 I1-3 The Netherlands continues to learn	Target	Tailor-made sectoral pathways to support the transition to employment		Number of tailor-made pathways created	0	21	Q2	2023	Ministry of Social Affairs and Employment		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a copy of a cooperation agreement for each sectoral pathway created, containing at least an overview of the type of actions covered (e.g. career advice, career guidance, skills training or recognition of acquired competencies advice).	21 tailor-made sectoral pathways shall be created. These pathways shall contain at least one of the following elements: career advice (i.e. focused on the current job, skills and career path), career guidance (i.e. focused on career changes and/or new skills and jobs), skills training and recognition of acquired competencies advice.
96	C4.1 I1-4 The Netherlands continues to learn	Milestone	Independent evaluation of the socio-economic impact of the subsidy schemes under "The Netherlands continues to learn"	Independent evaluation completed and report published				Q4	2024	Ministry of Social Affairs and Employment		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a copy of the completed evaluation report issued by an independent research institute and a link to the website where it has been published.	An independent evaluation shall be carried out on the socio-economic effects of the subsidy schemes under "The Netherlands continues to learn". The evaluation report shall include information on the possible ways to improve policy processes underlying the design and implementation of the schemes. In the evaluation report particular attention shall be paid to the impact of the subsidy schemes on vulnerable groups, including those with an education level of vocational education or lower. The report shall include policy information on the socio-economic and long-term effect of the subsidy schemes. The evaluation report shall be published online.
97A	C4.1 I3-1 Up- and reskilling budget for the unemployed	Milestone	Entry into force of a budget law	Provision in the law providing for a financial framework				Q4	2023	Ministry of Social Affairs and Employment		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of a budget law providing for a financial framework through which a structural budget shall be made available for up- and reskilling of persons who receive temporary unemployment benefits and who have a weak labour market position.
98A	C4.1 I3-1 Up- and	Target	Financing of training programmes		Number of training programme	0	8,000	Q2	2026	Ministry of Social Affairs and		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the	At least 8000 training programmes shall be financed in the period 2023-2025 for up-and reskilling for persons who receive temporary unemployment benefits and

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
	reskilling budget for the unemployed		for up- and reskilling of unemployed persons		s					Employment		<p>description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This summary document shall include the link(s) to a report from the Dutch Employee Insurance Agency (UWV), including an external auditors confirmation, on the number of training programmes financed in the period 2023-2025 for up-and reskilling for persons who receive temporary unemployment benefits and who have a weak labour market position and on the method of selection of these persons.</p> <p>The summary document shall also include a list of the training programmes financed in the period 2023-2025 indicating, for each training programme, a unique identifier, a reference number of a decision issued by the Dutch Employee Insurance Agency (UWV) on the financing of the training programme and an indication of the type of the training programme (up-and reskilling for persons who receive temporary unemployment benefits or up-and reskilling for persons who have a weak labour market position).</p> <p>On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each training programme selected: an overview, issued by UWV, on the content and duration of the training programme financed and provided.</p>	who have a weak labour market position.
101	C4.2 I1-1 National Education Lab AI	Target	Projects selected to promote innovative digital educational solutions		Number of projects	0	20	Q2	2024	Ministry of Economic Affairs and Climate Policy	<p>For the purposes of these operational arrangements, the 'Steering Board of the National Education Board on Artificial Intelligence' as mentioned in the measure description shall refer to the 'Steering Board of the National Education Lab on Artificial Intelligence'.</p> <p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence: (1) report by the Steering Board of the National Education Lab on Artificial</p>	At least 20 projects to improve the quality of primary and/or secondary education through digital innovation shall be selected by the Steering Board of the National Education Board on Artificial Intelligence.	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
102	C4.2 I1-2 National Education Lab AI	Target	Projects promoting innovative digital educational solutions completed		Number of projects	0	10	Q4	2025	Ministry of Economic Affairs and Climate Policy		Intelligence confirming the selection of the projects; and (2) the projects descriptions, including explanation of how each project improves the quality of primary and/or secondary education through digital innovation. Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: the final reports of the projects issued by Radboud Universiteit, confirming that the projects have been completed and explaining which of the objective(s) indicated in the description of the target and in the description of the corresponding measure in the CID annex they have addressed and how.	Among the selected projects, at least 10 projects shall be completed that have contributed to at least one of the following objectives: (i) strengthening tailor-made education; (ii) providing educational products and/or services that have the potential to increase students' motivation; (iii) increasing the knowledge or competence of teachers or students; (iv) increasing the time available to teachers to support students.
103	C4.2 I1-3 National Education Lab AI	Target	Delivery of two products with Technology Readiness Level 6		Number of products	0	2	Q4	2025	Ministry of Economic Affairs and Climate Policy		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a report by an independent party endorsed by the relevant ministry, including justification that the selected projects have resulted in at least two products promoting innovative digital educational solutions which have reached Technology Readiness level 6.	The selected projects shall result in at least two products promoting innovative digital educational solutions that have reached Technology Readiness Level 6.
104	C4.2 I2-1 Support to newcomers to prevent learning losses	Target	Support to primary and secondary schools to provide extra support to newcomers		Number of primary and secondary schools receiving funding	0	2 198	Q4	2023	Ministry of Education, Culture and Science		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence:	At least 1 800 primary schools and 398 secondary schools shall receive funding enabling them to provide extra support to newcomers with the aim of preventing learning losses due to the COVID-19 pandemic.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												<p>(1) a copy of the regulation(s) of the Ministry of Education, Culture and Science on the support programme of the funding for primary schools and secondary schools to provide additional support to newcomers;</p> <p>(2) a copy of the regulations defining newcomers and a copy of the regulation that specifies the methodology to calculate which schools get funding to support newcomers, and a document linking schools and schoolboards;</p> <p>(3) a copy of the regulation explaining that the funding for educational programmes is only disbursed to schoolboards;</p> <p>(4) a list of schools (name and unique code) which have qualified for funding from the support programme, specifying for each school: the number of newcomers, the type of school (primary or secondary), and the amount of funding provided to the schoolboard (name and unique code) it belongs to.</p> <p>On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each school selected: a copy of the funding decision of the Ministry of Education, Culture and Science on the dedicated funding for supporting newcomers enabling them to provide extra support to newcomers with the aim of preventing learning losses due to the COVID-19 pandemic</p>	
105	C4.2 I3-1 Support to pupils in the last year of secondary school	Milestone	Launch of an online platform to support pupils in the last year of secondary school	Launch of an online platform				Q4	2021	Ministry of Education, Culture and Science		<p>Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include the link to the online platform demonstrating that the new online platform has been launched and is in line with the description, criteria and conditions as set out in the milestone and in the description of the investment in the CID annex.</p>	An online platform shall be launched by the Ministry of Education, Culture and Science to support pupils in the last year of secondary school with their final exam. The platform shall contain webinars, assignments and instructional videos on examination topics.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
106	C4.2 I3-2 Support to pupils in the last year of secondary school	Target	Support to school boards to provide extra support to pupils in the last year of secondary school		Number of school boards receiving funding	0	300	Q4	2022	Ministry of Education, Culture and Science		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>(1) a copy of the regulation of the Ministry of Education, Culture and Science on the support programme of the funding for supporting pupils in the last year of secondary schools including the methodology to calculate which school boards receive additional funding related to disadvantaged pupils;</p> <p>(2) a list of school boards which have received funding from the support programme including, for each school board: its code ("bestuursnummer") the reference number of the funding decision issued by the Ministry of Education, Culture and Science on the funding for supporting pupils in the last year of secondary school.;</p> <p>On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each schoolboard selected: a copy of the funding decision of the Ministry of Education, Culture and Science</p>	At least 300 school boards shall receive funding enabling them to support pupils in the last year of secondary school with the aim of mitigating learning losses due to the COVID-19 pandemic. School boards of schools with disadvantaged pupils shall receive additional financial support.
107	C4.2 I4-1 Laptops and tablets for online and hybrid education to combat and mitigate learning losses	Target	Number of digital devices provided		Number of digital devices	0	75 000	Q4	2021	Ministry of Education, Culture and Science		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>(1) a copy of the decision of the Ministry of Education, Culture and Science on the dedicated</p>	75 000 digital devices shall be provided to schools to support online and hybrid education for students in primary education, secondary education and vocational education (MBO).

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												<p>funding to (SIVON) for acquisition of digital devices to support online and hybrid education for combating and mitigating learning losses;</p> <p>(2) a list of schools to which digital devices have been provided, specifying for each school: the type of school (primary education school, secondary education school, or vocational education school) and the number of digital devices provided by type of digital devices (laptops or tablets).</p> <p>On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each selected school: delivery slips with the name of the school and the number of digital devices provided, indicated by type of digital devices (laptops or tablets), demonstrating that digital devices have been provided to the school .</p>	
108a	C5.1 I1-1 Temporary additional human resources capacity for care in times of crisis	Milestone	Financial framework enabling training in the healthcare sector	Adoption of a financial framework, structurally embedding training in healthcare in a labour market programme for the sector				Q4	2024	Ministry of Health, Welfare and Sport		Copy of the publication, in the Government Gazette, or a ministerial decision (projectsubsidiebeschikking), accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Adoption of a financial framework, structurally embedding training in healthcare in a labour market programme for the sector (the 'TAZ' Labour Market Care and Wellbeing programme)
109a	C5.1 I1-2 Temporary additional human resources capacity for care in times of crisis	Target	Number of persons participating in the vocational education and 'on the job training' programme		Number of persons	0	8 325	Q4	2025	Ministry of Health, Welfare and Sport		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex at least the following documentary evidence: a list of all persons (accompanied, for each person, by a unique identifier) who have participated in the vocational education and 'on the job training' programme of the first year of middle and higher professional healthcare</p>	At least 8325 persons shall have participated in the vocational education and 'on the job training' programme of the first year of middle and higher professional healthcare education in the academic year 2023/2024 ("mbo" and "hbo").

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												education in the academic year 2023/2024 ("mbo" and "hbo"). On the basis of a sample that may be selected by the Commission, at the minimum the following documentary evidence shall be submitted for each person selected: proof of participation in the vocational education and 'on the job' training programme, issued by the training institution.	
110	C5.1 I1-3 Temporary additional human resources capacity for care in times of crisis	Target	National Health Care Reserve Pool created		Number of reserve ex-healthcare professionals	0	2 500	Q4	2024	Ministry of Health, Welfare and Sport		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence: 1) a link to the website of the project, containing information on the consecutive campaigns, the courses, and webinars organised for training and the mechanism for matching, 2) a formal document issued by the National Health Reserve describing the selection procedure and eligibility criteria for health reservists 3) an anonymised reserve list of former healthcare professionals with, for each professional a unique identifier.</p> <p>On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each former healthcare professional selected: the (anonymised) data on the (most recent) login on the website of the Nationale Zorgreserve, proving that the person is part of the national healthcare reserve.</p>	Through communication campaigns and training and matching of former healthcare professionals to healthcare organisations, a reserve of at least 2 500 former healthcare professionals shall be created, from which healthcare institutions may recruit temporary help in times of need, such as during a future health crisis.
111	C5.1 I2-1 Extension of Intensive Care	Target	Number of hospitals having completed adaptations of facilities for existing fixed beds and flexible beds		Number of hospitals	0	54	Q4	2023	Ministry of Health, Welfare and Sport		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex, for each hospital, at least the following documentary evidence: a management statement by the health care provider indicating that the</p>	At least 54 hospitals shall adapt their facilities in order to increase the number of fixed and flexible intensive care beds.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												requested extension of the intensive care unit has been completed, including an external auditors report. The management statement shall indicate the number of flexible and fixed intensive care beds enabled.	
112	C5.1 I2-2 Extension of Intensive Care	Target	Training of hospital staff		Number of hospitals	0	67	Q4	2023	Ministry of Health, Welfare and Sport		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex at least the following documentary evidence: for each hospital, (1) an extract from the staff training catalogue, presentations, syllabi or similar training material describing the content of the trainings., 2) a copy of an activity report of the hospital, including a description of the courses given and information on the number of staff trained.</p>	At least 67 hospitals shall train and educate their staff to increase the capacity of intensive and clinical care units.
113	C5.1 I3-1 SET COVID-19	Target	Number of grants awarded		Number	0	1 000	Q4	2022	Ministry of Health, Welfare and Sport		<p>Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence: a list of grants awarded to care providers (as specified in the subsidy scheme) with, for each grant awarded, a unique identifier and the name of the care provider.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each grant selected: a copy of the grant award notification, and a brief description of the project, as approved by the Ministry of Health, Welfare and Sport when the grant was awarded and indicating the e-Health tools financed, their application and the target group.</p>	At least 1 000 grants shall be awarded to care providers for the use of different e-health applications (such as online healthcare via video connection, diagnosis via an application and medicine dispensers) in general medical care, district nursing, community care, mental healthcare and social assistance.
114	C5.1 I4-1 Health Research	Milestone	Support system for researchers operational –	Regional and national service desks are				Q4	2022	Ministry of Economic Affairs and Climate Policy		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the	A support system for researchers composed of a service desk at regional level and a central service desk at national level shall be developed and be operational.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
	Infrastructure (HRI)		Service desks	operational								milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: <ol style="list-style-type: none"> for the central service desk: user statistics, including data on active users, handled calls and new registered studies for Health-RI services at the level of the central service desk (national level). For the regional service desks an overview of the coordinators with contact details for each regional hub, the summaries of the meetings that have taken place between the coordinators and the Health RI coordinator to develop collaboration and identify best practices to facilitate data-driven research and innovation. Additionally, screenshots and links to the webpages of the regional service desks included in the annex showing that the regional service desk are operational and the agreement document that is signed between Health RI and the regional hubs where the role of Health RI in the 'connection' of the regional service desks is defined and specific agreements are made. For regional service desks with login-protected intranets: a video-call during which it shall be demonstrated that these regional service desks have been developed and are operational. 	
115	C5.1 I4-2 Health Research Infrastructure (HRI)	Milestone	FAIR data (making sure data can be findable, accessible, interoperable and reusable) roadmap adopted	A roadmap for FAIR data creation has been adopted				Q4	2023	Ministry of Economic Affairs and Climate Policy		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex: a copy of the developed and adopted roadmap and copies of the agreements between the hub situated at the Health RI consortium and the eight regional nodes (university medical centres) confirming its use.	A road map for findable, accessible, interoperable and reusable (FAIR) secondary use of health data shall be developed by the Health Research Infrastructure consortium and adopted by university medical centres (UMC). The road map shall specify the steps to be taken by UMC to ensure that their health data can be located, accessed, exchanged and reused.
116	C5.1 I4-3 Health	Milestone	Operational data portal	Data portal for locating				Q4	2023	Ministry of Economic Affairs		Summary document duly justifying how the milestone (including all the	The first version of the data portal for locating and accessing health data shall be operational, which shall mean that university medical centres (UMC) have

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
	Research Infrastructure (HRI)			and accessing research data is operational						and Climate Policy		constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include a link to the data portal showing that the UMC's have become connected and, as an annex the following documentary evidence: a Health RI progress report of the year concerned, which shall show how the description of the requirements for the milestone are executed,, and an independent advisory report of the National Growth Fund Committee on the progress of Health-RI .	become connected to the national data infrastructure.
117	C6.1 R1-1 Dutch tax policy	Milestone	Entry into force of a law establishing a withholding tax	Provision in the law providing for its entry into force				Q1	2024	Ministry of Finance / Policy Directorate 'General Fiscal Policy'		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of a law on withholding tax covering the following two steps: (1) from 1 January 2021, a withholding tax on interests and royalties paid to low-tax jurisdictions and in situations that constitute tax abuse under the Dutch anti-abuse regulations. (2) from 1 January 2024, a withholding tax on dividends paid to low-tax jurisdictions and in situations that constitute tax abuse under the Dutch anti-abuse regulations.
118	C6.1 R1-2 Dutch tax policy	Milestone	Letter monitoring the effects of the tax policy changes sent to Parliament	Monitoring letter sent by the cabinet to Parliament				Q4	2025	Ministry of Finance / Policy Directorate 'General Fiscal Policy'		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include a link to the website where the letter sent by the cabinet to Parliament monitoring the effects of policies against tax avoidance has been made publicly available.	A letter monitoring the effects of policies against tax avoidance shall be sent by the cabinet to Parliament and shall be made publicly available online. The letter shall include the early monitoring of financial flows (dividends, interests and royalties) from and to the Netherlands based on independent data reported by the Dutch central bank (De Nederlandsche Bank).
119	C6.1 R2-1 Tackling mismatches in the application of the arm's length principle	Milestone	Entry into force of the law tackling mismatches in the application of the arm's length principle	Provision in the law providing for its entry into force				Q1	2022	Ministry of Finance / Policy Directorate 'General Fiscal Policy'		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of the law tackling mismatches in the application of the arm's length principle. The law shall eliminate mismatches that relate to a difference in transfer pricing or in valuation of acquired assets which lead to double non-taxation.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
120	C6.1 R3-1 Amendment of the specific interest deduction limitation to prevent tax exemptions on negative interests and positive currency results	Milestone	Entry into force of amendments to the Corporate Income Tax Act to eliminate tax exemptions on negative interests and positive currency results	Provision in the law amending the Corporate Income Tax Act providing for its entry into force				Q1	2021	Ministry of Finance / Policy Directorate 'General Fiscal Policy'		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of amendments to the Corporate Income Tax Act (Article 10a) which shall modify the specific interest deduction limitation in the Corporate Income Tax Act so that the application of this anti-abuse rule may not lead to an undue exemption from paying taxes on negative interests and positive currency results.
121	C6.1 R4-1 Limitation of tax deductions due to liquidation and cessation losses	Milestone	Entry into force of amendments to the Corporate Income Tax Act to limit the exemption from taxes due to liquidation and cessation losses	Provision in the law amending the Corporate Income Tax Act providing for its entry into force				Q1	2021	Ministry of Finance / Policy Directorate 'General Fiscal Policy'		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of amendments to the Corporate Income Tax Act limiting the deductibility of liquidation and cessation losses. The amendments shall introduce three necessary conditions for liquidation and cessation losses to be tax-deductible: a) Temporal condition: liquidation and cessation losses shall be deductible only if the liquidation or cessation is completed within three years following the calendar year in which the business operations ceased or the calendar year in which the decision thereon was taken. b) Territorial condition: liquidation and cessation losses shall be tax deductible only if the entity or permanent establishment was established in the Netherlands, the European Union, the European Economic Area or a third country with which the European Union has a qualifying Association Agreement. c) Quantitative condition: tax deduction of liquidation losses shall be possible only if there is a decisive influence (controlling interest), which shall mean that the taxpayer has the power to determine the activities of the liquidated entity. The territorial and the quantitative conditions shall apply only when losses are above EUR 5 000 000.
122	C6.1 R5-1 Limitation of loss relief	Milestone	Entry into force of amendments to the Corporate Income Tax Act to limit loss relief	Provision in the law amending the Corporate Income Tax Act providing for its entry into force				Q1	2022	Ministry of Finance / Policy Directorate 'General Fiscal Policy'		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of amendments to the Corporate Income Tax Act to reduce loss relief in corporate taxation as follows: loss relief shall only be available up to 50% of the taxable profit exceeding the amount of EUR 1 000 000 combined with an unlimited loss carry-forward period (previously up to six years). In the case of taxable profits below or up to EUR 1 000 000, losses shall be fully deductible.
123	C6.2 R6-1 Anti-money laundering policy	Target	Increase in the number of full-time equivalents of the Financial Intelligence Unit		Number	82	102	Q4	2024	Ministry of Justice and Security		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: (1) the number of the staff of the	The staff of the Financial Intelligence Unit (FIU) shall be increased by 20 full-time equivalents, compared to January 2022, whose main task shall be to detect money laundering, fight against fraud and trace financing of crimes.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												Financial Intelligence Unit (FIU) of January 2022 and their assigned tasks related to the detection of money laundering, fight against fraud and tracing of financing of crimes. (2) the number of staff and their assigned tasks related to the detection of money laundering, fight against fraud and tracing of financing of crimes at the time of completion of the target confirming the required increase of the staff number of the FIU compared to January 2022.	
124	C6.2 R6-2 Anti-money laundering policy	Milestone	Entry into force of a law that introduces a limit on cash payments	Provision in the law providing for its entry into force				Q1	2025	Ministry of Finance		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of a law that introduces a limit on cash payments.
125	C7-1 Audit and Control, Implementation and Complementarity	Milestone	Repository system for Audit and Control: information for monitoring implementation of RRF	Audit report confirming repository system functionalities				Q1	2023	Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document. This document shall include as an annex the following documentary evidence: a copy of the final audit report on the repository system and of the acceptance protocol including a summary of the functions of the repository system. The audit report shall clearly indicate: (1) the auditor/responsible body signing the report; (2) the date on which the report is signed; (3) whether the system is operational and has at least the following functions: (a) collects data and monitors the achievement of milestones and targets; (b) collects, stores and ensures access to the data required by Article 22(2)(d)(i) to (iii) of the RRF Regulation, and; (4) any weaknesses of the system identified by the report and any corrective actions recommended to	A central repository system for monitoring the implementation of the RRF shall be in place and operational. The system shall include, as a minimum, the following functionalities: (a) collection of data and monitoring of the achievement of milestones and targets; (b) collection, storage of, and ensure access to, the data required by Article 22 (2) (d) (i) to (iii) of Regulation (EU) 2021/241 (RRF Regulation).

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												address them. Additionally, the authorities shall submit proof that data required by Article 22 (2) (d) (i) to (iii) of Regulation (EU) 2021/241 (RRF Regulation) is being collected by the line ministries and provide evidence that the data is being stored into the system. The evidence shall, as a minimum, be in the form of extracts from the repository system, demonstrating that Article 22(2)(d) (i) to (iii) data has been uploaded	
126	C7-2 Audit and Control, Implementation and Complementarity	Milestone	Entry into force of the ministerial decree amending the statute of the audit body ("Auditdienst rijk")	Provision in the ministerial decree indicating its entry into force				Q4	2022	Ministry of Finance		Copy of the publication in the Government Gazette accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include; a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex. This document shall include as an annex: a copy of the letter sent to the Employment council, a copy of the task assignment shared with Financial economic affairs directorate, a copy of the confirmation by the Audit body of the task description and an additional confirmation by e-mail to demonstrate that the Audit Body has received the relevant assignment.	The ministerial decree amending the statute of the audit body ("Auditdienst Rijk") shall include the mandate to set up and carry out system audits and substantive testing related to the Netherlands' recovery and resilience plan. The Ministry of Finance shall give the Dutch audit body ("Auditdienst Rijk") the relevant assignment to set up and carry out system audits and substantive testing related to the Netherlands' recovery and resilience plan.
127	C7-3 Audit and Control, Implementation and Complementarity	Milestone	Entry into force of a ministerial decree amending the organisational decision ("organisatiebesluit") defining the mandate of the programme directorate for the recovery and resilience plan	Provision in the ministerial decree indicating entry into force				Q4	2022	Ministry of Finance		Copy of the publication in the Government Gazette accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	The Programme Directorate for the recovery and resilience facility of the Ministry of Finance shall be officially mandated via the entry into force of a ministerial decree amending the organisational decision of the Ministry of Finance ("organisatiebesluit Ministry of Finance") as the coordinating body for the implementation of Netherlands' recovery and resilience plan.
128	C8-11 Investment subsidy for sustainable energy and	Target	Sustainable energy and energy savings interventions		Number of subsidised interventions	0	134 050	Q2	2024	Ministry of Economic Affairs and Climate Policy and Netherlands Enterprise Agency		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID	At least 134 050 interventions under the investment subsidy for sustainable energy and energy savings (solar boilers, thermal connections, insulation, heat pumps and, from 2023 onwards, electric cooking installations) shall be subsidised. The interventions shall have the objective of achieving on average at

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
	energy savings		subsidised							(RVO)		<p>annex) has been satisfactorily fulfilled, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. A list of subsidised interventions, with, for each of them, (a) a unique identifier, (b) the recipient of the subsidy (anonymised), (c) the type of action (solar boilers, heat grid connections, insulation, heat pumps or, from 2023 onwards, electric cooking installations), (d) a reference number of the subsidy award decision issued by the Netherlands Enterprise Agency (RvO) confirming the approval; 2. copies of the terms of references of the subsidy scheme, showing compliance with the 'Do no significant harm' Technical Guidance, in particular the exclusion of activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not lower than the relevant benchmarks; and 3. a report issued by the Netherlands Enterprise Agency (RvO) on the estimated average reduction in primary energy demand achieved by the subsidised interventions, calculated using parameters that reflect average primary energy demand reduction for typical buildings in the Netherlands. The report shall specify the methodology and parameters used for the calculations. <p>On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each application selected:</p> <ol style="list-style-type: none"> 1. copy of the subsidy award decision by the Netherlands Enterprise Agency (RvO). 	least a 30% primary energy demand reduction.
129	C8-I1 Investment subsidy for sustainable energy and	Target	Sustainable energy and energy savings interventions		Number of subsidised interventions	134 050	231 985	Q2	2025	Ministry of Economic Affairs and Climate Policy and Netherlands Enterprise Agency		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled,	At least an additional 97 935 interventions under the investment subsidy for sustainable energy and energy savings (solar boilers, thermal connections, insulation, heat pumps and, from 2023 onwards, electric cooking installations) shall be subsidised. The interventions shall have the objective of achieving on average at least a 30% primary energy demand reduction.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
	energy savings		subsidised							(RVO)		<p>with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. A list of subsidised interventions, with, for each of them, (a) a unique identifier, (b) the recipient of the subsidy (anonymised), (c) the type of action (solar boilers, heat grid connections, insulation, heat pumps or, from 2023 onwards, electric cooking installations), (d) a reference number of the subsidy award decision issued by the Netherlands Enterprise Agency (RvO) confirming the approval; 2. copies of the terms of references of the subsidy scheme, showing compliance with the 'Do no significant harm' Technical Guidance, in particular the exclusion of activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not lower than the relevant benchmarks; and 3. a report issued by the Netherlands Enterprise Agency (RvO) on the estimated average reduction in primary energy demand achieved by the subsidised interventions, calculated using parameters that reflect average primary energy demand reduction for typical buildings in the Netherlands. The report shall specify the methodology and parameters used for the calculations. <p>On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each application selected:</p> <ol style="list-style-type: none"> 1. copy of the subsidy award decision by the Netherlands Enterprise Agency (RvO). 	
130	C8-I1 Investment subsidy for sustainable energy and	Target	Sustainable energy and energy savings interventions		Number of subsidised interventions	456 985	580 600	Q2	2026	Ministry of Economic Affairs and Climate Policy and Netherlands Enterprise Agency		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled,	At least an additional 123 615 interventions under the investment subsidy for sustainable energy and energy savings (solar boilers, thermal connections, insulation, heat pumps and, from 2023 onwards, electric cooking installations) shall be subsidised. The interventions shall have the objective of achieving on average at least a 30% primary energy demand reduction.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
	energy savings		subsidised							(RVO)		<p>with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> 1. A list of subsidised interventions, with, for each of them, (a) a unique identifier, (b) the recipient of the subsidy (anonymised), (c) the type of action (solar boilers, heat grid connections, insulation, heat pumps or, from 2023 onwards, electric cooking installations), (d) a reference number of the subsidy award decision issued by the Netherlands Enterprise Agency (RvO) confirming the approval; 2. copies of the terms of references of the subsidy scheme, showing compliance with the 'Do no significant harm' Technical Guidance, in particular the exclusion of activities and assets under the EU Emission Trading System (ETS) achieving projected greenhouse gas emissions that are not lower than the relevant benchmarks; and 3. a report issued by the Netherlands Enterprise Agency (RvO) on the estimated average reduction in primary energy demand achieved by the subsidised interventions, calculated using parameters that reflect average primary energy demand reduction for typical buildings in the Netherlands. The report shall specify the methodology and parameters used for the calculations. <p>On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each application selected:</p> <ol style="list-style-type: none"> 1. copy of the subsidy award decision by the Netherlands Enterprise Agency (RvO). 	
131	C8-R1 Energy market reform	Milestone	Entry into force of a decision by	Provision in the decision by the				Q2	2022	Ministry of Economic Affairs		Copy of the publication of the decision in the Government Gazette, accompanied by a summary document	Entry into force of a decision by the Authority for Consumers and Markets amending the electricity grid code. The decision shall provide additional instruments to grid operators for flexible grid use when the grid is congested. It

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
	package		the Authority for Consumers and Markets amending the electricity grid code	Authority for Consumers and Markets providing for its entry into force						and Climate Policy		duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provision(s) indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	shall also provide incentives for demand reduction and for reallocation of grid capacity to users of the grid.
132	C8-R1 Energy market reform package	Milestone	Entry into force of a ministerial decree establishing the priority framework for electricity grid investments	Provision in the ministerial decree providing for its entry into force				Q2	2023	Ministry of Economic Affairs and Climate Policy		Copy of the publication of the ministerial decree in the Government Gazette, accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provision(s) indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex.	Entry into force of a ministerial decree establishing the priority framework for electricity grid investments by transmission and distribution system operators. The framework shall ensure that investments that are part of the national and provincial Multiannual Programmes for Energy and Climate Infrastructure (MIEK) shall be prioritised.
133	C8-R1 Energy market reform package	Target	Completion of 12 'Provincial Multiannual Programmes for Energy and Climate Infrastructure 2.0'		Number of programmes completed	0	12	Q2	2025	Ministry of Economic Affairs and Climate Policy		Summary document duly justifying how the target (including all the constitutive elements of the target, as listed in the description of the target and of the corresponding measure in the CID annex) has been satisfactorily fulfilled. This document shall include as an annex at least the following documentary evidence: 1. Copies of the twelve 'Provincial Multiannual Programmes for Energy and Climate Infrastructure 2.0'; and 2. A copy of the ministerial decree establishing that the programmes must be used by grid operators to prioritise energy infrastructure projects related to the expansion of the electricity grid.	A total of 12 'Provincial Multiannual Programmes for Energy and Climate Infrastructure (pMIEK) 2.0' (one for each province) shall be completed. These programmes shall prioritise energy infrastructure projects by grid operators related to the expansion of the electricity grid at the provincial level.
134	C8-R1 Energy market reform package	Milestone	Entry into force of an act amending the Environment and Planning Act	Provision in the act amending the Environment and Planning Act providing for its entry into force				Q4	2025	Ministry of Economic Affairs and Climate Policy		Copy of the publication of the act amending the Environment and Planning Act in the Official Journal and a copy of the publication, in the Government Gazette, of the subordinate decree defining the scope of renewable energy projects that benefit from the acceleration, accompanied by a summary document duly justifying how the milestone has been satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the constitutive elements of the milestone, as listed in the description of the milestone and of	Entry into force of an act amending the Environment and Planning Act. The amending act shall introduce the following changes in the permitting procedures for renewable energy projects: a) All administrative legal proceedings shall be conducted before the Council of State; b) Appeals against rulings by the Council of State shall be filed within 6 months; c) Appeals against rulings by the Council of State shall be motivated by the party filing the appeal within the period during which an appeal can be filed. The scope of renewable energy projects that shall benefit from this acceleration shall be defined in a subordinate decree.

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit	Baseline	Goal	Q	Year				
												the corresponding measure in the CID annex.	

Annex II

ARRANGEMENTS AND TIMETABLE FOR MONITORING

None of the amounts in the table below includes VAT.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
1	C1.1 R1-1 Energy taxation reform	M	Entry into force of a law adjusting energy tax tariffs	Provision in the law providing for its entry into force				Q1	2024
2	C1.1 R1-2 Energy taxation reform	M	Entry into force of a law adjusting the structural elements of energy taxes	Provision in the law providing for its entry into force				Q1	2025
3	C1.1 R2-1 Introduction and tightening of the CO2 levy for industry	M	Entry into force of a law introducing the industrial CO2 levy	Provision in the law providing for its entry into force				Q1	2021
4	C1.1 R2-2 Introduction and tightening of the CO2 levy for industry	M	Entry into force of a law tightening the industrial CO2 levy	Provision in the law providing for its entry into force				Q1	2023
5	C1.1 R3-1 Increase of the Air Travel Tax (ATT)	M	Entry into force of a law increasing the air travel tax for air passengers departing from an airport in the Netherlands	Provision in the law providing for its entry into force				Q1	2023
6	C1.1 R4-1 Reform of car taxation	M	Entry into force of a law phasing out the motor vehicle and motorcycle purchase tax (BPM) exemption for commercial vans	Provision in the law providing for its entry into force				Q1	2025
7a	C1.1 R4-2 Reform of car taxation	Monitoring	Reporting on progress on the publication of the law amending the existing car tax on cars and vans	Reporting on progress on the publication of the law amending the existing car tax on cars and vans				Q1	2024

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
7	C1.1 R4-2 Reform of car taxation	M	Publication of a law in the Official Journal amending the existing car tax on cars and vans	Publication in the Official Journal				Q2	2025
8	C1.1 R4-3 Reform of car taxation	M	Letter to Parliament on the status of implementation of the law amending the tax base for cars and vans	Letter to Parliament issued				Q2	2026
9a	C1.1 R5-1 Energy Law	Monitoring	Reporting on progress on the publication of the entry into force of the Energy Law	Interim step: reporting on progress on the publication of the entry into force of the Energy Law				Q1	2024
9	C1.1 R5-1 Energy Law	M	Entry into force of the Energy Law	Provision in the law providing for its entry into force				Q1	2025
10a	C1.1 I1-1 Offshore wind	Monitoring	Request for tender(s) published/sent for the purchase of five new charging points at sea, and for the purchase of five new charging points in the quay	Interim step: Request for tender(s) published on TenderNed (the certified supplier of the European publication platform Tenders Electronic Daily (TED)).				Q1	2025
10	C1.1 I1-1 Offshore wind	M	Ensuring shipping safety – Signed contract(s) for the purchase of new charging points at sea and in the quay	Signed contract(s) for the purchase of five new charging points at sea, and for the purchase of five new charging points in the quay				Q2	2026
11	C1.1 I1-2 Offshore wind	M	Ensuring shipping safety – Publication of tender(s) for the purchase of emergency response towing vessels	Published tender(s) for the purchase of three emergency response towing vessels				Q4	2025
12	C1.1 I1-3 Offshore wind	M	Ensuring shipping safety – Signed contract(s) for the purchase of emergency response towing vessels	Signed contract(s) for the purchase of three emergency response towing vessels				Q2	2026
13	C1.1 I1-4 Offshore wind	M	Development and implementation of nature enhancement and species protection	Signed contracts or grant agreements for developing and implementing nature enhancement and species protection				Q4	2025

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
14	C1.1 I1-5 Offshore wind	T	Strengthening and protection of the North Sea Ecosystem – Projects that contribute to the enhancement and/or restoration of nature in and surrounding Natura 2000 areas and protected areas under the Marine Strategy Framework Directive (MSFD)		Number of projects for which contracts have been signed	0	4	Q4	2025
15	C1.1 I1-6 Offshore wind	M	Strengthening and protection of the North Sea Ecosystem – Offshore Wind Ecological Programme (WOZEP)	Offshore Wind Ecological Programme research: summary report published				Q1	2026
16a	C1.1 I1-7 Offshore wind	Monitoring	Request(s) for proposal(s) sent for the purchase and installation of 12 monitoring stations					Q3	2024
16	C1.1 I1-7 Offshore wind	T	Strengthening and protection of the North Sea Ecosystem – Digitalisation of the North Sea Monitoring Stations		Number of monitoring stations installed and operational	0	12	Q1	2026
17	C1.1 I1-8 Offshore wind	M	Offshore power connection to onshore landing sites – Governance agreements for area investment plans	Signed governance agreements				Q2	2024
18	C1.1 I1-9 Offshore wind	M	Offshore power connection to onshore landing sites – Administrative agreements for area investment plans	Signed administrative agreements				Q1	2026
19	C1.1 I1-10 Offshore wind	M	Offshore power connection to onshore landing sites – Ecological Impulse Package Wadden Sea	Decision(s) on the Ecological Impulse Package Wadden Sea adopted				Q3	2025
20	C1.1 I1-11 Offshore wind	M	Offshore power connection to onshore landing sites – Compensation for and mitigation of the salinisation of agricultural	Decision(s) of the on the Policy Board Wadden Sea Region adopted				Q3	2025

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
			land						
21	C1.1 I2-1 Green power of hydrogen	M	Publication of the human capital agenda to increase the supply of skills in green hydrogen	Adoption and publication of the Human Capital Agenda to increase the supply of skills in green hydrogen				Q3	2023
22	C1.1 I2-2 Green power of hydrogen	T	Grant agreements signed for demonstration facilities for innovative green hydrogen technology		Number of grant agreements signed	0	2	Q2	2025
23	C1.1 I2-3 Green power of hydrogen	T	Signed grant agreements for research projects for green hydrogen		Number of grant agreements signed	0	3	Q2	2025
24	C1.1 I3-1 Inland waterway energy transition, project ZES	T	Kilowatt hours (kWh) of electricity provided by operational modular energy containers		kWh	0	150	Q4	2025
25	C1.1 I3-2 Inland waterway energy transition, project ZES	T	Number of operational loading sites		Number of operational loading sites	0	14	Q4	2025
26	C1.1 I3-3 Inland waterway energy transition, project ZES	T	Total tonnage of ships converted to zero emission		Total tonnage measured in twenty-foot equivalent units (TEU)	0	6161	Q4	2025
27	C1.1 I4-1 Aviation in transition	M	Detailed design of hydrogen combustion turbofan	Final detailed design of a hydrogen combustion turbofan completed				Q4	2025
28	C1.1 I4-2	M	Detailed design of hydrogen fuel cell	Final detailed design of hydrogen fuel cell				Q4	2025

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
	Aviation in transition		electric propulsion	electric propulsion system completed					
29	C1.1 I4-3 Aviation in transition	M	"Flying Vision" think tank operational	"Flying Vision" think tank operational and first roadmap published				Q4	2025
30	C1.2 I1-1 Nature programme	T	Quality improvement actions in and around Natura 2000 areas implemented		Number of hectares improved	0	101 924	Q2	2026
31a	C1.2 I1-2 Nature programme	Monitoring	Reporting on the progress on the actions already undertaken to accelerate nature restoration by land management organisations					Q3	2024
31	C1.2 I1-2 Nature programme	T	Accelerated nature restoration by land management organisations		Amount (EUR)	0	49 410 000	Q2	2026
32a	C1.2 I1-3 Nature programme	Monitoring	Reporting on the progress on the actions already undertaken for quality improvement of river nature and roadside management					Q3	2024
32	C1.2 I1-3 Nature programme	T	Quality improvement river nature and roadside management		Amount (EUR)	0	29 610 000	Q2	2026
33a	C1.2 I1-4 Nature programme	Monitoring	Reporting on the progress on the actions already undertaken that contribute to monitoring and the development of a knowledge base for the Nature Programme					Q3	2024
33	C1.2 I1-4 Nature programme	T	Actions that contribute to monitoring and the development of a knowledge base for the Nature Programme		Amount (EUR)	0	18 800 000	Q2	2026

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
34	C1.2 I2-1 Aid scheme for the rehabilitation of pig farms	T	Number of terminated pig farming sites		Number of terminated pig farming sites	0	275	Q2	2023
35	C2.1 I1-1 Quantum Delta NL	M	Quantum Delta NL set-up	Support granted to Quantum Delta NL and publication of action plan				Q4	2021
36	C2.1 I1-2 Quantum Delta NL	M	Quantum Delta NL	Completion of phases 1 & 2 of the action plan				Q2	2026
37	C2.1 I2-1 AI Ned and applied AI learning communities	T	Award of Fellowship Grants		Number	0	13	Q1	2024
38	C2.1 I2-2 AI Ned and applied AI learning communities	T	ELSA AI research laboratories operational		Number	0	4	Q4	2025
39	C2.1 I2-3 AI Ned and applied AI learning communities	T	R&D projects awarded		Number	0	4	Q4	2025
40	C2.1 I2-4 AI Ned and applied AI learning communities	T	Implementation of AI Learning Communities		Number	0	6	Q1	2026
41	C2.1 I3-1 Digital education impulse	M	Single platform to access digital learning materials created and operational and digital identity solution for students in use	The single platform is operational and digital identity solution for students is in use				Q4	2025
42	C2.1 I3-2	T	Centres for Teaching and Learning operational		Number	0	20	Q4	2025

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
	Digital education impulse								
43	C2.1 I4-1 Digital infrastructure logistics	T	Basic Data Infrastructure developed		Percentage	0	80	Q4	2024
44	C2.1 I4-2 Digital infrastructure logistics	T	Digital readiness increased in the logistics sector		Percentage of digital readiness	10	30	Q4	2025
45	C2.1 I4-3 Digital infrastructure logistics	T	Living laboratories completed		Number	0	4	Q2	2026
46	C2.2 I1-1 European Rail Traffic Management System (ERTMS)	M	ERTMS planning study Kijfhoek-Belgian border completed	Rail Traffic Design finalised				Q4	2022
47	C2.2 I1-2 European Rail Traffic Management System (ERTMS)	M	ERTMS planning study North Netherlands completed	Functional Integrated System Design and Rail Traffic Design finalised				Q1	2023
48	C2.2 I1-3 European Rail Traffic Management System (ERTMS)	T	Number of GSM-Rail masts operational for ERTMS		Number	0	130	Q1	2024
49	C2.2 I1-4 European Rail Traffic Management System (ERTMS)	M	Logistics systems adapted to ERTMS	Delivery of the adapted systems by the IT-department of ProRail to users of the IT applications in other departments of ProRail				Q1	2024

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
50	C2.2 I1-5 European Rail Traffic Management System (ERTMS)	M	Central Safety System operational	The Central Safety System is operational				Q4	2024
51	C2.2 I2-1 Safe, smart and sustainable mobility	T	Intelligent traffic control devices		Number	0	450	Q4	2024
52	C2.2 I2-2 Safe, smart and sustainable mobility	T	Safety Priority Services		Percentage of kilometres driven	7	12.5	Q1	2025
53	C2.2 I2-3 Safe, smart and sustainable mobility	T	Digital Infrastructure for Future Resilient Mobility (DITM)		EUR	0	30 000 000	Q2	2026
54	C2.2 I2-4 Safe, smart and sustainable mobility	T	Datasets available on the National Mobility Data Access Point		Number	0	20	Q2	2026
55	C2.2 I3-1 Intelligent roadside stations (iWKS)	T	Number of Intelligent roadside stations installed		Number	0	152	Q4	2023
56	C2.2 I3-2 Intelligent roadside stations (iWKS)	T	Number of additional Intelligent roadside stations installed		Number	152	953	Q4	2025
57	C2.2 I3-3 Intelligent roadside stations	T	Final number of Intelligent roadside stations installed		Number	953	1 906	Q2	2026

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
	(iWKS)								
58	C2.3 R1-1 Public information management (Open Government Act)	M	Entry into force of the Open Government Act	Provision in the law providing for its entry into force				Q2	2022
59	C2.3 R1-2 Public information management (Open Government Act)	M	Publication of updated action plans on improving information management	Publication of an updated action plan by central government organisations				Q4	2022
60	C2.3 R1-3 Public information management (Open Government Act)	T	Documents available on the Platform Open Government Information		Number	0	330 000	Q2	2026
61	C2.3 I1-1 Groundbreaking IT (GrIT)	M	Cyber Security improvement actions implemented	Actions to improving cyber security implemented				Q1	2024
62	C2.3 I1-2 Groundbreaking IT (GrIT)	T	Ministry of Defence civilian staff working remotely through a secure network		Number	0	500	Q4	2024
63	C2.3 I1-3 Groundbreaking IT (GrIT)	M	Networks improved and migration to new IT infrastructure completed	Improvement of the network and migration to new IT infrastructure				Q3	2025
64	C2.3 I1-4 Groundbreaking IT (GrIT)	T	Ministry of Defence civilian staff with access to additional safe remote working facilities		Number	0	500	Q1	2026
65	C2.3 I2-1 Digitalisation of the criminal	M	Digital portal for formal communication in criminal proceedings operational	Digital portal operational				Q1	2023

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
	justice chain								
66	C2.3 I2-2 Digitalisation of the criminal justice chain	M	Digital processing of frequent crime cases operational	Digital processing of frequent crime cases operational				Q4	2023
67	C3.1 R1-1 Increasing the vacant possession value ratio	M	Entry into force of legislation increasing the vacant possession value ratio	Provision in the legislation providing for its entry into force				Q1	2023
68	C3.1 R2-1 Phasing out the tax exemption for gifts to finance home purchases	M	Entry into force of legislation phasing out the tax exemption for gifts to finance home purchases in two steps	Provision in the legislation providing for its entry into force				Q1	2024
69	C3.1 R3-1 Centralised planning to increase housing supply	M	Agreements between the national government and the provinces on the realisation of 900 000 new dwellings	Signature of agreements between the national government and the provinces				Q4	2022
70	C3.1 R3-2 Centralised planning to increase housing supply	M	Agreements between provinces and municipalities on the realisation of 900 000 new dwellings	Signature of agreements between the provinces and municipalities				Q2	2023
71	C3.1 R3-3 Centralised planning to increase housing supply	M	Monitoring system for implementing agreements with municipalities launched	Launch of monitoring system				Q3	2023
72	C3.1 R3-4 Centralised planning to increase housing supply	M	Entry into force of the law laying down the additional actions taken by the State to enforce agreements on the construction of new dwellings	Provision in the law providing for its entry into force				Q1	2024
73	C3.1 R4-1 Increase income-dependency of rent	M	Entry into force of legislation to increase the maximum annual rent increase for medium- to high-income tenants living in social housing	Provision in the legislation providing for its entry into force				Q1	2022

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
74	C3.1 R5-1 Accelerating residential construction process and procedures	M	Letter to Parliament on planning process bottlenecks identifying possible solutions published	Publication of the letter to Parliament				Q4	2022
75	C3.1 R5-2 Accelerating residential construction process and procedures	M	Actions to speed up the planning process for housing projects	Implementation of substantial set of actions identified in the letter to Parliament				Q1	2024
77	C3.1 I1-2 Unlocking new construction projects	T	Construction works (section 1)		Number	0	10 000	Q4	2024
78	C3.1 I1-3 Unlocking new construction projects	T	Construction works (section 2)		Number	10 000	31 000	Q4	2025
79	C3.1 I1-4 Unlocking new construction projects	T	Construction works (section 3)		Number	31 000	100 000	Q2	2026
80	C3.1 I1-5 Unlocking new construction projects	M	Climate change adaptation actions implemented	Published report on implemented climate change adaptation actions financed under the subsidy scheme				Q2	2026
81	C3.2 I1-1 Subsidy scheme for sustainability of public sector real estate	M	Entry into force of the regulation establishing the renovation subsidy scheme	Provision in the regulation indicating its entry into force				Q2	2022
82	C3.2 I1-2 Subsidy scheme for sustainability of public sector	T	Sum of annual reduction in CO2 emissions (in Kton) from all approved renovation and energy efficiency interventions subsidised under the		Kilotons of CO2 emission reductions per year	0	110	Q1	2025

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
	real estate		scheme						
83a	C3.2 I2-1 Investment subsidy for sustainable energy and energy savings	Monitoring	Reporting on the progress on subsidising sustainable energy and energy savings interventions		Number of subsidised interventions		75.000	Q2	2024
83b	C3.2 I2-1 Investment subsidy for sustainable energy and energy savings	Monitoring	Reporting on the progress on subsidising sustainable energy and energy savings interventions		Number of subsidised interventions		75.000	Q2	2025
83	C3.2 I2-1 Investment subsidy for sustainable energy and energy savings	T	Sustainable energy and energy savings interventions subsidised		Number of subsidised interventions	231 985	456 985	Q1	2026
84	C4.1 R1-1 Reduction of the self-employed persons' deduction	M	Entry into force of the law reducing the tax deduction for self-employed persons	Provision in the law providing for its entry into force				Q1	2023
85	C4.1 R2-1 Disability insurance for self-employed persons	M	Publication in the Official Journal of the law establishing a mandatory disability insurance for self-employed persons	Publication in the Official Journal				Q1	2025
86	C4.1 R2-2 Disability insurance for self-employed persons	M	Letter to Parliament on the status of implementation of the mandatory disability insurance	Letter to Parliament				Q1	2026
87	C4.1 R3-1 Reform of the second pillar of the pension system	M	Entry into force of the law reforming the second pillar of the pension system	Provision in the law providing for its entry into force				Q1	2023
88	C4.1 R3-2 Reform of the second pillar of	M	Plans for the transition to a new pension system finalised and published	Publication of transition plans on websites of pension funds				Q1	2025

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
	the pension system								
89	C4.1 R3-3 Reform of the second pillar of the pension system	M	Pension funds' implementation plans finalised and published	Submission of the implementation plan to the Supervisor and publication on pension funds' websites				Q1	2026
89a	C4.1 R3-3 Reform of the second pillar of the pension system	M	Approved decisions on transfer of pension assets of policy holders to the new pension system		Percentage of policy holders	0	66%	Q2	2026
90	C4.1 R4-1 Tackling bogus self-employment	M	Action plan to reduce bogus self-employment presented to Parliament	Letter to Parliament detailing the action plan				Q4	2022
91	C4.1 R4-2 Tackling bogus self-employment	M	Publication in the Official Journal of a law modifying the definition of employment relationship	Publication of the law in the Official Journal				Q1	2025
92	C4.1 R4-3 Tackling bogus self-employment	M	Enforcement moratorium on the law deregulating the assessment of employment relationships abolished	Letter to Parliament abolishing the enforcement moratorium				Q1	2025
93	C4.1 I1-1 The Netherlands continues to learn	T	Career advice to support individuals		Number of individuals receiving career advice	0	68 705	Q3	2020
94	C4.1 I1-2 The Netherlands continues to learn	T	Skill trainings to support individuals		Number of individuals receiving skills training	0	119 000	Q4	2022
95	C4.1 I1-3 The Netherlands continues to learn	T	Tailor-made sectoral pathways to support the transition to employment		Number of tailor-made pathways created	0	21	Q2	2023
96	C4.1 I1-4 The Netherlands continues to	M	Independent evaluation of the socio-economic impact of the subsidy schemes under "The Netherlands continues to	Independent evaluation completed and report published				Q4	2024

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
	learn		learn ^o						
97A	C4.1 I3-1 Up- and reskilling budget for the unemployed	M	Entry into force of a budget law	Provision in the law providing for a financial framework				Q4	2023
98A	C4.1 I3-1 Up- and reskilling budget for the unemployed	T	Financing of training programmes for up- and reskilling of unemployed persons		Number of training programmes	0	8 000	Q2	2026
101	C4.2 I1-1 National Education Lab AI	T	Projects selected to promote innovative digital educational solutions		Number of projects	0	20	Q2	2024
102	C4.2 I1-2 National Education Lab AI	T	Projects promoting innovative digital educational solutions completed		Number of projects	0	10	Q4	2025
103	C4.2 I1-3 National Education Lab AI	T	Delivery of two products with Technology Readiness Level 6		Number of products	0	2	Q4	2025
104	C4.2 I2-1 Support to newcomers to prevent learning losses	T	Support to primary and secondary schools to provide extra support to newcomers		Number of primary and secondary schools receiving funding	0	2 198	Q4	2023
105	C4.2 I3-1 Support to pupils in the last year of secondary school	M	Launch of an online platform to support pupils in the last year of secondary school	Launch of an online platform				Q4	2021
106	C4.2 I3-2 Support to pupils in the last year of secondary school	T	Support to school boards to provide extra support to pupils in the last year of secondary school		Number of school boards receiving funding	0	300	Q4	2022
107	C4.2 I4-1 Laptops and tablets for online	T	Number of digital devices provided		Number of digital devices	0	75 000	Q4	2021

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
	and hybrid education to combat and mitigate learning losses								
108a	C5.1 I1-1 Temporary additional human resources capacity for care in times of crisis	M	Number of extra workers in the care sect Financial framework enabling training in the healthcare sector	Adoption of a financial framework, structurally embedding training in healthcare in a labour market programme for the sector				Q4	2024
109a	C5.1 I1-2 Temporary additional human resources capacity for care in times of crisis	T	Number of persons participating in the vocational education and 'on the job training' programme		Number of persons	0	8 235	Q4	2025
110	C5.1 I1-3 Temporary additional human resources capacity for care in times of crisis	T	National Health Care Reserve Pool created		Number of reserve ex-healthcare professionals	0	2 500	Q4	2024
111	C5.1 I2-1 Extension of Intensive Care	T	Number of hospitals having completed adaptations of facilities for existing fixed beds and flexible beds		Number of hospitals	0	54	Q4	2023
112	C5.1 I2-2 Extension of Intensive Care	T	Training of hospital staff		Number of hospitals	0	67	Q4	2023
113	C5.1 I3-1 SET COVID-19	T	Number of grants awarded		Number	0	1 000	Q4	2022
114	C5.1 I4-1 Health Research Infrastructure (HRI)	M	Support system for researchers operational – Service desks	Regional and national service desks are operational				Q4	2022

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
115	C5.1 I4-2 Health Research Infrastructure (HRI)	M	FAIR data (making sure data can be findable, accessible, interoperable and reusable) roadmap adopted	A roadmap for FAIR data creation has been adopted				Q4	2023
116	C5.1 I4-3 Health Research Infrastructure (HRI)	M	Operational data portal	Data portal for locating and accessing research data is operational				Q4	2023
117	C6.1 R1-1 Dutch tax policy	M	Entry into force of a law establishing a withholding tax	Provision in the law providing for its entry into force				Q1	2024
118	C6.1 R1-2 Dutch tax policy	M	Letter monitoring the effects of the tax policy changes sent to Parliament	Monitoring letter sent by the cabinet to Parliament				Q4	2025
119	C6.1 R2-1 Tackling mismatches in the application of the arm's length principle	M	Entry into force of the law tackling mismatches in the application of the arm's length principle	Provision in the law providing for its entry into force				Q1	2022
120	C6.1 R3-1 Amendment of the specific interest deduction limitation to prevent tax exemptions on negative interests and positive currency results	M	Entry into force of amendments to the Corporate Income Tax Act to eliminate tax exemptions on negative interests and positive currency results	Provision in the law amending the Corporate Income Tax Act providing for its entry into force				Q1	2021
121	C6.1 R4-1 Limitation of tax deductions due to liquidation and cessation losses	M	Entry into force of amendments to the Corporate Income Tax Act to limit the exemption from taxes due to liquidation and cessation losses	Provision in the law amending the Corporate Income Tax Act providing for its entry into force				Q1	2021

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
122	C6.1 R5-1 Limitation of loss relief	M	Entry into force of amendments to the Corporate IncomeTax Act to limit loss relief	Provision in the law amending the Corporate IncomeTax Act providing for its entry into force				Q1	2022
123	C6.2 R6-1 Anti-money laundering policy	T	Increase in the number of full-time equivalents of the Financial Intelligence Unit		Number	82	102	Q4	2024
124	C6.2 R6-2 Anti-money laundering policy	M	Entry into force of a law that introduces a limit on cash payments	Provision in the law providing for its entry into force				Q1	2025
125	C7-1 Audit and Control, Implementation and Complementarity	M	Repository system for Audit and Control: information for monitoring implementation of RRF	Audit report confirming repository system functionalities				Q1	2023
126	C7-2 Audit and Control, Implementation and Complementarity	M	Entry into force of the ministerial decree amending the statute of the audit body ("Auditdienst rijk")	Provision in the ministerial decree indicating its entry into force				Q4	2022
127	C7-3 Audit and Control, Implementation and Complementarity	M	Entry into force of a ministerial decree amending the organisational decision ("organisatiebesluit") defining the mandate of the programme directorate for the recovery and resilience plan	Provision in the ministerial decree indicating entry into force				Q4	2022
128	C8-11 Investment subsidy for sustainable energy and energy savings	T	Sustainable energy and energy savings interventions subsidised		Number of subsidised interventions	0	134 050	Q2	2024
129	C8-11 Investment subsidy for sustainable energy and	T	Sustainable energy and energy savings interventions subsidised		Number of subsidised	134 050	231 985	Q2	2025

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion	
					Unit	Baseline	Goal	Q	Year
	energy savings				interventions				
130	C8-I1 Investment subsidy for sustainable energy and energy savings	T	Sustainable energy and energy savings interventions subsidised		Number of subsidised interventions	456 985	580 600	Q2	2026
131	C8-R1 Energy market reform package	M	Entry into force of a decision by the Authority for Consumers and Markets amending the electricity grid code	Provision in the decision by the Authority for Consumers and Markets providing for its entry into force				Q4	2022
132	C8-R1 Energy market reform package	M	Entry into force of a ministerial decree establishing the priority framework for electricity grid investments	Provision in the ministerial decree providing for its entry into force				Q2	2023
133	C8-R1 Energy market reform package	T	Completion of 12 'Provincial Multiannual Programmes for Energy and Climate Infrastructure 2.0'		Number of programmes completed	0	12	Q2	2025
134	C8-R1 Energy market reform package	M	Entry into force of an act amending the Environment and Planning Act	Provision in the act amending the Environment and Planning Act providing for its entry into force				Q4	2025