

## Recovery and Resilience Facility

### Operational arrangements between the European Commission and Cyprus

These operational arrangements enter into force on the signature date between:

- (1) The European Commission, 200, rue de la Loi, B-1049 Bruxelles, Belgium, which is represented for the purpose of the signature of this operational arrangements by Commissioner Paolo Gentiloni;

hereinafter referred to as the “**Commission**”

on the one part,

and

- (2) The Republic of Cyprus, represented by the Minister of Finance Constantinos Petrides;

hereinafter referred to as “**Cyprus**”

on the other part,

hereinafter separately referred to as a “**Party**” and collectively as the “**Parties**”,

WHEREAS:

- (1) Regulation (EU) 2021/241 of the European Parliament and of the Council of 12 February 2021, establishing the Recovery and Resilience Facility (the “**RRF Regulation**”) established the Recovery and Resilience Facility to provide Member States with financial support with a view to achieving the milestones and targets of reforms and investments as set out in their recovery and resilience plans.
- (2) In accordance with Article 18(1) of the RRF Regulation, Cyprus submitted to the Commission a recovery and resilience plan (the “**RRP**”). By virtue of Council Implementing Decision of 20 July 2021 on the approval of the assessment of the recovery and resilience plan for Cyprus (ST 10686/ 2021, ST 10686 2021 ADD 1), (the “**Council Implementing Decision**”) the Council approved the assessment of the RRP and determined a financial contribution of EUR 1 005 946 047 linked to the satisfactory fulfilment of milestones and targets. In addition, the Council also approved in the Council Implementing Decision a loan of EUR 200 320 000 linked to the fulfilment of additional milestones and targets.

- (3) Pursuant to Article 20(6) of the RRF Regulation, the Parties should enter into operational arrangements to further specify the elements mentioned therein.

The Parties have agreed the following:

- 1. ARRANGEMENTS AND TIMETABLE FOR MONITORING AND IMPLEMENTATION AND THE RELEVANT INDICATORS RELATING TO THE FULFILMENT OF THE ENVISAGED MILESTONES AND TARGETS**
- 1.1. To facilitate smooth cooperation and the effective implementation of the RRP, the Parties agree to maintain regular exchanges in relation to the implementation of the relevant reforms and investment projects.
- 1.2. Cyprus designates the Directorate General for Growth, Ministry of Finance as the Coordinator (the “**Coordinator**”) to act as the interlocutor of the Commission for the overall implementation of the RRP and of these Operational Arrangements. The Coordinator is responsible at national level for coordinating and monitoring the effective implementation of the measures envisaged and the achievement of the objectives set in the RRP.
- 1.3. The Commission designates the Recovery and Resilience Task Force and the Directorate General for Economic and Financial Affairs as the interlocutors for the monitoring of the implementation of the RRP on behalf of the Commission.
- 1.4. The Coordinator and the Commission shall hold at least quarterly exchanges to take stock of progress on the implementation of the RRP. Such exchanges may take place in person in Cyprus or in Brussels. They may also take place virtually or, if both Parties agree, via written form. While maintaining the capacity to hold physical or virtual meetings at short notice, such meetings should ordinarily be planned a minimum of 7 days in advance, with a defined agenda.
- 1.5. The exchanges to take stock of progress on the implementation of the RRP shall, as a standing item on the agenda, discuss the timeline for payment requests as set out in Section 3. The Coordinator shall assess and inform the Commission of any significant risks to the timeline for the completion of any milestone or targets, notably where that may have implications for the timeline of the associated payment request.
- 1.6. The Coordinator and the Commission may organise meetings on ad hoc topics outside of the exchanges to take stock of progress on the implementation of the RRP. Such ad-hoc meetings are encouraged to discuss investments and reforms in the RRP that may raise specific implementation challenges. These meetings shall take place in a timely manner to identify possible implementation issues. Ad-hoc meetings may also be required to discuss specific implementation issues that cut across multiple components

(e.g. compliance with the Do No Significant Harm principle), to ensure consistency across the RRP.

- 1.7. The Coordinator may nominate specific government entities that are in charge of the actual implementation of specific reforms and investments. As part of the monitoring of the RRP, the Commission may ask the Coordinator to organise technical meetings with such nominated entities to seek further information. The Coordinator shall be in copy of all exchanges and shall be invited to all technical meetings that may take place. These technical meetings may take place on a more regular basis than the meetings with the Coordinator, to enable a more frequent monitoring of the reforms and investments included under each component of the RRP and to identify possible implementation issues in advance of the exchanges. An overview of the technical meetings that are taking place will be discussed in the meetings with the Coordinator.
- 1.8. While respecting internal processes and timing, and in order to facilitate the implementation of the RRP and the assessment of payment requests, the Coordinator or nominated specific government entities are encouraged to share with the Commission any relevant information on the progress in the implementation of the RRP, in order to discuss in a timely manner its alignment with the relevant provisions in the Council Implementing Decision.
- 1.9. Annex I to these Operational Arrangements further specifies the milestones, targets and relevant indicators laid down in the Council Implementing Decision to measure the progress towards the achievement of the reforms and investment projects of the RRP. For the loan support, Annex I also further specifies the additional milestones, targets and relevant indicators.
- 1.10. Annex II to these Operational Arrangements further specifies the arrangements and timetable for monitoring laid down in the Council Implementing Decision.
- 1.11. In accordance with Article 27 of the RRF Regulation, Cyprus shall report in the context of the European Semester on the progress made in the achievement of its RRP, including these Operational Arrangements and on the common indicators set out in accordance with Article 29(4) of the RRF Regulation. Such reporting shall take place each year, by 30 April and 15 October on the progress made in the achievement of the RRP, including these Operational Arrangements, and by 28 February and 31 August on those common indicators. Annexes I and II specify the arrangements for the reporting linked to these Operational Arrangements.
- 1.12. In order to ensure effective coordination and complementarity of Union funding in accordance with Article 28 of the RRF Regulation, Cyprus shall include in such reporting any investment or reform supported under its RRP that has or is receiving funding from any other Union programme and the relevant amount. In order to establish a mechanism of coordination, the Commission and Cyprus shall discuss as

relevant the coordination and complementarity with other Union funding during their exchanges.

- 1.13. In the context of Article 28 of the RRF Regulation, the Commission and Cyprus agree to jointly organise an annual event with the participation of those responsible for implementing the RRP and other relevant stakeholders, to discuss complementarity, synergy, coherence and consistency between the implementation of the RRP and the other Union programmes. In addition, this event may serve as a horizontal platform to exchange views on the state of implementation of the RRP in view of ensuring close cooperation between all actors involved.

## **2. ARRANGEMENTS FOR ACCESS TO DATA**

- 2.1. The arrangements that Cyprus has proposed in order to ensure full access by the Commission to relevant underlying data are set out in the Council Implementing Decision.
- 2.2. Annex I specifies the minimum information (i.e. verification mechanisms) that supports the due justification of the request for payment. Cyprus shall send this information to the Commission together with the payment request. Where relevant the Commission may request samples of the evidence. In accordance with Article 24(3) of the RRF Regulation, the satisfactory fulfilment of milestones and targets shall presuppose that measures related to previously satisfactorily fulfilled milestones and targets have not been reversed by the Member State. Cyprus shall notify the Commission of any change in the documentation identified in the verification mechanism in Annex I on which that assessment was made, which is of a material nature to affect such assessment or the assessment of future milestones and targets.
- 2.3. Additionally, Cyprus shall ensure that, upon request, the Commission has full access to the underlying relevant data that supports the due justification of the request for payment, both for the assessment of the request for payment in accordance with Article 24(3) of the RRF Regulation and for audit and control purposes in accordance with Article 22(2)(e) of the RRF Regulation. This information will be provided to the Commission by the Coordinator.

## **3. TIMELINE FOR PAYMENT REQUESTS**

In accordance with Article 24 of the RRF Regulation, upon completion of the relevant agreed milestones and targets indicated in the RRP, Cyprus shall submit a duly justified request for payment of the financial contribution and of the loan. The relevant milestones and targets for each instalment are contained in the Council Implementing Decision. The indicative timeline for such payment requests is the following:

**Financial Contribution**

<i>Payment Request for the First Instalment</i>	<i>EUR 97 701 149</i>	<i>Q2 2022</i>
<i>Payment Request for the Second Instalment</i>	<i>EUR 97 701 149</i>	<i>Q4 2022</i>
<i>Payment Request for the Third Instalment</i>	<i>EUR 132 183 908</i>	<i>Q2 2023</i>
<i>Payment Request for the Fourth Instalment</i>	<i>EUR 114 942 529</i>	<i>Q4 2023</i>
<i>Payment Request for the Fifth Instalment</i>	<i>EUR 149 425 287</i>	<i>Q2 2024</i>
<i>Payment Request for the Sixth Instalment</i>	<i>EUR 74 712 644</i>	<i>Q4 2024</i>
<i>Payment Request for the Seventh Instalment</i>	<i>EUR 149 425 287</i>	<i>Q2 2025</i>
<i>Payment Request for the Eighth Instalment</i>	<i>EUR 68 965 517</i>	<i>Q4 2025</i>
<i>Payment Request for the Ninth Instalment</i>	<i>EUR 68 965 517</i>	<i>Q2 2026</i>
<i>Payment Request for the Tenth Instalment</i>	<i>EUR 51 923 060</i>	<i>Q4 2026</i>

**Loan**

<i>Payment Request for the First Instalment</i>	<i>EUR 57 471 264</i>	<i>Q4 2023</i>
<i>Payment Request for the Second Instalment</i>	<i>EUR 57 471 264</i>	<i>Q4 2024</i>
<i>Payment Request for the Third Instalment</i>	<i>EUR 40 229 885</i>	<i>Q2 2025</i>
<i>Payment Request for the Fourth Instalment</i>	<i>EUR 45 147 587</i>	<i>Q4 2025</i>

**4. AMENDMENTS**

The Operational Arrangements may be modified by mutual consent between the Parties. Such amendments may take place by an exchange of letters. The Parties consent that the entities designated as the Coordinator and the interlocutors for the monitoring of the implementation of the RRP on behalf of the Commission in Clause 1.2 and 1.3 respectively may be amended by notification.

For the Commission

For Cyprus

Represented by

Represented by

Paolo Gentiloni

Constantinos Petrides

Commissioner for Economy

Minister of Finance

A handwritten signature in blue ink, appearing to read 'P. Gentiloni', with a stylized flourish at the end.

Signed on

02. 06. 2022

A complex handwritten signature in blue ink, consisting of multiple overlapping loops and strokes.

Signed on

13. 05. 2022

## Annex I

### Milestones, targets and related indicators – non-repayable support and repayable support

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
1	C1.1R1 National Centre for Clinical Evidence and Quality Improvement	T	Clinical protocols prepared, audited and peer reviewed	-	Number	0	50	Q4	2024	Department of Medical and Public Health Service		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a list of all new clinical protocols prepared, with attachments the clinical protocols and their audit and peer review reports prepared by a team of experts, indicating basic key characteristics (EBM recommendations, implementation guide, audit plan).	At least 50 clinical protocols prepared, audited and peer reviewed by a team of experts, with key characteristics of protocols being: • evidence-based medicine (EBM) clinical practice recommendations, • implementation guide, • audit plan.
2	C1.1R1 National Centre for Clinical Evidence and Quality Improvement	T	Clinical protocols prepared, audited and peer reviewed	-	Number	50	90	Q4	2025	Department of Medical and Public Health Service		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a list of all new additional clinical protocols prepared with attachments the new additional clinical protocols prepared and their audit and peer review reports prepared by a team of experts, indicating basic key characteristics (EBM recommendations, implementation guide, audit plan).  In addition, a separate report as an annex to the summary document with the state of play of:  a) the development of the IT system enabling implementation and monitoring of the clinical	At least 90 clinical protocols prepared, audited and peer reviewed by team of experts, with key characteristics of protocols being: • evidence-based medicine (EBM) clinical practice recommendations, • implementation guide, • audit plan.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												standards and protocols and including an e-learning platform; and b) the training of healthcare professionals in the respective newly established protocols and processes.	
3	C1.1R2 Design of an Electronic platform for the surveillance of Nosocomial Antibiotic Consumption and Healthcare – Associated Infections	M	Adoption of the list of health care facilities	Adoption of the list of health care facilities	-	-	-	Q1	2023	Ministry of Health	For the purposes of the Operational Arrangements, the information will be provided to, and monitored by the Ministry of Health	Copy of the adopted list of health care facilities, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Adoption of the list of health care facilities that shall be providing information to the Health Insurance Organisation on antibiotic consumption and shall be monitored by the Health Insurance Organisation.
4	C1.1R2 Design of an Electronic platform for the surveillance of Nosocomial Antibiotic Consumption and Healthcare – Associated Infections	M	Electronic platform including monitoring system is fully operational	Electronic platform up and running	-	-	-	Q4	2025	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the signed contract and its Annexes which include the technical specifications for the development of the system and of all the functionalities covered by the CID-Annex; b) a copy of the completion acceptance certificate issued by the contracting authority, in accordance with the national legislation, demonstrating that the new electronic platform is put in place and operational; c) a description of the system put in place monitoring its	Electronic platform to process data from hospital pharmacies (nosocomial antibiotic consumption), microbiology laboratories (antimicrobial resistance), and hospitals (healthcare-associated infections (HAIs)) shall be fully operational (Installed at all points of use and real data are being entered) and a system monitoring its effectiveness shall be in place.



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												effectiveness; and d) link to the electronic platform.	
5	C1.III New facilities for the Cyprus Blood Establishment and procurement of the latest technology attendant equipment	M	Contract signature for the construction of the Cyprus Blood Establishment	Signature of the contract	-	-	-	Q3	2022	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the publication of the call for tenders for the construction of the Cyprus Blood Establishment in line with CID-Annex; and  b) a copy of the signed contract and its Annexes which include the tender documents (including the capacity of distributing about 80 000 blood products (such as red blood cells, platelets and fresh frozen plasma) for clinical use across the whole country as indicated in the CID-Annex) and the successful bid for the construction of the Cyprus Blood Establishment.	Signature of the contract with the selected tenderer(s) (contractor(s)) selected under a competitive call for tenders for the construction of the Cyprus Blood Establishment.
6	C1.III New facilities for the Cyprus Blood Establishment and procurement of the latest technology attendant equipment	M	New blood establishment facilities including all equipment are fully operational	Completion of the construction and start of operations	-	-	-	Q2	2025	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of taking-over certificate issued by the contracting authority, in accordance with national legislation, demonstrating that the facilities are constructed and ready for	The new blood establishment facilities shall be constructed and fully operational housing the Cyprus Blood Establishment. The new facilities shall have a primary energy demand that is at least 20% lower than defined in the nearly zero-energy building (NZEB) requirement. New relevant equipment shall be operational and the transfer of the existing equipment from the present Blood

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												use; b) a copy of the acceptance certificate issued by the Contracting Authority in accordance with the national legislation demonstrating that the new relevant equipment has been installed and is operational; and c) a copy of the energy performance certificate demonstrating the 20% reduction in primary energy demand in comparison with the NZEB requirement.	Establishment premises to the new facilities shall be complete.
7	C1.1I2 Cyprus Innovative Public Health information and communications technology (ICT) System	M	Influenza Sentinel Surveillance (ISS)System	Fully operational system	-	-		Q2	2022	Department of Medical and Public Health Services		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the signed contract and its Annexes which include the technical specifications for all the functionalities covered by the CID-Annex; b) a copy of the completion acceptance certificate issued by the Contracting Authority, in accordance with the national legislation, demonstrating that the new ICT system is in place and operational; c) description of the system put in place monitoring its effectiveness; and d) link to the system.	The Influenza Sentinel Surveillance System module of the Cyprus Innovative Public Health information and communications technology (ICT) System shall be operational and a system monitoring its effectiveness shall be in place.
8	C1.1I2 Cyprus Innovative Public Health	T	Sentinels entering data in the Influenza	-	Number	0	150	Q4	2025	Department of Medical and Public Health Services		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.	Following the European Centre for Disease Prevention and Control (ECDC) and World Health

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	information and communications technology (ICT) System		Sentinel Surveillance System module									<p>This document shall include as an annex the following documentary evidence:</p> <p>a) a system report with the anonymised list of all general practitioners (for adults and minors) assigned as sentinels by the Ministry of Health that shall enter data in the ISS module of the Cyprus Innovative Public Health ICT System with a reference number and the name of district they work in; and</p> <p>b) a declaration of the head of the Implementing Body that the relevant health workers and Ministry of Health personnel have received training to use the system for data collection and information extraction accompanied by the complete anonymised list of personnel trained, as well as the date, content and duration of the received training(s).</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <ul style="list-style-type: none"> <li>- copies of anonymised system reports (for selected reference numbers) containing epidemiological data entered in the online digital platform by the selected general practitioners.</li> </ul>	Organisation (WHO) guidelines, the Influenza Sentinel Surveillance System (ISS) module of the Cyprus Innovative Public Health ICT System shall record epidemiological data entered in the online digital platform by general practitioners (GPs) to inform the Ministry of Health of potential outbursts. The Ministry of Health shall assign at least 150 doctors as sentinels that shall enter data in the ISS module of the Cyprus Innovative Public Health ICT System.
9	C1.1I3 Purchase/replacement of medical equipment in	T	Health institutions having benefitted from the	-	Number	0	10	Q4	2023	Department of Medical and Public Health Services within the Ministry of		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.	At least ten of the applicant health institutions of various categories have received financial support from the scheme for medical

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	hospitals		financial support scheme							Health		<p>This document shall include as an annex the following documentary evidence:</p> <p>a) copy of the call;</p> <p>b) copy of the grant scheme guide which includes all the terms and conditions of the grant;</p> <p>c) copies of report of the Assessment Committee regarding its assessment based on transparent selection criteria as indicated in CID-Annex and the decision of the Ministry of Health appointing the Assessment Committee;</p> <p>d) a declaration of the head of the Implementing Body verifying that all conditions of the grant scheme have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following: unique number of applications for the grant, unique identifier of beneficiary, name and category of beneficiary health institution, and type of medical equipment purchased by beneficiary;</p> <p>e) copies of the grant award decisions; and</p> <p>f) copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. medical equipment acquisition/ replacement) in full compliance with the terms of the scheme and the grant decision.</p>	equipment acquisition.
10	C1.1I3 Purchase/replacement of	T	Health institutions having	-	Number	10	23	Q4	2025	Department of Medical and Public Health		Summary document duly justifying how the target (including all the constitutive elements) was	At least 23 of the applicant health institutions of various categories have received

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	medical equipment in hospitals		benefitted from the financial support scheme							Services within Ministry of Health		<p>satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence for all additional health institutions:</p> <p>a) copy of the call;</p> <p>b) copy of the grant scheme guide which includes all the terms and conditions of the grant;</p> <p>c) copies of report of the Assessment Committee regarding its assessment based on transparent selection criteria as indicated in CID-Annex and the decision of the Ministry of Health appointing the Assessment Committee;</p> <p>d) a declaration of the head of the Implementing Body verifying that all conditions of the grant scheme have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following: unique number of applications for the grant, unique identifier of beneficiary, name and category of beneficiary health institution, and type of medical equipment purchased by beneficiary;</p> <p>e) copies of the grant award decisions; and</p> <p>f) copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. medical equipment acquisition/replacement) in full compliance with the terms of the scheme.</p> <p>g)</p>	financial support from the scheme for medical equipment acquisition.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
11	C1.1I4 Accreditation of public and private hospitals	T	Health institutions having benefitted from the scheme covering accreditation related costs	-	Number	0	20	Q2	2024	Department of Medical and Public Health Services within Ministry of Health		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) copy of the call; b) copy of the grant scheme guide which includes all the terms and conditions of the grant; c) a declaration of the head of the Implementing Body, verifying that all conditions of the grant scheme have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following: unique number of applications for the grant, unique identifier of beneficiary, name and category of beneficiary health institution; d) copies of the grant award decisions; e) for each grant recipient, copies of the accreditation certificate; and f) copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. accreditation of the health institution) in full compliance with the terms of the scheme and the grant decision.	At least 20 of the applicant health institutions of various categories have been supported from the scheme for gaining accreditation.
12	C1.1I4 Accreditation of public and private hospitals	T T T	Health institutions having benefitted from the	-	Number	20	45	Q4	2025	Department of Medical and Public Health Services within Ministry of		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.	At least 45 of the applicant health institutions of various categories have been supported from the scheme for gaining accreditation.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
		T T	scheme covering accreditation related costs							Health		<p>This document shall include as an annex the following documentary evidence:</p> <p>a) copy of the call (unless already provided);</p> <p>b) copy of the grant scheme guide which includes all the terms and conditions of the grant (unless already provided);</p> <p>c) a declaration of the head of the Implementing Body, verifying that all conditions of the grant scheme have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the additional beneficiaries supported, detailing the following: unique number of applications for the grant, unique identifier of beneficiary, name and category of beneficiary health institution;</p> <p>d) copies of the additional grant award decisions;</p> <p>e) for each additional grant recipient, copies of the accreditation certificate; and</p> <p>f) copy of the completion certificate issued by the Implementing body, verifying completion of the project, (accreditation of the health institution) in full compliance with the terms of the scheme and the grant decision.</p>	
13	C1.II6 Deployment of generic cross border e-health services in Cyprus	M	Completion of the analysis, design and development phase of the IT System for cross-border	Completion of the analysis, design and development phase of the IT System,	-	-	-	Q4	2023	National eHealth Authority (NeHA)		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary</p>	<p>The analysis, design and development of the IT System phase shall be completed. Specifications shall include:</p> <p>a) mobile video communication,</p>

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
			e-health services	as provided in a dedicated report by the deliverables acceptance team in the contracting authority								<p>evidence:</p> <p>a) a copy of the signed contract and its Annexes which include the technical specification for all the functionalities covered by the CID-Annex;</p> <p>b) a copy of the completion acceptance certificates covering all the functionalities in the CID-Annex issued by the Contracting Authority, in accordance with the national legislation, demonstrating the completion of the analysis, design and development of the new IT system, and the set up of the new service; and</p> <p>c) link to the online system.</p>	<p>b) geolocation,</p> <p>c) capability lookup,</p> <p>d) the Cross-Community Patient Discovery Profile (to locate communities that hold patient relevant health data and the translation of patient identifiers across communities holding the same patient's data),</p> <p>e) for cybersecurity Cross-Layered Detection and Response (XDR) and e-ID,</p> <p>f) automatic data collection and evaluation,</p> <p>g) for both Cypriot and foreign residents: (i) an open source National Contact Point update for e-health, (ii) updated patient summary, and (iii) e-Prescription,</p> <p>h) sharing of unstructured clinical documents, and</p> <p>i) patient access to cross border data services, based on wave 6 Clinical Document Architecture Implementation Guidelines by the e-Health network.</p> <p>A new service shall also be created to enable the exchange of structured and coded clinical documents that may include images/images reports, discharge letters (encounter report), electronic health records, and laboratory results.</p>
14	C1.II6 Deployment of generic cross border e-health services in Cyprus	M	Full operation of cross-border healthcare data exchange	Approval of the system by the National eHealth Authority	-	-	-	Q2	2025	National eHealth Authority (NeHA)		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary</p>	Full operation of cross-border data exchange between Cyprus and countries with Operational National Contact Points for eHealth (such as e-prescriptions, e-dispensations, patient



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>evidence:</p> <p>a) the complete list of countries involved in the cross-border medical data exchange with Cyprus and the bilateral agreements signed with each Country detailing the data exchanged, with details covered by the CID-Annex; and</p> <p>b) a copy of the completion acceptance certificate issued by the Contracting Authority in accordance with the national legislation demonstrating the cross-border data exchange is operational.</p>	summaries exchanged with Cyprus) and additional data sets (such as discharge forms, laboratory results and imaging) as agreed with eHealth Digital Service Infrastructure.
15	C1.1I7 Public warning system for supporting emergency operations through SMS	M	Newly established public warning system and its monitoring system are fully operational	The Technical Committee signs off final Systems Acceptance and go-live Report for the public warning system	-	-	-	Q4	2025	Cyprus Civil Defence		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the signed contract and its Annexes which include the technical specification for all the functionalities covered by the CID-Annex;</p> <p>b) a copy of the completion acceptance certificate issued by the Contracting Authority, in accordance with the national legislation, demonstrating the public warning system is in place and operational; and</p> <p>c) description of the system put in place monitoring its effectiveness.</p>	The public warning system shall be operational and a monitoring system shall be in place reaching the whole population through a mobile application and/or SMS. The terminal points machines for SMS sending shall be fully operational.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
16	C1.1R3 Gradually shifting the healthcare provision and reimbursement framework towards value-based models.	M	Value-based reimbursement to be reflected for primary and in-patient care	Value-based reimbursement to be reflected in the Reimbursement Decision	-	-	-	Q1	2023	Health Insurance Organisation (HIO)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the annual reimbursement Decisions published in the Government Gazette illustrating the inclusion of value-based reimbursement for i) primary and ii) in-patient care; and b) description of the mechanism put in place monitoring to measure and track the success of the reform in line with the CID-Annex.	Annual reimbursement decisions in the general health system shall be adjusted to include value-based reimbursement for primary and in-patient care.
17	C1.1I5 Enhancement, modernisation and upgrade of Cyprus State Hospitals	T	Actions to enhance, construct and/or upgrade State hospitals	-	Number	0	7	Q2	2024	State Health Services organization (SHSO)		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of taking-over certificates issued by the contracting authority, in accordance with the national legislation, demonstrating completion of each action; b) copies of energy performance certificates, energy audits or results of another relevant, transparent and proportionate method, in the case of building renovations, demonstrating the level of primary energy demand reduction achieved; and	At least seven actions to enhance, construct and/or upgrade State hospitals shall be implemented. Building renovations shall aim at achieving on average at least a 30% primary energy demand reduction. The Haemodialysis unit at Paphos Hospital shall have a primary energy demand that is at least 20% lower than defined by the nearly zero-energy building (NZEB) requirement. The end of works shall be attested by taking over issued certificates, of the completed works.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												c) a copy of the energy performance certificate for the Haemodialysis unit at Paphos Hospital (if concerned by the actions achieved in this target), demonstrating the level of primary energy demand reduction achieved in comparison with the NZEB requirement.	
18	C1.I15 Enhancement, modernisation and upgrade of Cyprus State Hospitals	T	Actions to enhance, construct and/or upgrade State hospitals	-	Number	7	9	Q2	2026	State Health Services organization (SHSO)		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of taking-over certificates issued by the contracting authority, in accordance with the national legislation, demonstrating completion of each action;</p> <p>b) copies of energy performance certificates, energy audits or results of another relevant, transparent and proportionate method, in the case of building renovations, demonstrating the level of primary energy demand reduction achieved; and</p> <p>c) a copy of the energy performance certificate for the Haemodialysis unit at Paphos Hospital (if concerned by the actions achieved in this target), demonstrating the level of primary energy demand reduction achieved in comparison with the NZEB requirement.</p>	Nine actions to enhance, construct and/or upgrade State hospitals shall be implemented. Building renovations shall aim at achieving on average at least a 30% primary energy demand reduction. The Haemodialysis unit at Paphos Hospital shall have a primary energy demand that is at least 20% lower than defined by the nearly zero-energy building (NZEB) requirement. The end of works shall be attested by taking over issued certificates of the completed works.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
19	C2.1R1 Green Taxation	M	Entry into force of a law introducing a carbon tax for fuels, a levy on water and a charge on household/ landfill waste	Provision in the law indicating the entry into force of a law introducing a carbon tax for fuels, a levy on water and a charge on household/ landfill waste	-	-	-	Q2	2023	Ministry of Finance		Copy of the publication in the Official Gazette of the Republic and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled and a copy of the independent study.	Entry into force of legislative changes that shall aim at making a tangible contribution to reaching the 2030 target for reducing greenhouse gas emissions. The amendments shall be based on the findings of an independent study to be undertaken. The law shall in particular (a) introduce a carbon tax for fuels used in the sectors of the economy that do not fall under the EU greenhouse gas Emissions Trading System, (b) introduce gradually a levy on water that shall reflect the scarcity of this natural resource and the cost to the environment of its use and (c) introduce of a country wide charge on household/ landfill waste.
20	C2.1R1 Green Taxation	M	Impact assessment report measuring the reform's effect on the environment and the economy	Publication of the impact assessment report measuring the reform's effect on the environment and the economy	-	-	-	Q2	2026	Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall provide references to the relevant conclusions of the impact assessment report measuring the reform's effect on the environment and the economic effect on households and businesses, as well as recommending further tax amendments, as necessary. It shall include as an annex a copy of the publication of the impact assessment report.	Impact assessment report measuring the reform's effect on the environment and the economic effect on households and businesses, as well as recommending further tax amendments, as necessary.
21	C2.1R2 Independence of Cyprus	M	Law for the Regulation of the Electricity	Provision in the law indicating	-	-	-	Q4	2021	Ministry of Energy, Commerce and		Copy of the publication in the Official Gazette of the Republic and reference to the relevant provisions	Entry into force of the Law for the Regulation of the Electricity Market of 2021,

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	Transmission System Operator (TSOC) from the incumbent Electricity Authority of Cyprus		Market of 2021	the entry into force of the 2021 "Law for the Regulation of the Electricity Market"						Industry		indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	which shall facilitate the opening of the electricity market to competition and boost the uptake of RES by: (a) achieving the independence of the Cyprus Transmission System Operator (TSOC) from the incumbent Electricity Authority of Cyprus (EAC) (autonomy in governance, financial autonomy and independence of TSOC personnel), (b) introducing the necessary steps for reducing the cost of electricity for domestic and commercial/industrial customers and (c) creating conditions of transparency and trust to motivate new investors in generation and supply of electricity.
22	C2.1R3 Digital One-Stop Shops to streamline RES projects permitting and to facilitate Energy Renovation in Buildings	M	Fully operational IT platform	Fully operational IT platform accepted by the Ministry of Energy, Commerce and Industry	-	-	-	Q4	2022	Ministry of Energy, Commerce and Industry		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a copy of the completion acceptance certificate, issued by the Contracting Authority in accordance with the national legislation, demonstrating that the IT platform is operational.	Fully operational IT platform for (1) guiding the applicant through the administrative permit application process in a transparent manner up to the delivery of one or several decisions by the responsible authorities, (2) providing the applicant with all necessary information and involve, where appropriate, other administrative authorities.
23	C2.1R4 Energy Storage Regulatory Framework	M	Amendment of the Transmission and Distribution Rules (TDRs) and Trading and Settlement Rules (TSRs)	Publication on the website of the Cyprus Energy Regulatory Authority of Amendment of the	-	-	-	Q4	2021	Cyprus Energy Regulatory Authority (CERA)		Copy of the publication in the official Gazette of the Republic, of Cyprus Energy Regulatory Authority's and Transmission System Operator Cyprus' Announcements regarding the amendment and entry into force of the Transmission and Distribution Rules (TDRs) and Trading and	Entry into force of an amendment to the Transmission and Distribution Rules (TDRs) and Trading and Settlement Rules (TSRs) which shall provide the necessary regulatory framework (market rules) and technical

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
				Transmission and Distribution Rules (TDRs) and the Trading and Settlement Rules (TSRs)								Settlement Rules (TSRs) and reference to the relevant provisions indicating when the new rules will apply, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a link to the website of the Cyprus Energy Regulatory Authority of the approval of the amended rules and their entry into force; and b) the website of Transmission System Operator Cyprus of the amended rules.	modalities that shall allow storage facilities to: - participate in the wholesale electricity market, - promote the development of an economically viable, efficient, safe and consumer-oriented electricity market that prioritises the generation of electricity from renewable energy systems.
24	C2.1I1 Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	M	Support scheme for Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	Publication of call for proposals for the support scheme for Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	-	-	-	Q4	2021	Ministry of Energy, Commerce and Industry		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the call; b) a copy of the grant scheme guide which includes all the terms and conditions of the grant, including the selection criteria that ensure (i) compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), and (ii) that the scheme aims at achieving on average at least a 30% primary energy demand reduction, as specified in the CID Annex; c) a copy of the verification of state	Issue call for proposals for the support scheme for promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector, following verification of state aid regulation to be applied by Commissioner for State Aid Control and Council of Ministers decision approving the scheme objectives. The investment shall aim at achieving on average at least a 30% primary energy demand reduction.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												aid regulation applied by the Commissioner for State Aid Control; d) a copy of the Council of Ministers decision approving the scheme.	
25	C2.1I1 Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	T	Entities (SMEs, municipalities, communities and the wider public sector) having implemented energy efficiency interventions		Number	0	125	Q4	2024	Ministry of Energy, Commerce and Industry		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, and in particular how the objective of achieving on average at least a 30% primary energy demand reduction has been ensured.</p> <p>This document shall include as an annex a declaration of the head of the Implementing Body verifying that all conditions of the grant scheme have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries which have been supported and implemented energy efficiency interventions, detailing the following:            -unique number of application for the grant,            -unique identifier of beneficiary,            -type of beneficiary,            -category of investment/s,            -percentage of primary energy demand reduction achieved and            - location of incorporation of the beneficiary.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p>	At least 125 entities (SMEs, municipalities, communities and the wider public sector) have implemented (1) energy efficiency interventions (energy efficiency measures) in buildings, or (2) energy efficiency measures related to their production processes or (3) energy efficiency measures in municipal sports facilities, due to the support provided with an objective to achieve on average at least a 30% primary energy demand reduction. The projects selected shall be in compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												a) copies of the signed grant agreements; b) copies of the energy performance certificates or energy audits / verifications issued, before and after the investment supported, for renovations or energy efficiency measures related to production processes, respectively; c) copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. implementation of energy efficiency measures) in full compliance with the terms of the scheme and the grant agreement, as also specified in the CID Annex.	
26	C2.III Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	T	Entities (SMEs, municipalities, communities and the wider public sector) having implemented energy efficiency interventions		Number	125	275	Q4	2025	Ministry of Energy, Commerce and Industry		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, and in particular how the objective of achieving on average at least a 30% primary energy demand reduction has been ensured.  This document shall include as an annex a declaration of the head of the Implementing Body verifying that all conditions of the grant scheme have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the additional beneficiaries which have been supported and implemented energy efficiency interventions, detailing the following: -unique number of application for the grant,	At least 275 entities (SMEs, municipalities, communities and the wider public sector) have implemented (1) energy efficiency interventions (energy efficiency measures) in buildings, or (2) energy efficiency measures related to their production processes or (3) energy efficiency measures in municipal sports facilities, due to the support provided with an objective to achieve on average at least a 30% primary energy demand reduction. The projects selected shall be in compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>-unique identifier of beneficiary, -type of beneficiary, -category of investment/s, -percentage of primary energy demand reduction achieved and -location of incorporation of the beneficiary.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) copies of the signed grant agreements; b) copies of the energy performance certificates or energy audits / verifications issued, before and after the investment supported, for renovations or energy efficiency measures related to production processes, respectively; c) copy of the completion certificate issued by the Implementing body, verifying completion of the project, (implementation of energy efficiency measures) in full compliance with the terms of the scheme and the grant agreement, as also specified in the CID Annex.</p>	national environmental legislation.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
27	C2.I12 Promoting renewables and individual energy efficiency measures in dwellings and tackling energy poverty in households with people with disabilities	M	First call for proposals for Promoting renewables and individual energy efficiency measures in dwellings	First call for proposals published	-	-	-	Q2	2021	RES and Energy Conservation Fund		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, and in particular how the objective of achieving on average at least a 30% primary energy demand reduction will be ensured.  This document shall include as an annex the following documentary evidence:  a) a copy of the the call and relevant link to the Competent Authority website; b) a copy of the grant scheme guide which includes all the terms and conditions for the grant.	The first call for proposals for promoting renewables and individual energy efficiency measures in dwellings has been published on the RES and Energy Conservation Fund website. The investment shall aim at achieving on average at least a 30% primary energy demand reduction.
28	C2.I12 Promoting renewables and individual energy efficiency measures in dwellings and tackling energy poverty in households with people with disabilities	T	Dwellings and households with people with disabilities having improved their energy performance	-	Number	0	8 600	Q4	2023	RES and Energy Conservation Fund		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, and in particular how the objective to achieve on average at least a 30% primary energy demand reduction was ensured.  This document shall include as an annex the following documentary evidence:  a) copies of the (additional) calls; b) copy of the revised Scheme guide which includes all the terms and conditions for the grant including the selection criteria that ensure that the scheme aims at achieving on average at least a 30% primary energy demand reduction, as specified in the CID Annex; c) a declaration of the head of the Implementing Body verifying	At least 8 500 dwellings and 100 households with people with disabilities have improved their energy performance due to the tailored solutions (support services and energy guidance) and the financial support provided with an objective to achieve on average at least a 30% primary energy demand reduction.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>that all conditions of the grant scheme have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries which have been supported and implemented energy efficiency interventions, detailing the following:</p> <ul style="list-style-type: none"> <li>-unique number of application for the grant,</li> <li>-unique identifier of beneficiary (not containing personal data),</li> <li>-type of beneficiary,</li> <li>-category of investment/s, and</li> <li>-percentage of primary energy demand reduction achieved per household/dwelling.</li> </ul> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <ul style="list-style-type: none"> <li>a) copies of the grant award decisions;</li> <li>b) copies of the Applicants' Declarations Forms;</li> <li>c) results of relevant, transparent and proportionate calculation, demonstrating the level of primary energy demand reduction achieved, verified by the competent authority;</li> <li>d) copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. implementation of energy performance improvement investments) in full compliance with the terms of the scheme and the grant decision, as also</li> </ul>	

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												specified in the CID Annex.	
29	C2.II2 Promoting renewables and individual energy efficiency measures in dwellings and tackling energy poverty in households with people with disabilities	T	Dwellings and households with people with disabilities having improved their energy performance	-	Number	8600	16 470	Q2	2026	RES and Energy Conservation Fund		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, and in particular how the objective to achieve on average at least a 30% primary energy demand reduction was ensured.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) copies of the (additional) calls;</p> <p>b) copy of the revised Scheme guide which includes all the terms and conditions for the grant including the selection criteria that ensure that the scheme aims at achieving on average at least a 30% primary energy demand reduction, as specified in the CID Annex;</p> <p>c) a declaration of the head of the Implementing Body verifying that all conditions of the grant scheme have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries which have been supported and implemented energy efficiency interventions, detailing the following:</p> <ul style="list-style-type: none"> <li>- unique number of application for the grant,</li> <li>- unique identifier of beneficiary (not containing personal data),</li> <li>- type of beneficiary,</li> <li>- category of investment/s, and percentage of primary energy demand reduction achieved per household/dwelling.</li> </ul>	At least 16 200 dwellings and 270 households with people with disabilities have improved their energy performance due to the tailored solutions (support services and energy guidance) and the financial support provided with an objective to achieve on average at least a 30% primary energy demand reduction.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) copies of the grant award decisions;</p> <p>b) copies of the Applicants' Declarations Forms;</p> <p>c) results of relevant, transparent and proportionate calculation, demonstrating the level of primary energy demand reduction achieved, verified by the competent authority;</p> <p>d) copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. implementation of energy performance improvement investments) in full compliance with the terms of the scheme and the grant decision, as also specified in the CID Annex.</p>	
30	C2.II3 Encouraging the use of renewables and energy savings by local/wider public authorities as well as NGOs and facilitating the transition of local communities towards climate mitigation & adaptation	M	First call for proposals to support local authorities in energy efficiency measures	Publish First call for proposals	-	-	-	Q3	2021	RES and Energy Conservation Fund		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the call and relevant link to the Competent Authority's website;</p> <p>b) a copy of the grant scheme guide which includes all the terms and conditions for the grant, including the selection criteria that ensure that the scheme aims at achieving on average at least a</p>	<p>The first call for proposals to support local authorities in energy efficiency measures has been published on the RES and Energy Conservation Fund Website. The investment shall aim at achieving on average at least a 30% primary energy demand reduction.</p>

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												30% primary energy demand reduction.	
31	C2.II3 Encouraging the use of renewables and energy savings by local/wider public authorities as well as NGOs and facilitating the transition of local communities towards climate mitigation & adaptation	T	Investments undertaken by local authorities or NGOs that have improved their energy performance, and resilience to climate change	-	Number	0	190	Q4	2023	RES and Energy Conservation Fund and Cyprus Energy Agency		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, and in particular how the objective to achieve on average at least a 30% primary energy demand reduction was ensured.</p> <p>This document shall include as an annex a declaration of the head of the Implementing Body verifying that all conditions of the grant scheme have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries which have been supported, detailing the following:</p> <ul style="list-style-type: none"> <li>- unique number of application for the grant;</li> <li>- unique identifier of beneficiary;</li> <li>- type of beneficiary;</li> <li>- number and category of investment/s per beneficiary; and</li> <li>- percentage of primary energy demand reduction achieved per application.</li> </ul> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <ul style="list-style-type: none"> <li>a) copies of the grant award decisions;</li> <li>b) copies of the energy performance; certificates or of the energy audits / verifications issued before and after the renovation, for buildings or non</li> </ul>	At least 190 investments undertaken by local authorities or NGOs that have improved their energy performance, and resilience to climate change due to the technical assistance and the financial support provided with an objective to achieve on average at least a 30% primary energy demand reduction.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												buildings, respectively; c) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. implementation of energy performance improvement and resilience to climate change investments) in full compliance with the terms of the scheme and the grant decision.	
32	C2.II3 Encouraging the use of renewables and energy savings by local/wider public authorities as well as NGOs and facilitating the transition of local communities towards climate mitigation & adaptation	T	Investments undertaken by local authorities or NGOs that have improved their energy performance, and resilience to climate change	-	Number	190	580	Q2	2026	RES and Energy Conservation Fund and Cyprus Energy Agency		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, and in particular how the objective to achieve on average at least a 30% primary energy demand reduction was ensured.  This document shall include as an annex a declaration of the head of the Implementing Body verifying that all conditions of the grant scheme have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries which have been supported , detailing the following: - unique number of application for the grant, - unique identifier of beneficiary, - type of beneficiary, - number and category of investment/s per beneficiary, and percentage of primary energy demand reduction achieved per application.  On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the	At least 580 investments undertaken by local authorities or NGOs that have improved their energy performance, and resilience to climate change due to the technical assistance and the financial support provided with an objective to achieve on average at least a 30% primary energy demand reduction.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												units (projects) selected:  a) copies of the grant award decisions; b) copies of the energy performance certificates or of the energy audits / verifications issued before and after the renovation, for buildings or non buildings, respectively; c) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. implementation of energy performance improvement and resilience to climate change investments) in full compliance with the terms of the scheme and the grant decision.	
33	C2.I14 Reduction of CO2 emissions in industries, businesses and organisations	T	Emissions reduced	-	Number	0	130 000	Q4	2024	Department of Environment - MADRE		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the call; b) a copy of the grant scheme guide which includes all the terms and conditions for the grant, including the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex; c) a declaration of the head of the Implementing Body verifying that all conditions of the grant scheme have been complied with and grant has	At least 130 000 tonnes of CO2eq reduced due to support provided. Emissions reductions shall be verified through external experts' reports. The projects selected shall be in compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries which have been supported , detailing the following:</p> <ul style="list-style-type: none"> <li>- unique number of application for the grant;</li> <li>- unique identifier of beneficiary;</li> <li>- type of beneficiary;</li> <li>- category of investment/s; and</li> <li>- amount of tonnes of CO2eq reduced due to support.</li> </ul> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <ul style="list-style-type: none"> <li>a) copies of the grant agreements / award decisions;</li> <li>b) an external expert's report verifying the CO2 reduction;</li> <li>c) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. reduction of CO2 emissions, in accordance to external expert report) in full compliance with the terms of the scheme and the grant decision.</li> </ul>	

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
34	C2.114 Reduction of CO2 emissions in industries, businesses and organisations	T	Emissions reduced further	-	Number	130000	354 566	Q2	2026	Department of Environment - MADRE		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) a copy of the call;</li> <li>b) a copy of the grant scheme guide which includes all the terms and conditions for the grant, including the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex;</li> <li>c) a declaration of the head of the Implementing Body verifying that all conditions of the grant scheme have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries which have been supported , detailing the following: <ul style="list-style-type: none"> <li>- unique number of application for the grant;</li> <li>- unique identifier of beneficiary;</li> <li>- type of beneficiary;</li> <li>- category of investment/s;</li> <li>and</li> <li>- amount of tonnes of CO2eq reduced due to support.</li> </ul> </li> </ul> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p>	At least 354 566 tonnes of CO2eq reduced due to support provided. Emissions reductions shall be verified through external experts' reports. The projects selected shall be in compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												a) copies of the grant agreements / award decisions; b) an external expert's report verifying the CO2 reduction; c) copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. reduction of CO2 emissions, in accordance to external expert report) in full compliance with the terms of the scheme and the grant decision.	
35	C2.115 Energy Efficiency Upgrading of public buildings	T	Thermal insulation and photovoltaic systems installed in schools	-	Number	0	405	Q1	2022	Ministry of Education, Culture, Sport and Youth		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, and in particular how the objective to achieve on average at least a 30% primary energy demand reduction was ensured.  This document shall include as an annex the following documentary evidence:  a) Confirmation signed by the EAC for all completed works accompanied by the list of all entities which have implemented energy efficiency interventions, indicating their basic key characteristics, including: i) name and unique identification of contractor; ii) unique number of contract signed with EAC; iii) entity identification – name and location of school; iv) type of intervention (thermal insulation of roof, installation of a photovoltaic system etc.); b) acceptance certificates issued by	Thermal insulation and photovoltaic systems installed in at least 405 schools with an objective to achieve on average at least a 30% primary energy demand reduction.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												the EAC in accordance to the national legislation demonstrating completion of the works and installation of PVs; c) a copy of the report by an external expert verifying the 30% reduction, on average, in primary energy demand.	
36	C2.115 Energy Efficiency Upgrading of public buildings	T	Completion of set up and installation of photovoltaics system at the Nicosia General Hospital	-	Number	0	943	Q4	2023	State Health Services Organization		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the signed contract and its Annexes which will include the technical specification for the PV system covered by the milestone description of the CID; b) a copy of the taking over certificate issued by the Contracting Authority in accordance with the national legislation demonstrating the completion set up and installation of the system.	Completion of set up and installation of PV system at the Nicosia General Hospital of total capacity of 943 KW.
37	C2.115 Energy Efficiency Upgrading of public buildings	T	Completion of installation of photovoltaic systems in water pump stations and fire stations	-	Number	0	2 200	Q4	2025	Cyprus Fire Service and Water Development Department		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall distinguish between fire stations, pumping stations and water treatment plants and include as an annex the following documentary evidence:  a) a copy of the signed contract and its Annexes which will include the technical specification for the	Completion of installation of photovoltaic systems, of a total capacity of 2 200KW, in water pump stations and fire stations.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												PV system covered by the milestone description of the CID; b) copies of the taking-over certificates issued by the Contracting Authorities in accordance with the national legislation demonstrating the completion of installation of the PV systems	
38	C2.I16 Upgrading renewable energy and smart grids testing infrastructure at the University of Cyprus	M	Signature of contract for the installation of equipment to upgrade the electricity grid into a smart grid	Contract Signature	-	-	-	Q4	2022	University of Cyprus		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) copies of the publications of the calls for tenders; b) copies of the signed contracts and their annexes which will include the tender documents and the successful bids for the installation of equipment to upgrade the electricity grid into a smart grid.	Signature of contract for the installation of equipment to upgrade the electricity grid into a smart grid following a successful public procurement procedure.
39	C2.I16 Upgrading renewable energy and smart grids testing infrastructure at the University of Cyprus	M	Delivery, successful installation and acceptance of the equipment for smart grids	Issued acceptance report	-	-	-	Q2	2024	University of Cyprus		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the taking over certificates issued by the Contracting Authority in accordance with the national legislation demonstrating the successful installation, testing, calibration, commissioning and	Delivery, successful installation, testing, calibration, commissioning and acceptance of the equipment for smart grids, followed by final infrastructure integration.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												acceptance of the equipment for smart grids; b) verification report of the Contracting Authority, verifying the infrastructure integration of the equipment covered by summary document.	
40	C2.I17 Mass installation and operation by the Distribution System Operator (DSO) of Smart Metering Infrastructure (Advanced Metering Infrastructure)	M	Contract Signature for smart electricity metering infrastructure	Contract Signature	-	-	-	Q1	2022	Distribution System Operator (DSO)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) copy of the publication of the call for tenders; b) a copy of the signed contract and its Annexes which will include the tender documents and the successful bid for smart electricity metering infrastructure (Hardware, software and support & other services).	Contract Signature for smart electricity metering infrastructure (Hardware, software and support & other services).
41	C2.I17 Mass installation and operation by the Distribution System Operator (DSO) of Smart Metering Infrastructure (Advanced Metering Infrastructure)	T	Delivery and installation of smart meters	-	Number	0	200 000	Q3	2024	Distribution System Operator (DSO)		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the copy of the taking over certificates issued by the Contracting Authority in accordance with the national legislation demonstrating the acceptance of delivery of at least 200 000 smart electricity meters to final electricity customers, accompanied by a report generated through EAC system verifying the installation and the list of all	Acceptance of delivery and installation of at least 200 000 smart electricity meters to final electricity customers, including natural and legal persons.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>entities and natural persons which have benefited from the investment, indicating their basic key characteristics, including:</p> <p>a) entity identification (not containing personal data);</p> <p>b) entity type (natural or legal person);</p> <p>c) number of smart electricity meters installed.</p>	
42	C2.117 Mass installation and operation by the Distribution System Operator (DSO) of Smart Metering Infrastructure (Advanced Metering Infrastructure)	T	Delivery and installation of smart meters	-	Number	200000	40 0000	Q2	2026	Distribution System Operator (DSO)		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the copy of the taking over certificates issued by the Contracting Authority in accordance with the national legislation demonstrating the acceptance of delivery of the additional 200 000 units of smart electricity meters to final electricity customers, accompanied by a report generated through EAC system verifying the installation and the list of all entities and natural persons which have benefited from the investment, (only for the additional units), indicating their basic key characteristics, including:</p> <p>a) entity identification (not containing personal data);</p> <p>b) entity type (natural or legal person);</p> <p>c) number of smart electricity meters installed.</p>	Acceptance of delivery and installation of 400 000 smart electricity meters to final electricity customers, including natural and legal persons.
43	C2.118 Monitoring and reduction of	M	Purchase and installation of monitoring	Approval of the equipment	-	-	-	Q2	2023	Agricultural Research Institute		Summary document duly justifying how the milestone (including all the constitutive elements) was	Purchase and installation of automobile unit and permanent monitoring units,

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	GHG emissions in agriculture		units for measuring GHG emissions from agriculture	and installation by the receiving committee								<p>satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) copies of the signed contracts and their Annexes which will include the technical specifications for all the units and functionalities covered by the milestone description of the CID;</p> <p>b) copies of acceptance certificates, issued by the Contracting Authority, in accordance with the national legislation, demonstrating the delivery and installation of the equipment.</p>	for measuring GHG emissions from agriculture with the objective of implementing adequate policies to mitigate GHG emissions.
44	C2.118 Monitoring and reduction of GHG emissions in agriculture	T	Reduction of GHG emissions from agriculture	-	% (Percentage)	0	10	Q4	2025	Agricultural Research Institute		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex a copy of the report confirming a 10% reduction of GHG emissions from agriculture through monitoring GHG emissions and calculation of National Emission Factors for GHG emissions, in line with the milestone description of the CID.</p>	Achieve a 10% reduction of GHG emissions from agriculture through monitoring GHG emissions and calculation of National Emission Factors for GHG emissions and implementation of Emission Factors through the National Inventory for GHG emissions of the country. Reference total emissions from Agriculture soils based on the National Inventory Report of the country is 122,8 kt CO <sub>2</sub> equivalent for 2019.
45	C2.119 Forests fire protection	M	Signing of the Agreements/ Contracts Signatures for the purchase of firefighting aircraft, vehicles, equipment and	Signing of the Agreements/ Contracts Signatures	-	-	-	Q2	2022	Department of Forests - Ministry of Agriculture, Rural Development and Environment		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p>	Signing of the Agreements/ Contracts Signatures with suppliers for the purchase of firefighting aircraft, vehicles, equipment and provision of services with the objective to contribute to climate change adaptation and to the reduction of the risk of



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
			provision of services									a) copy of the publication of the call for tenders; b) copy of the signed agreements/contracts for the purchasing of firefighting aircraft, vehicles, equipment and provision of services and their annexes which will include the tender documents and successful bid for the equipment purchased in line with the CID Annex.	explosion and expansion of forest fire and the strengthening protection against the risks faced by citizens, infrastructure and forests from a possible fire incident.
46	C2.119 Forests fire protection	M	Delivery of firefighting aircraft, vehicles and equipment	Acceptance certificates issued for the delivery of firefighting aircraft, vehicles and equipment	-	-	-	Q4	2023	Department of Forests - Ministry of Agriculture, Rural Development and Environment		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the acceptance certificate issued by the Contracting Authority in accordance with the national legislation demonstrating delivery and acceptance of firefighting aircraft, vehicles and equipment; b) description and technical specifications of the firefighting aircraft, vehicles and equipment delivered (the number and type should be in line with the CID Annex).	Delivery and acceptance of firefighting aircraft, vehicles and equipment.
47	C2.119 Forests fire protection	M	Completion of services	Acceptance certificates issued to confirm the acceptance of services	-	-	-	Q4	2025	Department of Forests - Ministry of Agriculture, Rural Development and Environment		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:	Completion of the following services: (1) firefighting operations and pilot training (2) silvicultural practices and (3) services for 3 unmanned aerial vehicle (UAV) – drones.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>a) a copy of the acceptance certificate issued by the Contracting Authority in accordance with the national legislation demonstrating acceptance of the services covered by the milestone description of the CID;</p> <p>b) written confirmation by the Director of the Department of Forests that the relevant personnel has undergone pilot trainings for the use of the new firefighting equipment and machinery.</p>	
48	C2.II10 Market Management System to facilitate the opening of the electricity market to competition	M	Completion, installation and roll-out of the Market Management System and training of personnel	Issuing of Final Acceptance Certificate for the Market Management System and verification of completion of personnel training	-	-	-	Q1	2023	Transmission System Operator (TSOC)		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the signed contract and its Annexes which will include the technical specification for the Market Management System as covered by the milestone description of the CID;</p> <p>b) a copy of the Acceptance Certificate issued in accordance with the national legislation and the Terms of the Contract, demonstrating the completion of the installation and roll-out of the Market Management System, and the training of the personnel of the Transmission System Operator on the rolled-out information system and related operational procedures.</p>	Completion, installation and roll-out of the Market Management System for the Cyprus Electricity Market and training of the personnel of the Transmission System Operator on the rolled-out information system and related operational procedures.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
49	C2.II11 Ending energy isolation - Project of Common Interest "EuroAsia Interconnector"	M	Start of the construction works of the HVDC Converter Station in Kofinou and the onshore infrastructure in Cyprus	Signed agreement for the construction of Kofinou Converter Station	-	-	-	Q4	2022	EuroAsia Interconnector Limited		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) copies of the publications of the calls for tenders for the construction of the HVDC Converter Station in Kofinou and the onshore infrastructure in Cyprus; b) copies of the signed contracts and their Annexes which will include the tender documents and the successful bids for the construction works; c) c) copy of the order for start of construction works in accordance with the terms of the contract; d) copies of approval by the EIB, CEF, commercial loans and issue of equity verifying that relevant funding for the successful completion of the project (PCI 3.10.2) have been secured.	Start of the construction works of the HVDC Converter Station in Kofinou and the onshore infrastructure in Cyprus following the securing of relevant funding sources outside of the RRF.
50	C2.II11 Ending energy isolation - Project of Common Interest "EuroAsia Interconnector"	M	Completion of construction of converter station	Issuance of the taking over certificate for the construction of converter station	-	-	-	Q4	2024	EuroAsia Interconnector Limited		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a copy of the work completion certificate issued by the contracting entity for the construction of converter station, including installation of the main high-voltage and control-equipment, issued in accordance with the national legislation.	Completion of construction of converter station including installation of high-voltage and control-equipment

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
51	C2.1I11 Ending energy isolation - Project of Common Interest "EuroAsia Interconnector"	M	Completed and fully operational facility of the electricity interconnection between Cyprus-Crete (Greece)	Deliverables acceptance team signs off the operational efficiency of the project; public announcement of the start of operation of the interconnector	-	-	-	Q4	2025	EuroAsia Interconnector Limited		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) copies of the remaining contracts for the implementation of the project with their annexes; b) a copy of the issued taking – over Certificate for the completion of the electricity interconnection between Cyprus and Crete (Greece) issued by the Contracting Entity in accordance with the national legislation demonstrating that the facility is completed and fully operational, certifying that all the permit terms have been met; c) certificate of Compliance with the Terms of Connection to the Transmission System in Cyprus, issued by the Transmission System Operator in CY (TSOC); d) a copy of the public announcement of the start of operation of the interconnector.	Completed and fully operational facility of the electricity interconnection between Cyprus-Crete (Greece) to: (1) end the energy isolation of Cyprus as an EU member state and (2) ensure the security of energy supply (3) achieve national climate targets as specified in the National Climate Plan
52	C2.2R1 Establishment of an Intelligent Transport System using Digital Twin technologies	T	Delivery and installation of at least 150 sensors	-	Number	0	150	Q1	2024	Public Works Department - PWD		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the Tender Documents indicating the technical specifications and number of sensors to be purchased;	Delivery, installation and connection to the National Access Point of at least 150 traffic sensors to digitalise the networks and support the development of an Intelligent Transportation System.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												b) a copy of the contract signed between the Contracting Authority and the supplier; c) a copy of the acceptance certificates issued by the Contracting Authority in accordance with the national legislation, which certify the delivery, installation and connection to the National Access Point of the selected traffic sensors.	
53	C2.2R1 Establishment of an Intelligent Transport System using Digital Twin technologies	T	Delivery and installation of a total of 300 sensors	-	Number	150	300	Q4	2025	Public Works Department - PWD		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex (only for the additional units since the previous reporting date) a copy of the acceptance certificates issued by the Contracting Authority in accordance with the national legislation, which certify the delivery, installation and connection to the National Access Point.	Delivery, installation and connection to the National Access Point of a total of 300 traffic sensors to digitalise the networks and support the development of an Intelligent Transportation System.
54	C2.2R2 Provide the regulatory framework for an interoperable and effective electric vehicle (EV) recharging infrastructure and an efficient EV recharging market	M	Entry into force of legislation related to electric vehicle charging points	Provision in the law indicating the entry into force of the legislation	-	-	-	Q4	2024	Department of Electrical and Mechanical Services – EMS		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of legislation regarding electric vehicle (EV) recharging infrastructure and an efficient EV recharging market. The regulatory framework shall promote: (1) a mechanism for implementation and monitoring of the recharging market of electric vehicles; and (2) a coordinated analysis of data allowing for effective network monitoring as well as for ensuring compliance with national and

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
55	C2.2R3 Progressively phase out the most polluting vehicles, especially in polluted urban areas	M	Entry into force of the legislative/administrative acts related to the phasing out of the most polluting vehicles	Provision in the legislative/administrative acts indicating the entry into force of the legislation	-	-	-	Q4	2023	Department of Road Transport		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	EU legislation. Entry into force of legislative/administrative acts regarding the exclusion of polluting vehicles from key areas/operations. The legislative/administrative acts shall create the legal basis to enforce the adoption of restrictive measures related to the circulation of motor vehicles, with the aim to progressively phase out the most polluting vehicles.
56	C2.2R3 Progressively phase out the most polluting vehicles, especially in polluted urban areas	M	Implementation of at least two measures aiming at the exclusion of polluting vehicles	Implementation of two measures	-	-	-	Q4	2025	Department of Road Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) copy of the administrative or legislative act reflecting the adoption and entry into force of the measures; b) a report by the competent authority detailing which two measures have been implemented and explaining the reasoning regarding their effectiveness.	At least two measures are effective aiming at the exclusion of polluting vehicles from key areas/operations, such as no-emission zones, applying levies for the circulation of vehicles in certain areas, applying compulsory measures for use of electric vehicles in certain transport operations, or equivalent measures.
57	C2.2I1 Implementation of Sustainable Urban Mobility Projects (SUMP) and accessibility enhancing measures	M	Contracts signature for the construction work of sustainable transport infrastructure and ancillary installations	Signed contracts	-	-	-	Q2	2024	Public Works Department - PWD		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the publication of the call for tenders for each	Signature of contracts for (1) the construction of cycle ways, bus lanes and park & ride stations of the Sustainable Urban Mobility Projects (SUMP) and (2) the provision of ancillary installations related to sustainable transport, including bicycle-parking facilities and crossings for

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												procurement; b) a copy of the signed contracts and their Annexes which will include the tender documents and the successful bids for the construction of all the elements covered by the milestone description of the CID.	pedestrians, cyclists and/or people with disabilities.
58	C2.2I1 Implementation of Sustainable Urban Mobility Projects (SUMP) and accessibility enhancing measures	T	Completion of construction work for at least 62km of sustainable transport routes	-	Number	0	62	Q1	2026	Public Works Department - PWD		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a list of the construction projects executed; b) copies of the taking over certificates issued by the Contracting Authority in accordance with the national legislation which certify the completion of construction of all the elements covered by the milestone description of the CID.	Completion of construction work for at least 62km of sustainable transport routes, including at least 40km of cycle ways, at least 14km of bus lanes and at least 8km of walkways.
59	C2.2I1 Implementation of Sustainable Urban Mobility Projects (SUMP) and accessibility enhancing measures	T	Completion of construction work for at least 645 ancillary installations related to sustainable transport	-	Number	0	645	Q1	2026	Public Works Department - PWD		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a list of the construction projects executed; b) copies of the taking over certificates issued by the Contracting Authority in accordance with the national legislation which certify	Completion of construction work for at least 645 ancillary installations related to sustainable transport, including at least 5 park & ride stations, at least 40 crossings, at least 300 ramps, at least 300 bicycle-parking hubs.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												completion of construction of all the elements covered by the milestone description of the CID.	
60	C2.2I2 Creation of electro-mobility infrastructure	T	Installation of at least 330 charging points, due to the support granted	-	Number	0	330	Q4	2023	Department of Electrical and Mechanical Services (EMS), RES and Energy Conservation Fund		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) a copy of the call/s;</li> <li>b) a copy of the grant schemes guides which will include all the terms and conditions for the grant, as specified in the CID Annex;</li> <li>c) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries accompanied by the complete list of the beneficiaries supported, detailing the following: <ul style="list-style-type: none"> <li>- unique number of application for the grant;</li> <li>- unique identifier of beneficiary;</li> <li>- type of beneficiary (in line with the description in the CID);</li> <li>- number of charging points (such as normal, double, fast charging and photovoltaic charging);</li> <li>- location;</li> <li>- type of installation supported by the grant.</li> </ul> </li> </ul> <p>On the basis of a sample that may</p>	Due to the support granted by the support scheme, at least 330 charging points have been purchased and installed in public buildings, local authorities, small and medium-sized enterprises (SMEs) and/or private households.



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) a copy of the grant award agreement/ decision;</p> <p>b) a copy of the contract signed (if applicable); and</p> <p>c) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, in full compliance with the terms of the scheme and the grant decision.</p>	
61	C2.2I2 Creation of electro-mobility infrastructure	T	Installation of at least 1 200 charging points, due to the support granted	-	Number	330	1 200	Q4	2025	Department of Electrical and Mechanical Services (EMS), RES and Energy Conservation Fund		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence (only for the additional units since the previous reporting date):</p> <p>a) a copy of the call/s;</p> <p>b) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following:</p> <ul style="list-style-type: none"> <li>- unique number of application for the grant;</li> <li>- unique identifier of beneficiary (in line with the description in the CID);</li> <li>- type of beneficiary;</li> <li>- number of charging points</li> </ul>	Due to the support granted by the support scheme, at least 1 200 charging points (such as normal, double, fast charging and photovoltaic charging) have been purchased and installed in public buildings, local authorities, small and medium-sized enterprises (SMEs) and/or private households.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>(such as normal, double, fast charging and photovoltaic charging);</p> <ul style="list-style-type: none"> <li>- location; and</li> <li>- type of installation supported by the grant.</li> </ul> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <ul style="list-style-type: none"> <li>a) a copy of the grant award agreement/decision;</li> <li>b) a copy of the contract signed (if applicable); and</li> <li>c) a copy of the completion certificate issued by the Implementing body, verifying completion of the project in full compliance with the terms of the scheme and the grant decision</li> </ul>	
62	C2.2I3 Promote widespread use of Electric Vehicles (EVs)	T	Purchase of electric vehicles, electric bicycles (at least 2 050), due to the support granted	-	Number	0	2 050	Q4	2023	Department of Road Transport (RTD), Department of Electrical and Mechanical Services (EMS)		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. For the EMS public procurement project:</p> <ul style="list-style-type: none"> <li>a) copies of the signed contracts and their Annexes which will include the tender documents and the successful bids for the purchase of electric vehicles;</li> <li>b) a copy of the acceptance certificates issued by the Contracting Authority in accordance with the national legislation demonstrating the</li> </ul>	Due to the support granted by the support scheme, at least 2 050 electric vehicles of categories M1, M2-3, N, L1e-L7e and bicycles have been purchased.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>delivery of the electric vehicles purchased.</p> <p>2. For the RDT aid scheme:</p> <p>a) a copy of the call/s;</p> <p>b) a copy of the grant scheme guide which will include all the terms and conditions for the grant, as specified in the CID;</p> <p>c) a declaration of the head of the Implementing Body verifying that all conditions of the grant scheme have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following:</p> <ul style="list-style-type: none"> <li>- unique number of application for the grant;</li> <li>- unique identifier of beneficiary (not containing personal data);</li> <li>- type of beneficiary (natural or legal person);</li> <li>- category/ies of investment;</li> <li>- number of vehicles purchased per beneficiary.</li> </ul> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) a copy of the grant award decision by the Competent Authority;</p> <p>b) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e.</p>	

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												electric vehicles and bicycles have been purchased) in full compliance with the terms of the scheme and the grant decision.	
63	C2.2I3 Promote widespread use of Electric Vehicles (EVs)	T	Purchase of electric vehicles, electric bicycles (at least 5 750), due to the support granted	-	Number	2 050	5 750	Q4	2025	Department of Road Transport (RTD), Department of Electrical and Mechanical Services (EMS),		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence (only for the additional units since the previous reporting date)</p> <p>1. For the EMS public procurement project:</p> <p>a) copies of the signed contracts and their Annexes which will include the tender documents and the successful bids for the purchase of electric vehicles (if not previously submitted);</p> <p>b) a copy of the acceptance certificates issued by the Contracting Authority in accordance with the national legislation demonstrating the delivery of the electric vehicles purchased;</p> <p>2. For the RDT aid scheme:</p> <p>a) a copy of the call/s;</p> <p>b) a copy of the grant scheme guide (if new one available) which will include all the terms and conditions for the grant, as specified in the CID;</p> <p>c) declaration of the head of the Implementing Body verifying that all conditions of the grant</p>	Due to the support granted by the support scheme, at least 5 750 electric vehicles of categories M1, M2-3, N, L1e-L7e and bicycles have been purchased.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>scheme have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following:</p> <ul style="list-style-type: none"> <li>- unique number of application for the grant;</li> <li>- unique identifier of beneficiary (not containing personal data);</li> <li>- type of beneficiary (natural or legal person);</li> <li>- category/ies of investment;</li> <li>- number of vehicles purchased per beneficiary.</li> </ul> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <ol style="list-style-type: none"> <li>a copy of the grant award decision by the Competent Authority;</li> <li>a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. electric vehicles and bicycles have been purchased) in full compliance with the terms of the scheme and the grant decision.</li> </ol>	
64	C2.2I3 Promote widespread use of Electric Vehicles (EVs)	T	Scrapping of high emission vehicles, due to the support granted	-	Number	0	1 000	Q4	2023	Department of Road Transport (RTD)		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p>	Due to the support granted by the support scheme, at least 1 000 high emission vehicles have been scrapped and replaced by electric bicycles, annual bus tickets and no- or low-emission or vehicles (below 50g CO2/km).

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												a) a copy of the call/s; b) a copy of the grant scheme guide which will include all the terms and conditions for the grant as specified in the CID Annex; c) declaration of the head of the Implementing Body verifying that all conditions of the grant scheme have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following: - unique number of application for the grant; - unique identifier of beneficiary (not containing personal data); - type of beneficiary (natural or legal person); - category/ies of investment; - number of vehicles per beneficiary  On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:  a) a copy of the grant award decision by the Competent Authority; b) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. high emission vehicles have been scrapped and replaced by electric bicycles or bus tickets or no/ low emission vehicles) in full compliance with the	

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												terms of the scheme and the grant decision.	
65	C2.2I3 Promote widespread use of Electric Vehicles (EVs)	T	Scrapping of high emission vehicles, due to the support granted	-	Number	1 000	3 150	Q4	2025	Department of Road Transport (RTD)		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) a copy of the call/s;</li> <li>b) a copy of the grant scheme guide (unless already provided) which will include all the terms and conditions for the grant, as specified in the CID;</li> <li>c) declaration of the head of the Implementing Body verifying that all conditions of the grant scheme have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following: <ul style="list-style-type: none"> <li>- unique number of application for the grant;</li> <li>- unique identifier of beneficiary (not containing personal data);</li> <li>- type of beneficiary (natural or legal person);</li> <li>- category/ies of investment;</li> <li>- number of vehicles per beneficiary.</li> </ul> </li> </ul> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p>	Due to the support granted by the support scheme, at least 3 150 (up to 3 500) high emission vehicles scrapped and replaced by electric bicycles, annual bus ticket(s) and low emission vehicles (below 50g CO2/km).

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												a copy the grant award decision by the Competent Authority; a) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. high emission vehicles have been scrapped and replaced by electric bicycles or bus tickets or no/ low emission vehicles) in full compliance with the terms of the scheme and the grant decision.	
66	C2.3R1 Water Resource Management Reform	M	Adoption of an action plan on water resource management	Publication of the action plan on the website of the Ministry of Agriculture, Rural Development and Environment	-	-	-	Q2	2025	Water Development Department		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the action plan; The action plan shall clearly state the measures to attain the objectives to (1) to assist the merging of District Water & Sewerage Boards, (2) to reduce Non-Revenue Water (3) to improve water use and (4) to enhance the safety and sustainable operation of Water Development Department's infrastructures;  b) a link to the publication of the documents on the website of the Ministry of Agriculture, Rural Development and Environment.	Adoption of an action plan on water resource management with regulatory and adaptation measures. The objectives of the suggested action plan shall be: (1) to assist the merging of District Water & Sewerage Boards, (2) to reduce Non-Revenue Water (3) to improve water use and (4) to enhance the safety and sustainable operation of Water Development Department's infrastructures.
67	C2.3I1 Choirokitia-Famagusta Conveyor	M	Preparation of tender documents and issue call	Published call for tender for the conveyor	-	-	-	Q3	2023	Water Development Department		Summary document duly justifying how the milestones (including all the constitutive elements) was satisfactorily fulfilled.	Preparation of tender documents and issue of call for tenders following the completion of detailed design



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	Replacement		for tenders	replacement works								<p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) a copy of the publication of the call for tenders for the conveyor replacement works;</li> <li>b) a copy of the tender documents which will include all technical specifications and detailed designs;</li> <li>c) a copy of the final environmental impact assessment and environmental compliance certificate issued by the competent authority;</li> <li>d) the Public Procurement compliance certificate, issued by the competent authority.</li> </ul>	of the Choirokitia-Famagusta Conveyor replacement, including bill of quantities by quantity surveyor, topography, permits, other technical and environmental studies and licencing. Completed environmental impact assessment on the Environment from Projects Law (127(I)/2018) / Public Procurement procedures (Law 73(I)/2016).
68	C2.3I1 Choirokitia-Famagusta Conveyor Replacement	T	Installation of new pipeline with total length of 20km		Number	0	20	Q2	2026	Water Development Department		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex a copy of the taking over certificate issued by the Contracting Authority in accordance with the national legislation demonstrating the delivery and operation of the infrastructure developed.</p>	Completion of the construction and installation of a new pipeline with total length of 20km and operation of the equipment. A qualified engineering bureau shall verify the executed work.
69	C2.3I2 Water Treatment Plants: upgrade for water quality improvement	M	Completion of the works for the installation of activated carbon polishing units in Tersefanou, Asprokremmos and Limassol Water Treatment Plants	Issued certificates by the project engineer for each of the three contracts	-	-	-	Q1	2024	Water Development Department		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) a copy of the signed contracts and Annexes including the tender documents and the successful bid for works for</li> </ul>	Completion of the works for installation of activated carbon polishing units of <ul style="list-style-type: none"> <li>a) 30 000 m<sup>3</sup>/day capacity for Tersefanou Water Treatment Plant;</li> <li>b) 30 000 m<sup>3</sup>/day capacity for Asprokremmos Water Treatment Plant; and</li> <li>c) 20 000 m<sup>3</sup>/day capacity for Limassol Water Treatment Plant.</li> </ul>

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>the installation of activated carbon polishing units in Tersefanou, Asprokremmos and Limassol Water Treatment Plants;</p> <p>b) a copy of the taking over certificates issued by the Contracting Authority in accordance with the national legislation, demonstrating the delivery and operation of the technical upgrades on the three water treatment plants.</p> <p>In addition, a separate report as an annex to the summary document with the state of play of the replacement of the existing chlorination infrastructure for Limassol, Asprokremmos, Tersefanou, Kornos and Kannaviou Water Treatment Plants.</p>	
70	C2.3I2 Water Treatment Plants: upgrade for water quality improvement	T	Completion of extension works and automation system at Asprokremmos Water Treatment Plant		Number	0	10 000	Q4	2025	Water Development Department		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include the following documentary evidence as an annex:</p> <p>a) the detailed designs of the plant extension, including the monitoring and control and automation system;</p> <p>b) a copy of the taking over certificate issued by the Contracting Authority in accordance with the national legislation, demonstrating completion of works.</p>	Completion of works resulting in the extension of the capacity of Asprokremmos Water Treatment Plant by 10 000 m3/day, including upgrading the monitoring and control system and also the automation system.
71	C2.3I3 Integrated	M	Completion of the detailed	Approval of detailed	-	-	-	Q2	2022	Water Development		Summary document duly justifying how the milestones (including all	The requirements analysis and system design document

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	Monitoring and Control Management System for the Water Development Department's infrastructure		requirements analysis and system design document	requirements analysis and system design document by the Steering Committee of the Water Development Department						Department		<p>the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the detailed requirements analysis and system design document analysing all the aspects, features and functionalities of the system and determining the exact number and type of equipment required for this project;</p> <p>b) the approval of the requirements analysis and system design document by the Steering Committee of the Water Development Department.</p>	shall describe all the aspects, features and functionalities of the system, including: quality sensors, operational sensors (such as flow, level and pressure), energy meters, communications devices, IT equipment (hardware, software). The detailed requirements analysis and system design shall determine the exact number and type of equipment required for this project.
72	C2.3I3 Integrated Monitoring and Control Management System for the Water Development Department's infrastructure	T	Delivery and installation of at least 50% of the equipment		% Percentage	0	50	Q1	2024	Water Development Department		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the acceptance certificates issued by the Contracting Authority, certifying the delivery and installation of at least 50% of the total number of units (quality sensors, communication devices and quality meters), as prescribed by the detailed requirement analysis and system design document, issued in accordance with the national legislation;</p> <p>b) Certificate issued by the WDD IT and Publicity Division, verifying the installation of at</p>	Delivery and installation of at least 50% of the total number of units that are prescribed in the Detailed Requirements analysis and system design (quality sensors, communication devices and quality meters).

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												least 50% of the total number of units.	
73	C2.3I3 Integrated Monitoring and Control Management System for the Water Development Department's infrastructure	M	Completion of a fully functional Integrated Monitoring and Control Water Management System	Water Development Department project implementation on team and responsible officer approves the operation and functionality of the entire system	-	-	-	Q2	2026	Water Development Department		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the acceptance and/or installation certificate(s) issued by the Contracting Authority in accordance with the national legislation, certifying the successful completion and operation of the integrated monitoring and control management system with functionality as described in the corresponding milestone in the CID Annex;</p> <p>b) Certificate issued by the WDD IT and Publicity Division, verifying the installation of the total number of units.</p>	Completion of the Integrated Monitoring and Control Management System, which shall include verification that the system is capable of detecting, at an early stage, events that require immediate actions from the Water Development Department's personnel. The system shall be able to respond automatically to certain events and at the same time alert operators and/or the public. The system shall be capable of collecting and analysing a large amount of data that may be used for forecasting and to aid in decision making.
74	C2.3I4 Smart Water and Sewerage Networks Management	T	Delivery and installation of photovoltaics at the Larnaca Wastewater Treatment Plant		Number	0	700	Q1	2023	Larnaca Sewerage and Drainage Board		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) copies of the signed contracts and annexes which will include the technical specifications (including techno-economic studies);</p> <p>b) copy of the taking-over certificates for the delivery and</p>	Delivery and installation of photovoltaic equipment at the Larnaca Wastewater Treatment Plant generating power of at least 700KW.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>installation of photovoltaic equipment issued in accordance with the national legislation;</p> <p>c) copies of nominal energy performance projection issued by the suppliers, establishing the expected generating capacity of the photovoltaics at the Larnaca Wastewater Treatment Plant, as described in the Tender Documents for each tender procedure;</p> <p>d) copies of the Electrical installation Certificates issued by the Electrical and Mechanical Services (EMS), certifying suitability of the installation.</p>	
75	C2.3I4 Smart Water and Sewerage Networks Management	T	Delivery and installation of at least 200 quality and pressure sensors		Number	0	200	Q4	2024	Water Boards of Limassol and Larnaca		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) copies of the signed contracts and their annexes which will include the technical specifications and number of sensors to be purchased;</p> <p>b) a copy of the acceptance certificates issued by each Contracting Authority, certifying the successful installation of at least 200 quality and pressure sensors;</p> <p>c) mapping of installed sensors, including an indication of the type of sensor installed.</p>	Delivery and installation of at least 200 quality and pressure sensors in the Larnaca and Limassol water networks.
76	C2.3I4 Smart Water and Sewerage	T	Installation and operation of at least		Number	0	100 000	Q2	2026	Water Boards of Limassol and Larnaca		Summary document duly justifying how the target (including all the constitutive elements) was	At least 100 000 smart meters in operation (delivering consumption readings) and a

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	Networks Management		100 000 smart meters									<p>satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) copies of signed contracts and their annexes which will include the technical specifications for the smart water metering system and number of smart meters to be installed;</p> <p>b) a copy of the acceptance certificates issued by each Contracting Authority in accordance with the national legislation, certifying that the smart meters are in operation and the smart water metering and monitoring systems, control and support systems have been completed, are installed and operational.</p> <p>c) a list of installed smart meters retrieved from the utility's meter management system</p> <p>In addition, a separate report as an annex to the summary document with the state of play of the delivery and installation of systems for monitoring smart water meter operation, and visualising and managing the information received from the smart water meters.</p>	complete smart water metering system, monitoring system, as well as installed and operational control and support systems in Larnaca and Limassol.
77	C2.3I5 Anti-flood and water collection measures	M	Completion of construction works of drainage network and reconstruction of streets and pavements in areas of	Project management team certifies the completion of the construction	-	-	-	Q4	2022	Nicosia Municipality technical Services		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p>	Completion of construction of drainage network and reconstruction of streets and pavements in Agios Antonios, Old city, Likavitos and Agioi Omologites areas of Nicosia with a total length of approx. 6.5km.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
			Nicosia									a) copies of signed contracts and their annexes which will include the technical specifications for each area of intervention; b) a copy of the taking-over certificates, issued by the Contracting Authority in accordance with the national legislation certifying the completion of construction works as described in the corresponding milestone in the CID Annex.	
78	C2.3I5 Anti-flood and water collection measures	M	Completion of construction works for the rainwater collection and recycling system in Kladeri area	Project management team certifies the completion of the construction	-	-	-	Q2	2024	Ipsonas Municipality		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) copies of signed contracts and their annexes which will include the technical specifications for each area of intervention; b) a copy of the taking-over certificates, issued by the Contracting Authority in accordance with the national legislation, certifying the completion of construction works as described in the corresponding milestone in the CID Annex.	Completion of construction of the rainwater collection and recycling system covering a total water collection system area of 4,5km in Kladeri area.
79	C2.3I5 Anti-flood and water collection measures	M	Completion of construction works for the flood channel in Livadia	Project management team certifies the completion of the construction				Q4	2025	Livadia Municipality, Larnaca Municipality and Nicosia Municipality		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary	Completion of construction works for the flood channel with a total capacity of approx. 30 000m3 in Livadia.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>evidence:</p> <p>a) a copy of the signed contract and its annexes which will include the technical specifications;</p> <p>b) a copy of the taking-over certificate, issued by the Contracting Authority in accordance with the national legislation, certifying the completion of construction works as described in the corresponding milestone in the CID Annex.</p> <p>In addition, a separate report as an annex to the summary document with the state of play of the construction of drainage network and reconstruction of streets and pavements in the remaining 4 areas of Nicosia as described in the CID description.</p>	
80	C2.316 Enhance water security for Nicosia and Larnaca regions	T	Completion of construction of two glass lined steel reservoirs		Number	0	16 000	Q1	2023	Nicosia Water Board		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the signed contract and its annexes which will include the technical specifications;</p> <p>b) a copy of the taking-over certificate, issued by the Contracting Authority in accordance with the national legislation, certifying the completion of construction works as described in the corresponding milestone in the</p>	Completion of construction of two glass lined steel reservoirs of a total capacity of 16 000m <sup>3</sup> .



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												CID Annex.	
81	C2.3I6 Enhance water security for Nicosia and Larnaca regions	T	Completion of construction of three glass lined steel reservoirs and 1 concrete water reservoir		Number	16 000	36 000	Q2	2025	Water Board of Nicosia, Water Board of Larnaca		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) copies of the signed contracts and their annexes which will include the technical specifications; b) copies of the taking-over certificates, issued by the Contracting Authorities in accordance with the national legislation, certifying the completion of construction works as described in the corresponding milestone in the CID Annex.	Completion of construction of three glass lined steel reservoirs and one concrete water reservoir of a total capacity of 36 000m³.
82	C2.3I7 Eastern Nicosia infrastructure for the re-use of treated wastewater	M	Signing of the contracts for the construction of a winter storage reservoir	Contracts signed by authorising officer	-	-	-	Q4	2022	Water Development Department (WDD)		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a copy of the signed contract and its annexes which will include the technical specifications.	Signing of the contracts for the construction of a winter storage reservoir with capacity of at least 1 400 000 m³, pipelines and ancillary works.
83	C2.3I7 Eastern Nicosia infrastructure for the re-use of treated wastewater	M	Completion and delivery of a fully operational wastewater treatment infrastructure	The project engineer issues taking over certificate for the completion of construction, which is	-	-	-	Q2	2026	Water Development Department (WDD)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a copy of the taking-over certificates, issued by the Contracting Authority in accordance with the national	Wastewater treatment infrastructure including a winter storage reservoir with capacity of at least 1 400 000m³ pipelines and ancillary works completed, delivered and fully operational.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
				verified by the project implementation team								legislation, certifying the completion and operation of construction works as described in the corresponding milestone in the CID Annex.	
84	C2.3I8 Protection of the marine ecosystem from hazards through oil spills	M	Delivery, quality inspection to verify their operational effectiveness and acceptance of three vessels and two aerial spraying systems	Expert's reporting and issuance of quality certificate of the operational effectiveness and acceptance of vessels and aerial spraying systems	-	-	-	Q1	2023	Department of Fisheries and Marine Research		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the signed contract(s) and its annexes which will include the technical specifications; b) a copy of the acceptance certificate in accordance with the national legislation, certifying the delivery and operational effectiveness of the vessels and aerial spraying systems as described in the corresponding milestone in the CID Annex; c) Expert's quality inspection report verifying conformity to the requirements and specifications of awarded contract.	Delivery, quality inspection to verify their operational effectiveness and acceptance of three vessels (one vessel of 25m in length approximately to operate within the Cypriot Exclusive Economic Zone and two vessels of 8-11m in length approximately to operate within coastal waters and two aerial spraying systems.
85	C3.1R1 Move agricultural practices from the 20th century to the 21st century by investing in a national centre for excellence in agri-tech	M	Cooperation between the Agricultural Research Institute and public universities, for joint MSc and PhD programmes	Entry into force of signed cooperation agreement(s)	-	-	-	Q4	2022	Agricultural Research Institute / Ministry of Agriculture, Rural Development and Environment		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a copy of the legally binding document(s) / cooperation agreements establishing the collaboration for joint MSc and PhD programmes in the wider domain of Agriculture signed between the Agricultural Research	Entry into force of legally binding document(s) establishing the collaboration for joint MSc and PhD programmes signed between the Agricultural Research Institute and public universities.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												Institute and public universities including the provision indicating the entry into force.	
86	C3.1R1 Move agricultural practices from the 20th century to the 21st century by investing in a national centre for excellence in agri-tech	M	New joint Masters and/or PhDs in the wider domain of Agriculture	Media announcement and communication by competent authorities	-	-	-	Q2	2023	Agricultural Research Institute		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence :  a) a media announcement and communication by the Agricultural Research Institute and public universities showing that the new joint Masters and/or PhDs in the wider domain of Agriculture have started; and b) an anonymised list of enrolled students.	Enrolment of students and start of new joint Masters and/or PhDs in the wider domain of Agriculture.
87	C3.1R2 On-line, cloud-based platform for improving the trade and information symmetry in the fresh produce supply chain	M	Law on unfair practices in transactions in the local fresh produce market	Provision in the law indicating the entry into force of the new law on unfair practices in transactions in the local fresh produce market	-	-	-	Q2	2022	Agricultural Research Institute		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of a new law which shall address unfair trading practices in transactions in the local fresh produce market, such as unilateral and retroactive amendments to contracts, last minute cancellations, payment deadlines longer than 30 days, payment for damaged or unsold products and other actions affecting those involved in the production and distribution chain of agricultural products.
88	C3.1R2 On-line, cloud-based platform for improving the trade and information	M	Platform for recording transactions in the local fresh produce market	The platform available on the website of the Agricultural Research	-	-	-	Q2	2024	Agricultural Research Institute		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an	Fully operational platform for recording transactions in the local fresh produce market shall be available on the Agricultural Research Institute website.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	symmetry in the fresh produce supply chain			Institute of the availability and communication by competent authorities								annex the following documentary evidence:  a) a copy of the acceptance certificate which certifies that the platform for recording transactions in the local fresh produce market is fully operational issued in accordance with national legislation; and b) the link to the platform.	
89	C3.1R3 Genetic improvement of the Cyprus sheep and goat population	T	Upgrade of record keeping in farms and participation of farmers in AGRICYGEN project	-	Number	0	40	Q4	2023	Agricultural Research Institute (ARI)		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the call; b) a copy of the grant scheme guide/s which will include all the terms and conditions for the grant, including participation in the project AGRICYGEN; c) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following: - unique number of application for aid, - unique identifier of beneficiary (farmer); - location of each farm; - type and number of investments/ upgrades made	At least 40 farmers have upgraded their record keeping on farm, their production processes, product quality evaluation efforts and participate in the nationally funded AGRICYGEN project.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												per farm d) a copy of the grant agreements signed by the ARI; e) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (farmer has upgraded their record keeping on farm, their production processes, product quality evaluation efforts) in full compliance with the terms of the scheme and the grant decision.	
90	C3.1R3 Genetic improvement of the Cyprus sheep and goat population	T	Adoption of advanced recording and genomic evaluation processes, and selection of the best performing animals	-	Number	0	15 000	Q2	2026	Agricultural Research Institute (ARI)		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been awarded to the beneficiaries (farmers), accompanied by the complete list of the beneficiaries awarded a grant, detailing the following: -unique identifier of beneficiary (farmer); - location of the farm, -number of animals per beneficiary (farmer); - date of birth and unique ID of animals studied; - date/s of genomic analysis and date/s of results reported	Farmers have adopted advanced recording and genomic evaluation processes, and selected the best performing animals based on genomic analysis outputs for at least 15 000 animals.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												to farmer; - yearly and cumulative milk production increase per farm  b) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (Farmer has adopted advanced recording and genomic evaluation processes) in full compliance with the terms of the scheme and the grant decision, in line with the CID Annex.	
91	C3.III Marine aquaculture construction	M	Construction of the collaborative marine aquaculture	Contract signature	-	-	-	Q1	2023	Public Works Department		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the publication of the call for tenders for the construction of the collaborative marine aquaculture infrastructure; b) a copy of the signed contract and its Annexes which will include the tender documents and the successful bid for the construction of the collaborative marine aquaculture infrastructure.	Signing the contract for the construction of a collaborative marine aquaculture infrastructure (port and land facilities) that shall specifically be designed for aquaculture activity.
92	C3.III Marine aquaculture construction	M	Operational collaborative marine aquaculture Infrastructure	Signed statement from the Contracting Authority of the delivery and	-	-	-	Q1	2026	Public Works Department		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled and analysing that the infrastructure taken-over was designed to cover the needs of more than 70% of the marine	Delivery of a fully functional / operational collaborative marine aquaculture infrastructure (port and land facilities) that shall specifically be designed for aquaculture activity and shall

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
				operation of the infrastructure developed								<p>aquaculture units operating in Cyprus (as of the date on which the Council Implementing Decision on the approval of the assessment of the recovery and resilience plan for Cyprus entered into force).</p> <p>The document shall include as an annex the copy of the taking over certificate issued by the Contracting Authority in accordance with the national legislation demonstrating the delivery and operation of the infrastructure developed.</p>	cover the needs of more than 70% of the marine aquaculture units operating in Cyprus.
93	C3.II2 Enhancement of isotopic database of traditional Cypriot products	M	Liquid Chromatography- Isotopic Ratio Mass Spectrometer (LC-IRMS) equipment	Signed statement of the acceptance of equipment to the standard quality and time specified in the tender documents and the signed contract	-	-	-	Q4	2021	State General Laboratory.		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>The document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the signed contract and its Annexes which will include the technical specifications in the tender documents;</p> <p>b) a copy of the acceptance certificate issued by the Competent Authority in accordance with the national legislation for the acceptance of equipment to the standard quality and time specified, in the tender documents, and for the installation of the spectrometer.</p>	Purchase and Install New Liquid Chromatography-Isotopic Ratio Mass Spectrometer (LC-IRMS) equipment for isotopic characterisation.
94	C3.II2 Enhancement of isotopic database of traditional Cypriot	T	Local traditional foods/ drinks connected to the system	-	Number	0	10	Q1	2025	State General Laboratory.		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>The document shall include as an</p>	Integrated Isotopic DataBases (for at least ten traditional/local foods/ drinks) connected to a Blockchain system.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	products											annex the following documentary evidence: a) a copy of the completion acceptance certificate, signed by the contracting authority, demonstrating that the new platform is operational, issued in accordance with the national legislation; b) link to the platform; c) a list of the (at least) ten traditional local foods and drinks that are included in the database; d) a copy of the verification methodology developed for at least three areas of authenticity; e) a description of how the network of expertise operates and a copy of recommendations submitted through this network to the regulatory and production stakeholders.	
95	C3.II3 Upskill existing and future farmers	T	Scholarships granted	-	Number	0	5	Q4	2022	Department of Agriculture		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  The document shall include include as an annex the following documentary evidence:  a) an anonymised list of beneficiaries (students) and their degree courses; b) a copy of the grant award decisions signed by the Competent Authority.	At least five scholarships granted to secondary school graduates to study degree courses related to agriculture, in cooperation with the Department of Agriculture, the Agricultural Research Institute and local universities.
96	C3.II4 Initiate the setup of an Eco-Industrial Science Park	M	Action Plan for the Science Park	Publication of the Council of Ministers' decision and of the action	-	-	-	Q3	2023	Ministry of Energy, Commerce and Industry		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  The document shall include as an	Approval by the Council of Ministers of an Action Plan for the establishment of the Eco-Industrial Science Park



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
				plan								annex the following documentary evidence:  a) the publication of the Council of Ministers' decision; and b) a copy of the approved action plan, including a copy of the underlying study on which the action plan was based on.	
97	C3.115 Creation of a National Commercial Identity and promotion of the traditional product "halloumi"	M	Action Plans for (a) the "made in Cyprus" branding, and (b) for the promotion of the halloumi cheese	Publication of the Council of Ministers' decision and of the action plan	-	-	-	Q1	2022	Ministry of Energy, Commerce and Industry		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  The document shall include as an annex the publications of the Council of Ministers' decision and of the action plans, including a copy of the underlying studies on which the action plans were based on.	Adoption by the Council of Ministers of Action Plans that shall consist of: (1) assisting businesses to promote their products and services on the basis of the "made in Cyprus" branding, and (2) increasing the distinctiveness of the halloumi cheese as an authentic Cyprus product and designing a promotional and awareness campaign for it.
98	C3.116 Scheme for modernisation and digitalisation of enterprises engaged in manufacturing and trading of agricultural products	T	Grants to SMEs engaged with trade and production of agricultural products	-	Number	0	65	Q4	2024	Ministry of Energy, Commerce and Industry		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  The document shall include as an annex the following documentary evidence:  a) a copy of the call; b) a copy of the grant scheme guide which will include all the terms and conditions for the grant; c) a declaration of the Head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported,	Award of grants to at least 65 Small and Medium Enterprises engaged in manufacturing and trading of agricultural products for their modernisation and digitalisation

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>detailing the following: unique number of application for the grant, unique identifier of beneficiary, sector, category of investment, and location of incorporation of the beneficiary.</p> <p>d) a copy of the grant award agreement</p> <p>e) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. SME engaged in manufacturing and trading of agricultural products has modernised and digitalised) in full compliance with the terms of the scheme and the grant decision.</p>	
99	C3.I16 Scheme for modernisation and digitalisation of enterprises engaged in manufacturing and trading of agricultural products	T	Grants to SMEs engaged with trade and production of agricultural products	-	Number	65	176	Q1	2026	Ministry of Energy, Commerce and Industry		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>The document shall include as an annex the declaration of the Head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the (additional) beneficiaries supported, detailing the following: unique number of application for the grant, unique identifier of beneficiary, sector, category of investment, and location of incorporation of the beneficiary.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p>	Award of grants to at least 176 SMEs engaged in manufacturing and trading of agricultural products for their modernisation and digitalisation

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												a) a copy of the grant award agreement; b) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. SME engaged in manufacturing and trading of agricultural products has modernised and digitalised) in full compliance with the terms of the scheme and the grant decision.	
100	C3.1I7 Scheme for the enhancement of large enterprises competitiveness in the manufacturing sector	M	Start of the grant scheme on large enterprises in the Manufacturing Sector	Publication of the call for proposals on the Ministry website	-	-	-	Q2	2022	Ministry of Energy, Commerce and Industry		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  The document shall include as an annex the following documentary evidence:  a) a copy of the call; b) a copy of the grant scheme guide which will include all the terms and conditions for the grant, including the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex; c) a copy of the Scheme approval decision of the Council of Ministers.	Following scheme approval by the Council of Ministers, issuance of call for proposals for the award of grants to at least three large enterprises in the Manufacturing Sector to expand existing business through investments that enhance the technological level, the production process and their productivity. The terms of reference including eligibility criteria that ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.
101	C3.1I7 Scheme for the enhancement of large enterprises competitiveness in the manufacturing sector	T	Grants to large enterprises in the Manufacturing Sector	-	Number	0	3	Q4	2024	Ministry of Energy, Commerce and Industry		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  The document shall include as an annex the following documentary evidence:	Award of grants to at least three large enterprises in the Manufacturing Sector to expand existing business through investments that enhance the technological level, the production process and their productivity.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>a) a declaration of the Head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following: unique number of application for the grant, unique identifier of beneficiary, sector, category of investment, and location of incorporation of the beneficiary;</p> <p>b) a copy of grant award decisions;</p> <p>c) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. large enterprise has expanded existing business through investments that enhance the technological level, the production process and their productivity) in full compliance with the terms of the scheme and the grant decision.</p>	
102	C3.I17 Scheme for the enhancement of large enterprises competitiveness in the manufacturing sector	T	Grants to large enterprises in the Manufacturing Sector	-	Number	3	10	Q2	2026	Ministry of Energy, Commerce and Industry		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>The document shall include as an annex the following documentary evidence:</p> <p>a) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported,</p>	Award of grants to at least 10 large enterprises in the Manufacturing Sector to expand existing business through investments that enhance the technological level, the production process and their productivity.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>detailed the following: unique number of application for the grant, unique identifier of beneficiary, sector, category of investment, and location of incorporation of the beneficiary;</p> <p>b) a copy of grant award agreement;</p> <p>c) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. large enterprise has expanded existing business through investments that enhance the technological level, the production process and their productivity) in full compliance with the terms of the scheme and the grant decision.</p>	
103	C3.I18 Enhancing the added value of the tourism sector with emphasis on the country side, mountainous and remote areas	T	Grant to SMEs to promote the tourism sector	-	Number	0	175	Q2	2023	Deputy Ministry of Tourism		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the call/s;</p> <p>b) a copy of the grant scheme guide/s which will include all the terms and conditions for the grant;</p> <p>c) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following: unique number of application</p>	Grants awarded to at least 175 SMEs, comprising food establishments, taverns, micro, small and medium enterprises selling traditional products, for investing in renovation or refurbishing.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>for the grant, unique identifier of beneficiary, sector, category of investment, and location of incorporation of the beneficiary.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) copies of grant award decisions;</p> <p>b) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. SME has invested in renovation or refurbishing) in full compliance with the terms of the scheme and the grant decision.</p>	
104	C3.118 Enhancing the added value of the tourism sector with emphasis on the country side, mountainous and remote areas	T	Grant to hotels to promote the tourism sector	-	Number	0	57	Q2	2026	Deputy Ministry of Tourism		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the call/s;</p> <p>b) a copy of the grant scheme guide/s which will include all the terms and conditions for the grant;</p> <p>c) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following: unique</p>	Grants awarded to at least 57 hotels and other tourism establishments, in countryside, mountainous and remote areas, for investing in renovation or refurbishing, including digital investments.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>number of application for the grant, unique identifier of beneficiary, sector, category of investment, size and location of incorporation of the beneficiary;</p> <p>d) copies of grant award decisions;</p> <p>e) copy of the completion certificate issued by the Implementing body, verifying completion of the project, (hotels and other tourism establishments has invested in renovation or refurbishing, including digital investments) in full compliance with the terms of the scheme and the grant decision.</p> <p>In addition, a separate report as an annex to the summary document with the state of play of the award of grant support to SMEs in the accommodation industry, such as hotels, to include medical and assisted living facilities.</p>	
105	C3.1I9 Promotion of circular economy in hotel establishments	T	Coaching scheme for circular economy	-	Number	0	50	Q2	2022	Cyprus Employers and Industrial Federation (OEB)		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the call;</p> <p>b) a copy of the grant scheme guide which includes all the terms and conditions for the grant, in line with the CID Annex;</p> <p>c) the complete list of hotels with whom collaboration agreements have been signed for tailored business coaching for circular economy;</p> <p>d) copies of the signed</p>	Signed collaboration agreements with at least 50 hotels have been signed for tailored business coaching for circular economy.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												collaboration agreements.	
106	C3.119 Promotion of circular economy in hotel establishments	T	Coaching scheme for circular economy	-	Number	0	18	Q1	2026	Cyprus Employers and Industrial Federation (OEB)	For the purpose of these operational arrangements, the certification shall be undertaken by an Independent Certification Body	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) copies of certificates of the hotels certified as circular, following certification audit completed; b) a copy of the completion certificate issued by the Implementing Body, verifying completion of the project, (i.e. Hotel certified as circular hotel) in full compliance with the terms of the scheme and the grant decision / collaboration agreements.	At least 18 hotels have been certified according to national standards as circular hotels following audit.
107	C3.1110 Enrichment of the tourism product in rural, mountainous and remote areas	M	Aphrodite Route	Signed statement of the acceptance of the project by project team (contracting authority)	-	-	-	Q4	2024	Paphos District Administration		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a copy of the taking-over certificate issued by the contracting authority in accordance with the national legislation, demonstrating that the project has been completed.	Completion of the Aphrodite Route, which shall connect historical, religious and environmental points of the area (such as nature trails) with a special 2km long route, enhancing environmental awareness and promoting biodiversity.
108	C3.1110 Enrichment of the tourism product in rural, mountainous and remote areas	T	Grants to enterprises and local community boards to promote micro and small businesses in	-	Number	0	105	Q4	2025	Deputy Ministry of Tourism		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:	At least 105 enterprises and local community boards have renovated, refurbished or visually upgraded private and public buildings / infrastructures in countryside, mountainous and remote areas and repurposed them to



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
			the creative and manufacturing sectors, such as artists, handicrafts and traditional products									<p>a) a copy of the call/s;</p> <p>b) a copy of the grant scheme guide which will include all the terms and conditions for the grant;</p> <p>c) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following: unique number of application for the grant, unique identifier of beneficiary, sector, category of investment, size and location of incorporation of the beneficiary.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) copies of grant award decisions;</p> <p>b) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. renovated or refurbished or visually upgraded and repurposed private or public building / infrastructure) in full compliance with the terms of the scheme and the grant decision.</p>	host micro and small businesses in the creative and manufacturing sectors, such as artists, handicrafts and traditional products.
109	C3.1R4 Enhancement of circular economy in the Industry	M	Approval of the National Action Plan for the Enhancement of Circular Economy in Cyprus	Publication of the Council of Ministers' decision for the approval of the National	-	-	-	Q4	2021	Ministry of Energy Commerce and Industry		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary</p>	Approval, by the Council of Ministers, of the National Action Plan for the Enhancement of Circular Economy in Cyprus

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
				Action plan.								evidence: a) the decision by the Council of Ministers for the approval of the National Action plan for the Enhancement of Circular Economy in Cyprus; b) link to the publication of the National Action Plan for the Enhancement of Circular Economy in Cyprus.	
110	C3.1R4 Enhancement of circular economy in the Industry	T	Aid for SMEs which are moving into a circular operating model	-	Number	0	40	Q2	2026	Ministry of Energy Commerce and Industry		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the call; b) a copy of the grant scheme guide which will include all the terms and conditions for the grant, including the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex; c) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following: unique number of application for the grant, unique identifier of beneficiary, sector, category of investment, size and location of incorporation of the beneficiary;	Aid granted to at least 40 eligible SMEs, in compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												d) copy of grant award agreement; e) copy of the completion certificate issued by the Implementing body, verifying completion of the project (i.e. SME adopting circular operating practices and models) in full compliance with the terms of the scheme and the grant decision.	
111	C3.IR5 Establishment of a Coordinating Body between central and local government	M	Legislation on coordination between Central and Local Government	Provision in the law indicating the entry into force of the legislation	-	-	-	Q2	2025	Department of Environment		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of Legislation, which shall establish a Coordinating Body between Central and Local Government. The Coordinating Body shall provide a mechanism to upscale waste management, contribute to compliance with EU waste management directives and promote circular economy.
112	C3.II12 Waste management towards circular economy	M	Signature of the contracts for the installation of Green kiosks, construction of reuse & repair centres and installation of composting systems	Signature of the contracts	-	-	-	Q3	2023	Department of Environment		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a copy of the signed contracts and their Annexes which will include the tender documents and the successful bids for (1) the set up and installation of 50 Green kiosks for dry recyclables (2) the construction of two reuse & repair centres (3) a framework contract for the installation of 2000 home composters and (4) the supply and installation of 50 composting systems.	Signed contracts for (1) the set up and installation of at least 50 Green kiosks for dry recyclables (2) the construction/erection of two reuse & repair centres and (3) the installation of at least 2 050 composting systems.
113	C3.II12 Waste management towards circular	T	Start of operation of reuse and repair centres	-	Number	0	2	Q4	2025	Department of Environment		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.	Completion of construction and start of operation of reuse and repair centres.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	economy											<p>This document shall include as an annex the following documentary evidence:</p> <p>a) A list of the projects executed indicating for each project;</p> <p>b) Copy of the taking-over certificate issued by the contracting authority in accordance with the national legislation, demonstrating that the project has been completed and is fully operational.</p>	
114	C3.II12 Waste management towards circular economy	T	Completion of set up, installation and start of operation of composting systems	-	Number	0	2 050	Q4	2025	Department of Environment		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex copies of the acceptance certificates issued in accordance with the national legislation listing the equipment accepted and installed and their locations, demonstrating that the composting equipment (for both composting systems and home composters) has been received and installed and are fully operational.</p>	Completion of set up, installation and start of operation of the composting systems.
115	C3.II12 Waste management towards circular economy	T	Completion of installation and start of operation of the green kiosks	-	Number	0	50	Q4	2025	Department of Environment		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex a copy of the acceptance certificate issued in accordance with the national legislation, demonstrating that the kiosks have been set-up, installed and are fully operational.</p>	Completion of set up, installation and start of operation of the green kiosks for dry recyclables.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
116	C3.II11 Improvement and extension of the Cyprus Green Points Network and creation of a network of Collection Points and Recycling Corners	T	Completion of construction, expansion and start of operation of four Green Points	-	Number	0	4	Q4	2023	Water Development Department		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  A list of the projects executed indicating for each project:  a) a copy of the taking-over certificate issued by the contracting authority in accordance with the national legislation, demonstrating that the project has been completed and is fully operational; b) a declaration by the competent Environmental Authority that the construction, expansion and operation of 4 Green Points is in compliance with the National Waste Management Plan (which superseded the National Strategic Plan for the Development of a National Green Point Network); c) a copy of the National Strategic Plan for the Development of a National Green Point Network (2009).	Completion of construction, expansion and start of operation of four Green Points at Avgorou, Troulloi, Eptagonia and Alambra in accordance with the National Strategic Plan for the Development of a National Green Point Network
117	C3.II11 Improvement and extension of the Cyprus Green Points Network and creation of a network of Collection Points and Recycling Corners	T	Completion of construction, expansion and operation of 14 Green Points	-	Number	4	14	Q2	2026	Water Development Department and Department of Environment		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  A list of the projects executed indicating for each project:  a) a copy of the taking-over certificate issued by the	Completion of construction, expansion and start of operation of fourteen Green Points at Avgorou, Troulloi, Eptagonia, Alambra, Aglantzia, Latsia, Derynia, Sotera, Pelentri, Egkomi, Lakatamia, Pano Platres, Kalo Horio Limassol, Souni Zanatzia in accordance with the National Strategic Plan for the Development of a National Green Point

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>contracting authority in accordance with the national legislation, demonstrating that the project has been completed and is fully operational;</p> <p>b) a declaration by the competent environmental authority that the construction, expansion and operation of 14 Green Points is in compliance with the National Waste Management Plan (which superseded the National Strategic Plan for the Development of a National Green Point Network).</p> <p>In addition, a separate report as an annex to the summary document with the state of play of the construction of Recycling Corners Network and Collection Points Network.</p>	Network
118	C3.II13 Establishment of the Orounda Livestock Waste and Animal-By-Product Management Facilities	M	Construction of facilities for wastewater treatment and co-composting	Licences for the construction obtained and proof of completed land acquisition	-	-	-	Q1	2024	Ministry of Agriculture, Rural Development and Environment		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the construction permit for the facilities for wastewater treatment and co-composting according to the national legislation;</p> <p>b) Council of Ministers order for land acquisition or expropriation including details on the acquired area, as per the national legislation;</p> <p>c) a copy of the final Environmental Impact Assessment and Environmental Compliance</p>	All licences for the construction of facilities for wastewater treatment and co-composting (environmental, construction and operating permits and licenses) from all relevant authorities such as Department of Environment, Department of Town Planning and Housing and Department of Land and Surveys have been obtained and relevant land acquisition has been completed.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												Certificate which will include criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.	
119	C3.1.II3 Establishment of the Orounda Livestock Waste and Animal-By-Product Management Facilities	M	Completion and start of operation of the Anaerobic Digestion facilities	Taking over certificate issued by the Project Engineer and approved by the Technical Steering Committee	-	-	-	Q2	2026	Ministry of Agriculture, Rural Development and Environment		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the signed contract and its Annex which will include technical specifications in the tender documents as specified in the CID Annex (including the wastewater treatment and co-composting facilities);</p> <p>b) a copy of the taking-over certificate issued by the contracting authority in accordance with the national legislation, demonstrating that the project including the wastewater and co-composting facilities has been completed and is fully operational.</p>	Completion and start of operation of the Anaerobic Digestion facilities, producing biogas (methane) to be used for electricity production of 3,5 MWh (for 20 hours of daily operation) at full capacity, 365 days a year. The electricity produced shall be supplied to the grid.
120	C3.2.R1 National R&I Policy and policy tools	M	Adoption of the national R&I Strategy and of the Action Plan to implement it	Publication of the Council of Ministers' decision	-	-	-	Q4	2022	Deputy Ministry Research, Innovation, & Digital Policy		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the decision of the Council of Ministers;</p> <p>b) an explanatory report</p>	Develop an integrated R&I Strategy, providing a long-term perspective framework, ensuring a focused effort and commitment for implementation, over time, on behalf of the State and stakeholders involved in the national R&I system, and a digital tool for the dynamic mapping of the R&I ecosystem.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												demonstrating how the actions foreseen in the national strategy and action plan contribute to achieving the objectives of the reform and the link where the strategy could be accessed; c) a link to a digital tool for the dynamic mapping of the R&I ecosystem; d) a copy of the revised Smart Specialisation Strategy for Cyprus as adopted.	
121	C3.2R1 National R&I Policy and policy tools	M	Completion of the Action Plan for the R&I Strategy	Publication of the Council of Ministers' approval of the progress report, attesting the completion of the action plan	-	-	-	Q4	2024	Deputy Ministry Research, Innovation, & Digital Policy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the decision of the Council of Ministers; b) the progress report by the competent authority, demonstrating the implementation of the action plan and justifying how these have led to achieving the objective of the reform.  In addition, a separate report as an annex to the summary document with the state of play of the establishment of a mechanism for impact driven monitoring and support of the six Centres of Excellence.	Implementation of the measures in the Action Plan of the National Research and Innovation Strategy, as evidenced by a progress report.
122	C3.2R2 Incentives for investments and human capital	M	Tax exemption of legal entities for investing	Provision in the law indicating the entry into	-	-	-	Q1	2022	Ministry of Finance		Copy of the publication in the Official Gazette of the Republic of Cyprus and reference to the relevant provisions indicating the entry into	Entry into force of a law establishing the tax exemption of corporate investors (legal entities) for



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	in R&I		in innovative companies	force of the legislation								force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	investing in innovative companies.
123	C3.2R3 Policies to foster access to publicly funded research infrastructure and laboratories	M	Digital registry to record and publish research infrastructure	Link to the digital registry published in the Deputy Ministry for Research, Innovation and Digital Policy website	-	-	-	Q4	2022	Deputy Ministry Research, Innovation, & Digital Policy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the acceptance report by the competent authority, attesting completion of the digital registry (including mapping of all publicly funded research institutions) in accordance with national legislation demonstrating that the registry is operational; b) an explanation how collaboration of the Research Institutions with the private sector have improved; and c) a link to the registry.	Development and start of operation of a digital registry to record and publish research infrastructure that shall facilitate the request of access of interested parties to such infrastructure. It shall include the mapping of all publicly funded research institutions (under Horizon 2020, national schemes). It shall also improve visibility of the Research Institutions and support collaboration with the private sector.
124	C3.2R3 Policies to foster access to publicly funded research infrastructure and laboratories	M	Collaboration of Research Performing Organisations with business and spin-offs	Publication of measures and incentives adopted on the Research and Innovation Foundation website	-	-	-	Q4	2024	Deputy Ministry Research, Innovation, & Digital Policy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the publication of all the measures to enhance the collaboration of Research Performing Organisations with business and spin-offs; b) a reference to the provision in the documents indicating the entry	Adoption of measures and incentives to enhance the collaboration of Research Performing Organisations with business and spin-offs, such as including in Research and Innovation Foundation grant agreement a clause for opening up funded infrastructure.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>into force of each measure and incentive.</p> <p>In addition, a separate report as an annex to the summary document with the state of play of:</p> <p>a) the approval of the action plan focusing on the optimal utilisation of research infrastructure and adopting actions aimed at promoting and enhancing the collaboration among research organisations, academia and the private sector;</p> <p>b) the review of the legal and operational framework of the publicly funded research institutions and the promotion of actions aiming to facilitate and support the optimal use of research infrastructure through opening up access to other research institutions and the business sector.</p>	
125	C3.2I1 Set up and operate a central Knowledge Transfer Office (KTO)	M	Launch of KTO	Opening of KTO's first case	-	-	-	Q2	2022	Research and Innovation Foundation		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a list of:</p> <ul style="list-style-type: none"> <li>- human resources, excluding names, but including type, i.e. staff or external expert, and a short description of relevant experience or training,</li> <li>- systems and tools in place to support the KTO;</li> </ul> <p>b) the record of the launch of the call for provisioning of services to universities, other</p>	The Research and Innovation Foundation, responsible for putting in operation the KTO, has hired or contracted highly trained staff and/or experts to provide expert knowledge transfer services. Systems and tools shall be in place to support KTO operation. The KTO shall start the provision of services to universities, other research organisations or enterprises.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												research organisations or enterprises; c) a copy of receipt of the first application.	
126	C3.2I1 Set up and operate a central Knowledge Transfer Office (KTO)	T	Case files closed attesting provision of relevant knowledge transfer services	-	Number	0	30	Q4	2025	Research and Innovation Foundation		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a description of at least 30 completed cases including the type of knowledge transfer service provided;</p> <p>b) the beneficiaries and their type (university, other research organisation or enterprise);</p> <p>c) a confirmation that the KTO will be self-financed for operational costs from 1/1/2026 through provisions in contractual arrangements between the Research and Innovation Foundation and the beneficiary, as specified in the CID Annex;</p> <p>d) copies of the contractual arrangements with indication of the relevant provisions.</p> <p>In addition, a separate report as an annex to the summary document with the state of play of the review of the existing institutional framework on knowledge transfer in Cyprus, including relevant legislation, as well as national and institutional policies relating to the commercial exploitation of intellectual property, knowledge transfer and the establishment of</p>	At least 30 completed cases of knowledge transfer services provided by the central KTO to universities, other research organisations or enterprises.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												spin-off companies.	
127	C3.2I2 Innovation funding programmes for start-ups, innovative companies and SMEs	M	Signature of grant agreements for 50% of budget	Grant agreements signed	-	-	-	Q4	2022	Research and Innovation Foundation		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, including how compliance with the “Do no significant harm” Technical Guidance (2021/C58/01) and other requirements from the measure description have been ensured.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the call/s;  b) a copy of the funding programme/grant scheme guide/s which will include all the terms and conditions for the funding programme(s)/grant(s)  c) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreements have been complied with and grant agreements have been signed with the listed beneficiaries, accompanied by the complete list of the beneficiaries that have entered into an agreement, detailing the following: Scheme identifier, Call identifier, project protocol number, amount of the grant, unique identifier of the beneficiary, type of beneficiary, sector and location of incorporation of the beneficiary, type of R&amp;I activity supported</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence</p>	Signing of grant agreements which commit at least 50% of total budget (contracts of a total value of at least EUR 26 000 000 total budget) for innovation funding programmes for start-ups, innovative companies and SMEs, with terms of reference including eligibility criteria that ensure that the selected projects comply with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												shall be submitted for each of the units (projects) selected: - a copy of the signed grant funding agreements by the RIF.	
128	C3.2I2 Innovation funding programmes for start-ups, innovative companies and SMEs	T	Organisations supported to carry out R&I related activities	-	Number	0	70	Q3	2023	Research and Innovation Foundation	For the purpose of these operational arrangements, “organizations supported” and “beneficiary” shall include only the beneficiary organization, which applied for the grant.	<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, including how compliance with the “Do no significant harm” Technical Guidance (2021/C58/01) has been ensured.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) a copy of the call/s (unless already provided);</li> <li>b) a copy of the funding programme/grant scheme guide(s) which will include all the terms and conditions for the funding programme(s)/grant(s) (unless already provided);</li> <li>c) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreements have been complied with and grants have been paid out to the listed beneficiaries, accompanied by the complete list of the organizations supported, detailing the following: Scheme identifier, Call identifier, project protocol number, unique identifier of the beneficiary, type of beneficiary, sector and location of incorporation of the beneficiary, type of R&amp;I activity supported.</li> </ul> <p>On the basis of a sample that may be selected by the Commission, the</p>	Funding support to at least 70 organisations to carry out R&I related activities such as industrial research, experimental research innovation activities, start-up activities, knowledge transfer activities, including (but not limited to) activities for the management and protection of intellectual property, for establishing links between research organisations and companies, for building knowledge transfer capacity and for commercialising research results, in compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) a copy of the signed grant funding agreements by the RIF;</p> <p>b) a copy of the completion certificate issued by the Implementing body, verifying completion of the project (R&amp;I related activities) in full compliance with the terms of the scheme and the grant decision.</p>	
129	C3.2I2 Innovation funding programmes for start-ups, innovative companies and SMEs	T	Organisations supported to carry out R&I related activities	-	Number	70	200	Q2	2026	Research and Innovation Foundation	<p>For the purpose of these operational arrangements, “organizations supported” and “beneficiary” shall include only the beneficiary organization, which applied for the grant.</p>	<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, including how compliance with the “Do no significant harm” Technical Guidance (2021/C58/01) has been ensured.</p> <p>This document shall include as an annex the following documentary evidence for the additional funded organisations:</p> <p>a) (unless already provided) copy of the call/s;</p> <p>b) (unless already provided) copy of the funding programme/grant scheme guide(s) which will include all the terms and conditions for the funding programme(s)/grant(s) including the selection criteria that ensure compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), as specified in the CID Annex;</p> <p>c) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreements have been complied</p>	Funding support to at least 200 organisations to carry out R&I related activities, in compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>with and grants have been paid out to the listed beneficiaries accompanied by the complete list of the beneficiaries supported, detailing the following: Scheme identifier, Call identifier, project protocol number, unique identifier of the beneficiary, type of beneficiary, sector and location of incorporation of the beneficiary, type of R&amp;I activity supported.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) a copy of the signed grant funding agreements by the RIF;</p> <p>b) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (R&amp;I related activities) in full compliance with the terms of the scheme and the grant decision.</p>	
130	C3.2I3 R&I funding program on green transition	M	Signature of grant agreements for the whole budget	Grant agreements signed by the Director of the Research and Innovation Foundation	-	-	-	Q4	2022	Research and Innovation Foundation		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>The document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the call/s;</p> <p>b) a copy of the funding programme/grant scheme guide which will include all the terms and conditions for the funding programme(s)/grant(s) including the selection criteria that ensure compliance with the 'Do no</p>	<p>Signing of grant agreements for R&amp;I funding program on green transition, with terms of reference including eligibility criteria that ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.</p>

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												significant harm' Technical Guidance (2021/C58/01), including reference to the description of the relevant measure and milestone as specified in the CID Annex; c) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreements have been complied with and grant agreements have been signed with the listed beneficiaries accompanied by the complete list of the beneficiaries entered into an agreement, detailing the following: Scheme identifier, Call identifier, project protocol number, unique identifier of the beneficiary, type of beneficiary, sector and location of incorporation of the beneficiary, type of R&I activity supported; d) a copy of the signed grant funding agreement by the RIF.	
131	C3.2I3 R&I funding program on green transition	T	Organisations supported by grants on green transition R&I activities	-	Number	0	10	Q2	2026	Research and Innovation Foundation	For the purpose of these operational arrangements, "organizations supported" and "beneficiary" shall include only the beneficiary organization, which applied for the grant.	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex, the following documentary evidence for at least ten organisations that received the funding:  a) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. organisation supported for green transition R&I activities) in full compliance with the terms of the	At least 10 enterprises supported by grants on green transition R&I activities, in compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												scheme; and b) the grant decision.	
132	C3.2I4 Funding to organisations performing R&D activities on dual technologies	M	Signing of grant agreements which commit 80% of total budget for funding to organisations performing R&D activities on dual technologies	Grant agreements signed	-	-	-	Q2	2023	Research and Innovation Foundation	For the purpose of these operational arrangements, “organizations supported” and “beneficiary” shall include only the beneficiary organization, which applied for the grant.	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the call/s; b) a copy of the funding programme (s)/grant scheme(s) guide(s) which will include all the terms and conditions for the funding programme(s)/grant(s) including the selection criteria that ensure compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01), including reference to the description of the relevant measure and milestone as specified in the CID Annex; c) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreements have been complied with and grant agreement have been signed with the listed beneficiaries accompanied by the complete list of the beneficiaries entered into an agreement, detailing the following: Scheme identifier, Call identifier, project protocol number, unique identifier of the beneficiary, type of beneficiary, sector and location of incorporation of the beneficiary, type of R&I activity supported; d) a copy of the signed grant	Signing of grant agreements which commit 80% of total budget (contracts of at least a total value of 2 400 000 euro total budget) for funding to organisations performing R&D activities on dual technologies, with terms of reference including eligibility criteria that ensure that the selected projects comply with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												funding agreement by the RIF.	
133	C3.214 Funding organisations performing R&D activities on dual technologies	T	Funding for the development of classified Laboratories	-	Number	0	16	Q2	2026	Research and Innovation Foundation	For the purpose of these operational arrangements, "beneficiary" shall include only the beneficiary organization, which applied for the grant.	<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) (unless already provided) copy of the call/s;</p> <p>b) (unless already provided) copy of the funding programme (s)/grant scheme(s) guide(s) which will include all the terms and conditions for the funding programme(s)/grant(s) including the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), including reference to the description of the relevant measure and milestone as specified in the CID Annex;</p> <p>c) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreements have been complied with and grants have been awarded to the listed beneficiaries accompanied by the complete list of the beneficiaries supported, detailing the following: Scheme identifier, Call identifier, project protocol number, unique identifier of the beneficiary, type of beneficiary, sector and location of incorporation of the beneficiary, type of R&amp;I activity supported;</p> <p>d) a copy of the (additional) signed grant funding agreement by the</p>	At least 16 enterprises are receiving funding for the development of classified laboratories. An enterprise may be counted more than once if it participates in more than one project, in compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												RIF; e) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. development of classified laboratories) in full compliance with the terms of the scheme and the grant decision.	
134	C3.3R1 Facilitation of Strategic investments	M	Law for strategic investments	Provision in the law indicating the entry into force of the law	-	-	-	Q1	2022	Department of Town Planning and Housing		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of a law supporting strategic investments in Cyprus which shall include the following elements: streamlining of procedures for licencing strategic investment, project manager for each project, timely issuance of building permits.
135	C3.3R1 Facilitation of Strategic investments	M	Organisational capacity's enhancement for the facilitation of strategic investments	Publication in the official gazette the setup of a government sector facilitating the reform, and of the process system and guidelines, and stated verification by the coordinating authority of training completion	-	-	-	Q2	2023	Department of Town Planning and Housing		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the publication in the Cyprus Government Gazette and reference to the relevant provisions indicating the set-up of the government sector facilitating the reform; b) a copy of the published process system and guidelines design and a link to the website where they can be accessed; c) written confirmation by the Permanent Secretary of the Ministry of Interior that all key personnel have undergone training for the implementation of the reform.	Publication in the official gazette of the completion of the setup of a sector in the Department of Town Planning and Housing for the enhancement of the facilitation of strategic system, publication of the process system and of the guidelines design; and reporting by the Coordinating authority of key personnel training for the implementation of the reform.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
136	C3.3R2 Enhancing Fast-Track Business Activation Mechanism	M	Establishment of a platform where investors can track their online application and interact with the competent authorities	Announcement by the Ministry of Commerce of the platform accepting applications	-	-	-	Q4	2022	Ministry of Energy, Commerce and Industry		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) Announcement by the Ministry of Commerce of the platform accepting applications; b) a copy of the completion acceptance certificate issued by the Contracting Authority in relation to the new platform, in accordance with national legislation, demonstrating the project has been completed and is operational; c) the link to the platform.	Upgrade of the services of applications for business permit issuance, guidance for establishment and operation, provision of information for all the necessary permits required by the company to start operations, facilitation for the issuance of residence and employment permits in Cyprus for third-country nationals through the establishment of a platform where investors may track their online application and interact with the competent authorities.
137	C3.3R2 Enhancing Fast-Track Business Activation Mechanism	T	Assessments of applications for investment through the platform	-	Number	0	50	Q4	2025	Ministry of Energy, Commerce and Industry		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) the list of the applications for investment that were submitted and processed through the platform; b) a copy of the letter from the Business facilitation unit verifying completion of the assessment through the mechanism for each application.	Completion of the assessment of at least 50 applications for investment through the platform.
138	C3.3R3 Modernisation of the Companies Law	M	Submission of the draft law to the Parliament for	Submission of the draft law to the Parliament,	-	-	-	Q3	2024	Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Submission of the draft law to the Parliament for approval. The draft law shall restructure the Companies

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
			approval, restructuring the Companies Law	after its adoption by the Council of Ministers								<p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the draft law; b) the proof of its submission to the Parliament.</p>	Law. It shall in particular modernise the Cyprus Companies Law by using best practices from other common law jurisdictions to provide a foundation of knowledge and clarity in the form of case law and literature and to assist in interpreting and applying the law in practice.
139	C3.3R3 Modernisation of the Companies Law	M	Entry into force of the Companies Law	Provision in the law indicating the entry into force of the law	-	-	-	Q4	2025	Ministry of Finance.		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the Companies Law which shall restructure the Companies Law. It shall in particular modernise the Cyprus Companies Law by using best practices from other common law jurisdictions to provide a foundation of knowledge and clarity in the form of case law and literature and to assist in interpreting and applying the law in practice.
140	C3.3R4 Design and establish a National Promotional Agency	M	Approval by the Council of Ministers of the roadmap for the creation and establishment of a National Promotional Agency	Publication of the Council of Ministers' decision	-	-	-	Q2	2023	Ministry of Finance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) the Council of Ministers' decision approving the roadmap for the creation and establishment of a National Promotional Agency; b) a copy of the roadmap for the creation and establishment of a National Promotional Agency; c) a summary demonstrating how the creation and establishment of a National Promotional Agency</p>	Approval by the Council of Ministers of the roadmap for the creation and establishment of a National Promotional Agency which shall facilitate access to loans, guarantees and equity financing to Small and Medium Enterprises and enhance the absorption capacity of EU financing through EU tools

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												shall facilitate access to loans, guarantees and equity financing to Small and Medium Enterprises and enhance the absorption capacity of EU financing through EU tools.	
141	C3.3R4 Design and establish a National Promotional Agency	M	Start of operations of Cyprus National Promotional Agency	Initial set-up validated by Permanent Secretary	-	-	-	Q3	2025	Ministry of Finance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) confirmation by the Cypriot authorities of the official launch of the operations of the National Promotional Agency;</p> <p>b) an operational needs analysis indicating the minimum number of staff required to kick-off the operations;</p> <p>c) the publication of the appointments in the National Promotional Agency Website that the required number of staff have been employed by the National Promotional Agency.</p>	Start of operations of Cyprus National Promotional Agency, including staffing with required staff
142	C3.3R5 Strategic Investor of the Cyprus Stock Exchange	M	Selection of a strategic investor to buy a controlling stake in Cyprus Stock Exchange	Council of Ministers approves Agreement	-	-	-	Q4	2024	Ministry of Finance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) A copy of the signed agreement for the selling of a controlling</p>	Selection of a strategic investor to buy a controlling stake in Cyprus Stock Exchange, signing of the relevant agreements, achieving financial closing of the transaction.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												stake in the Cyprus Stock Exchange to the strategic investor; b) Copy of the Council of Ministers approval of the Agreement; c) Documents attesting financial closing of the agreement.	
143	C3.3R6 Incentives to promote mergers and acquisitions.	M	Action Plan for incentives for mergers and acquisitions	Council of Ministers adoption of a report and the accompanying action plan	-	-	-	Q4	2022	Ministry of Finance.		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) A copy of the report and the accompanying action plan, including analysis of similar regimes within the EU and stakeholders consultation summary; b) A copy of the Council of Ministers decision approving the report.	Approval of a report and an accompanying action plan by the Council of Ministers on specific incentives for promoting mergers and acquisitions, following the evaluation of similar regimes within the EU and consultation with stakeholders.
144	C3.3I2 Creation of a Regulatory Sandbox to enable FinTech	M	Regulatory Sandbox with a view on FinTech and innovative technologies	Announcement for the launch of the regulatory Sandbox by Cyprus Securities and Exchange Commission.	-	-	-	Q2	2023	Cyprus Securities and Exchange Commission		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) the report to be produced by the external consultant selected, which will include the parameters of the design of the sandbox (pre-launching document); b) a copy of the announcement for	Launch a Regulatory Sandbox which shall facilitate the development of a suitable and attractive regulatory regime on FinTech and innovative technologies and strike a balance between the seamless deployment of innovative products or services and ensuring investors' protection.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												the launch of the Regulatory Sandbox by CySEC.	
145	C3.3I3 Consulting services for SMEs	M	Support scheme on consulting services for SMEs	Public announcement of the launch of the Scheme	-	-	-	Q3	2022	Ministry of Energy, Commerce and Industry		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the call and link to the publication of the call;</p> <p>b) a copy of the aid scheme guide which will include all the terms and conditions for the grant, including the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.</p>	Launch of the support scheme on consulting services for SMEs through an open call for proposals aiming to strengthen SMEs' competitiveness and support their business growth, aiming at increased productivity and sales, modernised production line and technology, upgraded product ranges and production processes.
146	C3.3I3 Consulting services for SMEs	T	SMEs receiving support by accredited consultants	-	Number	0	375	Q4	2025	Ministry of Energy, Commerce and Industry		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the call/s (unless already provided);</p> <p>b) a copy of the aid scheme guide/s which will include all the terms and conditions for the grant including the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex (unless already provided);</p> <p>c) a declaration of the head of the</p>	At least 375 SMEs shall receive support by accredited consultants through the support scheme, with terms of reference including eligibility criteria that ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation. The provision of services shall be verified by the Computerised System of the Ministry of Energy, Commerce and Industry - Industry and Technology Service - verified by



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following: unique identifier, sector, and location of incorporation of the beneficiary.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) a copy of the grant award decision;</p> <p>b) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. Consulting services provided) in full compliance with the terms of the scheme and the grant decision.</p>	Department of Industry and Technology Service staff running the scheme before submitting approved applications to accounts department for administrative verification and payment of grant.
147	C3.3I4 Scheme for the digital upgrade of enterprises	M	Publication of call for proposals following approval of the scheme by the Council of Ministers	Official announcement of the call for proposals in the press, the MECI/ITS website and MECI/ITS social media	-	-	-	Q2	2023	Ministry of Energy, Commerce and Industry		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the decision of the Council of Ministers approving the Scheme;</p> <p>b) a copy of the call and link to the publication of the call;</p> <p>c) a copy of the aid scheme guide which will include all the terms and conditions for the grant.</p>	Publication of call for proposals for grants covering a percentage of expenditure that shall enhance the digital identity of the businesses, or shall increase the amount of small and medium-size enterprises that use information and communication technologies (including the e-commerce sector), or shall promote digital entrepreneurship or will include, following approval of the scheme for the digital upgrade of enterprises by the Council of

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
148	C3.3I4 Scheme for the digital upgrade of enterprises	T	SMEs supported following submission of payment applications.	-	Number	0	290	Q2	2026	Ministry of Energy, Commerce and Industry		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the call/s (unless already provided);</p> <p>b) a copy of the aid scheme guide/s which will include all the terms and conditions for the grant (unless already provided);</p> <p>c) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following: unique identifier, sector, and location of incorporation of the beneficiary and investment categories supported.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) a copy of the grant award decision;</p> <p>b) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (i.e. digital upgrade of enterprise) in full compliance with the terms of the scheme and the grant</p>	Ministers. At least 290 SMEs supported following submission of payment applications and administrative and on the spot verifications performed by the responsible Scheme Management Team.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												decision.	
149	C3.3I5 Support extroversion and openness of Cyprus firms to international trade	T	Enterprises supported for trade extroversion activities	-	Number	0	40	Q4	2023	Ministry of Energy, Commerce and Industry		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) copy of the call/s;</p> <p>b) copy of the aid scheme guide(s) which will include all the terms and conditions for the grant including the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex;</p> <p>c) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following: unique number of application for the grant, unique identifier of the beneficiary, sector and location of incorporation of the beneficiary SME/large enterprise, and investment categories supported;</p> <p>d) copy of the signed grant agreements / grant award decisions;</p> <p>e) a copy of the completion certificate issued by the Implementing body, verifying</p>	<p>At least 40 Enterprises supported for trade extroversion activities, following submission of payment application and verification performed by the responsible Scheme Management Team.</p> <p>The call of proposals shall have terms of reference that shall include eligibility criteria that ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.</p>

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												completion of the project (i.e. extroversion activities of enterprises) in full compliance with the terms of the scheme and the grant decision.	
150	C3.3I5 Support extroversion and openness of Cyprus firms to international trade	T	Enterprises supported for trade extroversion activities	-	Number	40	140	Q2	2026	Ministry of Energy, Commerce and Industry		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the call/s (unless previously provided);</p> <p>b) a copy of the aid scheme guide(s) which will include all the terms and conditions for the grant including the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex (unless previously provided);</p> <p>c) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the (additional) beneficiaries supported, detailing the following: unique number of application for the grant, unique identifier of the beneficiary, sector and location of incorporation of the beneficiary SME/large enterprise, and investment categories supported.</p>	At least 140 Enterprises supported for trade extroversion activities, following submission of payment application and verification performed by the responsible Scheme Management Team, in compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) a copy of the signed grant agreements / grant award decisions;</p> <p>b) a copy of the completion certificate issued by the Implementing body, verifying completion of the project (i.e. extroversion activities of enterprises) in full compliance with the terms of the scheme and the grant decision.</p>	
151	C3.3I6 State funded equity fund	M	Setup of the Registered Alternative Investment Fund in the Cyprus Securities and Exchange Commission (CySec) register	Registration of the RAIF in the Cyprus Securities and Exchange Commission (CySec) Register	-	-	-	Q4	2022	Ministry of Finance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the Call for Expression of Interest, launched for the selection of the financial intermediary (fund manager) that will undertake the investment operations.</p> <p>The Call will be published in line with European market practices and standards and will include the targeted investment policy and eligibility criteria that will ensure compliance, amongst others, with the national and European regulatory</p>	<p>The setup of the Registered Alternative Investment Fund (RAIF) in the Cyprus Securities and Exchange Commission (CySec) register is completed. The Fund shall increase the availability of alternative financing sources, particularly for innovative companies and start-ups.</p> <p>The investment policy shall include eligibility criteria for investees to ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) of supported transactions under this measure through the use of sustainability proofing, the requirement of compliance with the relevant EU and national environmental legislation, and the requirement for beneficiaries that derived more than 50%</p>

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>framework, including the ‘Do no significant harm’ Technical Guidance (2021/C58/01), through the use of the exclusion list and the requirement of compliance with the relevant EU and national environmental legislation indicating the relevant terms.</p> <p>b) signed Minutes of the Steering Committee of the Equity Fund acknowledging the conclusions of the procedure for the selection of the financial intermediary. The minutes will include as annexes the following documentary evidence:</p> <ul style="list-style-type: none"> <li>- minutes of the decision approving the selection process;</li> <li>- Equity Fund Steering Committee final minutes signed where the selection process for the financial intermediary of the investment operation of the Equity Fund and the final selection is acknowledged;</li> <li>- copy of the prospectus of the investment fund;</li> </ul> <p>c) copy of the registration of the Alternative Investment Fund in the Cyprus Securities and Exchange Commission register.</p>	of their revenues during the preceding financial year from activities or assets in the exclusion list to adopt and publish green transition plans.
152	C3.3I6 State funded	T	Investees supported	-	Number	0	12	Q2	2026	Ministry of Finance		Summary document duly justifying how the target (including all the	At least 12 investees (start-ups and innovative

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	equity fund		through the Fund									constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) most recent Equity Fund Progress Report including progress of all investments undertaken (Q4 2025); b) documentary evidence certifying any additional investments undertaken during 2026, as the case may be; c) Equity Fund Steering Committee signed minutes acknowledging the financial support by the Fund, listing at least 12 investees (start-ups and innovative companies).	companies) supported through the Fund.
153	C3.3I1 Integrated Information system for the Registrar of Companies and Official Receiver	M	System hardware and software installation and networking completed	Issuance of completion and of operation for the installation of system hardware & software and networking completed	-	-	-	Q1	2023	Department of Information Technology Services		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a copy of the completion acceptance certificate issued by the Contracting Authority in relation to the system hardware and system software in accordance with national legislation demonstrating that the system hardware, the system software and the networking have been installed, configured and are operational.	Installation of system hardware & software and networking completed (servers, hard disks, PCs and peripherals, RDBMS, operating systems and routers).
154	C3.3I1 Integrated Information system for the Registrar of Companies and	T	Training of personnel	-	% (Percentage)	0	100	Q4	2025	Department of Information Technology Services		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an	Training of 100% of personnel of the Registrar of Companies, Official Receiver and the Department of Information Technology Services personnel on the

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	Official Receiver											annex a declaration of the head of the Implementing Body verifying that all operational staff have been trained accompanied by a list with all the operational employees at the Registrar of Companies, Official Receiver including employees of the Department of Information Technology Services posted at the Registrar, trained.	rolled-out information system and related operational procedures.
155	C3.4R1 Enhance the administrative capacity and improve the functioning of public administration for better policy making and implementation	M	Action Plan on the efficient management of human resource issues in the national public administration	Adoption of the Action Plan by the Council of Ministers	-	-	-	Q1	2022	Public Administration and Personnel Department		Copy of the publication of the Council of Ministers' Decision, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The Council of Ministers has adopted an Action Plan that shall include: - Guidelines, templates and implementation support by the Public Administration and Personnel Department (PAPD) to line ministries' administration in relation to human resource management issues such as re-organisation and re-structuring, simplification of procedures and workforce planning; - Implementation of a revised organisational structure of PAPD - Learning and Development Plan for PAPD staff; - Training Plan for line ministries' administration.
156	C3.4R1 Enhance the administrative capacity and improve the functioning of public administration for better policy making and implementation	M	New human resources management framework for Cyprus Police	Adoption by the Chief of Police and the Permanent Secretary of the Ministry of Justice and Public Order, and entry into	-	-	-	Q4	2023	Cyprus Police	The new framework will be approved by the Chief of Police.	Copy of the Police Order issued by the Chief of Police published on the Internal Information Website of the Police (Portal) adopting a new human resources management framework for Cyprus Police and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive	The new human resources management framework for Cyprus Police has entered into force and shall cover following areas: - Analysis and creation of job descriptions - Recruitment - Motivation - Training and Development - Compensation and Benefits



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
				force								elements) was satisfactorily fulfilled.	<ul style="list-style-type: none"> <li>- Labour and employee relations and communication</li> <li>- Management of retired members</li> <li>- Safety and Health</li> <li>- Human resource management strategy</li> </ul>
157	C3.4R1 Enhance the administrative capacity and improve the functioning of public administration for better policy making and implementation	M	Implementation of the Action Plan on the efficient management of human resource issues in the national public administration	Final report approved by the Council of Ministers on the implementation of the Action Plan	-	-	-	Q4	2025	Public Administration and Personnel Department		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the Decision of the Council of Ministers approving the report on the implementation of the Action Plan;</p> <p>b) a copy of the final report on the implementation of the Action Plan, including the list of training activities delivered to PAPD and Line Ministries' staff members on the efficient management of human resource issues.</p>	<p>The Action Plan has been implemented, including:</p> <ul style="list-style-type: none"> <li>- Guidelines and manuals for line ministries' administration regarding recruitment procedures, disciplinary procedures, workforce planning, re-organisation and simplification of processes reviews</li> <li>- Legislative amendments where appropriate</li> <li>- Training of staff in line ministries' administration</li> </ul>
158	C3.4R2 Regulate flexible working arrangements in the public sector	M	Decision on flexible working arrangements in the public sector	Decision by the Council of Ministers	-	-	-	Q1	2023	Public Administration and Personnel Department		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the publication of the Council of Ministers' Decision;</p> <p>b) the study on flexible working arrangements.</p>	<p>A study regarding flexible working arrangements in the public sector shall be conducted. The PAPD shall assess the study's recommendations considering appropriate safeguards aiming at improving the effectiveness of the public service. Following the assessment of the study's recommendations, a decision regarding their implementation shall be taken by the Council of Ministers.</p>

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
159	C3.4R2 Regulate flexible working arrangements in the public sector	M	Implementatio n of flexible working arrangements	Final report by the PAPD on implementation of the Council of Ministers Decision	-	-	-	Q4	2024	Public Administration and Personnel Department		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the Final report by the PAPD; b) a copy of the publication of any amendments to laws or regulations; c) a written confirmation by the PAPD on any training activities delivered.	Implementation of the decision of the Council of Ministers, through, where relevant, amendment of law/regulations, communication of policies and trainings, on the basis of an action plan developed by the Public Administration Personnel Department.
160	C3.4R3 Introduce new framework for evaluation and selection process for filling public service vacancies and new regulations for the evaluation of employees' performance	M	Entry into force of legislation for the evaluation and selection process for public service vacancies and regulations for employees' performance evaluation.	Provision in the relevant law(s) and regulations indicating their respective entry into force	-	-	-	Q4	2021	Public Administration and Personnel Department		Copy of the publication in the Government Gazette for legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The main elements shall be: (i) entry into force of a law providing for the evaluation and selection of candidates to fill the public service promotion posts, including managerial posts, with new criteria and methods based on objective assessment and merit, and amendment of the Public Service Law where deemed necessary, and (ii) entry into force of new regulations for implementing a new performance appraisal system for public employees, to be used for development and promotion purposes in order to make the performance appraisal procedure and the promotion mechanism more transparent, fair, skill-based and effective
161	C3.4R3 Introduce new framework for	M	New framework for performance	Entry into use of the new	-	-	-	Q1	2025	Public Administration and Personnel		Summary document duly justifying how the milestone (including all the constitutive elements) was	Civil servants' performance shall be evaluated and public service vacancies filled in

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	evaluation and selection process for filling public service vacancies and new regulations for the evaluation of employees' performance		evaluation and filling of vacancies in the public service.	framework						Department		<p>satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a written confirmation by the PAPD of the date of effective implementation and use of the new framework;</p> <p>b) a declaration of the head of the Implementing Body that the relevant personnel has received training for the implementation of the new framework, accompanied by the complete anonymised list of personnel trained, as well as the date, content and duration of the received training(s);</p> <p>c) List of posts with updated Schemes of Service and link of their publication in the Government Gazette.</p>	accordance with the new legal framework, following its effective implementation including through training of relevant employees.
162	C3.4R4 Strengthen administrative capacity and transparency through the professionalisation of public procurement and further digitalisation of its process	M	New integrated e-procurement system	First calls for tender have been launched under the new e-procurement system	-	-	-	Q4	2025	Treasury of the Republic		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the signed contract and its Annexes which will include the technical specification for the development of the system and of all the functionalities covered by the milestone description of the CID;</p> <p>b) copy of the acceptance certificate issued by the Contracting Authority in accordance with the</p>	<p>The new integrated e-procurement system shall be fully operational including all development, testing and training of users.</p> <p>The main functionalities of the system shall be:</p> <ul style="list-style-type: none"> <li>- support the only once principle for submission of data by private users</li> <li>- statistical reporting</li> <li>- support the use of emerging technologies that may be used by both contracting authorities and economic operators in their administrative functionalities</li> <li>- Facilitate the administrative</li> </ul>

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>national legislation demonstrating that the e-procurement system is operational;</p> <p>c) link to the new system's page where first calls for tender have been published;</p> <p>d) a declaration of the Accountant General that the relevant personnel has received training to use the new e-procurement system, accompanied by the complete anonymised list of personnel trained, as well as the date, content and duration of the received training(s);</p> <p>e) a copy of the official announcement establishing the revised organisational structure of the central professional public procurement function (through the Treasury website); and</p> <p>f) the list of training certificates of procurement professionals.</p>	<p>work of the contracting authorities</p> <ul style="list-style-type: none"> <li>- User-friendly interface to economic operators with emphasis on SMEs</li> <li>- Publication of open data regarding the public procurement procedures</li> <li>- Provide the contracting authorities and the decision-makers information regarding public procurement procedures, throughout the project life cycle.</li> </ul>
163	C3.4R5 Enhancement of the capacity of the Law Office	M	New IT system for the Law Office	Entry into service of the new IT system	-	-	-	Q4	2023	Department of Information and Technology Service		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the signed contract and its Annexes which will include the technical specification for the development of the system and of all the functionalities covered by the milestone description of the CID;</p> <p>b) a copy of the acceptance certificate issued by the Contracting Authority in</p>	<p>Full operationalisation of a Software-as-a-Service solution for the Law Office that shall have the following features:</p> <ul style="list-style-type: none"> <li>- creation of electronic case files and folders,</li> <li>- case management and monitoring,</li> <li>- internal communication and work flows,</li> <li>- tracking of cases, financial management and payments,</li> <li>- digitalisation of paper files.</li> </ul> <p>Training of users has been concluded.</p>

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>accordance with the national legislation demonstrating that a process re-engineering document has been delivered following business analysis, the new IT system for the law office is operational and all existing paper files related to the open cases have been migrated into the core eLaw System;</p> <p>c) a declaration of the Attorney General that the relevant personnel has received training to use the new system, accompanied by the complete anonymised list of personnel trained, as well as the date, content and duration of the received training(s).</p>	
164	C3.411 Rationalisation of the shift system through the implementation of a Roster Planning System	M	Implementation of a new Roster Planning System in public sector organisations	Entry into service of the new Roster Planning System	-	-	-	Q2	2026	Public Administration and Personnel Department		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the signed contract and its Annexes which will include the technical specification for the development of the system and of all the functionalities covered by the milestone description of the CID;</p> <p>b) a copy of the acceptance certificate issued by the Contracting Authority in accordance with the national legislation demonstrating that the Roster Planning System is operational;</p> <p>c) a declaration of the head of the Implementing Body that the relevant personnel has received</p>	<p>Completion of development and entry into use of the Roster Planning System. Main functionalities of the System shall be:</p> <ul style="list-style-type: none"> <li>- day-to-day administration and tactical planning tools, with automated shift planning and communication to the employees and managers;</li> <li>- workforce and shift management, with monitoring of labour costs, absences and overtimes.</li> </ul>

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												training to use the new system, accompanied by the complete anonymised list of personnel trained, as well as the date, content and duration of the received training(s).	
165	C3.4I2 Digitalisation of the law-making process	M	Implementation of the Cyprus Legislation Preparation Platform	Entry into service of the new system	-	-	-	Q1	2025	Directorate General Growth		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the signed contract and its Annexes which will include the technical specification for the development of the system and of all the functionalities covered by the milestone description of the CID;</p> <p>b) a copy of the acceptance certificate issued by the Contracting Authority in accordance with the national legislation demonstrating that the Legislation Preparation Platform is operational;</p> <p>c) a declaration of the head of the Implementing Body that the relevant personnel has received training to use the new system, accompanied by the complete anonymised list of personnel trained, as well as the date, content and duration of the received training(s).</p>	<p>Entry into operation of the Platform and completion of training for administrators and privileged users.</p> <p>The fully functioning Legislation Preparation Platform shall enable:</p> <ul style="list-style-type: none"> <li>- drafting and management of bills through a web editor, with possibility to export in XML format at all stages of the law preparation process,</li> <li>- a central database to store and disseminate the legal texts as open data through Application Programming Interfaces, as well as in bulk;</li> <li>- a tool to consolidate laws and amendments.</li> </ul>
166	C3.4I2 Digitalisation of the law-making	M	Digitalisation of laws & regulations in	Public announcement on the	-	-	-	Q4	2025	Directorate General Growth		Summary document duly justifying how the milestone (including all the constitutive elements) was	All past laws and regulations have been uploaded into the new platform, so that all

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	process		the new platform	platform								satisfactorily fulfilled.  This document shall include as an annex a link to the platform.	legislation is available online on a governmental platform.
167	C3.4I3 Economic Policy Modelling Hub	M	Setting up a Modelling Hub for Economic Policy Analysis	Entry into service of the Hub	-	-	-	Q4	2023	University of Cyprus		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the the director of the Economics Research Centre's report confirming the operationalisation and equipment of the Hub; b) written confirmation on the appointment of the team of scientific staff including as regards the team's expertise.	Full operationalisation and equipment of the Hub including appointment of the team of scientific staff. The team shall consist of experts on macroeconomic models, econometricians, data analytics experts and economists.
168	C3.4I3 Economic Policy Modelling Hub	T	Number of developed impact assessment models and data analysis tools	-	Number	0	20	Q4	2025	University of Cyprus		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the the director of the Economics Research Centre's report confirming completion of at least 20 models and tools, listing and describing the models and tools developed; b) a list of meetings, discussions and presentations, with Ministry of Finance employees with particular emphasis on the applicability of the tools in order to improve the economic policy	Complete development of at least 20 macro-economic impact assessment models and new data analytics tools for the Cyprus economy based on different methodologies shall be simulated, tested and applied for economic policy analysis and forecasting.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												analysis and evaluation; c) approval by the members of the Economics Research Centre Council of the report (which will include the technical aspects and the non-technical summary of the project deliverables).	
169	C3.4R6 New legal framework for Local Authorities and relevant support measures	M	New legal framework on local authorities	Provision in the law indicating the entry into force of the legislation	-		-	Q2	2024	Ministry of Interior		Copy of the publication in the Government Gazette of the three laws: Municipalities Law, Communities (Amending) Law and the Law on District Local Government Organisations); and reference to the relevant provisions indicating the entry into force, as well as a copy of the Council of Ministers' decisions indicating the date of entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The intervention shall consist of the entry into force of three laws: Municipalities Law, Communities (Amending) Law and the Law on District Local Government Organisations).  The new legal framework shall entail: - Reduction in the number of municipalities - Creation of community clusters for the provision of services - Transfer of new competences and funds from central government to the municipalities - New system of financing of municipalities - Rules on legal supervision, transparency and accountability - Improvement of the efficiency of water supply, sewerage and solid waste management as well as permitting by creating five District Organisations for Local Administration.
170	C3.4R6 New legal framework for Local Authorities and	T	Number of local authority staff participating in capacity	-	Number	0	500	Q4	2024	Ministry of Interior		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.	Completion of a series of thematic capacity building programmes for local administration, providing training to at least 500



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	relevant support measures		building									<p>This document shall include as an annex the complete anonymised list of local authority staff participating in capacity building and their characteristics (unique reference of training certificate issued, age, gender, duration and type of capacity building activity).</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <ul style="list-style-type: none"> <li>- a certificate of completion of capacity building programmes issued by the provider.</li> </ul>	participants (members and staff of local authorities).
171	C3.4R7 Urban land consolidation	M	Entry into force of the law on urban land consolidation	Provision in the law indicating the entry into force of the law	-	-		Q3	2022	Department of Town Planning and Housing		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the law on urban land consolidation with the aim to reduce urban sprawl through rational utilisation of existing residential areas
172	C3.4R7 Urban land consolidation	T	Number of master plans for urban planning in residential zones	-	Number	0	10	Q4	2025	Department of Town Planning and Housing		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex a copy of the publication of ten adopted master plans approved for utilisation.</p>	Master plans for urban planning in residential zones have been drafted, published and approved for utilisation in selected areas or in areas of strategic significance. The master plans shall integrate and redistribute into land parcels segmented and inaccessible land (within the development limits of an area).
173	C3.4I4 Enhancing e-system for issuing building permits	M	Enhancement of the e-application environment of the Hippodamos	Applications being received through the enhanced e-application	-	-	-	Q4	2022	Department of Information Technology Services		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an</p>	Completion of the enhancement of the e-application environment of the existing Hippodamos system to enable the submission of applications

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
			System	environment								<p>annex the following documentary evidence:</p> <p>a) a copy of the signed contract and its Annexes which will include the technical specification for all the functionalities covered by the milestone description of the CID;</p> <p>b) a copy of the acceptance certificate issued by the Contracting Authority in accordance with the national legislation demonstrating that the new functionalities of the Hippodamos System are operational.</p>	for planning and building permits for all planning authorities and building authorities (municipalities) from a common platform.
174	C3.4I4 Enhancing e-system for issuing building permits	M	Enhancement of planning and control and project management functionalities of Hippodamos	Fully digital process for permit issuance and construction contract management	-	-	-	Q4	2024	Department of Information Technology Services		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the signed contract and its Annexes which will include the technical specification for all the functionalities covered by the milestone description of the CID (unless previously provided);</p> <p>b) a copy of the acceptance certificate issued by the Contracting Authority in accordance with the national legislation demonstrating that the new functionalities of the Hippodamos System are operational and that all hardware and system software have been installed and are operational.</p>	Completion of the enhancement of the planning and control tool, project management tool and of the upgrade of the hardware and software of existing Hippodamos System to support the additional functionalities.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
175	C3.4I5 Smart cities	T	Installation of smart sensors in service as part of the smart cities initiative	-	Number	0	97 000	Q4	2024	Deputy Ministry of Research, Innovation and Digital Policy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) copies of the signed contracts and their Annexes which will include the technical specifications covered by the milestone description of the CID; b) copies of the acceptance certificates (or certificates of endorsement where the contracting authority is not the Implementing Body) issued by the Contracting Authority in accordance with the national legislation demonstrating that the smart sensors have been delivered and installed, are connected to the central smart cities platform and are operational; c) list of all installed smart sensors including: (i) contracting authority, contract number and batch number, (ii) type (parking, lighting, waste management), (iii) location (street/area/parking, space);	Full operationalisation of at least 97 000 smart sensors as part of the smart cities initiative consisting of smart parking sensors, smart lighting sensors, and smart waste management sensors delivered and installed in municipalities and connected to the central smart cities platform.
176	C3.4I5 Smart cities	T	Development of mobile applications developed as part of the smart cities initiative	-	Number	0	3	Q2	2026	Deputy Ministry of Research, Innovation and Digital Policy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:	Development of three mobile applications (for smart parking, smart lighting, smart waste management), which shall be available for download by users.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												a) a copy of the signed contract and its Annexes which will include the technical specifications covered by the milestone description of the CID; b) a copy of the acceptance certificate issued by the Contracting Authority in accordance with the national legislation demonstrating that the the three mobile applications are operational and available for final users.	
177	C3.4I6 Regeneration and Revitalisation of Nicosia Inner City	T	Rooms renovated and converted to student dorms	-	Number	0	250	Q4	2024	Nicosia Municipality, Department of Town Planning and Housing		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  1.For rooms renovated and converted by the Nicosia Municipality: a) copies of the signed contracts and their Annexes which will include the tender documents and the successful bids (i) for the purchase and (ii) for the renovation of the buildings; b) a copy of the taking over certificate/s issued by the Contracting Authority in accordance with the national legislation demonstrating the completion of the renovation of the 2 buildings and of the conversion of rooms to student dorms; c) the list of renovated and converted rooms.  2.For rooms renovated and	At least 250 rooms in Nicosia's inner city have been renovated and converted to student dorms

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>converted under the private sector incentives scheme:</p> <p>a) copy(ies) of the call(s);</p> <p>b) copy(ies) of the grant scheme guide(s) which will include all the terms and conditions for the grant;</p> <p>c) a declaration of the head of the Implementing Body verifying that all conditions of the grant scheme have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the following: unique number of application for the grant, type of beneficiary (natural or legal person), unique identifier of beneficiary (not containing personal data), number of rooms renovated and converted to student dorms per beneficiary, as well as the original use, location and address of the beneficiary's premises renovated and converted to student dorms.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) copies of the signed grant agreements;</p> <p>b) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (renovation and conversion to student dorms) in full compliance with the terms of the scheme and the grant decision.</p>	

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
178	C3.4I6 Regeneration and Revitalisation of Nicosia Inner City	T	Rooms renovated and converted to student dorms	-	Number	250	560	Q2	2026	Department of Town Planning and Hosung		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) copy(ies) of the call(s);</p> <p>b) copy(ies) of the grant scheme guide(s) which will include all the terms and conditions for the grant;</p> <p>d) a declaration of the head of the Implementing Body verifying that all conditions of the grant scheme have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the additional beneficiaries supported, detailing the following: unique number of application for the grant, type of beneficiary (natural or legal person), unique identifier of beneficiary (not containing personal data), number of rooms renovated and converted to student dorms per beneficiary, as well as the original use, location and address of the beneficiary's premises renovated and converted to student dorms.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) copies of the signed grant agreements;</p> <p>b) a copy of the completion</p>	At least 560 rooms in Nicosia's inner city have been renovated and converted to student dorms

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												certificate issued by the Implementing body, verifying completion of the project, (renovation and conversion to student dorms) in full compliance with the terms of the scheme and the grant decision.	
179	C3.4I6 Regeneration and Revitalisation of Nicosia Inner City	M	Renovation of Faneromeni School	Completion of the renovation of Faneromeni school	-	-	-	Q2	2026	University of Cyprus		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the signed contract and its Annexes which will include the technical specifications covered by the milestone description of the CID;</p> <p>b) a copy of the taking over certificate issued by the Contracting Authority in accordance with the national legislation demonstrating the completion of the renovation works and anti-seismic upgrade on the Faneromeni School.</p>	Faneromeni School has undergone extensive renovation and complete anti-seismic upgrade to house the School of Architecture of the University of Cyprus and is ready for use
180	C3.4R8 Efficiency of Justice	M	Entry into force of new Rules of Civil Procedure	Provision in new Rules of Civil Procedure (published in the Official Gazette) indicating the entry into force of the Rules of procedures	-	-	-	Q3	2023	Supreme Court		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Implementation of the new Rules of Civil Procedure for the new cases submitted to the court as from 1 September 2023. The new Rules of Civil Procedure shall modernise the hearing of cases in order to deliver a less costly, more accessible and timelier service to parties.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
				(1 September 2023)									
181	C3.4R8 Efficiency of Justice	T	Reducing the backlog of cases and appeals	-	% (Percentage)	0	20	Q2	2024	Supreme Court		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the action plan to eliminate the backlog of cases and appeals with specific annual targets and setting up a taskforce of judges, which is expected to coordinate the implementation of the action plan to reduce the backlog of pending cases; and b) a copy of the annual progress report of the action plan to reduce backlog, approved by the Council of Ministers including reference to the milestone description as set in the CID Annex.	Reduction of the backlog of cases and appeals pending for over two years before the District Courts and the Supreme Court by 20% from the 31 December 2020 level, as verified by an Annual Progress Report of the Action Plan to reduce backlog.
182	C3.4R8 Efficiency of Justice	T	Further reducing the backlog of cases and appeals	-	% (Percentage)	20	40	Q2	2026	Supreme Court		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a copy of the annual progress report of the action plan to reduce backlog approved by the Council of Ministers including reference to the milestone description as set in the CID Annex.	Reduction of the backlog of cases and appeals pending for over two years before the District Courts and the Supreme Court by 40% from the 31 December 2020 level, as verified by an Annual Progress Report of the Action Plan to reduce backlog.
183	C3.4R9 Digital transformation of courts	M	e-justice system	Verification of the contract and acceptance of the deliverables	-	-	-	Q4	2022	Department of Information Technology Services		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an	Installation and full operation of the e-justice system and completion of on-site operational support of the i-justice system. Both systems shall be available through the



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
				by the project teams for the two systems. Both systems available through the court's website								annex the following documentary evidence: a) a copy of the Completion Acceptance Certificate issued by the contracting authority which certifies the installation and full operation of the e-justice system, in line with the CID Annex, issued in accordance with the national legislation; b) a copy of the Completion Acceptance Certificate issued by the contracting authority which certifies the completion of on-site operational support of the i-justice issued in accordance with the national legislation, and c) links to the court's website where both systems shall be available.	court's website.
184	C3.4R9 Digital transformation of courts	M	Digital audio recording in court proceedings	Verification of the contract and acceptance of the deliverables by the project team for the system.	-	-	-	Q1	2025	Department of Information Technology Services		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a copy of the Completion Acceptance Certificate issued by the contracting authority which certifies the installation and full operation of the digital audio recording in court proceedings issued in accordance with national legislation.	Installation and full operation of digital audio recording in court proceedings.
185	C3.4I7 Training of judges	T	Training of judges	-	Number	0	110	Q4	2025	Cyprus Judicial Training School		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex, for each training programme, the following	At least 110 (out of 130) judges have completed trainings on the new Civil Procedure Rules and other judicial skills.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>documentary evidence:</p> <p>a) the number of judges successfully completing the training programmes;</p> <p>b) the type of training provided with detail of its content; and</p> <p>c) a list of the unique identifier reference of the certificates for each judge completing training and the training programme completed.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>- copies of the anonymised training certificates.</p>	
186	C3.418 Upgrading the infrastructure of courts	M	Extension of the Famagusta District Court	Project management team certifies the completion of the construction.	-	-	-	Q4	2021	Public Works Department		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the signed contract and its Annexes, which will include the tender documents and the successful bids for the construction of all the elements covered by the milestone description as set out in the CID Annex; and</p> <p>b) a copy of the taking over certificate issued by the Contracting Authority in accordance with the national legislation demonstrating completion of the works.</p>	Completion of construction of the extension to the Famagusta District Court building to support the operation of new courtrooms to try in addition to criminal also civil cases.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
187	C3.4R10 Improving the legal and institutional framework for fighting corruption	M	Entry into force of the law establishing the Independent Authority against Corruption	Provision of the law indicating the entry into force of the law and start of operation of the Independent Authority against Corruption with key management positions filled and staff recruited.	-	-	-	Q1	2022	Ministry of Justice and Public Order		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force; b) a copy of the publication in the Official Gazette of the Republic of the President of the Republic's Decision for the appointment of the Commissioner and Members of the Independent Authority against Corruption; and c) the Commissioner's Statement for the recruitment or appointment of the Key Manager position and additional staff and the organizational structure.	The Independent Authority against Corruption has been established on the basis of the entry into force of the corresponding law and is operational. The Authority shall coordinate the efforts of all bodies engaged in the fight against and prevention of corruption and shall supervise the timely implementation of actions by the different competent services.
188	C3.4R10 Improving the legal and institutional framework for fighting corruption	M	Entry into force of the law on Transparency in Decision-Making and Related Matters	Provision of the law indicating the entry into force of the law	-	-	-	Q4	2021	Ministry of Justice and Public Order		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the law on Transparency in Decision-Making and Related Matters, including provisions to prevent conflict of interest. The law shall create the obligation to publicise contacts made between persons interested in being involved in public decision-making procedures and officials or members of the State service or of the wider public sector or with employees for the benefit of officials who, by their very position, have competence or possibility of initiating such procedures or formulating

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
													their content or contributing or determining the final outcome of such procedures. Information on such a contact, as well as its content and purposes, shall be officially recorded and be publicly available.
189	C3.4R10 Improving the legal and institutional framework for fighting corruption	M	Entry into force of the law to protect whistle-blowers	Provision of the law indicating the entry into force of the law	-	-	-	Q4	2021	Ministry of Justice and Public Order		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled	Entry into force of a law to protect whistle-blowers reporting fraud and corruption from internal sanctions. The law shall include supplementary provisions on the protection of persons reporting acts of corruption both in the public and the private sectors (whistle-blowers, persons not involved in the acts), further to the protection already provided for in the Protection of Witnesses Law 95(I)/2001. The law shall also provide measures of leniency for those who are involved in acts of corruption, but voluntarily report to the police and/or offer cooperation with the authorities resulting in the full investigation and prosecution of the case.
190	C3.4I9 Aid Scheme for the private and public sector for certification with ISO 37001 (Anti Bribery)	T	ISO 37001 anti-bribery management systems	-	Number	0	120	Q4	2025	Ministry of Justice and Public Order		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence.  This document shall include as an annex the following documentary evidence:  a) a copy of the call; b) a copy of the grant scheme guide	At least 120 organisations are ISO accredited for the Standard "ISO 37001 ANTI-BRIBERY MANAGEMENT SYSTEMS" due of the support granted

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>which will include all the terms and conditions for the grant;</p> <p>c) a declaration of the head of the Implementing Body verifying that all conditions of the grant scheme have been complied with and the listed beneficiaries have been ISO accredited, accompanied by the complete list of the beneficiaries supported, detailing the following: unique number of application for the grant, type of beneficiary (public or private sector entity), unique identifier of beneficiary (for private sector entities) size and sector of activity.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) copies of the agreements signed with public bodies/ grant agreements signed with private sector bodies;</p> <p>b) copies of the accreditation.</p>	
191	C3.5R1 Completing the legal framework for Crisis Management for Credit Institutions	M	Entry into force of the amendment of the national insolvency framework for credit institutions, and introduction of government tools for preservation of financial	Provision in the laws indicating their entry into force of the	-	-	-	Q3	2023	Ministry of Finance		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the following two legislative packages: (a) the 'Insolvency of Credit Institutions' law which shall introduce flexibility and necessary tools to competent authorities for the effective liquidation of insolvent credit institutions and (b) the Financial Stability Law and Financial Support under Resolution Law, which shall lay the framework for

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
			stability										government intervention, in particular through precautionary recapitalisation of a credit institution and through government stabilisation tools for the purpose of participating in the resolution of an institution.
192	C3.5R2 Framework and Action Plan for addressing NPLs	M	Entry into force of the package of amending laws regarding credit acquiring companies (CAC) and credit servicers to improve the working environment for non-performing loans management	Provision in the law indicating the entry into force of the respective laws	-	-	-	Q4	2021	Ministry of Finance		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the following three laws: (a) The Credit Facilities Purchase and Related Matters (Amending) Law of 2021, which shall put non-performing loan servicers under regulation and supervision by the Central Bank; (b) The Immovable Property (Transfer, Registration and Valuation) (Amending) Law of 2021, which shall give access for non-performing loan servicers and credit acquiring companies to the Land Registry (c) Evidence (Amending) Law 2020, which shall align notification requirements in case of purchase of a loan by a credit acquiring company.
193	C3.5R3 Strategy for addressing inadequacies of the property transaction system (title deeds)	T	Reduction of backlog of cases for issuance of title deed	-	% (Percentage)	0	80	Q2	2023	Ministry of Interior		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a copy of the progress report approved by the Council of Ministers with explanations how the target was achieved.	Reduction of backlog of unissued title deeds (the legal document constituting the evidence of a right to the ownership of a property). Title deeds for 1 050 developments are pending of issuance, corresponding to 20 000 title deeds. Of this total of 20 000 pending title deeds, 80% shall be issued.
194	C3.5R3 Strategy for	M	Extension of the New	Decree issued by the	-	-	-	Q4	2022	Ministry of Interior		Summary document duly justifying how the target (including all the	Extension of the New Planning and Building Permit

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	addressing inadequacies of the property transaction system (title deeds)		Planning and Building Permit Policy	Minister of Interior								constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the decree issued by the government on the extension of the New Planning and Building Permit Policy for up to four residential units in residential plots; and b) reference to the relevant provisions indicating the entry into force.	Policy for up to four residential units in residential plots. The Policy provides the possibility to submit applications electronically and introduces fixed deadlines to grant planning and building permits (ten to twenty days).
195	C3.5R3 Strategy for addressing inadequacies of the property transaction system (title deeds)	M	Entry into force of the amendment of the Sale of Property (Specific Performance) Law	Provision in the law indicating the entry into force of the amended Sale of Property (Specific Performance) Law	-	-	-	Q4	2022	Ministry of Finance		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the amended Sale of Property (Specific Performance) Law to safeguard the buyers interests in advance. The amendment shall allow for transfer of Title Deeds, under full safety and legal certainty, while minimizing operational costs and delays through checks at a preliminary stage to identify specific obstacles to the transfer before the payment of the purchase price. The aim is to create a mechanism to safeguard the interests of the buyers of immovable property and ensure in advance that the transfer of immovable property shall be executed as soon as the buyer fulfils his/her contractual obligations.
196	C3.5R3 Strategy for addressing	M	Review of the Streets and Building	Provision in the law indicating	-	-	-	Q4	2023	Ministry of Interior		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating	Entry into force of the law amending the Streets and Building Regulation which

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	inadequacies of the property transaction system (title deeds)		Regulation	the entry into force of the amended Streets and Building Regulation								the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	shall introduce the right incentives for the supervising engineer to (i) oversee the project development in accordance with the permit issued, to further discourage irregularities that would result in title deeds not being issued and (ii) submit to the competent authority a certificate confirming the completion of work in line with the permit issued.
197	C3.5R4 New legal framework and system of exchange of data and credit bureaus	M	Entry into force of the framework and system of exchange of data and credit bureaus Law	Provision in the law indicating the entry into force of the law	-	-	-	Q1	2023	Ministry of Finance		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the law on the framework and system of exchange of data and credit bureaus, which shall eliminate impediments in the current framework so as to allow it to provide credit scoring services. The main elements of the amendment shall be to make the Central Bank of Cyprus the owner of the system, to introduce a duty to collect data for credit facilities by credit institutions and to provide Insolvency Department data, and to define the terms and conditions of access to data and its protection.
198	C3.5R4 New legal framework and system of exchange of data and credit bureaus	M	Upgraded digital system of exchange of data and credit bureaus	Successful Production of Credit Scores	-	-	-	Q4	2024	Central Bank of Cyprus		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a written confirmation by the Central Bank of Cyprus of the implementation and entry into operation of the upgraded digital system and of its functionalities.	Full implementation and entry into service of the upgraded digital system of exchange of data and credit bureaus in accordance with the law on the framework and system of exchange of data and credit bureaus, and start of provision of credit scores services.



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
199	C3.5R5 Action plan for the development of a liability monitoring register	M	Action Plan for the development of a liability monitoring register	Approval of the Action Plan by the Council of Ministers	-	-	-	Q4	2022	Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the publication of the Council of Ministers' decision approving the Action Plan; and b) a copy of the action plan.	The Action Plan shall put forward the necessary steps for introducing the liability monitor register that shall: - set-up an electronic database, collecting data on liabilities from various public and private creditors, such as the public credit registry - enable the design and implementation of targeted policies for preventing and managing private indebtedness.
200	C3.5R5 Action plan for the development of a liability monitoring register	M	Action plan for the development of a liability monitoring register	Confirmation by the Council of Ministers on the implementation of the Action plan	-	-	-	Q4	2024	Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the publication of the Council of Ministers' decision confirming the implementation of the action plan; and b) written confirmation by the Ministry of the functionalities of the monitoring register.	Full implementation of Action Plan for the development of a liability monitoring register that shall - set-up an electronic database, collecting data on liabilities from various public and private creditors, such as the public credit registry - enable the design and implementation of targeted policies for preventing and managing private indebtedness.
201	C3.5R6 Reinforcing and strengthening the insolvency framework	M	Full implementation and full operation of the legal and institutional framework for insolvency	Appointment of staff confirmed by the Official Gazette. Council of Ministers' approval of the Progress Report	-	-	-	Q4	2022	Ministry of Energy, Commerce and Industry		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the publication in the Official Gazette confirming the appointment of staff; and b) a copy of the Progress Report as approved by the Council of Ministers covering all elements	Full implementation and full operation of the legal and institutional framework on insolvency through: (a) appointment of staff for all levels of the organisational structure of the Department of Insolvency, and delivery of trainings for the personnel, (b) establishment of a communication plan for promoting insolvency proceedings, (c) approval of a customer service line, (d) establishment of a framework

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												as described in CID Annex.	for continuous professional development for insolvency Practitioners.
202	C3.5R6 Reinforcing and strengthening the insolvency framework	M	Operation of all digital systems developed for the Department of Insolvency	Approval of the Progress Report by the Council of Ministers	-	-	-	Q2	2025	Ministry of Energy, Commerce and Industry		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the signed contract and its Annexes which will include the technical specifications for the development of the systems and their functionalities; b) a copy of the completion acceptance certificate, issued by the contracting authority, in accordance with the national legislation demonstrating that the upgraded systems are operational; c) a copy of the Progress Report as approved by the Council of Ministers.	The new digital systems shall increase the relevance and efficiency of the existing operational and technical systems of the Department of Insolvency.
203	C3.5R7 Strategy for Combating Financial Illiteracy	M	Strategy for Combating Financial Illiteracy	Approval of the Strategy for Combating Financial Illiteracy by the Council of Ministers	-	-	-	Q4	2023	Central Bank of Cyprus		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  The document shall include as annex the following documentary evidence:  a) a copy of the publication of the Council of Ministers' decision approving the Strategy for Combating Financial Illiteracy; b) a copy of the Strategy for Combating Financial Illiteracy.	The Strategy for Combating Financial Illiteracy shall include concrete goals, measurable objectives, specify the channels for promoting financial literacy and include specific actions for implementation (both short-term and long terms measures). The reform shall also include full implementation of the short-term measures of the strategy.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
204	C3.5R8 Enhancing supervision of Insurance and Pension Funds	T	Strengthening the human resources of the Registrar of Occupational Retirement Benefits Fund (RORBF) and the Insurance Companies Control Service (ICCS)	-	Number	0	16	Q3	2022	Ministry of Finance		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a copy of the publication in the Official Gazette or any other official document confirming the appointment/placement of permanent staff in the two entities in the numbers specified in the description of the target, respectively.	Increase staff by thirteen employees for the Registrar of Occupational Retirement Benefit Funds (RORBF) and by three employees for the Insurance Companies Control Service (ICCS). This shall be a permanent increase in staff.
205	C3.5R8 Enhancing supervision of Insurance and Pension Funds	M	Supervisory tools including data collection and analysis tool	Support tools for enhancing the supervision of pension funds and insurance companies	-	-	-	Q4	2023	Ministry of Labour and Social Insurance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the list and description of implemented supervisory tools, including a confirmation of their entry into use and any related supervisory actions, with the overall aim for ensuring financial stability and for protecting the interests of pension funds members and mitigating the relevant risks relating to the stability of the financial sector.	Full implementation of tools (such as procedures, checklists, fitness and propriety applications) necessary for compliance with new legislation (providing for the establishment, activities and supervision of Institutions for Occupational Retirement Benefits Law of 2020 -L 10(I)/2020.
206	C3.5I1 Enhancement of the Supervisory Function of the Cyprus Securities and Exchange Commission	M	Digital system for supervision of transactions for the Cyprus Securities and Exchange Commission	Project management committee verifies acceptance of deliverables in due time; and quality and standards as specified in tender	-	-	-	Q4	2023	Cyprus Securities and Exchange Commission		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  The document shall include as an annex the following documentary evidence:  a) a copy of the signed contract and its Annexes which will include the technical	Full implementation of a new digital system of supervision of transactions. The new digital system shall have the following features: - Loading and pre-processing of Transaction data. - Aggregations and queries on data to generate regulatory insights. - Generation of on-schedule and ad-hoc reports.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
				documents								specifications for the development of the system and its functionalities as covered by the milestone description of the CID; b) the Completion Acceptance Certificate of the new System issued by the contracting authority, in accordance with the national legislation demonstrating that the system has been completed and is operational.	
207	C3.5R9 Improving tax collection and effectiveness of the Tax Department	M	Operation of VAT Services within an Integrated Tax Administration System (ITAS)	Project Board Approval of the Project Deliverables for completion, installation and operation of a new integrated VAT System	-	-	-	Q1	2022	Tax Department		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the signed contract and its Annexes which will include the technical specifications for the development of the system and its functionalities as covered by the milestone description of the CID; b) a copy of the Completion Acceptance Certificate of the functionalities related to the VAT services issued by the contracting authority, in accordance with the national legislation attesting completion, installation and operation; c) link to the platform;	The Cyprus Tax Department (CTD) shall put into operation an Integrated Tax Administration System (ITAS) that shall support the tax administration functionalities and processes. The functionalities related to the VAT Services shall be completed and operational within this system.
208	C3.5R9 Improving tax collection and	M	Integration of operations of the direct tax	Project Board approval of	-	-	-	Q2	2024	Tax Department		Summary document duly justifying how the milestone (including all the constitutive elements) was	The tax administration services related to direct taxes of natural and legal

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	effectiveness of the Tax Department		administration department within the ITAS	the System Deliverables for completion installation and operation of ITAS for direct taxes and go-live acceptance report								<p>satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) a copy of the completion acceptance certificate issued by the contracting authority attesting completion, installation and operation of a new integrated tax system, including direct taxes of natural and legal persons (in addition to VAT), in line with the CID Annex, in accordance with national legislation; and</li> <li>b) a link to the platform, if end-users are external.</li> </ul> <p>In addition, a separate report as an annex to the summary document with the state of play of:</p> <ul style="list-style-type: none"> <li>a) the newly acquired building for the integrated Nicosia District Office and Large Taxpayers' Office and on how it enhanced the efforts of integrating the district tax offices in the capital, from five different office-buildings at different locations deemed technologically unsuitable previously, and allow the provision of taxpayer services from one single location in Nicosia district;</li> <li>b) the system for tax purposes connecting businesses to the Tax Department;</li> <li>c) the legislative changes which include: (i) the legislation to implement the mandatory submission of tax returns by</li> </ul>	persons (in addition to VAT) shall be operational within the ITAS.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												every natural person with income as defined in Article 5 of the Income Tax Law, regardless of the threshold starting from the tax year 2020 (subject to exceptions); and (ii) the criminalising of the non-payment of income taxes.	
209	C3.5R10 Addressing Aggressive Tax Planning	M	Entry into force of the law to tackle aggressive tax planning	Provision in the law indicating the entry into force of the law	-	-	-	Q4	2022	Ministry of Finance		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of a law to tackle aggressive tax planning by (a) imposing a withholding tax on interest, dividends and royalty payments to jurisdictions included in Annex I of the Council conclusions on the revised EU list of non-cooperative jurisdictions for tax purposes and (b) introduction of a further corporate tax residency test based on the incorporation of each entity.
210	C3.5R10 Addressing Aggressive Tax Planning	M	Entry into force of the law to tackle aggressive tax planning via payments to low tax jurisdictions	Provision in the law indicating the entry into force of the law	-	-	-	Q4	2024	Ministry of Finance		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of a law to tackle aggressive tax planning via payments to low tax jurisdictions by introducing a withholding tax on interest, dividends, and royalty payments to low tax jurisdictions. In respect of interest and royalty payments, the Cypriot authorities may explore instead the approach of applying non-deductibility.
211	C3.5R10 Addressing Aggressive Tax Planning	M	Entry into force of legislative changes addressing the findings of an independent	Provision in the law indicating the entry into force of the law	-	-	-	Q2	2026	Ministry of Finance		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was	Cyprus shall assess the effectiveness of the overall set of measures related to aggressive tax planning, via an independent evaluation to be completed by 31 December 2024. This

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
			evaluation on the effectiveness of measures related to aggressive tax planning									satisfactorily fulfilled.	evaluation shall assess the Cyprus tax framework holistically including all measures adopted by then. The evaluation shall lead to policy action to be undertaken by Cyprus including in the form of legislative changes to address any shortcomings identified.
212	C3.5I2 Modernisation of Customs and Electronic Payment System	T	Putting into operation the information systems—envisaged under the Union Customs Code (UCC)	-	Number	0	2	Q4	2023	Department of Information and Technology Services		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) a copy of the signed contract and its Annexes which will include the technical specifications for the development of the systems and their functionalities as covered by the milestone description of the CID Annex;</li> <li>b) a copy of the completion acceptance certificates, issued by the contracting authority in accordance with the national legislation, attesting the completion, installation and operation of at least 2 of the systems;</li> <li>c) the link to the online system with access to all services available to the public. Functionality available to internal users can be demonstrated on the Test Environment, shall this be necessary.</li> </ul>	<p>At least two of the following import-related information systems have been completed, installed and put into operation:</p> <ol style="list-style-type: none"> <li>1. Automated Export System</li> <li>2. New Computerised Transit System</li> <li>3. EU Single Window</li> <li>4. Union Customs Code</li> <li>5. Guarantee Management</li> <li>6. Union Customs Code</li> <li>7. SURVEILLANCE 3</li> <li>8. Union Customs Code - Import Control System 2</li> <li>9. Import Applications under the Union Customs Code</li> <li>10. Customs Union Performance – Management Information System</li> <li>11. Union Customs Code Proof of Union Status</li> <li>12. Uniform User Management and Digital Signature</li> </ol>

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
213	C3.5I2 Modernisation of Customs and Electronic Payment System	T	Putting into operation of the information systems envisaged under the UCC	-	Number	2	12	Q4	2025	Department of Information and Technology Services		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence for each additional information system:</p> <p>a) a copy of the completion acceptance certificates, issued by the contracting authority in accordance with the national legislation, demonstrating the completion, installation and operation of the new systems;</p> <p>b) the link to the online system with access to all services available to the public. Functionality available to internal users can be demonstrated on the Test Environment, shall this be necessary.</p>	The 12 -information systems have been completed, installed and put into operation
214	C4.1R1 Empower the National Regulatory Authority (OCECPR)	M	Launch of the geographical survey and entry into force of secondary legislation	Entry into force of the secondary legislation and launch of the survey	-	-	-	Q1	2022	Office of the Commissioner for Electronic Communications and Postal Regulation (OCECPR)		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the publication of the secondary legislation and an indication of the date of entry into force and an explanation of how the secondary legislation addresses the requirements set out in the CID Annex;</p> <p>b) a link to the website of the</p>	The secondary legislation shall enter into force and cover the main aspects related to the survey such as the type, the degree of analysis and the form of the required information, as well as the persons from whom the required information is requested. Launch of the geographical survey of the reach of electronic networks capable of delivering broadband networks and physical infrastructures based on Article 22 of the European Electronic Communications



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												OCECPR where the survey is launched.	Code.
215	C4.1R1 Empower the National Regulatory Authority (OCECPR)	M	The web portal on broadband and infrastructure mapping is operational and accessible to the target audience	The web portal on broadband and infrastructure mapping is accessible	-	-	-	Q4	2024	Office of the Commissioner for Electronic Communications and Postal Regulation (OCECPR)		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) completion acceptance certificate signed by the contracting authority in accordance with national legislation demonstrating that the project has been completed and is operational, and a link to the platform.</p> <p>b) report from the competent authority demonstrating the accessibility of the web portal to the target audience.</p>	The web portal on broadband and infrastructure mapping is completed, tested, operational and accessible to the target audience (such as the Office of the Commissioner for Electronic Communications and Postal Regulation, Public Authorities, Electronic Communication Network Operators and end-users).
216	C4.1R2 Empower the National Broadband Competence Office (DEC of the DMRIDP)	M	Entry into force of the administrative acts for very high capacity networks' deployment	Provision in the administrative acts indicating the entry into force of the respective acts	-	-	-	Q2	2024	Department of Electronic Communications (DEC)		Copy of the publication of the administrative acts and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the administrative acts that shall effectively streamline and reduce administrative barriers (such as shortening permit granting procedures and lowering fees as well as facilitating access to physical infrastructure) for the deployment of very high capacity networks in line with the Connectivity Toolbox Recommendation (including a set of best practices for reducing the cost of deploying electronic communications networks and for efficient access to 5G radio spectrum).

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
217	C4.III Expansion of Very High Capacity Networks in underserved areas	M	Start of very high capacity networks' deployment in underserved areas	Signed contracts with contractors to deploy very high capacity networks in areas of no interest to private very high capacity network investors	-	-	-	Q4	2023	Department of Electronic Communications (DEC)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the publication of the call for tenders including requirement of wholesale obligations; b) a copy of all signed contracts and their annexes which will include the tender documents and the successful tenders for the deployment of the very high capacity network.	Contracts have been signed with contractors, which shall have been selected through an open tender procedure, to deploy very high capacity networks (in particular, fixed and mobile (5G) networks offering a download speed of at least 100Mbps, which shall be readily upgradable to Gigabit for fixed access) in areas of no interest to private very high capacity network investors.
218	C4.III Expansion of Very High Capacity Networks in underserved areas	T	Expansion of very high capacity networks' deployment in underserved areas	-	Number	0	10 000	Q4	2024	Department of Electronic Communications (DEC)	In the case of multi-dwelling buildings in an area, the number of premises that will count towards achieving the milestone will be the number of dwellings in those buildings.	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a copy of the deliverable acceptance reports issued by the contracting authority in accordance with national legislation verifying the progress of the works certified by the contractor/s (number and timing of works certification issued in accordance with provisions in the tender documents), detailing all newly covered areas by very high-capacity networks. The annex shall indicate the following key characteristics for each newly covered area/line or equipment, as appropriate:  a) type of coverage (mobile and/or fixed); b) confirmation by the Implementing Body based on	At least 10 000 premises in areas of no interest to private very high capacity network investors are covered by very high capacity networks with fixed or mobile (5G) network, offering a download speed of at least 100Mbps, which shall be readily upgradable to Gigabit (for fixed networks).

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>the declaration of the operators during the public consultation process that the mapping for the intervention areas does not include areas that are part of any contractor plans for coverage;</p> <p>c) number of premises covered;</p> <p>d) download speed;</p> <p>e) in case of fixed coverage, its upgradeability to Gigabit;</p> <p>f) area covered in terms of geographical location; and</p> <p>g) contractor.</p>	
219	C4.III Expansion of Very High Capacity Networks in underserved areas	T	Completion of very high capacity networks' deployment in underserved areas	-	Number	10 000	44 000	Q4	2025	Department of Electronic Communications (DEC)	<p>In the case of multi-dwelling buildings in an area, the number of premises that will count towards achieving the milestone will be the number of dwellings in those buildings.</p>	<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex a copy of the deliverable acceptance reports issued by the contracting authority in accordance with national legislation verifying the progress of the works certified by the contractor/s (number and timing of works certification issued in accordance with provisions in the tender documents), detailing all newly covered areas by very high-capacity networks. The annex shall indicate the following key characteristics for each newly covered area/line or equipment, as appropriate:</p> <p>a) type of coverage (mobile and/or fixed);</p> <p>b) confirmation by the Implementing Body based on the declarations of the operators during the public consultation process that the mapping for the intervention areas does not include areas that are part of any contractor</p>	<p>At least 44 000 premises in areas of no interest to private very high capacity network investors are covered by very high capacity networks with fixed or mobile (5G) network, offering a download speed of at least 100Mbps, which shall be readily upgradable to Gigabit (for fixed networks).</p>

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												plans for coverage; c) number of premises covered; d) download speed; e) in case of fixed coverage, its upgradeability to Gigabit; f) area covered in terms of geographical location; and g) contractor.	
220	C4.I12 Enhance building cabling to be “Gigabit-ready” and promote connectivity take-up	T	Expansion of intra-building Gigabit-ready cabling	-	Number	0	24 300	Q2	2023	Department of Electronic Communications (DEC)		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the aid scheme guide which will include all the terms and conditions for issuing the vouchers including possibility for end-users to select an installer (private installer or a telecom operator); b) a declaration of the Head of the Implementing Body verifying that all conditions for issuing the vouchers have been complied with and vouchers have been issued for the listed beneficiaries, accompanied by the complete list of all premises with newly installed intra-building cabling, indicating basic key characteristics, such as the following: unique identifier for the operator, unique number of voucher per end-user, the location of the premise supported and the maximum upload and download speed per premise supported.	Intra-building cabling has been upgraded to be able to support provision of Gigabit connection in at least 24 300 homes.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) the vouchers issued to the owners/tenants as well as a verification report issued by the installer (private installer or a telecoms operator) verifying that the internal cabling works required to support the provision of Gigabit connection have been completed. Such documentary evidence will be uploaded to the information system of the competent authority;</p> <p>b) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (Intra-building cabling has been upgraded to be able to support provision of Gigabit connection) in full compliance with the terms of the scheme and the grant decision.</p>	
221	C4.II2 Enhance building cabling to be “Gigabit-ready” and promote connectivity take-up	T	Completion of intra-building Gigabit-ready cabling	-	Number	24 300	82 000	Q2	2025	Department of Electronic Communications (DEC)		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the aid scheme guide which will include all the terms and conditions for issuing the vouchers (if not previously provided),</p>	Intra-building cabling has been upgraded to be able to support provision of gigabit connection in at least 82 000 homes.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>including possibility for end-users to select an installer (private installer or a telecom operator)</p> <p>b) a declaration of the Head of the Implementing Body verifying that all conditions for issuing the vouchers have been complied with and vouchers have been issued for the listed beneficiaries, accompanied by the complete list of all premises with newly installed intra-building cabling, indicating basic key characteristics, such as the unique identifier for the operator, unique number of voucher per end-user, the location of the premise supported and the maximum upload and download speed per premise supported.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) the vouchers issued to the owners/tenants as well as a verification report issued by the installer (private installer or a telecoms operator) verifying that the internal cabling works required to support the provision of Gigabit connection have been completed. Such documentary evidence will be uploaded to the information system of the competent authority;</p> <p>b) a copy of the completion certificate issued by the</p>	

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												Implementing body, verifying completion of the project, (Intra-building cabling has been upgraded to be able to support provision of Gigabit connection) in full compliance with the terms of the scheme and the grant decision.	
222	C4.113 Submarine link to Greece	M	Signature of the contract for the design, construction and operation of the submarine cables	Signature of the contract	-	-	-	Q4	2024	Department of Electronic Communications (DEC)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the publication of the call for tenders; b) a copy of all contracts signed and their annexes which will include the tender documents and the successful tenders; c) an explanation on how the new cables provide a higher performance than the previous cables.	Signature of the contract with the company that shall undertake the design, construction and operation of the submarine cables following the conclusion of an open tender procedure.
223	C4.113 Submarine link to Greece	T	Completion of the construction of the submarine internet cables	Completion of the construction; service availability	Km	0	700	Q2	2026	Department of Electronic Communications (DEC)		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a completion acceptance certificate issued by the contracting authority, in accordance with national legislation; b) the list of all the sites where cables have been installed and demonstrating the cable	Completion of the construction of 700km of submarine internet cables for connectivity to Greece from Yeroskipou to Crete since 2020. The cables are operational.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												length as per the documentation.	
224	C4.2R1 Digital Services Factory	M	Definition of the Service Delivery Model for the Digital Services Factory	Appointment decision of the Deputy Minister of Research, Innovation and Digital Policy establishing the team; publication of the standards on the website of the Deputy Ministry	-	-	-	Q4	2022	Deputy Ministry of Research, Innovation and Digital Policy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a list of participants in the core Digital Services Factory team; b) link to an on- line publication/repository at the official gov.cy portal detailing newly (re)defined standards and procedures for the development of digital services.	The Service Delivery Model for the Digital Services Factory has been defined so as to enable the efficient provision of high-quality and user-friendly digital services to the public. This shall include: (a) the establishment of the core Digital Services Factory team (including the procurement of services of experts from the private sector), and (b) definition of the standards and procedures for the development of digital services.
225	C4.2R1 Digital Services Factory	T	Expansion of delivery of government services online through the Digital Services Factory	-	Number	0	45	Q4	2023	Deputy Ministry of Research, Innovation and Digital Policy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence for all newly digitalised services:  a) a brief description of each service; b) for in-house developed services, a copy of the certificate of assurance, signed by the Implementing Body, demonstrating completion of the service and, for outsourced services, a copy of the completion acceptance certificate, signed by the contracting authority, demonstrating completion of the service, issued in accordance with the national	Digitalisation and delivery online of at least 45 previously non-digital services to the public through the Digital Services Factory, using the defined Service Delivery Model (under milestone with a sequential number 224) and agile methodologies.



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												c) legislation; and link to each on-line service at the official gov.cy portal.	
226	C4.2R1 Digital Services Factory	T	Delivery online of at least 150 previously non-digital services to the public through the Digital Services Factory	-	Number	45	150	Q2	2026	Deputy Ministry of Research, Innovation and Digital Policy		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the list of all digitalised previously non-digital services, indicating thematic ministry/other public body responsible.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) a brief description;</p> <p>b) for in-house developed services, a copy of the certificate of assurance, signed by the Implementing Body, demonstrating completion of the service and, for outsourced services, a copy of the completion acceptance certificate, signed by the contracting authority, demonstrating completion of the service, issued in accordance with the national legislation;</p> <p>c) link to each on-line service at the official gov.cy portal.</p>	Digitalisation and delivery online of at least 150 previously non-digital services to the public through the Digital Services Factory, using the defined Service Delivery Model (under milestone with a sequential number 224) and agile methodologies.
227	C4.2R2 Definition and implementation of a new cloud policy with regard to government IT systems and	M	The government cloud (G-cloud) is operational	Services migrated to G-cloud	-	-	-	Q4	2022	Department of Information Technology Services		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence for G-cloud and all newly</p>	G-cloud is operational, providing cloud services for data storage to at least the Registrar of Companies, the Digital Services Factory, and the customs system. These three services have been migrated to the G-cloud and

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	services											migrated services, respectively:  a) a copy of the completion acceptance certificate, signed by the contracting authority, demonstrating completion of the G-cloud project and that it is operational to support services, issued in accordance with the national legislation;  b) a copy of the completion acceptance certificate, signed by the contracting authority, demonstrating that at least three services are operating in the GCloud premises, issued in accordance with the national legislation.	are no longer using the old IT system.
228	C4.2R2 Definition and implementation of a new cloud policy with regard to government IT systems and services	T	Data centres operational and offering cloud services	-	Number	0	2	Q4	2025	Department of Information Technology Services		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a copy of the completion acceptance certificates, signed by the contracting authority, demonstrating completion of the data centres, specifications of the location of the two sites and that they are operational to provide cloud services, issued in accordance with the national legislation.	Two new data centres shall be fully operational, including the premises, hardware and software, and offer cloud services.
229	C4.2R3 Police Procedures digitalisation Digipol	M	Digipol operational on a pilot basis	Declaration by the Cyprus Police confirming that the new platform (Digipol) is operational	-	-	-	Q2	2023	Cyprus Police		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence: a) a copy of the completion acceptance certificate, signed	The new platform (Digipol) is operational on a pilot basis. Police users have access to the Digipol pilot for the services addressed to the police officers.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												by the contracting authority, demonstrating that the new platform (Digipol) is operational on a pilot basis, issued in accordance with the national legislation, and a link to the platform; b) a report by the competent authority demonstrating that the police officers had access to Digipol.	
230	C4.2R3 Police Procedures digitalisation Digipol	T	Citizens use Digipol	-	Number	0	500	Q3	2025	Cyprus Police		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a link to the Cyprus police website showing accessibility of Digipol; b) a report by the competent authority tracing the use of a least 500 citizen users; c) a copy of the completion acceptance certificate, signed by the competent authority, demonstrating trainings for police officers and citizens have been organised to help transitioning to online services.	Digipol shall be accessible online through the Cyprus Police ICT infrastructure. At least 500 citizens have used one or more of the services available on the Digipol platform for citizens.
231	C4.2R4 Setting up the beneficial ownership registry	M	Beneficial ownership registry available for use	Beneficial ownership registry publicly available online at national and European Level	-	-	-	Q4	2023	Department of Information Technology Services		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:	The beneficial ownership registry shall be deployed and become available for use at national level and European level, enabling users to check the ultimate beneficial ownership information of legal entities and to achieve

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												a) a copy of the completion acceptance certificate, signed by the contracting authority, demonstrating that the beneficial ownership registry is operational and interlinked with the registers of other Member States, issued in accordance with the national legislation; b) a description of the necessary functionalities of the system developed to support the maintenance of the register and management of relevant information as an annex to the completion acceptance certificate; and c) a link to the platform.	interconnection of the beneficiary ownership registers with other Member States.
232	C4.2I1 Digitalisation in various Central Government Ministries - Services	M	Repository system for audit and control: information for monitoring implementation of RRF	An audit report confirming repository system functionalities	-	-	-	Q1	2022	Directorate General Growth		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a copy of the final audit report on the system and acceptance protocol including a summary of the functionalities of the system.  The audit report shall clearly indicate: a) the auditor/responsible body signing the report; b) the date on which the report is signed; c) whether the system is operational and has at least the following functionalities: (i) collects data and monitors the achievement of milestones and targets; (ii) collects, stores and ensures access to the data	A repository system for monitoring the implementation of the RRF shall be in place and operational. The system shall include, as a minimum, the following functionalities: (1) collection of data and monitoring of the achievement of milestones and targets; (2) collect, store and ensure access to the data required by Article 22(2)(d) (i) to (iii) of Regulation (EU) 2021/241.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>required by Article 22(2)(d)(i) to (iii) of the RRF Regulation; that the data is being collected by the implementing bodies and/or beneficiaries/any other entity entrusted with this task, according to the national set-up and that the data is being stored into the system;</p> <p>d) any weaknesses of the system identified by the report and any corrective actions recommended to address them.</p>	
233	C4.2I1 Digitalisation in various Central Government Ministries - Services	T	Start of the digital upgrade of a number of central government ministries and departments	-	Number	0	4	Q1	2022	Department of Information Technology Services Deputy Ministry of Shipping; Ministry of Foreign Affairs; Directorate General Growth; Department of Town Planning and Housing		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the publication of the call for tenders, showing that the procurement procedure was public or the invitation to the negotiation in case of negotiated procedures;</p> <p>b) a copy of all contracts awarded and their annexes which will include the tender documents and the successful tenders for the deployment of the systems.</p> <p>In the case of contracts implemented by the Ministry of Foreign Affairs, a copy of the invitation to tender and the sanitised contracts.</p>	<p>The contracts with providers selected through public procurement procedures have been signed to digitalise/digitally upgrade at least four of the following central government ministries/departments:</p> <ol style="list-style-type: none"> <li>1. Road Transport</li> <li>2. Deputy Ministry of Shipping.</li> <li>3. Ministry of Foreign Affairs</li> <li>4. Directorate General for European Programmes, Coordination and Development</li> <li>5. Department of Town Planning and Housing of the Ministry of Interior (for Architectural Heritage).</li> </ol>
234	C4.2I1 Digitalisation in various Central	T	Advancement of the digital upgrade of a	-	Number	0	4	Q4	2023	Department of Information Technology		Summary document duly justifying how the target (including all the constitutive elements) was	Development completed and systems put into operation for four government

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	Government Ministries - Services		number of central government ministries and departments							Services Deputy Ministry of Shipping; Ministry of Foreign Affairs; Directorate General Growth; Department of Town Planning and Housing		satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence for all the new systems/digital upgrades:  a) a copy of the completion acceptance certificate, signed by the contracting authority, demonstrating completion of the system and that it was put in operation, issued in accordance with the national legislation; b) the link to the platform if the end-users are external.  In the case of contracts implemented by the Ministry of Foreign Affairs (if relevant to this milestone) a copy of the sanitised completion acceptance certificates.	ministries/departments from the list in target with sequential number 233.
235	C4.2I1 Digitalisation in various Central Government Ministries - Services	T	Finalisation of the digital upgrade of a number of central government ministries and departments	-	Number	4	5	Q4	2025	Department of Information Technology Services; Deputy Ministry of Shipping; Ministry of Foreign Affairs; Directorate General Growth; Department of Town Planning and Housing		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex, for all the new systems/digital upgrade, a copy of the completion acceptance certificate, signed by the contractor and the contracting authority, demonstrating completion of the system and that it was put in operation, issued in accordance with the national legislation, as well as link to the platform if the end-users are external.  In the case of contracts implemented by the Ministry of Foreign Affairs (if relevant to this milestone) a copy of the sanitised completion acceptance certificates.	Development completed and systems put in operation for all five government ministries/departments from the list in target with sequential number 233.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
236	C4.2I2 Digitalisation of the Cyprus Ports Authority	T	Start of the digital upgrade of the Cyprus Ports Authority	-	Number	0	4	Q2	2023	Cyprus Ports Authority		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the publication of the call for tenders, showing that the procurement procedure was public, unless the contract was awarded through a negotiated procedure; in the latter case, an approval of the Competent Authority (board) for the negotiation with potential contractor(s);</p> <p>b) a copy of all contracts awarded and their annexes which will include the tender documents and the successful tenders for the deployment of the systems.</p>	<p>The contracts with providers selected through a public procurement procedure have been signed to develop/upgrade at least four of the following seven systems for the Cyprus Ports Authority:</p> <ol style="list-style-type: none"> <li>1. Upgrade of the Port Community System;</li> <li>2. Installation of VTS Station;</li> <li>3. Digitisation of CPA archives;</li> <li>4. Upgrade of IT infrastructure (such as network, switches);</li> <li>5. Update IS systems;</li> <li>6. Installation of an HR Management System;</li> <li>7. Upgrade CPA Servers;</li> </ol> <p>and to develop the following e-services:</p> <ul style="list-style-type: none"> <li>• administrative and reporting formalities between ships arriving and/or departing from the Republic of Cyprus;</li> <li>• monitoring and safety of navigation to and from the ports of Larnaca and Vasiliko.</li> </ul>
237	C4.2I2 Digitalisation of the Cyprus Ports Authority	T	Advancement of the digital upgrade of the Cyprus Ports Authority	-	Number	0	4	Q4	2024	Cyprus Ports Authority		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence for all new systems:</p> <p>a) a copy of the completion acceptance certificate, signed by the contracting authority, demonstrating completion of the system, including its</p>	<p>Finalisation and installation of at least four of the systems from the list in target with sequential number 236 for all relevant ports.</p>

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												installation, issued in accordance with the national legislation; and b) the link to the platform if the end-users are external to the Cyprus Ports Authority.	
238	C4.2I2 Digitalisation of the Cyprus Ports Authority	T	Finalisation of the digital upgrade of the Cyprus Ports Authority	-	Number	4	7	Q4	2025	Cyprus Ports Authority		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence for all newly upgraded/developed systems and hardware/equipment:  a) a copy of the completion acceptance certificate signed by the contracting authority, demonstrating completion of the system, including its installation and confirmation that it is operational, issued in accordance with the national legislation; and  b) the link to the platform if the end-users are external to the Cyprus Ports Authority.	All of the seven systems from the list in target with sequential number 236 for all relevant ports are installed and operational, with all hardware/equipment installed and set up.
239	C5.1R1 Addressing skills mismatch between education and labour market (Secondary and Higher Education)	M	Implementation of key measures from the National Action Plan	Publication of reports and communication by competent authorities	-	-	-	Q4	2024	Ministry of Education, Culture, Sport and Youth (MOECSY)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) a copy of the report approved by the Council of Ministers verifying full implementation of key measures from the National Action Plan addressing skills mismatch, including short description of	Full implementation of key measures from the National Action Plan, including at least: (a) report on the preliminary results of "Graduate Tracking of Cyprus Higher Education" survey is published; (b) 320 of the secondary schools' educational curricula are reformed to improve digital literacy, emotional intelligence, soft skills and entrepreneurship skills; and (c) two new programmes of



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>the measures in line with CID-Annex;</p> <p>b) the link to the website of the Ministry where the copy of the report on the preliminary results of "Graduate Tracking of Cyprus Higher Education" survey is published;</p> <p>c) list of 320 secondary schools' educational curricula which are reformed to improve digital literacy, emotional intelligence, soft skills and entrepreneurship skills; and</p> <p>d) copy of the two new programmes of study that were developed.</p>	study are developed.
240	C5.1R1 Addressing skills mismatch between education and labour market (Secondary and Higher Education)	T	Secondary education teaching staff trained	-	Number	0	3 100	Q4	2025	Ministry of Education, Culture, Sport and Youth (MOECYS)		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex a complete list of training sessions in the reformed educational curricula, the contractor and unique identifier of the contractor, a short description of the training content, the anonymised list of participants indicating the unique identification number and the training duration.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>- copies of the certificates of completion of the training.</p> <p>In addition, a separate report as an annex to the summary document with the state of play of the implementation of the National</p>	At least 3 100 secondary education teaching staff are trained in the reformed educational curricula.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												Action Plan with regard to: a) the in-job shadowing programme for secondary general education pupils; and b) the upgrading of school laboratories with the latest technology and equipment.	
241	C5.1R2 A new teacher and school evaluation system	M	Entry into force of the law for establishing a new Teacher and School Evaluation mechanism	Provision in the law(s) indicating the entry into force of the law(s)	-	-	-	Q4	2023	Ministry of Education, Culture, Sport and Youth (MOECSY)		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the law for establishing a new Teacher and School Evaluation mechanism, which shall stipulate that the new mechanism applies at the latest from the school year 2024/2025.
242	C5.1R2 A new teacher and school evaluation system	T	Training of teaching staff	-	Number	0	1 100	Q4	2025	Ministry of Education, Culture, Sport and Youth (MOECSY)		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the complete list of all training sessions, including a short description of the training, the anonymised list of participants, including their functional role, the unique identification number and the training duration.  On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:  - copies of the certificates of completion of the training.	At least 1 100 teaching staff (teachers, deputy heads and school heads) have been trained for the new Teachers and School Evaluation system.
243	C5.1R3 Extension of free compulsory pre-primary education from the age of four	M	Entry into force of the new Law regarding extension of free	Provision in the law(s) indicating the entry into force of the law(s)	-	-	-	Q4	2022	Ministry of Education, Culture, Sport and Youth (MOECSY)		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating their entry into force; and copy of the approval of the grant scheme by the Council of Ministers,	Entry into force of the Law which shall extend the free compulsory pre-primary education from the age of four years and the adoption of the grant scheme to cover

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
			compulsory pre-primary education from the age of four years and adoption of grant scheme by the Council of Ministers				pre-primary					accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	tuition fees in community or private kindergartens for children that cannot be enrolled in public kindergartens by the Council of Ministers.
244	C5.1R3 Extension of free compulsory pre-primary education from the age of four	T	Children benefitting from tuition fees support	-	Number	0	2 500	Q4	2024	Ministry of Education, Culture, Sport and Youth (MOECSY)		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) the aid scheme guide; and</p> <p>b) a declaration of the Head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the unique number of application for aid, unique identifier for the beneficiary, unique identifier for each child benefiting from tuition fees support, specifying the age and gender of the child.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) a copy of the approved applications for aid signed by the applicant and Grant</p>	Providing tuition fee support for the free compulsory pre-primary education of at least 2 500 children from the age of four in community and private kindergartens.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>Agreement signed by the school and the Implementing Body;</p> <p>b) list of the selected kindergartens and copy of the enrolment certificates for the beneficiary children under each kindergarten; and</p> <p>c) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (kindergarten enrolled on tuition support programme) in full compliance with the terms of the scheme and the grant decision.</p>	
245	C5.1R3 Extension of free compulsory pre-primary education from the age of four	T	Children benefitting from tuition fee support	-	Number	2500	7 425	Q2	2026	Ministry of Education, Culture, Sport and Youth (MOECYS)		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) the aid scheme guide, if not previously provided; and</p> <p>b) a declaration of the Head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the additional listed beneficiaries, accompanied by the complete list of the beneficiaries supported, detailing the unique number of application for aid, unique identifier for the beneficiary, unique identifier for each additional child benefiting from tuition fees support, specifying the age and gender of the child.</p>	Providing tuition fee support for the free compulsory pre-primary education of at least 7 425 children from the age of four in community and private kindergartens.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <ul style="list-style-type: none"> <li>a) a copy of the approved applications for aid signed by the applicant and Grant Agreement signed by the school and the Implementing Body;</li> <li>b) list of the selected kindergartens and copy of the enrolment certificates for the beneficiary children under each kindergarten; and</li> <li>c) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (kindergarten enrolled on tuition support programme) in full compliance with the terms of the scheme and the grant decision.</li> </ul>	
246	C5.1R4 Digital transformation of school units with the aim of enhancing digital skills and skills related to STEM education	T	Classrooms digitally equipped	-	Number	0	700	Q2	2023	Ministry of Education, Culture, Sport and Youth (MOECYS)		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) a copy of the project initiation order issued by the Contracting Authority in accordance with national legislation following contract signature, listing the schools to be equipped indicating quantities of laptops, projectors, microphones, speakers, digital graphic</li> </ul>	Classrooms in at least 700 schools have been digitally equipped with laptops, projectors, microphones, speakers, digital graphic boards.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>boards to be installed per school;</p> <p>b) Completion Acceptance Certificate issued by the contracting authority in accordance with the national legislation; and</p> <p>c) a list of the official references of the certificates of installed equipment signed by the School Principal for each of the schools benefitting.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <ul style="list-style-type: none"> <li>- the certificate of installed equipment signed by the School Principal for the beneficiary school.</li> </ul>	
247	C5.1R4 Digital transformation of school units with the aim of enhancing digital skills and skills related to STEM education	T	Curriculum transformation and production of educational material for digital skills and STEM methodology	-	Number	0	120	Q4	2024	Ministry of Education, Culture, Sport and Youth (MOECSY)		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex a complete list of the school subjects for which the curriculum transformation and production of educational material for digital skills and STEM methodology was completed evidenced by a completion acceptance certificate issued in accordance with the national legislation, including i) contract number, ii) contractor details and iii) school subjects covered by the contract.</p> <p>On the basis of a sample that may be selected by the Commission, the</p>	Curriculum transformation and production of educational material for digital skills and STEM methodology for 120 school subjects.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>- copies of the completion acceptance certificates issued in accordance with the national legislation, with reference to the selected subjects.</p>	
248	C5.1R4 Digital transformation of school units with the aim of enhancing digital skills and skills related to STEM education	T	Teachers benefitting from In-Service Training & Professional Development	-	Number	0	3 375	Q2	2026	Ministry of Education, Culture, Sport and Youth (MOEC SY)		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) the complete list of training sessions and other actions on digital competences, including a short description; and</p> <p>b) the complete anonymised list of participants indicating the unique identifier of the participant, the type of training completed and the name and type of school each participant works in.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>- copies of training certificates.</p> <p>In addition, a separate report as an annex to the summary document with the state of play of the relieving of costs for the purchase of digital equipment (laptops/tablets) for students from</p>	At least 3 375 primary and secondary teachers have benefitted from In-Service Training & Professional Development on Digital Competences.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												low socio-economic backgrounds.	
249	C5.1R5 E-skills Action Plan – Implementation of specific actions	M	National e-Skills Action Plan is adopted by the Council of Ministers	National e-Skills Action Plan is adopted by the Council of Ministers	-	-	-	Q4	2021	Deputy Ministry of Research, Innovation and Digital Policy (DMRID)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence: a) a copy of the decision of the Council of Ministers adopting the National e-Skills Action Plan; and b) a copy of the National e-Skills Action Plan.	National e-Skills Action Plan is adopted by the Council of Ministers, which shall include at least: • development of an e-learning platform, containing a self-assessment tool for digital fitness, index of all available skilling programmes, and content material on digital skills and cross-sectoral competences; • design and delivery of programmes and interventions for professionals within the public sector in areas such as Project management, Microsoft tools, cybersecurity, social media, e-collaboration and productivity tools; • investment in digital infrastructure.
250	C5.1R5 E-skills Action Plan – Implementation of specific actions	M	Implementation of key measures from the e-Skills Action Plan	Publication of annual report by Deputy Ministry of Research, Innovation and Digital Policy and relevant postings /announcements on the e-learning platform	-	-	-	Q4	2025	Deputy Ministry of Research, Innovation and Digital Policy (DMRID)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence: a) copies of the designed targeted programmes for public sector professionals for digital skills and cross-sectoral competencies (such as project management); b) the anonymised list of public sector participants that have completed trainings including	Full implementation of key measures from the e-Skills Action Plan, which shall include at least: - design and delivery of targeted programmes for professionals within the public sector for digital skills and cross-sectoral competencies (such as project management); - relevant investments in digital infrastructure (such as laptops, computers); - design of one e-learning platform with educational material is provided to include courses offered by



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												c) date, content and duration; copies of the designed reskilling/upskilling interventions enhancing the digital literacy of the workforce in the private sector and unemployed persons with a special focus on women and vulnerable persons; d) a copy of the certificate of acceptance of the digital infrastructure (such as laptops, computers) issued in accordance with national legislation; e) the design of the e-learning platform with educational material; and f) a report on the implementation of the communication strategy and list of funded events.	educational institutions; - implementation of communication strategy through, amongst others, funded events.
251	C5.III Construction of two Model Technical Schools	M	Contracts for the construction of two Technical Schools	Contracts Signature and initiation of construction	-	-	-	Q4	2022	Ministry of Education, Culture, Sport and Youth (MOECYS)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence: a) a copy of the two signed contracts with the contractors (including annexes) selected under a competitive call for proposals for the construction of two Technical Schools - one in Limassol and one in Larnaca; and b) a copy of initiation orders issued in accordance with national legislation.	Signing of two contracts with the contractors selected under a competitive call for proposals for the construction of two Technical Schools - one in Limassol and one in Larnaca - and issue of respective construction initiation orders by the project Engineers.
252	C5.III Construction of	M	Completion of construction	Issue of Taking-Over	-	-	-	Q2	2026	Ministry of Education,		Summary document duly justifying how the milestone (including all the	Completion of construction of two Technical Schools -

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	two Model Technical Schools		of two Technical Schools	Certificates for two construction projects						Culture, Sport and Youth (MOECSY)		constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex a copy of the taking-over certificates issued by the Contracting Authority demonstrating that the works have been completed and the buildings are ready for use issued in accordance with the national legislation.	one in Limassol and one in Larnaca - and issue of respective taking over certificates. Schools fully operational from start of the school year 2026-2027.
253	C5.II2 Skilling, Reskilling and Upskilling	T	Completion of trainings for at least 11 500 participants	-	Number	0	11 500	Q4	2024	Human Resource Development Authority and Cyprus Productivity Center		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) for each type of training programme, the number of training programmes completed and the number of participants who have successfully completed the training programmes; b) the type of training provided, digital or non-digital, with detail of its content; and c) a list of the unique identifier reference of the certificates issued for the participants of each type of training programme with the characteristics of each participant including age, gender; employment status and educational attainment level.  On the basis of a sample that may be selected by the Commission, the	Completion of trainings for at least 11 500 participants in programmes for digital skills, skills related to blue and green economy, entrepreneurship programmes for unemployed and inactive people and training programmes for people over 55.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												following documentary evidence shall be submitted for each of the units (projects) selected:  -copies of training certificates.	
254	C5.112 Skilling, Reskilling and Upskilling	T	Completion of trainings for at least 25 600 participants	-	Number	11 500	25 600	Q4	2025	Human Resource Development Authority and Cyprus Productivity Center		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) for each type of training programme, the number of additional training programmes completed and the number of participants who have successfully completed the training programmes;</li> <li>b) the type of training provided, digital or non-digital, with detail of its content; and</li> <li>c) a list of the unique identifier reference of the certificates issued for the additional participants of each type of training programme with the characteristics of each participant including age, gender; employment status and educational attainment level.</li> </ul> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects):</p> <p>- selected copies of training certificates.</p>	Completion of trainings for at least 25 600 participants in programmes for digital skills, skills related to blue and green economy, entrepreneurship programmes for unemployed and inactive people and training programmes for people over 55.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
255	C5.2R2 Flexible Work Arrangements in the Form of Telework	M	Entry into force of the law for flexible work arrangements in the form of telework	Provision in the law indicating the entry into force of the law for the flexible work arrangements in the form of telework	-	-	-	Q2	2023	Department of Labour Relations		Copy of the publication in the Government Gazette and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of a new law which shall regulate flexible work arrangements in the form of telework. The law shall include a definition of telework, description of the economic activities where telework is applicable, the conditions for taking up telework and the rights and obligations of employers and employees.
256	C5.2R2 Flexible Work Arrangements in the Form of Telework	T	Grant awarded for at least 400 persons in telework	-	Number	0	400	Q3	2025	Department of Labour		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) a copy of the grant scheme guide which will include all the terms and conditions for the grant, including the selection criteria that ensure that the scheme aims at achieving on average at least a 30% telework, as specified in the CID-Annex; and</li> <li>b) a declaration of the head of the Implementing Body verifying that all conditions of the grant scheme have been complied with and grant has been awarded to the listed beneficiaries, accompanied by the complete list of the beneficiaries which have been supported, detailing the following: (unique number of application for grant, unique identifier for beneficiary, unique number for each of the employees employed, duration of employment,</li> </ul>	Grant awarded to employers to employ at least 400 previously unemployed persons after completing 12 months of employment with at least 30% in telework.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>percentage of telework).</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>a) a copy of the approved applications for grant signed by both the employer and employee which would include as an annex a declaration signed by the employer and employee and Grant Agreements signed by the employer;</p> <p>b) referrals by the Public Employment Services;</p> <p>c) copies of the time recording sheets signed by the employer and the employee attesting at least 30% telework; and</p> <p>d) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (completion of 12 months employment with at least 30% in telework) in full compliance with the terms of the scheme and the grant decision.</p>	
257	C5.2I1 Improving the effectiveness of the Department of Labour and Public Employment Services and reinforcing support for young people	T	Set-up and putting into operation of four mobile units for outreach to NEETs	-	Number	0	4	Q2	2022	Department of Labour		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a description of the four mobile units for outreach of NEETs; and</p>	Set-up and putting into operation of four mobile units for outreach to young people not in education, employment or training (NEETs).

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												b) a copy of the verification report by the Department of Labour for the operation of the four mobile units.	
258	C5.2I1 Improving the effectiveness of the Department of Labour and Public Employment Services and reinforcing support for young people	T	Implementation of completed, fully operational platforms	-	Number	0	3	Q4	2024	Department of Labour		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) the Completion Acceptance Certificate(s) for the new platform/systems issued by the contracting authority in accordance with national legislation demonstrating that the projects have been completed and are operational; and</p> <p>b) a description for each platform/systems as well as a link to the platform digitalising the hiring schemes of the Department of Labour.</p>	Implementation of completed, fully operational platforms for (1) digitalising the hiring schemes of the Department of Labour, (2) developing a Performance Management System for the Public Employment Services and (3) developing an early warning and tracking system for young people not in education, employment or training (NEETs) for the Public Employment Services.
259	C5.2I1 Improving the effectiveness of the Department of Labour and Public Employment Services and reinforcing support for young people	T	Grant awarded to employers for hiring at least 600 young people not in employment or in education or training (NEETs)	-	Number	0	600	Q4	2025	Department of Labour		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the grant scheme guide which will include all the terms and conditions for the grant, including the selection criteria that ensure that the scheme aims at achieving the hiring of NEETs as specified in the CID-</p>	Grant awarded to employers for hiring at least 600 young people (aged 15-29) not in employment, education or training (NEETs), for a 12-month employment period, following completion of a two-month subsidised training period (two months subsidised training and 10-month subsidised employment).

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>Annex; and</p> <p>b) a declaration of the head of the Implementing Body verifying that all conditions of the grant scheme have been complied with and grant has been awarded to the listed beneficiaries, accompanied by the complete list of the beneficiaries which have been supported, detailing the following: (unique number of application for grant, unique identifier for beneficiary, unique number for each of the employees employed, duration of employment).</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected;</p> <p>a) a copy of the approved applications for grant signed by both the employer and employee which would include as an annex a declaration signed by the employer and employee and Grant Agreements signed by the employer;</p> <p>b) referrals by the Public Employment Services; and</p> <p>c) a copy of the completion certificate issued by the Implementing body, verifying completion of the project, (completion of 12 months employment and two months training) in full compliance with the terms of the scheme and the grant decision.</p>	

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
260	C5.2I1 Improving the effectiveness of the Department of Labour and Public Employment Services and reinforcing support for young people	T	Coaching and career guidance for young people not in employment or in education or training (NEETs)	-	Number	0	5 500	Q2	2026	Department of Labour		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the complete anonymised list of the beneficiaries and their characteristics (age, gender, employment status, duration and type of coaching and career guidance).</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the units (projects) selected:</p> <p>-a certificate of completion of coaching issued by the coaching provider.</p>	Coaching and career guidance for the labour market orientation and integration of young people offered to at least 5 500 young people not in employment, education or training (NEETs) through the public employment services.
261	C5.2I2 Establishment of multifunctional centres and childcare centres	M	Adoption of a national strategy on early childhood education and care (ECEC) and an accompanying action plan by the Council of Ministers	Publication of the national strategy on ECEC and the accompanying action plan	-	-	-	Q4	2024	Social Welfare Services		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a copy of the decision of the Council of Ministers on a national strategy on enhancing early childhood education and care (ECEC) covering children aged zero to school age, including copy of the national strategy, and an accompanying action plan, including copy of the action plan; and</p> <p>b) explanation on the input of the relevant project financed by the Technical Support</p>	A national strategy on enhancing early childhood education and care (ECEC) covering children aged zero to school age, and an accompanying action plan have been adopted by the Council of Ministers, taking into account the recommendations of the completed TSI project.



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												Instrument (TSI) to the development of the national strategy on ECEC and the accompanying action plan.	
262	C5.2I2 Establishment of multifunctional centres and childcare centres	T	Grant awarded to at least ten local authorities/ Non-Governmental Organisations for establishing or enhancing Multifunctional Centres or Child Centres	-	Number	0	10	Q4	2024	Social Welfare Services		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) a copy of the Aid Scheme Guide including the terms and conditions for the award of the grant based on needs assessment and viability analysis, in line with the CID Annex;</li> <li>b) a declaration by the Head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of at least 10 Multifunctional Centers or Child Centers established or enhanced with the support of the scheme, including unique identifier, name of the center, location and number of places created for children;</li> <li>c) copies of the grant agreements with the local authorities or NGOs which have received a grant to establish or enhance Multifunctional Centres or Child Centres; and</li> <li>d) a copy of the completion certificate issued by the Implementing Body, verifying</li> </ul>	At least ten local authorities/ Non-Governmental Organisations have received a grant for establishing or enhancing Multifunctional Centres or Child Centres.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												completion of the project, (i.e. established or enhanced Multifunctional Center or Child Center) in full compliance with the terms of the scheme and the grant agreement.	
263	C5.2I2 Establishment of multifunctional centres and childcare centres	T	Grant awarded to at least 27 local authorities/ Non-Governmental Organisations for establishing or enhancing Multifunctional Centres or Child Centres	-	Number	10	27	Q2	2026	Social Welfare Services		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) a declaration by the Head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of at least 17 additional Multifunctional Centers or Child Centers established or enhanced with the support of the scheme, including unique identifier, name of the center, location and number of places created for children;</li> <li>b) copies of the grant agreements with the local authorities or NGOs which have received a grant to establish or enhance Multifunctional Centres or Child Centres (if not already provided); and</li> <li>c) a copy of the completion certificate issued by the Implementing Body, verifying completion of the project, (i.e. additional established or</li> </ul>	At least 27 local authorities/ Non-Governmental Organisations have received a grant for establishing or enhancing Multifunctional Centres or Child Centres.

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												enhanced Multifunctional Center or Child Center) in full compliance with the terms of the scheme and the grant agreement.	
264	C5.2I3 Establishment of Home structures for children, adolescent with conduct disorders and persons with disabilities and people in need of long term care (LTC)	T	Buildings for the needs of children or persons with disabilities and support for homes for children, adolescents with conduct disorders and people in need of long-term care	-	Number	0	13	Q4	2024	Social Welfare Services and Department of Social Inclusion of Persons with Disabilities		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. For buildings purchased and renovated through public procurement procedures by the Social Welfare Services and the Department of Social Inclusion of Persons with Disabilities:</p> <p>a) Sale agreements/contracts, including the main documents related to the open procedures, for the four (4) purchased and renovated buildings for the needs of children or persons with disabilities; and</p> <p>b) expert verifications of works completed (taking-over certificates)</p> <p>2. For the establishment or renovation of buildings through an aid scheme by the Social Welfare Services:</p> <p>a) a copy of the aid scheme guide including terms and conditions for the award of the grant;</p> <p>b) a declaration of the head of the Implementing Body</p>	Purchase and completed renovation of at least four buildings for the needs of children or persons with disabilities (through a public procurement procedure) and provision of support for the establishment or renovation of at least nine homes for children, adolescents with conduct disorders and people in need of long-term care (through an aid scheme).

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of at least nine (9) homes for children, adolescents with conduct disorders and people in need of long-term care supported through the scheme, including unique identifier, name, location and number of places created;</p> <p>c) copies of the grant agreements with the entities having received a grant to establish or renovate homes for children, adolescents with conduct disorders and people in need of long-term care; and</p> <p>d) a copy of the completion certificate issued by the Implementing Body, verifying completion of the project, (i.e. establishment or renovation of home for children, adolescents with conduct disorders and people in need of long term care) in full compliance with the terms of the scheme and the grant agreement.</p>	
265	C5.2I3 Establishment of Home structures for children, adolescent with conduct disorders and persons with disabilities and people in need of long term	T	Buildings for the needs of children or persons with disabilities and support for homes for children, adolescents with conduct disorders and people in need	-	Number	13	26	Q2	2026	Social Welfare Services and Department of Social Inclusion of Persons with Disabilities		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1. For buildings purchased and renovated through public procurement procedures by the</p>	Purchase and renovation of at least eight state structures for children or persons with disabilities (through a public procurement procedure) and provision of support for the establishment or renovation of at least eighteen home structures for children, adolescents with conduct disorders and people in need of long-term care (through an

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	care (LTC)		of long-term care									<p>Social Welfare Services and the Department of Social Inclusion of Persons with Disabilities:</p> <p>a) Sale agreements/contracts, including the main documents related to the open procedures, for the four (4) additionally purchased and renovated buildings for the needs of children or persons with disabilities; and</p> <p>b) expert verifications of works completed (taking-over certificates)</p> <p>2. For the establishment or renovation of buildings through an aid scheme by the Social Welfare Services:</p> <p>a) a declaration of the head of the Implementing Body verifying that all conditions of the grant agreement have been complied with and grant has been paid to the listed beneficiaries, accompanied by the complete list of the additional nine (9) homes for children, adolescents with conduct disorders and people in need of long-term care supported through the scheme, including unique identifier, name, location and number of places created;</p> <p>b) copies of the grant agreements with the entities having received a grant to establish or renovate homes for children, adolescents with conduct disorders and people in need of long-term; and</p>	aid scheme).

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												c) a copy of the completion certificate issued by the Implementing Body, verifying completion of the project, (i.e. establishment or renovation of home for children, adolescents with conduct disorders and people in need of long term care) in full compliance with the terms of the scheme and the grant agreement.	
266	C5.2I4 Child Centres in Municipalities	T	Construction of at least one child centre	-	Number	0	1	Q4	2022	Municipalities of Paralimni, Ayia Napa, Ayios Athanasios and Yermasoyia.		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) name, address and short description including the number of authorised places created for children, of the newly constructed child centre; and  b) a copy of taking over certificates issued by the contracting authorities in accordance with national legislation demonstrating that the works have been completed and newly constructed child centres are ready for use.	Completion of construction and issue of taking-over certificate of at least one child centre in one of the following municipalities: Ayios Athanasios, Ayia Napa, Paralimni and Yermasoyia.
267	C5.2I4 Child Centres in Municipalities	T	Construction of at least four child centres	-	Number	1	4	Q4	2024	Municipalities of Paralimni, Ayia Napa, Ayios Athanasios and Yermasoyia.		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary	Completion of construction and issue of taking-over certificates of four child centres (one child centre in Ayios Athanasios, one in Ayia Napa, one in Paralimni and one in Yermasoyia).

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												evidence:  a) names, addresses and short description including the number of authorised places created for children of the additional three newly constructed child centres; and  b) a copy of taking over certificates issued by the contracting authorities in accordance with national legislation demonstrating that the works have been completed and the additional three newly constructed child centres are ready for use.	
268	C5.215 Construction of Two Model Special Education Schools	M	Signing of contract with the selected tenderer (contractor)	The contract shall be signed with the selected tenderer (contractor)	-	-	-	Q4	2022	Ministry of Education, Culture, Sport and Youth (MOECSY)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) the tender documents and the publication of the call for tenders for the construction of the two model schools in Limassol - the Special Education School of Apostolos Loucas and the Red Cross Recovery Special Needs School in line with the CID-Annex; and  b) a copy of the signed contracts for the construction of both schools.	Signing of contract with the selected tenderer(s) (contractor (s)) selected under a competitive call for proposals for the construction of two model schools in Limassol - the Special Education School of Apostolos Loucas and the Red Cross Recovery Special Needs School.
269	C5.215 Construction of Two Model Special	M	Completion of construction of Apostolos Loukas & Red	Issue of taking-over certificates by the	-	-	-	Q4	2025	Ministry of Education, Culture, Sport and Youth		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Completion of construction of the Special Education School of Apostolos Loucas and of the Red Cross

#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
	Education Schools		Cross Special needs school	project engineer verified administratively and on the spot, by the Head of Technical Services of the Ministry of Education & Culture.						(MOECSY)		<p>This document shall include as an annex the following documentary evidence:</p> <p>a) name and address of both newly constructed Special Education Schools as well as the number of places created per Special Education School; and</p> <p>b) a copy of taking-over certificates issued by the contracting authority in accordance with the national legislation demonstrating that the works have been completed and the buildings are ready for use.</p>	Recovery Special Needs School.
270	C5.2R1 Reform of the Social Insurance System and Restructuring of the Social Insurance Services	M	Entry into force of the revised Social Insurance Law	Provision in the amending law indicating the entry into force of the revisions to the Social Insurance Law	-	-	-	Q2	2023	Ministry of Labour and Social Insurance (MLSI)		Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the revised Social Insurance Law, which shall incorporate the extension of the social security coverage to self-employed and non-standard forms of employment, such as platform work.
271	C5.2R1 Reform of the Social Insurance System and Restructuring of the Social Insurance Services	M	Completion of the new integrated digital Social Security System	Deliverables acceptance team (contracting authority side) signs off on analysis, design and development report	-	-	-	Q2	2026	Ministry of Labour and Social Insurance (MLSI)		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Completion Acceptance Certificate of the new integrated digital Social Security System by the contracting authority, issued in accordance with the</p>	Completion and go-live of the new integrated digital Social Security System including payment module, benefits administration module, data analytics and interoperability with other systems.



#	Related Measure (Reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Indicative timeline for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Description of each milestone and target
					Unit of measure	Baseline	Goal	Quarter	Year				
												national legislation, demonstrating that the project has been completed and is operational in line with the CID-Annex; and b) link to the online system with access to all services available to the public.	

## Annex II

### Arrangements and Timetable for Monitoring

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
1.1	Interim step	Monitoring Indicator	<p><i>Awards of all necessary contracts for the development and adaptation of guidelines, the monitoring framework, and for the development of the platform for clinical evidence and quality improvements.</i></p> <p><i>The key characteristics of the contracts are: a cloud-based platform which will include Evidence Based Medicine (EBM) support module and an Asynchronous Distance Learning (E-Learning) module, available through an interactive Web application and native mobile applications for iOS and Android devices.</i></p>					Q2	2023
1	C1.1R1 - National Centre for Clinical Evidence and Quality Improvement	Target	Clinical protocols prepared, audited and peer reviewed		Number	0	50	Q4	2024
2	C1.1R1 - National Centre for Clinical Evidence and Quality Improvement	Target	Clinical protocols prepared, audited and peer reviewed		Number	50	90	Q4	2025
3	C1.1R2 - Design of an Electronic platform for the surveillance of Nosocomial	Milestone	Adoption of the list of health care facilities	Adoption of the list of health care facilities				Q1	2023

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	Antibiotic Consumption and Healthcare – Associated Infections								
4.1	Interim step	Monitoring Indicator	Contract signature for the electronic platform and its monitoring system					Q4	2023
4	C1.1R2 - Design of an Electronic platform for the surveillance of Nosocomial Antibiotic Consumption and Healthcare – Associated Infections	Milestone	Electronic platform including monitoring system is fully operational	Electronic platform up and running				Q4	2025
5	C1.1I1 - New facilities for the Cyprus Blood Establishment and procurement of the latest technology attendant equipment	Milestone	Contract signature for the construction of the Cyprus Blood Establishment	Signature of the contract				Q3	2022
6.1	Interim step	Monitoring Indicator	Progress report on the state of play of the construction of new blood establishment facilities					Q4	2023
6	C1.1I1 - New facilities for the Cyprus Blood Establishment and procurement of	Milestone	New blood establishment facilities including all equipment are fully operational	Completion of the construction and start of operations				Q2	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	the latest technology attendant equipment								
7	C1.1I2 - Cyprus Innovative Public Health information and communications technology (ICT) System	Milestone	Influenza Sentinel Surveillance (ISS) System	Fully operational system				Q2	2022
8.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Progress report on the state of play of the use of the Influenza Sentinel Surveillance System module, specifying its key functionalities, trainings provided and identified or assigned doctors as sentinels</i>					Q3	2024
8	C1.1I2 - Cyprus Innovative Public Health information and communications technology (ICT) System	Target	Sentinels entering data in the Influenza Sentinel Surveillance System module		Number	0	150	Q4	2025
9.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Launch of call for proposals</i>					Q4	2022
9	C1.1I3 - Purchase/replacement of medical equipment in hospitals	Target	Health institutions having benefitted from the financial support scheme		Number	0	10	Q4	2023

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
10	C1.1I3 - Purchase/replacement of medical equipment in hospitals	Target	Health institutions having benefitted from the financial support scheme		Number	10	23	Q4	2025
11.1	Interim step	Monitoring Indicator	Launch of call for proposals					Q4	2022
11	C1.1I4 - Accreditation of public and private hospitals	Target	Health institutions having benefitted from the scheme covering accreditation related costs		Number	0	20	Q2	2024
12	C1.1I4 - Accreditation of public and private hospitals	Target	Health institutions having benefitted from the scheme covering accreditation related costs		Number	20	45	Q4	2025
13.1	Interim step	Monitoring Indicator	Contract signature for the platform development and submission of project initiation document					Q4	2022
13	C1.1I6 - Deployment of generic cross border e-health services in Cyprus	Milestone	Completion of the analysis, design and development phase of the IT System for cross-border e-health services	Completion of the analysis, design and development phase of the IT System, as provided in a dedicated report by the deliverables				Q4	2023

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
				acceptance team in the contracting authority					
14.1	Interim step	Monitoring Indicator	Progress report on state of play including number of staff trained to use the new platform					Q1	2024
14	C1.1I6 - Deployment of generic cross border e-health services in Cyprus	Milestone	Full operation of cross-border healthcare data exchange	Approval of the system by the National eHealth Authority				Q2	2025
15.1	Interim step	Monitoring Indicator	Contract signature for the Early Warning System (EWS) development and submission of project initiation document					Q1	2023
15.2	Interim step	Monitoring Indicator	Progress report on the state of play of the development of the public warning system and its monitoring system specifying their key features					Q3	2024
15	C1.1I7 - Public warning system for supporting emergency operations through SMS	Milestone	Newly established public warning system and its monitoring system are fully operational	The Technical Committee signs off final Systems Acceptance and go-live Report for the public warning system				Q4	2025
16.1	Interim step	Monitoring Indicator	Progress report on the state of play for the Design and development of value-based models for primary and in-patient care for the Cyprus General HealthCare System.					Q3	2022

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
16	C1.1R3 - Gradually shifting of the healthcare provision and reimbursement framework towards value-based models	Milestone	Value-based reimbursement to be reflected for primary and in-patient care	Value-based reimbursement to be reflected in the Reimbursement Decision				Q1	2023
17.1	Interim step	Monitoring Indicator	Progress Report on the State of Play of the measure					Q1	2023
17.2	Interim step	Monitoring Indicator	Launch of the tender processes in line with the DNSH principle					Q2	2023
17	C1.1I5 - Enhancement, modernisation and upgrade of Cyprus State Hospitals	Target	Actions to enhance, construct and/or upgrade State hospitals		Number	0	7	Q2	2024
18	C1.1I5 - Enhancement, modernisation and upgrade of Cyprus State Hospitals	Target	Actions to enhance, construct and/or upgrade State hospitals		Number	7	9	Q2	2026
19.1	Interim step	Monitoring Indicator	Results of the independent study and the approval by the Council of Ministers of the draft law					Q4	2022
19	C2.1R1 - Green Taxation	Milestone	Entry into force of a law introducing a carbon tax for fuels, a levy on water and a charge on household/ landfill waste	Provision in the law indicating the entry into force of a law introducing a carbon tax				Q2	2023

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
				for fuels, a levy on water and a charge on household/ landfill waste					
20	C2.1R1 - Green Taxation	Milestone	Impact assessment report measuring the reform's effect on the environment and the economy	Publication of the impact assessment report measuring the reform's effect on the environment and the economy				Q2	2026
21	C2.1R1 - Green Taxation	Milestone	Law for the Regulation of the Electricity Market of 2021	Provision in the law indicating the entry into force of the 2021 "Law for the Regulation of the Electricity Market"				Q4	2021
22	C2.1R3 - Digital One-Stop Shops to streamline RES projects permitting and to facilitate Energy Renovation in	Milestone	Fully operational IT platform	Fully operational IT platform accepted by the Ministry of Energy, Commerce and Industry				Q4	2022



Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	Buildings								
23	C2.1R4 - Energy Storage Regulatory Framework	Milestone	Amendment of the Transmission and Distribution Rules (TDRs) and Trading and Settlement Rules (TSRs)	Publication on the website of the Cyprus Energy Regulatory Authority of Amendment of the Transmission and Distribution Rules (TDRs) and the Trading and Settlement Rules (TSRs)				Q4	2021
24	C2.1I1 - Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	Milestone	Support scheme for Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	Publication of call for proposals for the support scheme for Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector				Q4	2021

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
25.1	Interim step	Monitoring Indicator	<i>Progress report on the state of play of the support scheme, including update on the number of proposals received, the expected average primary energy demand reduction to be achieved and on compliance of selected projects with the “Do no significant harm” Technical Guidance (2021/C58/01)</i>					Q2	2023
25	C2.1I1 - Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	Target	Entities (SMEs, municipalities, communities and the wider public sector) having implemented energy efficiency interventions		Number	0	125	Q4	2024
26	C2.1I1 - Promoting energy efficiency investments in SMEs, municipalities, communities and the wider public sector	Target	Entities (SMEs, municipalities, communities and the wider public sector) having implemented energy efficiency interventions		Number	125	275	Q4	2025
27	C2.1I2 - Promoting renewables and individual energy	Milestone	First call for proposals for Promoting renewables and individual energy efficiency measures in dwellings	First call for proposals published				Q2	2021

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	efficiency measures in dwellings and tackling energy poverty in households with people with disabilities								
28.1	Interim step	Monitoring Indicator	Progress report on the state of play of the support scheme, including update on the number of proposals received and the expected average primary energy demand reduction to be achieved					Q1	2023
28	C2.1I2 - Promoting renewables and individual energy efficiency measures in dwellings and tackling energy poverty in households with people with disabilities	Target	Dwellings and households with people with disabilities having improved their energy performance		Number	0	8 600	Q4	2023
29	C2.1I2 - Promoting renewables and individual energy efficiency	Target	Dwellings and households with people with disabilities having improved their energy performance		Number	8600	16 470	Q2	2026

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	measures in dwellings and tackling energy poverty in households with people with disabilities								
30	C2.1I3 - Encouraging the use of renewables and energy savings by local/wider public authorities as well as NGOs and facilitating the transition of local communities towards climate mitigation & adaptation	Milestone	First call for proposals to support local authorities in energy efficiency measures	Publish First call for proposals				Q3	2021
31.1	Interim step	Monitoring Indicator	<i>Progress report on the state of play of the support scheme, including update on the number of proposals received and the expected average primary energy demand reduction to be achieved</i>					Q1	2023
31	C2.1I3 - Encouraging the use of renewables and	Target	Investments undertaken by local authorities or NGOs that have improved their energy performance, and resilience to climate change		Number	0	190	Q4	2023

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	energy savings by local/wider public authorities as well as NGOs and facilitating the transition of local communities towards climate mitigation & adaptation								
32	C2.1I3 - Encouraging the use of renewables and energy savings by local/wider public authorities as well as NGOs and facilitating the transition of local communities towards climate mitigation & adaptation	Target	Investments undertaken by local authorities or NGOs that have improved their energy performance, and resilience to climate change		Number	190	580	Q2	2026
33.1	Interim step	Monitoring Indicator	Progress report on the state of play of the support scheme					Q2	2023
33	C2.1I4 -	Target	Emissions reduced		Number	0	130 000	Q4	2024

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	Reduction of CO2 emissions in industries, businesses and organisations								
34	C2.1I4 - Reduction of CO2 emissions in industries, businesses and organisations	Target	Emissions reduced further		Number	130 000	354 566	Q2	2026
35	C2.1I5 - Energy Efficiency Upgrading of public buildings	Target	Thermal insulation and photovoltaic systems installed in schools		Number	0	405	Q1	2022
36	C2.1I5 - Energy Efficiency Upgrading of public buildings	Target	Completion of set up and installation of photovoltaics system at the Nicosia General Hospital		Number	0	943	Q4	2023
37	C2.1I5 - Energy Efficiency Upgrading of public buildings	Target	Completion of installation of photovoltaic systems in water pump stations and fire stations		Number	0	2 200	Q4	2025
38	C2.1I6 - Upgrading renewable	Milestone	Signature of contract for the installation of equipment to upgrade the electricity grid into a smart grid	Contract Signature				Q4	2022

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	energy and smart grids testing infrastructure at the University of Cyprus								
39.1	Interim step	Monitoring Indicator	Progress Report on the state of play of the Measure					Q3	2023
39	C2.1I6 - Upgrading renewable energy and smart grids testing infrastructure at the University of Cyprus	Milestone	Delivery, successful installation and acceptance of the equipment for smart grids	Issued acceptance report				Q2	2024
40	C2.1I7 - Mass installation and operation by the Distribution System Operator (DSO) of Smart Metering Infrastructure (Advanced Metering Infrastructure)	Milestone	Contract Signature for smart electricity metering infrastructure	Contract Signature				Q1	2022

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
41.1	Interim step	Monitoring Indicator	Progress report on the state of play of the measure					Q2	2023
41	C2.1I7 - Mass installation and operation by the Distribution System Operator (DSO) of Smart Metering Infrastructure (Advanced Metering Infrastructure)	Target	Delivery and installation of smart meters		Number	0	200 000	Q3	2024
42	C2.1I7 - Mass installation and operation by the Distribution System Operator (DSO) of Smart Metering Infrastructure (Advanced Metering Infrastructure)	Target	Delivery and installation of smart meters		Number	20 0000	40 0000	Q2	2026



Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
43	C2.1I8 - Monitoring and reduction of GHG emissions in agriculture	Milestone	Purchase and installation of monitoring units for measuring GHG emissions from agriculture	Approval of the equipment and installation by the receiving committee				Q2	2023
44	C2.1I8 - Monitoring and reduction of GHG emissions in agriculture	Target	Reduction of GHG emissions from agriculture		% (Percentage)	0	10	Q4	2025
45	C2.1I9 - Forests fire protection	Milestone	Signing of the Agreements/ Contracts Signatures for the purchase of firefighting aircraft, vehicles, equipment and provision of services	Signing of the Agreements/ Contracts Signatures				Q2	2022
46	C2.1I9 - Forests fire protection	Milestone	Delivery of firefighting aircraft, vehicles and equipment	Acceptance certificates issued for the delivery of firefighting aircraft, vehicles and equipment				Q4	2023
47.1	Interim step	Monitoring Indicator	Progress report on the state of play of the measure					Q2	2024
47	C2.1I9 - Forests fire protection	Milestone	Completion of services	Acceptance certificates issued to confirm the acceptance of services				Q4	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
48	C2.1I10 - Market Management System to facilitate the opening of the electricity market to competition	Milestone	Completion, installation and roll-out of the Market Management System and training of personnel	Issuing of Final Acceptance Certificate for the Market Management System and verification of completion of personnel training				Q1	2023
49	C2.1I11 - Ending energy isolation-Project of Common Interest "EuroAsia Interconnector"	Milestone	Start of the construction works of the HVDC Converter Station in Kofinou and the onshore infrastructure in Cyprus	Signed agreement for the construction of Kofinou Converter Station				Q4	2022
50	C2.1I11 - Ending energy isolation-Project of Common Interest "EuroAsia Interconnector"	Milestone	Completion of construction of converter station	Issuance of the taking over certificate for the construction of converter station				Q4	2024
51	C2.1I11 - Ending energy isolation-Project of Common Interest	Milestone	Completed and fully operational facility of the electricity interconnection between Cyprus-Crete (Greece)	Deliverables acceptance team signs off the operational				Q4	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	"EuroAsia Interconnector"			efficiency of the project; public announcement of the start of operation of the interconnector					
52.1	Interim step	Monitoring Indicator	Progress report on the state of play of the measure					Q2	2023
52	C2.2R1 - Establishment of an Intelligent Transport System using Digital Twin technologies	Target	Delivery and installation of at least 150 sensors		Number	0	150	Q1	2024
53	C2.2R1 - Establishment of an Intelligent Transport System using Digital Twin technologies	Target	Delivery and installation of a total of 300 sensors		Number	150	300	Q4	2025
54.1	Interim step	Monitoring Indicator	Approval by the Council of Ministers of the legislation related to electric vehicle charging points					Q2	2024
54	C2.2R2 - Provide the regulatory framework for an interoperable and effective	Milestone	Entry into force of legislation related to electric vehicle charging points	Provision in the law indicating the entry into force of the legislation				Q4	2024

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	electric vehicle (EV) recharging infrastructure and an efficient EV recharging market								
55.1	Interim step	Monitoring Indicator	Approval by the Council of Ministers of the legislation related to the phasing out of the most polluting vehicles					Q4	2022
55	C2.2R3 - Progressively phase out the most polluting vehicles, especially in polluted urban areas	Milestone	Entry into force of the legislative/administrative acts related to the phasing out of the most polluting vehicles	Provision in the legislative/ administrative acts indicating the entry into force of the legislation				Q4	2023
56.1	Interim step	Monitoring Indicator	Progress report on the state of play, including, if available, information on the measures envisaged and their expected results					Q3	2024
56	C2.2R3 - Progressively phase out the most polluting vehicles, especially in polluted urban areas	Milestone	Implementation of at least two measures aiming at the exclusion of polluting vehicles	Implementation of two measures				Q4	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
57.1	Interim step	Monitoring Indicator	Link to the website publication of the calls for tender for the construction work of sustainable transport infrastructure and ancillary installations					Q2	2023
57	C2.2I1 - Implementation of Sustainable Urban Mobility Projects (SUMP) and accessibility enhancing measures	Milestone	Contracts signature for the construction work of sustainable transport infrastructure and ancillary installations	Signed contracts				Q2	2024
58	C2.2I1 - Implementation of Sustainable Urban Mobility Projects (SUMP) and accessibility enhancing measures	Target	Completion of construction work for at least 62km of sustainable transport routes		Number	0	62	Q1	2026
59	C2.2I1 - Implementation of Sustainable Urban Mobility Projects (SUMP) and accessibility enhancing measures	Target	Completion of construction work for at least 645 ancillary installations related to sustainable transport		Number	0	645	Q1	2026

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
60	C2.2I2 - Creation of electro-mobility infrastructure	Target	Installation of at least 330 charging points, due to the support granted		Number	0	330	Q4	2023
61	C2.2I2 - Creation of electro-mobility infrastructure	Target	Installation of at least 1 200 charging points, due to the support granted		Number	330	1 200	Q4	2025
62	C2.2I3 - Promote widespread use of Electric Vehicles (EVs)	Target	Purchase of electric vehicles, electric bicycles (at least 2 050), due to the support granted		Number	0	2 050	Q4	2023
63	C2.2I3 - Promote widespread use of Electric Vehicles (EVs)	Target	Purchase of electric vehicles, electric bicycles (at least 5 750), due to the support granted		Number	2 050	5 750	Q4	2025
64	C2.2I3 - Promote widespread use of Electric Vehicles (EVs)	Target	Scrapping of high emission vehicles, due to the support granted		Number	0	1 000	Q4	2023
65	C2.2I3 - Promote widespread use of Electric Vehicles (EVs)	Target	Scrapping of high emission vehicles, due to the support granted		Number	1 000	3 150	Q4	2025
66	C2.3R1 - Water Resource	Milestone	Adoption of an action plan on water resource management	Publication of the action				Q2	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	Management Reform			plan on the website of the Ministry of Agriculture, Rural Development and Environment					
67	C2.3I1 - Choirokitia-Famagusta Conveyor Replacement	Milestone	Preparation of tender documents and issue call for tenders	Published call for tender for the conveyor replacement works				Q3	2023
68.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Signed construction Contract Agreement</i>					<i>Q2</i>	<i>2024</i>
68	C2.3I1 - Choirokitia-Famagusta Conveyor Replacement	Target	Installation of new pipeline with total length of 20km		Number	0	20	Q2	2026
69.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Progress report regarding the signing of Contracts for the Installation of activated carbon polishing units in Tersefanou, Asprokremmos and Limassol Water Treatment Plants</i>					<i>Q4</i>	<i>2022</i>
69	C2.3I2 - Water Treatment Plants: upgrade for water quality improvement	Milestone	Completion of the works for the installation of activated carbon polishing units in Tersefanou, Asprokremmos and Limassol Water Treatment Plants	Issued certificates by the project engineer for each of the three contracts				Q1	2024

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
70.1	Interim step	Monitoring Indicator	Signed contract agreements for extension of capacity for ASPROKREMMOS Water Treatment Plant					Q1	2024
70	C2.3I2 - Water Treatment Plants: upgrade for water quality improvement	Target	Completion of extension works and automation system at Asprokremmos Water Treatment Plant		Number	0	10 000	Q4	2025
71	C2.3I3 - Integrated Monitoring and Control Management System for the Water Development Department's infrastructure	Milestone	Completion of the detailed requirements analysis and system design document	Approval of detailed requirements analysis and system design document by the Steering Committee of the Water Development Department				Q2	2022
72.1	Interim step	Monitoring Indicator	Progress report on the state of play of the measure					Q4	2022
72	C2.3I3 - Integrated Monitoring and Control Management System for the Water Development Department's infrastructure	Target	Delivery and installation of at least 50% of the equipment		% Percentage	0	50	Q1	2024



Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
73	C2.3I3 - Integrated Monitoring and Control Management System for the Water Development Department's infrastructure	Milestone	Completion of a fully functional Integrated Monitoring and Control Water Management System	Water Development Department project implementation team and responsible officer approves the operation and functionality of the entire system				Q2	2026
74	C2.3I4 - Smart Water and Sewerage Networks Management	Target	Delivery and installation of photovoltaics at the Larnaca Wastewater Treatment Plant		Number	0	700	Q1	2023
75	C2.3I4 - Smart Water and Sewerage Networks Management	Target	Delivery and installation of at least 200 quality and pressure sensors		Number	0	200	Q4	2024
76.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Signing of contract for the delivery, installation and operation of water smart meters.</i>					<i>Q1</i>	<i>2023</i>
76.2	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Progress Report of the State of Play of the measure</i>					<i>Q4</i>	<i>2024</i>
76	C2.3I4 - Smart Water and Sewerage Networks Management	Target	Installation and operation of at least 100 000 smart meters		Number	0	100 000	Q2	2026

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
77.1	Interim step	Monitoring Indicator	Signing of contract for the construction of a network of rainwater drainage in Nicosia					Q2	2022
77	C2.3I5 - Anti-flood and water collection measures	Milestone	Completion of construction works of drainage network and reconstruction of streets and pavements in areas of Nicosia	Project management team certifies the completion of the construction				Q4	2022
78.1	Interim step	Monitoring Indicator	Signing of the construction contract for the rainwater collection and recycling system in Kladeri area					Q2	2022
78	C2.3I5 - Anti-flood and water collection measures	Milestone	Completion of construction works for the rainwater collection and recycling system in Kladeri area	Project management team certifies the completion of the construction				Q2	2024
79.1	Interim step	Monitoring Indicator	Signing of contract for construction of a flood channel in Livadia					Q4	2022
79	C2.3I5 - Anti-flood and water collection measures	Milestone	Completion of construction works for the flood channel in Livadia	Project management team certifies the completion of the construction				Q4	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
80	C2.3I6 - Enhance water security for Nicosia and Larnaca regions	Target	Completion of construction of two glass lined steel reservoirs		Number	0	16 000	Q1	2023
81	C2.3I6 - Enhance water security for Nicosia and Larnaca regions	Target	Completion of construction of three glass lined steel reservoirs and 1 concrete water reservoir		Number	16 000	36 000	Q2	2025
82	C2.3I7 - Eastern Nicosia infrastructure for the re-use of treated wastewater	Milestone	Signing of the contracts for the construction of a winter storage reservoir	Contracts signed by authorising officer				Q4	2022
83.1	Interim step	Monitoring Indicator	Progress report detailing the status of implementation of the measure including notably the advancement of the construction of the winter storage reservoir					Q2	2024
83	C2.3I7 - Eastern Nicosia infrastructure for the re-use of treated wastewater	Milestone	Completion and delivery of a fully operational wastewater treatment infrastructure	The project engineer issues taking over certificate for the completion of construction, which is verified by the project implementation team				Q2	2026

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
84	C2.3I8 - Protection of the marine ecosystem from hazards through oil spills	Milestone	Delivery, quality inspection to verify their operational effectiveness and acceptance of three vessels and two aerial spraying systems	Expert's reporting and issuance of quality certificate of the operational effectiveness and acceptance of vessels and aerial spraying systems				Q1	2023
85	C3.1R1 - Move agricultural practices from the 20th century to the 21st century by investing in a national centre for excellence in agri-tech	Milestone	Cooperation between the Agricultural Research Institute and public universities, for joint MSc and PhD programmes	Entry into force of signed cooperation agreement(s)				Q4	2022
86	C3.1R1 - Move agricultural practices from the 20th century to the 21st century by investing in a national centre for excellence in	Milestone	New joint Masters and/or PhDs in the wider domain of Agriculture	Media announcement and communication by competent authorities				Q2	2023

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	agri-tech								
87	C3.1R2 - On-line, cloud-based platform for improving the trade and information symmetry in the fresh produce supply chain	Milestone	Law on unfair practices in transactions in the local fresh product market	Provision in the law indicating the entry into force of the new law on unfair practices in transactions in the local fresh produce market				Q2	2022
88	C3.1R2 - On-line, cloud-based platform for improving the trade and information symmetry in the fresh produce supply chain	Milestone	Platform for recording transactions in the local fresh produce market	The platform available on the website of the Agricultural Research Institute of the availability and communication by competent authorities				Q2	2024
89	C3.1R3 - Genetic improvement of the Cyprus sheep and goat population	Target	Upgrade of record keeping in farms and participation of farmers in AGRICYGEN project		Number	0	40	Q4	2023

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
90.1	Interim step	Monitoring Indicator	Progress report on the adoption of advanced recording and genomic evaluation processes					Q4	2024
90	C3.1R3 - Genetic improvement of the Cyprus sheep and goat population	Target	Adoption of advanced recording and genomic evaluation processes, and selection of the best performing animals		Number	0	15 000	Q2	2026
91	C3.1I1 - Marine aquaculture construction	Milestone	Construction of the collaborative marine aquaculture	Contract signature				Q1	2023
92.1	Interim step	Monitoring Indicator	First progress report detailing the status of implementation of the measure.					Q3	2024
92	C3.1I1 - Marine aquaculture construction	Milestone	Operational collaborative marine aquaculture Infrastructure	Signed statement from the Contracting Authority of the delivery and operation of the infrastructure developed				Q1	2026
93	C3.1I2 - Enhancement of isotopic database of	Milestone	Liquid Chromatography- Isotopic Ratio Mass Spectrometer (LC-IRMS) equipment	Signed statement of the acceptance of				Q4	2021

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	traditional Cypriot products			equipment to the standard quality and time specified in the tender documents and the signed contract					
94.1	Interim step	Monitoring Indicator	Signing the contract for Blockchain application for food traceability system for Cypriot food products, using European Blockchain Services Infrastructure (EBSI)					Q1	2024
94	C3.1I2 - Enhancement of isotopic database of traditional Cypriot products	Target	Local traditional foods/ drinks connected to the system		Number	0	10	Q1	2025
95	C3.1I3 - Upskill existing and future farmers	Target	Scholarships granted		Number	0	5	Q4	2022

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
96.1	Interim step	Monitoring Indicator	<i>Establishing a task force and carrying out of a study in order to encourage the growth of greenfield foreign direct investment (FDI) and host a cluster of light manufacturing entities that focus on renewables, with emphasis on solar, agri-tech solutions, and ICT, through the establishment of an eco-industrial science park, with specialised access to government services, customs services, local universities and specialised suppliers</i>					Q4	2022
96	C3.1I4 - Initiate the setup of an Eco-Industrial Science Park	Milestone	Action Plan for the Science Park	Publication of the Council of Ministers' decision and of the action plan				Q3	2023
97	C3.1I5 - Creation of a National Commercial Identity and promotion of the traditional product "halloumi"	Milestone	Action Plans for (a) the "made in Cyprus" branding, and (b) for the promotion of the halloumi cheese.	Publication of the Council of Ministers' decision and of the action plan				Q1	2022
98.1	Interim step	Monitoring Indicator	<i>Issue call for proposals following scheme approval by the Council of Ministers</i>	<i>Publication of the call for proposals</i>				Q2	2022



Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
				<i>on the Ministry website.</i>					
98	C3.1I6 - Scheme for modernisation and digitalisation of enterprises engaged in manufacturing and trading of agricultural products	Target	Grants to SMEs engaged with trade and production of agricultural products		Number	0	65	Q4	2024
99	C3.1I6 - Scheme for modernisation and digitalisation of enterprises engaged in manufacturing and trading of agricultural products	Target	Grants to SMEs engaged with trade and production of agricultural products		Number	65	176	Q1	2026
100	C3.1I7 - Scheme for the enhancement of large enterprises competitiveness in the	Milestone	Start of the grant scheme on large enterprises in the Manufacturing Sector	Publication of the call for proposals on the Ministry				Q2	2022

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	manufacturing sector			website.					
101	C3.1I7 - Scheme for the enhancement of large enterprises competitiveness in the manufacturing sector	Target	Grants to large enterprises in the Manufacturing Sector		Number	0	3	Q4	2024
102	C3.1I7 - Scheme for the enhancement of large enterprises competitiveness in the manufacturing sector	Target	Grants to large enterprises in the Manufacturing Sector		Number	3	10	Q2	2026
103.1	Interim step	Monitoring Indicator	Launch call for proposals for aid schemes aiming at enhancing the sustainability and added value of the tourism sector					Q3	2022
103	C3.1I8 - Enhancing the added value of the tourism sector with emphasis on the country side, mountainous and remote	Target	Grant to SMEs to promote the tourism sector		Number	0	175	Q2	2023

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	areas								
104.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Launch of call of proposals</i>					<i>Q4</i>	<i>2022</i>
104.2	Interim step	<i>Monitoring Indicator</i>	<i>Progress report on the grant scheme to promote the tourism sector</i>					<i>Q2</i>	<i>2024</i>
104	C3.1I8 - Enhancing the added value of the tourism sector with emphasis on the country side, mountainous and remote areas	Target	Grant to hotels to promote the tourism sector		Number	0	57	Q2	2026
105	C3.1I9 - Promotion of circular economy in hotel establishments	Target	Coaching scheme for circular economy		Number	0	50	Q2	2022
106	C3.1I9 - Promotion of circular economy in hotel establishments	Target	Coaching scheme for circular economy		Number	0	18	Q1	2026

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
107	C3.1I10 - Enrichment of the tourism product in rural, mountainous and remote areas	Milestone	Aphrodite Route	Signed statement of the acceptance of the project by project team (contracting authority)				Q4	2024
108.1	Interim step	Monitoring Indicator	Launch call for proposals for aid schemes aiming at enhancing the sustainability and added value of the tourism sector					Q4	2024
108	C3.1I10 - Enrichment of the tourism product in rural, mountainous and remote areas	Target	Grants to enterprises and local community boards to promote micro and small businesses in the creative and manufacturing sectors, such as artists, handcrafts and traditional products	Publication of the Council of Ministers' decision for the approval of the National Action plan.	Number	0	105	Q4	2025
109	C3.1R4 - Enhancement of circular economy in the Industry	Milestone	Approval of the National Action Plan for the Enhancement of Circular Economy in Cyprus	Publication of the Council of Ministers' decision for the approval of the National Action plan				Q4	2021

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
110.1	Interim step	Monitoring Indicator	Progress on the state of play of the support scheme					Q2	2024
110	C3.1R4 - Enhancement of circular economy in the Industry	Target	Aid for SMEs which are moving into a circular operating model. The grant for each SME will be equal €317.500 covering approximately 50 - 60% of the cost incurred by each SME moving into a circular operating model		Number	0	40	Q2	2026
111	C3.1R5 - Establishment of a Coordinating Body between central and local government	Milestone	Legislation on coordination between Central and Local Government	Provision in the law indicating the entry into force of the legislation				Q2	2025
112	C3.1I12 - Waste management towards circular economy	Milestone	Signature of the contracts for the installation of Green kiosks, construction of reuse & repair centres and installation of composting systems	Signature of the contracts				Q3	2023
113.1	Interim Step	Monitoring Indicator	Progress report on the state of play of the measure					Q2	2024
113	C3.1I12 - Waste management towards circular economy	Target	Start of operation of reuse and repair centres		Number	0	2	Q4	2025
114.1	Interim Step	Monitoring Indicator	Progress report on the state of play of the measure					Q2	2024

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
114	C3.1I12 - Waste management towards circular economy	Target	Completion of set up, installation and start of operation of composting systems		Number	0	2 050	Q4	2025
115.1	Interim Step	Monitoring Indicator	Progress report on the state of play of the measure					Q2	2024
115	C3.1I12 - Waste management towards circular economy	Target	Completion of installation and start of operation of the green kiosks		Number	0	50	Q4	2025
116.1	Interim step	Monitoring Indicator	Progress report on the state of play of the environmental/techno-economic studies for 14 Green Points (GPs)					Q4	2022
116	C3.1I11 - Improvement and extension of the Cyprus Green Points Network and creation of a network of Collection Points and Recycling Corners	Target	Completion of construction, expansion and start of operation of four Green Points		Number	0	4	Q4	2023
117.1	Interim step	Monitoring indicator	Progress report of the state of play on the construction of Green Points (GPs)					Q4	2024

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
117	C3.1I11 - Improvement and extension of the Cyprus Green Points Network and creation of a network of Collection Points and Recycling Corners	Target	Completion of construction, expansion and operation of 14 Green Points		Number	4	14	Q2	2026
118	C3.1I13 - Establishment of the Orounda Livestock Waste and Animal-By-Product Management Facilities	Milestone	Construction of facilities for wastewater treatment and co-composting	Licenses for the construction obtained and proof of completed land acquisition				Q1	2024
119.1	Interim Step	Monitoring Indicator	Progress report on the state of play of the construction of the Anaerobic Digestion facilities					Q2	2024
119	C3.1I13 - Establishment of the Orounda Livestock Waste and Animal-By-Product Management Facilities	Milestone	Completion and start of operation of the Anaerobic Digestion facilities	Taking over certificate issued by the Project Engineer and approved by the Technical Steering Committee				Q2	2026

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
120	C3.2R1 - National R&I Policy and policy tools	Milestone	Adoption of the national R&I Strategy and of the Action Plan to implement it	Publication of the Council of Ministers' decision.				Q4	2022
121	C3.2R1 - National R&I Policy and policy tools	Milestone	Completion of the Action Plan for the R&I Strategy	Publication of the Council of Ministers' approval of the progress report, attesting the completion of the action plan.				Q4	2024
122	C3.2R2 - Incentives for investments and human capital in R&I	Milestone	Tax exemption of legal entities for investing in innovative companies	Provision in the law indicating the entry into force of the legislation.				Q1	2022
123	C3.2R3 - Policies to foster access to publicly funded research infrastructure and laboratories	Milestone	Digital registry to record and publish research infrastructure	Link to the digital registry published in the Deputy Ministry for Research, Innovation and Digital Policy website.				Q4	2022



Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
124	C3.2R3 - Policies to foster access to publicly funded research infrastructure and laboratories	Milestone	Collaboration of Research Performing Organisations with business and spin-offs	Publication of measures and incentives adopted on the Research and Innovation Foundation website.				Q4	2024
125	C3.2I1 - Set up and operate a central Knowledge Transfer Office (KTO)	Milestone	Launch of KTO	Opening of KTO's first case.				Q2	2022
126.1	Interim step	Monitoring Indicator	Progress report on the state-of-play of the provision of relevant knowledge transfer services					Q2	2024
126	C3.2I1 - Set up and operate a central Knowledge Transfer Office (KTO)	Target	Case files closed attesting provision of relevant knowledge transfer services		Number	0	30	Q4	2025
127	C3.2I2 - Innovation funding programmes for start-ups, innovative	Milestone	Signature of grant agreements for 50% of budget	Grant agreements signed.				Q4	2022

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	companies and SMEs								
128	C3.2I2 - Innovation funding programmes for start-ups, innovative companies and SMEs	Target	Organisations supported to carry out R&I related activities		Number	0	70	Q3	2023
129.1	Interim step	Monitoring Indicator	Progress report on the state-of-play of supporting organisations to carry out R&I related activities					Q4	2024
129	C3.2I2 - Innovation funding programmes for start-ups, innovative companies and SMEs	Target	Organisations supported to carry out R&I related activities		Number	70	200	Q2	2026
130	C3.2I3 - R&I funding program on green transition	Milestone	Signature of grant agreements for the whole budget	Grant agreements signed by the Director of the Research and Innovation Foundation.				Q4	2022

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
131.1	Interim step	Monitoring Indicator	Progress report on the state-of-play of supporting organisations by grants on green transition R&I activities					Q4	2024
131	C3.2I3 - R&I funding program on green transition	Target	Organisations supported by grants on green transition R&I activities		Number	0	10	Q2	2026
132	C3.2I4 - Funding to organisations performing R&D activities on dual technologies	Milestone	Signing of grant agreements which commit 80% of total budget for funding to organisations performing R&D activities on dual technologies	Grant agreements signed				Q2	2023
133.1	Interim step	Monitoring Indicator	Progress report on the state-of-play of funding to organisations performing R&D activities on dual technologies					Q4	2024
133	C3.2I4 - Funding to organisations performing R&D activities on dual technologies	Target	Funding for the development of classified Laboratories		Number	0	16	Q2	2026
134	C3.3R1 - Facilitation of Strategic investments	Milestone	Law for strategic investments	Provision in the law indicating the entry into force of				Q1	2022

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
				the law					
135	C3.3R1 - Facilitation of Strategic investments	Milestone	Organisational capacity's enhancement for the facilitation of strategic investments	Publication in the official gazette the setup of a government sector facilitating the reform, and of the process system and guidelines, and stated verification by the coordinating authority of training completion				Q2	2023
136	C3.3R2 - Enhancing Fast-Track Business Activation Mechanism	Milestone	Establishment of a platform where investors can track their online application and interact with the competent authorities	Announcement by the Ministry of Commerce of the platform accepting applications.				Q4	2022
137.1	Interim step	Monitoring Indicator	Progress Report on the state of play of the measure					Q2	2024
137	C3.3R2 - Enhancing Fast-Track Business Activation Mechanism	Target	Assessments of applications for investment through the platform		Number	0	50	Q4	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
138.1	Interim step	Monitoring Indicator	Sign the contract for providing advisory services and drafting the proposals for a new Companies Law and related regulations					Q2	2022
138	C3.3R3 - Modernisation of the Companies Law	Milestone	Submission of the draft law to the Parliament for approval, restructuring the Companies Law	Submission of the draft law to the Parliament, after its adoption by the Council of Ministers				Q3	2024
139	C3.3R3 - Modernisation of the Companies Law	Milestone	Entry into force of the Companies Law	Provision in the law indicating the entry into force of the law				Q4	2025
140	C3.3R4 - Design and establish a National Promotional Agency	Milestone	Approval by the Council of Ministers of the roadmap for the creation and establishment of a National Promotional Agency	Publication of the Council of Ministers' decision				Q2	2023
141.1	Interim step	Monitoring Indicator	Submission of a progress report of the roadmap for the creation and establishment of a National Promotional Agency	Submission of progress report				Q2	2024
141	C3.3R4 - Design and establish a National Promotional	Milestone	Start of operations of Cyprus National Promotional Agency	Initial set-up validated by Permanent Secretary				Q3	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	Agency								
142	C3.3R5 - Strategic Investor of the Cyprus Stock Exchange	Milestone	Selection of a strategic investor to buy a controlling stake in Cyprus Stock Exchange	Council of Ministers approves Agreement				Q4	2024
143	C3.3R6 - Incentives to promote mergers and acquisitions	Milestone	Action Plan for incentives for mergers and acquisitions	Council of Ministers adoption of a report and the accompanying action plan				Q4	2022
144	C3.3I2 - Creation of a Regulatory Sandbox to enable FinTech	Milestone	Regulatory Sandbox with a view on FinTech and innovative technologies	Announcement for the launch of the regulatory Sandbox by Cyprus Securities and Exchange Commission				Q2	2023
145	C3.3I3 - Consulting services for SMEs	Milestone	Support scheme on consulting services for SMEs	Public announcement of the launch of the Scheme				Q3	2022
146.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Progress on the state of play of the support scheme</i>					<i>Q1</i>	<i>2024</i>

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
146	C3.3I3 - Consulting services for SMEs	Target	SMEs receiving support by accredited consultants		Number	0	375	Q4	2025
147	C3.3I4 - Scheme for the digital upgrade of enterprises	Milestone	Publication of call for proposals following approval of the scheme by the Council of Ministers	Official announcement of the call for proposals in the press, the MECI/ITS website and MECI/ITS social media				Q2	2023
148.1	Interim step	Monitoring Indicator	Progress on the state of play of the support scheme					Q4	2024
148	C3.3I4 - Scheme for the digital upgrade of enterprises	Target	SMEs supported following submission of payment applications.		Number	0	290	Q2	2026
149.1	Interim step	Monitoring Indicator	Launch of the support scheme for trade extroversion of Cypriot firms through an open call for proposals					Q4	2022
149	C3.3I5 - Support extroversion and openness of Cyprus firms to international trade	Target	Enterprises supported for trade extroversion activities		Number	0	40	Q4	2023

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
150.1	Interim step	Monitoring Indicator	Progress Report on the State of Play of the Support Scheme					Q1	2025
150	C3.3I5 - Support extroversion and openness of Cyprus firms to international trade	Target	Enterprises supported for trade extroversion activities		Number	40	140	Q2	2026
151	C3.3I6 - State funded equity fund	Milestone	Setup of the Registered Alternative Investment Fund in the Cyprus Securities and Exchange Commission register	Registration of the RAIF in the Cyprus Securities and Exchange Commission (CySec) Register				Q4	2022
152.1	Interim step	Monitoring Indicator	Progress Report on the State of Play of the measure					Q4	2024
152	C3.3I6 - State funded equity fund	Target	Investees supported through the Fund		Number	0	12	Q2	2026
153.1	Interim step	Monitoring Indicator	Signature of the contract for an integrated information system for the Registrar of Companies and Official Receiver					Q3	2022



Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
153	C3.3I1 - Integrated Information system for the Registrar of Companies and Official Receiver	Milestone	System hardware and software installation and networking completed	Issuance of completion and of operation for the installation of system hardware & software and networking completed				Q1	2023
154	C3.3I1 - Integrated Information system for the Registrar of Companies and Official Receiver	Target	Training of personnel		% (Percentage)	0	100	Q4	2025
155	C3.4R1 - Enhance the administrative capacity and improve the functioning of public administration for better policy making and implementation	Milestone	Action Plan on the efficient management of human resource issues in the national public administration	Adoption of the Action Plan by the Council of Ministers				Q1	2022

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
156	C3.4R1 - Enhance the administrative capacity and improve the functioning of public administration for better policy making and implementation	Milestone	New human resources management framework for Cyprus Police	Adoption by the Chief of Police and the Permanent Secretary of the Ministry of Justice and Public Order, and entry into force				Q4	2023
157	C3.4R1 - Enhance the administrative capacity and improve the functioning of public administration for better policy making and implementation	Milestone	Implementation of the Action Plan on the efficient management of human resource issues in the national public administration	Final report approved by the Council of Ministers on the implementation of the Action Plan				Q4	2025
158	C3.4R2 - Regulate flexible working arrangements in the public sector	Milestone	Decision on flexible working arrangements in the public sector	Decision by the Council of Ministers				Q1	2023
159	C3.4R2 - Regulate	Milestone	Implementation of flexible working arrangements	Final report by the PAPD on				Q4	2024

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	flexible working arrangements in the public sector			implementation of the Council of Ministers Decision					
160	C3.4R3 - Introduce new framework for evaluation and selection process for filling public service vacancies and new regulations for the evaluation of employees' performance	Milestone	Entry into force of legislation for the evaluation and selection process for public service vacancies and regulations for employees' performance evaluation.	Provision in the relevant law(s) and regulations indicating their respective entry into force				Q4	2021
161.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Progress report on the state of play of the measure</i>					<i>Q4</i>	<i>2023</i>
161	C3.4R3 - Introduce new framework for evaluation and selection process for filling public service	Milestone	New framework for performance evaluation and filling of vacancies in the public service.	Entry into use of the new framework				Q1	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	vacancies and new regulations for the evaluation of employees' performance								
162.1	Interim step	Monitoring Indicator	Progress Report on the State of Play of the Measure					Q4	2022
162	C3.4R4 - Strengthen administrative capacity and transparency through the professionalisation of public procurement and further digitalisation of	Milestone	New integrated e-procurement system	First calls for tender have been launched under the new e-procurement system				Q4	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	its process								
163	C3.4R5 - Enhancement of the capacity of the Law Office	Milestone	New IT system for the Law Office	Entry into service of the new IT system based on the specifications developed during the design of the system.				Q4	2023
164	C3.4I1 - Rationalisation of the shift system through the implementation of a Roster Planning System	Milestone	Implementation of a new Roster Planning System in public sector organizations	Entry into service of the new Roster Planning System				Q2	2026
165.1	Interim step	Monitoring Indicator	Signature of a contract for the digitalisation of the law-making process and the development of a comprehensive legislation drafting platform and integrated database					Q2	2023
165	C3.4I2 - Digitalisation of the law-making process	Milestone	Implementation of the Cyprus Legislation Preparation Platform	Entry into service of the new system				Q1	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
166	C3.4I2 - Digitalisation of the law-making process	Milestone	Digitalisation of laws & regulations in the new platform	Public announcement on the platform. Verified accessibility of the platform and availability of all laws and regulations for the years agreed.				Q4	2025
167	C3.4I3 - Economic Policy Modelling Hub	Milestone	Setting up a Modelling Hub for Economic Policy Analysis	Entry into service of the Hub				Q4	2023
168	C3.4I3 - Economic Policy Modelling Hub	Target	Number of developed impact assessment models and data analysis tools		Number	0	20	Q4	2025
169	C3.4R6 - New legal framework for Local Authorities and relevant support measures	Milestone	New legal framework on local authorities	Provision in the law indicating the entry into force of the legislation				Q2	2024

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
170	C3.4R6 - New legal framework for Local Authorities and relevant support measures	Target	Number of local authority staff participating in capacity building		Number	0	500	Q4	2024
171	C3.4R7 - Urban land consolidation	Milestone	Entry into force of the law on urban land consolidation	Provision in the law indicating the entry into force of the law				Q3	2022
172.1	Interim step	Monitoring Indicator	Progress report on the state-of-play regarding adoption of master plans for urban planning					Q1	2024
172	C3.4R7 - Urban land consolidation	Target	Number of master plans for urban planning in residential zones		Number	0	10	Q4	2025
173	C3.4I4 - Enhancing e-system for issuing building permits	Milestone	Enhancement of the e-application environment of the Hippodamos System	Applications being received through the enhanced e-application environment				Q4	2022
174	C3.4I4 - Enhancing e-system for issuing building permits	Milestone	Enhancement of planning and control and project management functionalities of Hippodamos	Fully digital process for permit issuance and construction contract management				Q4	2024

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
175.1	Interim step	Monitoring Indicator	Progress report on the state-of-play, including, if available, the number of installed smart sensors in the smart cities initiative					Q2	2023
175	C3.4I5 - Smart cities	Target	Installation of smart sensors in service as part of the smart cities initiative		Number	0	97 000	Q4	2024
176.1	Interim step	Monitoring Indicator	Progress report on the state-of-play and expected timeline for the development of the mobile applications					Q4	2024
176	C3.4I5 - Smart cities	Target	Development of mobile applications developed as part of the smart cities initiative		Number	0	3	Q2	2026
177	C3.4I6 - Regeneration and Revitalisation of Nicosia Inner City	Target	Rooms renovated and converted to student dorms		Number	0	250	Q4	2024



Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
178	C3.4I6 - Regeneration and Revitalisation of Nicosia Inner City	Target	Rooms renovated and converted to student dorms		Number	250	560	Q2	2026
179.1	Interim step	Monitoring Indicator	Progress report on the state-of-play and expected timeline for the renovation of the Faneromeni School					Q4	2024
179	C3.4I6 - Regeneration and Revitalisation of Nicosia Inner City	Milestone	Renovation of Faneromeni School	Completion of the renovation of Faneromeni school				Q2	2026
180	C3.4R8 - Efficiency of Justice	Milestone	Entry into force of new Rules of Civil Procedure	Provision in new Rules of Civil Procedure (published in the Official Gazette) indicating the entry into force of the				Q3	2023

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
				Rules of procedures (1 September 2023)					
181	C3.4R8 - Efficiency of Justice	Target	Reducing the backlog of cases and appeals		% (Percentage)	0	20	Q2	2024
182	C3.4R8 - Efficiency of Justice	Target	Further reducing the backlog of cases and appeals		% (Percentage)	20	40	Q2	2026
183	C3.4R9 - Digital transformation of courts	Milestone	e-justice system	Verification of the contract and acceptance of the deliverables by the project teams for the two systems. Both systems available through the court's website				Q4	2022
184.1	Interim step	Monitoring Indicator	Progress Report on the State of Play of the measure					Q2	2023
184	C3.4R9 - Digital transformation of courts	Milestone	Digital audio recording in court proceedings	Verification of the contract and acceptance of the deliverables				Q1	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
				by the project team for the system					
185.1	Interim step	Monitoring Indicator	Progress report on the training of judges and other court staff					Q2	2024
185	C3.4I7 - Training of judges	Target	Training of judges		Number	0	110	Q4	2025
186	C3.4I8 - Upgrading the infrastructure of Courts	Milestone	Extension of the Famagusta District Court	Project management team certifies the completion of the construction.				Q4	2021
187	C3.4R10 - Improving the legal and institutional framework for fighting corruption	Milestone	Entry into force of the law establishing the Independent Authority against Corruption	Provision of the law indicating the entry into force of the law and start of operation of the Independent Authority against Corruption with key management positions filled and staff recruited.				Q1	2022

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
188	C3.4R10 - Improving the legal and institutional framework for fighting corruption	Milestone	Entry into force of the law on Transparency in Decision-Making and Related Matters	Provision in the laws indicating their entry into force of the				Q4	2021
189	C3.4R10 - Improving the legal and institutional framework for fighting corruption	Milestone	Entry into force of the law to protect whistle-blowers	Provision in the laws indicating their entry into force of the				Q4	2021
190.1	Interim step	Monitoring Indicator	<i>Progress Report on the State of Play of the Support Scheme on the accreditation of organisations for the Standard "ISO 37001 ANTI-BRIBERY MANAGEMENT SYSTEMS"</i>					Q2	2024
190	C3.4I9 - Aid Scheme for the private and public sector for certification with ISO 37001 (Anti Bribery)	Target	ISO 37001 anti-bribery management systems		Number	0	120	Q4	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
191.1	Interim step	Monitoring Indicator	Approval by the Council of Ministers of: i) the Insolvency of Credit Institutions Bill which introduces flexibility and necessary tools to competent authorities for the effective liquidation of insolvent credit institutions; and ii) the Financial Stability Bill and Financial Support under Resolution Bill, which lay the framework for government intervention as envisaged under the Bank Recovery and Resolution Directive					Q1	2023
191	C3.5R1 - Completing the legal framework for Crisis Management for Credit Institutions	Milestone	Entry into force of the amendment of the national insolvency framework for credit institutions, and introduction of government tools for preservation of financial stability	Provision in the laws indicating their entry into force				Q3	2023
192	C3.5R2 - Framework and Action Plan for addressing NPLs	Milestone	Entry into force of the package of amending laws regarding credit acquiring companies (CAC) and credit services to improve the working environment for non-performing loans management	Provision in the law indicating the entry into force of the respective laws				Q4	2021
192.1	Ex-post monitoring	Monitoring Indicator	Submission of Progress Report on NPL reduction to Council of Ministers. The Progress report will cover the following points: (a) tracking of NPL reduction in the banking sector and (b) review of progress to the indicative numerical targets, as set out in the recovery and resilience plan. The report will propose policy measures, if deemed necessary					Q2	2023
193	C3.5R3 - Strategy for addressing	Target	Reduction of backlog of cases for issuance of title deed		% (Percentage)	0	80	Q2	2023

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	inadequacies of the property transaction system (title deeds)								
194	C3.5R3 - Strategy for addressing inadequacies of the property transaction system (title deeds)	Milestone	Extension of the New Planning and Building Permit Policy	Decree issued by the Minister of Interior				Q4	2022
195	C3.5R3 - Strategy for addressing inadequacies of the property transaction system (title deeds)	Milestone	Entry into force of the amendment of the Sale of Property (Specific Performance) Law	Provision in the law indicating the entry into force of the amended Sale of Property (Specific Performance ) Law				Q4	2022
196	C3.5R3 - Strategy for addressing inadequacies of the property transaction system (title	Milestone	Review of the Streets and Building Regulation	Provision in the law indicating the entry into force of the amended Streets and				Q4	2023

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	deeds)			Building Regulation					
197.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Approval by the Council of Minister of the Framework and system of exchange of data and credit bureaus Law</i>					Q4	2022
197	C3.5R4 - New legal framework and system of exchange of data and credit bureaus	Milestone	Entry into force of the framework and system of exchange of data and credit bureaus Law	Provision in the law indicating the entry into force of the law				Q1	2023
198	C3.5R4 - New legal framework and system of exchange of data and credit bureaus	Milestone	Upgraded digital system of exchange of data and credit bureaus	Successful Production of Credit Scores				Q4	2024
199	C3.5R5 - Action plan for the development of a liability monitoring register	Milestone	Action Plan for the development of a liability monitoring register	Approval of the Action Plan by the Council of Ministers				Q4	2022
200	C3.5R5 - Action plan for the development of a liability monitoring register	Milestone	Action plan for the development of a liability monitoring register	Confirmation by the Council of Ministers on the implementation of the				Q4	2024

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
				Action plan					
201	C3.5R6 - Reinforcing and strengthening the insolvency framework	Milestone	Full implementation and full operation of the legal and institutional framework for insolvency	Appointment of staff confirmed by the Official Gazette. Council of Ministers' approval of the Progress Report				Q4	2022
202.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Progress report on the state-of-play and expected timeline for the implementation of the digital systems for the Department of Insolvency</i>					<i>Q4</i>	<i>2023</i>
202	C3.5R6 - Reinforcing and strengthening the insolvency framework	Milestone	Operation of all digital systems developed for the Department of Insolvency	Approval of the Progress Report by the Council of Ministers				Q2	2025
203.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Finalisation of the Strategy for Combating Financial Illiteracy and approval by the Council of Ministers</i>					<i>Q2</i>	<i>2022</i>
203	C3.5R7 - Strategy for Combating Financial Illiteracy	Milestone	Strategy for Combating Financial Illiteracy	Approval of the Strategy for Combating Financial Illiteracy by the Council of Ministers				Q4	2023



Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
204	C3.5R8 - Enhancing supervision of Insurance and Pension Funds	Target	Strengthening the human resources of the Registrar of Occupational Retirement Benefits Fund (RORBF) and the Insurance Companies Control Service (ICCS)		Number	0	16	Q3	2022
205	C3.5R8 - Enhancing supervision of Insurance and Pension Funds	Milestone	Supervisory tools including data collection and analysis tool	Support tools for enhancing the supervision of pension funds and insurance companies				Q4	2023
206	C3.5I1 - Enhancement of the Supervisory Function of the Cyprus Securities and Exchange Commission	Milestone	Digital system for supervision of transactions for the Cyprus Securities and Exchange Commission	Project management committee verifies acceptance of deliverables in due time; and quality and standards as specified in tender documents				Q4	2023
207	C3.5R9 - Improving tax collection and effectiveness of the Tax Department	Milestone	Operation of VAT Services within an Integrated Tax Administration System (ITAS)	Project Board Approval of the Project Deliverables for completion, installation				Q1	2022

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
				and operation of a new integrated VAT System					
208	C3.5R9 - Improving tax collection and effectiveness of the Tax Department	Milestone	Integration of operations of the direct tax administration department within the ITAS	Project Board approval of the System Deliverables for completion installation and operation of ITAS for direct taxes and go-live acceptance report				Q2	2024
209	C3.5R10 - Addressing Aggressive Tax Planning	Milestone	Entry into force of the law to tackle aggressive tax planning	Provision in the law indicating the entry into force of the law				Q4	2022
210.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Approval by the Council of Ministers of the law to tackle aggressive tax planning via payments to low tax jurisdictions and its submission to Parliament</i>					<i>Q2</i>	<i>2023</i>
210	C3.5R10 - Addressing Aggressive Tax Planning	Milestone	Entry into force of the law to tackle aggressive tax planning via payments to low tax jurisdictions	Provision in the law indicating the entry into force of the law				Q4	2024

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
211.1	Interim step	Monitoring Indicator	Independent evaluation report, assessing the effectiveness of the overall set of measures related to aggressive tax planning, including recently adopted ones.					Q4	2024
211.2	Interim step	Monitoring Indicator	Approval by the Council of Ministers of the legislative changes addressing the findings of an independent evaluation on the effectiveness of measures related to aggressive tax planning					Q2	2025
211	C3.5R10 - Addressing Aggressive Tax Planning	Milestone	Entry into force of legislative changes addressing the findings of an independent evaluation on the effectiveness of measures related to aggressive tax planning	Provision in the law indicating the entry into force of the law				Q2	2026
212.1	Interim step	Monitoring Indicator	Signature of contract(s) for the design and implementation of 12 information technology systems					Q2	2022
212	C3.5I2 - Modernisation of Customs and Electronic Payment System	Target	Putting into operation of the information systems envisaged under the UCC		Number	0	2	Q4	2023
213	C3.5I2 - Modernisation of Customs and Electronic Payment System	Target	Putting into operation of the information systems envisaged under the UCC		Number	2	12	Q4	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
214	C4.1R1 - Empower the National Regulatory Authority (OCECPR)	Milestone	Launch of the geographical survey and entry into force of secondary legislation					Q1	2022
215.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Signature of contract for the implementation of the web portal on broadband and infrastructure mapping</i>					<i>Q1</i>	<i>2023</i>
215	C4.1R1 - Empower the National Regulatory Authority (OCECPR)	Milestone	The web portal on broadband and infrastructure mapping is operational and accessible to the target audience					Q4	2024
216	C4.1R2 - Empower the National Broadband Competence Office (DEC of the DMRIDP)	Milestone	Entry into force of the administrative acts for very high capacity networks' deployment					Q2	2024
217.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Publication of the call for tender for very high capacity networks' deployment in underserved areas</i>					<i>Q1</i>	<i>2023</i>
217	C4.1I1 - Expansion of Very High Capacity Networks in	Milestone	Start of very high capacity networks' deployment in underserved areas					Q4	2023

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	underserved areas								
218	C4.1I1 - Expansion of Very High Capacity Networks in underserved areas	Target	Expansion of very high capacity networks' deployment in underserved areas		Number	0	10 000	Q4	2024
219	C4.1I1 - Expansion of Very High Capacity Networks in underserved areas	Target	Completion of very high capacity networks' deployment in underserved areas		Number	10 000	44 000	Q4	2025
220	C4.1I2 - Enhance building cabling to be "Gigabit-ready" and promote connectivity take-up	Target	Expansion of intra-building Gigabit-ready cabling		Number	0	24 300	Q2	2023
221	C4.1I2 - Enhance building cabling to be "Gigabit-ready" and promote connectivity	Target	Completion of intra-building Gigabit-ready cabling		Number	24 300	82 000	Q2	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	take-up								
222.1	Interim step	Monitoring Indicator	Publication of the call for tender of the contract for the design, construction and operation of the submarine cables on the National Broadband Competence Office (DEC) website					Q4	2023
222	C4.1I3 - Submarine link to Greece	Milestone	Signature of the contract for the design, construction and operation of the submarine cables	Signature of the contract				Q4	2024
223.1	Interim step	Monitoring Indicator	Progress report detailing the status of implementation of the measure including notably the advancement of the construction of the submarine internet cables					Q1	2025
223	C4.1I3 - Submarine link to Greece	Target	Completion of the construction of the submarine internet cables	Completion of the construction; service availability	Km	0	700	Q2	2026
224	C4.2R1 - Digital Services Factory	Milestone	Definition of the Service Delivery Model for the Digital Services Factory	Appointment decision of the Deputy Minister of Research, Innovation and Digital Policy establishing the team; publication of the standards on the website of the				Q4	2022

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
				Deputy Ministry					
225	C4.2R1 - Digital Services Factory	Target	Expansion of delivery of government services online through the Digital Services Factory		Number	0	45	Q4	2023
226.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Progress report on the state-of-play with the delivery online of previously non-digital services to the public</i>					<i>Q1</i>	<i>2025</i>
226	C4.2R1 - Digital Services Factory	Target	Delivery online of at least 150 previously non-digital services to the public through the Digital Services Factory		Number	45	150	Q2	2026
227	C4.2R2 - Definition and Implementation of a new cloud policy with regard to Government IT systems and services	Milestone	The government cloud (G-cloud) is operational	Services migrated to G-cloud				Q4	2022
228.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Progress Report on the State of Play of the measure</i>					<i>Q4</i>	<i>2024</i>
228	C4.2R2 - Definition and	Target	Data centres operational and offering cloud services		Number	0	2	Q4	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	Implementation of a new cloud policy with regard to Government IT systems and services								
229.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Contract signature to design Digipol</i>	<i>Contract signature</i>				<i>Q1</i>	<i>2023</i>
229	C4.2R3 - Police Procedures digitalisation on Digipol	Milestone	Digipol operational on a pilot basis	Declaration by the Cyprus Police confirming that the new platform (Digipol) is operational				Q2	2023
230	C4.2R3 - Police Procedures digitalisation on Digipol	Target	Citizens use Digipol		Number	0	500	Q3	2025
231	C4.2R4 - Setting up the beneficial ownership registry	Milestone	Beneficial ownership registry available for use	Beneficial ownership registry publicly available online at national and European Level				Q4	2023
232	C4.2I1 - Digitalisation in various Central	Milestone	Repository system for audit and control: information for monitoring implementation of RRF	An audit report confirming				Q1	2022



Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	Government Ministries - Services			repository system functionalities					
233	C4.2I1 - Digitalisation in various Central Government Ministries - Services	Target	Start of the digital upgrade of a number of central government ministries and departments		Number	0	4	Q1	2022
234	C4.2I1 - Digitalisation in various Central Government Ministries - Services	Target	Advancement of the digital upgrade of a number of central government ministries and departments		Number	0	4	Q4	2023
235	C4.2I1 - Digitalisation in various Central Government Ministries - Services	Target	Finalisation of the digital upgrade of a number of central government ministries and departments		Number	4	5	Q4	2025
236	C4.2I2 - Digitalisation of the Cyprus Ports Authority	Target	Start of the digital upgrade of the Cyprus Ports Authority		Number	0	4	Q2	2023
237	C4.2I2 - Digitalisation of the Cyprus Ports Authority	Target	Advancement of the digital upgrade of the Cyprus Ports Authority		Number	0	4	Q4	2024

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
238	C4.2I2 - Digitalisation of the Cyprus Ports Authority	Target	Finalisation of the digital upgrade of the Cyprus Ports Authority		Number	4	7	Q4	2025
239.1	Interim step	Monitoring Indicator	<i>The report of the Preliminary Results of "Graduate Tracking of Cyprus Higher Education" survey is finalised and public</i>	<i>Link to the published report</i>				Q3	2023
239	C5.1R1 - Addressing skills mismatch between education and labour market (Secondary and Higher Education)	Milestone	Implementation of key measures from the National Action Plan	Publication of reports and communication by competent authorities				Q4	2024
240	C5.1R1 - Addressing skills mismatch between education and labour market (Secondary and Higher Education)	Target	Secondary education teaching staff trained		Number	0	3 100	Q4	2025
241	C5.1R2 - A new teacher and school evaluation system	Milestone	Entry into force of the law for establishing a new Teacher and School Evaluation mechanism	Provision in the law(s) indicating the entry into force of the law(s)				Q4	2023
242	C5.1R2 - A new	Target	Training of teaching staff		Number	0	1 100	Q4	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	teacher and school evaluation system								
243	C5.1R3 - Extension of free compulsory pre-primary education from the age of four	Milestone	Entry into force of the new Law regarding extension of free compulsory pre-primary education from the age of four years and adoption of grant scheme by the Council of Ministers	Provision in the law(s) indicating the entry into force of the law(s)				Q4	2022
244	C5.1R3 - Extension of free compulsory pre-primary education from the age of four	Target	Children benefitting from tuition fees support		Number	0	2 500	Q4	2024
245	C5.1R3 - Extension of free compulsory pre-primary education from the age of four	Target	Children benefitting from tuition fee support		Number	2500	7 425	Q2	2026
246	C5.1R4 - Digital transformation of school units with the aim of enhancing digital skills and skills related to STEM	Target	Classrooms digitally equipped		Number	0	700	Q2	2023

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	education								
247	C5.1R4 - Digital transformation of school units with the aim of enhancing digital skills and skills related to STEM education	Target	Curriculum transformation and production of educational material for digital skills and STEM methodology		Number	0	120	Q4	2024
248.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Progress report on the teachers benefitting from In-Service Training &amp; Professional Development</i>					Q1	2025
248	C5.1R4 - Digital transformation of school units with the aim of enhancing digital skills and skills related to STEM education	Target	Teachers benefitting from In-Service Training & Professional Development		Number	0	3 375	Q2	2026
249	C5.1R5 - e-skills Action Plan – Implementation of specific actions	Milestone	National e-Skills Action Plan is adopted by the Council of Ministers	National eSkills Action Plan is adopted by the Council of Ministers				Q4	2021
250.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Progress report on the implementation of key measures from the e-Skills Action Plan</i>					Q4	2023
250	C5.1R5 - e-skills Action	Milestone	Implementation of key measures from the e-Skills Action Plan	Publication of annual				Q4	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	Plan – Implementation of specific actions			report by Deputy Ministry of Research, Innovation and Digital Policy and Relevant postings /announcements on the elearning platform					
251	C5.1I1 - Construction of two Model Technical Schools	Milestone	Contracts for the construction of two Technical Schools	Contracts signature and initiation of construction				Q4	2022
252.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Progress report on the construction of two Technical Schools</i>					<i>Q4</i>	<i>2024</i>
252	C5.1I1 - Construction of two Model Technical Schools	Milestone	Completion of construction of two Technical Schools	Issue of Taking-Over Certificates for two construction projects				Q2	2026
253.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Launching of Training Programmes for digital skills, skills related to blue and green economy, Entrepreneurship training for unemployed and inactive people and Training for people over 55</i>	<i>Link to the website of the Implementing Bodies</i>				<i>Q1</i>	<i>2023</i>
253	C5.1I2 - Skilling, Reskilling and	Target	Completion of trainings for at least 11 500 participants		Number	0	11 500	Q4	2024

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	Upskilling								
254	C5.1I2 - Skilling, Reskilling and Upskilling	Target	Completion of trainings for at least 25 600 participants		Number	11 500	25 600	Q4	2025
255	C5.2R2 - Flexible Work Arrangements in the Form of Telework	Milestone	Entry into force of the law for flexible work arrangements in the form of telework	Entry into force of the law for flexible work arrangements in the form of telework				Q2	2023
256.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Call of proposals for the promotion of flexible form of employment in the form of telework. The selection criteria shall be clearly indicated in the call.</i>	<i>Link to the call for proposals</i>				<i>Q3</i>	<i>2023</i>
256	C5.2R2 - Flexible Work Arrangements in the Form of Telework	Target	Grant awarded for at least 400 persons in telework		Number	0	400	Q3	2025
257	C5.2I1 - Improving the effectiveness of the Department of Labour and Public Employment Services and reinforcing support for young people	Target	Set-up and putting into operation of four mobile units for outreach to NEETs		Number	0	4	Q2	2022

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
258	C5.2I1 - Improving the effectiveness of the Department of Labour and Public Employment Services and reinforcing support for young people	Target	Implementation of completed, fully operational platforms		Number	0	3	Q4	2024
259.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Call for proposals from employers for hiring young people not in employment or in education or training (NEETs).</i>	<i>Link to the call for proposals</i>				<i>Q1</i>	<i>2023</i>
259	C5.2I1 - Improving the effectiveness of the Department of Labour and Public Employment Services and reinforcing support for young people	Target	Grant awarded to employers for hiring at least 600 young people not in employment or in education or training (NEETs)		Number	0	600	Q4	2025
260.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Progress report on the state of play of the measure</i>			-	-	<i>Q2</i>	<i>2024</i>
260	C5.2I1 - Improving the effectiveness of the Department of Labour and Public Employment Services and reinforcing	Target	Coaching and career guidance for young people not in employment or in education or training (NEETs)		Number	0	5 500	Q2	2026

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	support for young people								
261	C5.2I2 - Establishment of multifunctional centres and childcare centres	Milestone	Adoption of a national strategy on early childhood education and care (ECEC) and an accompanying action plan by the Council of Ministers	Publication of the national strategy on ECEC and the accompanying action plan				Q4	2024
262.1	Interim step	Monitoring Indicator	<i>Call of proposals for the Establishment of Multifunctional Centers and enhancement of the availability and affordability of Child Centers in line with the DNSH principle and excluding recurrent costs following approval of the scheme by the Council of Ministers</i>	<i>Link to the call for proposals</i>				Q2	2022
262	C5.2I2 - Establishment of multifunctional centres and childcare centres	Target	Grant awarded to at least ten local authorities/ Non-Governmental Organisations for establishing or enhancing Multifunctional Centres or Child Centres		Number	0	10	Q4	2024
263	C5.2I2 - Establishment of multifunctional centres and	Target	Grant awarded to at least 27 local authorities/ Non-Governmental Organisations for establishing or enhancing Multifunctional Centres or Child Centres		Number	10	27	Q2	2026



Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	childcare centres								
264.1	Interim step	Monitoring Indicator	Issue call for proposals for the Aid Scheme for the establishment / renovation and purchase of equipment providing support to home structures excluding recurrent costs and in line with DNSH principles for children, adolescents with conduct disorders and people in need of long-term care (LTC).	Link to the call for proposals				Q2	2022
264	C5.2I3 - Establishment of Home structures for children, adolescent with conduct disorders and persons with disabilities and people in need of long term care (LTC)	Target	Buildings for the needs of children or persons with disabilities and support for homes for children, adolescents with conduct disorders and people in need of long-term care		Number	0	13	Q4	2024
265	C5.2I3 - Establishment of Home structures for children, adolescent with conduct disorders and persons with disabilities and people in need	Target	Buildings for the needs of children or persons with disabilities and support for homes for children, adolescents with conduct disorders and people in need of long-term care		Number	13	26	Q2	2026

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
	of long term care (LTC)								
266	C5.2I4 - Child Centres in Municipalities	Target	Construction of at least one child centre		Number	0	1	Q4	2022
267	C5.2I4 - Child Centres in Municipalities	Target	Construction of at least four child centres		Number	1	4	Q4	2024
268	C5.2I5 - Construction of Two Model Special Education Schools	Milestone	Signing of contract with the selected tenderer (contractor)	The contract shall be signed with the selected tenderer (contractor)				Q4	2022
269.1	Interim step	Monitoring Indicator	Progress report on the state of play of the construction of Apostolos Loukas & Red Cross Special needs school					Q2	2024
269	C5.2I5 - Construction of Two Model Special Education Schools	Milestone	Completion of construction of Apostolos Loukas & Red Cross Special needs school	Issue of taking-over certificates by the project engineer verified administratively and on the spot, by the Head of Technical Services of the Ministry of Education & Culture.				Q4	2025

Sequential Number	Related measure (reform or investment)	Milestone / Target / Monitoring	Name	Qualitative indicator (for Milestones)	Quantitative indicator (for targets)			Timeline for completion	
					Unit of measure	Baseline	Goal	Quarter	Year
270	C5.2R1 - Reform of the Social Insurance System and Restructuring of the Social Insurance Services	Milestone	Entry into force of the revised Social Insurance Law	Entry into force of the revised Social Insurance Law				Q2	2023
271.1	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Progress report on the state of play of the measure</i>					<i>Q2</i>	<i>2023</i>
271.2	<i>Interim step</i>	<i>Monitoring Indicator</i>	<i>Progress report on the state of play of the new integrated digital Social Security System</i>					<i>Q4</i>	<i>2024</i>
271	C5.2R1 - Reform of the Social Insurance System and Restructuring of the Social Insurance Services	Milestone	Completion of the new integrated digital Social Security System	Deliverables acceptance team (contracting authority side) signs off on analysis, design and development report				Q2	2026