

Summary report of information submitted to the European Commission's FENIX web portal 27 April 2022

CSR Subpart	Milestone	Measure	Progress status	Initial Target	Target date
2019.CSR3 subpart1 2020.CSR3 subpart3 2020.CSR3 subpart4	Launch of call for proposals	Accelerate the Decarbonisation of the Enterprise Sector	On track	Q3/2022	2022-09-29
2019.CSR3 subpart1 2020.CSR3 subpart2 2020.CSR3 subpart4	Commencement of the retrofit works	Public Sector Retrofit Pathfinder Project	Completed	Q4/2021	2021-12-30
2019.CSR3 subpart2 2020.CSR3 subpart5	Signature of contract for electric / battery-electric fleet	Enable future electrification through targeted investment in Cork commuter rail	Completed	Q2/2022	2022-06-29
2019.CSR3 subpart2 2020.CSR3 subpart5	Awarding design contract Kent station	Enable future electrification through targeted investment in Cork commuter rail	Completed	Q4/2021	2021-12-31
2019.CSR3 subpart2 2020.CSR3 subpart5	Construction contracts award	Enable future electrification through targeted investment in Cork commuter rail	On track	Q4/2022	2022-12-31
2019.CSR3 subpart2 2020.CSR3 subpart5	Submission of environmental impact assessment	Enable future electrification through targeted investment in Cork commuter rail	On track	Q3/2022	2022-09-29
2019.CSR3 subpart2 2020.CSR3 subpart5	Construction contract awarded	Enable future electrification through targeted investment in Cork commuter rail	On track	Q4/2022	2022-12-31
2019.CSR3 subpart2 2020.CSR3 subpart5	Main design and build contract awarded	Enable future electrification through targeted investment in Cork commuter rail	On track	Q4/2022	2022-12-31
2019.CSR3 subpart1	Peatlands rehabilitation preliminary study	Enhanced rehabilitation of peatlands	Completed	Q3/2021	2021-09-29

Summary report of information submitted to the European Commission's FENIX web portal 27 April 2022

2019.CSR3 subpart3 2020.CSR3 subpart6					
2019.CSR3 subpart1 2019.CSR3 subpart3 2020.CSR3 subpart6	Start of works on first bogs	Enhanced rehabilitation of peatlands	Completed	Q4/2021	2021-12-29
2019.CSR3 subpart3 2020.CSR3 subpart6	Selection of eligible waste water treatment plants	River basin management plan-Enhanced ambition programme	Completed	Q1/2022	2022-03-31
2019.CSR3 subpart3 2020.CSR3 subpart6	Start of the upgrade of small waste water treatment plants	River basin management plan-Enhanced ambition programme	Delayed	Q2/2022	2022-08-31
2019.CSR3 subpart3 2020.CSR3 subpart6	Publication of sites selected for the monitoring	River basin management plan-Enhanced ambition programme	On track	Q2/2022	2022-06-29
2019.CSR3 subpart1 2020.CSR3 subpart4	Entry into force of Climate Action and Low Carbon Development (Amendment) Bill 2021	Climate Action and Low Carbon Development (amendment) Bill	Completed	Q3/2021	2021-09-29
2019.CSR3 subpart1 2020.CSR3 subpart4	Adoption of the first three 5-yearly carbon budget	Climate Action and Low Carbon Development (amendment) Bill	On track	Q4/2021	2021-12-29
2019.CSR3 subpart1 2020.CSR3 subpart4	First update of the Climate Action Plan	Climate Action and Low Carbon Development (amendment) Bill	Completed	Q3/2022	2022-09-29
2019.CSR3 subpart1 2020.CSR3 subpart4	Carbon tax rate trajectory legislation	Carbon tax	Completed	Q4/2020	2020-12-30
2019.CSR3 subpart1 2020.CSR3 subpart4	Carbon tax rate increase for 2021	Carbon tax	Completed	Q2/2021	2021-06-29

Summary report of information submitted to the European Commission's FENIX web portal 27 April 2022

2019.CSR3 subpart1 2020.CSR3 subpart4	Carbon tax rate increase for 2022	Carbon tax	On track	Q2/2022	2022-06-29
2019.CSR3 subpart4 2020.CSR3 subpart8 2020.CSR3 subpart2	Signature of the contract for the building of the data centre facility	Development of a shared Government data centre	On track	Q1/2022	2022-03-30
2019.CSR3 subpart4 2019.CSR3 subpart6 2020.CSR3 subpart4 2020.CSR3 subpart7 2020.CSR3 subpart8	Launch of calls for proposals	Programme to drive the digital transformation of enterprise in Ireland	On track	Q2/2022	2022-06-29
2019.CSR3 subpart4 2019.CSR3 subpart6 2020.CSR3 subpart4 2020.CSR3 subpart7 2020.CSR3 subpart8	European Digital Innovation Hubs established	Programme to drive the digital transformation of enterprise in Ireland	On track	Q3/2022	2022-09-29
2019.CSR3 subpart4 2019.CSR2 subpart1 2020.CSR3 subpart8 2020.CSR2 subpart2 2020.CSR2 subpart1	Connection of schools to broadband network	Programme to provide digital infrastructure and funding to schools	Delayed	Q2/2022	2022-06-30
2019.CSR3 subpart4	Connection of schools to broadband network	Programme to provide digital infrastructure and funding to schools	Delayed	Q3/2022	2022-09-30

Summary report of information submitted to the European Commission's FENIX web portal 27 April 2022

2019.CSR2 subpart1 2020.CSR3 subpart8 2020.CSR2 subpart2 2020.CSR2 subpart1					
2019.CSR3 subpart4 2019.CSR2 subpart1 2020.CSR3 subpart8 2020.CSR2 subpart2 2020.CSR2 subpart1	Publication of the circular to schools to communicate the funding criteria	Programme to provide digital infrastructure and funding to schools	Completed	Q3/2021	2021-12-31
2019.CSR3 subpart4 2019.CSR2 subpart1 2020.CSR3 subpart8 2020.CSR2 subpart2 2020.CSR2 subpart1	Funding issued to primary and post-primary schools	Programme to provide digital infrastructure and funding to schools	Completed	Q4/2021	2021-12-31
2019.CSR3 subpart4 2020.CSR3 subpart8	The pilot for the online data collection is tested for verification of feasibility	Online response option for the census of population	On track	Q3/2022	2022-09-29
2019.CSR3 subpart4 2019.CSR1 subpart4 2020.CSR3 subpart8 2020.CSR1 subpart2	Award of the contracts for ePharmacy systems	Suite of e-Health projects	Completed	Q3/2021	2022-03-31
2019.CSR3 subpart4	Completion of building and configuration of the integrated financial management system	Suite of e-Health projects	Delayed	Q4/2021	2023-12-31

Summary report of information submitted to the European Commission's FENIX web portal 27 April 2022

2019.CSR1 subpart4 2020.CSR3 subpart8 2020.CSR1 subpart2					
2019.CSR3 subpart4 2019.CSR2 subpart1 2020.CSR3 subpart8 2020.CSR2 subpart2 2020.CSR2 subpart1	Publication of Digital Strategy for schools	Addressing the digital divide and enhancing digital skills	Completed	Q4/2021	2021-12-30
2019.CSR3 subpart4 2019.CSR2 subpart1 2020.CSR3 subpart8 2020.CSR2 subpart2 2020.CSR2 subpart1	Increase of graduates with high level ICT skills	Addressing the digital divide and enhancing digital skills	On track	Q4/2022	2022-12-31
2019.CSR3 subpart4 2019.CSR2 subpart1 2020.CSR3 subpart8 2020.CSR2 subpart2 2020.CSR2 subpart1	Publication of 10 Year Strategy on adult skills	Addressing the digital divide and enhancing digital skills	Completed	Q3/2021	2021-09-28
2019.CSR3 subpart4 2019.CSR2 subpart1 2020.CSR3 subpart8	Disadvantaged students equipped with ICT devices	Addressing the digital divide and enhancing digital skills	Completed	Q4/2021	2021-12-30

Summary report of information submitted to the European Commission's FENIX web portal 27 April 2022

2020.CSR2 subpart2 2020.CSR2 subpart1					
2019.CSR2 subpart1 2020.CSR2 subpart1	Completion of IT tools.	Work Placement Experience Programme	Completed	Q2/2021	2021-06-29
2019.CSR2 subpart1 2020.CSR2 subpart1	Participants enrolled in the Work Placement Experience Programme (WPEP)	Work Placement Experience Programme	Delayed	Q1/2023	2023-03-31
2019.CSR2 subpart1 2020.CSR2 subpart1	Publication of all skill provision opportunities under the 'Skills to Compete' programme	Solas Recovery Skills Response Programme	Completed	Q3/2021	2021-09-29
2019.CSR2 subpart1 2020.CSR2 subpart1	Publication of all Green skills provision and modules opportunities	Solas Recovery Skills Response Programme	Not completed	Q4/2021	2022-06-30
2019.CSR2 subpart1 2020.CSR2 subpart1	Participants in the Green Skills Action Programme and Skills to Compete Participation	Solas Recovery Skills Response Programme	Delayed	Q4/2022	2022-12-31
2019.CSR2 subpart1 2020.CSR2 subpart1	Increase in the share of women under the age of 30 with a level of education attainment at level 5 or lower enrolled in the Skills to Compete Initiative	Solas Recovery Skills Response Programme	On track	Q4/2022	2022-12-31
2020.CSR2 subpart2	Project grants awarded under the Education and Training Reforms programme	Technological Universities Transformation Fund	Completed	Q1/2022	2022-03-30
2019.CSR3 subpart7	Publication of a programme for the implementation of the SME Test and communication to all Government departments	Reducing Regulatory Barriers To Entrepreneurship	Completed	Q1/2022	2022-03-30
2019.CSR3 subpart7	Implementation of all identified actions to ensure a consistent uptake of the SME Test across Government	Reducing Regulatory Barriers To Entrepreneurship	On track	Q2/2022	2022-06-29

Summary report of information submitted to the European Commission's FENIX web portal 27 April 2022

2019.CSR3 subpart7	Government Departments having applied the SME test	Reducing Regulatory Barriers To Entrepreneurship	On track	Q1/2023	2023-03-31
2019.CSR3 subpart1 2020.CSR3 subpart3 2020.CSR3 subpart4	Establishment of the financial instrument: signature of contractual agreement between the relevant ministries and the SBCI and concluding the related investment strategy/policy	Derisking a Low Cost Residential Retrofit Loan Scheme	Not completed	Q1/2022	2022-09-30
2019.CSR3 subpart1 2020.CSR3 subpart3 2020.CSR3 subpart4	First loan guarantee contract signed	Derisking a Low Cost Residential Retrofit Loan Scheme	Delayed	Q2/2022	2022-09-30
2020.CSR4 subpart3	Inspections of Trust or Company Service Providers (TCSPs) carried out by the Anti-Money Laundering Compliance Unit (AMLCU)	Anti Money Laundering	Completed	Q4/2021	2021-12-31
2020.CSR4 subpart3	Review of the Regulatory enforcement toolkit under the Criminal Justice (Money Laundering and Terrorist Financing) Act 2010	Anti Money Laundering	Completed	Q4/2021	2021-12-31
2020.CSR4 subpart3	Publication of an anti-money laundering / counter financing of terrorism Sectoral Risk Assessment of Trust or Company Service Providers (TCSPs)	Anti Money Laundering	Completed	Q1/2022	2022-03-30
2019.CSR1 subpart3 2020.CSR4 subpart2	Amendment of capital allowances on intangible assets	Aggressive Tax Planning	Completed	Q3/2020	2020-09-29
2019.CSR1 subpart3 2020.CSR4 subpart2	Corporate Tax residency reform and enhanced controlled foreign companies (CFC) rules applying to the list of non-cooperative jurisdictions	Aggressive Tax Planning	Completed	Q1/2021	2021-03-30

Summary report of information submitted to the European Commission's FENIX web portal 27 April 2022

2019.CSR1 subpart3 2020.CSR4 subpart2	Economic analysis on outbound payment flows and recent reforms and public consultation on measures applying to outbound payments	Aggressive Tax Planning	Not completed	Q4/2021	2022-06-30
2019.CSR1 subpart4	Report on supplementary pension landscape	Pensions	Completed	Q4/2020	2020-12-30
2019.CSR1 subpart4	Legislative measures to simplify and harmonise the supplementary pension's landscape	Pensions	On track	Q4/2022	2022-12-31
2019.CSR3 subpart5 2020.CSR2 subpart3	Entry into operation of the LDA as a commercial state agency	Increasing the provision of social and affordable housing	Completed	Q4/2021	2021-12-30
2019.CSR3 subpart5 2020.CSR2 subpart3	Homes made available for sale through the new Affordable Purchase scheme for homes on public lands	Increasing the provision of social and affordable housing	Not completed	Q1/2022	2022-06-30
2019.CSR3 subpart5 2020.CSR2 subpart3	Homes delivered under the cost rental scheme	Increasing the provision of social and affordable housing	Not completed	Q1/2022	2022-09-30
2019.CSR3 subpart5 2020.CSR2 subpart3	Homes made available for sale to purchasers who avail of the equity support scheme	Increasing the provision of social and affordable housing	Not completed	Q1/2022	2022-09-30
2019.CSR1 subpart4 2020.CSR1 subpart2	Entry into operation of Sláintecare Consultant Contract	Health	Not completed	Q3/2021	2022-06-30
2019.CSR1 subpart4 2020.CSR1 subpart2	Community Health Networks enter into operation	Health	On track	Q4/2022	2022-12-31
NA	Repository system for audit and controls: information for monitoring implementation of RRF	Audit and Control	On track	Q4/2021	2021-12-31

Summary report of information submitted to the European Commission's FENIX web portal 27 April 2022

NA	Administrative capacity of the Implementing Body and the audit body	Audit and Control	On track	Q4/2021	2021-12-31
----	---	-------------------	----------	---------	------------