

ANNEX I

Copenhagen, 19 February 2024

Paolo Gentiloni
Commissioner for Economy
European Commission

Subject: Letter of 19 February 2024 on the agreement to the modification of the Operational Arrangements between the European Commission and Denmark

Dear Commissioner Gentiloni,

Article 20(6) of Regulation (EU) 241/2021 of the European Parliament and of the Council of 12 February 2021, establishing the Recovery and Resilience Facility¹ (the “RRF Regulation”) establishes that the Commission and Denmark should enter into Operational Arrangements to further specify the elements mentioned in the Council Implementing Decision of 13 July 2021 on the approval of the assessment of the recovery and resilience plan for Denmark (ST 10154/21 INIT; ST 10154/21 ADD 1), (the “**Council Implementing Decision**”).

On 4 August 2022, the Operational Arrangements between the Commission and Denmark (the “Parties”) entered into force. According to Clause 4 of those Operational Arrangements, the Parties may modify the Operational Arrangements by mutual consent through an exchange of letters.

In accordance with Article 20(1) of the RRF Regulation, on 31 May 2023, Denmark submitted a modified national RRP, including a REPowerEU chapter in accordance with Article 21c of the RRF Regulation to the Commission. Following the submission of the modified RRP by Denmark, the Commission has proposed its positive assessment to the Council. The Council approved the positive assessment by means of the Council Implementing Decision of 9 November 2023². Following the entry into force of this Council Implementing Decision, the Parties should amend the Operational Arrangements to further specify the elements mentioned therein.

For this purpose, on 19 February 2024, Denmark and the Commission services agreed to the modifications to the Operational Arrangements as set out in the Annex to this letter, which take into account the amending Council Implementing Decision. On this basis, Denmark hereby

¹ Regulation (EU) 2021/241 of the European Parliament and of the Council of 12 February 2021 establishing the Recovery and Resilience Facility, OJ L 057 18.2.2021, p. 17.

² ST 14473/23 INIT; ST 14473/23 ADD 1.

requests the Commission to formalise its agreement by replying in writing to this letter. For the purpose of identifying the changes, a courtesy version containing track changes to the modified Operational Arrangements has been attached to this letter.

In accordance with Article 24(2) and (3) of the RRF Regulation, the modification to the Operational Arrangements is to be agreed by Denmark and the Commission before the second request for payment. The modification shall enter into force on the date on which European Commission communicates its written agreement.

Yours sincerely,

19/2-2024 

Christina Knudsen

Deputy Permanent Secretary

ANNEX II

Recovery and Resilience Facility

First modification to the

Operational arrangements between the European Commission and Denmark

[The modification to the Operational Arrangements shall enter into force on the date of receipt of the European Commission's agreement in writing.]

This modification to the Operational Arrangements is made by and between

the European Union, represented by the European Commission,
hereinafter referred to as “**the Commission**”

and

Denmark, represented by the Deputy Permanent Secretary of the Ministry of Finance,
Hereinafter referred to as “**the Member State**”,

hereinafter jointly referred to as the “Parties” and each of them a “Party”

The Parties have agreed the following:

Operational Arrangements of 4 August 2022 between the European Commission and Denmark are modified as follows:

- (1) In Section 3: Timeline for payment requests

(a) The table for Financial Contribution is replaced by the following:

<i>Payment Request for the First Instalment</i>	<i>EUR 346 503 784</i>	<i>Q4 2022</i>
<i>Payment Request for the Second Instalment</i>	<i>EUR 509 574 078</i>	<i>Q4 2023</i>
<i>Payment Request for the Third Instalment</i>	<i>EUR 138 911 862</i>	<i>Q4 2024</i>
<i>Payment Request for the Fourth Instalment</i>	<i>EUR 213 644 231</i>	<i>Q4 2025</i>
<i>Payment Request for the Fifth Instalment</i>	<i>EUR 221 152 207</i>	<i>Q3 2026</i>
<i>Payment Request for the Sixth Instalment</i>	<i>EUR 196 104 723</i>	<i>Q3 2026</i>

- (2) Annex I: Milestones, Targets and Related Indicators is replaced by the following Annex I.
- (3) Annex II: Arrangements and Timetable for Monitoring is replaced by the following Annex II.

Annex I

Milestones, Targets and Related Indicators

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
1	1 - Strengthening the Resilience of the Health Care System - Measures to ensure stocks of critical drugs	M	Report of the assessment of stocks of critical drugs by the Danish Medicines Agency to be made available aiming to avoid situations with a shortage of important drugs in Denmark.	Report on the assessment of the stocks of critical medicines and follow-up by the Danish Medicines Agency as necessary.				Q4	2021	Danish Medicines Agency via the Danish Ministry of Health		Summary document duly justifying how the milestone (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copies of the signed contracts between the Danish Medicines Agency and Amgro; b) Copy of the Q4 2021 quarterly report of the Danish Medicines Agency regarding the stocks of critical medicines.	The milestone is reached when the Danish Medicines Agency has assessed and reported to the Danish Ministry of Health on the stocks of critical medicines. The assessment shall be of high importance in forecasting and ensuring the right level of storage capacity for critical drugs. An assessment of infection pressure and number of patients hospitalized with COVID-19 as well as the general development in the pharmaceutical markets shall be included in the assessment.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
2	1 - Strengthening the Resilience of the Health Care System - Digital solutions in the health care sector	M	Evaluation of patient involvement and widespread use of telemedicine to be made available by the Danish Ministry of Health in close collaboration with Danish Regions.	An evaluation about telemedicine solutions of health anxiety.				Q4	2021	Danish Ministry of Health and Danish Regions		Summary document duly justifying how the milestone (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex the evaluation report	In close collaboration with Danish Regions, the Central Region shall report an evaluation to the Danish Ministry of Health on telemedicine solutions of health anxiety to further develop and increase the use of telemedicine and patient involvement.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
3	1 - Strengthening the Resilience of the Health Care System - Digital solutions in the health care sector	T	Develop and make available facilities for telemedicine consultation (KontaktLæge) for multiple platforms.			1	2	Q4	2021	Danish Ministry of Health in collaboration with MedCom		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex a certificate of works completion signed by the contractor and the competent authority demonstrating the project has been completed and is operational, and a link to the second mobile device platform documenting that the app has been made available in the relevant app store.	To increase the use of video telemedicine consultations (KontaktLæge) to other mobile device platforms, the Danish Ministry of Health in collaboration with MedCom shall develop and make available the application KontaktLæge on a second mobile device platform. MedCom is a Non - profit organisation financed and owned by the Ministry of Health, Danish Regions and Local Government Denmark to facilitate cooperation between authorities, organisations and private firms linked to the Danish healthcare sector.
4	1 - Strengthening the Resilience of the Health Care System - Digital solutions in the health care sector	M	Implementation of a digital questionnaire in the app "MinLæge" ("My Doctor")	Implementation of digital questionnaires and patient - reported data through the app MinLæge				Q1	2022	Danish Ministry of Health in collaboration with The Danish Organization of General Practitioners		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex a certificate of works completion signed by the contractor and the competent authority demonstrating the	The objective of the measure shall be to allow general practitioners to use “My Doctor” to ask users to fill out digital questionnaires on pneumococcus, influenza and pregnancy and thus quickly stratify patients in relation to vaccinations and to other medical conditions. In close collaboration with The Danish Organization of General Practitioners a written report presenting the technical and medical conclusions shall be presented.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												project has been completed and is operational, and a link to the platform with the digital questionnaire.	
5	1 - Strengthening the Resilience of the Health Care System - Clinical study on effect of COVID-19 vaccines	M	Report on a study conducted by Trial Nation and Aarhus University Hospital on the effects and side effects of COVID-19 vaccines to be made available to the Danish Ministry of Health.	Conduct a study and publish the report regarding results and further knowledge of the effects and side effects of COVID19 vaccines				Q3	2023	Danish Medicines Agency and Danish Ministry of Health	For the purpose of these operational arrangements “study” means the scientific and clinical process. Its results will be covered by the report regarding the results of the conducted study and further knowledge of the effects and side effects of COVID19 vaccines.	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex: a) compilation of most relevant papers published to date in relation to the study conducted by Trial Nation and Aarhus University Hospital on the effects and side effects of COVID-19 vaccines; b) the published report regarding the results of the conducted study and further knowledge of the effects and side effects of COVID19 vaccines; c) proof that the papers and report referred to in points a) and b) are sent to the Ministry of Health.	Trial Nation shall, in collaboration with Aarhus University Hospital, conduct and publish a study of 10 000 trial participants for a two year period after vaccination. The study and report shall be sent to the Danish Ministry of Health.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
6	1 - Strengthening the Resilience of the Health Care System - Emergency management & monitoring of critical medical products	T	Implement an optional IT-system to report on the side effects of the COVID-19 vaccines into 1 250 general practitioners' local digital platforms.			1 000	2 250	Q3	2021	Danish Medicines Agency/Danish Ministry of Health		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex the following documentary evidence: a) a document issued by the Danish Medicines Agency confirming that the IT-system (webservice) to report on the side effects of the COVID-19 vaccines has been implemented in all medical practice systems for general practitioners in DK, and that it can be used by all general practitioners. b) The global list of clinics with access to the IT system to report on the side effects of the COVID-19 vaccines after the implementation of the IT system in the additional practitioner's digital platforms.	Implementation of an IT-system concerning reporting of side effects of the COVID-19 vaccines into 1 250 additional general practitioners' local digital platforms compared to 1000 in 2021. The Danish Medicines Agency shall ensure implementation of the IT-system concerning reporting of side effects of the COVID-19 vaccines for general practitioners to use.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
7	2 - Green transition of Agriculture and the Environment - Organic farming	T	At least 40 projects under The Foundation for Organic Farming completed.		Number	0	40	Q4	2025	Ministry for Food, Agriculture and Fisheries		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex the following documentary evidence: a) project names; b) project description; c) copy of the certificate of completion for each project issued in line with national legislation.	The projects shall promote agriculture trade in market organic products and increase knowledge and build competence in the organic produce sector. The target shall be met when at least 40 projects have been completed.
8	2 - Green transition of Agriculture and the Environment - Organic transition of public kitchens	T	Increase the share of organic products used in public kitchens to at least 35%.		%	23	35	Q4	2025	Ministry for Food, Agriculture and Fisheries		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex the following evidence: a) an independent report confirming that the projects are implemented as distinct pools of funded projects within the Foundation of Organic Farming, and	The initiative shall be implemented as distinct pools of funded projects within The Foundation for Organic Farming. The target shall be met when the share of organic products in public kitchens has increased to at least 35%.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												b) data from Statistics Denmark showing that the share of organic products in public kitchens has increased to 35%.	
9	2 - Green transition of Agriculture and the Environment - Organic Innovation Centre	T	At least 6 projects supporting organic innovation have been completed		Number	0	6	Q4	2025	Ministry for Food, Agriculture and Fisheries		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex a spreadsheet with the following documentary evidence: project names of approved projects, project description in line with the objectives of the scheme and, for each of the projects, a copy of the certificate of completion issued in line with national legislation.	The organic innovation projects shall collect and convey knowledge to support organic farming to create economically and environmentally sustainable farms. Further, the organic innovation projects shall consist of research and experiments within organic farming. The target shall be met when at least 6 projects have been completed
10	2 - Green transition of Agriculture and the Environment - Plant based organic projects	T	At least 10 projects that aims to support the development of more organic, plant-based food is completed.		Number	0	10	Q4	2025	Ministry for Food, Agriculture and Fisheries		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex a spreadsheet with the	The funds shall support projects consisting of knowledge-based, practical initiatives that shall strengthen competence building and synergies in the promotion of organic plant-based foods. This includes cultivation, strengthening of the value chain, sales promotion, nutrition, trade and international promotion of organic plant-based foods and

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												following documentary evidence: project names of approved projects, the project description in line with the objectives of the scheme and for each project a copy of the certificate of completion issued in line with national legislation.	general strengthening of the knowledge base for such initiatives. The target shall be met when at least 10 projects have been completed.
11	2 - Green transition of Agriculture and the Environment - Climate technologies in agriculture	M	Call for applications for the subsidy schemes for climate technologies in agriculture (brown biorefineries) is completed.	Call for tender has been completed.				Q4	2021	Ministry of Climate, Energy and Utilities	For the purpose of these operational arrangements, the Danish Energy Agency, rather than the Danish Agricultural Agency, shall be considered as authority in charge for the implementation of this milestone	Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex: a) copy of the publication of the call, showing that the competition is open to applications, b) copy of announcement from Danish Energy Agency of the approved projects, including a list of project names of approved projects; c) project description and extract of the relevant parts of the technical specifications of the projects in line with the objectives of the scheme.	The milestone shall be completed when the application round is closed and the Danish Agricultural Agency announces on its homepage that the application round is closed. The objective of the scheme shall be to demonstrate the use of the brown bio-refineries that have a large potential to reduce greenhouse gas emissions in agriculture.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
12	2 - Green transition of Agriculture and the Environment - Climate technologies in agriculture	T	Setup of 1 full-scale biorefinery.		Number	0	1	Q4	2025	Ministry of Climate, Energy and Utilities		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex: a) a spreadsheet with the name of the approved project; b) the project description in line with the objectives of the scheme; c) a copy of the certificate of completion issued in line with national legislation. In addition, the annex shall include reports specifying the results of the research and development projects, their climate and environmental effects, including the expected impacts of adding biochar into the soil.	Realisation by 31 December 2025 of a brown bio refinery where the technology can be tested in full scale. Documentation of the climate and environmental effects and impacts of adding biochar into the soil. Reports on research and development, including documentation of climate and environmental effects and impact.
13	2 - Green transition of Agriculture and the Environment - Carbon rich soils	M	Call for applications for the subsidy scheme for rewetting and taking out carbon rich soils out of production is completed	The call for applications for the subsidy scheme for taking out carbon rich soils out of productions is completed.				Q4	2021	Ministry of Environment		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	The purpose of the scheme shall be to create financial incentives for farmers to take their carbon rich soils out of production and rewet them in order to prevent the carbon from being emitted into the atmosphere. The milestone shall be completed when the application

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												The summary document shall include as an annex: a) Copy of the publication of the call, showing that the competition is open to applications, b) copy of announcement of Danish Environmental Agency closing the application round c) list of project names of approved projects; d) project description and extract of the relevant parts of the technical specifications of the projects in line with the objectives of the scheme.	round is closed and the Danish Environmental Agency announces on its homepage that the application round is closed.
14	2 - Green transition of Agriculture and the Environment - Carbon rich soils	T	Projects that represent taking 2 50 hectares of carbon rich soil out of production have had undertakings providing a halfway mark on the removal.		Number	0	2 350	Q4	2024	Ministry of Environment		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex a spreadsheet with the following documentary evidence: a) the list of projects including information about the number of hectares of carbon rich soil out of production including geo	The purpose of the scheme shall be to create financial incentives for farmers to take their carbon rich soils out of production and rewet them in order to prevent the carbon from being emitted into the atmosphere. The target shall be met when 2 350 hectares of carbon rich soil have been taken out of production

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												reference according to internal procedures; and b) for each of the projects a copy of the certificate of completion issued in line with national legislation.	
15	2 - Green transition of Agriculture and the Environment - Carbon rich soils	T	Projects that represent taking 4 700 hectares of carbon rich soil out of production have been awarded.		Number	2 350	4 700	Q2	2026	Ministry of Environment		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex a spreadsheet with the following documentary evidence: a) the list of projects including information on the number of hectares of carbon rich soil put out of production including geo reference according to internal procedures and b) for each project a copy of a certificate of completion issued in line with national legislation.	The purpose of the scheme shall be to create financial incentives for farmers to take their carbon rich soils out of production and rewet them in order to prevent the carbon from being emitted into the atmosphere. The target shall be met when 4 700 hectares of carbon rich soil have been taken out of production

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
16	2 - Green transition of Agriculture and the Environment - Rehabilitation of industrial sites and contaminated land	T	Minimum 4 project application to rehabilitate an industrial site or contaminated land have been approved		Number	0	4	Q1	2022	Ministry of Environment		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex a spreadsheet with the following documentary evidence: names of approved projects and the projects' description in line with the objectives of the scheme.	The Danish Environmental Protection Agency shall have received and approved at least 4 applications for the specific sites. The specific projects shall be cost-effective and sites shall be chosen based on at least political priorities, severity of the contamination and the risk for the surrounding areas.
17	2 - Green transition of Agriculture and the Environment - Rehabilitation of industrial sites and contaminated land	M	Report on midway status for work realised on approved projects and corrective action taken where needed.	Status report is submitted by Regional Councils for each project, for evaluating the use of funds and advancement in remediation projects.				Q4	2023	Ministry of Environment		Copy of the midway status report, accompanied by a summary document duly justifying how the milestone (including all its relevant elements, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled.	Status-reports shall have been submitted by Regional Councils with a description on technical and economic progress, with a notice on deviations from the original application, former years' status-report and subsidy schemes. Due to the variation in local soil conditions, character of the contamination, the clean-up action may differ between sites. The status is submitted for each remediation project in order to follow the technical and financial development of the project. The report is important because it can provide feedback on potential obstacles in realising the projects.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
18	2 - Green transition of Agriculture and the Environment - Rehabilitation of industrial sites and contaminated land	T	The remediation of at least 4 different contaminated sites is initiated.	The remediation of at least 4 different contaminated sites is initiated.	Number	0	4	Q2	2026	Ministry of Environment		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex a spreadsheet with the following documentary evidence: names of approved projects, the projects descriptions in line with the objectives of the scheme and, for each project, a copy of the certificates of initiation of works issued in line with national legislation.	The Regional councils shall have realised tenders for full-scale remediation of at least four sites. The target shall be met when remediation of at least 4 different contaminated sites is initiated

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
19	3 - Energy efficiency, green heating and CCS - Replacing oil burners and gas furnaces	M	Political agreement has been adopted on the allocation of the funds for the schemes for replacing oil burners and gas furnaces with electric heat pumps and district heating.	A political agreement between the government and a majority of the parliament is concluded and published on the relevant Ministry's webpage.				Q2	2021	Danish Ministry of Climate, Energy and Utilities/Danish Energy Agency		Copy of the published political agreement accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference indicating the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.	The milestone shall be reached when a majority of the Danish parliament has entered an agreement on the allocation of the funds for the support schemes for replacing oil burners and gas furnaces with electric heat pumps and district heating. The relevant procedures in the Parliament have been completed. In the Danish context, political agreements tend to reflect key steps in policymaking even for wide-ranging measures and usually provide a sufficient guarantee that measures shall be implemented. They ensure predictability, stability and efficiency in policy making, committing parties over several parliamentary terms. The political agreement shall be on how DKK 645 000 000 is to be distributed among the support schemes to phase out oil burners and gas furnaces that originates from "Energiaftale 2018" and "Klimaafale for energi og industri mv. 2020". The measure shall achieve at least a 30% reduction in primary energy demand at the level of the building.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
20	3 - Energy efficiency, green heating and CCS - Replacing oil burners and gas furnaces	M	Selection of recipients of funds for replacing oil burners and gas furnaces.	Selection of fund recipients completed.				Q1	2025	Danish Ministry of Climate, Energy and Utilities/Danish Energy Agency		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: a) publication of the selection documentation b) extract of the relevant parts of the selection procedure specifications proving alignment with the description of the milestone in the CID annex; c) list of selected recipients in a format of a spreadsheet and the allocated funding, with personal data anonymised or blacklined.	The milestone shall be reached when the selection of applications for replacing oil burners and gas furnaces has been completed in line with the objectives in milestone 19.
21	3 - Energy efficiency, green heating and CCS - Replacing oil burners and gas furnaces	T	At least 10 100 individual oil burners or gas furnaces have been replaced with district heating or heat pumps		Number	0	10 100	Q2	2026	Danish Ministry of Climate, Energy and Utilities/Danish Energy Agency		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex a spreadsheet with the list of projects	The target shall be reached when at least 10 100 oil burners and gas furnaces have been replaced with heat pumps or district heating in line with the objectives in milestone 19.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												completed indicating unique identifiers. On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each unit: a) a reference to the acceptance certificate which certifies the formal finalization of the projects issued in accordance with the national legislation; b) the primary energy consumption enshrined on household level by Evida (the Danish national gas distribution agency) for the decoupling scheme and data from the district heating companies (verified by the BBR (Central Register of Buildings and Dwellings)) for the district heating pool before and after the renovation action, and the primary energy saving achieved in line with the objectives in milestone 19.	
22	3 - Energy efficiency, green heating and CCS - Energy efficiency in industry	M	Entry into force of the legal framework for a subsidy scheme for energy efficiency in industry.	The parliament has adopted the legal act setting up the subsidy scheme, published and it has entered into force.				Q3	2021	Danish Ministry of Climate, Energy and Utilities/Danish Energy Agency		Copy of the publication of the legislative acts forming part of the legal framework for a subsidy scheme for energy efficiency in industry on retsinformation.dk, accompanied by a summary document duly justifying	The milestone shall be reached when the legal framework for a subsidy scheme for energy efficiency in industry has been adopted by the parliament, published and entered into force.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The funds shall be allocated on the basis of a competitive selection procedure.
23	3 - Energy efficiency, green heating and CCS - Energy efficiency in industry	M	The annual application rounds for the subsidy scheme to achieve energy savings in the industry are completed.	Funds are allocated to private-owned production, trade and service companies, including agriculture, horticulture and fishery. Subsidies are distributed to projects that reduces the overall final energy consumption in Danish industry.				Q4	2022	Danish Ministry of Climate, Energy and Utilities/Danish Energy Agency		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: a) publication of the annual application rounds; b) extract of the relevant parts of the application round proving alignment with the description of the milestone in the CID annex; c) list of selected beneficiaries and projects including the allocated funding (excluding VAT) in a spreadsheet format.	The milestone shall be reached when all application rounds are completed and funds allocated to achieve energy savings in the industry.
24	3 - Energy efficiency, green heating and CCS - Energy efficiency in industry	T	At least 16 PJ (Peta Joule) of energy saved in the industry thanks to the energy efficiency scheme.		Peta Joule (PJ)	0	16	Q4	2024	Danish Ministry of Climate, Energy and Utilities/Danish Energy Agency		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	The target is met when at least 16 PJ (Peta Joule) of energy savings between 1 January 2022 and 31 December 2024 has been achieved thereby contributing to meet the obligation for energy consumption under Energy Efficiency Framework (Article 7).

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>This document shall include as an annex a spreadsheet with the following documentary evidence and elements:</p> <p>a) the list of projects completed;</p> <p>b) end-of-works certificates, certificates of acceptance of works, or equivalent supporting evidence issued in accordance with the national legislation; and</p> <p>c) the type of works undertaken (in line with the description of the measure in the CID annex);</p> <p>d) certificates enshrined in the national legislation proving the amount of energy used before the project and following the implementation of the project and the target specified has been achieved.</p>	<p>The additional means shall be added to the existing scheme and shall work under the same legal framework which has been established to meet the obligation for energy consumption under Energy Efficiency Framework (article 7).</p>
25	3 - Energy efficiency, green heating and CCS - Energy renovations in public buildings	M	The government issues statutory order establishing a subsidy scheme for energy renovations in public buildings.	The statutory order is published and shall include the legal framework for model/set-up for the subsidy scheme for energy renovations in public buildings.				Q4	2021	Danish Ministry of Climate, Energy and Utilities/Danish Energy Agency		Copy of the publication on retsinformation.dk, and reference to the relevant provisions indicating the entry into force accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The milestone is reached when the government has published the statutory order. This legal framework shall define the conditions for receiving funding under the subsidy scheme for energy renovations in public buildings, such as maximum grant size or target group.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
26	3 - Energy efficiency, green heating and CCS - Energy renovations in public buildings	T	Improvement of energy rating for 40% of supported municipal and regional buildings with D-G rating		%	0	40	Q4	2025	Danish Ministry of Climate, Energy and Utilities/Danish Energy Agency		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex a spreadsheet with the following documentary evidence and elements: a) the list of individual renovations completed containing for each of them a file code of energy performance certificates of the dwelling or non-residential building before and after the renovation action; b) certificates of completion issued in accordance with national legislation; and c) the type of works undertaken (in line with the description of the measure in the CID annex).	The energy performance certificate of the buildings shall be improved for 40% of the buildings in the least efficient end (D-G) receiving grants from the scheme. All else being equal, this corresponds to 10 pct. of municipal and regional buildings having their energy rating improved if there is full disbursement of the scheme.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
27	3 - Energy efficiency, green heating and CCS - CCS-storage potential	M	Award of contracts for selected applicants for the CCS feasibility study	Call for applicants and selection of fund receivers completed.				Q4	2021	Danish Ministry of Climate, Energy and Utilities/Danish Energy Agency		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex: a) a copy of the publication of the call, showing that the competition is open to applications; b) the selection criteria and conditions; c) descriptions of the awarded projects including the terms of references; d) copies of the notification of the award or official documents certifying the awards of the projects; e) extracts of the relevant parts of the specifications of the award proving alignment with the description of the target and investment in the CID Annex.	The milestone shall be reached when the selection of applicants for the CCS feasibility studies is completed after conducting an open selection procedure

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
28	3 - Energy efficiency, green heating and CCS - CCS-storage potential	M	Completion of feasibility study for CCS-storage. The government takes a decision for follow-up.	Feasibility study completed.				Q4	2023	Danish Ministry of Climate, Energy and Utilities/Danish Energy Agency		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the feasibility study and a link to the website where the feasibility study can be accessed; b) copy of the government decision for follow up.	The feasibility study shall contain results and analyses based on the supported test and demonstration projects on storing CO2 in depleted oil- and gas fields. The report shall propose actions that are compliant with the DNSH requirement.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
29	3 - Energy efficiency, green heating and CCS - Energy efficiency in households	M	Selection of beneficiaries of funds for energy renovation in private households.	Selection of fund beneficiaries completed.				Q1	2025	Danish Ministry of Climate, Energy and Utilities/Danish Energy Agency		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: a) documentation of the selection procedures; b) extracts of the relevant parts of the selection procedure specifications proving alignment with the description of the milestone in the CID annex; c) list of selected beneficiaries and projects including the allocated funding.	The milestone shall be reached when the managing entity has selected the beneficiaries. The Building Pool shall be split into several yearly application rounds to support a broad distribution of funds among private house owners. The opening of the application rounds shall be announced on the website of the Danish Energy Agency. The subsidy receiver has two years to carry out the energy renovation project, at the completion of which the subsidy is paid out. This shall be to ensure that the funds shall only be allocated for concrete energy renovations. In the Building Pool there is a 60/40 condition on the allocation of the subsidy pool stating that at least 60 per cent of the funds must be allocated to projects containing conversion to electric heat pumps. The measure shall achieve at least a 30% reduction in primary energy demand.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
30	3 - Energy efficiency, green heating and CCS - Energy efficiency in households	T	At least 6 125 energy renovation projects in private households have been completed		Number	0	6 125	Q2	2026	Danish Ministry of Climate, Energy and Utilities/Danish Energy Agency		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a spreadsheet with the following documentary evidence: a) a list of energy renovation projects in private households completed including reference to the individual renovation action; b) official certificates of completion issued in accordance with national legislation; c) the primary energy consumption in the energy performance certificates before and after the renovation action, the primary energy saving achieved in line with the objectives in milestone 29.	The target shall be reached when at least 6 125 energy renovation projects have been completed in line with the objectives outlined in milestone 29.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
31	4 - Green Tax Reform - Investment window	M	Milestone 1: A political agreement on an investment window has been adopted by the Danish parliament.	The political agreement on the green tax reform including the investment window is signed and published on the Ministry of Taxation's webpage				Q4	2020	Ministry of Taxation		Copy of the published political agreement accompanied by a summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	A majority of the Danish Parliament has entered an agreement on the green tax reform including the investment window. The relevant legislative procedures in Parliament have been launched. In the Danish context, political agreements tend to reflect key steps in policymaking notably for wide-ranging measures and usually provide a sufficient guarantee that measures shall be implemented. They ensure predictability, stability and efficiency in policy making in the face of minority governments, politically committing parties over several parliamentary terms.
32	4 - Green Tax Reform - Investment window	M	Milestone 2: The bill on the green tax reform including the investment window is adopted by the Danish parliament and the initiative enters into force.	The law on the green tax reform including the investment window is adopted and published.				Q2	2021	Ministry of Taxation		Copy of the publication on www.retsinformation.dk and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The bill has been adopted by the Danish Parliament and entered into force in April 2021. The investment window is effective as from 23 November 2020.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
33	4 - Green Tax Reform - Investment window	T	1 000 companies have used the tax deduction provided by the investment window.	Data extract showing the number of firms that have been using the tax deduction provided by the investment window.	Number	0	1 000	Q2	2024	Ministry of Taxation		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex a list from the Tax Authority documenting unique firm identifiers of 1 000 companies that used the tax deduction.	The target is met when 1 000 companies have used the tax deduction provided by the investment window. A data extract shall show that minimum 1 000 companies have been using the tax deduction provided by the investment window. All companies shall be eligible to apply for the tax deductions within the specified criteria.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
34	4 - Green Tax Reform - Accelerated depreciation	M	Milestone 1: A political agreement on an accelerated depreciation has been adopted by the Danish parliament.	The political agreement on the green tax reform including the accelerated depreciation is signed and published on the Ministry of Taxation's webpage				Q4	2020	Ministry of Taxation		Copy of the published political agreement accompanied by a summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	A majority of the Danish Parliament has entered an agreement on the green tax reform including the accelerated depreciation. The relevant legislative procedures in the Parliament have been launched. The relevant legislative procedures in the Parliament have been launched. In the Danish context, political agreements tend to reflect key steps in policymaking even for wide-ranging measures and usually provide a sufficient guarantee that measures shall be implemented. They ensure predictability, stability and efficiency in policy making, committing parties over several parliamentary terms.
35	4 - Green Tax Reform - Accelerated depreciation	M	Milestone 2: The bill on the green tax reform including the accelerated depreciation is adopted by the Danish parliament and the initiative enters into force	The law on the green tax reform including the accelerated depreciation is adopted and published.				Q2	2021	Ministry of Taxation		Copy of the publication on www.retsinformation.dk and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The Danish parliament shall adopt in April 2021 the bill on the green tax reform, including the accelerated depreciation. The accelerated depreciation shall be applicable to assets purchased on or after 23 November 2020.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
36	4 - Green Tax Reform - Accelerated depreciation	T	1 000 companies have used the tax deduction provided by the accelerated depreciation	Data extract showing the number of firms that have been using the tax deduction provided by the accelerated depreciation.	Number	0	1 000	Q2	2024	Ministry of Taxation		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex a list from the Tax Authority documenting unique firm identifiers of 1 000 companies that used the tax deduction.	The target is met when 1 000 companies have used the tax deduction provided by the accelerated depreciation. A data extract shall show that minimum 1 000 companies have been using the tax deduction provided by the accelerated depreciation.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
37	4 - Green Tax Reform - Expert group to prepare proposals for a CO2e-tax	M	In line with the conclusions of the report by the expert group for a uniform CO2e tax regulation, the government will convene the parties behind the green tax reform agreement to discuss next steps on the basis of the reports.	Political parties behind the agreement are convened by the government				Q1	2023	Ministry of Finance		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled, with appropriate references to the underlying evidence.	On the basis of the recommendations of the expert group on concrete models for a uniform CO2 e-tax political discussions on the next steps shall be launched.
38	4 - Green Tax Reform - Emission taxes on industries	M	A political agreement on an increase in the emissions tax on industry has been adopted by the Danish parliament	The political agreement on the green tax reform including the increased emissions tax on industry is signed and published on the Ministry of Taxation's webpage				Q4	2021	Ministry of Taxation		Copy of the published political agreement accompanied by a summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	A majority of the Danish Parliament has entered an agreement on the green tax reform including the increased emissions tax on industry. The relevant legislative procedures in Parliament have been launched. In the Danish context, political agreements tend to reflect key steps in policymaking even for wide-ranging measures and usually provide a sufficient guarantee that measures shall be implemented. They ensure predictability, stability and efficiency in policy making, committing parties over several parliamentary terms.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
39	4 - Green Tax Reform - Emission taxes on industries	M	The bill on the green tax reform including the increased emissions tax on industry is adopted by the Danish parliament and the initiative enters into force	The law on the green tax reform including the increased emissions tax on industry is adopted and published - (exclusion of agriculture and mineral processes)				Q1	2023	Ministry of Taxation		Copy of the publication on www.retsinformation.dk and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The milestone shall have been achieved when the bill on the green tax reform including the increased emissions tax on industry is adopted by the Danish Parliament and the initiative enters into force for all industries except agriculture and mineral producers.
40	4 - Green Tax Reform - Emission taxes on industries	M	Tax increase on emissions from industry kicks into effect for agriculture and mineral processes	Tax increase on emissions from industry kicks into effect - (inclusion of agriculture and mineral processes)				Q1	2025	Ministry of Taxation		Copy of the publication on www.retsinformation.dk and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The legislation on tax increases on emissions from industry shall enter into force on 1 January 2025.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
41	5 - Sustainable Road Transport - Re-prioritisation of the registration tax of vehicles and low electricity tax on charging electric vehicles	M	Entry into force of legal act to re-prioritise the registration tax of vehicles and low electricity tax on charging electric vehicles	The legal act enters into force				Q1	2021	Ministry of Taxation		Copy of the publication in www.retsinformation.dk and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The milestone shall be reached when the legal act to reduce the registration tax for low- and zero-emission cars, simplify the registration tax to make it dependent only on the car's value and CO2 emissions, and extend the special scheme with low electricity tax to charge electric cars enters into force.
42	5 - Sustainable Road Transport - Temporary increase in the scrapping premium for old diesel cars	T	36 000 old diesel cars are scrapped due to the raised scrapping premium		Number	17 000	36 000	Q1	2022	Ministry of Environment		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a spreadsheet with the following documentary evidence: a) the number of the scrapped old diesel cars between January 2021 and 31 December 2021; b) the reference number of the scrapping certificate of each of the old diesel cars scrapped and the first registration date.	The target shall be reached when the number of old diesel cars scrapped due to the raised scrapping premium increases to 36 000. In total, 36 000 old diesel cars shall be scrapped if the total fund is used by the end of 2021. Data on the baseline is uncertain but is assessed to be 17 000 diesel cars in 2021. The scheme is therefore expected to give at least 19 000 extra scrapped old diesel cars in 2021. The target refers to the number of old diesel cars that are scrapped due to the increased scrapping premium. The legal basis of the initiative is the executive order no. 516 of 24 March, 2021. https://www.retsinformation.dk/eli/ta/2021/516 "

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
43	5 - Sustainable Road Transport - Re-prioritisation of the registration tax of vehicles and low electricity tax on charging electric vehicles	T	At least 225 000 zero- and low emission cars in the Danish car stock.		Number	65 000	225 000	Q4	2025	Ministry of Taxation		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a spreadsheet with the following documentary evidence: a) the number of zero emission cars registered between January 2021 and 31 December 2025 and the number of low- emission cars registered between the 2021 baseline and 31 December 2025; b) data from the Danish Registry of Motor Vehicles containing information on all the zero- and low-emission cars registered between the 2021 baseline and 31 December 2025. For each car the following information will be available: unique vehicle ID, date of first registration in Denmark, type of fuel, and CO ₂ emitted per kilometer as measured by WLTP (Worldwide Harmonized Light-Duty Vehicles Test Procedure).	The target shall be reached when stock of zero- and low-emission cars in the car stock is at least 225 000 by 31 December 2025, compared to the 2021 baseline of 65 000

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
44	5 - Sustainable Road Transport - Development test of road-pricing	M	Political agreement between has been adopted by the government and a majority of the parliament on the conduction of the test scheme	Agreement reached between the government and a majority of the parliament on the conduction of the test scheme.				Q4	2021	Danish Ministry of Transport		Copy of the published political agreement accompanied by a summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	The political agreement shall be reached on the description of the test-scheme and the organisation of the test. In this regard, the objective of the agreement shall be to initiate development tests of road pricing in order to explore efficient ways of taxing congestion and the damage and health costs associated with driving. No further legal basis shall be needed to initiate the test scheme.
45	5 - Sustainable Road Transport - Development test of road-pricing	M	Publication of the results from the test scheme on road-pricing.	A report on the results from the test scheme.				Q1	2024	Ministry of transport in cooperation with private sector or university [to be decided]		Copy of the report accompanied by a summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	The results from the test scheme on road-pricing shall be documented in a report.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
46	5 - Sustainable Road Transport - Analysis of the regulation on weight and dimensions to optimise heavy haulage	M	Publication of a report on the analysis of the national regulation on weight and dimensions.	Publication of report on analysis of the national regulation and on weight and dimensions, which is expected to help quantifying potential reductions in emissions.				Q4	2021	Danish Ministry of Transport		Copy of the report accompanied by a summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled, in compliance with the DNSH requirement.	An analysis regarding the current national regulation on weight and dimensions is published. The analysis shall be based on existing data, and including a cost-benefit analysis of the potential emissions reductions and of the potential financial consequences, such as wear and tear on roads. The analysis on national regulation on weight and dimensions shall result in a final report with recommendations, including proposals for amendments to the national regulation with estimated climate effects, description of traffic safety conditions and costs. The report shall propose actions that are compliant with the DNSH requirement.
47	5 - Sustainable Road Transport - Car sharing and carpooling (awareness)	T	Information campaigns regarding transportation congestion and car sharing has been exposed at least 30 000 000 times.		Number	0	30 000 000	Q4	2022	Danish Ministry of Transport		Summary document setting out the content of the information campaign (statistics on time spent in queues on the roads, average persons per car on the roads, derived problems with CO2 emissions; the explanation of the benefits from car or ride sharing and carpooling, provision of good practices) and duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the	The target shall be reached when the campaign has been exposed 30 000 000 times to a real life person. The same real-life person may be exposed multiple times. The campaign shall contain the following. 1. In order to inform about problems related to transportation waste, the campaign shall showcase statistics about: time spent in queues on the roads, average number of persons per car on the roads and the derived problems with CO2-emissions.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												CID annex) was satisfactorily fulfilled. This document shall include as an annex a spreadsheet with the following documentary evidence and elements: a) number of consultations by date; b) statistics on engagement rates; c) copy of the campaign documentation.	2. In order to inform and create awareness on the benefits from car sharing and ride sharing, the campaign shall showcase best practices and the positive effects of car sharing and carpooling (economically, for the climate and the positive social aspect)"
48	5 - Sustainable Road Transport - Analysis of test scheme with double trailers	M	Publication of an analysis on double trailers analysing road safety, vehicle engineering, road engineering and environmental conditions.	Publication of a report on the findings of the analysis of test scheme with double trailers.				Q4	2021	Danish Ministry of Transport		Copy of the report accompanied by a summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled, in compliance with the DNSH requirement.	The analysis on double trailers shall result in the publication of a report with final recommendations, including proposals for a pilot road network and estimate of climate effects, road safety conditions and finances, including investments in rebuilding the road network. The report shall propose actions that are compliant with the DNSH requirement.
49	5 - Sustainable Road Transport - Subsidy scheme to green ferries	M	A political agreement has been adopted among a majority of parties in the Danish Parliament on green transition of ferries.	The government and parliament reach a political agreement on the specific green maritime sector which is signed and published at the relevant				Q2	2021	Danish Ministry of Transport		Copy of the published political agreement accompanied by a summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	The government and parliament have reached a political agreement on the subsidy scheme for the green transition of ferries. The subsidy scheme shall co-finance the acquisition of new green ferries, retrofitting existing ferries or charging infrastructure. The beneficiaries shall be municipalities. The subsidy percentage shall be of

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
				ministry's website.									<p>15-25%. The following criteria shall be used for the subsidy: The CO2 effect and environmental effect per invested DKK. The funds shall only be used for investments in e.g. new green ferries, retrofit or other necessary infrastructure such as charging stations for the ferries.</p> <p>No further legislation is necessary as the political agreement along with finance act 2021 provide the relevant legal basis.</p> <p>In the Danish context, political agreements tend to reflect key steps in policymaking even for wide-ranging measures and usually provide a sufficient guarantee that measures shall be implemented. They ensure predictability, stability and efficiency in policy making, committing parties over several parliamentary terms.</p>
50	5 - Sustainable Road Transport - Subsidy scheme to green ferries	T	At least 15 ferries have been exchanged or retrofitted to green ferries.		Number	0	15	Q4	2025	Danish Ministry of Transport		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex a spreadsheet with the following documentary evidence:</p> <p>a) the number of retrofitted ferries and the number of green ferries which include</p>	At least 15 ferries shall have been exchanged or retrofitted after having received the subsidy in line with the criteria in milestone 49. The funds shall only be used for investments in new ferries or to retrofit existing ferries. With the political agreed upon subsidy percentages, at least 15 ferries may be exchanged or retrofitted to green ferries.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												either zero or low emission ferries as defined in Commission Delegated Regulation (EU) 2021/2139 of 4 June 2021, establishing the technical screening criteria on DNSH; b) evidence of completion of the exchanged or retrofitted works provided by the contractor; c) documentation showing the subsidy percentage of 15-25%; d) the CO2 effect and environmental effect per invested DKK; e) acknowledgment of receipt of funding.	
51	5 - Sustainable Road Transport - Investments in bike paths in state roads and bicycle subsidy scheme for municipalities	T	The construction of at least 45km of new bike paths has been initiated.		Number of km	0	45	Q4	2024	Danish Ministry of Transport		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex: a) the total number of km of bike paths initiated and breakdown by project/identifier/municipality; b) list of identifiers (certificate of initiation of	The construction of the bike paths projects shall be initiated and the target is met when the Ministry of Transport has granted funds to the construction of at least 45 km of new bike paths by Q4 2024. The beneficiaries shall be municipalities. The projects shall be the construction of new cycle paths, especially for the benefit of commuting to work and school, as well as improved crossing options on sections where the state road is a barrier. The projects shall also improve traffic safety on state roads for soft road users and close gaps between cities, educational

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												works) of all the bike paths initiated between the 2021 baseline and 31 December 2024 issued in line with national legislation.	institutions and public transport.
52	5 - Sustainable Road Transport - Investments in bike paths in state roads and bicycle subsidy scheme for municipalities	T	40 % of supported projects have been completed		Number	0	150	Q4	2025	Danish Ministry of Transport	The target can be considered fulfilled when 40% of 150 projects have been completed (i.e. 60 projects) The summary document shall include as an annex: a) the number of projects and the share of completion that these projects account for; b) list of identifiers of all the projects completed between the 2021 baseline and 31 December 2025 project description in line with the objectives of the scheme including the number of people benefiting from the project and related evidence; c) certificates of completion of works issued in line with national legislation.	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex: a) the number of projects and the share of completion that these projects account for; b) list of identifiers of all the projects completed between the 2021 baseline and 31 December 2025 project description in line with the objectives of the scheme including the number of people benefiting from the project and related evidence; c) certificates of completion of works issued in line with national legislation.	The target is met when 40% of the projects have been completed by Q4 2025. The projects shall be completed in the framework of the subsidy scheme. The pool of projects shall prioritize projects that largely reflect the following criteria: - New infrastructure dedicated to cyclists, such as new cycle paths, dedicated lanes and passages for cyclists - Projects contributing to greater safety for cyclists such as cross-conversions - The highest number of people benefitting from the project - That the project contributes to better coherence, such as by strengthening the integration between public transport and cycling - Projects coordinated with relevant actors Knowledge and innovation projects, such as smaller research and analysis projects providing new knowledge in the field of cycling, may also be financed by the pool, provided their amount does not exceed 10% of the total pool.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
53	5 - Sustainable Road Transport - Scheme to infrastructure for electric bicycles	T	At least 75 bike charging stations have been built		Number	0	75	Q4	2024	Danish Ministry of Transport		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex: a) project description in line with the objectives of the scheme; b) copy of the proof of completion of works issued in line with national legislation.	At least 75 bike charging stations shall have been built with funding from the scheme to infrastructure for electric bicycles.
54	6 - Digitisation - Digital strategy	M	Adoption of a new “Digital Strategy” in the Finance Act 2022 and of the implementation plan.	The Danish government finalises negotiations with political parties in order to adopt a final that shall be implemented in the Finance Act for 2022 and a corresponding implementation plan.				Q1	2022	Ministry of Finance/Agency for Digitisation		Copies of the publication in https://fm.dk/media/25454/fl22a.pdf of a new “Digital Strategy” in the Finance Act 2022 and of the implementation plan accompanied by a summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	1) Building upon the recommendations of the “Digital Partnership”, and following negotiations with political parties to adopt a final strategy, initiatives with costs are incorporated in the Finance Act 2022. 2) The strategy shall address the main challenges identified by the Digital Partnership. The objectives of the “Digital strategy” shall be as follows: 1. Creating the digital public sector of the future by continuous modernisation of the digital infrastructure meeting the needs of all citizens and

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
													<p>businesses and strengthening connectivity.</p> <p>2. Securing the digital professions and jobs of the future by strengthening digitisation within business and industry supporting growth and trade in goods and services.</p> <p>3. Creating better opportunities for co-creation and innovation by using new technologies and public-private partnerships to streamline and improve public digital services, accelerate digital transition of businesses, and support climate change mitigation.</p> <p>4. Creating a data-driven society by promoting better access to data, secure and interoperable data infrastructures, and digital-ready regulatory framework to improve the digitalisation of SMEs, health systems and digital services.</p> <p>5. Creating a framework for Denmark fit for a digital future whilst preserving the best of the society by enhancing cyber- and information security, digital skills and competencies benefitting all citizens, businesses and employees.</p> <p>3) The Ministry for Finance shall provide an “implementation plan”. This shall include a list of measures agreed under the new digital</p>

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
													strategy to achieve the five objectives, including detailed descriptions on concrete initiatives, target groups, financing and costs in accordance with EU Regulation 241/2021. The implementation plan shall also include the budget allocation among the different objectives, the responsible ministries/agencies and a list of relevant regulatory and legislative acts that need to be changed.
55	6 - Digitisation - Digital strategy	M	Implementation of the digital strategy into relevant regulatory and legislative acts.	At least 50% of the measures in the digital strategy have been implemented into relevant regulatory and legislative acts and have entered into force.				Q4	2023	Ministry of Finance/Agency for Digitisation		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description and of the related measure in the CID annex) was satisfactorily fulfilled with at least 50% of the measures specified in the "Implementation Plan" have entered into force. The summary document shall include as an annex: a) the number of measures entered into force including underlying regulatory and legislative acts; b) measure description in line with the milestone 54.	The milestone shall be reached when at least 50% of the measures providing for regulatory and legislative acts, as specified in the "Implementation Plan", referred to in milestone 54, shall have entered into force.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
56	6 - Digitisation - Digital strategy	M	Independent report on the achievements of the digital strategy	An independent report on the achievements of the digital strategy is carried out and published on the website of the relevant ministry.				Q4	2025	Ministry of Finance/Agency for Digitisation		Copy of the independent report accompanied by a summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled and documentation related to all measures specified in the “Implementation Plan” proving their entry into force.	The measures, as specified in the “Implementation Plan” referred to in milestone 54, have entered into force. Following this, publication of an independently drafted report on the achievements of the objectives and targets, completion of the individual measures, their estimated impact and an ex-post evaluation.
57	6 - Digitisation - Strategy for the digital public sector and services of the future (Sub-reform A)	T	At least 7 public authorities have received funding for AI projects		Number	0	7	Q4	2025	Ministry of Finance/Agency for Digitisation		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex: a) the list of projects funded and identifier of beneficiaries; b) copy of acknowledgement of funding receipt by the public authorities; c) project description in line with the description of the CID Annex.	The target is achieved when at least seven public authorities on either central, municipal and/or regional level have received funding for AI projects as part of the new digital strategy.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
58	6 - Digitisation - Strategy for the digital professions and jobs of the future (Sub-reform B)	T	At least 500 SME's have received funding for digital projects		Number	0	500	Q4	2025	Ministry of Industry, Business and Financial Affairs/Danish Business Authority		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex a spreadsheet with the following documentary evidence: a) the list of projects funded and unique identifier of beneficiaries including their SME status; b) copy of acknowledgement of funding receipt per beneficiary; c) project description in line with the description of the CID Annex.	The target shall be reached when at least 500 SMEs have received help or funding to promote small and medium-sized enterprises' access to and use of digital solutions through the new digital strategy.

Non-Repayable Support														
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description	
					Unit of measure	Baseline	Goal	Quarter	Year					
59	6 - Digitisation - Framework for innovation, public-private partnerships and use of new technology (Sub-reform C)	T	At least 30% of public innovations is done in public-private partnerships		%	25	30	Q4	2025	Ministry of Finance/Agency for Digitisation		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex a spreadsheet with the underlying data from Statistics Denmark showing that the share of public innovations that take place in collaboration with the business community has increased to 30% .	The target is achieved when at least 30% of public innovations take place in collaboration with the business community. “Public sector innovation” is defined by the innovation barometer (Statistics Denmark) as new or significantly changed processes or methods of organisation, services, products or communication. The target of “share of innovations in the public sector in public-private partnerships” shall be published as part of the Innovation Barometer.	
60	6 - Digitisation - Framework for data - data-driven society (Sub-reform D)	T	At least 4 public institutions have developed or received support to develop solutions to store and reuse personal information		Number	0	4	Q4	2025	Ministry of Finance/Agency for Digitisation		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex: a) list of projects funded and identifier of beneficiaries; b) name of approved project; c) project description in line with the objectives of the scheme (i.e. developing	The target is achieved when at least 4 public institutions have developed or received support to develop solutions to store and reuse personal information. Public institution is defined as any entity established or controlled by the national government, region, or a municipality, including but not limited to an institution of higher education or a public higher education research institution.	

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												solutions to store and reuse personal information); d) copy of acknowledgement of funding receipt issued.	
61	6 - Digitisation - Framework for Denmark fit for a digital future (Sub-reform E)	M	Adoption of a new National Cybersecurity strategy	The government adopts a new National Cybersecurity strategy				Q4	2022	Ministry of Finance/Agency for Digitisation		Copy of the publication of the National Cybersecurity strategy in https://en.digst.dk/policy-and-strategy/danish-cyber-and-information-security-strategy/ accompanied by a summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	A prerequisite for the digital development in Denmark is a sustained strong focus on cyber security. The target shall be reached when Denmark has adopted a new cyber and information security strategy with the overall aim of strengthening and securing the public and private sector against new areas of attack and potential vulnerabilities and thereby help to safeguard the Danish society also in the future.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
62	6 - Digitisation - Broadband pool	T	At least 3 500 households and/or businesses covered with very high speed internet (at least 100 Mbps connection).		Number	0	3 500	Q1	2022	Danish Ministry of Climate, Energy, and Utilities		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex: a) the list of newly connected households and/or businesses including unique identifiers; b) Upon further request by the Commission: certificates of connectivity for a small subset of households or businesses newly connected.	The target shall be reached when at least 3 500 households and/or businesses covered with very high speed internet (at least 100 Mbps connection) that did not have such connection before.
63	6 - Digitisation - SME's digital transition and export	T	At least 550 SMEs have received funding for digital projects		Number	0	550	Q4	2023	Ministry of Industry, Business and Financial Affairs/Danish Business Authority		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex a spreadsheet with the following documentary evidence: a) the list of projects funded and identifier of beneficiaries including their SME status;	The target shall be reached when at least 550 SMEs have received funding for digital projects in line with the eligibility criteria of the scheme.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												b) copy of acknowledgement of funding receipt per beneficiary; c) project description in line with the description of the CID Annex.	
64	7 - Green Research and Development - Research in green solutions: Carbon capture and storage or use of CO2	M	Selection of mission roadmaps for 'carbon capture and storage or use of CO2'.	Innovation Fund Denmark has selected the roadmaps for the mission 'carbon capture and storage or use of CO2'.				Q3	2021	Innovation Fund Denmark		Copies of the publication of the roadmaps in https://innovationsfonden.dk/en accompanied by a summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	Innovation Fund Denmark has selected the roadmaps to propose ideas for work streams and activities to overcome challenges that Denmark is facing in regard to research and development, for the mission for 'carbon capture and storage or use of CO2' on the basis of an open call.
65	7 - Green Research and Development - Research in green solutions: Carbon capture and storage or use of CO2	T	Selection of partnerships for 'carbon capture and storage or use of CO2'.		Number	0	1	Q1	2022	Innovation Fund Denmark	For the purpose of these operational arrangements the compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list shall be ensured by way of: (i)	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled, in compliance with the DNSH requirement. The summary document shall include as an annex: a) the selected partnership(s), including PPP contract and terms of reference; b) name of approved project; c) administrative certificate from the competent authority	Innovation Fund Denmark has selected one or more public-private partnerships for the mission for 'carbon capture and storage or use of CO2' on the basis of an open call following the selection of roadmaps referred to in milestone 64. The terms of reference of the open call for proposals shall include eligibility criteria that ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
											administrative certification from the competent authority that the contracts do not support DNSH non-compliant activities, ii) Innovation Fund Denmark binding document on project selection criteria ensuring compliance with specific DNSH requirements.	certifying that the approved project does not support DNSH non-compliant activities; d) project description in line with the mission objectives; e) binding document on project selection criteria ensuring compliance with specific DNSH requirements in partnerships.	EU and national environmental legislation.
66	7 - Green Research and Development - Research in green solutions: Carbon capture and storage or use of CO2	T	At least one research and innovation partnership(s) has received funding on 'carbon capture and storage or use of CO2'		Number	0	1	Q4	2022	Innovation Fund Denmark		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) the selected partnership(s), including PPP contract	At least one public-private partnership on 'carbon capture and storage or use of CO2' with participation of relevant public and private partners has been established and has received funding from Innovation Fund Denmark.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												(investment agreement) signed by all parties; b) the names of established partnership(s); c) project description in line with the mission objectives; d) copy of acknowledgement of funding receipt issued.	
67	7 - Green Research and Development - Research in green solutions: Green fuels for transport and industry	M	Selection of mission roadmaps for ‘green fuels for transport and industry’.	Innovation Fund Denmark has selected the roadmaps for the mission 'green fuels for transport and industry'.				Q3	2021	Innovation Fund Denmark		Copy of the publication of the selected roadmaps in https://innovationsfonden.dk/en accompanied by a summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex: - Copies of the decisions of the Innovation fund Denmark selecting the roadmaps.	Innovation Fund Denmark has selected the roadmaps to propose ideas for work streams and activities to overcome challenges that Denmark is facing in regard to research and development, for the mission for ‘green fuels for transport and industry’ on the basis of an open call.
68	7 - Green Research and Development - Research in green solutions: Green fuels for transport and industry	T	Selection of partnerships for ‘green fuels for transport and industry’.		Number	0	1	Q1	2022	Innovation Fund Denmark	For the purpose of these operational arrangements the compliance with the ‘Do no significant harm’ Technical	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled, in compliance with the DNSH requirement.	Innovation Fund Denmark has selected one or more public-private partnerships for the mission for 'carbon capture and storage or use of CO2' on the basis of an open call following the selection of roadmaps referred to in milestone 67. The terms of reference of the open call for proposals shall

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
											Guidance (2021/C58/01) through the use of an exclusion list shall be ensured by way of: (i) administrative certification from the competent authority that the contracts do not support DNSH non-compliant activities, ii) Innovation Fund Denmark binding document on project selection criteria ensuring compliance with specific DNSH requirements.	The summary document shall include as an annex: a) the selected partnership(s), including PPP contract and terms of reference; b) name of approved project; c) administrative certificate from the competent authority certifying that the approved project does not support DNSH non-compliant activities; d) project description in line with the mission objectives; e) binding document on project selection criteria ensuring compliance with specific DNSH requirements in partnerships.	include eligibility criteria that ensure that the selected projects comply with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.
69	7 - Green Research and Development - Research in green solutions: Green fuels for transport and industrv	T	At least one research and innovation partnership(s) has received funding on ‘green fuels for		Number	0	1	Q4	2022	Innovation Fund Denmark		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the	At least one public-private partnership on 'carbon capture and storage or use of CO2' with participation of relevant public and private partners has been established and has received

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
			transport and industry'.									CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) the selected partnership(s), including PPP contract signed by all parties; b) the names of established partnership(s); c) project description in line with the mission objectives; d) copy of acknowledgement of funding receipt issued.	funding from Innovation Fund Denmark.
70	7 - Green Research and Development - Research in green solutions: Climate- and environment friendly agriculture and food production	M	Selection of mission roadmaps for 'climate- and environment friendly agriculture and food production'.	Innovation Fund Denmark has selected the roadmaps for the mission 'climate- and environment friendly agriculture and food production'.				Q3	2021	Innovation Fund Denmark		Copy of the publication of the roadmaps in https://innovationsfonden.dk/en accompanied by a summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	Innovation Fund Denmark has selected the roadmaps to propose ideas for work streams and activities to overcome challenges that Denmark is facing in regard to research and development for the mission for 'climate- and environment friendly agriculture and food production' on the basis of an open call.
71	7 - Green Research and Development - Research in green solutions: Climate- and environment friendly agriculture and food production	T	Selection of partnerships for 'climate- and environment friendly agriculture and food production'.		Number	0	1	Q1	2022	Innovation Fund Denmark	For the purpose of these operational arrangements the compliance with the 'Do no significant harm'	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily	Innovation Fund Denmark has selected one or more public-private partnerships for the mission for 'climate- and environment friendly agriculture and food production' on the basis of an open call following the

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
											Technical Guidance (2021/C58/01) through the use of an exclusion list shall be ensured by way of: (i) administrative certification from the competent authority that the contracts do not support DNSH non-compliant activities, ii) Innovation Fund Denmark binding document on project selection criteria ensuring compliance with specific DNSH requirements.	fulfilled, in compliance with the DNSH requirement. The summary document shall include as an annex: a) the selected partnership(s), including PPP contract and terms of reference; b) name of approved project; c) administrative certificate from the competent authority certifying that the approved project does not support DNSH non-compliant activities; d) project description in line with the mission objectives; e) binding document on project selection criteria ensuring compliance with specific DNSH requirements in partnerships.	selection of roadmaps referred to in milestone 70. The terms of reference of the open call for proposals shall include eligibility criteria that ensure that the selected projects comply with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
72	7 - Green Research and Development - Research in green solutions: Climate- and environment friendly agriculture and food production	T	At least one research and innovation partnership(s) has received funding on ‘climate- and environment friendly agriculture and food production’.		Number	0	1	Q4	2022	Innovation Fund Denmark		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) the selected partnership(s), including PPP contract signed by all parties; b) the names of established partnership(s); c) project description in line with the mission objectives; d) copy of acknowledgement of funding receipt issued.	At least one public-private partnership on ‘climate- and environment friendly agriculture and food production’ with participation of relevant public and private partners has been established and has received funding from Innovation Fund Denmark.
73	7 - Green Research and Development - Research in green solutions: Circular economy use and reduction of plastic waste through the use of circular economy	M	Selection of mission roadmaps for 'circular economy focusing on reuse and reduction of plastic and textile waste'.	Innovation Fund Denmark has selected the roadmaps for the mission 'carbon capture and storage or use of CO2'.				Q3	2021	Innovation Fund Denmark		Copy of the publication of the selected roadmaps in https://innovationsfonden.dk/en accompanied by a summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	Innovation Fund Denmark has selected the roadmaps to propose ideas for work streams and activities to overcome challenges that Denmark is facing in regard to research and development for the mission for 'circular economy focusing on reuse and reduction of plastic and textile waste' on the basis of an open call.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
74	7 - Green Research and Development - Research in green solutions: Circular economy use and reduction of plastic waste through the use of circular economy	T	Selection of partnerships for 'circular economy focusing on reuse and reduction of plastic and textile waste'.		Number	0	1	Q1	2022	Innovation Fund Denmark	For the purpose of these operational arrangements the compliance with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list shall be ensured by way of: (i) administrative certification from the competent authority that the contracts do not support DNSH non-compliant activities, ii) Innovation Fund Denmark binding document on project selection criteria ensuring compliance	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled, in compliance with the DNSH requirement. The summary document shall include as an annex: a) the selected partnership(s), including PPP contract and terms of reference; b) name of approved project; c) administrative certificate from the competent authority certifying that the approved project does not support DNSH non-compliant activities; d) project description in line with the mission objectives; e) binding document on project selection criteria ensuring compliance with specific DNSH requirements in partnerships.	Innovation Fund Denmark has selected one or more public-private partnerships for the mission for 'circular economy focusing on reuse and reduction of plastic and textile waste' on the basis of an open call following the selection of roadmaps referred to in milestone 73. The terms of reference of the open call for proposals shall include eligibility criteria that ensure that the selected projects comply with the ‘Do no significant harm’ Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
											with specific DNSH requirements.		
75	7 - Green Research and Development - Research in green solutions: Circular economy use and reduction of plastic waste through the use of circular economy	T	At least one research and innovation partnership(s) has received funding on 'circular economy focusing on reuse and reduction of plastic and textile waste'.		Number	0	1	Q4	2022	Innovation Fund Denmark		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) the selected partnership(s), including PPP contract signed by all parties; b) the names of established partnership(s); c) project description in line with the mission objectives; d) copy of acknowledgement of funding receipt issued.	At least one public-private partnership on 'circular economy focusing on reuse and reduction of plastic and textile waste' with participation of relevant public and private partners has been established and has received funding from Innovation Fund Denmark.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
76	7 - Green Research and Development - Incentives to boost R&D in companies	M	The bill on deductions for research and development work enters into force	The bill on deductions for research and development work has been adopted by the Danish parliament and enters into force.				Q2	2021	Ministry of Taxation		Copy of the publication of the bill in www.retsinformation.dk accompanied by a summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.	The bill on deductions for research and development work has been adopted by the Danish parliament and entered into force. The measure shall extend the basis for depreciation and the basis for deduction for all private sector research and development expenses by 130% of in the financial year of 2022. The deductions for research and development work shall be effective as from the date according to the law.
77	7 - Green Research and Development - Incentives to boost R&D in companies	T	500 firms have used the tax deduction provided by the deductions for research and development work		Number	0	500	Q3	2023	Ministry of Taxation		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex a list from the Tax Authority documenting unique firm identifiers of 500 companies that used the tax deduction.	Data extract showing that 500 firms have been using the deduction for research and development work.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
78	8 – REPowerEU – National Energy Crisis Staff (NEKST)	M	Incorporation of “NEKST” in the Finance Acts for the years 2023 and 2024 and publication of the progress report.	NEKST incorporated in the Finance Acts for 2023 and 2024. Progress report published by the Ministry of Climate, Energy and Utilities				Q2	2024	The Ministry of Climate, Energy and Utilities in collaboration with NEKST		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex a copy of the Government Coalition Agreement from 14 December 2022, copies of the 2023 and 2024 Finance Acts with specific references to the NEKST budget posts, and the published progress report on the NEKST working groups 1 and 2 prepared by the Ministry of Climate, Energy and Utilities.	Building upon the Government Coalition Agreement from 14 December 2022 to establish “NEKST”, the initiatives to set up NEKST shall be incorporated in the Finance Acts for 2023 and 2024 respectively. The Ministry of Climate, Energy and Utilities shall deliver a progress report to the Government on the NEKST working groups 1 and 2. This progress report shall inform on the progress achieved by NEKST, including descriptions of concrete initiatives and administrative actions recommended and taken. The progress report shall also include the information about identified needs for regulatory or legislative action.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
79	8 – REPowerEU – National Energy Crisis Staff (NEKST)	Target	Implementation of measures recommended by NEKST		%	0	70	Q2	2026	The Ministry of Climate, Energy and Utilities in collaboration with NEKST		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description and of the related measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex: a) The report published by the Ministry of Climate, Energy and Utilities, in line with the CID, showing that at least 70% of the measures as specified in the recommendations report have been implemented; b) In cases of implemented measures that required legislative action and that the above report identifies, a copy of the legislative act; c) In cases of implemented measures that required changes to the Finance Act and that the above report identifies, the Finance Act with a clear reference to the relevant extracts.	At least 70% of measures recommended by NEKST within the area of administrative procedures regarding permitting in the context of working groups 1 and 2 have been implemented and documented in a report published by the Ministry of Climate, Energy and Utilities. The report shall set out how the objectives of NEKST have been reached. It shall outline completion of the individual measures, their impact, and the achieved shortening of procedures. The report shall also include information about how the competent bodies including Government and Parliament have followed up on non-implemented recommendations that required legislative action. The recommendations issued by NEKST that require legislative actions, including changes to the Finance Act, presented to government may be subject to government revision and subsequent approval before their implementation.
80	8 – REPowerEU – National Energy Crisis Staff (NEKST)	Target	Municipalities have approved project proposals for district heating		Municipalities	0	50	Q2	2026	The Ministry of Climate, Energy and Utilities in	For the purposes of these operational arrangements,	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of	At least 50 of the 84 municipalities which provided gas for heating in 2022 shall each have approved at least one project proposal for district

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
			that phases out gas.							collaboration with NEKST	the project proposals shall be considered published by identifying registered district heating areas on the central data platform “Plandata.dk” corresponding to the approved projects proposals.	target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex: a) A list of the municipalities which provided gas for heating in 2022 that have registered at least one approved district heating area taken from approved project proposals on the central platform “Plandata.dk”. b) A copy of at least one approved project proposal from each of the listed municipalities. Each proposal shall include the information about the specific areas that shall be converted to district heating.	heating that phases out gas. The project proposals shall be published on the central data platform “Plandata.dk”. The project proposals shall contain information about the specific areas that will be converted to district heating.
81	8 – REPowerEU – National Energy Crisis Staff (NEKST)	Target	Removal of systemic barriers for solar energy on land and onshore wind		Systemic barriers removed	0	10	Q2	2026	The Ministry of Climate, Energy and Utilities in collaboration with NEKST		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex a report by the Ministry of Climate, Energy and Utilities justifying which systemic barriers have been removed for the installation of solar energy on land and	Of the overall target of ten systemic barriers to be removed, at least five systemic barriers to the installation of solar energy on land have been removed, and at least five systemic barriers to the installation of onshore wind energy have been removed. If one removal of a systemic barrier applies to both solar energy on land and onshore wind installations, it shall be counted for each of the respective sub-targets.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												which systemic barriers have been removed for the installation of onshore wind energy. The report shall include reference to amended legislation, guidelines, other binding legal instruments, or published statistics, where applicable. Where applicable, copy of the publication of the legislation, guidelines, other binding legal instruments, or published statistics.	
82	8 – REPowerEU – Preparations for 4 Gigawatt (GW) offshore wind	M	Preparation and publication of a call for tender for 4 GW offshore wind	At least one call for tender for 4 GW offshore wind prepared and published				Q1	2026	The Ministry of Climate, Energy and Utilities/Danish Energy Agency		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex a copy of the published call for tender in line with the CID.	Preparation and publication of at least one call for tender for 4 GW offshore wind. Preparatory work includes analytical, technical, and legal work for preparing the tender, market dialogue, and the tender procedure.
83	8 – REPowerEU – Screening of Denmark’s offshore wind capacity	M	Publication of a report	Report on the potential offshore wind capacity in Denmark published by the Danish Energy Agency				Q2	2026	The Ministry of Climate, Energy and Utilities/Danish Energy Agency		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex the final report by the	The Danish Energy Agency shall publish a report on the potential offshore wind capacity in Denmark which shall take into consideration nature, environmental and other offshore related interests.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												Danish Energy Agency including a summary of the four sub assignments in line with the CID. The report will include digital visualizations of the data, done by use of a GIS Tool (Geographic Information Systems).	<p>The report shall be split into four sub assignments:</p> <ul style="list-style-type: none">- sensitivity mapping of aspects related to nature and environment as well as other significant offshore interests of relevance to the expansion of offshore wind;- a technical in-depth screening and assessment of the full offshore wind potential based on the sensitivity mapping and relevant technical parameters;- an assessment of possible cumulative effects from large scale expansion of offshore wind in Denmark as well as in neighbouring countries; and- an assessment of barriers and prospects related to co-existence between offshore wind and other interests

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
84	8 – REPowerEU – Support for the commissioning of experimental wind turbines	M	Publication of at least one open call for application	At least one open call for application for investment support for the commissioning of experimental wind turbines published				Q4	2024	The Ministry of Climate, Energy and Utilities/Danish Energy Agency		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex a copy of the published call(s) for application for investment support in line with the CID.	Publication of at least one open call for application for investment support for the commissioning of experimental wind turbines.
85	8 – REPowerEU – Support for the commissioning of experimental wind turbines	Target	Commissioned experimental wind turbines		Number of commissioned experimental wind turbines	0	3	Q2	2026	The Ministry of Climate, Energy and Utilities/Danish Energy Agency		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex: - certificates of work completions proving that at least three experimental wind turbines have been brought into automated operation or connected to the collective grid; - certificates attesting that the wind turbine meets the definition of experimental	At least three experimental wind turbines have been commissioned.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												wind turbine at the time of commissioning.	
86	8 – REPowerEU – Green upskilling	M	Practical implementation of the green upskilling funds	Conclusion of an agreement for the practical implementation of the green upskilling funds between the government and the parties to the political agreement on the green tax reform from 24 June 2022				Q4	2024	Ministry of Children and Education		<p>Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex:</p> <p>a) The agreement on the practical implementation of the funds for green upskilling between the government and the parties to the political agreement on the Green Tax Reform for Industry from 24 June 2022;</p>	<p>The milestone shall be reached with the conclusion of an agreement on the practical implementation of the funds for green upskilling between the government and the parties to the political agreement on the green tax reform for industry from 24 June 2022. The agreement on the practical implementation of the funds shall include a budget commitment of at least DKK 207 800 000 and set out that the funds shall be used for:</p> <ol style="list-style-type: none"> equipment investments, including a description of how the equipment investments are expected to contribute to the development of skills and knowledge related to green

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												b) The budget distribution among the three areas listed under the milestone description.	<p>technologies and sustainability;</p> <p>2. skills development of teachers, including a description of how teacher training relates to courses dedicated to green technologies and sustainability;</p> <p>3. the development and testing of training courses, including a description of how these courses contribute to green upskilling and of how teachers or instructors competent in the subject in the school (s) or institution (s) are to be involved in the development and testing process.</p>
87	8 – REPowerEU – Green upskilling	M	Commitments made towards VET providers for green upskilling	Notification of the award of grants to providers of vocational education and training and adult vocational training				Q2	2026	Ministry of Children and Education		<p>Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex:</p> <p>a) A document by the Ministry of Children and Education with the overview of the selected providers of</p>	<p>Notification of the award of grants to providers of vocational education and training and adult vocational training by the Ministry of Education and Children. At least DKK 207 800 000 in grants have been awarded to the providers in order to carry out green upskilling activities compliant with the objectives described in milestone 86, in line with grant decisions awarded.</p>

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												vocational education and training and adult vocational training (<i>Oversigt over tilskudsmodtagere</i>), including the amounts per recipient, as published on the Ministry's website b) Copies of the award of grant for each selected provider of vocational education and training and adult vocational training (<i>bevillingsbrev</i>). The award shall describe the activities financed and show that they are compliant with the objectives in M86.	
88	8 – REPowerEU – Green upskilling	Target	Disbursements made towards VET providers for green upskilling		DKK million	0	187.02	Q3	2026	Ministry of Children and Education		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex: a) a document by the Ministry of Children and Education with the proof of disbursement to the selected providers of vocational education and training and adult vocational training as	At least DKK 187 020 000 have been disbursed to providers of vocational education and training and adult vocational training for the activities for which grants have been awarded under milestone 87.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												per milestone 87 and in line with the CID. b) Documentation of each payment to the <i>NemKonto</i> associated to each selected provider of vocational education and training and adult vocational training's central business register (<i>Centrale Virksomhedsregister CVR</i>) number.	
89	8 – REPowerEU – Replacing oil burners and gas furnaces	Target	At least 21 200 individual oil burners or gas furnaces have been replaced with district heating or heat pumps		Number	10 100	21 200	Q2	2026	Ministry of Climate, Energy and Utilities/Danish Energy Agency		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex a spreadsheet with the list of projects completed indicating unique identifiers. On the basis of a sample that may be selected by the Commission, at a minimum the following documentary evidence shall be submitted for each unit:	At least 21 200 oil burners and gas furnaces have been replaced with heat pumps or district heating in line with the objectives described in milestone 19.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												<p>a) a reference to the acceptance certificate which certifies the formal finalization of the projects issued in accordance with the national legislation;</p> <p>b) the primary energy consumption enshrined on household level by Evida (the Danish national gas distribution agency) for the decoupling scheme and data from the district heating companies (verified by the BBR (Central Register of Buildings and Dwellings)) for the district heating pool before and after the renovation action, and the primary energy saving achieved in line with the objectives in milestone 19.</p>	
90	8 – REPowerEU - Scaled-up measure: Carbon Capture Storage (CCS) Potential	M	Publication of a call for tender for the NECCS pool.	Publication of a call for tender for the NECCS pool.				Q1	2024	Ministry of Climate, Energy and Utilities/Danish Energy Agency		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. The summary document shall include as an annex:	<p>The milestone shall be reached when a call for tender on the NECCS fund has been published.</p> <p>The call shall ensure that the funds shall be allocated after an open selection procedure. The call shall include the requirements that: (1) the selected applicant(s) shall provide annual reports on the quantity of carbon captured and</p>

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												a) a copy of the published call for application for tender for the NECCS pool in line with the CID. b) a copy of the published tender's “requirements specification”, which specifies the requirement that the selected applicant(s) shall: (1) ensure that the CO ₂ captured and geologically stored as part of the contracted quantity is of biogenic origin or atmospheric origin; and (2) provide annual reports on the origin of the carbon captured and stored in order to validate the biogenic or atmospheric origin of the CO ₂ .	stored, to be verified by an accredited third party; (2) the selected applicant(s) shall provide annual reports on the origin of the carbon captured and stored in order to validate the biogenic or atmospheric origin of the CO2, thereby documenting that the NECCS fund support has been used only for the capture of CO2 emissions from activities that are outside the scope of the EU Directive 2003/87/EC (EU ETS Directive).
91	8 – REPowerEU - Scaled-up measure: Carbon Capture Storage (CCS) Potential	Target	0.3 million tons of CO2 removals		Million tons of CO2	0	0.3	Q2	2026	Ministry of Climate, Energy and Utilities/Danish Energy Agency		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex: a) a report by the Ministry of Climate, Energy and Utilities/Danish Energy	The target shall be reached when 0.3 million tons of CO2 of biogenic or atmospheric origin have been removed.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
												Agency on the quantity of carbon captured and stored by each supported project, demonstrating that at least 0.3 million tons of CO2 have been removed as an outcome of the NECCS pool from milestone 90, in line with the CID. The report shall contain: i) a combined overview in table format of the total quantity of CO2 captured and geologically stored from each selected applicant(s) from the beginning of operation until, and including, Q2 2026. This data shall be based on the selected applicant’s annual reports on the quantity of carbon captured and stored as verified by an accredited third party for 2025. Data on the quantity of CO2 captured and stored for 2026 will be based on the selected applicants quarterly reports for Q1 2026 and Q2 2026. ii) a copy of the selected applicant(s)’ annual report(s) for 2025 and quarterly reports for Q1 2026 and Q2 2026.	

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
92	9 – Audit and Control	M	Repository system	A complete and reliable data set in accordance with Article 22(2)(d) of the RRF Regulation				Q4	2023	Ministry of Finance		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: a) an extract of data from the repository system used for the monitoring of achievement of milestones and targets; b) a data set collected and stored in accordance with Article 22(2)(d)(i) to (iii) of the RRF Regulation.	A Repository system for monitoring the implementation of the Plan shall be functional and operational. The system shall include, as minimum, the following functionalities: (a) collection of data and monitoring of achievement of milestones and targets; (b) collection, storage and ensuring access to the data required by Article 22(2)(d)(i) to (iii) of the RRF Regulation. The Ministry of Finance shall submit a complete and reliable data set collected and stored in accordance with Article 22(2)(d)(i) to (iii) of the RRF Regulation.

Non-Repayable Support													
#	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit of measure	Baseline	Goal	Quarter	Year				
93	9 – Audit and Control	M	Adoption of an action plan related to the anti-fraud and anti-corruption strategy	Adoption of the action plan related to the anti-fraud and anti-corruption strategy				Q4	2023	Ministry of Finance		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: a) the RRF anti-fraud and anti-corruption strategy adopted by the Ministry of Finance; b) an action plan adopted by the implementing bodies with the detailed timeline of how the RRF anti-fraud and anti-corruption strategy will be introduced into their internal control systems.	The Ministry of Finance shall adopt the RRF anti-fraud and anti-corruption strategy and then, the implementing bodies shall adopt an action plan setting out the detailed timeline of how the strategy shall be effectively introduced into their internal control systems.

Annex II

Arrangements and Timetable for Monitoring

Non-Repayable Support									
Milestone/ Target number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
7	2 - Green transition of Agriculture and the Environment - Organic farming	Target	At least 40 projects under the Foundation for Organic Farming completed.		Number	0	40	Q4	2025
7.1	<i>Interim Step</i> - Green transition of Agriculture and the Environment - Organic farming	<i>Monitoring</i>	<i>Report on the call for applications closed and selection process finalised</i>					Q4	2023
8	2 - Green transition of Agriculture and the Environment - Organic transition of public kitchens	Target	Increase the share of organic products used in public kitchens to at least 35%.		%	23	35	Q4	2025
8.1	<i>Interim Step</i> - Green transition of Agriculture and the Environment - Organic transition of public kitchens	<i>Monitoring</i>	<i>Report on the call for applications closed and selection process finalised</i>					Q4	2023

Non-Repayable Support									
Milestone/ Target number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
9	2 - Green transition of Agriculture and the Environment - Organic Innovation Centre	Target	At least 6 projects supporting organic innovation have been completed		Number	0	6	Q4	2025
9.1	Interim Step - Green transition of Agriculture and the Environment - Organic Innovation Centre	Monitoring	Report on the call for applications closed and selection process finalised					Q4	2023
10	2 - Green transition of Agriculture and the Environment - Plant based organic projects	Target	At least 10 projects that aim to support the development of more organic, plant-based food are completed.		Number	0	10	Q4	2025
10.1	Interim Step Green transition of Agriculture and the Environment - Plant based organic projects	Monitoring	Report on the call for applications closed and selection process finalised					Q4	2023
12	2 - Green transition of Agriculture and the Environment - Climate technologies in agriculture	Target	Setup of 1 full-scale biorefinery.		Number	0	1	Q4	2025

Non-Repayable Support									
Milestone/ Target number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
12.1	<i>Interim step - Green transition of Agriculture and the Environment - Climate technologies in agriculture</i>	<i>Monitoring</i>	<i>State of play information on the measure</i>	Information on the realisation of a brown bio refinery				Q4	2023
20	3 - Energy efficiency, green heating and CCS - Replacing oil burners and gas furnaces	Milestone	Selection of recipients of funds for replacing oil burners and gas furnaces.	Selection of fund recipients completed.				Q1	2025
20.1	<i>Interim Step - Energy efficiency, green heating and CCS - Replacing oil burners and gas furnaces</i>	<i>Monitoring</i>	<i>State of play of the measure - and the three sub-schemes of (1) district heating ("Fjernvarmepuljen"); (2) decoupling ("Afkoblingsordningen") (3) for scrapping ("Skrotningsordningen")]</i>					Q4	2023
24	<i>At least 16 PJ (Peta Joule) of energy saved in the industry thanks to the energy efficiency scheme.</i>	<i>Target</i>	The target is met when at least 16 PJ (Peta Joule) of energy savings between 1 January 2022 and 31 December 2024 has been achieved thereby contributing to meet the obligation for energy consumption under Energy Efficiency Framework (Article 7). The additional means shall be added to the existing scheme and shall work under the same legal framework which has been established to meet the obligation for energy consumption under Energy Efficiency Framework (article 7).		Peta Joule (PJ)	0	16	Q4	2024

Non-Repayable Support									
Milestone/ Target number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
24.1	<i>Interim step - Energy efficiency, green heating and CCS - Energy efficiency in industry</i>	<i>Monitoring</i>	<i>State of play information on the measure</i>	Information on the list of projects selected, list of projects completed, annual application rounds, progress towards achieving the target				Q4	2023
29	3 - Energy efficiency, green heating and CCS - Energy efficiency in households	Milestone	Selection of beneficiaries of funds for energy renovation in private households.					Q1	2025
29.1	<i>Interim Step - Energy efficiency, green heating and CCS - Energy efficiency in households</i>	<i>Monitoring</i>	<i>Summary on the application rounds as well as on the completed projects</i>					Q4	2023
36	4 - Green Tax Reform - Accelerated depreciation	<i>Target</i>	1 000 companies have used the tax deduction provided by the accelerated depreciation.		Number	0	1000	Q2	2024
36.1	<i>Interim Step Green Tax Reform - Accelerated depreciation</i>	<i>Monitoring</i>	<i>State of play information</i>					Q4	2023

Non-Repayable Support									
Milestone/ Target number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
43	5 - Sustainable Road Transport - Re-prioritisation of the registration tax of vehicles and low electricity tax on charging electric vehicles	Target	At least 225 000 zero- and low emission cars in the Danish car stock.		Number	65000	225000	Q4	2025
43.1	Interim Step - Sustainable Road Transport - Re- prioritisation of the registration tax of vehicles and low electricity tax on charging electric vehicles	Monitoring	Progress report	Progress report to the Commission Services on: a) the number of zero emission cars registered; b) the number of low- emission cars registered;				Q4	2023
50	5 - Sustainable Road Transport - Subsidy scheme to green ferries	Target	At least 15 ferries has been exchanged or retrofitted to green ferries.		Number	0	15	Q4	2025
50.1	Interim Step - Sustainable Road Transport - Subsidy scheme to green ferries	Monitoring	Progress report	Beneficiaries, project description, budgets, type of renovation (retrofitting or new acquisition) related to green ferries.				Q4	2023
52	5 - Sustainable Road Transport - Investments in bike paths in state roads and bicycle subsidy scheme for municipalities	Target	40 % of supported projects have been completed		Number	0	150	Q4	2025
52.1	Interim Step Sustainable Road Transport - Investments in bike paths in state roads and bicycle subsidy scheme for municipalities	Monitoring	Progress report					Q4	2023

Non-Repayable Support									
Milestone/ Target number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
53	5 - Sustainable Road Transport - Scheme to infrastructure for electric bicycles	Target	At least 75 bike charging stations have been built		Number	0	75	Q4	2024
53.1	Interim Step Sustainable Road Transport - Scheme to infrastructure for electric bicycles	Monitoring	State of play					Q4	2023
57	6 - Digitisation - Strategy for the digital public sector and services of the future (Sub- reform A)	Target	At least 7 public authorities have received funding for AI projects		Number	0	7	Q4	2025
57.1	Interim Step 1 - Digitisation - Strategy for the digital public sector and services of the future (Sub-reform A)	Monitoring	Progress report					Q4	2023
58	6 - Digitisation - Strategy for the digital professions and jobs of the future (Sub- reform B)	Target	At least 500 SME's have received funding for digital projects		Number	0	500	Q4	2025
58.1	Interim Step - Digitisation - Strategy for the digital professions and jobs of the future (Sub-reform B)	Monitoring	Progress report					Q4	2023
59	6 - Digitisation - Framework for innovation, public-private partnerships and use of new technology (Sub-reform C)	Target	At least 30% of public innovations is done in public-private partnerships		%	25	30	Q4	2025

Non-Repayable Support									
Milestone/ Target number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
59.1	<i>Interim Step - Digitisation - Framework for innovation, public-private partnerships and use of new technology (Sub-reform C)</i>	<i>Monitoring</i>	<i>Progress report</i>					Q4	2023
60	6 - Digitisation - Framework for data data-driven society (Sub-reform D)	<i>Target</i>	At least 4 public institutions have developed or received support to develop solutions to store and reuse personal information		Number	0	4	Q4	2025
60.1	<i>Interim Step - Digitisation - Framework for data data- driven society (Sub-reform D)</i>	<i>Monitoring</i>	<i>Progress report</i>					Q4	2023