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19 December 2025 

 

Positive preliminary assessment of the satisfactory fulfilment of milestones and targets 
related to the fifth payment request submitted by Cyprus on 1 August 2025, transmitted 

to the Economic and Financial Committee by the European Commission 
Executive summary  

In accordance with Article 24(2) of Regulation (EU) 2021/241, on 1 August 2025, Cyprus submitted a 

request for payment for the sixth instalment of the non-repayable support. The payment request 

was accompanied by the required management declaration and summary of audits.  

To support its payment request, CYPRUS provided due justification of the satisfactory fulfilment of 

18 out of 19 milestones and targets of the sixth instalment of the non-repayable support, as set out 

in Section 2.1 (1.6) of the Council Implementing Decision of 28 July 2021 on the approval of the 

assessment of the recovery and resilience plan for Cyprus as amended by Council Implementing 

Decision of XX December 20251.  

For 3 targets covering a large number of beneficiaries, in addition to the summary documents and 

official listings provided by Cyprus, Commission services have assessed a statistically significant 

sample of individual files. The sample size has been uniformly set at 60, which corresponds to a 

confidence level of 95% or above in all cases. 

In its payment request, Cyprus has confirmed that measures related to previously satisfactorily 

fulfilled milestones and targets have not been reversed. The Commission does not have evidence of 

the contrary. Upon receipt of the payment request, the Commission has assessed on a preliminary 

basis the satisfactory fulfilment of the relevant milestones and targets. Based on the information 

provided by Cyprus, the Commission has made a positive preliminary assessment of the satisfactory 

fulfilment of 18 out of 19 milestones and targets.  

The milestones and targets positively assessed as part of this payment request demonstrate 

significant steps in the implementation of Cyprus’s Recovery and Resilience Plan. They notably 

highlight the continuation of the reform momentum in key policy areas. This includes, among others, 

key reforms in the areas of justice, agriculture, transport, local administration, and education. The 

milestones and targets also confirm progress towards the completion of investment projects related 

to healthcare, tourism, and energy efficiency renovations. 

By the transmission of this positive preliminary assessment and in accordance with Article 24(4) of 

Regulation (EU) 2021/241, the Commission asks for the opinion of the Economic and Financial 

Committee on the satisfactory fulfilment of the relevant milestones and targets.  

 
1 ST 10686 2021 INIT and ST 10686 2021 ADD 1, as amended by ST 157432025 and ST 15743 2025, ADD 1  
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Non-repayable support 

 

Number and name of the Target: 8 Sentinels registered in the module 

Related Measure: C1.1.I2 Cyprus Public Health information System 

Quantitative Indicator:  Number 

Baseline: 0 

Target: 30 

Time: Q2 2024 

1. Context:  

The aim of the measure is to support public health sector bodies in making evidence-based decisions 

on epidemiological matters. 

The measure consists in an influenza surveillance platform of the Cyprus Innovative Public Health 

Information and Communications Technology (ICT) System. 

Target 8 is the second and last target of the investment, and it follows the completion of milestone 
7, related to the setting up of the Influenza Sentinel Surveillance System module of the Cyprus 
Innovative Public Health information and communications technology (ICT) System. 
 
2. Evidence provided: 

 

 

Name of the evidence.  
For legal acts please 
provide the full legal 

reference and date of 
entry into force 

Short description 
 

1 Summary document Summary document duly justifying how the 
target (including all the constitutive elements) 

was satisfactorily fulfilled. 

2 List of sentinel doctors A report with the anonymised list of all 
doctors registered as sentinels by the Ministry 
of Health in the Influenza Sentinel Surveillance 

(ISS) module of the Cyprus Innovative Public 
Health ICT System (CIPHIS). The report was 

generated from the CIPHIS. 

3 Document with 
anonymised system 
reports containing 

epidemiological data 

Document including copies of anonymised 
reports generated directly from the CIPHIS 

(with reference numbers) containing 
epidemiological data entered in the ISS 

module of CIPHIS by the sentinels in different 
time periods, 18 November 2024 

4 Invitation by the Ministry 
of Health for participation 

An invitation by the Ministry of Health for 
participation was circulated to all adult and 
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to all adult and paediatric 
General Practitioners 

paediatric General Practitioners through the 
Health Insurance Organization's 
communication system, encouraging them to 
join the sentinel network, 27 September 2022. 

5 Ministry of Health press 
release 

A press release of the Ministry of Health 
acknowledging and thanking doctors 
participating in voluntary sentinel scheme by 
name, website of the Press and Information 
Office under the Ministry of Interior 28 
February 2023 

 

3. Analysis: 

The justification and substantiating evidence provided by the Cypriot authorities cover all 
constitutive elements of the target. 
 
At least 30 doctors are registered as sentinels in the influenza surveillance module of the Cyprus 
Innovative Public Health ICT System. 
 
An invitation by the Ministry of Health for participation was circulated to all adult and paediatric 

General Practitioners through the Health Insurance Organization's communication system, 

encouraging them to join the sentinel network (evidence no. 4). Following the invitation 42 doctors 

(adult and paediatric General Practitioners (GPs)) registered themselves in the platform as confirmed 

through a press release of the Ministry of Health published on 28 February 2023 (evidence No. 5). 

The Ministry issued a press release acknowledging and thanking participating doctors by name and 

provided them with exclusive access to a dashboard or reports containing epidemiological data 

(evidence no. 5). 

 A system report generated directly in the data analysis dashboard of the Influenza Sentinel 

Surveillance (ISS) module of the Cyprus Innovative Public Health ICT System (CIPHIS) has been 

provided with the anonymised list of all doctors registered as sentinels by the Ministry of Health that 

enter data in the system (evidence no. 2). Each entry includes a unique reference number of each 

doctor produced by the system in the first column, with all other personal information obscured to 

ensure compliance with data protection regulations. The system report also indicates the district in 

which sentinels are practicing (evidence No.2). The reference numbers of the doctors in the 

anonymised list are also indicated in the reports produced by the CIPHIS with the epidemiological 

data introduced in the system (evidence No. 3). CIPHIS is also producing summary reports with the 

cases introduced by each sentinel at any point of time (examples of those reports are contained in 

evidence No. 3). 

4. Commission Preliminary Assessment: satisfactory fulfilled  
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Number and name of the Target: 17 Construction works or purchase of equipment in Cyprus State 

hospitals 

Related Measure: C1.1.I5 Construction works and new equipment in Cyprus State Hospitals 

Quantitative Indicator: Number 

Baseline: 0 

Target: 4 

Time: Q2 2024 

1. Context:  

The objective of this investment is to finance construction works and new equipment of Cyprus State 

Hospitals. 

This measure consists in construction works or purchase of equipment for Cyprus State Hospitals.  

The target 17 requires Construction works or purchase of equipment in the following hospital units: 

(1) COVID-19 unit at Famagusta Hospital; (2) Mental Health Hospital; (3) Invasive Radiology Unit: (4) 

Paphos General Hospital. The Mental Health Hospital shall have a primary energy demand that is at 

least 20% lower than defined by the nearly zero-energy building (NZEB) requirement. 

Target 17 is the first step of the implementation of the investment. It will be followed by target 18, 
related to construction works or purchase of equipment in the following hospital units: (1) 
Haemodyalisis Units at Paphos and Limassol Hospitals; (2) Limassol General Hospital; (3) Neurology 
clinic at Nicosia General Hospital; (4) Stroke unit at Nicosia General Hospital; (5) Health Center at 
Akaki, (6) Accident and Emergency Units at Nicosia General Hospital; (7) Accident and Emergency 
Units at Paphos General Hospital and (8) Larnaca General Hospital. The Haemodyalisis Unit at 
Paphos Hospital, and the Health Center at Akaki shall have a primary energy demand that is at least 
20% lower than defined by the nearly zero-energy building (NZEB) requirement. The target 18 also 
requires the purchase of equipment by the State Health Services Organization (SHSO-OKYPY). 
 
2. Evidence provided: 

 

Name of the evidence.  
For legal acts please 
provide the full legal 

reference and date of 
entry into force 

Short description 
 

1 Summary document A summary document duly justifying how the 
target (including all its constitutive elements, as 

set out in the description of the target and of 
the corresponding measure in the CID Annex) 

was satisfactorily fulfilled, with appropriate links 
to the underlying evidence. 

2 Taking over certificate for 
the construction of a 

Copy of the taking over certificate under the 
provisions of the contract S.Y. 8/21 signed 
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COVID-19 Unit at the 
Famagusta Hospital 

 

between the OKYPY (SHSO-State Health Services 
Organisation) and the contractor Iacovou 

Brothers (Constructions) Ltd on 30/4/2021. The 
certificate was signed by the architect adviser of 
OKYPY on 13 July 2021 for Part A and 2 August 

2021 for Part B and certifies that the 
constructor, Iacovou Brothers (Constructions) 

Ltd, has completed the construction of a COVID-
19 Unit at the Famagusta Hospital. 

3 Contract for the provision 
of architect advisor 
services for the 
completion of the 2nd and 
3rd floor of Famagusta 
hospital, where COVID-19 
unit is located 

Copy of the contract for the provision of 
architect advisor services for the completion of 

the 2nd and 3rd floor of Famagusta hospital, 
where COVID-19 unit is located, signed by 

OKYPY (SHSO-State Health Services 
Organisation) and Zannetos Architects LLC on 3 

December 2020 

4 Architect plans of the 
COVID-19 unit of 
Famagusta Hospital 

Copy of the architect plan of the COVID unit of 
Famagusta Hospital indicating the position of 

the hospitalisation units and the high 
dependency unit (HDU) drafted by Zannetos 
Architects LLC (Study No. 20.229, December 

2020) 

5 Taking over certificate for 
the construction of a 
Mental Health Hospital 

 

Copy of the taking over certificate under the 
provisions of Article 10 of the contract A/7/2021 

(E) certifying that the contractor, Cyfield 
Construction LTD, has completed the 

construction of the Mental Health Hospital in 
Nicosia signed by the Public Works Department 

of the Ministry of Transport, Communication 
and Public Works on 10 October 2024 

6 Taking over certificate 
Extension of Invasive 
Radiology Unit 

Copy of the taking over certificate under the 
provisions of Article 10 of the contract A.O. 

75/2022 certifying to the contractor, Multipro 
LTD the completion of the Extension of Invasive 
Radiology Unit of Nicosia Hospital, signed by the 

project engineer on 17 January 2025 

7 The acceptance certificate 
of the equipment for the 
Invasive Radiology Unit 

Copy of the acceptance certificate under the 
provisions of Regulations 27 and 28 of the 
Regulatory Administrative Act 138/2016 

certifying the delivery and acceptance of the 
equipment for the Invasive Radiology Unit 
signed by the acceptance committee on 7 

December 2024 

8 Taking over certificate for 
the Paphos general 
hospital 

Copy of the taking over certificate under the 
provisions of Article 10 of the contract A.O. 

69/22 certifying to the contractor, N. Gavriil and 
Sons Ltd, the completion of the projects for the 
extension and enhancement of Paphos general 

hospital signed by the project coordinator on 22 
July 2025 

9 Energy Performance Energy Performance Certificate for the new 
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Certificate for the new 
Mental hospital issued by 
the Ministry of Energy, 
Commerce and Tourism  

Mental hospital issued by the Ministry of 
Energy, Commerce and Tourism signed on 3 

June 2024 

 

3. Analysis: 

The justification and substantiating evidence provided by the Cyprus authorities cover all 
constitutive elements of the target. 
 
Construction works or purchase of equipment in the following hospital units:  

(1) COVID-19 unit at Famagusta Hospital  

The construction of the COVID-19 unit at Famagusta Hospital, was part of the project titled 

“Completion of 3 Hospitalization Unit in an Existing Shell”. The construction started with the 

signature of the contract S.Y. 8/21 on 30/4/2021. The COVID-19 unit consists of three individual sub-

units, namely, two hospitalisation units and one high dependency unit (HDU) described on the 

architect plan (evidence no. 4). The project was completed and delivered in two parts. Part A 

(construction of three hospitalisation units B2, B3 and E2) was delivered on 6 July 2021 and Part B 

(construction and completion of the well of the lift, the installation of the lift, the construction of the 

access road to the lift and the new fence) was delivered on 27 July 2021 (evidence No. 2). The take-

over certificate in accordance with the contractual terms and the relevant technical specifications of 

the contract S.Y. 8/21 (referenced in evidence no. 1) was prepared and signed by the architect 

adviser of the public health care provider, OKYPY (SHSO-State Health Services Organisation), on 13 

July 2021 for Part A of the project and 2 August 2021 for Part B (evidence No. 2 and No. 3).  

(2) Mental Health Hospital 

The project for the construction of the Mental Health Hospital in Nicosia was completed and taken 

over on 30 September 2024, in accordance with the contractual terms and the relevant technical 

specifications of the contract A/7/2021(E). The representative of the contracting authority (the 

Department of Public Works of the Ministry of Transport, Communication and Works) certified by 

means of a taking over certificate (under the article 10 of the contractual terms of the contract 

(A/7/2021 (E)) which was signed on 10 October 2024 that the construction was completed in line 

with the requirements of the contract (A/7/2021(E)) and notified the contractor on the same day 

(evidence No.5). 

(3) Invasive Radiology Unit 

The extension of the invasive radiology unit was part of the project for the extension and upgrades 

of Nicosia General Hospital with contract number A.O. 75/22. The part of the project for the 

extension of the invasive radiology unit with the construction of a unit for invasive radiology and 

hybrid digital surgical angiography was completed according to the provisions of the contract on 8 

January 2025. The taking over certificate under the provisions of Article 10 of the contract A.O. 

75/2022 was signed on 17 January 2025 by the project engineer (evidence No. 6) following the 

positive assessment report of an experts’ committee of 16 January 2025 (included in evidence No. 

6). 

The medical equipment was purchased evidenced by the invoices attached to the acceptance 

certificate (evidence no. 7). The equipment was delivered on 22 November 2024 and the acceptance 
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certificate under the provisions of Regulations 27 and 28 of the Regulatory Administrative Act 

138/2016 certifying the delivery and acceptance of the equipment for the Invasive Radiology Unit 

was signed by the acceptance committee on 7 December 2024 (evidence No.7). The equipment 

comprises of a digital angiography system and the necessary software and gear for its operation. The 

acceptance committee confirmed full compliance of the equipment with the provisions of the 

contracts under tenders A.O. 8/23 and A.O. 7/24 and is accompanied by the respective invoices, 

certificate for the good operation of the equipment signed by the representative of the OKYPY and 

the contractor and a certificate for the provision of training on the applications usage of equipment 

signed by the clinical application specialist of the and hospital representative (included in evidence 

No. 7). 

(4) Paphos General Hospital 

The project was completed and delivered on 10 July 2025, in accordance with the contractual terms 

and the relevant technical specifications of the contract A.O. 69/22. The enhancement of the 

hospital is being materialised with the extension and upgrade of hospital departments and in 

particular the obstetrics unit, the maternity clinic, the children hospitalisation unit and the day clinic 

and short hospitalisation unit. The take-over certificate under the provisions of Article 10 of the 

contract A.O. 69/22 was signed on 22 July 2025 by the project coordinator (evidence No. 8) following 

the positive assessment report of an experts’ committee of 22 July 2025 (included in evidence No. 

8). 

Furthermore, the target requires that the Mental Health Hospital shall have a primary energy 

demand that is at least 20% lower than defined by the nearly zero-energy building (NZEB) 

requirement.  

According to the energy certificate, the Mental Health Hospital has achieved 20% lower primary 

energy demand than defined by the NZEB through the installation of photovoltaics (solar panels) on 

its roof (evidence No. 9).  

4. Commission Preliminary Assessment: Satisfactory fulfilled. 
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Number and name of the Milestone: 40 Contract Signature for smart electricity metering 

infrastructure 

Related Measure: C2.1.I7 Mass installation and operation by the Distribution System Operator (DSO) 

of Smart Metering Infrastructure (Advanced Metering Infrastructure)  

Qualitative Indicator: Contract Signature 

Time: Q1 2024 

1. Context:  

The objective of the measure is to facilitate the mass roll-out of smart meters in Cyprus.  

This measure consists in the delivery of 400 000 smart meters to the Electricity Authority of Cyprus 

and the installation of 200 000 smart meters. 

The milestone description provides for the contract signature for smart electricity metering 

infrastructure (Hardware, software and support & other services). 

Milestone 40 is the first step of the implementation of the investment. It will be followed by target 
42, related to the delivery of 400 000 smart meters to EAC and the installation of 200 000.  
 

2. Evidence provided: 

 

 

Name of the evidence.  
For legal acts please 
provide the full legal 

reference and date of 
entry into force 

Short description 
 

1 Summary document 
C2.1I7 Milestone 40 

Summary document verifying how the milestone 
was satisfactorily fulfilled 

2 Signed contract no 
4600003257 on 19 July 

2024 between the 
Electricity Authority of 
Cyprus (EAC) and CYTA 
Telecommunications 

Authority 

Signed contract no. 4600003257 on 19 July 2024 
between the Electricity Authority of Cyprus 

(EAC) and CYTA Telecommunications Authority 
following tender procedure 528/2023, for the 

award of the contract for the ‘Advanced 
Metering Infrastructure Rollout (Supply of PLC 

Smart Meters, LTE/NB-IoT Smart Meters, 
Ancillary Equipment, HES Software and 

integration with MDMS, programming of Smart 
Meters and Data Concentrators, testing, training 

and maintenance services) and its Annexes, 
which include the tender documents and the 

technical specifications.  

3 Annex to the contract no 
4600003257 on 19 July 

2024 between the 
Electricity Authority of 
Cyprus (EAC) and CYTA 

Annexes, which include the tender documents 
and the technical specifications. 
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Telecommunications 
Authority 

4 FORM 9A - FINANCIAL 
OFFER ANALYSIS FORM 
TENDER No. 528/2023 

Advanced Metering 
Infrastructure Rollout 
(Supply of PLC Smart 

Meters, LTE/NB-IoT Smart 
Meters, Ancillary 

Equipment, HES Software 
and Integration with 

MDMS, programming of 
Smart Meters and Data 
Concentrators, testing, 

training and maintenance 
services) 

The Tenderer is directed to enter the prices at 
which the equipment will be supplied and the 

services shall be carried out.  

 

3. Analysis: 

The justification and substantiating evidence provided by the Cyprus authorities cover all 
constitutive elements of the milestone. 
 
Contract Signature for smart electricity metering infrastructure (Hardware, software and support 
& other services). 
 
The Electricity Authority of Cyprus signed contract no. 4600003257 on 19 July 2024 with CYTA 

Telecommunications Authority following tender procedure 528/2023, for the award of the contract 

for the ‘Advanced Metering Infrastructure Rollout (Supply of PLC Smart Meters, LTE/NB-IoT Smart 

Meters, Ancillary Equipment, HES Software and integration with MDMS, programming of Smart 

Meters and Data Concentrators, testing, training and maintenance services) (evidence 2).  

The contract sets out the scope of the contract (evidence 2, page 4), which includes:  

• providing all hardware equipment necessary (such as smart meters and, concentrators, etc) 

(Annexes I & II (evidence 3) form part of the Contract Agreement and set out the technical 

specifications for the IT equipment and other supplies, respectively);  

• customising (if required) and install all the necessary software (Head End System, Meter 

Data Management Systems (MDMS) and other specific software related to the integration of 

MDMS systems and programming of smart meters and data concentrators;  

• Delivering all required delivery documentation, which includes functional guides and 

manuals, support on testing, which includes type testing, factory acceptance testing, site 

acceptance testing, performance and availability testing, provide a reporting tool and 

reports, deliver training for the Contracting Entity’s personnel, and 

providing warranty and maintenance services for both hardware and software for the duration of 
the warranty period. Support programmes would also be effective after the warranty period expires.  
 
4. Commission Preliminary Assessment:  
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Satisfactorily fulfilled. 

 

  



 

12 
 

Number and name of the Target:  52 - installation and connection to the National Access Point of at 

least 150 sensors.  

Related Measure: C2.2R1 - installation of an Intelligent Transport System using Digital Twin 

technologies.  

Quantitative Indicator: Number  

Baseline: 0  

Target: 150  

Date of completion:  Q2 2025  

1. Context:   

The objective of this reform is to introduce smart features to technological infrastructure.  

This measure consists in installing an Intelligent Transport System (thereinunder “ITS”).  

Target 52 requires the installation and connection to the National Access Point of a total of 150 

traffic sensors. 

Target 52 is the first step in the implementation of the reform and will be followed by Target 53 for 

300 sensors in Q4 2025.  

2. Evidence provided:  

#  Name of the evidence.  Short description.  

1  Summary document.  Summary document duly justifying how the target 

(including all the constitutive elements) was 

satisfactorily fulfilled.  

2  Contract for the supply of sensors and 

cameras signed by the Ministry of Transport, 

Communication and Works and 

Environmental Building Automation Services 

SWARCO consortium on 7 June 2024.  

The copy of the contract signed for the supply of 

two types of procured units: Bluetooth sensors 

and Camera devices.  

3  Acceptance certificate – Bluetooth sensors.  Acceptance certificate of the Bluetooth sensors 

issued by the Ministry of Transportation, 

Communication and Works in accordance with the 

national legislation (Regulatory Administrative Act 

138/2016) and signed by the Director of Public 

Works Department on 27 May 2025. Attached to 

these certificates are quality control reports 

signed by two Ministry officials. These reports 

provide checklists that certify the delivery, 

installation and connection to the National Access 

Point of the said equipment.  

4  Acceptance certificate – Camera devices.  Two acceptance certificates of the Camera devices 

issued by the Ministry of Transportation, 
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Communication and Works in accordance with the 

national legislation (Regulatory Administrative Act 

138/2016) and signed by the Director of Public 

Works Department. The first acceptance 

certificate, signed on 27 May 2025 confirmed the 

installation of all said units, while the second, 

signed on 27 July 2025, confirmed the 

configuration and connection of the said units to 

the National Access Point. Attached to the 

certificates are quality control reports signed by 

two Ministry officials. These reports provide 

checklists that certify the delivery, installation and 

connection to the National Access Point for each 

of the said equipment.  

5  List of sensors - Bluetooth sensors. 

Submitted by the Ministry of 

Transportation, Communication and Works 

on September 5, 2025, upon Commission’s 

request. 

The list provides information about the location of 

each Bluetooth sensor, and other technical 

information regarding the connection to the 

National Access Point.  

6  List of sensors - Camera devices. Submitted 

by the Ministry of Transportation, 

Communication and Works on September 5, 

2025, upon Commission’s request.  

The list provides information about the location of 

each Camera device, and other technical 

information regarding the connection to the 

National Access Point.  

7  Sample of 38 Bluetooth sensor units.  The sample consists of the quality control reports 

of the said equipment, signed by officials from the 

Ministry of Transportation, Communication and 

Works, confirming that each unit has been 

delivered, installed, and connected to the 

National Access Point.  

8  Sample of 22 Camera devices.  The sample consists of the quality control reports 

of the said equipment, signed by officials from the 

Ministry of Transportation, Communication and 

Works, confirming that each unit has been 

delivered, installed, and connected to the 

National Access Point.  

 

3. Analysis:  

The justification and substantiating evidence provided by the Cypriot authorities cover all 

constitutive elements of the target.  

• Acceptance certificates verifying the installation and connection to the National Access 

Point of a total of 150 traffic sensors.  
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In May 2024, a contract for the “supply, installation, integration with National Mobility Platform of 

public works department and maintenance of its hardware equipment for Cyprus digital twin” was 

awarded and was signed on June 7, 2024. The contract agreement was signed between the Ministry 

of Transport, Communication and Works and the successful contractor, a consortium of EBAS 

SWARCO (evidence 2). This agreement included the supply, installation, integration and 

maintenance of hardware equipment for the road network of Cyprus, specifically:  

(a) 170 units of Closed-Circuit Television Camera (CCTV) devices;  

(b) 106 units of high-volume Bluetooth roadway detection sensors;  

(c) 74 units of traffic detection units installed on Urban areas;  

(d) 40 units of Variable Message Signs (VMS) installed on Motorways and Urban/Suburban 

areas;  

(e) Upgrade of Contracting Authority’s Control Centre providing technical and audiovisual 

equipment (video wall, working desks and chairs, security entry system, software 

applications, among others).  

Following the contract signature, the installation activities began in November 2024. The installation 

and connection to the National Access Point for the first 150 traffic sensors (2) was completed in 

phases, first in May 2025 for the Bluetooth sensor units (evidence 5), and in July 2025 for the 

Camera devices (evidence 6). Road sensors encompass different technologies to monitor traffic. 

Bluetooth sensors detect moving vehicles using invisible infrared signals, while others, like CCTV 

cameras, rely on visual signals such as video footage. Although they work differently, both serve the 

same purpose and are considered road sensors. The installation of these 150 sensors was completed 

on July 25, 2025, with the connection to the National Access Point, as documented in the respective 

acceptance certificates (evidence 3 & 4). All installed units are presented in the two lists of sensors 

(evidence 6 & 7).  

For the assessment of the target a sampling method was used. The Cypriot authorities provided 

information of the installed units for the two types of sensors (evidence 7 & 8), from which a 

random sample of 60 sensors (38 Bluetooth sensor units & 22 Camera devices) was drawn. Following 

the selection of a random sample of 60 units, Cyprus submitted quality control reports for each 

installed unit. The evidence provided was prepared in accordance with the relevant legal, 

contractual and administrative framework, and demonstrates the fulfilment of the CID 

requirements, as the checks were consistent with the Milestone’s objectives. The requirements of 

the Milestone - installation and connection to the National Access Point were assessed based on the 

following elements of the quality control reports: 

• Bluetooth sensors were verified on the basis of: inspection of the Bluetooth box, location 

point, installation height, solar panel angle, Bluetooth and solar panel installation of the 

pole, battery power, connection of battery and solar cables, Bluetooth functioning, 

Bluetooth IP and location correlation.  

• Camera sensors were verified on the basis of: inspection of the camera telecommunications 

and power box, presence of stickers, correct camera angle, pole installation and height, 

correct telecommunications and power cables connections, correct point of view, 

functioning and verification of IP and location correlation.  
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The evidence provided for a sample of 60 units confirmed that the requirements of the target have 

been met. For each of the sampled sensors, Commission services verified the following information 

using the sampled quality control reports: 

(a) that the report was signed by an official of the Ministry of Transport, Communication and 

Works. 

(b) that the said equipment (Bluetooth sensors and Camera devices) has been installed and 

connected to the National Access Point.  

 

4. Commission Preliminary Assessment: Satisfactorily fulfilled.  
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Number and name of the Milestone: 78 Completion of construction works for the rainwater 

collection and recycling system in Kladeri area 

Related Measure: C2.3.I5 Anti-flood and water collection measures  

Qualitative Indicator: Issued certificates of completion of the construction 

Time: Q2 2024  

1. Context:  

The objective of this investment is to mitigate the negative effects from flooding events.   

The measure consists in anti-flood and water collection construction projects in 

Nicosia, Larnaca, and Limassol districts.   

Milestone 78 is the completion of construction works for rainwater collection and recycling 

in Kladeri area, Limassol district. Milestone 78 is the second milestone of the investment, and it 

follows the completion of milestone 77a. It will be followed by milestone 79, related to construction 

works for the flood channel in Livadia and milestone 77b, related to construction works in the 

drainage network and reconstruction of streets and pavements in Nicosia and Limassol districts.  

 
2. Evidence provided: 

 

Name of the evidence.  
For legal acts please 
provide the full legal 

reference and date of 
entry into force 

Short description 
 

1 Summary document Summary document duly justifying how the 
Milestone 78 (including all the constitutive 

elements) was satisfactorily fulfilled. 

2 Contract for the 
Construction of Rainwater 
Network in Kladeri Area - 

(Phase A) 

A copy of the contract (tender no. 35/2021) for 
the Construction of Rainwater Network in 

Kladeri Area - (Phase A) signed on 26 January 
2022, by the Mayor of Ypsonas and the 
contractors C.G. Constantinou General 

Constructions Overseas Ltd and Enotechniki 
A.T.E. 

3 Contract for the 
Construction of Rainwater 
Network in Kladeri Area - 

(Phase B) 

Copy of contract (tender no. 45/2022) for the 
Construction of Rainwater Network in Kladeri 

Area - (Phase B) signed on 19 May 2023, by the 
Mayor of Ypsonas and the contractors C.G. 

Constantinou General Constructions Overseas 
Ltd and Enotechniki ATE (Ltd) 

 

4 Contract for the 
Construction of Rainwater 
Network in Kladeri Area - 

(Phase C) 

Copy of contract (tender no. 32/2023) for the 
Construction of Rainwater Network in Kladeri 

area (Phase C) signed on 9 April 2024 between 
the Mayor of Ypsonas and C.G. Kokias Ltd 
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5 Contract for the 
Construction of Rainwater 
Network in Kladeri Area - 

(Phase D) 

Copy of contract (tender no. 17/2024) for the 
Construction of Rainwater Network in Kladeri 

area (Phase D) signed on 3 February 2025 
between the Mayor of Kourion and C.G. 

Constantinou General Overseas Ltd Overseas Ltd 
and Enotechniki ATE (Ltd) 

6 Minutes of the meeting of 
the Departmental 

Committee of Kourion 
Municipality on Changes 

and Claims dated 13.06.25  

The meeting approved the amendment of the 
contract (tender no. 17/2024) for the 
Construction of Rainwater Network in Kladeri 
area (Phase D) in order to include 15 more 
absorption pits.  

7 Taking over certificate 
certifying the completion 

of the Construction of 
Rainwater Network in 

Kladeri Area - (Phase A)  

Taking-over certificate which certifies the 
completion of the project for the Construction 
of Rainwater Network in Kladeri Area - (Phase 
A), issued by Ypsonas Municipality (currently 

Kourion Municipality) and signed by the 
supervisory engineer on 4 January 2023 in 

accordance with the article 48 of the terms of 
the contract. 

8 Taking over certificate 
certifying the completion 

of the construction of 
Rainwater Network in 
Kladeri area (phase B) 

Taking-over certificate which certifies the 
completion of the project for the construction of 
Rainwater Network in Kladeri area (phase B) 
issued by Ypsonas Municipality (now Kourion 
Municipality) and signed by the supervisory 
engineer on 2 January 2024 in accordance with 
the article 48 of the terms of the contract 

9 Taking over certificate 
certifying the completion 

of the Rainwater collection 
and Recycling System in 
Kladeri Area - (Phase C) 

Taking-over certificate which certifies the 
completion of the project for the Rainwater 

collection in Kladeri Area - (Phase C) issued by 
Kourion Municipality and signed by the 

supervisory engineer on 20 September 2024 in 
accordance with the article 48 of the terms of 

the contract 

10 Taking over certificate 
certifying the completion 

of the Rainwater collection 
in Kladeri Area - (Phase D)  

Taking-over certificate which certifies the 
completion of the project for the Rainwater 
collection in Kladeri Area - (Phase D) issued by 
Kourion Municipality and signed by the 
supervisory engineer on 30 July 2025 in 
accordance with the article 48 of the terms of 
the contract 

 

3. Analysis: 

The justification and substantiating evidence provided by the Cyprus authorities cover all elements 

of the milestone: 

Construction works for rainwater collection and recycling in Kladeri area.  

Kourion Municipality (formerly Ypsonas Municipality, renamed following the entry into force on 1 

July 2024 of the new Municipalities Law 52 (I)/2022) in Limassol district, has constructed a rainwater 

collection and recycling network, with total length of 4 543 meters in the area of Kladeri, part of 
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Kourion municipality. The construction of the network took place in four phases subject to four 

contracts as follows: 

• The contract for the ‘Construction of Rainwater Network in Kladeri Area - Phase A’ (tender 

35/2021) which provides for the construction of rainwater collection system and covers an 

area of 1 231 meters was signed on 26 January 2022 (evidence no. 2, Bill of Quantities, 

Article B3, p. 56). The contract was completed in January 2023 as indicated in the taking-

over certificate issued on 4 January 2023 certifying the completion of the project for the 

Construction of Rainwater Network in Kladeri Area - (Phase A), issued by Ypsonas 

Municipality (currently Kourion Municipality) and signed by the supervisory engineer in 

accordance with the article 48 of the terms of the contract. (evidence no. 7). 

• The contract for the ‘Construction of Rainwater Network in Kladeri Area - Phase B’ (tender 

no. 45/2022) which provides for the construction of rainwater collection system and covers 

an area of 1 050 meters was signed on 19 May 2023 (evidence no. 3, Bill of Quantities). The 

contract was completed in December 2023 as indicated in the taking over certificate issued 

on 2 January 2024 certifying the completion of the project for the construction of Rainwater 

Network in Kladeri area (phase B) issued by Ypsonas Municipality (now Kourion Municipality) 

and signed by the supervisory engineer in accordance with the article 48 of the terms of the 

contract (evidence no. 8)  

• The contract for the ‘Construction of Rainwater Network in Kladeri Area - Phase C’ (tender 

no. 32/2023) which provides for the construction of rainwater collection system and covers 

an area of 919 meters was signed on 9 April 2024 (evidence no. 4, Bill of Quantities). The 

contract was completed in September 2024 as indicated in the taking over certificate signed 

on 20 September 2024 certifying the completion of the project for the Rainwater Network in 

Kladeri Area - (Phase C) issued by Kourion Municipality and signed by the supervisory 

engineer in accordance with the article 48 of the terms of the contract (evidence no. 9). 

• The contract for the ‘Construction of Rainwater Network in Kladeri Area - Phase D’ (tender 

no. 17/2024) which provides for the construction of rainwater collection and recycling 

systems and covers an area of 1 343 meters was signed on 3 February 2025 (evidence no. 5, 

Bill of Quantities and evidence no. 6). The recycling system consists of a rainwater collection 

and use system which includes 10 water tanks, located in green areas (Evidence no. 5, Bill of 

Quantities, Article B.8.4, p. 92 and Tender Drawings p. 175-179 and technical specifications 

p. 185-191) for the purpose of irrigation. These tanks are collecting and storing rainwater 

runoff. The collected rainwater is then filtered from sediments and directed to the irrigation 

system, being used for watering of the green spaces reducing the dependency on potable 

water sources (Evidence no. 5, tender drawings p. 175 - 179 and technical specifications p. 

185-191). The contract was completed in July 2025 as indicated in the taking over certificate 

issued on 30 July 2025 certifying the completion of the project for the Rainwater Network in 

Kladeri Area - (Phase D) issued by Kourion Municipality and signed by the supervisory 

engineer in accordance with the article 48 of the terms of the contract (evidence no. 10). 

Moreover, according to the description of the measure, the measure consists in anti-flood and 

water collection construction projects in Nicosia, Larnaca, and Limassol districts. Milestone 78, 

includes projects in the districts of Limassol. The rainwater collection network constructed in the 

context of the milestone is expanding the rainwater network by adding new ducts, wells and pits in 

the existing infrastructure. The new infrastructure increases the protection against floods by 

increasing the rainwater collection capacity of the existing network and fulfills the requirement of 

the measure for the Limassol district. The new elements in the network and the connections with 
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the existing one are described in the Bills of Quantities of the four phases of the project (evidence 

no. 2, no. 3, no. 4 and no.5). 

4. Commission Preliminary Assessment: satisfactorily fulfilled  
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Number and name of the Target: 80 - Completion of construction of two glass lined steel reservoirs 

in Nicosia district 

Related Measure: C2.3I6 - Water security projects 

Quantitative Indicator:     

Baseline:  0 

Target: 16 000 m3 

Time:  Q2 2024 

1. Context:   

The objective of this investment is ensuring water security of Nicosia, Larnaca and Limassol 

districts. The measure consists in the construction of water reservoirs in 

Nicosia, Larnaca and Limassol districts and of a water treatment plant in Limassol district.  

Target 80 relates to the construction of two glass lined steel reservoirs in Nicosia district for a total 

capacity of 16 000 m3. Target 80 is the first step of the implementation of the investment and it will 

be followed by target 81 related to the construction of two glass lined steel reservoirs in Nicosia 

district, one concrete water reservoir in Larnaca district, three water reservoirs in Limassol district, 

and a water treatment plant in Limassol district.   

2. Evidence provided:  

  Name of the evidence. Short description  

1   Summary document Summary document duly justifying  how the 

target (including all the  constitutive elements) 

was satisfactorily fulfilled. 

2 Contract No. 19/2021 for the “design and build 

of two glass lined steel (GLS) potable water 

tanks of 8 000m3 each for Nicosia water board” 

signed by the Water Board of Nicosia (the 

contracting authority) and Semesco-GLS tanks 

Consortium LTD later renamed Semesco – GLS 

Tanks JV (the contractor). 

Copy of the contract No.19/2021 of 5 August 

2022 attached to the Novation Agreement of 23 

June 2023. The Novation Agreement is signed by 

the Water Board of Nicosia and the 

representatives of the Semesco – GLS Tanks 

Consortium Ltd and the Semesco – GLS Tanks JV 

following the restructuring and change of name 

of the contractor and does not change the 

requirements and the design and build 

specifications of the contract No. 19/2021. 

3 Taking over certificate for the contract No. 

19/2021  

Copy of the taking over certificate certifying the 

completion of the project under Art. 10.1 of the 

general provisions of the contract No. 19/2021, 

signed by the executive Engineer of the District 

Local Government Organisation of Nicosia on 2 

September 2024.  

4 Law L.37(1)2022 providing for the 

establishment and operation of provincial, 

administrative bodies on their competences 

The Law establishes in Article IV that the 

competence for water supply is taken over by 

the District Local Government Organisations 
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and related matters, entered into force on 1 

July 2024, as per the terms of the Decision of 

the Council of Ministers N°479/2024. 

(Part VI). 

5 Council of Ministers’ Decision no. 479/2024 of 

28 June 2024 published in the Official Gazette 

of the Republic of Cyprus no. 4871.  

The decision is setting out the entry into force 

on 1 July 2024 of certain provisions of the Law 

L.37(1)2022, including Part VI that stipulates that 

the competence for water supply (previously 

executed by the water boards) is taken over by 

the District Local Government Organisations. 

  

3. Analysis:  

The justification and substantiating evidence provided by the Cypriot authorities cover all 

constitutive elements of the target.  

Construction of two glass lined steel reservoirs in Nicosia District of a total capacity of 

16 000m3. 

The contract No.19/2021 for the “design and build of two glass lined steel (GLS) potable water tanks 

of 8 000m3 each for Nicosia water board” was signed by the Nicosia Water Board (the contracting 

authority) and Semesco - GLS tanks Consortium Ltd (the contractor) on 5 August 2022 (evidence No. 

2, Annex A). The contract was amended following the change in the shareholding and the name of 

the contractor to Semesco – GLS Tanks JV on 23 June 2023, without limitations or change in the 

provisions of contract No.19/2021 (evidence No. 2 p. 1-4).  

In line with the general requirements of the contract (evidence No. 2, Annex A, Volume 3, Part 1, 

“scope of the works”), the construction works are to be carried out in Nicosia District, each of the 

tank must be suitable for the storage of potable water and have a storage capacity of 8 000m3 and 

include the following facilities: a reinforced concrete foundation for the tanks, the erection of glass 

lined steel (GLS) tanks, the thermal insulation of the tanks; the inlet, outlet, overflow, discharge 

(washout) and interconnecting piping, an outside tank ladder. 

A taking over certificate under the provisions of Art. 10.1 of the general provisions of the contract 

No. 19/2021 certifying the completion of the project on 31 May 2024 was signed by the executive 

engineer on 2 September 2024 and notified to the contractor on 3 September 2024 (evidence No. 3). 

The certificate is accompanied by a construction progress report signed by the contractor’s site 

engineer and designer on 31 May 2024, verifying the full completion of all tasks for the construction 

of the two GLS tanks with total capacity 16 000 m3 (evidence No. 2, page 5). The taking-over 

certificate has been issued by the District Local Government Organisation of Nicosia, which took over 

the responsibilities of the Nicosia Water Board on 1 July 2024, the date of entry into force of the Law 

L.37(1)2022 (evidence No. 4 and 5). 

4. Commission Preliminary Assessment: Satisfactorily fulfilled. 
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Number and name of the Milestone: 88 Platform for recording transactions in the local fresh 

produce market 

Related Measure: C3.1.R2 On-line platform for improving the trade and information symmetry in 

the fresh produce supply chain  

Qualitative Indicator: Platform available to Producers’ Organisations  

Time: Q2 2024 

1. Context:  

The objective of the reform is to address long-standing drawbacks of the fresh produce supply chain. 

The reform consists in the entry into force of a law on unfair practices in transactions in the local 

fresh produce market.  

Milestone 88 requires an online platform for recording transactions in the fresh produce market 

shall be available to Producers’ Organisations. 

Milestone 88 is the second and last milestone of the reform, and it follows the completion of 
milestone 87, related to the entry into force of a new law addressing unfair trading practices in 
transactions in the local fresh produce market, such as unilateral and retroactive amendments to 
contracts, last minute cancellations, payment deadlines longer than 30 days, payment for damaged 
or unsold products and other actions affecting those involved in the production and distribution 
chain of agricultural products. 
 
2. Evidence provided: 

 

 

Name of the evidence.  
For legal acts please 
provide the full legal 

reference and date of 
entry into force 

Short description 
 

1 Summary document 
C3.1R2 Milestone 88 

Summary document verifying how the milestone 
(including all the constitutive elements) was 

satisfactorily fulfilled 

2 Acceptance certificate 
dated 28 June 2024 issued 

by the contracting 
Authority in accordance 

with the national 
legislation and signed by 

the acceptance committee 
members.  

Acceptance certificate issued under the 
regulations 26, 27 and 28 of the Regulatory 

Administrative Act No. 138/2016, confirming the 
final acceptance of the supply of (a) the 

software delivered by the contractor and (b) the  
platform (https://agrocyprus.cy)  l, certifying 

that the platform for recording transactions in 
the local fresh produce market is online 

3 The link to the platform: 
https://agrocyprus.cy 

The authorities provided the link to the online 
platform, last accessed by European 
Commission staff on 25 June 2025 

4 The link to the press 
release/announcement on 
the launch of the platform 

The authorities provided the link to the 
announcement on the launch of the online 

platform, last accessed by European 

https://agrocyprus.cy/
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by the Ministry of 
Agriculture, Rural 
Development and 

Environment dated 2 
October 2024: Έναρξη 

λειτουργίας της 
ηλεκτρονικής πλατφόρμας 

για την εμπορία 
αγροτικών προϊόντων - 

Gov.cy 

Commission staff on 25 June 2025 

5 The User Manual of the 
platform, issued by the 
Ministry of Agriculture, 
Rural Development and 
Environment in October 

2024 

The User Manual provides information and 
guidance on how to use the platform for the 

trade of agricultural products. 

 

3. Analysis: 

The justification and substantiating evidence provided by the Cyprus authorities cover all 
constitutive elements of the milestone. 
 
Online Platform for recording transactions in the local fresh produce market shall be available to 
Producers’ Organisations. 
 
The Ministry of Agriculture, Rural Development and Environment acquired a ready-made platform 
for recording fresh agricultural product transactions from a Greek contractor and in line with the 
provisions of Regulatory Administrative Act No. 138/2016, the Cypriot authorities issued and signed 
the acceptance certificate on 28 June 2024 (evidence 2), confirming the receipt of the software of an 
electronic platform for recording transactions in the local fresh produce. The platform is available to 
the Producers’ Organisations since October 2, 2024 (evidence 3 and 4). Access to the online e-
platform is open to the public, however the main users are expected to be the Producers 
Organisations. The Producers Organisation can obtain access codes for the online platform by 
completing a short registration process and filling out a registration form found at the website of the 
Ministry (evidence 3).  
 
Furthermore, in line with the description of the measure which states that the Platform shall be 
offered to Producers’ Organisations in the fresh produce market, the launch of the online platform 
was announced and offered to Producers’ Organisations, via a press release/announcement by the 
Ministry of Agriculture, Rural Development and Environment, on the Ministry’s website, dated 2 
October 2024 (evidence 3 and 4). 
 
The Commission services conducted an on-the-spot check on 25 June 2025 to verify that an online 
platform for recording transactions in the local fresh produce market is available to Producers’ 
Organisations. During the on-the-spot check, the authorities explained that the system of the 
platform is comprised of three separate modules (entities): (a) the online (cloud based) e-Platform, 
(b) the Admin module, and (c) the Client module. For each module/entity the Commission services 
verified all their functionalities, which are customised to Cyprus’s market specificities allowing for 
cooperation between Producers’ Organisations. The Cypriot authorities also provided the 
Commission services with the User Manual of the platform (evidence 5). This check was completed 

https://www.gov.cy/georgia-agrotiki-anaptyxi-perivallon/enarxi-leitourgias-tis-ilektronikis-platformas-gia-tin-eboria-agrotikon-proionton/
https://www.gov.cy/georgia-agrotiki-anaptyxi-perivallon/enarxi-leitourgias-tis-ilektronikis-platformas-gia-tin-eboria-agrotikon-proionton/
https://www.gov.cy/georgia-agrotiki-anaptyxi-perivallon/enarxi-leitourgias-tis-ilektronikis-platformas-gia-tin-eboria-agrotikon-proionton/
https://www.gov.cy/georgia-agrotiki-anaptyxi-perivallon/enarxi-leitourgias-tis-ilektronikis-platformas-gia-tin-eboria-agrotikon-proionton/
https://www.gov.cy/georgia-agrotiki-anaptyxi-perivallon/enarxi-leitourgias-tis-ilektronikis-platformas-gia-tin-eboria-agrotikon-proionton/
https://www.gov.cy/georgia-agrotiki-anaptyxi-perivallon/enarxi-leitourgias-tis-ilektronikis-platformas-gia-tin-eboria-agrotikon-proionton/
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successfully, confirming the requirement that an operational platform for recording transactions in 
the local fresh produce market is available to Producers’ Organisations. 

 

 

4. Commission Preliminary Assessment: Satisfactorily fulfilled 
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Number and name of the Target: T103 Grant agreements signed with enterprises in the hospitality 

sector 

Related Measure: C3.1I8 Added value of tourism  

Quantitative Indicator: number   

Baseline: 0 

Target: 186 

Time: Q2 2024 

1. Context: 

The objective of this investment is to support tourism, attract new markets, reduce seasonality and 

improve the built environment, especially in the countryside, mountainous and remote areas.   

This measure consists in a support scheme for renovation works in the hospitality sector.   

Target 103 requires the signature of grant agreements with at least 186 enterprises in the hospitality 

sector. Target 103 is the first target of the investment, and it is followed by target 104, which relates 

to the signature of grant agreements with hotels or other tourism establishments for renovation or 

refurbishing, and milestone 104c, which relates to the renovation of the Filoxenia Conference 

Centre.  

2. Evidence provided:  

  Name of the evidence. Short description  

1   Summary document Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. 

2 Press release on the 1st call for a ‘Grant 

Scheme for Upgrading Traditional 

Restaurants or Stores Selling Traditional 

Food Products with the Possibility of Joining 

‘Taste Cyprus’’ 

ANNEX I.a._ T103_Copy of the Call 01.pdf  

Press release referring to the first call for 

applications under the grant scheme, setting 

out the objectives, eligibility conditions, 

budget, grant intensity, application procedure 

and deadlines, published by the Deputy 

Ministry of Tourism. 

3 Press release on the 2nd call for a ‘Grant 

Scheme for Upgrading Traditional 

Restaurants or Stores Selling Traditional 

Food Products with the Possibility of Joining 

‘Taste Cyprus’’ 

ANNEX I.a._ T103_Copy of the Call 02.pdf  

 Press release referring to the second call for 

applications under the grant scheme, setting 

out the objectives, eligibility conditions, 

budget, grant intensity, application procedure 

and deadlines, published by the Deputy 

Ministry of Tourism. 

4 Scheme guide for the first call for a “Grant 

Scheme for Upgrading Traditional 

Restaurants or Stores Selling Traditional 

Food Products with the Possibility of Joining 

Scheme guide for the first call of applications 

issued by the Deputy Ministry of Tourism, 

detailing the scope, legal framework, eligible 

beneficiaries, interventions, eligible and non-

eligible costs, financing conditions, submission 
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‘Taste Cyprus’” 

  

ANNEX II.a_T103_ Scheme guide Call 01.pdf 

and evaluation procedures, and grant 

payment process. 

 

5 Scheme guide for the second call for a 

“Grant Scheme for Upgrading Traditional 

Restaurants or Stores Selling Traditional 

Food Products with the Possibility of Joining 

‘Taste Cyprus’” 

 

ANNEX II.b_T103_ Scheme guide Call 02.pdf 

Scheme guide for the second call of 

applications issued by the Deputy Ministry of 

Tourism, detailing the scope, legal framework, 

eligible beneficiaries, interventions, eligible 

and non-eligible costs, financing conditions, 

submission and evaluation procedures, and 

grant payment process. 

 

6 List of the final grant recipients An official list compiled by the Ministry of 

Tourism of final grant recipients, specifying 

for each entry the call number, unique 

application number, unique identifier of the 

final recipient, sector, grant award decision 

date, date of project completion, investment 

category and location of incorporation. 

7 Sample of 60 final grant recipients A representative sample of 60 signed grant 

agreements between the final recipients and 

the Implementing Body (Deputy Ministry of 

Tourism). 

  

3. Analysis:  

The justification and substantiating evidence provided by the Cypriot authorities cover all 

constitutive elements of the target.  

Signature of grant agreements with at least 186 enterprises in the hospitality sector.  

On April 20, 2022, the Deputy Ministry of Tourism announced the first call for applications (evidence 

No. 2) for the implementation of the project: "Grant Scheme for the Upgrading of Focal Spaces or 

Settlements and sale of traditional food products”. A second call for applications to 8 January 2024 

was subsequently announced on November 1, 2023 (evidence No. 3).  

According to the grant scheme guides (for the first and second call) the objective of the grant 

scheme is to upgrade the Cypriot hospitality sector, promote cultural heritage, and develop 

gastronomy through renovation and refurbishment works, notably by providing financial support for 

improving and upgrading the quality of services offered by licensed catering establishments 

(restaurants/taverns), as well as for upgrading existing stores that sell traditional food products. 

(evidence No. 4, p. 4 and No 5, p.4) 

Following the evaluation of the applications, grant agreements were signed with 186 enterprises in 

the hospitality sector between August 2022 and August 2024 (evidence No. 6). All 186 final 

recipients are classified either as “Food Establishments” (restaurants/taverns) or “Stores” that sell 
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traditional food products, thus satisfying the call requirement that the beneficiaries have a 

restaurant/tavern licence or have a store licence and selling traditional food products in the 

hospitality sector (evidence No. 6). 

Following the selection of a random sample of 60 units (evidence No. 8), Cyprus submitted 

information on 60 beneficiaries. The evidence provided for a sample of 60 units confirmed that the 

requirements of the target to sign grant agreements with at least 186 enterprises in the hospitality 

sector have been met. For each of the selected beneficiaries, the Commission services verified the 

following information via the sampled documents: 

- A valid grant agreement has been duly signed by both parties, and confirm that it aligns with 

the eligibility and selection criteria established under the scheme. 

The sample of 60 signed grant agreements confirms that the grants covered renovation and 

refurbishment works, including building, electromechanical and other internal and external works, 

special installations and systems, as well as mobile machinery, furniture and equipment (evidence 

No. 7) 

The signature of 186 grant agreements (food establishments and stores selling traditional products) 

demonstrates the provision of grant support as envisaged in the measure description.  

 

4. Commission Preliminary Assessment: Satisfactorily fulfilled    
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Number and name of the Milestone: 107 Aphrodite Route 

Related Measure: C3.1.I10 Enrichment of tourism  

Qualitative Indicator:  Taking-over certificate 

Time: Q4 2024 

1. Context:  

The objective of this investment is to support the economy in rural, mountainous and remote 

areas and to diversify tourism.  

This measure consists in (i) the construction of the Aphrodite Route, and (ii) infrastructure works, 

which may include, but are not limited to, renovation or purchase 

of equipment by enterprises or local community boards.  

Milestone 107 relates to the construction of the Aphrodite Route and is the first step of the 

implementation of the investment and it will be followed by milestone 108, related to infrastructure 

works, which may include, but are not limited to, renovation or purchase of equipment by 

enterprises or local community boards. 

2. Evidence provided: 

 Name of the evidence 

 

Short description 

 

1 Summary document. Summary document duly justifying how the milestone 
(including all the constitutive elements, as set out in the 
description of the milestone and of the corresponding 
measure in the CID annex) was satisfactorily fulfilled. 

2 Contract 22/2021 Copy of contract 22/2021 ‘Theme route ‘Aphrodite’ in Ineia 
community of the province of Paphos’ (tender 21/2020) 
signed on 8 July 2021 between the Paphos district 
administration (the contracting authority) and the consortium 
‘Multibuild Limited – Pantelides Bros Construction Limited 
J.V’ (the contractor).  

3 Taking over certificate issued 
on 13 October 2023 signed 
by the engineering 
consultancy ‘Efpalinos 
Engineering’ of Paphos’ 
district administration 
(contracting authority) 
addressed to the contractor 
Pantelides Bros Construction 
Limited J.V. 

Taking-over certificate which certifies the completion of the 
project for the Construction of the Aphrodite Route, issued by 
the supervisory engineer on behalf of Paphos District and 
signed on 13 October 2023 in accordance with article 48 of 
the terms of the contract. 

4 Tender documents for the 
project, competition No. 
21/2020, Paphos district 
administration. 

Tender documents for the project, competition No. 21/2020, 
issued by Paphos District and including the technical 
specifications (Volume C). 
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3. Analysis: The justification and substantiating evidence provided by the Cyprus authorities cover all 

elements of the milestone. 

Taking-over certificate for construction works for the Aphrodite Route.  

The Aphrodite Route is a 2km long route (evidence 2) from the western edge of Ineia to the rock 

formations of ‘Korakis’ and ‘Alykou’.  

The project reconfigured and rebuilt the existing public road network road and traditional sidewalk 

(stone-paving) and built new structures such as seating platforms and a viewpoint at the end of the 

route. It also concerned the restoration of traditional fountains, the construction of a small bridge 

and of parking spaces, the establishment of a public information points and an information centre 

(including awareness and information actions related to the protection of the environment) at the 

beginning and rest areas along the route (tender documents, 2.2 project summary, page 488).  

The ‘Theme route ‘Aphrodite’ in Ineia community of the province of Paphos’ (tender 21/2020) was 

constructed by the consortium ‘Multibuild Limited – Pantelides Bros Construction Limited J.V’ (the 

contractor), according to the terms of the contract of 8 July 2021 between the Paphos district 

administration (the contracting authority) and the contractor (evidence 2). It was completed on 13 

October 2023 (total duration 26 months), as evidenced by the taking over certificate certifying the 

completion of the project for the Construction of the Aphrodite Route, issued by the supervisory 

engineer on behalf of Paphos District and signed on 13 October 2023 in accordance with article 48 of 

the terms of the contract (evidence no. 3) issued after the completion and acceptance of the project 

in line with the terms of the agreement contract (evidence no. 2).  

4. Commission Preliminary Assessment: Satisfactorily fulfilled. 
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Number and name of the Milestone: 144 – Regulatory Sandbox 

Related Measure: C3.3I2 - A Regulatory Sandbox  

Quantitative indicator: Regulatory sandbox is accessible 

Time:  Q2 2024 

1. Context:  The objective of the measure is to allow companies to test products and services in a 

controlled environment.  

The investment consists in a Regulatory Sandbox for Fintech, start-ups, and other companies. 

Milestone 144 is the single milestone of the investment, requiring that a Regulatory Sandbox is 

accessible.  

2. Evidence provided:  

  
Name of the evidence.   

Short description  

  

1   Summary document Summary document duly justifying how the 

milestone (including all the constitutive elements) 

was satisfactorily fulfilled. 

2 Tender documents for the creation of the 

regulatory sandbox, accessible on the e-

procurement portal (eProcurement - 

Προκήρυξη Διαγωνισμού, last accessed by 

Commission services on 09 December 2025). 

 These tender documents were produced by 

CySEC for the award of the contract for the 

creation of the Regulatory Sandbox. They provide 

the technical specifications, incl. a set of pre-

defined conditions in which firms/companies can 

operate within. 

3 Copy of the contract for the creation of the 

Regulatory Sandbox 

This is the contract awarded for the creation of 

the Regulatory Sandbox. The contract was signed 

on 12 July 2023 between the selected bidder EY 

and CySEC.  

4 Copy of the “Design report” This report was produced by the external 

consultant selected, which includes the 

parameters of the design of the sandbox (pre-

launching document). The report was approved by 

the Sandbox Steering Committee of the CySEC on 

12.12.2023. 

5 Copy of the announcement for the launch of 

the Regulatory Sandbox by the Cyprus 

Securities and Exchange Commission. 

This is the press release, dated on 11 June 2024, 

announcing the launch of the Regulatory Sandbox 

by the Cyprus Securities and Exchange 

Commission. 

6 Website of CySEC on the Regulatory Sandbox 

(Cyprus Securities and Exchange Commission 

| Regulatory Sandbox, last accessed by 

This is CySEC’s website for the Regulatory 

Sandbox including FAQs 

https://www.eprocurement.gov.cy/epps/cft/listContractDocuments.do?resourceId=5782038
https://www.eprocurement.gov.cy/epps/cft/listContractDocuments.do?resourceId=5782038
https://www.cysec.gov.cy/en-GB/entities/regulatory-sandbox-existing/
https://www.cysec.gov.cy/en-GB/entities/regulatory-sandbox-existing/
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Commission Services on 09 December 2025). 

7 Output 5 - Final Report of the contract 

awarded to EY for the creation of a 

Regulatory Sandbox 

The Final Report is output 5 of the contract 

(evidence 3) awarded to EY for the creation of a 

Regulatory Sandbox. The aim of the Report is to 

present the activities conducted and the lessons 

learnt from the first year of operations of the 

Sandbox, including information on the 

applications submitted by companies  

 

3. Analysis:  

The justification and substantiating evidence provided by the Cypriot authorities cover all 

constitutive elements of the target.  The Regulatory Sandbox is addressed to Fintech, start-ups, and 

other companies. It is a platform in the sense that it provides opportunities for supervised 

experimentation, allowing for the testing of innovative products, services, and business models 

under regulatory oversight. 

• A Regulatory Sandbox is accessible. 

 

The Regulatory Sandbox, developed by the Cyprus Securities and Exchange Commission (‘CySEC’) 

facilitates Fintech, start-ups and other companies to test and develop new products, services, or 

business models in a controlled environment. The Regulatory Sandbox facilitates a suitable and 

attractive regulatory regime as it enables firms to innovate while being supervised and supported by 

CySEC, ensuring that testing is conducted safely and responsibly. (see FAQs No. 2 , evidence 6).   

CySEC announced the tender for the creation of a regulatory sandbox on 16 December 2022, with a 

submission deadline of 15 February 2023. The contract with the successful tenderer was awarded on 

12 July 2023 (evidence 3). The tender information and documents were made available through the 

eProcurement portal. The tender documents (evidence 2) contained all details, including the 

evaluation criteria (see Form 10-Table of Evaluation Criteria of the Tender Documents) and the work 

envisaged to be undertaken by the successful bidder (see section 4. Contract Scope of Annex II: 

Terms of Reference – Technical Specifications, page 12). The contract included the following 

deliverables: the establishment of the thematic sandbox & design report (output 3) a kickoff event 

for the official launch of the Sandbox (output 4) and a Final Report (output 6). 

According to the tender specifications (evidence 2, page 8), one of the specific objectives of the 

project for the creation of the Sandbox is to establish and operate it.  

The Regulatory Sandbox was developed based on the Design Report (evidence 4), which elaborates 

all the design and operational elements of the Sandbox and includes as annexes all the material and 

documentation prepared for the establishment and operationalization of the Sandbox. This report 

was approved by the Sandbox Steering Committee of CYSEC (evidence 4, page 4). The Design Report, 

provides that the Sandbox will be available for participation by both regulated and unregulated 

entities and describes the eligibility criteria for participating in and accessing the Sandbox (‘’CySEC 

welcomes applications from entities under its supervision, entities intending to obtain CySEC 

authorisation, as well as unregulated entities having developed a technologically enabled innovative 

solution for the local financial services market’’), as well as the application process (evidence 4, 

FAQs).  



 

32 
 

On 11 June 2024, CySEC published a press release (evidence 5), announcing the launch of the 

Regulatory Sandbox. The press release refers to the event that took place on 11 June 2024 

presenting the Sandbox, to over 500 online stakeholders from the financial sector, including 

representatives from regulatory bodies, financial institutions, and technologically innovative firms. 

The organisation of the event corresponded to the launch of the sandbox, as provided by output 4 in 

the Annex II: Terms of Reference – Technical Specifications of the tender documents (evidence 2, 

page 16), where it is mentioned that ‘’The event aims at presenting the findings of the Assessment 

Report and announcing the operationalisation and official launch of the Sandbox. The kick-off/launch 

event shall be organised immediately after the Sandbox has been established’’. 

 

The website of the sandbox (evidence 6), which is online and accessible, enables companies to 

submit their applications for testing projects and products. This registration process is online and 

functional, and the Commission Services accessed it on 9 December 2025 to verify it is accessible. 

(see Sandbox’s subdomain available on the website – evidence 6).  There is no application fee for 

participating in the Regulatory Sandbox (evidence 4, page 7). To date, CySEC’s Regulatory Sandbox 

has received three applications (evidence 7). One of the applications was withdrawn and the other 

two are ongoing: for the first one, upon completion of the assessment, a Note was submitted to the 

CySEC Board. In its meeting dated 21 July 2025, the Board decided to permit the onboarding of the 

solution onto the Sandbox for testing. A testing plan is currently being formulated, including relevant 

KPIs and KRIs. For the second one, the assessment is ongoing. 

 

Commission Preliminary Assessment: Satisfactorily fulfilled   
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Number and name of the Milestone: 153 System hardware, software and networking installation  

Related Measure: C3.3I1 Integrated Information system for the Department of Registrar of 

Companies and Intellectual Property 

Qualitative Indicator: Certificate of receipt and acceptance issued 

Time: Q1 2024  

1. Context:   

The investment aims to support and digitalize the Department of Registrar of Companies and 

Intellectual Property. 

The investment consists in a Registry Platform for the Companies Section of the Department of 

Registrar of Companies and Intellectual Property and trainings being provided.   

Milestone 153 requires the installation of the system hardware, software and networking. Milestone 

153 is the first milestone of the investment, and it is followed by milestone 154, which covers the 

training courses given on the information system.  

2. Evidence provided:  
 

Name of the evidence   Short description  

1  Summary document  A summary document duly justifying how 

the milestone (including all its constitutive 

elements, as set out in the description of 

the milestone and of the corresponding 

measure in the CID Annex) was 

satisfactorily fulfilled, with appropriate 

links to the underlying evidence.  

2  Certificate of Receipt and Acceptance, in 

accordance with the provisions of (Regulations 

25,26,27 and 28 of RAA 138/2016 and 

Regulation 22 and 23 of RAA 115/2004 – Data 

Centers   

Official certificate issued by the 

Acceptance Committee (provisioned in 

(Regulations 25,26,27 and 28 of RAA 

138/2016 and Regulation 22 and 23 of RAA 

115/2004on 29 April 2024 confirming the 

delivery, inspection, installation and 

acceptance of the system hardware and 

networking equipment at the Primary Data 

Center (Nicosia) and Disaster Recovery 

Data Center (Paphos), in compliance with 

the  

3  Data Centers Proof of Work Screenshots of technical status reports 

demonstrating that the system hardware, 

system software and networking 

components have been installed, 

configured correctly and are fully 

operational, including evidence of active 

virtual machines, storage and network 
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infrastructure. 

4  Certificate of Receipt and Acceptance 

Peripherals   

Official certificate issued by the 

Acceptance Committee (provisioned in 

Regulation RAA 115/2004 - Regulations on 

the implementation of contracts) on 15 

October 2024 confirming the delivery, 

inspection and acceptance of peripheral 

equipment, including PCs, monitors, 

printers, barcode scanners and office 

software licences, verifying that all meet 

the required technical specifications and 

were received in the agreed quantities. 

 

 3. Analysis:  

The justification and substantiating evidence provided by the Cypriot authorities cover all 

constitutive elements of the milestone.  

Installation of system hardware, software and networking. 

The acceptance certificate (evidence no. 2) issued on 29 April 2024 by the Acceptance Committee 

provisioned in (Regulations 25,26,27 and 28 of RAA 138/2016 and Regulation 22 and 23 of RAA 

115/2004confirms that the system hardware installation was completed across the Primary Data 

Center in Nicosia and the Disaster Recovery Data Center in Paphos. The installation covered servers, 

namely Hyper-V servers, management servers, backup servers, and hard disks - storage arrays, 

together with tape libraries, switches, routers, firewalls, and rack components (evidence No.2). 

The acceptance certificate (evidence no. 4) issued on 15 October 2024 confirms that the delivery and 

installation of PCs & peripheral equipment was completed, comprising of 180 PCs and monitors, 70 

printers, 20 barcode scanners, and 180 Office Home & Business 2021 licenses. The Acceptance 

Committee conducted detailed inspections and confirmed that all equipment met the technical 

specifications and functional requirements, and that tests were performed to verify operational 

readiness (evidence no. 4).  

Regarding software, the installation of operating systems and setup of the virtual environment was 

successfully completed (evidence no. 4).  

The networking infrastructure, was installed, configured. The evidence shows the operational status 

of the network adapters, storage clusters, and nodes (all marked as UP or ONLINE) (evidence 3). 

These records confirm that the networking environment was installed and tested successfully 

(evidence No. 2 and 3), demonstrating that the investment requirement of installing the network 

infrastructure was fulfilled (evidence no. 3 and 4). This was also verified by the Commission services 

during an on-the-spot-check. 

The Commission services conducted an on-the-spot check on 1 August 2025 to verify the completed 

installation, configuration of the system hardware, software and networking established by the 

Department of Registrar of Companies and Intellectual Property. During the session, the Department 

provided a live demonstration of all key components, including central and management servers, 

virtual machines, network connections, storage systems, and the firewall environment. This check 
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was completed successfully, confirming that the requirement of completed installation of system 

hardware, software as well as networking is successfully fulfilled.   

4. Commission Preliminary Assessment: Satisfactorily fulfilled   
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Number and name of the Milestone: 169 New legal framework on local authorities 

Related Measure: C3.4R6 - New legal framework for Local Authorities and support measures 

Qualitative Indicator:  Provision in the law indicating the entry into force of legal acts  

Time: Q2 2024 

1. Context: The objective of this reform is to support the decision-making power, administrative 

autonomy, and efficiency of local authorities in Cyprus.  

This measure consists in the entry into force of legal act(s) on the organisation of local authorities in 

Cyprus and training. 

Milestone 169 requires the entry into force of legal act(s) entailing: Reduction in the number of 

municipalities, establishment of community clusters, new framework for financing of municipalities. 

Milestone 169 is the first step of the implementation of the reform; it will be followed by target 170 

on trainings that have taken place for local authorities. 

2. Evidence provided : 

 Name of the evidence Short description 

1 Summary document. Summary document duly justifying how the 
milestone (including all the constitutive 
elements, as set out in the description of the 
milestone and of the corresponding measure 
in the CID annex) was satisfactorily fulfilled. 

2 Law 52(I)/2022 The Municipalities Law of 2022 
published in the Official Gazette of the Republic 
of Cyprus no. 4887 on 15 April 2022. 

The Law 52 (I)/2022 includes Articles related 
to the reduction of municipalities, and of the 
new framework for the financing of 
municipalities.  

Article 153 of the Law 52(I)/2022 indicates 
that: (a) Article 148 shall enter into force on 
the date of publication of the Law, and (b) 
that the rest of the articles will enter into 
force on dates set by Decisions of the Council 
of Ministers. The three relevant Council of 
Ministers Decisions are listed below as 
evidence 3, 4 and 5 

3 Council of Ministers’ Decision published in the 
Official Gazette of the Republic of Cyprus no. 
4857 on 22 March 2024 as administrative act 
no. 234/2024. 

The Decision brings into force Articles 3 to 41, 
70, 144 and 146 of the Law 52(I)/2022, with 
effect on 22 March 2024. 

4 Council of Ministers’ Decision published in the 
Official Gazette of the Republic of Cyprus no. 
4864 on 10 May 2024 as administrative act no. 
321/2024. 

The Decision brings into force Articles 140 to 
143, 149, 151A of the Law 52 (I)/2022, with 
effect on 24 April 2024. 

5 Council of Ministers’ Decision published in the 
Official Gazette of the Republic of Cyprus no. 
4871 on 28 June 2024 as administrative act no. 

The Decision brings into force Articles 1, 2, 42 
to 69, 71 to 139, 145, 147, 150 to 153 (except 
Article 151A) of the Law 52 (I)/2022, with 
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480/2024. effect on 1 July 2024. 

6 Law 51(I)/2022 amending the Communities 
Law 86(I) of 1999 to 2022, published in the 
Official Gazette of the Republic of Cyprus no. 
4887 on 15 April 2022. 

Law 33(I)/2024 amending the Communities 
Law 86(I) of 1999 to 2023, published in the 
Official Gazette of the Republic of Cyprus no. 
4990 on 3 April 2024. 

 

The two amending Laws, facilitated the 
creation of community clusters and added 
(among others) the new Articles 98A to Article 
98Θ  

Article 8 of the amending Law 33(I)/2024 
amends article 119 of the basic Law 
(Communities Law 86(I)/ of 1999) indicating 
that the provisions of articles 98A to 98Θ, 
which are included in Part Ten of the Law, 
under the title "Community Service 
Complexes", shall apply following the issuance 
of a relevant decision by the Council of 
Ministers listed below as evidence 7.  

 

 

7 Council of Ministers’ Decision published in the 
Official Gazette of the Republic of Cyprus no. 
4865 on 17 May 2024 as administrative act no. 
416/2024. 

The Decision brings into force Articles 98A 
98Δ and 98E of the amended Law 86(I)/1999, 
with effect on 15 May 2024  and on 1 July 
2024 for Articles 98B, 98Γ, 98ΣΤ, 98Ζ, 98H and 
98Θ. 

 

3. Analysis: The justification and substantiating evidence provided by the Cyprus authorities cover all 

constitutive elements of the milestone. 

• Entry into force of legal acts entailing: reduction in the number of municipalities. 

Law 52(I)2022. the “Municipalities Law of 2022” amending the Municipalities Law of 1985 to 2022 
(evidence no.2) entered fully into force on 1 July 2024 (evidence 5) following its progressive 
implementation as outlined below. According to Article 3 of Appendix 1 of Law 52(I)2022 (evidence 
no. 2, page 608), which entered into force on 22 March 2024 (evidence 3) 28 former municipalities 
plus 63 former Communities, have been merged into 18 new municipalities. 2 municipalities namely 
the Municipality of Paphos and the Municipality of Strovolos are not mentioned in the amending law 
52(I)2022, leaving their administrative boundaries unchanged. The amending Law 52 (I)/2022 
entered into force progressively as follows: 

Article 153 entered into force on 15 April 2022, the day of its publication in the Official Gazette no. 
4887  (evidence no. 2) 

Articles 3 to 41, 70, 144 and 146 entered into force, on 22 March 2024 by a Council of Ministers’ 
Decision published in the Official Gazette of the Republic of Cyprus no. 4857 on 22 March 2024 as 
administrative act no. 234/2024 (evidence no. 3) 

Articles 140 to 143, 149, 151A entered into force, on 24 April 2024 by a Council of Ministers’ 
Decision published in the Official Gazette of the Republic of Cyprus no. 4864 on 10 May 2024 as 
administrative act no. 321/2024 (evidence 4) 

Articles 1, 2, 42 to 69, 71 to 139, 145, 147, 150 to 153 (except Article 151A) entered into force on 1 
July 2024 following a Council of Ministers’ Decision published in the Official Gazette of the Republic 
of Cyprus no. 4871 on 28 June 2024 as administrative act no. 480/2024 (evidence 5).  

 

• Establishment of community clusters  
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Article 21 of amending Law 51(I)/2022 (amends the Community Laws of 1999 to 2022) provides for 
the addition of a new section (section 10) comprising of Articles 98A-98Θ establishing 30 community 
clusters (evidence 6). Article 98A (added to the Community Laws of 1999 to 2022 by Article 21 of 
Law 51(I)/2022) provides that in each province, Community Clusters shall be established and 
operated for the provision of common services to the communities participating in the relevant 
cluster, as referred to in the Sixth Table of Law 51(I)/2022.  Amending Law 33(I)/2024 (amends the 
Community Laws of 1999 to 2022) amended the Sixth Table listing the community clusters and 
catered for the progressive entry into force of Articles 98A-98Θ as follows: Article 8 of the amending 
Law 33(I)/2024 amends article 119 of the basic Law (Communities Law 86(I)/ of 1999) indicating that 
the provisions of articles 98A to 98Θ, which are included in Part Ten of the Law, under the title 
"Community Service Clusters", shall apply following the issuance of a relevant Decision by the 
Council of Ministers. The Council of Ministers’ Decision published in the Official Gazette of the 
Republic of Cyprus no. 4865 on 17 May 2024 as administrative act no. 416/2024 brings into force 
Articles 98A 98Δ and 98E of the amended Law 86(I)/1999, with effect on 15 May 2024 and on 1 July 
2024 for Articles 98B, 98Γ, 98ΣΤ, 98Ζ, 98H and 98Θ (evidence 7). 

 

• New framework for financing of Municipalities 

The new system for financing of Municipalities under Law N.52(I)/2022 is introduced in Part 6 
Budget, Medium-term fiscal framework and financial management (Articles 91-99) (evidence 2). 
These Articles include: the imposition and collection of municipal taxes and fees (Articles 91-92). The 
reform introduced a new financing mechanism by redirecting revenue from annual car circulation 
fees to municipalities, as part of the new financing mechanism (Article 92), the preparation and 
approval of municipal budgets (Article 93), annual government grant to municipalities (EUR 117 
million in total explicitly mentioned in the Law whereas before, the amount was decided by Decision 
of the Council of Ministers and was around EUR 70 million per year) determined based on 
population size, financial criteria, and social, administrative, and environmental criteria (Article 94), 
and detailed rules on municipal accounting, auditing, and financial control (Articles 95-98). 

 

4. Commission Preliminary Assessment: Satisfactorily fulfilled 
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Number and name of the Milestone: 171 Entry into force of a law on urban land consolidation  

Related Measure: C3.4.R7 Urban land consolidation   
 
Qualitative Indicator: Provision in the law indicating the entry into force of the law  
 
Time: Q2 2024  
 
1. Context:   
The measure aims to reduce the pressure for municipalities’ expansion and increase soil seal. The 
reform consists in (i) the entry into force of a law on urban land consolidation and (ii) the publication 
of pilot urban land consolidation plans approved for utilisation in selected areas.   
  
Milestone 171 requires the entry into force of the law on urban land consolidation.  
  
Milestone 171 is the first step of the implementation of the reform. It will be followed by target 172, 
related to the publication and approval of pilot plans for urban consolidation.   
  
2. Evidence provided:  
  

  Name of the evidence.   
For legal acts please provide the full legal 

reference and date of entry into force  

Short description  
  

1  Summary Document   Document duly justifying how the 
milestone (including all the 
constitutive elements) was 

satisfactorily fulfilled.  

2  Law No. 112(I)/2025 - Urban development 
zones and related matters law of 2025, 

adopted by the House of Representatives 
on 26 June 2025 and published in the 

Official Gazette of the Republic of Cyprus 
No. 5045 of 4 July 2025  

Copy of the publication in the State 
Gazette   

  
3. Analysis:  
The justification and substantiating evidence provided by the Cyprus authorities cover all 
constitutive elements of the milestone.  
  
Entry into force of the law on urban land consolidation. 
 
Law No. 112(I)/2025 - Urban development zones and related matters law of 2025 (hereinafter 
referred to as ‘Urban development zones law’) was published in the Official Gazette of the Republic 
of Cyprus No. 5045 of 4 July 2025. The Urban development zones law entered into force on the same 
day, in accordance with Article 82 of the Constitution of Cyprus.  
  
Article 3 of the Law (“Area of Application”) provides that the Law on urban land consolidation 
applies to all development areas. Development area is in turn defined in Article 2 (“Definitions”) as 
an area within a development plan and in particular within designated residential, commercial, 
tourist, holiday, industrial, artisanal and livestock areas. Article 2 (“Definitions”) also provides that 
‘development plan’ shall have the meaning assigned to it by the provisions of Article 2 (1) of Law No. 
90/72 - Town and Country Planning Law of 1972, that ‘includes a Plan for the Island, a Local Plan, an 
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Area Plan, an Urban Plan and a Policy Statement, issued in accordance with the provisions of Article 
18A as well as any such plan that has been amended’.  
 
The aim of the Law is set out in Article 4 (“Purpose”). According to that provision, the purpose of the 
Law is to establish and operate a mechanism and procedure for the consolidation, management and 
redistribution of land plots within an existing development area. According to Article 4, this includes 
among others:   

a. The supply of land ready for development and securing the necessary public spaces 
and spaces for public benefit purposes;   
b. The reorganisation of property within development areas;   
c. The rational siting of large-scale uses in the area of the urban land consolidation 
plan;   
d. The rehabilitation and operation of areas following natural or man-made disasters.  

 
The Law regulates urban land consolidation in Cyprus. In particular, it sets out the frameworks’ 
objective (Article 4 of the Law, “Purpose”), the means to implement urban land consolidation 
(Article 5 of the Law “Methods”), as well as the responsibilities and tasks of the entities involved, 
such as the Director-General (Article 7) and the Commission on urban land consolidation (Article 8).   
 
4. Commission Preliminary Assessment: Satisfactorily fulfilled  
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Number and name of the Target: 181 - Reducing the backlog of cases and appeals 

Related Measure: C3.4R8 - Efficiency of Justice 

Quantitative Indicator: - 

Baseline:  0 

Target: 40% 

Time:  Q2 2024 

1. Context:   

The objective of the reform is to reduce the high backlog of cases pending before the courts.  

The measure consists in the reduction of the backlog of cases and appeals. 

Target 181 consists in the reduction of the backlog of cases and appeals pending for over two years 

before the District Courts and the Supreme Court by 40% from the 31 December 2020 of 16 740 

pending civil cases and 2 139 pending civil and administrative appeals. This will be verified by an 

Annual Progress Report of the Action Plan to reduce the backlog. 

Target 181 is the second and last step of implementation of the reform, following the 

implementation of Milestone 180 related to the entry into force of new rules of civil procedure.  

2. Evidence provided:  

  
Name of the evidence.   

Short description  

  

1   Summary document  Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. 

2 Copy of the “action plan for the handling of 

backlog cases” adopted by the Supreme 

Court in December 2021 

Action plan for the handling of backlog cases, 

adopted by the Supreme Court in 2021 with the 

aim to address the backlog problem through 

measures and activities that improve organization 

in the judiciary.   

The action plan consists in 8 “measures” broken 

down in 23 “activities”.  

The eight measures included in the action plan 

are: 1. Set up the backlog reduction task forces, 2. 

Make complete inventory of all cases, including 

electronic registry in Case Management System 

(CMS) if available, or other electronic format, 3. 

Analyse backlog cases in each court and divide it 

into predefined groups according to the scales of 

court and type of case, 4. Develop annual backlog 

reduction plan for each court, 5. Ensure adequate 

staffing and resources for the backlog reduction 
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activities, 6. Improve case management in courts, 

7. Promote through the Ministry of Justice and 

Public Order, 8. Monitor progress on a regular 

basis.  

3 Copy of the progress report 2022 of the 

action plan to reduce the backlog of cases 

before the courts. 

The progress report for 2022 provides details on 

the progress made under each of the measures 

and activity of the action plan during that year. It 

includes in its annexes quantified progress made 

in the reduction of the backlog of civil cases and 

appeals. 

4 Copy of the progress report 2023 of the 

action plan to reduce the backlog of cases 

before the courts. 

The progress report for 2023 provides details on 

the progress made under each of the measures 

and activity of the action plan during that year. It 

includes in its annexes quantified progress made 

in the reduction of the backlog of civil cases and 

appeals. 

5 Copy of the progress report January-June 

2024 of the action plan to reduce the backlog 

of cases before the courts. 

The progress report for 2024 provides details on 

the progress made under each of the measures 

and activity of the action plan during the period 

January-June 2024. It includes in its annexes 

quantified progress made in the reduction of the 

backlog of civil cases and appeals. 

6 Council of Ministers’ Decision published in 

the Official Gazette of the Republic of Cyprus 

no. 4887 on 25 October 2024 as Decision No 

96.821 of 23.8.2024  

Council of Ministers decision No 96.821 of 

23.8.2024, adopting the Annual Progress Reports 

on the clearance of backlog cases for the periods 

2022, 2023 and first half of 2024. 

 

3. Analysis:  

The justification and substantiating evidence provided by the Cypriot authorities cover all 

constitutive elements of the target.  

• Reduction of the backlog of cases and appeals pending for over two years before the 

District Courts and the Supreme Court by 40% from the 31 December 2020 level of 16 740 

pending civil cases and 2 139 pending civil and administrative appeals, as verified by an 

Annual Progress Report of the Action Plan to reduce backlog.  

An “Action Plan for handling backlog cases” (referred to hereinafter as “the Action Plan”, evidence 

No. 2) was adopted by the Supreme Court in December 2021 (evidence no. 2, page 4). The Supreme 

Court also appointed a Backlog Manager as from 1.2.2022, with the responsibility to supervise the 

actions to reduce backlog.  

The Action Plan details the set-up of “backlog reduction taskforces” (one “national” taskforce in the 

Supreme Court, and one in each district court) to implement the measures in the Action Plan and 

monitor progress in the reduction of the backlog of cases and appeals (evidence No. 2, Measure 1, 

activities A and B). The taskforces were set-up in February and March 2022 (evidence no. 5, Measure 
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1). The task force on national level is comprised of a Backlog Project Coordinator, a Backlog Project -

Registrar, the Chief Registrar - Supreme Court, a Registrar of the Supreme Court, and Ministry of 

Finance representatives (evidence No. 5, measure 1, activity A, page 1). The task force within each 

court is comprised of Supreme Court Judges responsible per District and Administrative Presidents of 

District Courts / Registrars (evidence No. 5, measure 1, activity B, pages 1-2). Their tasks, as set out 

in the Action Plan, consisted of reviewing and categorizing all backlog and ongoing cases, ensuring 

their proper judicial assignment, and developing a comprehensive annual backlog reduction plan 

with clear targets, tailored measures, and resource requirements (judges, staff, and courtrooms) for 

each court (evidence 2). 

Measure 8 of the action plan relates to the monitoring of progress on the reduction of backlog 

through monthly statistics on the backlog cases (evidence No. 2, Measure 8, Activity A). In particular, 

every month detailed data from all Courts were sent over to the backlog Manager who converted 

them into statistical data. 

On that basis, the annual progress reports for the years 2022-2023 and a semi-annual progress 

report for the year 2024 were prepared. They were then approved by the Council of Ministers on 23 

August 2024 (evidence No. 3, 4 and 5). 

The Action Plan also includes the development of an electronic registry and statistical report on all 

pending civil court cases (evidence No. 2, Measure 2). To this end, all paper case files were retrieved 

and analyzed, and necessary updates and corrections were made in the registry which indicates the 

case number, date of filing, case type, current status of a case (evidence No. 5, Measure 2, activity 

A).  

 Every month detailed data from all Courts were sent over to the backlog Manager who converted 

them into statistical data.   

The annual progress reports for the years 2022-2023 and a semi-annual progress report for the year 

2024 (evidence No. 3, 4 and 5) describe the progress made in the reduction of the total backlog of 16 

740 civil cases and 2 139 civil and administrative appeals pending for over two years before the 

District Courts and the Supreme Court as of 31 December 2020 (evidence no. 3, 4 and 5, Measure 8, 

Activity D, and annexes).  

According to the evidence provided, Cyprus completed until 2024 9 212 civil cases and 2 139 civil 

and administrative jurisdiction appeals that were pending for over two years as of 31 December 

2020. 

In particular: 

• The annual progress report for year 2022 (evidence no. 3 Measure 8, Activity D, and Tables 1 

and 2) identifies 15 273 pending civil cases and 1 907 pending appeals as of 31 December 

2022, i.e. a reduction of the total backlog of 8.7% and 10.8% for appeals; 

• The annual progress report for year 2023 (evidence no. 4, Measure 8, Activity D, and Tables 

1 and 2) identifies 9 419 pending civil cases and 1 323 pending appeals as of 31 December 

2023, i.e. a reduction of the total backlog of 43.7% and 38.1% for appeals; 

• The semiannual progress report for year 2024 (evidence no. 5, Measure 8, Activity D, and 

Tables 1 and 2) identifies 7528 pending civil cases and 743 pending appeals as of 31 

December 2023, i.e. a reduction of the total backlog of 55% and 65.2% for appeals. 
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Cyprus thus exceeded the goal of Target 181 (the target under assessment) by 15 percentage points 

as regards civil cases and by 25 percentage points as regards appeals.  

  

Commission Preliminary Assessment: Satisfactorily fulfilled   

  



 

45 
 

Number and name of the Milestone: 216 Entry into force of the administrative acts for very high 

capacity networks’ deployment 

Related Measure: C4.1R2 Simplification of the administrative procedures for the deployment of 

VHCN 

Qualitative Indicator: Provision in the administrative acts indicating the entry into force of the 

respective acts 

Time: Q2 2024 

1. Context: 

The aim of this reform is to facilitate the build-up of very high capacity network (VHCN) 

infrastructure. 

The reform consists in the entry into force of administrative acts for the deployment of very high 

capacity networks.  

Milestone 216 is the only milestone in this measure and requires the entry into force of 

administrative acts for the deployment of very high capacity networks.  

 

2. Evidence provided: 

 Name of the evidence.  
For legal acts please provide the full legal 
reference and date of entry into force 

Short description  
 

1 Summary document  Summary document duly justifying how 
the milestone (including all its 
constitutive elements, as set out in the 
description of the milestone and of the 
corresponding measure in the CID 
Annex) was satisfactorily fulfilled.  

2 Acquisition of Rights of Way Access and 
Interconnection Regulatory Decision (Regulatory 
Decision 4/2025) of the Commissioner for 
Communications, as published in the Official 
Gazette of the Republic of Cyprus No. 5918 of 3 
January 2025 and entered into force on the date 
of publication. 

The Decision provides for a regulatory 
and procedural framework for the 
acquisition of rights of way. 

3 Co-location Regulatory Decision (Regulatory 
Decision 14/2024, as amended by Regulatory 
Decision 130/2024) of the Commissioner of 
Communications, as published in the Official 
Gazette of the Republic of Cyprus No. 5849 of 19 
January 2024 and entered into force on the date 
of publication. 

The Decision provides for the 
regulatory framework for co-location of 
infrastructure.  

4 In-House Wiring Regulatory Decision (Regulatory 
Decision 397/2024) of the Commissioner for 
Communications, as published in the Official 
Gazette No. 5910 of 29 November 2024, and 

The Decision provides for a regulatory 
framework for the design and 
installation of infrastructure in new 
buildings. 
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entered into force on the date of publication. 
 

 

3) Analysis  

The justification and substantiating evidence provided by the Cypriot authorities cover all 

constitutive elements of the milestone. 

Entry into force of the administrative acts for the reduction of administrative barriers for the 

deployment of very high capacity networks, which may include, but not be limited to, acts 

facilitating permit granting procedures or access to physical infrastructure.  

• The Acquisition of Rights of Way, Access and Interconnection Regulatory Decision 

(Regulatory Decision 4/2025) (hereinafter Rights of Way Decision) (evidence 2) was 

published in the Official Gazette of Cyprus on 3 January 2025. According to its article 14, 

Regulatory Decision 4/2025 entered into force on the date of its publication. 

The Rights of Way Decision contributes to streamlining and reducing administrative barriers by 

setting clear standards for the request of rights of way and the organisation of civil works, including 

a single application platform to develop high-speed internet infrastructure. It provides clear timeline 

for the permit granting procedures (Article 8), it sets a methodology for calculating the fee for 

preparing the project proposals (Annex II) and by clarifying the framework for acquiring rights of way 

(Annex I, II, V) facilitating access to physical infrastructure.  

In more detail:  

- Article 4 outlines the objective of the Decision, which is to establish a transparent regulatory 

and procedural framework for the acquisition of rights of way for the purpose of facilitating 

the smooth processing and fulfilment of the obligations of obligated organisations with 

regard to the transit on public roads by electronic communications providers, as well as 

removing any unjustified obstacle to competition in the provision of communication 

services.  

- Article 6 reduces administrative barriers through the facilitation of permit granting 

procedures by establishing that applications for granting transit rights shall be treated on the 

basis of simple, effective, transparent and publicly accessible procedures.  

- Article 8 reduces administrative barriers through the facilitation of permit granting 

procedures by establishing a set of rules for carrying out civil works for the development of 

high-speed electronic communication networks, including the timeline to reach a civil works 

coordination agreement and a mechanism and timeline for dispute resolution.  

- Article 10 reduces administrative barriers through the facilitation of permit granting 

procedures by establishing that all relevant information regarding technical works permits 

for high-speed network installation shall be submitted via a single information point to 

rationalize and simplify the licensing process. 

On top of the articles outlined above, the annexes to the Decision further clariy permitting 

granting procedures, thus reducing administrative barriers:  

- Annex I to the Decision outlines the terms, obligations, and procedures for acquiring Rights 

of Way in new development areas and for transferring infrastructure in improvement 

projects. 

- Annex II covers Terms, obligations, and procedures for acquiring Rights of Way in private 

project development areas. 
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- Annex III outlines the Methodology for calculating fees paid to the project consultant 

(designer) for preparing comprehensive studies. 

- Annex IV details the Methodology for calculating fees paid by electronic communications 

providers for infrastructure development on roads and sidewalks in the context of 

development projects. 

 

• The Co-location Regulatory Decision (Regulatory Decision 14/2024, as amended by 

Regulatory Decision 130/2024) (hereinafter Co-location Decision) was published in the 

Official Gazette of Cyprus on 19 January 2024 (evidence 3). According to its article 25, 

Regulatory Decision 14/2024 entered into force on the date of its publication. 

 

The Co-location Decision contributes to streamlining and reducing administrative barriers by 

supporting shared use of existing infrastructure, thereby reducing the need for new works and 

permitting, facilitating access to physical infrastructure. It provides clear obligations towards the co-

location of existing infrastructure (art 4., 17, 18), a timeline for concluding agreements and assessing 

co-location requests (article 8 and 9), it sets a methodology for calculating the fees for co-location 

(art. 14) thus contributing to lowering fees, it establishes the right of access to physical 

infrastructure (art. 15). The Co-location Decision regulates the obligations between the subjects who 

have the right to request co-location of the infrastructure (beneficiary organisations) and the 

organisations that are obliged to provide co-location upon request (obliged organisations) (Art. 1): 

- Art. 4 reduces administrative barriers through the facilitation of access to physical 

infrastructure by providing that organisations are obliged to negotiate reasonable 

agreements for co-location and shared use of public electronic communication network 

infrastructure and auxiliary facilities. 

- Art. 8 reduces administrative barriers through the facilitation of access to physical 

infrastructure by outlining the procedure for concluding the agreements; similarly, Art. 9 

outlines  the specific timeline for obligated organisations to respond to co-location requests, 

as well as transparency obligation requiring network operators to provide minimum 

information upon written request within two weeks.  

- Art. 14 reduces administrative barriers by defining the fees that the obliged organisations 

can impose to the beneficiary organisations for co-location, whose calculation methodology 

is further described in annexes I, II, III, IV, V and VII.  

- Art. 15 reduces administrative barriers through the facilitation of access to physical 

infrastructure by directly establishing the right of access for network operators to physical 

infrastructure for the installation of high-speed electronic communication network 

components. 

- Art. 16 reduces administrative barriers by establishing that a minimum set of information on 

physical high-speed network (location, type of the infrastructure, use of the infrastructure, 

contact point) shall be made available upon request via a single information point.   

- Art. 17 reduces administrative barriers by requiring that the organisation to undertake 

efforts for co-location of Antennas while art.18 requires the same for the co-location of duct 

systems.  

- Art. 18 reduces administrative barriers by requiring obliged organisation to undertake 

reasonable efforts to provide information via Geographical Information Systems (GIS).  

 

• In-House Wiring Regulatory Decision (Regulatory Decision 397/2024) was published in the 

Official Gazette of the Republic of Cyprus No. 5910 of 28 November 2024 (evidence 4). 
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According to its article 13, Regulatory Decision 397/2024 entered into force on the date of 

its publication. 

The In-House Wiring Regulatory Decision (hereinafter Wiring Decision) (evidence 4), contributes to 

streamlining and reducing administrative barriers by setting minimum requirements for the design 

and installation of infrastructure in new buildings. It contributes to shortening the deployment of 

high-speed networks in new constructions, as they will be already equipped with internal cabling 

(art. 7): this will result in a reduction of the costs for operators to deploy connection in the buildings. 

The Wiring Decision also provides rules for accessing the infrastructure by operators (art. 8) and for 

sharing the cost of the investment (appendix 3).   

In more detail:  

- Art. 2 reduces administrative barriers by defining a framework of technical specifications 

for the construction of internal cabling in buildings, that is further specified in the Annex.  

- Art. 7 reduces administrative barriers by providing that all new buildings and major 

renovations projects must be equipped with high-speed ready cabling, up to the 

network termination points. 

- Art. 8 reduces administrative barriers by providing that providers have the right to install 

their networks up to the access point and to access the in-building infrastructure to 

deploy high-speed electronic communication networks if the construction of a second 

infrastructure is technically impossible or economically unfeasible under fair and equal 

terms. 

- Moreover, in the Appendix 3: Types of Networks, Section 1.2.2 on "Cost distribution" for 

optical networks, it is established that initial costs for installing the infrastructure are 

covered by the first provider, and subsequent providers contribute a share (e.g., 50% for 

the second, 33% for the third), thus reducing the administrative barriers by clarifying the 

share of costs to be sustained by the providers 

 

 

4. Commission Preliminary Assessment: Satisfactory fulfilled. 
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Number and name of the Target: 237 IT infrastructure of Cyprus Ports Authority 

Related Measure: C4.2.I2 Digitalisation of the Cyprus Ports Authority 

Quantitative Indicator:  Number 

Baseline: 0 

Target: 4 

Time: Q2 2024 

1. Context:  

The objective of this investment is to support digital infrastructure and processes of the Cyprus Ports 

Authority (CPA). 

The measure consists in investing in information technology equipment and systems for CPA. 

The target concerns the delivery of the following infrastructure and systems: 1. VTS Station; 2. IT 

infrastructure (structured cabling and ethernet switches); 3. Solutions or services for the security of 

information systems (IS); 4. CPA servers. 

Target 237 is the second target of the investment, and it follows the completion of target 236. It will 

be followed by target 238, related to the delivery of the following infrastructure, systems and 

services: 1. Upgrade of the Port Community System, which may include but it is not limited to 

administrative procedures related to the movement of ships; 2. Digitisation of CPA archives; 3. HR 

Management System; 4. Radar and other equipment to monitor and control of vessel traffic in the 

ports of Larnaca and Vasiliko. 

2. Evidence provided: 

 

 

Name of the evidence.  
For legal acts please 
provide the full legal 

reference and date of 
entry into force 

Short description 
 

1 Summary document Summary document duly justifying how the 
target (including all the constitutive elements) 

was satisfactorily fulfilled. 

2 SAT Procedure Vassiliko 
Control Centre (DOC No.: 
762019-01) issued by the 

contractor (Wartsila 
Voyage Ltd) in December 

2024 

A copy of the document demonstrating 
completion of the system at Vassiliko Control 

Centre, issued by the contractor (Wartsila 
Voyage Ltd) in December 2024, including test 

reports and acceptance certificate verifying the 
completion of the contract, signed by the 

contracting authority (Cyprus Ports Authority) 
and the contractor (Wartsila Voyage Ltd) on 9 

December 2024. 

3 SAT Procedure BBC Site 
(DOC No.: 762018-01) 

A copy of the document demonstrating 
completion of the system at BBC Site, issued by 
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issued by the contractor 
(Wartsila Voyage Ltd) in 

December 2024 

the contractor (Wartsila Voyage Ltd) in 
December 2024, including test reports and 

acceptance certificate verifying the completion 
of the contract, signed by the contracting 
authority (Cyprus Ports Authority) and the 

contractor (Wartsila Voyage Ltd) on 9 December 
2024. 

4 SAT Procedure Triangle 
Site (DOC No.: 762017-01) 
issued by the contractor 
(Wartsila Voyage Ltd) in 

December 2024 

A copy of the document demonstrating 
completion of the system at Triangle Site, issued 

by the contractor (Wartsila Voyage Ltd) in 
December 2024, including test reports and 

acceptance certificate verifying the completion 
of the contract, signed by the contracting 
authority (Cyprus Ports Authority) and the 

contractor (Wartsila Voyage Ltd) on 10 
December 2024. 

5 Acceptance certificate of 
project no. 01/2023, 

signed by the acceptance 
committee on 23 July 2024 

Acceptance certificate under the regulations 26, 
27 and 28 of the Regulatory Administrative Act 
No. 138/2016, of project “Implementation of 

structured cabling network in the Port Authority 
Central Offices in Nicosia and in the ports of 

Limassol and Larnaca” (no. 01/2023) signed by 
the acceptance committee on 23 July 2024. 

6 Acceptance certificate of 
project no. 25/2022, 

signed by the acceptance 
committee on 6 October 

2023 

Acceptance certificate under the regulations 26, 
27 and 28 of the Regulatory Administrative Act 
No. 138/2016, of project “Supply, installation, 

operation, training in use and system 
maintenance switches (ethernet switches) for 
the needs of the Cyprus Ports Authority” (no. 

25/2022), signed by the acceptance committee 
on 6 October 2023. 

7 
 

Acceptance certificate of 
project no. 12/2023, 

signed by the acceptance 
committee on 27 
September 2024 

Acceptance certificate under the regulations 26, 
27 and 28 of the Regulatory Administrative Act 

No. 138/2016, of project “Procurement, 
Installation, Operation and Maintenance of an 

integrated solution for the Management 
Information Systems” (no. 12/2023), signed by 
the acceptance committee on 27 September 

2024. 

8 Acceptance certificate of 
project no. 11/2023, 

signed by the acceptance 
committee on 27 
September 2024 

Acceptance certificate under the regulations 26, 
27 and 28 of the Regulatory Administrative Act 

No. 138/2016, of project “Procurement, 
Installation, Operation and Maintenance of a 
Privileged Access Management System” (no. 

11/2023), signed by the acceptance committee 
on 27 September 2024. 

9 Acceptance certificate of 
project no. 18/2023, 

signed by the acceptance 
committee on 29 
September 2024 

Acceptance certificate under the regulations 26, 
27 and 28 of the Regulatory Administrative Act 

No. 138/2016, of project “Procurement of 
services for Security Information and Event 

Management (SIEM) and Security Operations 
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Centre (SOC) for the support of the cyber-
attacks prevention and detection” (no. 

18/2023), signed by the acceptance committee 
on 27 September 2024. 

10 Acceptance certificate of 
project no. 03/2023, 

signed by the acceptance 
committee on 19 March 

2023 

Acceptance certificate under the regulations 26, 
27 and 28 of the Regulatory Administrative Act 

No. 138/2016, of project “Procurement, 
installation, operation, training and 

maintenance of a system of servers, storage 
means and VMware” (no. 03/2023), signed by 
the acceptance committee on 19 March 2023. 

 

3. Analysis: 

The justification and substantiating evidence provided by the Cyprus authorities cover all 
constitutive elements of the target. 
 

Investements have been made in information technology equipment and systems for Cyprus Port 

Authroriey (CPA) and the following infrastructure and systems are delivered: 

1. VTS Station  

The VTS Station included in the provisions of the contract for the “supply of a radar and relevant 

equipment for the development of a vessel traffic service (VTS) station at Zygi-Vassiliko” (contract no. 

TY 12/2023) assessed under Target 236. The VTS station includes a VTS system installed at Vassiliko 

Control Centre (CC), which is temporarily located at Limassol CC and two more systems at Vassiliko-

BBC Site and Vassiliko-Triangle Site. The delivery of the station and the systems (no. TY 12/2023) was 

certified by the contractor and the contracting authority following Site Acceptance Tests (SAT) of VTS 

that demonstrated that the equipment and software met the project specifications on 9 and 10 

December 2024 (evidence no. 2-4). Prior to the tests, the VTS system contractor had inspected all 

hardware and verified that it had been completed in accordance with the design specifications. The 

results of checks and tests and the signed site acceptance test reports verifying the successful 

execution and delivery of the project under contract No. TY 12/2023 are included in the documents 

issued by the contractor in December 2024 (evidence no. 2-4). 

2. IT infrastructure (structured cabling and ethernet switches) 

For this IT infrastructure, including new cabling networks and ethernet switches, two project 

contracts were signed and assessed under Target 236. The first project under the contract no. 

01/2023 (evidenced in Milestone 236), required the installation of a structured cabling network in 

the head offices of Nicosia and the offices of Limassol and Larnaca of the Cyprus Port Authority and 

was delivered on 26 May 2024 (evidence no. 5). The acceptance certificate under regulations 26, 27 

and 28 of the Regulatory Administrative Act No. 138/2016 was signed by the acceptance committee 

on 23 July 2024 (evidence no. 5).  

The second project under the contract no. 25/2022 (evidenced in Milestone 236) required the supply 

and installation of ethernet switches for the needs of the Cyprus Ports Authority which were 

delivered on 26 July 2023 (evidence no. 6). The acceptance certificate under the regulations 26, 27 

and 28 of the Regulatory Administrative Act No. 138/2016 was signed by the acceptance committee 
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on 6 October 2023 (evidence no. 6) certifying the delivery of switches and that the project for the 

supply, installation and operation of the ethernet switches was completed. 

3.Solutions or services for the security of information systems (IS);   

Cyprus Port Authority signed three contracts providing for three systems that upgrade the existing 

systems to increase security of software operation and of information systems – the contracts were 

assessed under Target 236. The first project included the “Procurement, Installation, Operation and 

Maintenance of an integrated solution for the Management Information Systems” (no. 12/2023). 

The project was delivered on 11 May 2024 (evidence no. 7). The acceptance certificate under the 

regulations 26, 27 and 28 of the Regulatory Administrative Act No. 138/2016 was signed by the 

acceptance committee on 27 September 2024 (evidence no. 7).  

The second project included the “Procurement, Installation, Operation and Maintenance of a 

Privileged Access Management System” (no. 11/2023) and was delivered on 30 April 2024 (evidence 

no. 8). The acceptance certificate under the regulations 26, 27 and 28 of the Regulatory 

Administrative Act No. 138/2016 was signed by the acceptance committee on 27 September 2024 

(evidence on. 8). 

The third project included “Procurement of services for Security Information and Event Management 

(SIEM) and Security Operations Centre (SOC) for the support of the cyber-attacks prevention and 

detection” (no. 18/2023) and was delivered on 19 September 2023 (evidence no. 9). The acceptance 

certificate under the regulations 26, 27 and 28 of the Regulatory Administrative Act No. 138/2016 

was signed by the acceptance committee on 29 September 2024 (evidence no. 9). 

4. CPA servers 

For the procurement of a server for the Cyprus Port Authority (CPA) one procurement contract was 

signed titled “Procurement, installation, operation, training and maintenance of a system of servers, 

storage means and VMware” (no. 03/2023), assessed under Target 236. The procurement was 

completed and delivered on 19 March 2023 and the acceptance certificate under the regulations 26, 

27 and 28 of the Regulatory Administrative Act No. 138/2016 was signed by the acceptance 

committee the same day, 19 March 2023 (evidence no. 10). 

Furthermore, the above analysis is in line with the description of the measure, which states that it 
consists in investing in information technology equipment and systems for CPA. 
 
4. Commission Preliminary Assessment: satisfactorily fulfilled 
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Number and name of the Target: 246a - Digital transformation of school units with the aim of 

enhancing digital skills and skills related to STEM education 

Related Measure: C5.1R4 - Classrooms digitally equipped 

Quantitative Indicator:   700 

Baseline:  0 

Time:  Q2 2024 

1. Context:   

The objective of the measure is to support the digital transformation of the education system. 

The measure consists in the supply of digital equipment to schools and students. Target 246a 

requires the modernisation of educational structures through the development by equipping the 

classrooms with digital tools.  

Target 246a is the first step in the implementation of the measure and it will be followed by target 

246b requiring the supply or reimbursement of the purchase of digital equipment for 15 000 pupils 

and target 248 requiring the training of teachers.   

 

2. Evidence provided:  

  Name of the evidence Short description  

1   Summary document Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. 

2 Call for tenders published by the Ministry of 

Education for the procurement of services 

for the establishment and operation of a 

Technical Support Center (TSC) and the 

supply of various equipment through a 

leasing scheme to meet the needs of public 

primary and secondary education published 

on 18 June 2021 

The call covers IT support services for schools 

and the leasing of educational equipment 

(laptops, projectors, microphones, speakers, 

digital graphic boards, cameras and TVs) for 

an initial 5 years. 

3 Annex 10 to the call for tenders on the 

operation of the Technical Support Center 

This document sets out the operational and 

maintenance requirements for the 

establishment and operation of the Technical 

Support Center  

4 Contract signed between the Ministry of 

Education and the NewCyTech Business 

Solutions ltd(contractor) on 19 June 2023 

The copy of the contract signed under the call 

for tenders (see evidence no. 2) for the 

procurement of services for the establishment 

and operation of a technical support center 

and the supply of various equipment through 
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leasing, to meet the needs of public primary 

and secondary education. 

5 Project Initiation Order – Order of 

Quantities 

Project Initiation Order issued by the Ministry 

of Education to the contractor, specifying the 

exact quantity of equipment to be supplied 

and the corresponding cost. 

6 Certificate issued by the Ministry of 

Education certifying the receipt of the digital 

equipment and the services on 19 May 2024 

The certificate includes the receipt of all items 

procured and the technical support services 

(Technical Support Center, Software 

Management System, Network Management 

System, Equipment Management System) as 

well as the corresponding cost.  

7 List of beneficiary schools  The list specifies the names of the schools 

along with the type and quantity of digital 

tools they have received. 

8 Sample of 60 beneficiary schools The sample consists of the shipping and 

installation certificate of the necessary 

equipment, the proof of receipt by the 

beneficiary school. 

  

3. Analysis:  

The justification and substantiating evidence provided by the Cypriot authorities cover all 

constitutive elements of the target.  

• Classrooms in at least 700 schools have been digitally equipped with, for example, laptops, 

projectors, microphones, speakers, digital graphic boards, cameras and TVs. 

On June 18, 2021, the Ministry of Education, Sport, and Youth published a call for tenders (evidence 

2) for the implementation of the project: “Procurement of Services for the creation and operation of 

a Technical Support Center and the Supply of various equipment through a leasing model to meet the 

needs of public Primary and Secondary Education”. On June 19, 2023, the contract agreement was 

signed between the Ministry of Education and the successful contractor, NewCytech Limited 

(evidence 4) and it included: 

a. the supply of equipment including laptops, projectors, video cameras, smart TVs, digital 

microphones, speakers, digital graphic boards and other accompanying equipment based on the 

specifications required by the tender terms (evidence 2). The supply is based on a leasing model 

with a 69-months horizon (evidence 4). 

b. the procurement of services from the contractor to undertake the support of teachers in Pre-

primary, Primary, Secondary General, and Secondary Technical and Vocational Education and 

Training, in technical matters related to the operation of the equipment to be purchased under 

this agreement to meet the needs of school units (evidence 3 and 4). 

Following the signature of contract, the Ministry of Education sent the project initiation order for the 

equipment to the contractor (evidence 5), on July 28, 2023, in which the Ministry was specifying the 

quantities and the related cost of the equipment. The delivery and receipt of the equipment and the 
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technical support services was completed on May 19, 2024, as confirmed in the Completion 

Acceptance Certificate issued by the Information and Communication Technologies Unit (Μονάδα 

ΤΠΕ) (evidence 6). 

The total number of schools with classrooms digitally equipped is 735.  All the benefited schools with 

digitally equipped classrooms as well as the quantities of equipment installed in each school, are 

presented in the list of beneficiaries drafted by the Ministry of Education (evidence 7). 

Following the selection of a random sample of 60 units, Cyprus submitted evidence on the shipping, 

installation, and receipt of the digital equipment of classrooms (evidence 8). The evidence provided 

for a sample of 60 units confirmed that:  

1. the shipping and installation certificate of the digital equipment issued by the supplying 

company has been signed by the school principal. 

2. the proof of receipt of the digital equipment has been and stamped signed by the school 

principal 

4. Commission Preliminary Assessment: Satisfactorily fulfilled. 
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Number and name of the Milestone: 274 Support scheme for energy upgrading of dwellings  

Related Measure: C6.1.I3 Promoting extensive energy renovations of dwellings 

Qualitative Indicator:  Publication of call for proposals for the support scheme 

Time: Q1 2024 

1. Context:  

The objective of this investment is to reduce energy consumption and CO2 emissions in dwellings, 

through energy renovations in at least 800 dwellings. 

  
Milestone 274 requires the publication of the call for proposals for the support scheme for 
promoting extensive energy upgrading of dwellings, following Council of Ministers decision 
approving the scheme objectives, with the aim to achieve at least a 30% primary energy demand 
reduction. 
 
Milestone 274 is the first step of the implementation of the investment. It will be followed by target 
275, related to the issuance of Energy Performance certificates for 800 energy renovated dwellings, 
with the objective to achieve at least a 30% primary energy demand reduction on average.  
  
2. Evidence provided:  
  

  

Name of the evidence.   
For legal acts please provide 
the full legal reference and 

date of entry into force  

Short description  
  

1  Summary document  Summary document duly justifying how the  target (including all 
its constitutive elements, as set out in the description of the 
target and of the corresponding measure in the CID Annex) was 
satisfactorily fulfilled.   

2  Council of Ministers’ Decision 
No. 97.128 of 29 October 2024 
to allow for the publication of 
the call for proposals; 
published in the Official Journal 
of the Republic of Cyprus no. 
4923, and link to the 
publication of the decision  

The Council of Ministers, through this Decision, also authorises the 
Minister for Energy, Commerce and Industry to amend the 

provisions of the call if necessary for the smooth and effective 
operation of the call. The Decision has also been published on the 

Council of Ministers’ homepage, last accessed by European 
Commission staff on 15 September 2025:   

https://www.cm.gov.cy/cm/cm.nsf/All/6F426552FE0580B4C2258C
F4003E1EC7/$file/97.128.pdf?OpenElement  

  

3  Call for proposals published on 
19 November 2024 and link to 

the publication of the call  

The call for proposals has also been published on the implementing 
body’s website last accessed by European Commission staff on 12 

September 2025: www.industry.gov.cy/gr/σχέδια-
χορηγιών/εξοικονομώ-και-αναβαθμίζω/1-σχέδιο-χορηγιών-

εξοικονομώ-–-αναβαθμίζω-στις-κατοικίες-2024-
%E2%80%8Eπρόσκληση-υποβολής-αιτήσεων  

  

4  Support scheme guide issued The support scheme guide is an implementation guide of the call 
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in October 2024  by the 
Ministry of Energy, Commerce 
and Industry including all the 
terms and conditions for the 
grant including the selection 

criteria that ensure that 
the scheme aims at least at a 
30% primary energy demand 
reduction, as specified in the 

CID Annex  

summarising all conditions of the call, notably eligibility criteria, 
eligible actions, calculation of allocations,   

  
3. Analysis:  
The justification and substantiating evidence provided by the Cyprus authorities cover all 
constitutive elements of the target.   
 

• Publication of the call for proposals for the support scheme for promoting extensive 
energy upgrading of dwellings, following Council of Ministers decision approving the 
scheme objectives, with the aim to achieve at least a 30% primary energy demand 
reduction.  

The Council of Ministers approved the call for proposals for the support scheme for promoting 
extensive energy upgrading of dwellings, including the scheme objectives, during its meeting on 29 
October 2024 (see evidence No. 2). The call for proposals for the support scheme for promoting 
extensive energy upgrading of dwellings was then published on 19 November 2024 (see evidence 
No. 3). The plan aims at extensive energy renovations of existing dwellings corresponding to a 
reduction in primary energy consumption of at least 60 % (page 6, section 1 of evidence no. 4). As 
outlined on pages 1-2 of the call (see evidence no. 2) it allows for three types of investment: A and B 
(dwellings with a maximum grant amount of respectively EUR 32.000 and EUR 24.000 that will be 
substantially upgraded achieving energy savings of at least 60 %); and C (dwellings with a maximum 
grant amount of EUR 7.775, where  a new heat pump will be installed, possibly combined with a 
photovoltaic installation using the net-billing method).  
 
To meet the objective to achieve at least a 30% reduction in the Primary Energy Demand of 
renovated buildings, the Implementing Body (IB) has established a specific procedure to calculate 
the percentage of the reduction in the Primary Energy Demand. For this, potential beneficiaries 
wishing to apply have to cooperate with a certified expert, who will be responsible for issuing the 
Energy Performance Certificate of the existing dwelling, as well as calculating their energy class after 
the upgrade. The percentage of the reduction in the Primary Energy Demand is calculated by the 
certified expert by comparing the existing Energy Performance Certificate with the final Energy 
Performance Certificate to be issued after the completion of the investments (page 2 of evidence no. 
2; page 17-19 of evidence no. 3). 
 
Commission Preliminary Assessment: satisfactorily fulfilled.  
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