
 

 
 

11 October 2017       INFO/2017/83 /3 

 

Active Monitoring and Forecast of  

Budget Implementation –  

Autumn Information Note  

Contents 

1. INTRODUCTION ....................................................................................................... 2 

2. IMPLEMENTATION OF THE BUDGET 2017 ........................................................ 3 

2.1. Implementation of payment appropriations at the end of September 

2017 ................................................................................................................... 3 

2.2. June – September implementation evolution .................................................... 5 

2.3. Adjustments of payment appropriations during the year .................................. 6 

2.4. Implementation forecasts 2017 .......................................................................... 7 

3. IMPLEMENTATION OF ESI FUNDS IN HEADING 1B ........................................ 8 

4. INTERESTS FOR LATE PAYMENTS ................................................................... 12 

ANNEX 1: PROGRAMMES WITH SIGNIFICANT DEVIATION FROM THE 

FORECAST OR IMPLEMENTATION IN PREVIOUS YEAR .............................. 13 

ANNEX 2: IMPLEMENTATION AND FORECAST – PAYMENTS 

EXCLUDING ASSIGNED REVENUES BY HEADING OF 

MULTIANNUAL FINANCIAL FRAMEWORK PROVISIONAL DATA ............ 21 

 

 



2 

1. INTRODUCTION 

The European Commission, according to the commitment taken at the Interinstitutional 

meeting on payments of 26 May 2015
1
, continues to monitor the implementation of the 

budget. 

This Active Monitoring and Forecast of Budget Implementation – Autumn Information 

Note represents the second analysis of the 2017 implementation and compares the actual 

implementation of payment appropriations on 30 September 2017 to the forecasts 

updated in August as well as implementation at the same point in time last year. The 

implementation rates are calculated against the available appropriations at the same date 

a year earlier. In addition, there is a numerical and graphical presentation of the evolution 

of implementation since the AMFBI – Summer Information Note ("Summer note") sent 

to the European Parliament and to the Council on 05 July 2017. 

By 30 September 2017 implementation of payment appropriations amounted to 

EUR 92,9 billion (71,3 % of available appropriations).  

As it was already announced in the Summer note, the available payment appropriations 

for 2017 exceed the needs. The surplus of payment appropriations concerns heading 1b, 

2, 3 and 4. Only heading 1a will reach and even exceed a 100% level of implementation. 

The situation has been closely monitored and the adjustments have been proposed in the 

form of budgetary transfers, the so-called 'Global Transfer' (DEC 20/2017) and (Draft) 

Amending Budgets (AB 4/2017 for the IT EUSF, DAB 5/2017 for the EFSD and DAB 6 

reducing the level of payment appropriations). 

 

                                                 
1  

 "Joint statement on a payment plan 2015-2016" agreed by the European Parliament, the Council and 

the Commission on 19 May 2015. 
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2. IMPLEMENTATION OF THE BUDGET 2017 

2.1. Implementation of payment appropriations at the end of September 

2017 

This section compares the implementation of payment appropriations by heading
2
 on 30 

September with the monthly forecasts and with the level of implementation at the same 

point in 2016.  

The following table shows the available payment appropriations excluding the assigned 

revenue, the implementation by heading on 30 September, the forecast for the same date, 

and the implementation a year earlier.  

 

The implementation of payment appropriations reached EUR 92,9 billion (71,3% of 

available appropriations) on 30 September 2017. In comparison with the implementation 

at the same time in 2016, implementation this year is lower by EUR 1,1 billion. 

Excluding the European Agricultural Guarantee Fund (EAGF) and administrative 

expenditure (heading 5), which are non-differentiated appropriations, the implementation 

reached EUR 48,3 billion (59,4% of available appropriations), EUR 0,6 billion less than 

forecast.  

At the heading level, the table provides the following information:  

 Sub-heading 1a (Competitiveness for growth and jobs) observed a higher 

implementation in both absolute (EUR 2,9 billion) and relative terms (7,7 

percentage points) than in 2016. It is also ahead of the forecasts (almost 

EUR 700 million).  

 For sub-heading 1b (Economic, Social and Territorial Cohesion), the 

implementation is significantly lower - in both absolute (EUR 9 billion) and 

percentage terms (14 %) - than in 2016, although the two years are not directly 

comparable as the amount of pre-financing to be paid out under the applicable 

rules in the first half of the year was higher in 2016, which also renders the 

implementation comparatively higher. The delays in the implementation of the 

2014-2020 Operational programmes observed since their adoption are persisting.  

                                                 
2 
 This note does not cover the special instruments (Emergency Aid Reserve, European Globalisation 

Adjustment Fund, EU Solidarity Fund) which are mobilised as needed and for which the mobilisation 

and thus full implementation cannot be anticipated and is not a goal in itself.  
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As a result the implementation in terms of interim payment claims received is 

much slower than expected, despite reported progress in project selection on the 

ground. The July 2017 submission of the Member States’ forecasts confirmed 

that implementation will not pick up fully before the end of 2017 as the Member 

States' forecasts were decreased overall by EUR 6 billion (16 %) between 

January and July 2017, and by more than EUR 10 billion (25%) between July 

2016 and July 2017. On the other hand, Member States forecast a EUR 2,8 

billion increase in 2018 compared to the January 2017 forecasts. More detailed 

explanations are provided in section 3 of this note. 

 The implementation the European Agricultural Guarantee Fund under heading 2 

is higher than at the same time last year as most Member States have accelerated 

implementation of direct payment schemes in their second year of application. 

The implementation of the remaining part of heading 2 follows the pattern 

established in the forecast and is comparable to last year's implementation (with 

exception of the EMFF which encounters the same difficulties as funds in sub-

heading 1b). 

 The implementation of the payment appropriations in heading 3 (Security and 

Citizenship) continues to be slightly lower in absolute terms (by EUR 55,5 

million) but significantly lower in relative terms than last year (9,5 percentage 

points). As already reported in the Summer note, the full implementation of the 

available appropriations was not foreseen due to delays in the implementation of 

the Asylum and Integration Fund (AMIF) and the Internal Security Fund (ISF). 

Some delays have occurred in the start-up of the national programmes due to the 

late adoption of the legal bases and the designation of national authorities; the 

relocation and resettlement process are implemented slower than planned and the 

adoption of some new or revised legal bases is delayed. Therefore, an expected 

surplus of EUR 847 million was partly used to finance other programmes with 

insufficient payment appropriations (EUR 284 million for ITER in a Budgetary 

authority transfer
3
, EUR 275 million for EFSD in DAB 5/2017) and partly (EUR 

287,6 million) proposed to be reduced in DAB 6/2017. The foreseen surplus is 

slightly higher than the amount foreseen in the Summer note (EUR 700 million). 

 Lower implementation of payment appropriations persists also in heading 4 

(Global Europe). The implementation is lower in comparison with 2016 in 

absolute terms (EUR 1,2 billion) and in relative terms (11,7%). The low 

implementation is mainly concentrated in the European Neighbourhood 

Instrument (ENI), and the Instrument for Pre-Accession Assistance (IPA II). This 

is due to a combination of delays in contracting, suspended payments and delays 

in implementation of specific activities linked to underperformance of some 

contractors or delays in the disbursement of several budget support tranches. At 

this stage of the year it has become clear that it will not be possible to implement 

all the appropriation available and therefore a reduction of EUR 702 million was 

proposed in DAB6/2017. 

The annex identifies programmes for which the difference with the implementation 

forecasts or 2016 implementation at the same date is larger than 10 percentage points or 

which were reinforced or reduced by more than 10% in the proposed Global Transfer 

                                                 
3
  DEC 18/2017 adopted 25 October 2017. 
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and/or DAB 5/2017 or DAB 6/2017 and provides more detailed explanations. Annex 2 

gives reference information for all programmes. 

2.2. June – September implementation evolution 

The implementation of payment appropriations increased by EUR 31,4 billion from 

15 June to 30 September (24,1 % points). Heading 2, mostly due to the EAGF catching 

up, recorded the highest increase in absolute terms (EUR 12,5 billion). 

There are several programmes which have observed a significant progress in the 

implementation between June and end of September (graph below presents those 

programmes where the increase in the implementation was higher than 30% in the 

observed period).  

 

 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90%

European Satellite Navigation Systems (EGNOS & GALILEO)

Connecting Europe Facility (CEF) - Energy

Energy projects to aid economic recovery (EERP)

Cohesion fund

European Aid to the Most Deprived (FEAD)

European Maritime and Fisheries Fund (EMFF)

Asylum, Migration and Integration Fund (AMIF)

Internal Security Fund (ISF)

Food and Feed

Consumer protection

Creative Europe

Instrument for Emergency Support within the Union (IES)

Development Cooperation Instrument (DCI)

Common Foreign and Security Policy (CFSP)

Instrument for Nuclear Safety Cooperation (INSC)

Programmes with highest implementation increase 
June-September (>30% points)

Implementation 15 June 2017

Increase June-September
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The programmes experiencing a limited progress in the reporting period are shown in the 

graph below:  

 

2.3. Adjustments of payment appropriations during the year 

The available payment appropriations for 2017 exceed the needs. This was already 

identified in July and explained in the Summer note. This trend was confirmed in 

September in the framework of the preparation of the Global transfer
4
.  

In order to address the potential surplus of the payment appropriations, the Commission 

proposed a series of measures to use the available appropriations in the most efficient 

way via transfers (e.g. EUR 284 million from AMIF and ISF to ITER in DEC 18/2017 

and EUR 682 million in the so-called 'Global transfer' DEC 20/2017), and amending 

budgets: AB 4/2017 providing financing of the EUSF for Italy by a redeployment from 

Heading 1b, DAB 5/2017 providing financing of EFSD by a redeployment from AMIF, 

and Draft Amending Budget 6/2017 which reduces the total amount of 2017 payments by 

EUR 7,7 billion. 

The table below shows the changes as proposed in the Global Transfer and Amending 

Budgets 5 and 6. 

                                                 
4
 The 'Global Transfer' is a clearing exercise which aims to redeploy any available payment 

appropriations to the programmes/budget lines where additional payment appropriations are needed. It 

is a zero-sum operation whereby reinforcements are only possible to the extent that appropriations are 

made available from elsewhere. 
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2.4. Implementation forecasts 2017 

The following graph shows the expected evolution of payments according to the 

forecasts. 

  

As already announced in the Summer note, the available payment appropriations for 

2017 exceed the needs. The graph above demonstrates this. Only heading 1a will be fully 

implemented and even requires reinforcements (proposed in the Global Transfer) to meet 

the payment needs by the end of the year. 

The lowest implementation of all headings in September was observed for Heading 1b 

(50,9%). The implementation rate is expected to increase significantly thanks to the 

appropriations (20%) forecast to be paid in the last month of the year. However, at this 

stage of the year and after taking into account the revised Member States’ forecasts 

which indicate lower needs, it is evident that the implementation will not pick up fully 

before the end of 2017 (it is estimated at 84%). The proposed DAB 6 reduced the 

payment appropriations by EUR 5,9 billion.  

The implementation rate at the end of the year for Heading 3 is expected to reach 86% 

which was already anticipated in the Summer note  and consequently redeployments and 

 Increase  Decrease  Net Change 

1a. Competitiveness for growth and jobs 19.721,9         672,5         -268,0 404,4 0,0 0,0 20.126,4

1b. Economic, social and territorial cohesion 35.976,7         0,3 -22,5 -22,2 0,0 -5.890,7 30.063,8

2. Sustainable growth: Natural Resources 55.534,5         0,0 -189,5 -189,5 0,0 -793,0 54.552,0

3. Security and Citizenship 3.485,9           8,5             -6,4 2,1 -275,0 -287,7 2.925,4

4. Global Europe 9.819,0           0,7             -168,4 -167,7 275,0 -702,2 9.224,0

5. Administration 5.766,1           0,0 -2,5 -2,5 0,0 0,0 5.763,7

Special Instruments 1.443,1           0,0 -24,7 -24,7 0,0 -46,0 1.372,4

 Total         131.747,2           682,0 -682,0 -0,0 0,0 -7.719,7 124.027,5

* excluding assigned revenue

In € million

 MFF HEADING 

 Available 

appropriations*

(30 Sep 2017) 

 Proposed Global Transfer  Available 

appropriations*

incl Global Transfer, 

DAB 5 and DAB 6 
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reductions have been proposed (in the DAB 5 and 6 and budgetary transfer) to avoid a 

surplus at the end of the year. 

The implementation of Heading 4 (Global Europe) as well will not reach full 

implementation of the initial budget and therefore appropriate adjustments were proposed 

it the Global transfer and in the DAB 6/2017. 

3. IMPLEMENTATION OF ESI FUNDS IN HEADING 1B 

The implementation of the Cohesion Policy programmes covers two different 

programming periods. 

For the 2007-2013 programming period, 2017 is the first year of the closure of the 

operational programmes. Around 94% of the 2007-2013 sub-heading 1b envelope (after 

de-commitments) was paid by the end of 2016. Member States had to submit interim 

payment applications for the commitments that remained open at the end of 2016 by 

31 March 2017 at the latest. The same deadline
5
 applied for the Member States to submit 

also the closure packages for their programmes. The Commission had 5 months to inform 

the Member States about their final opinion on the closure documents submitted. During 

that period, the Commission could make observations or requests for additional 

information in which cases the five-month interval is extended with the response time 

needed by the Member States. Since the closure payments depend on the acceptability of 

the closure documents and the replies received from the Member States, there is high 

uncertainty as to the timing of the closure payments. It is worth reminding that given the 

timing and pace of the closure payments for the 2007-13 programmes, EUR 1,2 billion of 

payment appropriations were redeployed in the Amending Budget 4/2017 to finance the 

EUSF mobilisation to provide assistance to Italy further to a series of earthquakes. The 

payment appropriations on the 2007-2013 budget lines have been already fully 

consumed.  

For the 2014-2020 programmes, while the level of interim payment claims submission in 

2017 is higher than in the previous years, it remains lower than initially foreseen due to 

continued delays observed in the implementation of the programmes. All operational 

programmes were adopted already before the end of 2015. Implementation did not take 

off immediately for several reasons, such as high focus on avoiding de-commitments of 

the 2007-2013 envelopes across all Member States, the changes brought in by the new 

legal framework and the need for Member States to cope with two different sets of rules 

in parallel, leading to increased time needed by the national authorities and beneficiaries 

to adjust. While these bottlenecks were identified by the Commission already last year 

and increased support and guidance has been offered to Member States in order to 

overcome these issues, implementation delays continue to be observed in 2017. The 

lengthy designation process of national authorities (designations for 62 operational 

programmes, or 11% of all programmes, still need to be notified to the Commission) has 

not yet been completed by the Member States. This has translated in slower than 

expected implementation in terms of interim payment claims received, despite the 

reported progress in project selection on the ground. The lack of regulatory incentive to 

submit payment applications in 2017 could be another factor contributing to the slow 

take-off. The ‘N+3’ automatic de-commitment rule coupled with the significant 

                                                 
5
  For Croatia it is 31 March 2018 
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reprogramming exercise done in 2014 means that the automatic de-commitment risk will 

apply to most operational programmes only as from 2018. The Commission services 

have recurrently highlighted the delayed implementation issues and expressed their 

readiness to provide tailor-made assistance to Member States in order to ensure 

acceleration of implementation. Among the measures taken at Commission level is the 

preparation of the “Omnibus” regulation, where several important simplifications for 

beneficiaries and national authorities are provided, such as reliance on one single audit, 

simpler rules for grants and financial instruments, extension of scope and use of 

simplified cost options, streamlining of reporting. In addition, the Commission is 

carrying on a special monitoring on low performing programmes and on the 

implementation of individual action plans at Member States level. In July 2017 letters co-

signed by 4 Commissioners
6
 were sent to Member States, alerting them to the worryingly 

low level of implementation and urging them to address the issues without further delay.  

Another difficulty is the degree of accuracy of the Member States forecast. In 2016, the 

MS forecast were overestimated significantly which led to a surplus at the end of 2016, 

even after the payment appropriations were reduced in an Amending budget in autumn. 

The July 2017 submission of the Member States’ forecasts is again significantly lower 

than the January one. The Member States' forecasts have decreased by EUR 5,9 billion 

(16 %) between the January 2017 submission and the latest update from July 2017, and 

by more than EUR 10 billion (25%) between July 2016 and July 2017. It indicates yet 

again lower payment needs and confirms that implementation will not pick up fully 

before the end of 2017. 

 

Evolution of Member States' forecasts for 2017 

 In EUR billion 

  
H1b  

Payment forecasts for 2017 

Forecasts as 

submitted by 

MSs 

Forecasts 

adjusted by 10% 

retention 

July 2016 submission 41,5 37,4 

January 2017 submission 37,0 33,3 

July 2017 submission 31,1 28,0 

 

A breakdown of the forecasts per Member State can be found in the table below: 

                                                 
6
  Commissioners Oettinger, Cretu, Thyssen and Vella 
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Gross Forecast (EUR billion) 
2017 

2017 Jan 
submission 

2017 July 
submission 

Change 

AT Austria 0.1 0.1 0.0 

BE Belgium 0.2 0.2 0.0 

BG Bulgaria 0.7 0.6 -0.1 

CY Cyprus 0.2 0.1 0.0 

CZ Czech Republic 1.7 1.7 0.0 

DE Germany 2.7 2.3 -0.4 

DK Denmark 0.1 0.0 0.0 

EE Estonia 0.4 0.4 0.0 

ES Spain 3.8 3.0 -0.9 

FI Finland 0.2 0.2 0.0 

FR France 1.8 1.5 -0.3 

GR Greece 2.9 2.1 -0.8 

HR Croatia 0.4 0.4 0.0 

HU Hungary 2.6 2.4 -0.1 

IE Ireland 0.2 0.2 0.0 

IT Italy 2.7 1.9 -0.8 

LT Lithuania 0.8 0.6 -0.2 

LU Luxemburg 0.0 0.0 0.0 

LV Latvia 0.3 0.3 0.0 

MT Malta 0.1 0.0 -0.1 

NL Netherlands 0.1 0.1 0.0 

PL Poland 6.4 6.1 -0.4 

PT Portugal 2.6 2.3 -0.3 

RO Romania 1.9 1.5 -0.4 

SE Sweden 0.3 0.2 -0.1 

SI Slovenia 0.3 0.3 0.0 

SK Slovakia 1.2 0.9 -0.3 

UK United Kingdom 1.8 1.2 -0.6 

TC Territorial Cooperation 0.6 0.4 -0.2 

TOTAL   37.0 31.1 -5.9 

 

The Commission took stock of the updated forecasts and reassessed the implementation 

forecasts in the framework of the Global transfer exercise. Commission's analysis of 

information provided by Member States also included adjustments in view of historical 

recurrent over-estimation of the needs by the Member States. 

All the elements presented above have made it clear that the overall level of interim 

payment in 2017 for the 2014-2020 operational programmes under sub-heading 1b will 

be lower than the initially foreseen resulting in a proposed reduction of EUR 5,9 billion 

in payment appropriations in DAB6/2017. 

The forecasts submitted in July 2017 give indications of Member States transferring part 

of their payment needs to 2018. As demonstrated in the table below, the gross forecasts 
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for 2018 increased by EUR 2,8 billion between the January 2017 and the July 2017 

submissions. 

Gross Forecast (EUR billion)
7
 

2018 

2017 Jan 
submission 

2017 July 
submission 

Change 

AT Austria 0.1 0.1 0.0 

BE Belgium 0.2 0.3 0.0 

BG Bulgaria 1.1 0.9 -0.2 

CY Cyprus 0.2 0.2 0.0 

CZ Czech Republic 3.0 3.1 0.0 

DE Germany 2.9 2.9 0.0 

DK Denmark 0.1 0.1 0.0 

EE Estonia 0.8 0.8 0.0 

ES Spain 3.8 4.7 0.9 

FI Finland 0.2 0.2 0.0 

FR France 1.8 2.0 0.2 

GR Greece 2.7 2.6 -0.1 

HR Croatia 1.2 1.2 0.0 

HU Hungary 4.2 5.1 0.8 

IE Ireland 0.2 0.2 0.0 

IT Italy 5.5 5.8 0.3 

LT Lithuania 1.2 1.0 -0.2 

LU Luxembourg 0.0 0.0 0.0 

LV Latvia 0.6 0.6 0.0 

MT Malta 0.1 0.1 0.1 

NL Netherlands 0.1 0.1 0.0 

PL Poland 11.2 11.4 0.3 

PT Portugal 3.0 3.1 0.1 

RO Romania 4.1 3.6 -0.5 

SE Sweden 0.3 0.4 0.1 

SI Slovenia 0.5 0.5 0.0 

SK Slovakia 2.4 2.7 0.3 

UK United Kingdom 1.6 2.2 0.6 

TC Territorial Cooperation 1.1 1.1 0.0 

TOTAL   54.1 56.9 2.8 

 

                                                 
7
  As extracted from SFC2014 on 14/08/2017. 
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4. INTERESTS FOR LATE PAYMENTS 

The following table shows the interests for late payments paid by September 2017 in 

comparison with September 2016 and 2015
8
. 

In €  

 MFF HEADING  22/09/2015 22/09/2016 22/09/2017 

 1a. Competitiveness for growth and jobs  810 154 38 196 58 763 

 1b. Economic, social and territorial cohesion  0 15 538 1 009 

 2. Sustainable growth: Natural Resources   16 431 5 652 5 327 

 3. Security and Citizenship  2 501 26 899 19 337 

 4. Global Europe  108 2579 288 736 509 509 

 Other  8 423 20 931 8 267 

 Total  1 920 088 395 951 602 211 

 

Heading 4, as last year, concentrates the highest share of all interest paid. A significant 

amount (EUR 91 000) of interest was paid in 2017 due to the lost legal proceeding 

related to one of the contracts.  In addition, the complex and difficult context in which 

International Cooperation and Humanitarian Aid are implemented needs to be taken into 

account.  Projects and programmes are executed via diverse modalities and in a context 

of crisis which often impacts the normal execution of contracts. For example, in case of 

the interest payments for the Humanitarian Aid, which represents a significant share of 

the interest paid in Heading 4, in most cases the delay is due to the operational conditions 

of projects implementation in the crisis-affected countries and war zones, such as Syria 

and Yemen. In those specific implementation conditions it is more difficult for the grants 

beneficiaries to provide all supporting documents necessary to demonstrate that the 

results have been achieved, with consequent delays in the payment process.   

 

                                                 
8
  As a result of corrections of some input errors, the figures for 2016 show a level of late payment 

interest lower than in June (AMFBI – Summer Information Note). 
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ANNEX 

PROGRAMMES WITH SIGNIFICANT DEVIATION FROM THE FORECAST OR 

IMPLEMENTATION IN PREVIOUS YEAR 

 

Heading 1.1:  COMPETITIVENESS FOR GROWTH AND JOBS 

1.1.10 European Fund for Strategic Investments (EFSI) 

In € million 

Appropriations 2017 
Implementation  

30/09/2017 

Forecast end 

September 2017 

Implementation 

30/09/2016 

2 316,8 1 987,6 85,8% 1 632,1 70,4% 508,4 49,6% 

Increase in GT 150 
     

In the global transfer 2017, the Commission proposes to frontload EUR 150 million in 

payments under the budget item provisioning the EU Guarantee Fund. The revision of 

the payment schedule of this item will contribute to ensuring sound management of the 

payment ceilings over the MFF period.  For this reason, the pace of payment 

implementation in 2017 is increasing compared to the initial planning. Payments for 

EFSI progressively constitute a guarantee fund of EUR 8 billion to create a buffer against 

losses on the EFSI loan portfolio.  

1.1.11 European Satellite Navigation Systems (EGNOS & GALILEO) 

In € million 

Appropriations 2017 
Implementation  

30/09/2017 

Forecast end 

September 2017 

Implementation 

30/09/2016 

690,6 614,8 89,0% 540,0 78,2% 332,4 61,0% 

Increase in GT 97,4 
     

The percentage increase in payment implementation in 2017 as compared to the 

implementation in 2016 is mostly due to the payment to the GSA for the Galileo 

Exploitation Delegation Agreement. The payment in 2017 has taken place earlier than in 

2016 (last quarter of 2016). 

The Commission has proposed a reinforcement of appropriations of EUR 97,4 million in 

order to finalise the Galileo contracts in two areas: a) the Ground Segment (mission and 

control) contracts, and b) the launcher contract. At the request of the Security 

Accreditation Board (SAB), the scope of activities related to the ground segment 

contracts has been extended, triggering the implementation of additional security 

measures and standards, namely in the domain of cyber-security. In addition, further 

activities have to be undertaken for adapting the Ground Segment architecture for 

achieving compliance with the consolidated technical specification of the Public 

Regulation Service (PRS). 
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1.1.12 International Thermonuclear Experimental Reactor (ITER) 

In € million 

Appropriations 

2017 

Implementation  

30/09/2017 

Forecast end 

September 2017 

Implementation 

30/09/2016 

710,5 422,4 59,4% 422,7 59,5% 370,2 64,5% 

The implementation on 30 September 2017 and 30 September 2016 is similar in absolute 

terms. The difference in percentage comes from the fact that available appropriations are 

lower in budget 2017 for they were revised downwards as compared to budget 2016. 

After some delays in years 2014 and 2015, the implementation of ITER sped up this year 

and An additional EUR 284 million have been provided via Budgetary Authority transfer 

(approved on 25th September; already included in the available appropriations for 2017 

in the table above) to meet additional payment needs in relation to all main contracts 

managed by the Fusion for Energy (F4E) Joint Undertaking. This increase is a result of 

the speeding up of the project after the revision of the schedule for the construction and 

operation of ITER in 2016. With this revision a more proactive project management 

approach has been introduced in order to recover as much as possible the delays incurred 

in the past. 

1.1.13 European Earth Observation Programme (COPERNICUS) 

In € million 
     

 

Appropriations 

2017 

Implementation  

30/09/2017 

Forecast end 

September 2017 

Implementation 

30/09/2016 

698,6 273,2 39,1% 235,5 33,7% 317,0 54,9% 

Implementation in 2017 is progressing well. The difference compared to 2016 

implementation can be mainly explained by the fact that  the first pre-financing to the 

European Space Agency (ESA) is lower in 2017 than in 2016 (EUR 146 million in 2017 

vs. EUR 222 million in 2016). The amount of the first pre-financing is based on ESA's 

revised forecast and schedule of activities.  

1.1.2 Nuclear Safety and Decommissioning 

In € million 
     

 

Appropriations 

2017 

Implementation  

30/09/2017 

Forecast end 

September 2017 

Implementation 

30/09/2016 

150,1 27,9 18,6% 84,5 56,3% 0 0% 

Increase in GT 194,9      

The level of payment made as of 30 September 2017 corresponds mainly to the first 

payments for the new decommissioning programme at Bohunice. No such payments 

were carried out in 2016 and this explains the difference between the implementation 

rates in 2017 and 2016. While the implementation at this point is lower than foreseen, 

overall the needs for 2017 exceed the availabilities. 

While the implementation at this point is lower than foreseen, overall the needs for 2017 

exceed the availabilities. Therefore, a reinforcement of payment appropriations of EUR 

130,9 million was proposed in the Global transfer for the Completion of nuclear 

decommissioning assistance (2007 to 2013). This increased need is a result of a number 

of activities reaching maturity, requiring higher disbursements than originally foreseen 
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for the Bohunice power plant programme (Slovakia) as well as for the Ignalina power 

plant programme (Lithuania). An additional 64 million is requested for the Kozloduy 

power plant programme which progressed substantially in the last period, and therefore 

the payment will become eligible in 2017. 

1.1.4 Competitiveness of enterprises and small and medium-sized enterprises 

(COSME) 

In € million 
     

 

Appropriations 

2017 

Implementation  

30/09/2017 

Forecast end 

September 2017 

Implementation 

30/09/2016 

371,6 204,4 55,0% 153,2 41,2% 208,8 88,8% 

Decrease in GT -113,3  
  

  

The implementation of payment appropriations for the current COSME programme is in 

line with the forecasts but overall the needs are lower than the availabilities. Therefore, a 

redeployment of EUR 113,3 million form the COSME was proposed in the framework of 

the Global transfer. 

An amount of -EUR 41,1 million was related to budget line for Improving access to 

finance for small and medium-sized enterprises (SMEs). This reduction is mainly due to 

the fact that no additional cash is needed for the Equity Facility for Growth (EFG) as 

expected cash-outs for the next months are still covered by amounts available on the EFG 

fiduciary account following the temporary reduction in 2016 of the EFG Minimum 

Reserve, as well as to a reduction of the expected amount to be paid-in for transactions in 

tradable currencies under the Loan Guarantee Facility (LGF).   

The lower needs of -EUR 72,2 million from budget line financing the completion of 

programmes in the field of small and middle-sized enterprises). The lower needs are 

related to a slower pace of disbursements linked to the evolving market circumstances as 

well as to the lowering of the contractually stipulated new minimum reserve on the trust 

accounts from EUR 20 million to EUR 10 million. Moreover, the forecasting in these 

SME-programmes is complex, given the long chain between the operational banks and 

the Commission's budget and the very uneven repartition across the EU territory (lately, 

in some countries the demand from SME's is decreasing substantially).  

 

1.1.82 Connecting Europe Facility (CEF) - Transport 

In € million 
     

 

Appropriations 

2017 

Implementation  

30/09/2017 

Forecast end 

September 2017 

Implementation 

30/09/2016 

967,2 823,7 85,2% 838,2 86,7% 296,7 30,7% 

Increase in GT 185 
     

The implementation is much higher in 2017 compared to the same date last year and the 

difference is mainly due to the fact that a large majority of the final payment claims for 

the TEN-T 2007-2013 actions were received between November 2016 and January 2017 

which resulted in significant payments made between February and June 2017 (time to 

pay is 90 days). In addition, in comparison with 2016, in 2017 more actions were entitled 

to claim a further pre-financing payment following the submission of an Action Status 

Report (ASR). As a result, the needs are higher than availabilities until the end of the 

year and therefore a reinforcement of EUR 185 million was proposed in the Global 

transfer. 
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Heading 1.2: ECONOMIC, SOCIAL and TERRITORIAL COHESION 

In € million 

Appropriations 2017 
Implementation  

30/09/2017 

Forecast end 

September 2017 

Implementation 

30/09/2016 

1.2.11 Regional convergence (Less developed regions) 

18 539,7 9 408,4 48,7% 9 995,0 53,9% 15 828,8 66,6% 

1.2.12 Transition regions 

3 313,7 1 491,8 42,4% 1 590,8 48,0% 1 179,9 62,5% 

1.2.13 Competitiveness (More developed regions) 

5 682,4 2 636,8 45,8% 2 749,8 48,4% 3 747,5 65,9% 

1.2.14 Outermost and sparsely populated regions 

139,9 96,4 68,9% 97,9 70,0% 63,1 64,4% 

1.2.15Cohesion fund 

5 723,9 3 613,2 62,0% 3 624,6 63,3% 5 300,8 71,6% 

1.2.2 European territorial cooperation 

926,4 369,0 39,1% 369,4 39,9% 605,9 83,7% 

The overall implementation of the ESI Funds under heading 1.2 (ERDF, ESF and CF) at 

the end of September 2017 is lower than the implementation for the same period in 2016.  

The reasons for this difference are:  

 the level of payments for the 2007-2013 programmes is significantly 

lower than last year, due to the fact that 2017 is the first year of closure for 

the 2007-2013 operational programmes
9
;  

 the level of pre-financing paid for the 2014-2020 programmes is lower 

than last year: in 2016 the total pre-financing paid was 3% of the envelope 

(corresponding to initial pre-financing of 1% and annual pre-financing of 

2%), while in 2017 the pre-financing paid was 2.625% of the envelope 

(corresponding only to annual pre-financing
10

). 

With regards to the 2014-2020 programmes, while not yet sufficient to compensate the 

reduction observed for the 2007-2013 programmes, the overall level of interim payments 

made is significantly higher than in 2016, highlighting an acceleration of the 

implementation. Although the project selection on the ground has also increased 

(currently standing at 39%), the needs for payment appropriations for 2017 have been 

reduced compared to the budget. 

See extensive explanation provided in section 3. 

                                                 
9
  The deadline for the submission of the closure package was 31

st
 March 2017 (with the exception of 

Croatia, for which the deadline is 31
st
 March 2018) 

10
  In line with Article 134 of the CPR (EU1303/2013) 
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1.2.5 Youth employment initiative (specific allocation) 

In € million 
     

 

Appropriations 

2017 

Implementation  

30/09/2017 

Forecast end 

September 2017 

Implementation 

30/09/2016 

600,0 233,1 37,9% 297,6 49,6% 263,3 25,1% 

Implementation at the end of September is similar in absolute terms to the one observed 

in 2016 but proportionally looks higher due to the lower amount of voted payment 

appropriations – EUR 600 million in 2017 against EUR 1 050 million in 2016. At this 

stage managing authorities have been designated for all but one operational programme 

and project selection on the ground has increased to an average of 75%. Taking into 

account that several Member States have to comply by the end of 2017 with the 'N+3' 

targets in order to avoid automatic de-commitments it is expected that implementation 

will accelerate in the last quarter of the year. 

1.2.6 Contribution to the Connecting Europe Facility (CEF) 

In € million 
     

 

Appropriations 

2017 

Implementation  

30/09/2017 

Forecast end 

September 2017 

Implementation 

30/09/2016 

382,7 143,5 37,3% 142,7 37,3% 6,3 0,8% 

The financial implementation of programmes financed by the contribution from the 

Cohesion Fund to the Connecting Europe Facility is moving towards cruising speed and 

unlike in 2016 interim payments are also made. The 2nd tranche of pre-financing 

payments for the actions selected under the 2014 call for proposals was paid already in 

the first three quarters of 2017, while in 2016, the majority of the pre-financing payments 

were only made in the last quarter of the year. 

 

Heading 2: SUSTAINABLE GROWTH: NATURAL RESOURCES 

2.0.10 European Agricultural Guarantee Fund (EAGF) - Market related expenditure 

and direct payments 

In € million 
   

 

Appropriations 

2017 
Implementation 30/09/2017 Implementation 30/09/2016 

43 192,6 40 514,3 93,8% 34.295,2 80,4% 

Implementation of the EAGF in 2016 was affected by the difficulties many Member 

States experienced in the first year of full application of the new schemes for direct 

payments under Regulation (EU) No 1307/2013. In contrast to previous years, in which 

the bulk of EAGF expenditure was made in the very first months of the budget year, 

2016 was characterised by delays in implementation with significant amounts declared 

by Member States in the second half of the budget year only. While not yet back to the 

pattern observed before 2016, 2017 execution is faster than in 2016 with most Member 

States showing accelerated implementation of direct payment schemes in their second 

year of application. 
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2.0.31 European Maritime and Fisheries Fund (EMFF) 

In € million 
     

 

Appropriations 

2017 

Implementation  

30/09/2017 

Forecast end 

September 2017 

Implementation 

30/09/2016 

571,8 285,0 49,8% 273,8 47,9% 387,5 89,6% 

Reduction in GT -157,2 
 

  
  

While the level of interim payment claims submission has accelerated in the last months, 

it is still lower than the initial forecast. The requirements up to year-end correspond to 

the forecasts of payment for the 21 Member States, which have already notified the 

designation of their authorities. As the n+3 automatic de-commitment rule will apply to 

most operational programmes only as from 2018, there is also a lack of 'n+3 pressure' to 

submit interim claims. To this effect, the de-commitment risk proved to be a very 

effective incentive in the past.  

Taking into account the evidence that not all appropriations will be spent by the end of 

the year, EUR 157,2 million was proposed to be redeployed in the Global Transfer.  

 

Heading 3: SECURITY AND CITIZENSHIP 

3.0.1 Asylum, Migration and Integration Fund (AMIF) 

In € million 
     

 

Appropriations 

2017 

Implementation  

30/09/2017 

Forecast end 

September 2017 

Implementation 

30/09/2016 

1 123,9 548,6 48,8% 518,2 46,1% 776,5 77,1% 

Reduction in DAB5 -275,0      

Reduction in DAB6 -157,5    
  

The significantly slower rate of implementation in 2017 is explained by several reasons: 

First of all: 

 At the end of 2016, the Commission managed to make important closure payments for 

the 2007-2013 programmes, which were initially foreseen for 2017. Consequently, 

these payments appropriations will no longer be necessary in 2017. 

 Some delays in the start-up of the 2014-2020 AMIF programmes, due to the late 

adoption of the legal bases and the subsequent programming and designation of 

national authorities, have had knock-on effects on the declaration of expenditure in the 

annual accounts of the Member States at the end of March 2017. While the 

implementation of projects on the ground is ongoing, payments to beneficiaries are 

made at the end of the projects, once the necessary controls have been completed. 

 Finally, the pace of implementation of the two relocation schemes under AMIF is 

slower than expected, leading to a lower declaration of expenditure in the annual 

accounts of the Member States at the end of March 2017. A higher number of 

relocations had been expected when the budget 2017 was established, given the 

urgency of the situation. 

The available payment appropriations were already lowered through amending budgets 

and transfers by EUR 485 million. 
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3.0.2 Internal Security Fund (ISF) 

In € million 
     

 

Appropriations 

2017 

Implementation  

30/09/2017 

Forecast end 

September 2017 

Implementation 

30/09/2016 

491,6 341,7 69,5% 316,8 64,4% 302,0 62,8% 

Reduction in DAB6 -130,2      

In absolute terms implementation in 2016 and 2017 are almost identical. In percentage 

terms implementation is lower in 2017, but in line with the forecast. 

Similar to AMIF, the payment needs are lower than the availabilities for the following 

reasons: 

 The first two bullet points mentioned under AMIF are also valid for ISF. 

 In case of new funding instruments such as ISF-Police, where the beneficiaries are 

new to the process and are still in a capacity building stage, delays in implementation 

might be expected. Moreover, some Member States have experienced difficulties with 

providing the necessary co-financing, whereas some other Member States appear to 

have given priority to the implementation of national funds. 

The available payment appropriations were lowered through amending budgets and 

transfers by EUR 360,2 million 

 

3.0.12 Instrument for Emergency Support within the Union (IES) 

In € million 
     

 

Appropriations 

2017 

Implementation  

30/09/2017 

Forecast end 

September 2017 

Implementation 

30/09/2016 

219,2 169,1 77,1% 175,7 80,2% 65,1 46,4% 

The main reason of the higher implementation of 2017 as compared to observed at the 

same time of the year in 2016 is that the Commission could properly plan resources 

based on a Financial Plan agreed with the Greek authorities. As a result, the Commission 

committed some 75% of the IES funding (some EUR 150 million out of the available 

200 million) on the cash and accommodations schemes. In 2016, the first year of this 

instrument, the Commission had to sequence the commitment of available resources in 

several rounds due to the lack of a proper response plan from the Greek authorities.  
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Heading 4: GLOBAL EUROPE 

4.0.1 Instrument for Pre-Accession Assistance (IPA) 

In € million 
     

 

Appropriations 2017 
Implementation  

30/09/2017 

Forecast end 

September 2017 

Implementation 

30/09/2016 

1 689,8 755,2 44,7% 748,8 44,3% 1 265,2 74,1% 

Reduction in DAB 6 - 268,1      

The lower level of implementation in September 2017 compared to the same time last 

year is mainly due to lower payments under IPA I, where a large part of the RAL has 

already been liquidated. This is not yet compensated by correspondingly higher payments 

under IPA II, partly due to delays in contracting or in implementation of contracts. 

The revised forecast of payment needs until the end of the year led to the proposal to 

reduce the payment approporiatons by EUR 268 million in DAB 6. Some 

EUR 113 million results from lower payment needs under the Facility for Refugees in 

Turkey due to the complex negotiations on some large infrastructure projects and the 

resulting contractual delays. The remaining surplus is due to delays in contracting or in 

implementation of contracts in the Western Balkans and Turkey. Payment appropriations 

also exceed the revised needs in cross-border cooperation actions, mainly due to a sharp 

decrease in the updated forecast submitted by the countries concerned compared to the 

forecast underlying the 2017 budget. 

4.0.2 European Neighbourhood Instrument (ENI) 

In € million 
     

 

Appropriations 2017 
Implementation  

30/09/2017 

Forecast end 

September 2017 

Implementation 

30/09/2016 

2 362,8 949,3 40,2% 1 063,0 45,0% 1 304,1 55,9% 

Reduction in DAB 6 -434,1      

The lower implementation registered on 30 September 2017 as compared to the forecast 

is due to delays in the implementation of projects and delays or suspension of the 

payments of several budget support tranches as the agreed benchmarks have not been 

achieved according to schedule. Overall the needs until the end of the year are 

significantly lower than foreseen and a downward adjustment of EUR 434 million was 

proposed in DAB 6/2017. 
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In € million 

ANNEX 2: IMPLEMENTATION AND FORECAST – PAYMENTS 
EXCLUDING ASSIGNED REVENUES 

BY HEADING OF MULTIANNUAL FINANCIAL FRAMEWORK 

PROVISIONAL DATA 

Description 

Available 
Appropriations 
30 September  

2017 

Implementation 
30 September 2017 

Forecast  end-September 
Forecast 

End-
December 

Implementation  
30 September  2016 

Amount % Amount % 

Variation 
Implement

ation - 
forecast 

% Amount % 

          

1. SMART AND INCLUSIVE GROWTH                   

1.1 Competitiveness for growth and jobs                   

1.1.1X Large infrastructure projects                  

1.1.10 European Fund for Strategic Investments 2.316,8 1.987,6 85,8% 1.632,1 70,4% 355,5 100,0% 508,4 49,6% 

1.1.11 
European Satellite Navigation Systems (EGNOS & 
GALILEO) 

690,6 614,8 89,0% 540,0 78,2% 74,8 120,6% 332,4 61,0% 

1.1.12 International Thermonuclear Experimental Reactor (ITER) 710,5 422,4 59,4% 422,7 59,5% -0,3 99,9% 370,2 64,5% 

1.1.13 European Earth Observation Programme (COPERNICUS) 698,6 273,2 39,1% 235,5 33,7% 37,7 97,7% 317,0 54,9% 

1.1.2 Nuclear Safety and Decommissioning 150,1 27,9 18,6% 84,5 56,3% -56,6 229,6% 0,0 0,0% 

1.1.3X Common Strategic Framework (CSF) Research & Innovation           

1.1.31 Horizon 2020 10.272,1 6.873,7 66,9% 6.672,3 65,0% 201,4 99,6% 6.465,8 64,5% 

1.1.32 Euratom Research and Training Programme 367,3 214,7 58,4% 205,4 55,9% 9,3 94,6% 137,1 47,6% 

1.1.4 Competitiveness of enterprises and small and medium-sized 
enterprises (COSME) 

371,6 204,4 55,0% 153,2 41,2% 51,3 68,8% 208,8 88,8% 

1.1.5 Education, Training, Youth and Sport (Erasmus+) 1.899,4 1.543,9 81,3% 1.526,6 80,4% 17,3 101,2% 1.468,6 79,6% 

1.1.6 Employment and Social Innovation (EaSI) 99,3 50,2 50,6% 53,7 54,1% -3,8 99,9% 79,6 56,8% 

1.1.7 Customs, Fiscalis and Anti-Fraud 122,3 74,3 60,8% 79,9 65,3% -5,6 99,5% 80,2 63,4% 

1.1.8X Connecting Europe Facility (CEF)          

1.1.81 Energy 125,0 68,7 55,0% 63,3 50,6% 5,4 98,3% 91,5 63,4% 

1.1.82 Transport 967,2 823,7 85,2% 838,2 86,7% -14,5 127,7% 296,7 30,7% 

1.1.83 Information and Communication Technology (ICT) 118,1 46,9 39,7% 40,9 34,6% 6,0 65,8% 18,5 41,4% 

1.1.9 Energy projects to aid economic recovery (EERP) 110,0 90,3 82,1% 86,6 78,7% 3,7 100,0% 68,5 39,4% 

1.1.OTH Other actions and programmes 196,5 151,4 77,0% 150,0 76,3% 1,4 100,5% 151,3 78,5% 

1.1.SPEC Actions financed under the prerogatives of the Commission 
and specific competences conferred to the Commission 

126,4 79,3 62,7% 

 

81,8 

 

64,7% -2,5 

 

99,9% 

 

73,1 58,8% 

1.1.PPPA Pilot projects and preparatory actions 44,4 19,9 44,9% 21,6 48,7% -1,7 71,9% 8,3 45,2% 

1.1.DAG Decentralised agencies 335,7 245,1 73,0% 230,6 68,7% 14,5 96,7% 231,5 74,0% 

  

 
         

 SUB-TOTAL 19.721,9 13.812,5 70,0% 13.118,9 66,5% 
 

66,5% 693,3 101,9% 10.907,6 62,3% 



22 

In € million 

ANNEX 2: IMPLEMENTATION AND FORECAST – PAYMENTS 
EXCLUDING ASSIGNED REVENUES 

BY HEADING OF MULTIANNUAL FINANCIAL FRAMEWORK 

PROVISIONAL DATA 

Description 

Available 
Appropriations 
30 September  

2017 

Implementation 
30 September 2017 

Forecast  end-September 
Forecast 

End-
December 

Implementation  
30 September  2016 

Amount % Amount % 

Variation 
Implement

ation - 
forecast 

% Amount % 

          

 
1.2 Economic, Social and Territorial Cohesion          

1.2.11 Regional convergence (Less developed regions) 18.539,7 9.408,4 48,7% 9.995,0 53,9% -586,6 77,6% 15.828,8 66,6% 

1.2.12 Transition regions 3.313,7 1.491,8 42,4% 1.590,8 48,0% -99,0 80,9% 1.179,9 62,5% 

1.2.13 Competitiveness (More developed regions) 5.682,4 2.636,8 45,8% 2.749,8 48,4% -113,0 85,8% 3.747,5 65,9% 

1.2.14 Outermost and sparsely populated regions 139,9 96,4 68,9% 97,9 70,0% -1,5 100,0% 63,1 64,4% 

1.2.15 Cohesion fund 5.723,9 3.613,2 62,0% 3.624,6 63,3% -11,4 106,2% 5.300,8 71,6% 

1.2.2 European territorial cooperation 926,4 369,0 39,1% 369,4 39,9% -0,4 67,9% 605,9 83,7% 

1.2.31 Technical assistance and innovative actions 212,1 74,3 25,0% 85,6 40,4% -11,3 93,4% 93,7 45,4% 

1.2.4 European Aid to the Most Deprived (FEAD) 441,7 228,1 50,3% 231,0 52,3% -2,9 99,9% 203,6 44,1% 

1.2.5 Youth employment initiative (specific top-up allocation) 600,0 233,1 37,9% 297,6 49,6% -64,5 68,0% 263,3 25,1% 

1.2.6 Contribution to the Connecting Europe Facility (CEF) 382,7 143,5 37,3% 142,7 37,3% 0,8 79,6% 6,3 0,8% 

1.2.PPPA Pilot projects and preparatory actions 14,3 3,0 21,2% 3,1 21,7% -0,1 66,6% 2,5 29,4% 

  

 
         

 
SUB-TOTAL 35.976,7 18.297,6 50,9% 19.187,5 53,3% -889,9 83,8% 27.295,4 64,9% 

           
  

          
TOTAL SMART AND INCLUSIVE GROWTH 

55.698,6 32.110,2 57,6% 32.306,4 58,0% -196,5 90,2% 38.203,0 64,1% 

  
           

2. SUSTAINABLE GROWTH: NATURAL RESOURCES          
            
2.0.10 European Agricultural Guarantee Fund (EAGF) - Market 

related expenditure and direct payments 

43.192,6 40.514,3 93,8% 
   

 

34.295,2 80,4% 

2.0.2 European Agricultural Fund for Rural Development (EAFRD) 11.209,4 8.027,4 71,6% 8.035,1 71,7% -7,7 93,0% 8.000,5 66,6% 

2.0.31 European Maritime and Fisheries Fund (EMFF) 571,8 285,0 49,8% 273,8 47,9% 11,2 72,4% 387,5 89,6% 

2.0.32 Regional Fisheries Management Organisations (RFMOs) and 
Sustainable Fisheries Agreements (SFAs) 

126,2 51,5 40,8% 51,1 
40,5% 

0,4 103,4% 43,5 32,9% 

2.0.4 Environment and climate action (LIFE) 367,5 221,3 60,2% 231,3 62,9% -10,0 91,9% 231,1 66,5% 

2.0.OTH Other Actions and Measures 0,0 0,0 0.00 0.0  0.0 0.0 0.0 24,0 100,0% 
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In € million 

ANNEX 2: IMPLEMENTATION AND FORECAST – PAYMENTS 
EXCLUDING ASSIGNED REVENUES 

BY HEADING OF MULTIANNUAL FINANCIAL FRAMEWORK 

PROVISIONAL DATA 

Description 

Available 
Appropriations 
30 September  

2017 

Implementation 
30 September 2017 

Forecast  end-September 
Forecast 

End-
December 

Implementation  
30 September  2016 

Amount % Amount % 

Variation 
Implement

ation - 
forecast 

% Amount % 

2.0.SPEC Actions financed under the prerogatives of the Commission 
and specific competences conferred to the Commission 

0,2 0,0 0,0% 0.0 
0.0  

0.0 0,0% 0,5 64,2% 

2.0.PPPA Pilot projects and preparatory actions 12,0 5,5 45,9% 4,9 40,6% 0,6 64,3% 8,8 64,4% 

2.0.DAG Decentralised agencies 54,8 41,6 76,0% 41,5 75,8% 0,1 98,9% 43,8 95,0% 

  
          TOTAL SUSTAINABLE GROWTH: NATURAL RESOURCES 

 
55.534,5 49.146,5 88,5% 8.637,7 15,6% 

  
43.034,9 77,3% 

             
          

3. SECURITY AND CITIZENSHIP          
             
3.0.1 Asylum, Migration and Integration Fund (AMIF) 1.123,9 548,6 48,8% 518,2 46,1% 30,4 61,3% 776,5 77,1% 

3.0.2 Internal Security Fund (ISF) 491,6 341,7 69,5% 316,8 64,4% 24,9 78,8% 302,0 62,8% 

3.0.3 IT Systems 16,9 14,6 86,5% 15,4 91,1% -0,8 130,7% 12,6 46,2% 

3.0.4 Justice 42,3 20,9 49,5% 19,9 46,9% 1,1 72,6% 20,3 49,4% 

3.0.5 Rights and Citizenship 47,6 36,9 77,4% 35,5 74,5% 1,4 124,1% 35,1 72,8% 

3.0.6 Civil protection 30,9 12,8 41,5% 12,5 40,4% 0,3 91,8% 7,4 27,1% 

3.0.7 Europe for Citizens 26,6 21,1 79,5% 20,2 76,0% 0,9 98,9% 21,2 80,6% 

3.0.8 Food and Feed 235,6 129,6 55,0% 118,8 50,4% 10,8 105,3% 125,0 52,2% 

3.0.9 Health  58,8 36,0 61,1% 24,3 41,3% 11,7 112,5% 36,6 65,7% 

3.0.10 Consumer protection 21,5 13,9 64,4% 8,3 38,4% 5,6 95,5% 16,5 65,3% 

3.0.11 Creative Europe 179,2 133,6 74,5% 128,7 71,8% 4,9 105,5% 108,4 60,5% 

3.0.12 Instrument for Emergency Support within the Union (IES) 219,2 169,1 77,1% 175,7 80,2% -6,6 99,5% 65,1 46,4% 

3.0.OTH Other actions and programmes 0,0 0,0               

3.0.SPEC Actions financed under the prerogatives of the Commission 
and specific competencies conferred to the Commission 

101,9 68,2 67,0% 67,8 
66,5% 0,4 

96,8% 62,2 70,1% 

3.0.PPPA Pilot projects and preparatory actions 19,5 8,2 42,2% 10,0 51,3% -1,8 78,9% 6,0 60,0% 

3.0.DAG Decentralised agencies 870,3 480,0 55,2% 632,2 72,6% -152,1 103,8% 495,8 72,8% 

    
         

TOTAL SECURITY AND CITIZENSHIP 3.485,9 2.035,2 58,4% 2.104,1 60,4% -68,9 86,1% 2.090,7 67,9% 
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In € million 

ANNEX 2: IMPLEMENTATION AND FORECAST – PAYMENTS 
EXCLUDING ASSIGNED REVENUES 

BY HEADING OF MULTIANNUAL FINANCIAL FRAMEWORK 

PROVISIONAL DATA 

Description 

Available 
Appropriations 
30 September  

2017 

Implementation 
30 September 2017 

Forecast  end-September 
Forecast 

End-
December 

Implementation  
30 September  2016 

Amount % Amount % 

Variation 
Implement

ation - 
forecast 

% Amount % 

 
 

         

4. GLOBAL EUROPE          
             
4.0.1 Instrument for Pre-Accession Assistance (IPA) 1.689,8 755,2 44,7% 748,8 44,3% 6,4 85,6% 1.265,2 74,1% 

4.0.2 European Neighbourhood Instrument (ENI) 2.362,8 949,3 40,2% 1.063,0 45,0% -113,7 84,7% 1.304,1 55,9% 

4.0.3 Development Cooperation Instrument (DCI) 2.777,3 1.860,5 67,0% 1.912,5 68,9% -51,9 98,7% 1.916,7 69,3% 

4.0.4 Partnership Instrument (PI) 136,3 71,7 52,6% 74,8 54,9% -3,1 78,6% 63,1 64,6% 

4.0.5 
European Instrument for Democracy and Human Rights 
(EIDHR) 

171,6 109,5 63,8% 120,6 70,3% -11,1 99,5% 118,1 71,6% 

4.0.6 Instrument contributing to Stability and Peace (IcSP) 296,9 179,8 60,6% 193,8 65,3% -14,0 98,5% 242,6 69,6% 

4.0.7 Humanitarian aid 1.484,4 1.056,5 71,2% 1.143,7 77,0% -87,2 100,0% 1.231,2 73,8% 

4.0.8 Common Foreign and Security Policy (CFSP) 294,4 156,7 53,2% 166,0 56,4% -9,3 88,7% 141,8 61,7% 

4.0.9 Instrument for Nuclear Safety Cooperation (INSC) 81,7 54,0 66,1% 55,9 68,5% -1,9 86,1% 83,0 73,0% 

4.0.10 Macro-financial assistance (MFA) 45,8 10,1 22,0% 10,5 22,9% -0,4 44,5% 5,1 33,3% 

4.0.11 EU guarantees for lending operations 240,5 240,5 100,0% 240,5 100,0% 0,0 100,0% 257,1 100,0% 

4.0.12 
Civil protection and European Emergency Response Centre 
(ERC) 

19,6 5,4 27,7% 5,2 26,6% 0,2 65,9% 4,5 36,2% 

4.0.13 European Voluntary Humanitarian Aid Corps (EVHAC) 23,7 5,0 21,0% 5,0 21,1% 0,0 78,4% 3,7 47,8% 

4.0.OTH Other actions and programmes 93,4 20,1 21,5% 25,6 27,4% -5,5 73,2% 34,8 46,6% 

4.0.SPEC Actions financed under the prerogatives of the Commission 
and specific competences conferred to the Commission 

67,3 37,4 55,5% 35,9 53,3% 1,5 94,5% 42,0 65,8% 

4.0.PPPA Pilot projects and preparatory actions 13,8 6,3 45,9% 10,6 77,3% -4,3 101,0% 6,1 42,4% 

4.0.DAG Decentralised agencies 19,8 14,6 74,0% 14,6 73,8% 0,0 100,1% 14,7 73,7% 

             
TOTAL GLOBAL EUROPE 9.819,0 5.532,6 56,3% 5.827,0 59,3% -294,4 92,0% 6.733,7 68,1% 
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