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ANNEX II 

 

Recovery and Resilience Facility 

First modification to the 

Operational arrangements between the European Commission and Malta  

 

[The modification to the Operational Arrangements shall enter into force on the date of 

receipt of the European Commission’s agreement in writing.] 

 

This modification to the Operational Arrangements is made by and between 

 

the European Union, represented by the European Commission, 

hereinafter referred to as “the Commission” 

 

and 

 

Malta, represented by the Deputy Prime Minister, Minister for European Funds, Equality, 

Reforms and Social Dialogue, 

Hereinafter referred to as “the Member State”, 

 

hereinafter jointly referred to as the “Parties” and each of them a “Party” 

 

The Parties have agreed the following: 

Operational Arrangements of 30 September 2022 between the European Commission and 

Malta are modified as follows: 
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(1) In Section 2: Arrangements for access to data 

 

(a) Clause 2.2 is replaced by the by the following:   

 

Annex I specifies the minimum information (i.e. verification mechanisms) that 

supports the due justification of the request for payment. Malta shall send this 

information to the Commission together with the payment request. Where relevant, 

the Commission may request samples of the evidence. In accordance with Article 

24(3) of the RRF Regulation, the satisfactory fulfilment of milestones and targets 

shall presuppose that measures related to previously satisfactorily fulfilled 

milestones and targets have not been reversed by the Member State. Malta shall 

notify the Commission of any change in the documentation on which that 

assessment was made, which is of a material nature to affect such assessment or the 

assessment of future milestones and targets. 

 

(2) In Section 3: Timeline for payment requests 

(a) The table for Financial Contribution is replaced by the following: 

Payment Request for the 

First Instalment 

EUR 60 116 664 Q3 2022 

Payment Request for the 

Second Instalment 

EUR  78 055 270 Q4 2023 

Payment Request for the 

Third Instalment 

EUR 57 165 752 Q2 2024 

Payment Request for the 

Fourth Instalment 

EUR  74 831 558 Q2 2025 

Payment Request for the 

Fifth Instalment 

EUR  40 677 946 Q2 2026 

Payment Request for the 

Sixth Instalment 

EUR  17 383 738 Q3 2026 

 

(b) Annex I: Milestones, Targets and Related Indicators is replaced by the 

following Annex I. 
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(c) Annex II: Arrangements and Timetable for Monitoring is replaced by the 

following Annex II. 



 

6 

ANNEX I:  

Milestones, Targets and Related Indicators  

 

# 

Related measure 

(reform or 

investment) 

M/T Name 

Qualitative 

indicators  

(for milestones) 

Quantitative indicators (for 

targets) 

Date for 

completion Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

1.1 C1.R.1  M Entry into force of the 

Building and 

Construction Authority 

Act  

Provision in the Act 

indicating the entry 

into force of the 

Building and 

Construction 

Authority Act No. 

XIV of 2021 

   Q2 2021 Ministry 

Responsible for the 

Environment 

 Copy of the publication in the Government 

Gazette and reference to the relevant 

provisions indicating the entry into force, 

accompanied by a summary document duly 

justifying how the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This summary document shall include 

a reference to the provisions which fulfil the 

relevant elements of the milestone, as listed in 

the description of the milestone and the 

corresponding measure in the CID, with 

appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

Entry into force of the Building and 

Construction Authority Act with the aim to 

establish a Regulator for Buildings. The 

authority shall be responsible for the 

regulation, improvement and sustainable 

management of the building and 

construction industry in Malta. 

1.2 C1.R.1  M Building and 

Construction Authority- 

fully operational 

The Building and 

Construction 

Authority is fully 

operational in line 

with ACT No. XIV of 

2021 

   Q1 2023 Ministry 

Responsible for 

Public Works and 

Planning 

  Summary document duly justifying how the 

milestone (including all its constitutive 

elements, as listed in the description of the 

milestone and the corresponding measure in 

the CID annex) was satisfactorily fulfilled.  

This summary document shall include as an 

annex the following evidence:  

(a) a comprehensive list and brief 

description of the nationally funded 

resources, including staffing positions 

at the Building and Construction 

Authority, indicating which positions 

The Building and Construction Authority is 

foreseen to be fully operational in line with 

ACT No. XIV of 2021. In line with 

established administrative procedures the 

Authority shall be resourced to enable it to 

effectively fulfil its mandate under the Act. 
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# 

Related measure 

(reform or 

investment) 

M/T Name 

Qualitative 

indicators  

(for milestones) 

Quantitative indicators (for 

targets) 

Date for 

completion Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

have been filled, the organisational 

chart and the allocated budget for the 

following year and medium term; and 

(b) Copy of the ACT No. XIV of 2021. 

1.3 C1.R.1  M Training and 

certification of 

professionals in the 

construction industry 

Launch of training 

and certification of 

professionals in the 

construction industry 

   Q4 2022 Ministry 

Responsible for 

Public Works and 

Planning 

 

 Summary document duly justifying how the 

milestone (including all its constitutive 

elements, as listed in the description of the 

milestone and the corresponding measure in 

the CID annex) was satisfactorily fulfilled.  

This document shall include as an annex the 

following evidence: 

(a) copy of the publication of the open call 

for training and certification program; 

and 

(b) justification that the technical 

specifications of the call are fully 

aligned with the description, criteria 

and conditions as set out in the 

milestone and of the description of the 

reform in the CID. 

Open call for applications for a training and 

certification program for professionals and 

tradesmen of various levels in the buildings 

and construction industry to enhance the 

capacity for renovation courses. It shall 

target an array of professionals and 

tradesmen at various levels within the local 

construction eco-system. 

1.4 C1.R.1  T Professionals in the 

construction industry 

trained and certified 

  Number 0 500 Q2 2023 Ministry 

Responsible for 

Public Works and 

Planning 

 

  Summary document duly justifying how the 

target (including the relevant elements of the 

target, as listed in the description of the target 

and of the corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex an 

anonymised list of the references of the 

individual certificates (skill cards) proving that 

the training programmes have been 

completed. 

 

Number of professionals in the construction 

industry trained and certified with skills 

card. 
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# 

Related measure 

(reform or 

investment) 

M/T Name 

Qualitative 

indicators  

(for milestones) 

Quantitative indicators (for 

targets) 

Date for 

completion Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

1.5 C1.R.2  M Entry into force of the 

updated Environment 

Protection Act  

Provision in the Act 

indicating the entry 

into force of the Act 

   Q4 2021 Ministry 

Responsible for the 

Environment 

  Copy of the publication in the Government 

Gazette and reference to the relevant 

provisions indicating the entry into force, 

accompanied by a summary document duly 

justifying how the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This summary document shall include 

a reference to the provisions which fulfil the 

relevant elements of the milestone, as listed in 

the description of the milestone and the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

Entry into force of the updated Environment 

Protection Act whereby the importation, 

production, sale and distribution of certain 

single use plastic (SUP) items, namely 

plastic bags, cutlery, straws and plates shall 

be prohibited. 

1.6 C1.R.2  M Study on the feasibility 

of expanding Extended 

Producer 

Responsibility 

obligations to 

additional waste 

streams 

Publication of a 

study on the 

feasibility of 

expanding Extended 

Producer 

Responsibility 

obligations to 

additional waste 

streams 

   Q4 2024 Ministry 

Responsible for the 

Environment  

  Summary document duly justifying how the 

milestone (including all its constitutive 

elements, as listed in the description of the 

milestone and the corresponding measure in 

the CID annex) was satisfactorily fulfilled. 

The summary document shall include as an 

annex the following evidence:  

(a) a copy of and link to the published 

study; and 

(b) a copy of the call for tenders, terms of 

reference and notification of award 

related to the selection of the 

independent contractor. 

Study on the feasibility of expanding 

Extended Producer Responsibility 

obligations to additional waste streams 

published. The aim of this study is to assess 

the feasibility of extending the Extended 

Producer Responsibility obligations, which 

are currently in place for some waste 

streams, to additional waste streams, 

including tyres and textiles. The study shall 

be carried out by an independent 

contractor, selected through public 

procurement. 

1.7 C1.R.2 M Entry into force of 

legislation that may be 

deemed appropriate by 

the study on the 

feasibility of targeting 

new waste streams 

Provision in the Act 

indicating the entry 

into force of the Act 

   Q4 2025 Ministry 

Responsible for the 

Environment 

 Copy of the publication in the Government 

Gazette and reference to the relevant 

provisions indicating the entry into force, 

accompanied by a summary document duly 

justifying how the milestone (including all the 

Entry into force of new legislation for the 

waste streams deemed appropriate by the 

study on the feasibility of expanding 

Extended Producer Responsibility 

obligations to additional waste streams. 
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# 

Related measure 

(reform or 

investment) 

M/T Name 

Qualitative 

indicators  

(for milestones) 

Quantitative indicators (for 

targets) 

Date for 

completion Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

through Extended 

Producer 

Responsibility  

constitutive elements) was satisfactorily 

fulfilled. 

This summary document shall include a 

reference to the provisions which fulfil the 

relevant elements of the milestone, as listed in 

the description of the milestone and the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

The summary document shall, more 

specifically, include:  

(a) a reference to the provisions which 

fulfil expanding the Extended Producer 

Responsibility obligations to additional 

waste streams according to the 

findings of the study document; and  

(b) a summary of the independent 

contractor’s findings on the feasibility 

of expanding Extended Producer 

Responsibility obligations to additional 

waste streams 

1.8 C1.R.2 M Adoption of the 

Construction and 

Demolition Waste 

Strategy for Malta 

Online publication of 

the Construction and 

Demolition Waste 

Strategy for Malta 

   Q4 2021 Ministry 

Responsible for the 

Environment 

 A summary document, duly justifying how the 

milestone (including all its constitutive 

elements, as listed in the description of the 

milestone and the corresponding measure in 

the CID annex) was satisfactorily fulfilled. 

More specifically, the summary document 

shall briefly explain how the Construction and 

Demolition Waste Strategy complies with the 

EU waste legislation and EU Construction and 

Demolition Waste Protocol. It shall also 

describe the specific measures identified in 

Adoption of the Construction and 

Demolition (C&D) Waste Strategy. The 

Strategy shall be in line with the EU waste 

legislation and EU Construction and 

Demolition Waste Protocol. The Strategy 

shall identify specific measures in four main 

priority areas: 



 

10 

# 

Related measure 

(reform or 

investment) 

M/T Name 

Qualitative 

indicators  

(for milestones) 

Quantitative indicators (for 

targets) 

Date for 

completion Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

relation to the 4 priority areas of the milestone 

and how the measures achieve the objective 

therein. The summary document shall also 

explain how the Construction and Demolition 

Waste Strategy avoids leading to a significant 

increase in the disposal of waste or creating 

disincentives to preparing for reuse and 

recycling of waste 

The summary document shall include as an 

annex a copy of and link to the published 

Construction and Demolition Waste Strategy. 

1. Planning and design: aiming to tackle the 

problem at source by demolishing or 

constructing in a sustainable manner;  

2. Waste management: measures to 

improve waste logistics both at the 

development site as well as off-site;  

3. Quality management: measures 

associated with increasing the confidence 

in C&D waste management practices as 

well as improving the quality of C&D 

recycled materials; and  

4. Policy and regulatory framework: shall 

propose improvements in policy and 

framework conditions in order to break the 

link between development and waste 

generation. The proposed regulatory 

framework shall comply with the EU 

legislation and guidelines on construction 

and demolition waste.  

The measure shall not lead to a significant 

increase in the disposal of waste, or create 

disincentives to preparing for reuse and 

recycling of waste. 

1.9 C1.R.2 M Adoption of standards 

for the Construction 

Industry 

Adoption of 

standards for the 

construction industry 

   Q4 2022 Ministry 

Responsible for the 

Environment 

 Summary document duly justifying how the 

milestone (including all its constitutive 

elements, as listed in the description of the 

milestone and the corresponding measure in 

the CID annex) was satisfactorily fulfilled. This 

summary document shall include a reference 

to the relevant provisions which fulfil the 

relevant elements of the milestone, as listed in 

Adoption of standards for the construction 

industry. Standards shall concern: 1) Best 

practices for (de)construction, aimed at 

reducing the Construction and Demolition 

(C&D) waste generated and ensuring 

waste generated is suitable for treatment in 

line with the waste hierarchy provided in the 

Article 4 of the Directive 2008/98/EC on 
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# 

Related measure 

(reform or 

investment) 

M/T Name 

Qualitative 

indicators  

(for milestones) 

Quantitative indicators (for 

targets) 

Date for 

completion Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

the description of the milestone and the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. The summary document shall 

include as an annex the following evidence:  

(a) copy of the adopted standards; and 

(b) a copy of the publication in the 

Government Gazette (if relevant) and 

reference to the relevant provisions 

whereby the standards for the 

construction industry were 

incorporated within the regulatory 

framework indicating their entry into 

force or a letter confirming adoption of 

the standards by the competent 

authority. 

waste. 2) The classification of C&D waste 

by type, material, composition and weight, 

aimed to encourage on-site separation as 

well as improve the quality of the waste 

streams for subsequent re-use or recycling; 

3) Appropriate excavation works, with the 

aim to re-use excavated rock for the 

purposes of construction; 4) Dimensions of 

internal and external apertures of 

residential dwellings aimed at encouraging 

the re-use of fittings as well as reduce 

diversification bringing about economies of 

scale. These standards shall be 

incorporated within the regulatory 

framework and compliance with these 

standards shall be an essential requirement 

prior to the issuance of an executable 

Development Permit.  

1.10 C1.R.2 M Entry into force of a 

new regulatory 

framework for the 

management of 

construction and 

demolition waste 

Provision in the new 

regulatory 

framework indicating 

the entry into force 

of the new 

regulatory 

framework 

   Q4 2023 Ministry 

Responsible for the 

Environment 

 Copy of the publication in the Government 

Gazette and reference to the relevant 

provisions indicating the entry into force, 

accompanied by a summary document duly 

justifying how the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This summary document shall include 

a reference to the relevant provisions which 

fulfil each of the elements of the milestone, as 

listed in the description of the milestone and 

the corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

 

Entry into force of a new regulatory 

framework for the management of 

construction and demolition waste in Malta. 

The regulatory framework shall be 

developed and discussed with all actors 

involved along the construction and 

demolition chain. The regulatory framework 

shall comply with the EU waste legislation 

and EU Construction and Demolition Waste 

Protocol and Guidelines. The main 

objective of the regulatory framework is to 

set in place a legal framework that would 

focus on the construction industry in a 

holistic manner, from the placement on the 

market of construction products to the 

management of waste generated from such 
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# 

Related measure 

(reform or 

investment) 

M/T Name 

Qualitative 

indicators  

(for milestones) 

Quantitative indicators (for 

targets) 

Date for 

completion Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

industry, taking into consideration the 

industry’s environmental impact at each 

stage. The regulatory framework shall be 

structured on the four main priority areas 

indicated in the strategy to ensure a shift 

towards a more circular economy: 

(i) the prevention and better management 

of C&D waste at each stage of the 

development, that is at the demolition, 

excavation and construction stages; (ii) the 

separation of waste at source; and (iii) 

promoting the development of secondary 

markets for end-of-life resources, as well as 

ensuring that there is a shift from recovery 

and disposal to reuse and recycling. In 

addition, the said regulations shall clearly 

identify and define the roles and 

responsibilities of the actors (such as 

developers, contractors, architects and 

property owners) involved in the sector. 

1.11 C1.R.2 M Recovery of 

construction and 

demolition waste 

through backfilling void 

spaces (quarries) 

Conditions are in 

place for the 

recovery of 

construction and 

demolition waste in 

void spaces 

   Q4 2022 Ministry 

Responsible for the 

Environment 

 Report duly justifying how the milestone, 

(including all its constitutive elements, as 

listed in the description of the milestone and 

the corresponding measure in the CID annex) 

was satisfactorily fulfilled. The report shall 

ascertain that the conditions (i, ii, iii) included 

in the description of the milestone are in place. 

The report shall also explain how the recovery 

of construction and demolition waste through 

backfilling void spaces complies with the 

Construction and Demolition Waste Strategy 

and how it does not lead to a significant 

increase in the disposal of waste, or how it 

The following conditions are in place for the 

recovery of construction and demolition 

waste in void spaces to restore them in their 

original state with high environmental 

standards: (i) the Environment and 

Resource Authority, in collaboration with 

the Planning Authority has identified the 

quarries, which have been declared as 

partly exhausted, exhausted or inactive and 

determined the volume contained therein; 

(ii) a set of terms of reference for the 

restoration of void spaces to their original 

state; and (iii) mechanisms to incentivise 
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# 

Related measure 

(reform or 

investment) 

M/T Name 

Qualitative 

indicators  

(for milestones) 

Quantitative indicators (for 

targets) 

Date for 

completion Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

does not create disincentives to preparing for 

reuse and recycling of waste. This report shall 

include as an annex the following evidence:   

(a) the document of the Environment and 

Resource Authority, in collaboration 

with the Planning Authority, identifying 

the quarries, which have been 

declared as partly exhausted, 

exhausted or inactive and determined 

the volume contained therein; 

(b) a copy of the set of terms of reference 

for the restoration of void spaces;  

(c) a description of the mechanisms put in 

place to incentivise the crushing of 

material and the outcome of the 

stakeholder consultation for their 

determination. Copies of the relevant 

documentation related to the definition 

and entry into operation of such 

mechanisms shall be provided; and 

(d) for each quarry, a certificate or similar 

document issued by a perit or engineer 

or technical expert, certifying that the 

waste used for backfilling was suitable 

non-hazardous waste substituting non-

waste materials and that it was limited 

to the amount strictly necessary, in line 

with Article 3(17a) of Directive 

2008/98/EC on waste. 

the crushing of material prior to backfilling, 

such as including the crushing of material 

prior to backfilling as a requirement when 

publishing call for tenders involving 

construction works by Government entities. 

The definition of such mechanisms shall be 

determined following consultation with 

stakeholders, including potential 

beneficiaries, the relevant authorities and 

also other primary stakeholders. The 

measure shall not lead to a significant 

increase in the disposal of waste, or create 

disincentives to preparing for reuse and 

recycling of waste. The waste used for 

backfilling shall be suitable non-hazardous 

waste substituting non-waste materials and 

shall be limited to the amount strictly 

necessary, in line with Article 3(17a) of 

Directive 2008/98/EC on waste. 

1.12 C1.R.2 M Setting up of six 

municipal regional 

bodies responsible for 

Responsibility for 

collection shifted to 

regions, including 

collection of 

recyclables and all 

   Q4 2022 Ministry 

Responsible for 

Local Government 

 Summary document duly justifying how the 

milestone (including all its constitutive 

elements, as listed in the description of the 

milestone and the corresponding measure in 

the CID annex) was satisfactorily fulfilled. This 

Responsibility of waste collection shall shift 

from 68 Local Councils to six regions:  
a) Port (including 11 Local Councils),  

b) Southern (12 Local councils), 
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# 

Related measure 

(reform or 

investment) 

M/T Name 

Qualitative 

indicators  

(for milestones) 

Quantitative indicators (for 

targets) 

Date for 

completion Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

waste collection across 

Malta and Gozo  

waste collection 

centres are fully 

operational 

summary document shall include as an 

annex, the following evidence: validation 

certificates or similar document, signed by the 

contracting authority confirmed by the 

Permanent Secretary responsible for Local 

councils, demonstrating that the waste 

collection in the six Regional Councils is fully 

operational and that the six Regional Councils 

are in charge of collecting waste in a manner 

that is compliant with the description of the 

milestone. 

c) Eastern (12 Local Councils), 

d) Western (10 Local Councils) 

e) Northern (9 Local Councils), 

f) Gozo (14 Local Councils).The transition 

of waste collection to six centres is 

completed. The six centres are fully 

operational and in charge of collecting 

waste. 

1.13 C1.R.2 M Entry into force of 

revised legislation on 

packaging material to 

allow for the regional 

collection of packaging 

waste 

Provision in the 

revised legislation 

indicating the entry 

into force of the 

revised legislation 

   Q4 2022 Ministry 

Responsible for 

Local Government 

 Copy of the publication in the Government 

Gazette and reference to the relevant 

provisions indicating the entry into force, 

accompanied by a summary document duly 

justifying how the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. 

This summary document shall include a 

reference to the relevant provisions which fulfil 

each of the elements of the milestone, as 

listed in the description of the milestone and 

the corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

Entry into force of revised legislation on 

packaging material which allows for the 

regional collection of packaging waste. This 

shall build on the legislation for the regional 

collection of waste which was established 

through the Local Government Act.  

Regional councils shall be responsible for 

the logistics to enable economies of scale, 

whilst the producers shall be responsible for 

the financing. 

1.15 C1.I.1  M Contracted services for 

the renovation of public 

buildings 

Contracts signed for 

the procurement of 

renovation services 

for selected public 

buildings covered by 

this investment 

   Q2 2023 Public Works 

Department within 

the Ministry 

responsible for 

Public Works 

 Summary document duly justifying how the 

milestone (including all its constitutive 

elements, as listed in the description of the 

milestone and the corresponding measure in 

the CID annex) was satisfactorily fulfilled. 

More specifically, this summary document 

shall justify how the renovation work is 

All contracts signed for the procurement of 

renovation services of public buildings with 

an area of at least 9 232 m2.  
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# 

Related measure 

(reform or 

investment) 

M/T Name 

Qualitative 

indicators  

(for milestones) 

Quantitative indicators (for 

targets) 

Date for 

completion Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

expected to achieve a reduction of primary 

energy demand (PED) of at least 30%. This 

summary document shall include as an 

annex, the following evidence: 

(a) a copy of the publication of the call for 

tenders, technical specifications and 

notifications of award, for contractors 

to carry out the works; 

(b) the contracts signed with all chosen 

contractual counterparts; and 

(c) for each contract a justification that the 

technical specifications of the contract 

are fully aligned with the description, 

criteria and conditions set out in the 

milestone and the description of the 

investment in the CID annex. 

The renovation shall achieve a reduction of 

primary energy demand (PED) of at least 

30%. 

1.16 C1.I.1  T Public buildings 

renovated 

 m2 0 9 232 Q4 2025 Public Works 

Department within 

the Ministry  

responsible for 

Public Works. 

 Summary document duly justifying how the 

target (including all its constitutive elements, 

as listed in the description of the target and 

the corresponding measure in the CID annex) 

was satisfactorily fulfilled, also specifying the 

total area renovated. The summary document 

shall also include as an annex the following 

evidence: 

(a) the energy performance certificates 

before and after the renovation action 

(showing the reduction in primary 

energy demand achieved); and 

(b) certificate of provisional acceptance or 

similar document signed by the perit or 

engineer specifying the area (m2) 

renovated. 

Renovation of the public buildings 

supported is completed, covering at least 9 

232 m2.  

The renovation shall achieve a reduction of 

primary energy demand (PED) of at least 

30%. 
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# 

Related measure 

(reform or 

investment) 

M/T Name 

Qualitative 

indicators  

(for milestones) 

Quantitative indicators (for 

targets) 

Date for 

completion Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

1.17 C1.I.1  M Launch of call for 

applications for grants 

targeting the 

renovation of private 

sector buildings 

Grants targeting the 

renovation of private 

sector buildings, 

including 

commercial and 

other non-residential 

buildings launched 

   Q1 2022 Measures and 

Support Division, 

Ministry 

responsible for EU 

Funds 

 Summary document duly justifying how the 

milestone (including all its constitutive 

elements, as listed in the description of the 

milestone and the corresponding measure in 

the CID annex) was satisfactorily fulfilled. The 

summary document shall include as an annex 

the following evidence: copy of and link to the 

publication of the call for applications for the 

selection of applicants for grants targeting the 

renovation of private sector buildings for 

retrofitting and energy efficiency. 

Launch of call for applications for the 

selection of applicants for grants targeting 

the renovation of private sector buildings for 

retrofitting and energy efficiency (including 

commercial/non-residential buildings). The 

area financed under this investment shall 

be of at least 40,605m2. 

1.18 C1.I.1  T Private sector buildings 

renovated 

 m2 0 40 605 Q2 2026 Measures and 

Support Division, 

Ministry 

responsible for EU 

Funds 

 Summary document duly justifying how the 

target (including all its constitutive elements, 

as listed in the description of the target and 

the corresponding measure in the CID annex) 

was satisfactorily fulfilled. This summary 

document shall more specifically justify how 

the renovation works achieve a reduction of 

primary energy demand (PED) of at least 

30%. The summary document shall include as 

an annex the following evidence:  

(a) the list of individual renovation actions 

completed (containing for each of 

them, a unique identifier), including for 

each of the private sector buildings 

renovated the size (m2), the reference 

to the grant agreement supporting the 

renovation, the reference to the  

individual energy performance 

certificates before and after the 

renovation action, the reference to the 

primary energy demand indicated in 

the energy performance certificates 

Completion of renovation of at least 40 605 

m2 in private sector buildings supported by 

the grants targeting the renovation of 

private sector buildings.  

The renovation shall achieve a reduction of 

primary energy demand (PED) of at least 

30%. 
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(reform or 

investment) 
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(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

carried out by a registered Energy 

performance of Buildings assessor 

before and after the renovation, and 

the amount of primary energy saving 

achieved; and 

(b) the weighted average reduction in 

primary energy demand (using as 

weights the renovated surface area of 

the buildings). 

1.19 C1.I.2  M Energy Performance 

Audit of Mount Carmel 

Public Hospital 

Completion of 

Energy Performance 

and Energy Audit of 

Mount Carmel Public 

Hospital. 

   Q2 2022 Ministry 

responsible for 

Health 

 Summary document duly justifying how the 

milestone (including all its constitutive 

elements, as listed in the description of the 

milestone and the corresponding measure in 

the CID annex) was satisfactorily fulfilled. The 

summary document shall include reference to 

the relevant parts of the energy performance 

audit indicating its compliance with Directive 

2010/31/EU and as an annex the following 

evidence: 

(a) the Energy Performance Audit and 

for each block:  

1) the Energy Performance 

Certificate class; and 

2) an indication of the identified 

applicable Energy Efficiency 

renovation measures. 

Completion of Energy Performance Audit at 

Mount Carmel Hospital in compliance with 

Directive 2010/31/EU to establish the 

Energy Performance Certificate class of the 

respective blocks and identify the 

applicable Energy Efficiency renovation 

measures. 

1.20 C1.I.2  M Contracted services for 

the renovation and 

retrofitting of Mount 

Carmel Public Hospital 

All contracts signed 

for the renovation of 

Mount Carmel public 

hospital. 

   Q4 2024 Ministry 

responsible for 

Health 

 Summary document duly justifying how the 

milestone (including all its constitutive 

elements, as listed in the description of the 

milestone and the corresponding measure in 

the CID annex) was satisfactorily fulfilled. This 

summary document shall more specifically 

justify how the renovation work is expected to 

achieve a reduction of primary energy 

All contracts signed for the procurement of 

renovation services for Mount Carmel 

Public Hospital of at least 5,600m2.  

The renovation shall achieve a reduction of 

primary energy demand (PED) of at least 

30%. 
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(reform or 
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Further 
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(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

demand (PED) of at least 30%. The summary 

document shall include as an annex the 

following evidence: 

(a) copy of the publication of the call for 

tenders, technical specification, 

notifications of award for contractors to 

carry out the works; and 

(b) the contracts signed with all chosen 

contractual counterparts. 

1.21 C1.I.2  T Blocks of Mount 

Carmel hospital 

renovated 

 m2 0 5 600 Q2 2026 Ministry 

responsible for 

Health 

 Summary document duly justifying how the 

target, including all its constitutive elements, 

as listed in the description of the target and 

the corresponding measure in the CID annex, 

was satisfactorily fulfilled, also specifying the 

total area renovated.. This summary 

document shall more specifically justify how 

the renovation works achieve a reduction of 

primary energy demand (PED) of at least 

30%. The summary document shall include as 

an annex the following evidence: 

(a) brief description of the action per 

block;  

(b) aggregated energy performance 

certificates before and after the 

renovation action (showing the 

reduction in primary energy demand); 

and 

(c) certificate of provisional acceptance or 

similar document signed by the perit or 

engineer demonstrating that the 

renovation has been completed. This 

certificate shall also attest the 

renovated area (m2) of the blocks. 

Renovation of blocks at Mount Carmel 

Hospital covering an area of at least 5 

600m2.  

The renovation shall achieve a reduction of 

primary energy demand (PED) of at least 

30%. 
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1.22 C1.I.3  M Energy Performance 

Audit of two Public 

Schools 

Completion of 

assessment of 

overall Energy 

Performance and 

Energy Audit of two 

public schools 

   Q4 2021 Ministry 

responsible for 

Education 

 Summary document duly justifying how the 

(milestone including all its constitutive 

elements, as listed in the description of the 

milestone and the corresponding measure in 

the CID annex) was satisfactorily fulfilled. The 

summary document shall include reference to 

the relevant parts of the energy performance 

audit indicating its compliance with Directive 

2010/31/EU and as an annex the following 

evidence: 

(a) the energy performance audit; 

(b) in relation to each of the schools, an 

indication of the Energy Performance 

Certificate class; and 

(c) in relation to each of the schools, an 

indication of the applicable Energy 

Efficiency renovation measures. 

Completion of energy performance audit of 

two public school buildings (St. Benedict 

College Għaxaq Primary School and Gozo 

College Nadur Primary School) in 

compliance with Directive 2010/31/EU to 

establish their Energy Performance 

Certificate class and identify applicable 

Energy Efficiency renovation measures. 

Completion shall mean the delivery of an 

audit report. 

1.23 C1.I.3  M Contracted services for 

the renovation of two 

Public Schools 

Contracts signed for 

the renovation of two 

Public Schools. 

   Q1 2022 Ministry 

responsible for 

Education 

 Summary document duly justifying how the 

milestone (including all its constitutive 

elements, as listed in the description of the 

milestone and the corresponding measure in 

the CID annex) was satisfactorily fulfilled. This 

summary document shall more specifically 

justify how the renovation work is expected to 

achieve a reduction of primary energy 

demand (PED) of at least 30%. The summary 

document shall also include, in an annex, the 

following: 

(a) copy of the publication of the call for 

tenders, technical specifications, and 

notifications of award related to the 

selection of contractors to carry out the 

works; 

All contracts signed for the procurement of 

renovation of two public school buildings 

(St. Benedict College Għaxaq Primary 

School and Gozo College Nadur Primary 

School) covering a total area of more than 

9 710 m2.  

The renovation shall achieve a reduction of 

primary energy demand (PED) of at least 

30%. 
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(b) a list of the official references of 

contracts signed with all chosen 

contractual counterparts; and 

(c) for each contract, a justification that 

the technical specifications of the 

contract are fully aligned with the 

description, criteria and conditions set 

out in the milestone and the 

description of the investment in the 

CID annex. 

1.24 C1.I.3  T Two public schools 

renovated  

  m2 0 9 710 Q4 2023 Ministry 

responsible for 

Education 

 Summary document duly justifying how the 

target (including all its constitutive elements, 

as listed in the description of the target and 

the corresponding measure in the CID annex) 

was satisfactorily fulfilled. The summary 

document shall include as an annex the 

following evidence: 

(a) brief description of the actions;  

(b) the energy performance certificates 

before and after the renovation action, 

and the energy saving achieved; and 

(c) certificate of provisional acceptance or 

similar document signed by the perit or 

engineer demonstrating that the two 

public schools have been renovated. 

Renovation works of two public schools (St. 

Benedict College Għaxaq Primary School 

and Gozo College Nadur Primary School), 

which together cater for around 500 

students, shall be completed.  

The renovation shall achieve a reduction of 

primary energy demand (PED) of at least 

30%. 

1.25 C1.I.4  M Contracted services for 

construction works of a 

near carbon neutral 

school 

Contracts signed for 

the construction of a 

near carbon neutral 

School.  

   Q1 2022 Ministry 

responsible for 

Education 

 Summary document duly justifying how the 

milestone (including all its constitutive 

elements, as listed in the description of the 

milestone and the corresponding measure in 

the CID annex) was satisfactorily fulfilled. 

More specifically, this summary document 

shall justify how the renovation work is 

expected to achieve a reduction of primary 

energy demand (PED) of at least 20% lower 

Signed contracts for the procurement of 

construction works for the near carbon 

neutral school.  

The construction shall ensure that a 

Primary Energy Demand (PED) that is at 

least 20% lower than the NZEB 

requirement is met. 
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than the NZEB requirement. The summary 

document shall include as an annex the 

following evidence: 

(a) a copy of the publication of the call for 

tenders, technical specification, 

notifications of award related to the 

selection of contractors to carry out the 

works;  

(b) a list of official references to the 

contracts signed with all chosen 

contractual counterparts; and 

(c) for each contract, a justification that 

the technical specifications of the 

contract are fully aligned with the 

description, criteria and conditions set 

out in the milestone and the 

description of the investment in the 

CID annex. 

1.26 C1.I.4  T Construction of a near-

carbon neutral school 

completed 

 m2 0 14 499 Q4 2023 Ministry 

responsible for 

Education 

 Summary document duly justifying how the 

target (including all its constitutive elements, 

as listed in the description of the target and 

the corresponding measure in the CID annex) 

was satisfactorily fulfilled. The summary 

document shall include as an annex the 

following evidence: 

(a) certificate of provisional acceptance or 

similar document signed by the perit or 

engineer demonstrating that the 

construction works of the near-carbon 

neutral school are completed. This 

certificate shall also attest that (i) the 

school caters for around 500 students 

(with an explanation of how this was 

Construction works of the near-carbon 

neutral school are completed. The school is 

estimated to cater for around 500 students 

and to have a land surface area of at least 

14 499 m2. The construction shall ensure 

that a Primary Energy Demand (PED) that 

is at least 20% lower than the NZEB 

requirement is met. 
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ensured in the construction of the 

school, in terms of the capacity of 

rooms, facilities); and (ii) the school 

land surface area; and 

(b) a copy of the performance certificate 

showing that Primary Energy Demand 

is at least 20% lower than the NZEB 

requirement. 

1.27 C1.I.5 T Installation of 

photovoltaic 

infrastructure in public 

open spaces 

 kW 0 143 Q2 2024 Ministry 

responsible for 

Transport 

 Summary document duly justifying how the 

target (including all its constitutive elements, 

as listed in the description of the target and 

the corresponding measure in the CID annex) 

was satisfactorily fulfilled. The summary 

document shall also include, in an annex: 

(a) the certificate of provisional 

acceptance or similar document signed 

by the contractor and the perit or 

warranted engineer demonstrating that 

the photovoltaic installations had been 

installed; 

and 

(b) a list of the new equipment, its 

generation capacity and the location 

where it was installed. 

Installed generation capacity of 

photovoltaic infrastructure in roads, 

footpaths and other public open spaces in 

Malta and Gozo. 
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Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

2.1 C2.R.1  M National 

Household Travel 

Survey 

Completion of the 

National Household 

Travel Survey 

   
Q4 2021 Ministry 

responsible for 

Transport 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled.  

This summary document shall include as 

an annex the following evidence: a copy 

of the written report summarising the 

methodology and findings of the National 

Household Travel Survey. 

The National Household Travel Survey 

is completed. This survey shall aim to 

quantify current travel patterns, 

behaviour and gauge public opinion on 

new potential measures to be included 

in the updated Transport Master Plan. 

Completion of the survey refers to the 

moment where the data collection and 

analysis for the survey have been 

carried out and findings have been 

identified in a written report. 

2.2 C2.R.1  M Completion of an 

Awareness 

Raising Campaign 

on sustainable 

zero and low-

carbon transport  

Completion of the 

awareness campaign 

   Q4 2025 Ministry 

responsible for 

Transport 

 A report duly justifying how the milestone 

(including all its constitutive elements, as 

listed in the description of the milestone 

and the corresponding measure in the 

CID annex) was satisfactorily fulfilled. 

The report shall include:  

(a) a description of each activity 

carried out as part of the 

awareness raising campaign 

(including dates, media used, 

duration where relevant, a 

description of the content and 

links to the digital versions of the 

content, where relevant and 

copies of print campaign 

materials); and 

(b) an explanation of (1) how the 

campaign has aimed to promote a 

behavioural shift towards the use 

of greener transport modes, 

The awareness raising campaign for the 

general public is completed. The 

campaign shall be a nation-wide 

initiative that targets all sectors of 

society. Different media shall be used 

including print, TV and social media. The 

aim of the campaign shall be to promote 

a behavioural shift in the use of transport 

modes. The Campaign shall promote 

greener modes of transport to promote 

multimodality for essential travel, and a 

more sustainable mobility system across 

the Islands. 
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promote multimodality for 

essential travel, and a more 

sustainable mobility system 

across the Islands; (2) how all 

sectors of society have been 

targeted. 

2.3 C2.R.2  T Number of people 

in the new cohort 

groups with 

access to free 

public transport 

 Number 0 103 000 Q4 2023 Ministry 

responsible for 

Transport 

 Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled. The summary 

document shall, more specifically, 

indicate how the selection of the cohort 

groups are underpinned by the National 

Household Travel Survey and shall 

include, as an annex:   

(a) redacted copy of the 

Memorandum of Understanding 

between the operator and the 

Ministry responsible for Transport 

specifying that all holders of 

personalised tal-linja cards can 

use free public transport;      

(b) link to and a copy of the relevant 

information page of the website of 

the Ministry responsible for 

Transport indicating the selected 

cohorts who can use free public 

transport;  

(c) copy of the written report 

summarizing the findings of the 

Number of people belonging to the 

newly identified cohorts that may benefit 

from free public transport. 
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National Household Travel 

Survey; and 

(d) official declaration signed by the 

relevant Ministry certifying the net 

increase in the number of people 

in the new cohort. 

2.4 C2.R.3  M Publication of the 

Sustainable 

Urban Mobility 

Plan for the 

Valletta Region  

Online publication of the 

Sustainable Urban 

Mobility Plan for the 

Valletta Region 

   Q4 2022 Ministry 

responsible for 

Transport 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall, more 

specifically, describe how the solutions 

set out for interventions fall under the 

eligible types of interventions as set out 

in this milestone. A link to the 

Sustainable Urban Mobility Plan for the 

Valletta Region and a copy of the 

document shall also be provided as an 

annex to the summary document. 

Online publication of the Sustainable 

Urban Mobility Plan for the Valletta 

Region, setting out eligible interventions 

to be implemented through the 

Sustainable Urban Mobility Plan. Eligible 

types of interventions are: peripheral 

parking schemes that encourage more 

sustainable modes of transport including 

cycling and walking in the city core; the 

localisation and implementation of local 

transport hubs, cycling infrastructure, 

car sharing among several people and 

on demand transport services; the 

deployment and use of electric vehicles 

and charging infrastructures in densely 

populated urban areas and urban 

logistics, such as through the 

implementation of last-mile solutions, 

including for commercial purposes and 

supporting alternative mobility solutions. 

2.5 C2.R.3  T Local 

Administrative 

Units within the 

Valletta Region 

with improved 

urban mobility 

solutions under 

 Number 0 9 Q2 2025 Ministry 

responsible for 

Transport 

 Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled. The summary 

document shall indicate, in relation to 

In at least nine local administrative units 

within the Valletta Region, at least one 

eligible type of interventions from the 

Sustainable Urban Mobility Plan for the 

Valletta Region is fully implemented. 
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the Sustainable 

Urban Mobility 

Plan  

each of the relevant local administrative 

units, which of the eligible type of 

interventions from the Sustainable 

Mobility Plan for the Valletta Region has 

been implemented. For each of these 

interventions, a certificate of provisional 

acceptance or similar document issued 

by the perit or engineer indicating that the 

intervention is completed and in place 

shall be attached to the summary 

document as an annex. 

2.6 C2.R.4  M Agreement with 

Local Councils 

Association on the 

regeneration 

areas in urban 

areas  

Signed agreement for 

regeneration areas in 

urban areas 

   Q2 2021 Ministry 

responsible for 

Transport 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex), was satisfactorily fulfilled. The 

summary document shall include, as an 

annex: 

(a) the location of each selected 

regeneration area and a brief 

description of the project, 

including a justification how the 

selection meets the specifications 

in the description of the milestone 

and how it is consistent with 

Malta’s Transport Master Plan; 

(b) the agreement between Transport 

Malta and Local Councils 

Association; and 

(c) a copy of Malta’s Transport 

Master Plan. 

The signing of agreement between 

Transport Malta and Local Councils 

Association for the selection of 

regeneration areas in urban areas. A 

regeneration area is an area where 

Local Councils promote walking, cycling 

and public transport, in parallel with 

other educational campaigns to avoid 

unnecessary travel which is expected to 

result in additional free and 

unencumbered open public space. The 

selection of regeneration areas shall be 

consistent with the measures outlined in 

Malta’s Transport Master Plan. 
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2.7 C2.R.4  T Regeneration 

areas created in 

urban areas for 

open and car free 

spaces 

 Number 0 3 Q2 2025 Ministry 

responsible for 

Transport 

 Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. This 

document shall include as an annex the 

following evidence for each regeneration 

area:  

(a) the name, location and a 

description; and  

(b) for each of the interventions, a 

copy of a certificate of provisional 

acceptance or similar document 

signed by the perit or engineer 

demonstrating that the 

regeneration area has been 

created and completed. 

Completion of three regeneration areas 

in urban areas. 

2.8 C2.R.5  M Publication of the 

Remote Working 

Policy for 

Government 

Employees 

Publication of the Remote 

Working Policy Document 

for Government 

Employees 

   Q1 2022 Ministry 

responsible for 

Public 

Administration 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall, more 

specifically, provide an overview of the 

eligibility criteria, conditions, 

requirements for approval and 

application guidelines governing the 

initiative and a link to the government 

website where the Remote Working 

Policy for Government Employees has 

been published. The summary document 

Publication of a Remote Working Policy 

for Government employees. The policy 

shall outline the eligibility criteria, 

conditions, requirements for approval 

and application guidelines governing 

this initiative that promotes work-life 

balance and contributes towards 

sustainability. 
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shall provide, in annex, a copy of the 

Remote Working Policy for Government 

Employees. 

2.9 C2.R.5  T 15 office facilities 

that enable 

remote work for 

public service 

officials across 

the Maltese 

Islands 

operational 

 Number 0 15 Q4 2021 Ministry 

responsible for 

Public 

Administration 

 Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

The summary document shall indicate 

how the possibility to use the 

workstations was notified to employees. 

A copy of such notification is to be 

provided. 

The summary document shall also 

include as an annex: 

(a) a list with the location of each 

office and the total number of 

workstations in each office; and 

(b) a certificate of provisional 

acceptance or similar document 

signed by the contractor or a perit 

or an engineer and the competent 

authority, demonstrating that the 

office facilities have been 

completed and are operational (in 

a manner compliant with the 

description of the target). 

Number of offices in different localities 

being operational with facilities that 

enable remote work by public service 

workforce across all Ministries. Such 

office spaces shall accommodate at 

least 140 workstations in total across the 

15 office facilities. 
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2.10 C2.R.6  M Completion of 

study on 

enhanced mobility 

management in 

the Maltese public 

service 

Study with 

recommendations 

completed 

   Q1 2023 Ministry 

responsible for 

Public 

Administration 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled.  

The summary document shall briefly 

describe the outcome of the study in 

relation to:  

(a) the baseline of existing shared 

mobility (coordinated trips 

between at least two Government 

Departments) in the public 

service;  

(b) the recommendations to re-

engineer the process leading to 

higher efficiency; and  

(c) the number and type of a cleaner 

fleet of government general-use 

vehicles.  

The summary document shall include as 

an annex the following evidence: 

(a) a copy of the study; and 

(b) a copy of the publication of the 

call for tenders, terms of 

reference, and notification of 

award related to the selection of 

the independent contractor for 

carrying out the study. 

Completion of study about change in 

mobility management in the Maltese 

Public Service. The study shall examine 

the current situation and establish a 

baseline of existing shared mobility 

(coordinated trips between at least two 

Government Departments) in the public 

service; make recommendations to re-

engineer the process leading to higher 

efficiency; and identify the number and 

type of a cleaner fleet of government 

general-use vehicles. The study shall be 

carried out by an independent contractor 

following a public procurement 

procedure. The study shall be shared 

with the European Commission. 
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2.11 C2.R.6  T Increase in 

shared mobility in 

the public service 

 % 

(Percentage) 

0 10 Q2 2025 Ministry 

responsible for 

Public 

Administration 

 Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled. The document 

shall, more specifically, describe how the 

objective of an increase of shared 

mobility in the public service by 10% from 

the baseline determined in the study 

about change in mobility management in 

the Maltese Public Service has been 

achieved, including an explanation of the 

methodology used. The summary 

document shall include, as an annex a 

certificate or similar document issued by 

an independent expert demonstrating 

the 10% improvement in share mobility in 

the public service. 

This target measures the improvement 

in shared mobility (coordinated trips 

between at least two Government 

Departments) in the public service from 

the baseline determined in the 

independent study on enhanced mobility 

management in the Malta public service. 

2.15 C2.I.2  M Open call for 

applications for 

electric vehicles 

and bicycles in 

the private sector, 

including 

scrappage 

scheme 

Launched open call for 

applications for electric 

vehicles and bicycles in 

the private sector, 

including scrappage 

scheme 

   Q1 2022 Ministry 

responsible for 

Transport 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall, more 

specifically, describe how the 

requirement that only zero-emission 

vehicles shall receive financial support 

has been incorporated in the call for 

applications. This summary document 

shall include, in annex, a copy of the call 

for applications with a justification that 

Launch of open call for applications for 

support to the purchase of new electric 

vehicles and bicycles in the private 

sector, including scrappage schemes for 

households and commercial 

undertakings. The calls shall include 

support for the purchase of new 

passenger, passenger care, goods 

carrying vehicles, minibuses/coaches, 

quadricycles/motorcycles and pedelecs. 
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# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

the technical specification of the call are 

fully aligned with the description, criteria 

and conditions set out in the description 

of the milestone.  

2.16 C2.I.2  T Number of grants 

awarded for 

electric vehicles 

under the scheme 

for the private 

sector  

 Number 0 1 000 Q2 2023 Ministry 

responsible for 

Transport 

 Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled.  

This document shall include, as an 

annex, an anonymised list of the 

awarded grants, indicating, for each of 

them: 

(a) official reference to the award 

resolution or notification from the 

relevant authority (or alternatively, 

links to the official publications if 

required by the applicable 

legislation) proving that grant 

support for electric vehicles has 

been granted; and  

(b) the specific type and category of 

electric vehicles benefitting from 

the awarded grant, including the 

specification whether the vehicle 

is a new zero-emission vehicle. 

This target measures the number of 

grants awarded under the Electric 

Vehicle Scheme in the private sector. 

2.16a C2.1.2 T Number of grants 

awarded for 

electric vehicles 

under the scheme 

 Number 1 000 4 000 Q4 2024 Ministry 

responsible for 

Transport 

 Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of target and of the 

This target measures the number of 

grants awarded under the Electric 

Vehicle Scheme in the private sector. It 
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# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

for the private 

sector 

corresponding measure in the CID 

annex) was satisfactorily fulfilled.  

This document shall include, as an 

annex, an anonymised list of the 

awarded grants, indicating, for each of 

them: 

(a) official reference of the award 

resolution or notification from the 

relevant authority (or alternatively, 

links to the official publications if 

required by the applicable 

legislation) proving that grant 

support for electric vehicles has 

been granted; and  

(b) the specific type and category of 

electric vehicles benefitting from 

the awarded grant, including the 

specification whether the vehicle 

is a new zero-emission vehicle. 

entails the completion of the electric 

vehicle scheme. 

2.17 C2.I.2  T Number of grants 

awarded for 

electric vehicles 

under the scheme 

for the private 

sector  

 Number 4 000 5 600 Q4 2025 Ministry 

responsible for 

Transport 

 Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled.  

This document shall include, as an 

annex, an anonymised list of the 

awarded grants, indicating, for each of 

them: 

This target measures the number of 

grants awarded under the Electric 

Vehicle Scheme in the private sector. It 

entails the completion of the electric 

vehicle scheme. 
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# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

(a) official reference of the award 

resolution or notification from the 

relevant authority (or alternatively, 

links to the official publications if 

required by the applicable 

legislation) proving that grant 

support for electric vehicles has 

been granted; and  

(b) the specific type and category of 

electric vehicles benefitting from 

the awarded grant, including the 

specification whether the vehicle 

is a new zero-emission vehicle. 

2.18 C2.I.3  M Contracted 

services for the 

supply of electric 

vehicles for the 

public service 

fleet  

Contracts signed    Q3 2023 Ministry 

responsible for 

Public 

Administration 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall include, as an 

annex, copies of the contracts, indicating 

the number and type of electric vehicles 

to which they relate and including the 

specification whether the vehicles 

purchased are zero-emission vehicles.  

Signed contracts for the supply of 

electric vehicles for the public service 

that shall replace internal combustion 

engine vehicles currently in use. 

2.19 C2.I.3  T Number of electric 

vehicles in the 

Government 

general use 

vehicle (GUV) 

fleet 

 Number 12 262 Q3 2025 Ministry 

responsible for 

Public 

Administration 

 Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled. The summary 

document shall indicate the total number 

of internal combustion engine vehicles in 

 Replacement of internal combustion 

engine vehicles within the Government 

GUV fleet by fully electric (zero 

emissions) vehicles to reach a total of 

262 fully electric (zero emissions) 

vehicles. 
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# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

the GUV fleet that have been replaced by 

fully electric (zero emissions) vehicles 

through the implementation of the target 

and the resulting new total number of 

fully electric (zero-emissions) vehicles in 

use in the GUV fleet . The summary 

document shall also provide, as an 

annex, a list of the vehicles used by the 

Government Departments, indicating 

their engine type and indicating which of 

the vehicles are zero-emission vehicles. 

2.20 C2.I.4  M Memorandum of 

Understanding for 

the part 

replacement of 

the Malta public 

transport fleet  

Signed Memorandum of 

Understanding 

   Q2 2022 Ministry 

responsible for 

Transport 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex), was satisfactorily fulfilled. The 

summary document shall, more 

specifically, describe how the 

requirement that the financing shall 

cover the difference in the purchase price 

between internal combustion engine 

buses (12m) and electric buses (12m) 

has been incorporated in the 

Memorandum of Understanding; 

The summary document shall also 

include, as an annex, a copy of the 

signed Memorandum of Understanding. 

Signed Memorandum of Understanding 

between the Ministry responsible for 

Transport and Malta Public Transport, 

agreeing the purchase of 102 fully 

electric buses for the part replacement 

of the public transport fleet. 

2.21 C2.I.4  T Operational zero 

emission electric 

buses rolled out 

for the part 

 Number 0 102 Q2 2025 Ministry 

responsible for 

Transport 

 Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

The target measures the number of fully 

electric buses in active service by Malta 

Public Transport. 
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# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

replacement of 

the public 

transport fleet 

measure in the CID annex), was 

satisfactorily fulfilled.  

The summary document shall indicate 

the total number of electric buses in use 

in Q2 2025. The summary document 

shall also provide, as an annex, a list of 

fully electric buses (identified via a 

unique identifier) indicating the type and 

category of bus.  

3.1 C3.R.1  M Launch of a 

scholarship 

scheme for 

students to 

become ICT 

professionals  

Online publication of the 

scheme 

   Q1 2022 Ministry 

responsible for the 

Economy and 

Industry 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall also include as 

annexes, a copy of the call(s) for 

scholarships. 

In line with Malta Digital Strategy 2021-

27, open a scholarship scheme to 

encourage students to pursue a career 

in niche ICT areas such as artificial 

intelligence. 

3.2 C3.R.1  T Individuals 

supported to 

mitigate digital 

divide  

  Number 0 1 000 Q4 2023 Ministry 

responsible for the 

Economy and 

Industry 

 Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled.  

This summary document shall include, 

as an annex the following evidence: 

(a) a report by the Ministry 

responsible for the Economy and 

Industry analysing the impact of 

the pilot scheme; and 

A two-year pilot scheme shall be 

launched in 2021 to analyse the impact 

home internet connection and access to 

a computer is expected to have on low 

income families in respect to digital 

literacy, connectivity, integration of 

digital technology and computer skills. 

The pilot scheme shall target applicants 

with low income and limited means. 

Beneficiaries shall be provided with 

internet access and a computer, as well 

as training and guidance on their use 

when requested by them. 
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# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

(b) an anonymised list of 

beneficiaries with the following 

information for each beneficiary: 

1. a unique identifier; 

2. indication of at least one of 

the following benefits in 

terms of the applicable 

national legislation, namely 

the Social Security Act 

(Chapter 318 of the Laws of 

Malta) that the beneficiary 

was receiving at the time of 

support and was enlisted as 

such on the official list:  

• Pink Card (Free Medical 

Aid); 

• Non-Contributory Age 

Pension; 

• Social Assistance; 

• Single Unmarried Parent; or 

• Unemployment Assistance. 

3. type of support provided.  

3.3 C3.R.2  M Adoption of 

Malta's Smart 

Specialisation 

Strategy 

Online publication of the 

strategy 

   Q4 2021 Ministry 

responsible for 

Research and 

Innovation  

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled.  

The summary document shall also 

describe the key initiatives of the strategy 

and shall explain, more specifically, how 

the strategy fosters business R&I and 

Publication of national smart 

specialisation strategy. The strategy 

shall focus on a number of key initiatives 

including: 

- investment in research infrastructure; 

- supporting internationalisation, 

including through participation in 

Horizon Europe; 
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# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

strengthens public-private cooperation. 

The summary document shall also 

include a link to the strategy and a copy 

of the strategy document as an annex. 

- promotion of inter-agency collaboration 

in support of enterprises; and 

- incentives for industry stakeholders to 

innovate. 

3.4 C3.R.2  T Inter-agency 

account 

management 

between Malta 

Enterprise and 

Malta Council for 

Science and 

Technology  

  Number 0 50 Q4 2024 Ministry 

responsible for 

Research and 

Innovation 

 Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled.  

The summary document shall include as 

an annex a list of all undertakings 

supported under this measure through 

the inter-agency account management 

between Malta Enterprise and Malta 

Council for Science and Technology 

(MCST), and for each undertaking, a 

brief description of the type of support 

provided. 

Number of undertakings supported 

through the inter-agency account 

management between Malta Enterprise 

and Malta Council for Science and 

Technology (MCST). Enterprises shall 

be provided with information, guidance, 

and support with respect to R&D 

activities as well as exploring 

internationalisation through participation 

in European programmes, amongst 

others. 

3.5 C3.I.1  T Increased uptime 

of the Digital 

Backbone  

  % 

(Percentage) 

99.7 99.8 Q4 2023 Malta Information 

and Technology 

Agency (MITA) 

 Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled. The summary 

document shall also include a copy of the 

report by MITA that attests the 

achievement of the percentage of uptime 

of 99.8%. 

Percentage of uptime (total time that 

service is up, divided by the total number 

of hours during that period, excluding 

scheduled downtime) of the digital 

backbone (Government Network 

referred to as MAGNET and MITA 

Corporate Data Centres) measured by 

Malta Information Technology Agency 

(MITA). 
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# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

3.6 C3.I.1  M Improved level in 

NIST cyber 

security 

framework 

NIST level assessed as 

level 4 in an internal 

report as validated by an 

external body 

   Q4 2025 MITA  Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled.  

The summary document shall describe 

the external body that validated the 

report. The summary document shall 

include as an annex a report prepared by 

an external independent body certifying 

that MITA infrastructure attains an 

overall level 4 in NIST. 

An internal assessment certifying that 

MITA infrastructure attains an overall 

level 4 in NIST. The report shall be 

rigorous and detailed, showing clearly 

how the level is achieved on each 

measure prescribed by the framework. 

The report shall be validated by an 

external body. 

3.7 C3.I.2  T Digitisation of 

Ship files  

  Number 0 15 000 Q4 2024 Ministry 

responsible for 

Transport 

 Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled. The summary 

document shall include as an annex a 

certificate of provisional acceptance or 

similar document signed by the 

contractor and the contracting authority 

demonstrating that at least 15000 files 

have been scanned and made available 

for digital search and use. 

Converting the physical files to digital 

files and make them available 

electronically on the Management 

Information System. At least 15 000 files 

scanned and made accessible for digital 

search and use. 

3.8 C3.I.2  M Launch and 

availability to 

users of the 

developed IT tools 

and systems 

The developed IT tools 

and systems are 

launched and made 

available for use 

   Q4 2025 Ministry 

responsible for 

Transport 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

The development of the following IT 

tools and systems is completed; they are 

launched and made fully available for 

use by users within and, where 
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Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

summary document shall include as an 

annex the following evidence: 

(a) for each IT tool and system 

developed, a certificate of 

provisional acceptance or similar 

document signed by the 

contractor and the contracting 

authority, demonstrating that the 

IT tool/system has been 

developed, including a 

specification of their launch date 

and explanation of how they were 

made fully available within/outside 

the Merchant Shipping 

Directorate; and 

(b) a copy of the report in the 

Management Information System 

referred to in the milestone 

description. 

appropriate, outside the Merchant 

Shipping Directorate:  

• Document Management System, 

including the digitalisation of physical 

files 

• Vessel Management System 

• Digital Maritime Interface (includes a 

public user interface and a private user 

interface) 

• Seafarers Management System 

• Maritime Analytics 

• Billing Module. 

This should be attested by a report in the 

Management Information System. 

3.9 C3.I.2  T Delivery of 

Technical Training 

to personnel 

  Number 0 135 Q4 2025 Ministry 

responsible for 

Transport 

 Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled.  

This document shall include in an annex 

the following evidence:  

A complete anonymised list of the staff 

members enrolled for the training, and for 

each staff member: 

Number of staff (change agents and 

operational personnel) trained in the use 

of the developed IT tools and systems, 

viz.: 

• Document Management System, 

including the digitalisation of physical 

files 

• Vessel Management System 

• Digital Maritime Interface (includes a 

public user interface and a private user 

interface) 
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# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

(a) official references to the individual 

training certificate(s) 

demonstrating that the training 

programme(s) have been 

completed by the staff member; 

and  

(b) the type of training provided with 

detail of its content. 

• Seafarers Management System 

• Maritime Analytics 

• Billing Module. 

3.10 

 

C3.I.3  T Expenditure 

incurred in 

relation to the 

modern digital 

workplace and 

solutions to 

improve the front-

end customer 

experience  

  EUR 0 2 500 000 Q4 2022 MITA / Servizz.gov 

Agency 

 Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled. More specifically, 

this summary document shall describe 

how expenditure incurred relates to 

modern digital workplace and solution to 

improve the front-end experience. The 

summary document shall also include, 

as an annex:  

(a) copies of contracts signed with all 

chosen contractual counterparts; 

and 

(b) copies of the invoices. 

At least a value of EUR 2 500 000 has 

been paid for contractual obligations 

relating to measures in relation to the 

modern digital workplace and solutions 

to improve the front-end customer 

experience. 

3.11 C3.I.3  T Acquisition of 

additional 

Microsoft 365 (or 

equivalent) 

licences 

  Number 20 000 23 500 Q4 2025 MITA   Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex), was 

satisfactorily fulfilled. The summary 

document shall provide as an annex 

copy/copies of the underlying contract(s) 

Since 2019, MITA has been 

implementing the Modern Desktop 

Project which, by end 2019, enabled 12 

000 public officers to use Microsoft 365 

tools including Teams and OneDrive. 

The figure increased to 20 000 by end 

2020. MITA shall further acquire 
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Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 
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implementation 

Further 
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(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

signed for the procurement of the 

licenses. 

additional 3 500 Microsoft 365 (or 

equivalent) licenses by the end of 2025. 

3.12 C3.I.3  T Acquisition of 

additional items of 

IT hardware and 

software 

  Number 0 2 000 Q4 2024 MITA  Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex), was 

satisfactorily fulfilled. The summary 

document shall briefly describe how it 

achieved implementation of online 

identity verification and security for 

critical functions in business 

applications. The summary document 

shall also provide, as an annex: 

(a) copies of the underlying 

contract(s) signed regarding the 

procurement of at least 2,000 

laptops and licensing of software 

for at least 2,000 users; 

(b) a list of the proof-of-concept 

projects implemented, with 

reference to  the objective of each 

such project; 

(c) copies of any underlying 

contract(s) signed regarding the 

implementation of the proof-of-

concepts projects; and 

(d) certificate of provisional 

acceptance or similar document 

signed by the contractor and the 

contracting authority 

demonstrating that the online 

To enable additional users to work 

remotely, a number of users shall have 

their laptop replaced (2 000) since the 

current machines do not support the 

new technology. MITA shall also 

implement proof-of-concepts to add new 

features such as telephony (licenses to 

be procured for 2 000 users) and virtual 

desktop (licenses to be procured for 2 

000 users). To support this 

implementation MITA shall also 

implement online identity verification 

and security for critical functions in 

business applications. 
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Related measure 

(reform or 

investment) 
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Quantitative indicators (for targets) 
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Responsibility for 
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identity verification and security 

for critical functions in business 

applications have been 

implemented. 

3.13 C3.I.3  T Increase in uptake 

of online services  

  % 

(Percentage) 

63 71 Q4 2025 Servizz.gov 

Agency 

 Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled. 

The summary document shall include as 

an annex, a report/s explaining how each 

project contributed to the DESI indicator 

target. 

DESI indicator: Individuals who used the 

Internet, in the last 12 months, for 

interaction with public authorities, 

expressed as % of Internet users. 

3.14 C3.I.4  M Launch of the 

calls for 

applications 

Publication of the call    Q1 2022 Measures and 

Support Division, 

Ministry 

responsible for EU 

Funds 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall also include a 

copy of the official publication of the call, 

showing that the competition is open to 

applications, including a reference to the 

relevant provisions which set out 

eligibility criteria ensuring that the 

selected projects comply with the ‘Do no 

significant harm’ Technical Guidance 

(2021/C58/01). 

Launch of calls for applications for 

business to receive grant support for 

digitalisation, including wholesale and 

retail, tourism (including culture) and 

manufacturing sectors.  

The terms of reference shall include 

eligibility criteria that ensure that the 

selected projects comply with the ‘Do no 

significant harm’ Technical Guidance 

(2021/C58/01) through the use of an 

exclusion list and the requirement of 

compliance with the relevant EU and 

national environmental legislation. 

3.15 C3.I.4 T Undertakings 

supported in 

 Number 0 360 Q2 2026 Measures and 

Support Division, 

Ministry 

 Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

The minimum number of undertakings 

that received support for digitalisation, 

including wholesale and retail, tourism 
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digitalisation 

investments 

responsible for EU 

Funds 

description of target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. More 

specifically, the summary document shall 

report the number of beneficiaries by 

sector of activity, and it shall attest that 

the total contracted amount is at least 

EUR 15 000 000, and that 90% has been 

paid out following completion of the 

digitalisation projects.  

The summary document shall include as 

an annex the list of beneficiary 

undertakings which have received 

support, including their unique identifier; 

and 

for each of them: 

(a) the size of each beneficiary 

undertaking;  

(b) the amount of the grant and a 

brief description of the investment 

supported; and 

(c) proof of payment of the 

reimbursement to the beneficiary. 

(including culture) and manufacturing 

sectors, with grant agreements for EUR 

15 000 000 being concluded and at least 

90% of the budget being paid out to 

beneficiaries following the completion of 

their digitalisation projects.  

The investments supported shall include 

investments in hardware, software and 

digital solutions by SMEs; support for 

the tourism industry to enhance 

operations, including operational 

logistics, resource efficiency and the 

introduction of analytical tools and AI; 

and support for manufacturing 

enterprises including in optimising the 

use of existing technologies and 

exploiting emerging technologies and 

trends, data management and decision 

support systems, amongst others. 

Award of the contracts to the projects 

selected under the calls for applications 

mentioned in milestone 3.14, in 

compliance with the ’Do no significant 

harm’ Technical Guidance 

(2021/C58/01) through the use of an 

exclusion list and the requirement of 

compliance with the relevant EU and 

national environmental legislation. 

4.1 C4.R.1 M Study on barriers 

and facilitators for 

better integration 

and wellbeing of 

Publication of the study 

on barriers and 

facilitators for better 

   Q2 2022 Ministry 

responsible for 

Health 

The 

requirement to 

be “based on 

MH1 and MH2 

Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

Publication of a study on the integration 

and wellbeing of the foreign workforce 

within the Public sector. The study shall: 

(i) study barriers and facilitators for a 
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# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

the foreign 

workforce 

integration and wellbeing 

of the foreign workforce 

scores of the 

SF36 

questionnaire” 

shall be 

understood to 

include any 

proportionate 

changes 

necessary to 

adapt the SF36 

questionnaire to 

the target 

audience of the 

survey. 

 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall, more 

specifically, provide: (i) a brief 

description of the barriers and facilitators 

for a better integration and wellbeing of 

foreign workforce (including 

expectations, concerns, relationship with 

peers); (ii) an overview of the 

consultation of all relevant stakeholders 

(including JobsPlus and Identity Malta); 

and (iii) a brief description of the 

proposals for policy recommendations 

about measures to improve integration 

and wellbeing of foreign workforce. The 

summary document shall also: (iv) briefly 

describe the assessment tools and 

methodology employed for the 

measurement of wellbeing and explain 

why they are adequate for the 

measurement of wellbeing; (v) the 

established baseline of existing 

wellbeing of foreign workers and its 

basis. The summary document shall 

include, as an annex:  

(a) a copy of the publication of the 

call for tenders, technical 

specifications, and notification of 

award related to the selection of 

the contractor to carry out the 

study; and 

(b) a copy of the study report. 

better integration and wellbeing of 

foreign workforce (including 

expectations, concerns, relationship 

with peers) (ii) consult all relevant 

stakeholders (including JobsPlus and 

Identity Malta) (iii) propose policy 

recommendations about measures to 

improve integration and wellbeing of 

foreign workforce.  

The study shall employ appropriate 

assessment tools and methodology for 

the measurement of wellbeing. The 

study shall examine the current situation 

and establish a baseline of existing 

wellbeing of foreign workers, based on 

MH1 or MH2 scores of the SF36 

questionnaire, which is a 36-item, 

patient-reported survey of patient health. 

MH1 and MH2 indicators are calculated 

based on the replies to the 

corresponding questions in the Mental 

Health section of the survey. The study 

shall be carried out by an independent 

contractor engaged through public 

procurement procedures. The study 

shall be made available to the 

Commission through the Management 

Information System. 
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# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

4.2 C4.R.1 M Bespoke tool for 

workforce 

planning 

Bespoke tool for 

workforce planning in 

place and operational 

   Q2 2023 Ministry 

responsible for 

Health 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

(a) certificate or declaration signed by 

the Ministry responsible for 

Health, demonstrating that the 

bespoke tool for workforce 

planning is in place and is 

operational. The certificate or 

declaration shall attest that the 

tool includes features related to 

human resources, budgeting, 

vacancies management and 

hiring facilitation. 

(b) a copy of the bespoke tool for 

workforce planning and 

instructions regarding its 

functionality allowing to certify that 

the tool is operational. 

Tool for health workforce planning 

including features related to human 

resources, budgeting, vacancies 

management and hiring facilitation, is 

developed and operational. 

4.3 C4.R.1 M Report on the 

implementation of 

measures and 

comparing 

wellbeing post-

intervention 

compared to the 

initial assessment. 

Online publication of the 

report on the 

implementation of 

measures and comparing 

wellbeing post-

intervention compared to 

the initial assessment 

   Q4 2025 Ministry 

responsible for 

Health 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled.  

The summary document shall also 

contain a link to the website where the 

report has been published and, as an 

annex, a copy of the report. 

Publication of a report on the 

implementation of the policy 

recommendations elaborated in 

milestone 4.1 and on the achieved 

improvement of wellbeing of foreign 

workers, based on the methodology 

established in milestone 4.1. 
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(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 
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Responsibility for 

reporting and 
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Further 
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(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

4.4 C4.R.1 T Improvement of 

the reported 

wellbeing of 

foreign workers 

 % 

(percentage) 

0 10 Q4 2025 Ministry 

responsible for 

Health 

 Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

document shall, more specifically, 

describe how the objective of an 

improvement of the reported wellbeing of 

foreign workers by 10% from the 

baseline determined in the study on 

barriers and facilitators for better 

integration and wellbeing of the foreign 

workforce has been achieved, including 

an explanation of the methodology used.  

The summary document shall include, as 

an annex, a copy of the methodology and 

questionnaire used and the survey 

results with detailed response statistics 

certifying that the target is achieved. 

This target measures the improvement 

in reported wellbeing of foreign workers 

compared to the baseline established in 

milestone 4.1 measured in terms of the 

average MH1 or MH2 scores in the 

respective section of the SF36 

questionnaire. 

4.5 C4.R.1 M Report on obesity 

prevalence 

amongst 4-5 year 

olds in the 

Maltese 

population 

Online publication of the 

report on obesity 

prevalence amongst 4-5 

year olds in the Maltese 

population 

   Q4 2022 Ministry 

responsible for 

Health 

The baseline 

will be set for 4-

5 years old and 

compared with 

children in 

School Year 1-

11.  

Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall, more 

specifically, include a link to the 

publication of the report on the 

government’s website and a brief 

description of: (i) the methodology of the 

sampling; (ii) the baseline and the 

cohorts against whom the baseline group 

Publication of a report on childhood 

obesity, which shall feed into the obesity 

surveillance programme among 

children. The study shall examine the 

prevalence of obesity among the 4-5 

year olds in the Maltese population. 10% 

of children in School Years 1-11 shall be 

sampled together with all the children 

attending 50% of the Kindergarten 2 

centres. This assessment shall set a 

baseline for this young age group only 

and compare with older cohorts. This 

shall lead to policy recommendations, 
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(reform or 

investment) 
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Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
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Responsibility for 
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Further 
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(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

is compared; (iii) the findings of the 

study; and (iv) the identified policy 

recommendations. The summary 

document shall also include, as an 

annex, the following evidence:  

(a) a copy of the report on childhood 

obesity; 

(b) a copy of the policy 

recommendations; 

(c) a copy of the methodology used 

for sampling. 

which may include awareness 

campaigns. 

4.6 C4.R.1 T Implementation of 

neonatal hearing 

screening 

programme 

 % 

(percentage) 

40 95 Q1 2023 Ministry 

responsible for 

Health 

 Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. More 

specifically, it shall briefly describe the 

methodology and the findings of the 

screening (how many babies are 

identified at risk for hearing impairment 

and the underlying problems, and what 

follow up or treatment steps are 

planned). The summary document shall 

also contain, as an annex, a copy of the 

report  issued by the competent authority 

on screening service coverage, also 

showing that at least 95% of babies born 

during the previous year were  

screened.. 

The programme shall identify hearing 

problems in early years (New-born 

Hearing Screening Programme). The 

programme shall consist of the 

identification of those babies who are at 

risk for hearing impairment, in order to 

achieve early identification and 

rehabilitation. For the achievement of 

the target, at least 95% of babies born 

during the previous year shall be 

screened. 
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(reform or 

investment) 
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Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 
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Responsibility for 
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Further 
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(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

4.7 C4.R.2 M Review of the 

regulatory 

framework related 

to the Blood Bank, 

Tissue and Cell 

Centre 

Online publication of 

review of the regulatory 

framework related to the 

Blood Bank, Tissue and 

Cell Centre 

   Q1 2022 Ministry 

responsible for 

Health 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall, more 

specifically, describe the main findings 

as regards: (i) the regulatory framework 

related to blood, tissues and cells; (ii) the 

legal changes required to remove any 

regulatory barriers and bottlenecks that 

may affect the functioning of the Centre; 

(iii) the regulatory areas reviewed in the 

study. It shall also describe how the 

review took into account the EU initiative 

on Revision of the Union legislation on 

blood, tissues and cells. 

The summary document shall include a 

link to the online publication of the review 

and of the publication of the call for 

tenders for a contractor to carry out the 

review. It shall also include as an annex 

the following evidence: 

(a) a copy of the publication of the 

call for tender, terms of reference 

and notification of award,  related 

to the selection of the 

independent contractor to carry 

out the study; and 

(b) a copy of the study. 

The review shall: (i) scrutinise the 

regulatory framework related to blood, 

tissues and cells; and (ii) identify the 

legal changes required to remove any 

regulatory barriers and bottlenecks that 

may affect the functioning of the Centre. 

The study shall include a review of the 

following regulatory areas: 1. Blood, 

Tissue and Cell legislation; 2.Relevant 

environmental legislation; 3 Relevant 

organizational legislation (equal 

opportunities, data protection, ethics 

and patient rights, accessibility); and 4. 

State aid legislation.  

The review shall take into account the 

EU initiative on Revision of the Union 

legislation on blood, tissues and cells  

(https://ec.europa.eu/info/law/better-

regulation/have-your-

say/initiatives/12734-Blood-tissues-and-

cells-for-medical-treatments-&-

therapies-revised-EU-rules_en). 

The review shall be carried out by an 

independent contractor selected 

through public procurement procedures. 
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Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 
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Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

4.8 C4.R.2 M Entry into force of 

the revised 

regulatory 

framework related 

to the Blood Bank, 

Tissue and Cell 

Centre 

Provision in the law 

indicating the entry into 

force of the revised 

regulatory framework 

related to the Blood 

Bank, Tissue and Cell 

Centre 

   Q2 2024 Ministry 

responsible for 

Health 

 Copy of the revised regulatory 

framework related to the Blood Bank and 

reference to the relevant provisions 

indicating the entry into force, and, in 

case of legislative acts, copy of the 

publication in the Government Gazette, 

accompanied by a summary document 

duly justifying how the milestone 

(including all the constitutive elements) 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provisions which fulfil each of 

the elements of the milestone, as listed 

in the description of the milestone and 

the corresponding measure in the CID 

annex, with appropriate links to or copies 

of the document(s) mentioned in the 

summary document. 

Entry into force of the revised regulatory 

framework related to the Blood Bank, 

Tissue and Cell Centre. The revised 

framework removes any regulatory 

barriers and bottlenecks that may affect 

the functioning of the Centre. 

4.9 C4.I.1 M Contracted 

services for the 

construction of a 

Blood, Tissue and 

Cell Centre 

Contract signed for the 

construction of a Blood, 

Tissue and Cell Centre 

   Q1 2023 Foundation for 

Medical Studies 

  Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall include, more 

specifically, (i) a justification that the 

technical specifications of the project as 

described in the contract are fully aligned 

with the description, criteria and 

conditions as set out in the milestone and 

the description of the measure in the CID 

annex; and (ii) a reference to the 

provisions of the contract that are aimed 

Following public procurement, contract 

signed for the construction of a Blood, 

Tissue and Cell Centre. 
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(reform or 

investment) 
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Qualitative indicators  
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Quantitative indicators (for targets) 
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reporting and 

implementation 

Further 
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(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

at ensuring compliance with the DNSH 

principle (as described in the description 

of the milestone and the measure in the 

CID annex). 

The summary document shall also 

include, as an annex: 

(a) a copy of the publication of the 

call for tenders, technical 

specifications and notification of 

awards related to the selection of 

contractors to carry out the works,  

(b) a copy of the signed contract. 

4.10 C4.I.1 M Blood, Tissue and 

Cell Centre open 

to users 

Blood, Tissue and Cell 

Centre open to users 

   Q4 2025 Foundation for 

Medical Studies 

For the purpose 

of these 

Operational 

Arrangements, 

the capacity of 

the facility: 

- for units of red 

blood cell 

concentrates, 

and units of 

platelets shall 

be understood 

as annual 

capacity; 

- for units of 

bone, shall be 

understood as  

Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall include as an 

annex the following evidence: 

(a) a licence or similar document 

issued by competent authority in 

accordance with national 

legislation, authorising the holder 

to carry out prescribed activities at 

the specified premises, 

demonstrating that the project has 

been completed, that the Centre 

is ready to open to users and is 

operationally resourced to provide 

the envisaged services. 

The facility is completed, certified to 

process blood, tissues and cells. It is 

open to users and operationally 

resourced to provide the envisaged 

services. 

The capacity of the facility includes at 

least: 

- 17,000 units of red blood cell 

concentrates; 

- 2,000 units of platelets (pooled) and 

200 apheresis platelets; and 

- 100 units of bone. 
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Unit Baseline Goal Q Year 

banked 

capacity. 

(b) a declaration by the Ministry for 

Health, including justification that 

the technical specifications of the 

completed project are aligned with 

the description of the milestone 

and of the description of the 

measure in the CID annex. The 

declaration shall attest that the 

capacity of the facility is in line 

with the description of the 

milestone; and 

(c) a certificate of compliance signed 

by the perit or engineer  or 

technical expert  indicating that at 

least 70% of the non-hazardous 

construction and demolition waste 

generated on the construction site 

has been prepared for re-use, 

recycling and other material 

recovery. 

4.11 C4.I.2 M Contract signed 

for the 

procurement of 

Magnetic 

Resonance Linear 

Accelerator 

equipment 

solution at Sir 

Anthony Mamo 

Oncology Centre 

Contract signed for the 

procurement of Magnetic 

Resonance Linear 

Accelerator (MR Linac) 

equipment solution at Sir 

Anthony Mamo Oncology 

Centre 

   Q2 2022 Mater Dei Hospital   Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall, more 

specifically, provide a justification that 

the equipment acquired satisfies the 

technical specifications required by the 

description of the milestone and of the 

investment. The summary document 

Following public procurement, contract 

signed for the procurement of Magnetic 

Resonance Linear Accelerator 

equipment at Sir Anthony Mamo 

Oncology Centre within Mater Dei 

Hospital 
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shall also include  as an annex the 

following evidence:   

(a) a copy of call for tenders, 

technical specifications and 

notification of award, and  

(b) copy of the signed contract. 

4.12 C4.I.2 M Magnetic 

Resonance Linear 

Accelerator 

equipment 

operational and 

open to users 

Magnetic Resonance 

Linear Accelerator 

equipment fully 

operational and open to 

users 

   Q2 2023 Mater Dei Hospital  Summary document duly justifying how 

the milestone (including all its 

constitutive elements as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall also include, 

as an annex, a certificate of provisional 

acceptance or similar document signed 

by the contractor and the contracting 

authority, demonstrating that the 

equipment is fully operational and open 

to users. The certificate shall indicate the 

location of installation of the equipment. 

The Magnetic Resonance Linear 

Accelerator is operational and used for 

the treatment of patients at Sir Anthony 

Mamo Oncology Centre. 

4.13 C4.I.2 M All contracts 

signed for the 

digital pathology 

services at the 

histopathology 

department at 

Mater Dei hospital 

All contracts signed for 

the digital pathology 

services at the 

histopathology 

department at Mater Dei 

hospital 

   Q2 2022 Mater Dei Hospital  Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall include as an 

annex the following evidence: 

(a) copy of the publication of the calls 

for tenders, technical specification 

and notifications of awards to 

procure the material.  

Following public procurement, contracts 

signed for a turnkey digital pathology 

service at the histopathology 

department of Mater Dei Hospital. 

The procurement process shall include: 

(a) software to handle the pre-analytical 

phase and provide seamless automation 

of specimen processes (incl. real time 

tracking of cases) that integrates with 

the current laboratory information 

management system (LIMS); (b) gross 

specimen imaging facilities and enabling 



 

53 

# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

(b) copies of the signed contracts; 

and 

(c) for each contract a justification by 

the Ministry responsible for Health 

that the technical specifications of 

the contract are fully aligned with 

the description, criteria and 

conditions set out in the milestone 

and the description of the 

investment in the CID annex. 

 

software; (c) high throughput digital slide 

scanners and digital case management 

system; (d) networking server solutions, 

to facilitate real-time online storage 

facilities and archiving of slides as well 

as network points at various stations 

within the sectioning and processing 

rooms; and (e) hardware, including PC’s 

at locations other than the laboratory to 

enable conference calls and 

multidisciplinary team meetings. 

4.14 C4.I.2 M Digital pathology 

services provided 

at the 

histopathology 

department at 

Mater Dei hospital 

Digital pathology services 

provided at the 

histopathology 

department at Mater Dei 

hospital 

   Q2 2024 Mater Dei Hospital  Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall include, as an 

annex, certificates of provisional 

acceptance or similar document signed 

by the contractor(s) and the competent 

contracting authority, or, where required, 

a Certificate issued in accordance with 

Regulation (2017/74/EU) MDR), 

demonstrating that the project has been 

completed, fully operational and open to 

the use of patients. The certificates shall 

also attest that the advanced digital 

technology infrastructure is in line with 

the technical specifications contained in 

the description of the milestone and in 

Digital pathology services provided at 

the histopathology department at Mater 

Dei Hospital operational and used by 

patients. The facility shall include the 

following minimum capabilities: an 

electronic tracking system from 

specimen reception to eventual 

authorisation of the case; the 

digitalisation of histological cases; 

integration of macro images and voice 

recognition at specimen dissection; 

automation of the verification processes 

at each stage of the laboratory 

processes; and automation of case 

assignment to respective consultants. 
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the description of the investment in the 

CID annex.” 

5.1 C5.R.1 T Number of 

students (6-7 

years old) trained 

in the Reading 

Recovery (RR) 

Programme 

 Number 0 1 000 Q4 2024 Ministry 

responsible for 

Education 

 Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled, including an 

explanation on how the lowest achieving 

children were selected. The summary 

document shall also include, as an 

annex, a complete anonymised list of the 

individual pupils that participated in the 

Reading Recovery training programme 

and for each of them, an indication of the 

age when commencing the training 

programme, an indication of how the 

selection criteria were fulfilled, the result 

of their test at the end of the programme. 

The target audience shall consist of an 

average of 250 pupils (6-7 years old) 

annually trained in the Reading 

Recovery (RR) programme starting from 

2021. Over the course of 2021 to 2024 a 

total of at least 1 000 students shall have 

successfully completed the RR 

Programme becoming independent 

readers and writers as testified by a test 

at the end of the programme. 

5.2 C5.R.1 T Educators trained 

in the Reading 

Recovery (RR) 

Programme 

 Number 0 85 Q4 2023 Ministry 

responsible for 

Education 

 

 

Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex), was 

satisfactorily fulfilled. The summary 

document shall also include, as an 

annex, the following evidence: 

A complete anonymised list of the 

individual teachers’ certificates issued by 

the respective accredited institution 

demonstrating that the training 

A cohort of 85 school-based 

complementary education teachers 

working with the hardest-to-teach 

children shall participate in a year-long 

intensive training to learn to use the 

Reading Recovery (RR) methodology. 

During this period, teachers shall identify 

the lowest attaining children and work 

with these students for half an hour 

every day for up to a maximum of twenty 

(20) weeks and by the end of this 

programme at least 80% of the same 
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programme has been completed, and for 

each teacher:  

(a) an indication of the content and 

duration of the training; 

(b) the number of hours worked with 

each lowest attaining student; 

(c) total number of students that have 

become independent readers and 

writers and the percentage of 

students that have become 

independent readers and writers 

as certified by the final tests at the 

end of the programme 

(d) a complete anonymised list of the 

individual pupils that the teachers 

have identified and worked with, 

and for each of them, an 

indication of the criteria on the 

basis of which the students were 

identified.  

students shall become independent 

readers and writers. 

5.3 C5.R.1 M Implementation of 

measures 

included in the 

Basic Skills 

Strategy 

Following its adoption, 

measures included in the 

Basic Skills Strategy are 

implemented.  

   Q4 2024 Ministry 

responsible for 

Education 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall include as an  

annex the following evidence: 

(a) copy of policy monitoring report 

signed by the competent authority 

clearly demonstrating as a 

minimum that the three measures 

Following its adoption, at least three (3) 

measures out of the twenty-four (24) 

measures outlined in the Basic Skills 

Strategy for learners of all ages shall be 

implemented including: 

(i) The introduction of a ‘Skills Checker‘ 

by the Directorate for Research, Lifelong 

Learning and Employability (DRLLE) in 

the form of an electronic application and 

also on the Directorate’s website for self-

measurement of literacy, numeracy and 

digital skills levels (Skills Checker to be 
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outlined in the Basic Skills 

Strategy that are indicated in the 

milestone description  have been 

implemented; 

(b) a link to the ‘Skills Checker‘ and a 

link to the ‘Skills Checker’ on the 

Directorate for Research, Lifelong 

Learning and Employability 

(DRLLE)’s website; 

(c) complete anonymised list of the 

individual teachers’ certificates 

demonstrating that the training 

programme has been completed 

and indicating the content of the 

training; and 

(d) links to at least four career 

guidance and general wellbeing 

coaching offers provided by the 

University of Malta including their 

description. 

relevant up to Level 3 MQF (Malta 

Qualifications Framework)) as an 

indicator and assistance to project 

further educational trajectory; 

(ii) educator training in specialisation in 

basic skills pedagogy (at least 120 

teachers to be provided with training); 

and 

(iii) at least four (4) career guidance and 

general wellbeing coaching offers 

provided by the University of Malta, 

including for students with basic skills 

who show an interest in improving their 

skills level and wish to join a course with 

DRLLE. 

5.4 C5.R.1 M Data Warehouse 

Project / early-

school leavers 

(ESL) general 

tracking system 

Data Warehouse project / 

early-school leavers 

(ESL) general tracking 

system is completed and 

operational.  

   Q3 2024 Ministry 

responsible for 

Education 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall also include, in 

annex the following evidence:  

(a) a certificate of provisional 

acceptance of the new Data 

Warehouse project or similar 

document signed by the 

contractor and contracting 

The Data Warehouse shall be 

operational, with data access for 

institutions working on policy monitoring 

and guidance. The main aim of this 

project is to focus on State school data 

with the possibility of including non-State 

school data as well, subject to their 

cooperation. 
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investment) 
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(if necessary) 
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authority demonstrating that the 

project has been completed, is 

operational and institutions 

working on policy monitoring and 

guidance have data access; and 

(b) copy of the annual report on the 

data included in the Data 

Warehouse. 

5.5 C5.R.2 M Implementation of 

measures 

included in the 

Roadmap on 

developing a 

guidance system, 

capacity building 

for adult learning 

professionals and 

establishing 

guidance 

networks 

Measures included in the 

Roadmap on developing 

a guidance system, 

capacity building for adult 

learning professionals 

and establishing 

guidance networks are 

implemented 

   Q2 2023 Ministry 

responsible for 

Education 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall include, in 

annex the following evidence: 

(a) copy of policy monitoring report 

signed by the competent authority 

clearly demonstrating that at least 

the three measures included in 

the Roadmap that are indicated in 

the milestone description  have 

been implemented; 

(b) copy of the circular by the Ministry 

responsible for Education 

notifying the establishment of the 

national hub where any adult may 

ask for guidance for the trajectory 

towards upskilling and reskilling; 

(c) copy of the prospectus of the 

national Hub;   

(d) a description of the training 

provided to the Directorate for 

Following its adoption, at least three (3) 

measures out of ten (10) included in the 

Roadmap on developing a guidance 

system, including capacity building for 

adult learning professionals and 

establishing guidance networks shall be 

implemented. Amongst these measures 

are: 

(i) The establishment of a national hub, 

where any adult may ask for guidance 

for the trajectory towards upskilling and 

reskilling; 

(ii) training of at least four (4) guidance 

educators to enable them to meet the 

demands of adult learners; and 

(iii) having career and general wellbeing 

guidance in every adult learning centre. 
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Research, Lifelong Learning and 

Employability’s Guidance staff, 

evidence of attendance;  

(e) copies of the anonymised 

certificates, evidencing that the 

training programme has been 

completed by at least four staff 

members; and 

(f) copy of the circular by the Ministry 

responsible for Education 

notifying that the career and 

general wellbeing guidance 

available in every adult learning 

centre. 

5.6 C5.R.2 M Launch of the e-

College 

e-College is operational, 

including guidance unit, 

online hub and desk 

   Q2 2022 Ministry 

responsible for 

Education 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall include, in 

annex the following evidence:  

(a) a copy of the circular by the 

Ministry responsible for Education 

demonstrating that the e-College 

is legally operational; 

(b) a copy of the prospectus of the e-

College; 

(c) links to Learning Box 

(asynchronous e-learning) and 

the Prospectus (synchronous e-

learning) of the e-College showing 

the courses offered (minimum 10 

The e-College shall be legally and 

practically operational with at least ten 

(10) courses covering different subject 

areas. The e-College shall possess at 

least a learning management system, a 

mentoring and guidance unit, an online 

hub and online coaches which assist 

learners. 
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Unit Baseline Goal Q Year 

courses) in different subject 

areas; links to material designed 

to support learners; and 

(d) a detailed description of the 

learning management system 

functionalities.” 

(e) a student-facing standard 

operating procedure outlining the 

various levels of support available 

to online learners (synchronous 

and asynchronous), including the 

mentoring and guidance unit, an 

online hub and online coaches 

which assist learners. “ 

5.7 C5.R.2 T Learners attracted 

towards the use of 

the new e-College 

platform 

 Number 0 4 800 Q4 2024 Ministry 

responsible for 

Education 

 Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled. The summary 

document shall include, as an annex, 

(a) a complete anonymised list of the 

individual learners registered for 

an online and/or offline course 

offered by the e-College, which 

list comprises details about the 

course (qualification title, MQF 

level, ECTS, mode of delivery and 

details about the learner (age, 

gender, disability). 

At least 4 800 learners shall be using the 

services provided through the new e-

College platform. The target group is 

made up of adults from different socio-

economic backgrounds, aged from 15 

years and upwards who do not have 

MQF (Malta Qualifications Framework) 

level 3 qualifications or higher. 
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5.8 C5.R.3 T Setting up of two 

autism units 

(physical spaces 

equipped with 

equipment and 

trained education 

personnel) in 

middle schools 

 Number 0 2 Q4 2021 Ministry 

responsible for 

Education 

 Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled. The summary 

document shall include, in annex the 

following evidence: 

(a) certificate(s) of completion or 

similar document(s) of the two 

autism units signed by the 

contractor or service provider (as 

applicable) and contracting 

authority, demonstrating that the 

two autism units have been 

completed and are operational; 

(b) a detailed list of the new 

operational equipment, such as 

e.g. water bed, bubble tube, and 

location where it was installed; 

(c) anonymised individual certificates 

proving that the training 

programmes for the 

teachers/Learning Support 

Educators have been completed, 

indicating the number of training 

actions/hours completed and the 

content (e.g. inclusive pedagogy); 

and 

(d) list of courses being taught or 

activities being organised in the 

newly set up autism units with at 

least one teacher and two 

Two new autism units (physical spaces) 

shall be completed and operational. 

Such units shall be available for student 

usage as required (white room - water 

bed & bubble tube). A maximum of 16 

students may benefit from the first two 

Autism Units set up. Two (2) teachers 

and six (6) Learning Support Educators 

shall receive additional training in 

inclusive pedagogy and in the delivery of 

a functional curriculum with at least one 

(1) teacher and two (2) Learning Support 

Educators (LSEs) in each class. The 

training of teachers and LSEs shall be 

delivered in-house by practitioners at the 

National School Support Services 

(NSSS). 
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Learning Support Educators 

(LSEs) in each class, including 

anonymised list of students 

benefitting from the autism units. 

5.9 C5.R.3 T Setting-up of two 

new multi-sensory 

learning rooms 

(MSLR) (physical 

spaces equipped 

with equipment 

and trained 

education 

personnel) in 

colleges 

 Number 0 2 Q1 2022 Ministry 

responsible for 

Education 

 Summary document duly justifying how 

the target (including all its constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled. This summary 

document shall include, in annex the 

following evidence: 

(a) certificate(s) of completion of the 

two multi-sensory learning rooms 

or similar document signed by the 

contractor and contracting 

authority, demonstrating that the 

two rooms have been completed 

and are operational; 

(b) a detailed list of the new 

operational equipment, such as 

e.g. ball pool, trampoline, peanut 

ball, kitchenette, computers, and 

location where it was installed; 

(c) anonymised list of individuals’ 

certificates, demonstrating that 

the training programmes for the 

teachers/Learning Support 

Educators have been completed, 

indicating the number of training 

actions/hours completed and the 

content (e.g. inclusive pedagogy); 

and 

Two new multi-sensory learning rooms 

(MSLR) shall be completed and 

operational. Such rooms shall be 

available for students' usage as 

required. One room shall be used as a 

sensory area and shall include items 

such as: ball pool, trampoline, peanut 

ball; and another shall be for general 

activity and shall include items such as: 

a kitchenette, a computer area and a 

calming area. There shall be at least one 

teacher in every class. The training of 

teachers shall be delivered in-house by 

practitioners at the National School 

Support Services (NSSS). 
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(d) list of courses being taught or 

activities being organised in the 

newly set up multi-sensory 

learning rooms with at least one 

teacher in each class. 

5.10 C5.R.3 M Implementation of 

measures of the 

updated National 

Inclusion Policy 

Strategy 

Following its adoption, 

measures included in the 

updated National 

Inclusion Policy Strategy 

are implemented 

   Q4 2025 Ministry 

responsible for 

Education 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex), was satisfactorily fulfilled. The 

summary document shall include, in 

annex the following evidence:  

(a) a copy of policy monitoring report 

signed by the competent authority 

clearly indicating that at least 20 

measures included in the updated 

National Inclusion Policy Strategy 

- and amongst those 20 measures 

including at least the three 

indicated in the milestone 

description - have been 

implemented and a description of 

these measures and their 

implementation; 

(b) complete anonymised list of 

yearly Individual Education Plans 

(IEPs) for students with special 

needs in all State schools 

indicating the student’s basic 

characteristics (year of birth, 

gender, State school, grade, 

special need/s ).  

Implementation of at least twenty (20) 

measures (accounting for at least 50% 

of all measures) of the updated National 

Inclusion Policy Strategy leading to the 

achievement of smart targets identified 

in the Strategy. Amongst these 

measures are: 

(i) Ensure that yearly Individual 

Education Plans (IEPs) for students with 

special needs in all State schools are 

well designed to determine the model of 

instruction within an age appropriate 

curricular framework, that instruction 

provided by educators (teachers/year 

tutors/delegate and Learning Support 

Educators (LSEs)) addresses the 

individual learners' needs, and that 

modifications and accommodations are 

recommended in order for learners to 

access the learning programme. 

Appropriate reviews are to be carried out 

at the end of each scholastic year. IEPs 

are compiled by the LSE in collaboration 

with the teacher. Heads of Departments 

(Inclusion) ensure and monitor that the 

IEPs meet the quality criteria; 
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(c) A copy of the yearly reports 

(2021-2022, 2022-2023, 2023-

2024, 2024-2025) setting out 

general emerging trends in the 

overall application of IEPs, an 

evaluation of a sample of IEPs 

and recommendations for 

improvements;   

(d) a copy of the decision and means 

of communication (circular) by the 

Ministry responsible for Education 

and reference to the relevant 

provisions indicating the entry into 

force of the obligation for all State 

school missions to evidence of 

values of diversity and inclusion 

and for all State schools to 

organise events at least once 

every term that recognise and 

celebrate diversity. 

(ii) Entry into force of obligation for all 

State schools to organise events at least 

once every term that recognise and 

celebrate diversity and create 

awareness as a preventive and 

proactive measure against any form of 

bullying that is derived from lack of 

tolerance. These may include topics 

related to but are not limited to racial or 

ethnic origin, religion or belief, disability, 

or sexual orientation; and 

(iii) Entry into force of obligation that all 

State school mission statements include 

evidence of values of diversity and 

inclusion placing high importance on 

equity and improved outcomes for all 

learners. 

5.11 C5.R.4 M Implementation of 

the newly 

introduced 

evaluation and 

monitoring work 

plan 

First publication of annual 

internal report on the 

status of the 

implementation of the 

evaluation and monitoring 

work plan 

   Q4 2025 Ministry 

responsible for 

Education 

  Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. This 

document shall include as an annex: 

(a) copy of the annual internal report 

on the status of the 

implementation of the evaluation 

and monitoring work plan outlining 

key performance indicators and 

related monitoring arrangements 

After the adoption of the evaluation and 

monitoring work plan outlining key 

performance indicators and related 

monitoring arrangements as well as a 

list of policy measures to be evaluated 

every year, the policy owners shall 

report their progress in implementing the 

measures according to the work plan on 

a monthly basis. This information shall 

feed into the quarterly meeting of the 

Ministry's Strategic Management Board 

for discussion and facilitating the policy 

implementation process. An internal 
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as well as a list of policy 

measures monitored signed by 

the competent authority; and 

(b) copy of the publication of the call 

showing the job description of the 

two additionally engaged officials 

in policy monitoring within the 

Policy Monitoring and Evaluation 

Directorate; 

(c) copies of the signed letters of 

appointment. 

report on the status of the policy 

implementation process shall be 

prepared annually. This shall cover all 

policies on education that have been 

reviewed and cover the period 2021-

2030.  

Two officials shall be engaged to form 

part of the Policy Monitoring and 

Evaluation Directorate . 

5.12 C5.R.5 M Assessment of 

unemployment 

benefits 

Online publication of 

study on the assessment 

of unemployment benefits 

   Q2 2022 Ministry 

responsible for 

Social Justice and 

Solidarity, the 

Family and 

Children’s Rights 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. More 

specifically, the summary document shall 

briefly describe the methodology and 

main findings of the study and report the 

detailed recommendations on how to 

improve effective coverage and achieve 

better adequacy of benefits, both in 

terms of duration and effective access, 

whilst enhancing the incentive to work. 

This summary document shall include as 

an annex a copy of the study on the 

assessment of unemployment benefits 

and a link to the online publication. 

A study assessing unemployment 

benefits in Malta shall be completed and 

published. The study shall assess the 

situation and make concrete and 

detailed recommendations to the 

Government on how to improve effective 

coverage and achieve better adequacy 

of benefits, both in terms of duration and 

effective access, whilst enhancing the 

incentive to work. 

5.13 C5.R.5 M Monitoring 

process on the 

challenges and 

policy measures 

Online publication of first 

monitoring report with 

   Q4 2024 Ministry 

responsible for 

Social Justice and 

Solidarity, the 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

A monitoring process with relevant 

statistical information shall be rolled out 

in order to periodically take stock of the 

effectiveness of policy measures that 
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relating to 

unemployment 

benefits 

relevant statistical 

information 

Family and 

Children’s Rights 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. More 

specifically, the summary document shall 

briefly describe the methodology and 

main findings of the monitoring report 

taking stock of the effectiveness of policy 

measures that are in place with respect 

to unemployment benefits and setting a 

date for the publication of the next report 

within five years. This summary 

document shall include as an annex the 

following evidence: a copy of the first 

monitoring report with relevant statistical 

information and link to the online 

publication. 

are in place with respect to 

unemployment benefits. The first report 

shall be completed by the end of 2024, 

which shall set a date for the publication 

of the next report within five (5) years. 

5.14 C5.R.5 M Implementation of 

measures in the 

newly adopted 

Employment 

Strategy 

Following the adoption of 

the Employment 

Strategy, measures 

emanating from the 

Strategy are 

implemented, including 

the entry into force of 

legislation where 

relevant. 

   Q3 2025 Ministry 

responsible for 

Employment 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled.  

This summary document shall include as 

an annex the following evidence:  

(a) copy of the adopted Employment 

Strategy; 

(b) copy of policy monitoring report 

signed by the competent authority 

clearly demonstrating the 

implementation of the measures 

in the Employment Strategy 

concerning at least older workers, 

in particular older women, low-

Following its adoption, implementation 

of the measures in the Employment 

Strategy concerning at least: 

(i) Older workers (aged 55-64), in 

particular activation of older women; 

(ii) low skilled adults; and 

(iii) the gender employment gap. 
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skilled adults and the gender 

employment gap; and 

(c) as regards those measures which 

required entry into force of 

legislation, copy of the publication 

in the Government Gazette and 

reference to the relevant 

provisions indicating entry into 

force. 

5.15 C5.R.5 M Implementation of 

the measures set 

up in the newly 

adopted Gender 

Equality and 

Mainstreaming 

Strategy Action 

Plan 

Following the adoption of 

the Gender Equality and 

Mainstreaming Strategy 

Action Plan, measures 

emanating from the 

Strategy Action Plan are 

implemented 

   Q4 2025 Ministry 

responsible for 

Equality 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall include as an 

annex the following evidence: 

(a) copy of policy monitoring report 

signed by the competent authority 

clearly demonstrating the 

implementation of the measures 

in the Gender Equality and 

Mainstreaming Strategy Action 

Plan; 

(b) as regards those measures which 

required entry into force of 

legislation, copy of the publication 

in the Government Gazette and 

reference to the relevant 

provisions indicating entry into 

force; 

(c) as regards the training 

programmes, complete list of the 

Implementation of the measures in the 

Gender Equality and Mainstreaming 

Strategy Action Plan concerning at least 

the following: 

(i) Amendments of legislation in 

instances/provisions which needlessly 

differentiate between men and women 

shall be made; 

(ii) a training programme for educational 

personnel (Senior Leadership Teams 

(SLT)) within all compulsory State 

schools in tackling gender discrimination 

issues and stereotypes shall be 

implemented; and 

(iii) systematic collection of gender 

disaggregated data to further support 

evidence-based approach to policy 

making shall be implemented. 
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implemented training programmes 

for educational personnel within 

all State schools indicating for 

each training programme the 

name of the school, the date, 

content and duration of the 

training provided as well; and 

(d) an overview of the gender-

disaggregated data collected by 

policy area signed by the 

competent authority. 

5.16 C5.R.6 M Follow-up of the 

Pensions Review 

Report with policy 

proposals 

Online publication of an 

Action Plan outlining 

policy proposals, 

including legislative 

changes where relevant, 

as a follow-up to the 

Pensions Review Report 

and the post-consultation 

feedback 

   Q4 2022 Ministry 

responsible for 

Social Policy 

 Summary document duly justifying how 

the milestone (including all its 

constitutive elements as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall include as an 

annex the following evidence: a copy of 

the Action Plan outlining policy 

proposals, including legislative changes 

where relevant and a link to the online 

publication of the Action Plan. 

Publication of an Action Plan outlining 

policy proposals, including legislative 

changes where relevant, as a follow-up 

to the Pensions Review Report and the 

post-consultation feedback, with the 

objective to improve the long-term 

sustainability and adequacy of the 

pensions system. 

6.1 C6.R.1 M Entry into force of 

Act XLV of 2020; 

and Act XLIII of 

2020 

Provision in the law 

indicating the entry into 

force of Act XLV of 2020 

and Act XLIII of 2020 

   Q3 2020 Ministry 

responsible for 

Justice 

 Copy of the publication in the 

Government Gazette and reference to 

the relevant provisions indicating the 

entry into force, accompanied by a 

summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This summary document shall 

include a reference to the provisions 

which fulfil the relevant elements of the 

The Constitution was amended for the 

purpose of providing for the appointment 

of the Chief Justice with the approval of 

two-thirds of all the Members of the 

House of Representatives; for a change 

in the composition of the Judicial 

Appointments Committee so that the 

majority of its members are members of 

the judiciary; and to provide for the 

issuing of public calls for vacancies 
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milestone, as listed in the description of 

the milestone and the corresponding 

measure in the CID, with appropriate 

links to or copies of the document(s) 

mentioned in the summary document. 

within the judiciary. Act XLV of 2020 

establishes a new procedure through 

which members of the judiciary may be 

removed from the Bench or undergo 

disciplinary procedures. 

6.2 C6.R.1 T Additional 

members of the 

judiciary 

 Number  42 47 Q2 2021 Ministry 

responsible for 

Justice 

 Summary document duly justifying how 

the target (including all the constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled. More specifically, 

the summary document shall include as 

annex the following evidence: 

(a) copy of the publication of the two 

calls, showing that the 

competition is open to 

applications; 

(b) copy of the letters of appointment 

confirming the appointments of 

four judges and four magistrates;  

(c) official declaration signed by the 

relevant Ministry certifying the net 

increase of the headcount of 

judges by three and of headcount 

of magistrates by two (that is a 

net increase of five members of 

the judiciary).  

Following the adoption of Act XLIII of 

2020, a call for applications for the 

appointment of four judges was 

published in the Government Gazette on 

12 February 2021 and were appointed to 

the Bench in mid-April 2021 resulting in 

an increase in the headcount of Judges 

by three. Apart from this, the call for 

applications for the appointment of four 

Magistrates was published on 20 April 

2021 and were appointed in June 2021 

resulting in an increase in the headcount 

of Magistrates by two. This results in a 

net increase of five members of the 

judiciary. 

6.3 C6.R.1 M Independent 

review of the 

independence of 

specialised 

tribunals 

Online publication of an 

independent review of 

specialised tribunals 

   Q4 2024 Ministry 

responsible for 

Justice 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

An independent contractor shall be 

engaged through public procurement 

procedures, in order to assess the 

independence of the specialised 

tribunals at national level. This 
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annex) was satisfactorily fulfilled. The 

summary document shall, more 

specifically, briefly describe the findings 

of the study: (i) regarding the 

assessment of the guarantees of 

independence for appointments of 

members to the specialised tribunals; (ii) 

regarding the guarantees which provide 

for the tribunals’ decisions to be fully 

reviewed by the ordinary courts of appeal 

and (iii) regarding the concrete and 

precise policy recommendations. The 

summary document shall also describe 

how the assessment was carried out, in 

communication with the Council of 

Europe’s Venice Commission. 

The summary document shall include as 

an annex the following evidence:  

(a) copy of the publication of the call 

for tenders, terms of reference 

and award notification related to 

the selection of the independent 

contractor to carry out the study; 

and 

(b) copy of the study resulting from 

the independent review of the 

independence of specialised 

tribunals and a link to the website 

where the report may be 

accessed. 

assessment shall be carried out in 

communication with the Council of 

Europe’s Venice Commission. 



 

70 

# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

6.4 C6.R.1 M Entry into force of 

legislative 

changes deemed 

necessary by the 

independent 

review of the 

independence of 

specialised 

tribunals 

Provision in the law 

indicating the entry into 

force of the law 

introducing legislative 

changes deemed 

necessary by the 

independent review of 

specialised tribunals 

   Q1 2026 Ministry 

responsible for 

Justice 

 Copy of the publication in the 

Government Gazette and reference to 

the relevant provisions indicating the 

entry into force, accompanied by a 

summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This summary document shall 

include a reference to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

the milestone and the corresponding 

measure in the CID, with appropriate 

links to or copies of the document(s) 

mentioned in the summary document.   

More specifically, this summary 

document shall include a reference to the 

provisions which are based on the 

findings/recommendations of the 

independent contractor. The summary 

document shall also explain how the 

legislative amendments take due 

account of the opinion of the Council of 

Europe’s Venice Commission and will 

provide a copy of that opinion as an 

annex. 

Legislative changes shall undertake 

remedial action based on the 

findings/recommendations made by the 

independent review on the 

independence of the specialised 

tribunals. 

6.5 C6.R.2 M Independent 

review on the 

transfer of 

summary cases 

from the Police to 

the Attorney 

Online publication of 

executive summary of the 

independent review on 

the transfer of summary 

cases from the Police to 

the AG's Office. 

   Q4 2024 Ministry 

responsible for 

Justice 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

A review shall be undertaken by an 

independent contractor on the transfer 

of the prosecution of less serious crimes 

from the Police to the Attorney General’s 

Office, following the coming into force of 

the Offences (Transitory Provisions) 
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General’s (AG) 

Office 

summary document shall describe the 

policy options and recommendations for 

the shift of summary cases from the 

Police to the AG’s Office. The summary 

document shall include, as an annex the 

following evidence:  

(a) a copy of the publication of the 

call for tenders, terms of 

reference and award notification 

related to the selection of the 

independent contractor to carry 

out the study,  

(b) a copy of the study resulting from 

the independent review and a link 

to the website where the 

executive summary of the report 

may be accessed. 

Regulations of 2020 (L.N. 378 of 2020). 

The review shall formulate policy options 

and recommendations for the shift of the 

remaining cases (i.e. summary cases). It 

shall be shared with the European 

Commission. 

6.6 C6.R.2 M Entry into force of 

legislative 

changes deemed 

necessary by the 

independent 

review on the 

transfer of 

summary cases 

from the Police to 

the AG's Office 

Entry into force of legal 

amendments deemed 

necessary by the 

independent review on 

the transfer of summary 

cases from the Police to 

the AG's Office 

   Q1 2026 Ministry 

responsible for 

Justice 

 Copy of the publication in the 

Government Gazette and reference to 

the relevant provisions indicating the 

entry into force, accompanied by a 

summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This summary document shall 

include a reference to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

the milestone and the corresponding 

measure in the CID, with appropriate 

links to or copies of the document(s) 

mentioned in the summary document.  

The legislative changes shall be based 

on the findings/recommendations made 

by the independent review on the 

transfer of summary cases from the 

Police to the Attorney General's Office. 
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More specifically, this summary 

document shall include a reference to the 

provisions which are based on the 

findings/recommendations made by the 

independent contractor. 

6.7 C6.R.2 T Capacity building 

within the AG’s 

Office 

 Number  56 87 Q4 2022 Ministry 

responsible for 

Justice 

 Summary document duly justifying how 

the target (including all the constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled.  

The summary document shall include, as 

an annex, an anonymised extract from 

the database of Malta's Public 

Employment Service agency (Jobsplus) 

showing: (i) the people in employment at 

the Attorney General’s office; (ii) the 

starting date of their employment; (iii) 

their designation, which shall proof that 

new recruits include new lawyers, Legal 

Procurators, managers - including senior 

managers - ICT officers, as well as other 

administrative and support staff, in line 

with the description of the milestone.  

According to the Attorney General's 

Office Human Resources Plan (2021), a 

total of 31 new officers shall be 

employed within the Office by the end of 

2022. These shall include the addition of 

new lawyers, Legal Procurators, 

managers - including senior managers - 

ICT officers, as well as other 

administrative and support staff.\ 

6.8 C6.R.2 M Transfer of all 

non-summary 

cases to the AG's 

Office. 

Transfer of all non-

summary cases to the 

AG's Office. 

   Q4 2024 Ministry 

responsible for 

Justice 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall include, as an 

annex, certification signed by the AG that 

The phased transition that started in 

2020 to transfer all non-summary cases 

from the police force to the AG’s office 

shall be completed. 
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all non-summary cases have been 

transferred from the police force to the 

AG’s office. 

6.9 C6.R.2 M Entry into force of 

Act No. XXVIII of 

2021 entitled 

Criminal Code 

(Amendment 

No.5) Act 

Provision in the law 

indicating the entry into 

force of Act No. XXVIII of 

2021 entitled Criminal 

Code (Amendment No.5) 

Act 

   Q2 2021 Ministry 

responsible for 

Justice 

 Copy of the publication in the 

Government Gazette and reference to 

the relevant provisions indicating the 

entry into force, accompanied by a 

summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This summary document shall 

include a reference to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

the milestone and the corresponding 

measure in the CID, with appropriate 

links to or copies of the document(s) 

mentioned in the summary document.  

The summary document shall include as 

an annex the following evidence: 

(a) Internal guidelines setting out: (i) 

the conditions under which the 

delegation from the Attorney 

General to the Executive Police 

can be executed, (ii) the 

prosecution functions that can be 

delegated; (iii) and the procedural 

steps that shall be followed for the 

delegation to take place; 

(b) publicly available summary of the 

internal guidelines and a link 

where it can be accessed. 

Act No. XXVIII of 2021 entitled Criminal 

Code (Amendment No.5) Act, entered 

into force on 4 June 2021, provides for 

the necessary changes to be made to 

the Criminal Code in order to provide 

more legislative clarity following the 

taking over of prosecutions of serious 

offences by the Attorney General. 
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6.10 C6.R.3 M Update of the 

2008 National 

Anti-Fraud and 

Corruption 

Strategy 

Online publication of the 

Updated National Anti-

Fraud and Corruption 

Strategy 

   Q2 2021 Internal Audit and 

Investigations 

Department (IAID) 

through the 

Coordinating 

Committee 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. It will 

include, more specifically, an explanation 

demonstrating how the actions foreseen 

in the National Anti-Fraud and Corruption 

Strategy contribute to achieving the 

relevant elements of the milestone, as 

listed in the description of the milestone 

and the corresponding measure in the 

CID. The summary document shall 

include as an annex a copy of the 

updated National Anti-Fraud and 

Corruption Strategy and a link to the 

website where the Strategy may be 

accessed. 

The National Anti-Fraud and Corruption 

Strategy aims to ensure a normative, 

institutional and operational framework 

for the effective and efficient fight 

against fraud and corruption in Malta, 

reflecting local requirements and 

international obligations. The updated 

Strategy was made public when it was 

tabled in Parliament in the second 

quarter of 2021. 

6.11 C6.R.3 M National Risk 

Assessment and 

follow up strategy 

on fraud and 

corruption. 

Online publication of the 

National Fraud Risk 

Assessment. 

   Q3 2022 IAID through the 

Co-ordinating 

Committee 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. It will 

include an explanation demonstrating 

how the National Risk Assessment 

achieves the five aims contained in the 

description of the milestone. The 

summary document shall include as an 

annex a copy of the updated National 

In line with Action Point 3 of the NAFCS, 

a National Risk Assessment (NRA) shall 

be undertaken by the Co-ordinating 

Committee set up according to the 

Internal Audit and Financial 

Investigations Act (Cap 461 of the Laws 

of Malta) and published. The aim of the 

NRA is to (i) maintain an effective risk-

based regime to combat fraud and 

corruption; (ii) prioritise and allocate 

public sector resources efficiently; (iii) 

help National Authorities to assess the 
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Risk Assessment and a link to the 

website where it may be accessed. 

 

adequacy of their controls and 

strengthen them where necessary; (iv) 

increase awareness among the general 

public; and (v) update the present Action 

Plan which is an integral part of the 

NAFCS. 

6.12 C6.R.3 T Two training 

programmes for 

appointed officials 

from the National 

Authorities 

 Number 0 52 Q1 2024 IAID through the 

Co-ordinating 

Committee 

 Summary document duly justifying how 

the target (including all the constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled. The summary 

document shall include as an annex the 

following evidence:  

(a) anonymised individual certificates, 

demonstrating that the appointed 

officials from the National 

Authorities have completed the 

training programmes, including an 

indication of the institutions that 

they represent; 

(b) the type of trainings provided with 

details of their content; 

(c) the date of commencement and 

the date of completion of each 

training; and 

(d) a report by the Coordinating 

Committee of the training needs 

analysis and how the second 

training programme reflects those 

needs identified. 

In line with action point 6 of the NAFCS, 

at least two participants from 13 

institutions forming part of the 

Coordinating Committee shall 

participate in each of the two training 

programmes. The first training shall 

provide basic courses for appointed 

officials from the National Authorities on 

legal background, investigations 

techniques, intelligence, analytical 

techniques, forensic accounting and 

information system tools. These training 

courses shall form part of a training 

programme that shall be concluded 

within one year. The second training 

shall be based on a training needs 

analysis. 
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6.13 C6.R.3 M Central 

Documentary 

Repository 

System 

Central Documentary 

Repository System 

accessible to institutions 

forming part of the co-

ordinating Committee 

   Q4 2024 IAID through the 

Co-ordinating 

Committee 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. This 

summary document shall include, as an 

annex, a certificate of provisional 

acceptance of the Central Documentary 

Repository System or similar document, 

signed by contractor and contracting 

authority, attesting that the project has 

been completed in line with the 

specifications contained in the 

description of the milestone in the CID 

annex, is operational and institutions 

forming part of the coordinating 

Committee have access to it. 

In line with action points 13 and 14 of the 

NAFCS, a central documentary 

repository system shall be created. This 

shall (i) store electronic documents; (ii) 

offer a centralized access to documents 

that may be easily retrieved by the 

institutions forming the Co-ordinating 

Committee set up according to the 

Internal Audit and Financial 

Investigations Act; and (iii) provide the 

necessary security for sensitive 

information. 

6.14 C6.R.3 M Database 

collating 

whistleblowing 

data 

Database/repository on 

whistleblowing data 

operational and 

accessible by all anti-

corruption entities 

   Q4 2024 Ministry 

responsible for 

Justice 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This summary document shall include, 

as an annex, a certificate of provisional 

acceptance of the Database/repository 

on whistleblowing data or similar 

document, signed by contractor and 

contracting authority, attesting that the 

project has been completed, allows for 

the regular upload of data/statistics 

Data/statistics to be made accessible by 

publishing regular information on (i) 

number of complaints received; (ii) when 

they are received; (iii) when they were 

treated; (iv) when the whistle-blower is 

informed of the outcome; and (v) sectors 

reported. 
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indicated in the description of the 

milestone in the CID annex is operational 

and all anti-corruption entities have 

access to the data/statistics in the 

manner described in the description of 

the milestone in the CID annex. 

6.15 C6.R.4 M Entry into force of 

Act XLVI of 2020 

Provision in the law 

indicating the entry into 

force of Act XLVI of 2020 

   Q3 2020 Ministry 

responsible for 

Justice 

 Copy of the publication in the 

Government Gazette and reference to 

the relevant provisions indicating the 

entry into force, accompanied by a 

summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This summary document shall 

include a reference to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

the milestone and the corresponding 

measure in the CID, with appropriate 

links to or copies of the document(s) 

mentioned in the summary document.  

More specifically, this summary 

document shall include a reference to the 

provisions concerning the reinforcement 

to the Permanent Commission Against 

Corruption, the appointment of the 

Chairperson and members of the 

Commission and the transmission of the 

report to the Attorney General when the 

PCAC is of the opinion that the conduct 

being investigated is corrupt or 

Act XLVI of 2020 grants further statutory 

reinforcement to the Permanent 

Commission Against Corruption. The 

Act specifies the provisions on how the 

Chairperson and members of the 

Commission are appointed. The Act 

specifies that if in the PCAC’s opinion 

the conduct being investigated is corrupt 

or connected with or conducive to 

corrupt practices, the report is to be 

transmitted to the Attorney General. 
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connected with or conducive to corrupt 

practices. 

6.16 C6.R.4 M Budgetary and 

Human Resource 

Plans of the 

PCAC 

Implementation of the 

Budgetary Human 

Resources Plans 

   Q4 2024 Ministry 

responsible for 

Justice 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall include as an 

annex a copy of the Budgetary and 

Human Resources Plans of the PCAC, 

and a report by the competent authority 

demonstrating the implementation of the 

required actions that were included in the 

Budgetary and Human Resources Plan. 

By 31 December 2021, the PCAC shall 

draw up a budget plan as well as a 

Human Resources Plan for the next 

three years, increasing the staff 

capacity. The plan shall include needs 

(budget, operations, human resources) 

and set out how the needs are fulfilled. 

The plan shall be fully implemented by 

Q4 2024. 

6.17 C6.R.4 M Creation of a 

digital registry of 

information on 

corruption cases 

held by the PCAC 

PCAC digital registry on 

corruption cases 

operational 

   Q4 2024 Ministry 

responsible for 

Justice 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. This 

summary document shall include, as an 

annex, a certificate of provisional 

acceptance of the PCAC digital registry 

on corruption cases, or similar 

document, signed by contractor and 

contracting authority, demonstrating that 

the project has been completed and is 

operational and is accessible by all other 

national anti-corruption institutions. 

A digital registry shall be created to 

collect information on corruption cases, 

actions/procedures in order to enhance 

the efficiency of the PCAC’s operations 

and to support the work of other public 

authorities on matters falling within the 

PCAC’s remit. 
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6.18 C6.R.4 M Adoption of an 

internal Standard 

Operating 

Procedure by the 

PCAC 

Internal Standard 

Operating Procedure is 

applicable 

   Q4 2024 Ministry 

responsible for 

Justice 

 Copy of the Standard Operating 

Procedure, guiding the internal 

operations of the Permanent 

Commission Against Corruption and a 

link to the website where the procedure 

can be accessed, accompanied by a 

summary document duly justifying how 

the milestone (including all the 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. This 

summary document shall include 

references to the instructions in the 

Standard Operating Procedure 

concerning the eight elements indicated 

in the description of the milestone in the 

CID annex. 

An internal Standard Operating 

Procedure shall provide a set of step by 

step instructions to help workers carry 

out routine operations. This shall 

include: (i) objective; (ii) legislation, 

scope and applicability; (iii) policy 

details; (iv) definitions relating to 

corruption, collusion and whistle-blower 

protection; (v) compliance with policy; 

(vi) record keeping/register; (vii) internal 

procedures (phases, office competence, 

inter-institutional cooperation); and (viii) 

training and communication. 

6.19 C6.R.5 T Increase the 

number of staff at 

the Asset 

Recovery Bureau 

 Number 11 45 Q4 2023 Asset Recovery 

Bureau, Ministry 

responsible for 

Justice 

 Summary document duly justifying how 

the target (including all the constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled. The summary 

document shall include, as an annex, an 

anonymised extract from the database of 

Malta's Public Employment Service 

agency (Jobsplus) showing: (i) the 

people in employment at the Asset 

Recovery Bureau; (iii) the starting date of 

their employment; (iii) their designation, 

which shall proof that staff includes 

research officers, managerial level 

In line with the Strategy of the Asset 

Recovery Bureau (2021-2023), a total of 

45 officers (full-time equivalent) shall be 

employed within the Asset Recovery 

Bureau, including research officers, 

managerial level officials as well as 

administrative and support staff. 
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officials as well as administrative and 

support staff, in line with the description 

of the milestone; iv) their employment 

type (full time or part-time), indicating the 

number of hours for part-time 

employees. I. 

6.20 C6.R.5 M Entry into force of 

the Proceeds of 

Crime Act V of 

2021 

Provision in the law 

indicating the entry into 

force of the Proceeds of 

Crime Act V of 2021 

   Q1 2021 Ministry 

responsible for 

Justice 

 Copy of the publication in the 

Government Gazette and reference to 

the relevant provisions indicating the 

entry into force, accompanied by a 

summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This summary document shall 

include a reference to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

the milestone and the corresponding 

measure in the CID, with appropriate 

links to or copies of the document(s) 

mentioned in the summary document. 

The Proceeds of Crime Act (Act No. V of 

2021) redefines the structure of the 

Asset Recovery Bureau, whilst outlining 

its relationship with and reinforcing its 

independence from the Government. 

6.21 C6.R.6 M Entry into force of 

Act XIX of 2020 

amending the 

Police Act 

Provision in the law 

indicating the entry into 

force of Act XIX of 2020 

amending the Police Act 

   Q2 2020 Ministry 

responsible for 

Home Affairs 

 Copy of the publication in the 

Government Gazette and reference to 

the relevant provisions indicating the 

entry into force, accompanied by a 

summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This summary document shall 

include a reference to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

Act XIX of 2020 amends the Police Act 

(Chapter 164 of the Laws of Malta) and 

Article 92 of the Constitution of Malta to 

establish a transparent and competitive 

process of appointment for the office of 

Commissioner of Police. 
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the milestone and the corresponding 

measure in the CID, with appropriate 

links to or copies of the document(s) 

mentioned in the summary document. 

6.22 C6.R.7 M Entry into force of 

Act No XLI of 

2020 on the 

judicial review of 

decisions not to 

prosecute by the 

Attorney General 

Entry into force of Act No 

XLI of 2020 

   Q3 2020 Ministry 

responsible for 

Justice 

 Copy of the publication in the 

Government Gazette and reference to 

the relevant provisions indicating the 

entry into force, accompanied by a 

summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This summary document shall 

include a reference to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

the milestone and the corresponding 

measure in the CID, with appropriate 

links to or copies of the document(s) 

mentioned in the summary document.   

More specifically, this summary 

document shall include a reference to the 

provisions regarding (i) judicial review of 

decisions of the Attorney General not to 

prosecute on the ground of illegality or 

unreasonableness; and (ii) the granting 

of the status of injured party at law to the 

Permanent Commission Against 

Corruption (PCAC), the Ombudsman, 

the Commissioner for Standards of 

Public Life and the Auditor General to be 

able to seek judicial review individually in 

cases referred by them to the Attorney 

Act XLI of 2020 amends the 

Constitution, the Criminal Code, and the 

Code of Organisation and Civil 

Procedure. It provides for a judicial 

review of decisions of the Attorney 

General not to prosecute on the ground 

of illegality or unreasonableness. The 

Permanent Commission Against 

Corruption (PCAC), the Ombudsman, 

the Commissioner for Standards of 

Public Life and the Auditor General have 

all been given the status of injured party 

at law. These institutions may therefore 

seek judicial review individually in cases 

referred by them to the Attorney General 

in the same manner as the injured party. 
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General in the same manner as the 

injured party. 

6.23 C6.R.7 M Independent 

review of the 

provision for 

injured parties (in 

Act XLI of 2020) 

to appeal the 

decision of the 

Attorney General 

not to prosecute. 

Finalisation of 

independent review of the 

provision for injured 

parties (in Act XLI of 

2020) to appeal the 

decision of the Attorney 

General not to prosecute. 

   Q2 2024 Ministry 

responsible for 

Justice 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall briefly describe 

the findings of the study as regards the 

elements described in the description of 

the milestone in the CID annex. The 

summary document shall include as 

annexes: 

(a) a copy of the publication of the 

call for tenders, terms of 

reference and award notification 

related to the selection of the 

independent contractor to carry 

out the study; 

(b) a copy of the study referred to in 

the description of the milestone; 

(c) a link to the website where the 

executive summary of the study 

can be accessed. 

The qualitative review shall assess the 

implementation of the judicial review 

reform. It shall be undertaken by an 

independent contractor engaged 

through a public procurement 

procedure. The review shall assess the 

effects of Act XLI of 2020 and whether 

an appeal against non-prosecution by 

the AG or the Police should also be 

made possible when there is no 

prosecution within a reasonable time. 

The review shall also assess whether 

the “injured parties” mentioned in Act 

XLI of 2020 should also be able to 

appeal against non-prosecution in all 

cases and not only when they reported 

these acts to the Attorney General. The 

study shall be shared with the European 

Commission. 

6.24 C6.R.7 M Entry into force of 

legislative 

changes 

amending the 

judicial review for 

injured parties to 

appeal the 

Entry into force of 

legislative changes 

amending the judicial 

review for injured parties 

to appeal the decision of 

the Attorney General not 

to prosecute 

   Q1 2026 Ministry 

responsible for 

Justice 

 Copy of the publication in the 

Government Gazette and reference to 

the relevant provisions indicating the 

entry into force, accompanied by a 

summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

Based on the findings/recommendations 

of the independent review of the 

provision for injured parties (in Act XLI of 

2020) to appeal the decision of the 

Attorney General not to prosecute, 

legislative amendments shall enter into 

force in order to adjust the possibility of 
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decision of the 

Attorney General 

not to prosecute 

fulfilled. This summary document shall 

include a reference to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

the milestone and the corresponding 

measure in the CID, with appropriate 

links to or copies of the document(s) 

mentioned in the summary document. 

This summary document shall include a 

reference to the adjusted provisions 

concerning the possibility of the 'injured 

parties' to:  

(a) appeal against non-prosecution 

by the AG and the Police when 

there is no prosecution within a 

reasonable time; and  

(b) appeal against non-prosecution in 

all cases and not only when they 

reported these acts to the 

Attorney General. 

the 'injured parties' mentioned in Act XLI 

of 2020 being able to: (i) appeal against 

non-prosecution by the AG and the 

Police when there is no prosecution 

within a reasonable time; (ii) appeal 

against non-prosecution in all cases and 

not only when they reported these acts 

to the Attorney General. 

6.25 C6.R.8 M Completed 

implementation of 

the action plan of 

the National anti-

money 

laundering/comba

ting terrorist 

financing/targeted 

financial sanctions 

(AML/CFT/TFS) 

strategy and 

Online publication of the 

final report demonstrating 

that the action plan of the 

national AML/CMT/TFS 

strategy and action plan 

for 2021-2023 has been 

fully implemented. 

   Q4 2023 The National 

Coordinating 

Committee on 

Combatting Money 

Laundering and 

Funding of 

Terrorism (NCC) 

together with all 

the stakeholders of 

the strategy 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. This 

summary document shall include, as an 

annex, the final report prepared by the 

National Coordinating Committee on 

Combating Money Laundering and 

Funding of Terrorism (NCC) Secretariat 

and endorsed by the NCC Board 

All the actions under the seven Policy 

Goals defined in the national 

AML/CMT/TFS strategy and action plan 

for 2021-2023 (including a new iteration 

of the national risk assessment) have 

been fully implemented. This shall be 

demonstrated in a final report prepared 

by the National Coordinating Committee 

on Combating Money Laundering and 

Funding of Terrorism (NCC) Secretariat 

and endorsed by the NCC Board 

following consultation with the main 
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action plan for 

2021 – 2023 

demonstrating the implementation of 

required actions that were included in 

under the seven Policy Goals defined in 

the national AML/CMT/TFS strategy and 

action plan for 2021-2023 (including a 

new iteration of the national risk 

assessment). The report shall also list 

the stakeholders that were consulted. 

stakeholders. The main stakeholders 

shall include the Ministries responsible 

for Finance, Home Affairs and Justice, 

the Asset Recovery Bureau, the Central 

Bank of Malta, the Commissioner for 

Revenue, Financial Intelligence 

Analysis Unit (FIAU), Malta Financial 

Services Authority (MFSA), Malta 

Gaming Authority (MGA), Malta Police 

Force and the Attorney General. 

6.26 C6.R.8 T Number of annual 

AML/CFT 

trainings 

 Number  5 10 Q2 2022 The National 

Coordinating 

Committee on 

Combatting Money 

Laundering and 

Funding of 

Terrorism (NCC) 

together with all 

the members of 

the sub-committee 

 Summary document duly justifying how 

the target (including all the constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled. The summary 

document shall include as an annex the 

following evidence and elements:  

(a) a list of the anonymised individual 

certificates indicating the content 

and duration of the training 

undertaken, proving that the 

training programme has been 

completed and the name of the 

sub-committee the person 

undertaking the training is the 

member of, 

(b) the programme of each of the 10 

training courses, the type of 

training provided, with detail of its 

content; and 

10 AML/CFT trainings shall be provided 

in 2021. The specific content of the 

courses shall be specified on the basis 

of the training needs identified by the 

specific NCC subcommittee that 

coordinates AML/CFT/CPF training and 

outreach initiatives. Training shall be 

open in particular to the members of the 

same sub-committee.  

Members of this sub-committee are the : 

- Financial Intelligence Analysis Unit 

(FIAU) 

- Malta Financial Services Authority 

(MFSA) 

- Malta Gaming Authority (MGA) 

- Malta Police Force (MPF) 

- Office of the Attorney General (AGO) 
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(c) report by the responsible body 

that the training programme 

courses were based on the 

training needs identified by the 

specific NCC subcommittee that 

coordinates AML/CFT/CPF 

training and outreach initiatives. 

 

- Office of the Commissioner for 

Revenue (OCfR) 

- Malta Security Services (MSS) 

- Malta Business Registry (MBR) 

- Department of Customs 

- Asset Recovery Bureau (ARB) 

- Office of the Commissioner for 

Voluntary Organisations (OCVO) 

- Sanctions Monitoring Board (SMB). 

6.27 C6.R.8 M Implementation of 

any actions 

required following 

FATF evaluation, 

including through 

legal measures 

Implementation of any 

actions required following 

the FATF evaluation., 

including through legal 

measures 

   Q4 2023 Ministry 

responsible for 

Finance 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled The 

summary document shall contain, in an 

annex the following evidence: 

(a) a report providing a list of the 

recommendations made by the 

Financial Action Task Force 

(FATF) and a detailed description 

of how the measures adopted 

have implemented those 

recommendations, specifying 

when the measures entered into 

force and/or were made fully 

operational and able to deliver the 

required effect;  

The Financial Action Task Force has 

provided an evaluation of Malta’s AML 

framework in June 2021. Malta commits 

to implement, including through 

legislation and regulation, all 

recommendations provided by FATF by 

December 2023. The milestone requires 

that all measures necessary to address 

all shortcomings identified by FATF are 

entered into force and/or are fully 

operational and able to deliver the 

required effects. 



 

86 

# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

(b) for legislative measures, copy of 

the publication in the Government 

Gazette and reference to the 

relevant provisions indicating the 

entry into force. 

6.28 C6.R.9 M Entry into force of 

a revised 

corporate tax 

return to collect 

information on 

dividends derived 

from bodies of 

persons resident 

in jurisdictions 

listed in the Code 

of Conduct Group 

list non-

cooperative 

jurisdictions. 

Entry into force of a 

revised corporate tax 

return 

   Q2 2022 Commissioner for 

Revenue 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. The summary document shall 

include a reference to the provisions of 

the tax return that request the data 

relative to dividends derived from bodies 

of persons resident in jurisdictions listed 

in the Code of Conduct Group list of non-

cooperative jurisdictions.  

This summary document shall include as 

an annex, the following evidence: 

(a) a copy of the publication of the 

legal notice in the Government 

Gazette, including a reference to 

the relevant provisions indicating 

its entry into force and link to the 

website where the legal notice 

may be accessed.  

(b) a copy of the revised corporate 

tax return and a link to the 

website where the form may be 

accessed. 

Entry into force of revised corporate tax 

return for the fiscal year 2021. This is an 

administrative measure through which 

the tax return shall request data relative 

to dividends derived from bodies of 

persons resident in jurisdictions listed in 

the Code of Conduct Group list of non-

cooperative jurisdictions. 

6.29 C6.R.9 T Assignment of 

dedicated staff for 

the scrutiny of 

Assignment of dedicated 

staff for the scrutiny of 

taxpayers in this area of 

taxation 

Number 0 2 Q3 2022 Commissioner for 

Revenue 

 Summary document duly justifying how 

the target (including all the constitutive 

elements, as listed in the description of 

the target and the corresponding 

Two investigators are assigned to work 

full time for the scrutiny of taxpayers in 

respect of holdings in bodies of persons 

resident in jurisdictions listed in the 
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taxpayers in this 

area of taxation 

measure in the CID annex) was 

satisfactorily fulfilled. The summary 

document shall include, as an annex, the 

anonymised HR records demonstrating 

the assignment of the two investigators 

to work full time for the scrutiny of 

taxpayers in respect of holdings in bodies 

of persons resident in jurisdictions listed 

in the Code of Conduct Group list of non-

cooperative jurisdictions. 

Code of Conduct Group list of non-

cooperative jurisdictions. 

6.30 C6.R.10 M Entry into force of 

the relevant 

enabling provision 

for the 

introduction of 

transfer pricing 

rules 

Provision in the law 

indicating entry into force 

of the relevant enabling 

provision for the 

introduction of transfer 

pricing rules 

   Q2 2021 Commissioner for 

Revenue 

 Copy of the publication in the 

Government Gazette and reference to 

the relevant provisions indicating the 

entry into force, accompanied by a 

summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This summary document shall 

include a reference to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

the milestone and the corresponding 

measure in the CID, with appropriate 

links to or copies of the document(s) 

mentioned in the summary document. 

The legal provisions (Budget Measures 

Implementation Act) required for the 

introduction of transfer pricing are 

enacted and fully in force. 

6.31 C6.R.10 M Consultation of 

stakeholders and 

drafting of specific 

transfer-pricing 

rules 

Consultation of 

stakeholders and drafting 

of specific transfer-pricing 

rules completed and the 

draft legal notice 

transmitted to the Cabinet 

for approval 

   Q2 2022 Commissioner for 

Revenue 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. This 

The consultation with stakeholders is 

completed. The draft legal notice on 

specific transfer pricing rules is 

transmitted to Cabinet for approval. The 

consultation shall aim to obtain 

information that has relevance to the 

scope and the procedure relating to 
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summary document shall include, as an 

annex the following evidence: 

(a) a report by the competent 

authority demonstrating that the 

consultation of stakeholders was 

completed and carried out in line 

with the description of the 

milestone; 

(b) copy of the draft legal notice on 

specific transfer pricing rules 

transmitted to the Cabinet for 

approval. 

advance pricing agreements. The main 

stakeholders shall be made up of 

representative bodies of professionals 

that deal with taxation matters and shall 

include accountants, lawyers and other 

tax practitioners. 

6.32 C6.R.10 M Entry into force of 

specific transfer-

pricing rules 

Entry into force of specific 

transfer-pricing rules 

   Q4 2022 Commissioner for 

Revenue 

 Copy of the publication in the 

Government Gazette and reference to 

the relevant provisions indicating the 

entry into force, accompanied by a 

summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This summary document shall 

include a reference to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

the milestone and the corresponding 

measure in the CID, with appropriate 

links to or copies of the document(s) 

mentioned in the summary document.  

Entry into force of specific rules relating 

to the arms-length principle and 

advanced pricing agreements. These 

rules shall become applicable as from 

Q1 of 2024. 

6.33 C6.R.10 T Recruitment and 

training of staff by 

tax authorities to 

specialise on 

application of 

 Number 2 8 Q2 2023 Commissioner for 

Revenue 

 Summary document duly justifying how 

the target (including all the constitutive 

elements, as listed in the description of 

the target and the corresponding 

measure in the CID annex) was 

Additional six officials are recruited. All 

eight officials working on the application 

of transfer pricing rules are trained to 

work with the Competent Authority and 

Investigations Division on transfer 
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transfer pricing 

rules. 

satisfactorily fulfilled. The summary 

document shall include, as an annex the 

following evidence:  

(a) An internal memo issued by the 
Commissioner for Revenue that lists the 
personnel from the directorate 
responsible for Compliance and 
Investigations and the directorate 
responsible for International and 
Corporate Taxation who have undergone 
transfer pricing training. The memo shall 
also specify their deployment for transfer 
pricing duties. The names of the 
individuals shall be redacted. 

(b) Anonymized contractual declarations 
signed between the Commissioner for 
Inland Revenue's office and each of the 
8 individuals who received transfer 
pricing training. For each individual, this 
declaration will link the sponsorship of 
their training to an agreement to work 
within the Office of the Commissioner for 
Inland Revenue, effectively binding their 
training to assigned tasks including the 
provision of training in the related 
subject. The names of the individuals 
shall be redacted. 

(c)The anonymised individual certificates 
of completion, indicating the content and 
duration of the training and proving that 
the training programme has been 
completed. 

(d) document setting out: a list of the 
employees’ job descriptions in relation to 

pricing. It is envisaged that training shall 

take the form of courses whereby each 

officer shall receive a minimum of 80 

hours of training including on the arm’s 

length principle, the concept of 

comparability and the transfer pricing 

methods in the OECD Transfer Pricing 

Guidelines, transfer pricing 

documentation and dispute resolution, 

particularly as these relate to the 

published transfer pricing rules. 
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transfer pricing; the type of training 
provided, with detail of its content and the 
number of training hours completed by 
each officer.  

6.34 C6.R.10 T Training events 

for tax 

practitioners and 

company 

representatives 

 Number 0 2 Q4 2023 Commissioner for 

Revenue 

 Summary document duly justifying how 

the target (including all the constitutive 

elements, as listed in the description of 

the milestone and the corresponding 

measure in the CID annex) was 

satisfactorily fulfilled. More specifically, 

the summary document shall explain 

how the target of at least 250 tax 

practitioners and company 

representatives dealing with cross 

border business for the training events 

was achieved.  

The summary document shall include as 

an annex the following evidence: 

(a) a list of anonymised individual 

certificates of completion proving 

that the training programme has 

been completed; and 

(b) the number of training hours 

completed, the type of training 

provided, including a brief 

description of its content.   

Two training events shall be provided by 

the Commissioner for Revenue officials, 

in cooperation with industry actors 

where necessary. The training shall 

span 12 hours and shall cover topics 

such as the scope, Advance Pricing 

Agreements and transfer pricing 

methods. At least 250 tax practitioners 

and company representatives dealing 

with cross border business are targeted 

for these events. 

6.35 C6.R.11 M Study concerning 

measures relating 

to inbound and 

outbound 

dividend, interest 

The full study concerning 

measures relating to 

inbound and outbound 

dividend, interest and 

royalty payments is 

   Q4 2022 Commissioner for 

Revenue 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. More 

The study shall be provided by an 

independent contractor engaged 

through public procurement procedures. 

The study shall analyse the state of play 

and provide recommendations for legal 

measures necessary to address 
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and royalty 

payments 

shared with the European 

Commission. 

specifically, this summary document 

shall demonstrate how the actions 

(recommendations and concrete 

proposals) foreseen in the study 

contribute to strengthening anti-Base 

Erosion and Profit Shifting measures to 

prevent tax fraud and tax evasion. 

The summary document shall include as 

an annex the following evidence: 

(a) a copy of the publication of the 

call for tenders, terms of 

reference and award notification 

related to the selection of the 

independent contractor to carry 

out the study; and 

(b) a copy of the study referred to in 

the milestone description; 

(c) a link to the Executive Summary 

published on the government’s 

website. 

outbound and inbound dividend, interest 

and royalty payments, between 

companies established in Malta and 

related companies established in 

jurisdictions that either form part of the 

EU list of non-cooperative jurisdictions 

or that are considered to be zero-tax or 

low-tax jurisdictions. The 

recommendations shall provide analysis 

and concrete proposals to strengthen 

anti-Base Erosion and Profit Shifting 

measures to prevent tax fraud and tax 

evasion. The Executive Summary shall 

be published on the government’s 

website and the full study shall be 

shared with the European Commission. 

6.36 C6.R.11 M Entry into force of 

legislation related 

to inbound and 

outbound 

payments 

Entry into force of 

legislation related to 

inbound and outbound 

payments 

   Q3 2024 Commissioner for 

Revenue 

 Copy of the publication in the 

Government Gazette and reference to 

the relevant provisions indicating the 

entry into force, accompanied by a 

summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This summary document shall 

include a reference to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

the milestone and the corresponding 

This legislation shall be introduced with 

the aim to mitigate risks identified from 

the study on inbound and outbound 

payments (such as dividends, interest 

and royalties). 
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measure in the CID, with appropriate 

links to or copies of the document(s) 

mentioned in the summary document.  

This summary document shall include, 

as an annex, the following evidence:  

(a) a report demonstrating how the 

enacted legal provisions address 

the recommendations and 

concrete proposals of the study in 

milestone 6.35 and are expected 

to achieve the aim of mitigating 

risks identified by the study on 

inbound and outbound payments 

(such as dividends, interest and 

royalties). 

6.37 C6.R.12 M Entry into force of 

spontaneous 

exchange of 

information 

(SEOI) 

Publication of the 

guidelines and 

application forms 

requiring spontaneous 

exchange of information 

   Q1 2022 Commissioner for 

Revenue and 

Community Malta 

Agency 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall include copies 

and links to the published revised 

guidelines and application forms 

requiring spontaneous exchange of 

information and an indication of the date 

of publication and entry into force of the 

respective revised guidelines and 

application forms. 

Entry into force of a spontaneous 

exchange of information mechanism, 

whereby Malta’s tax authorities 

exchange information with original 

jurisdictions of tax residence of 

successful applicants of the Citizenship 

by Naturalisation for Exceptional 

Services by Direct Investment 

(Citizenship Regulations) that are party 

to the OECD Convention on Mutual 

Assistance in Tax Matters and to other 

jurisdictions that are not party to this 

Convention but with which Malta has a 

bilateral exchange of information 

mechanism in place, about persons that 

shall be granted citizenship under this 

scheme in future. The entry into force is 
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# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

determined by the publication of the 

respective revised guidelines and 

application forms. 

6.38 C6.I.1 M Entry into force of 

(i) Act No. LIII of 

2020 

(Amendment No. 

2); and (ii) Act No. 

III of 2021 

(Amendment No. 

2) on digitalisation 

of the law courts. 

Entry into force of (i) Act 

No. LIII of 2020 

(Amendment No. 2) and 

(ii) Act No. III of 2021 

(Amendment No. 2) on 

digitalisation of Law 

Courts 

   Q1 2021 Ministry 

responsible for 

Justice 

 Copy of the publication in the 

Government Gazette of Act LIII of 2020 

(Amendment No.2) and Act III of 2021 

(Amendment No. 2) and reference to the 

relevant provisions indicating the entry 

into force, accompanied by a summary 

document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

summary document shall include a 

reference to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of the milestone 

and the corresponding measure in the 

CID, with appropriate links to or copies of 

the document(s) mentioned in the 

summary document.  

More specifically, this summary 

document shall include a reference to the 

provisions making it possible for: 

(a) civil proceedings to be held via 

live video conferencing facilities; 

and  

(b) criminal judicial acts to be filed 

electronically. 

Act LIII of 2020 (Amendment No. 2) 

amended the Code of Organization and 

Civil Procedure and made it possible for 

civil proceedings to be held via live video 

conferencing facilities. Act III of 2021 

(Amendment No. 2) amended the 

Criminal Code and made it possible for 

criminal judicial acts to be filed 

electronically. 

6.39 C6.I.1 T Expenditure 

incurred for the 

 EUR 0 2 000 000 Q4 2023 Ministry 

responsible for 

Justice 

 Summary document duly justifying how 

the target (including all the constitutive 

elements, as listed in the description of 

the target and the corresponding 

At least EUR 2 000 000 has been paid 

out in line with contractual obligations in 
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# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

digitalisation of 

the justice system 

measure in the CID annex) was 

satisfactorily fulfilled. The summary 

document shall also include, as an 

annex:  

(a) copies of contracts signed with all 

chosen contractual counterparts; 

and 

(b) copies of the invoices. 

relation to the digitalisation of the Justice 

system. 

6.40 C6.I.1 M Launch and 

availability to 

users of the 

developed IT tools 

and systems 

Launch and availability to 

users of the developed IT 

tools and systems 

   Q2 2026 Ministry 

responsible for 

Justice 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall also include, 

as an annex, a certificate of provisional 

acceptance or similar document and 

signed by the contractor and the 

competent contracting authority, 

demonstrating that the project has been 

completed, is operational and has been 

launched and made fully available to 

primary stakeholders. 

The development of all the IT tools and 

systems is completed, launched and 

made fully available to the primary 

stakeholders. 

7.1 C7.R.1 M Entry into force 

of legislation 

obliging the 

installation of 

solar panels on 

certain new 

buildings 

Provision in the law 

indicating the entry 

into force of legislation 

obliging the installation 

of solar panels on 

certain new buildings 

   Q2 2024 Ministry 

responsible for 

Planning 

 Copy of the publication in the 

Government Gazette and reference to 

the relevant provisions indicating the 

entry into force, accompanied by 

summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled. This summary 

document shall include a reference to 

The permitting framework has been 

reviewed and legislation and planning 

guidelines have entered into force 

obliging the installation of solar 

panels on new residential and non-

residential buildings that reach their 

maximum allowed height set out in 

Local Plans and Development 

Control Design Policy, Guidance and 
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# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

the provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of the milestone and 

the corresponding measure in the CID 

Annex, with appropriate links to or 

copies of the document(s) mentioned 

in the summary document. The 

summary document shall include as 

an annex the following evidence: (a) a 

report on the review of the permitting 

framework; (b) a copy of the planning 

guidelines (with an indication as to 

their entry into force) and a link where 

they can be accessed. 

Standards (Annex 2) approved by the 

Planning Authority (except for 

buildings in Urban Conservation 

Areas and scheduled buildings). 

7.2 C7.R.1 M Online 

publication of 

shortened 

timelines for 

the application 

and permit-

granting 

procedures of 

renewable 

energy 

installations on 

greenhouses 

Online publication of 

shortened timelines for 

the application and 

permit-granting 

procedures of 

renewable energy 

installations on 

greenhouses 

   Q2 2024 Ministry 

responsible for 

Planning 

 

 Summary document duly justifying 

how the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex), was satisfactorily fulfilled. The 

summary document shall include as 

an annex the following evidence: (a) a 

copy of the expert group assessment 

of the efficiency of the existing 

procedures and proposed 

recommendations for reform (with a 

list of experts participating in the 

group, representing all entities 

involved in the permitting process); (b) 

a copy and a link to shortened 

timelines on the Planning Authority 

website with an indication of the date 

of publication and entry into force of 

Binding, shortened timelines for the 

application and permit-granting 

procedures of renewable energy 

installations on greenhouses are 

published on the website of the 

Planning Authority on the basis of an 

assessment carried out by an expert 

group, including representatives of all 

entities involved in the permitting 

process, assessing the efficiency of 

the existing procedures and 

proposing recommendations for 

reform. 
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# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

the new timelines for the application 

and permit granting procedures of 

renewable energy installations on 

greenhouses. 

7.3 C7.R.1 M Online 

publication of 

shortened 

timelines for 

the application 

and permit-

granting 

procedures of 

renewable 

energy projects 

Online publication of 

shortened timelines for 

the application and 

permit-granting 

procedures of 

renewable energy 

projects 

   Q4 2024 Ministry 

responsible for 

Planning 

 Summary document duly justifying 

how the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex), was satisfactorily fulfilled. The 

summary document shall include as 

an annex the following evidence: (a) a 

copy of the expert group assessment 

of the efficiency of the existing 

procedures and proposed 

recommendations for reform (with a 

list of experts participating in the 

group, representing all entities 

involved in the permitting process); (b) 

a copy and a link to shortened 

timelines on the Planning Authority 

website with an indication of the date 

of publication and entry into force of 

the new timelines for the application 

and permit granting procedures for 

renewable energy projects 

Binding, shortened timelines for the 

application and permit-granting 

procedures of renewable energy 

projects have entered into force and 

published on the website of the 

Planning Authority on the basis of an 

assessment carried out by an expert 

group, including representatives of all 

entities involved in the permitting 

process, assessing the efficiency of 

the existing procedures and 

proposing recommendations for 

reform. 

7.4 C7.I.1 M Signature of 

contracts for a) 

the 

procurement of 

works/services 

Signature of contracts 

for the a) procurement 

of works/services for 

the strengthening and 

widening of the 

   Q4 2024 Ministry 

responsible for 

Energy 

 Summary document duly justifying 

how the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

Contracts signed for a) the 

construction of the following facilities: 

1) a new 132kV distributing feeder 

line between Maghtab and Mosta, in 

preparation for the second 
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# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

for the 

strengthening 

and widening 

of the electricity 

distribution 

network 

through 

investment in 

the grid, 

distribution 

services and b) 

the design of 

battery storage 

electricity distribution 

network through 

investment in the grid, 

distribution services 

and b) the designing of 

a battery storage 

facility of at least 10 

MWh 

annex) was satisfactorily fulfilled. This 

summary document shall include as 

an annex, the following evidence: (a) 

a copy of the publication of the call for 

tenders, technical specifications and 

notifications of award, for contractors 

to carry out the works; (b) copies of 

the signed contracts between the 

contractors and the competent 

authority for the construction of the 

facilities a) 1)-6) and designing of the 

facility b) referred to in the description 

of the milestone; and (c) copies of the 

extract of the technical specifications 

of the facilities a) 1)-6) and b) referred 

to in the description of the milestone, 

demonstrating compliance with the 

requirements of the milestone, as 

listed in the milestone and in the 

description of the corresponding 

measure in the CID Annex. 

interconnector with Sicily (Italy); 2) a 

new 33kV/11kV primary sub-station 

in Naxxar; 3) a new 33kV/11kV 

primary substation in Siggiewi; 4) 

upgrade of the existing 33kV/11kV 

Hospital distribution centre in Msida; 

5) upgrade of the existing 

St.Andrew's distribution centre in 

Pembroke; 6) 15 new 11kV/415V 

sub-stations and 15km of 

reinforcements lines; and b) the 

designing of a Battery Storage 

Facility of at least 10MWh. 

7.5 C7.I.1. T Expenditure 

incurred in 

relation to a) 

the 

works/services 

for the 

strengthening 

and widening 

of the electricity 

distribution 

network and b) 

 EUR 0 19 000 

000 

Q3 2025 Ministry 

responsible for 

Energy 

 Summary document duly justifying 

how the target (including all its 

constitutive elements, as listed in the 

description of the target and the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

summary document shall include, in 

annex: (a) a detailed description of the 

project activities (e.g. works/services) 

At least a value of EUR 19 000 000 

has been paid for contractual 

obligations related to the facilities 

specified in milestone 7.4. 
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# 

Related measure 

(reform or 

investment) 

M/T Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators (for targets) 
Date for 

completion 
Responsibility for 

reporting and 

implementation 

Further 

specification 

(if necessary) 

Verification Mechanism Milestone and target description 

Unit Baseline Goal Q Year 

battery storage 

equipment 

to which the incurred expenditure 

relate; and (b) copies of the invoices. 

7.6 C7.I.1 M Entry into 

operation of 

facilities 

strengthening 

and widening 

the electricity 

distribution 

network 

Entry into operation of 

facilities strengthening 

and widening the 

electricity distribution 

network 

   Q2 2026 Ministry 

responsible for 

Energy 

 Summary document duly justifying 

how the milestone (including all its 

constitutive elements, as listed in the 

description of the milestone and the 

corresponding measure in the CID 

annex), was satisfactorily fulfilled. The 

summary document shall include, as 

an annex the following evidence: the 

certificates of completion of works 

signed by the contractor and the 

competent authority confirming that 

the infrastructure and equipment 

required for strengthening and 

widening Malta's electricity distribution 

network, including investment in the 

extension of the grid, distribution 

services and battery storage, are fully 

operational in line with the CID annex. 

The following facilities shall enter into 

operation: 1) a new 132kV distributing 

feeder line between Maghtab and 

Mosta, in preparation for the second 

interconnector with Sicily (Italy); 2) a 

new 33kV/11kV primary sub-station 

in Naxxar; 3) a new 33kV/11kV 

primary substation in Siggiewi; 4) an 

upgrade of 33kV/11kV Hospital 

distribution centre in Msida; 5) an 

upgrade of  St.Andrew's distribution 

centre in Pembroke; 6) 15 new 

11kV/415V sub-stations and 15km of 

reinforcements; and 7) the designing 

of Battery Storage Facility of at least 

10MWh. 
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ANNEX II  

Arrangements and Timetable for Monitoring  

Sequential 
Number 

Related measure  
(reform or investment) 

Milestone / 
Target / 

Monitoring 
Name 

Qualitative indicators  
(for milestones) 

Quantitative indicators  
(for targets) 

Timeline for 
completion 

Unit Baseline  Goal  Q Year 

1.6 C1.R.2 Fostering effective 

waste management through a 

robust waste governance 

framework including reforming 

the waste collection system 

Milestone Study on the feasibility of expanding Extended Producer 

Responsibility obligations to additional waste streams 

Publication of a study on the feasibility of expanding Extended 

Producer Responsibility obligations to additional waste streams 

   Q4 2024 

1.6.1 C1.R.2 Fostering effective 

waste management through a 

robust waste governance 

framework including reforming 

the waste collection system 

Monitoring 

indicator 

Sharing of the Terms of Reference of the study on the 

feasibility of expanding Extended Producer 

Responsibility obligations to additional waste streams 

    Q3 2023 

1.16 C1.I.1 Investment in the 

renovation and greening of 

public and private sector 

buildings, including retrofitting 

through energy and resource 

efficiency measures 

Target  Public buildings renovated  m2 0 9 232  Q4 2025 

1.16.1 C1.I.1 Investment in the 

renovation and greening of 

public and private sector 

buildings, including retrofitting 

through energy and resource 

efficiency measures 

Monitoring 

indicator 

Progress report on the execution of energy efficiency 

renovations of public buildings 

    Q3 2024 

1.18 C1.I.1 Investment in the 

renovation and greening of 

public and private sector 

buildings, including retrofitting 

through energy and resource 

efficiency measures 

Target Private sector buildings renovated 

 

 

 m2 0 40 605 Q2 2026 
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Sequential 
Number 

Related measure  
(reform or investment) 

Milestone / 
Target / 

Monitoring 
Name 

Qualitative indicators  
(for milestones) 

Quantitative indicators  
(for targets) 

Timeline for 
completion 

Unit Baseline  Goal  Q Year 

1.18.1 C1.I.1 Investment in the 

renovation and greening of 

public and private sector 

buildings, including retrofitting 

through energy and resource 

efficiency measures 

Monitoring 

indicator 

Progress report on the status of the implementation of 

investment C1. I1 indicating the number of grants 

awarded and the number of projects completed 

    Q4 2024 

1.20 C1.I.2 Investment in the 

renovation and retrofitting of 

public hospitals 

Milestone Contracted services for the renovation and retrofitting of 

Mount Carmel Public Hospital 

All contracts signed for the renovation of Mount Carmel public 

hospital. 

   Q4 2024 

1.20.1 C1.I.2 Investment in the 

renovation and retrofitting of 

public hospitals 

Monitoring 

indicator 

Publication of the public tenders by the Ministry 

responsible for Health related to at least 5 600 m2 of 

Mount Carmel Public Hospital to be renovated 

    Q1 2023 

1.21 C1.I.2 Investment in the 

renovation and retrofitting of 

public hospitals 

Target Blocks of Mount Carmel hospital renovated  m2 0 5 600 Q2 2026 

1.21.1 C1.I.2 Investment in the 

renovation and retrofitting of 

public hospitals 

Monitoring 

indicator 

Progress report on the renovation and retrofitting of 

Blocks of Mount Carmel hospital  

    Q4 2024 

1.24 C1.I.3 Investment in the 

renovation, retrofitting and 

renewable energy in public 

schools 

Target  Two public schools renovated    m2 0 9 710 Q4 2023 

1.24.1 C1.I.3 Investment in the 

renovation, retrofitting and 

renewable energy in public 

schools 

Monitoring 

indicator 

Progress report on the execution of energy efficiency 

building renovations of two public schools. 

    Q4 2022 

1.27 C1.I.5 Renewable energy 

investments in roads and 

public spaces 

Target  Installation of photovoltaic infrastructure in public open 

spaces  

 kW 0 143 Q2 2024 



 

101 

Sequential 
Number 

Related measure  
(reform or investment) 

Milestone / 
Target / 

Monitoring 
Name 

Qualitative indicators  
(for milestones) 

Quantitative indicators  
(for targets) 

Timeline for 
completion 

Unit Baseline  Goal  Q Year 

1.27.1 C1.I.5 Renewable energy 

investments in roads and 

public spaces 

Monitoring 

indicator 

Progress report on the installation of photovoltaic 

infrastructure in public open spaces  

    Q2 2023 

2.2 C2.R.1 Stimulating the 

adoption and implementation 

of policies promoting the 

sustainability of the transport 

sector, including by 

encouraging the use of 

collective and multimodal 

transport 

Milestone Completion of an Awareness Raising Campaign on 

sustainable zero and low-carbon transport 

Completion of the awareness campaign    Q4 2025 

2.2.1 C2.R.1 Stimulating the 

adoption and implementation 

of policies promoting the 

sustainability of the transport 

sector, including by 

encouraging the use of 

collective and multimodal 

transport 

Monitoring 

indicator 

Sharing a concept paper outlining the key messages and 

instruments of the campaign 

    Q3 2022 

2.5 C2.R.3 Expediting the 

finalisation and 

implementation of a 

Sustainable Urban Mobility 

Plan (SUMP) for the Valletta 

region 

Target Local Administrative Units within the Valletta Region with 

improved urban mobility solutions under the Sustainable 

Urban Mobility Plan 

 Number 0 9 Q2 2025 

2.5.1 C2.R.3 Expediting the 

finalisation and 

implementation of a 

Sustainable Urban Mobility 

Plan (SUMP) for the Valletta 

region 

Monitoring 

indicator 

Progress report on the implementation of improved 

urban mobility solutions under the Sustainable Urban 

Mobility Plan 

    Q4 2023 

2.7 C2.R.4 Reducing the socio-

economic and environmental 

Target Regeneration areas created in urban areas for open and 

car free spaces 

 Number 0 3 Q2 2025 
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Sequential 
Number 

Related measure  
(reform or investment) 

Milestone / 
Target / 

Monitoring 
Name 

Qualitative indicators  
(for milestones) 

Quantitative indicators  
(for targets) 

Timeline for 
completion 

Unit Baseline  Goal  Q Year 

impact of vehicles in urban 

areas 

2.7.1 C2.R.4 Reducing the socio-

economic and environmental 

impact of vehicles in urban 

areas 

Monitoring 

indicator 

Progress report on the implementation of regeneration 

areas in urban areas for open and car free spaces 

    Q2 2023 

2.18 C2.I.3 Decarbonising the 

public service fleet 

Milestone Contracted services for the supply of electric vehicles for 

the public service fleet 

Contracts signed    Q3 2023 

2.18.1 C2I.3 Decarbonising the 

public service fleet 

Monitoring 

indicator 

Call for tender, including technical specification, for the 

supply of electric vehicles for the public service fleet 

    Q4 2022 

2.21 C2.I.4 Part replacement of the 

public transport fleet 

Target Operational zero emission electric buses rolled out for 

the part replacement of the public transport fleet 

 Number 0 102 Q2 2025 

2.21.1 C2.I.4 Part replacement of the 

public transport fleet 

Monitoring 

indicator 

Progress report on roll out of operational zero emission 

electric buses for the part replacement of the public 

transport fleet 

    Q2 2023 

3.2 C3.R.1 Deepening the digital 

transformation through policy 

reform, with a focus on 

reducing the digital divide and 

promoting digital skills 

Target Individuals supported to mitigate digital divide    Number 0 1 000 Q4 2023 

3.2.1 C3.R.1 Deepening the digital 

transformation through policy 

reform, with a focus on 

reducing the digital divide and 

promoting digital skills 

Monitoring 

indicator 

Interim report indicating how many individuals have been 

supported 

    Q4 2022 

3.3 C3.R.2 Finalise and 

implement Malta’s smart 

specialisation strategy, with a 

particular focus on fostering 

business R&I and 

Milestone Adoption of Malta’s Smart Specialisation Strategy Online publication of the strategy    Q4 2021 
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Sequential 
Number 

Related measure  
(reform or investment) 

Milestone / 
Target / 

Monitoring 
Name 

Qualitative indicators  
(for milestones) 

Quantitative indicators  
(for targets) 

Timeline for 
completion 

Unit Baseline  Goal  Q Year 

strengthening public-private 

cooperation 

3.3.1 C3.R.2 Finalise and 

implement Malta’s smart 

specialisation strategy, with a 

particular focus on fostering 

business R&I and 

strengthening public-private 

cooperation 

Monitoring 

indicator 

 (ex post) 

Report on the status of implementation of Malta’s Smart 

Specialisation Strategy 

    Q2 2026 

3.4 C3.R.2 Finalise and 

implement Malta’s smart 

specialisation strategy, with a 

particular focus on fostering 

business R&I and 

strengthening public-private 

cooperation 

Target Inter-agency account management between Malta 

Enterprise and Malta Council for Science and 

Technology  

  Number 0 50 Q4 2024 

3.4.1 C3.R.2 Finalise and 

implement Malta’s smart 

specialisation strategy, with a 

particular focus on fostering 

business R&I and 

strengthening public-private 

cooperation 

Monitoring 

indicator 

Interim report indicating the number of undertakings 

supported through the inter-agency account 

management 

    Q4 2023 

3.5 C3.I.1 Strengthening the 

resilience, security and 

efficiency of the government 

digital backbone and investing 

in appropriate digital 

solutions, devices, and tools 

Target Increased uptime of the Digital Backbone  % (Percentage) 99.7 99.8 Q4 2023 

3.5.1 C3.I.1 Strengthening the 

resilience, security and 

efficiency of the government 

digital backbone and investing 

Monitoring 

indicator 

Interim report on the status of implementation of 

investment C3.I.1, and in particular milestone 3.5 

(increase in uptime) and milestone 3.6 (improvement of 

cybersecurity) 

    Q4 2022 
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Sequential 
Number 

Related measure  
(reform or investment) 

Milestone / 
Target / 

Monitoring 
Name 

Qualitative indicators  
(for milestones) 

Quantitative indicators  
(for targets) 

Timeline for 
completion 

Unit Baseline  Goal  Q Year 

in appropriate digital 

solutions, devices, and tools 

3.8 C3.I.2 Digitalisation of the 

Merchant Shipping 

Directorate within Transport 

Malta 

Milestone Launch and availability to users of the developed IT tools 

and systems 

The developed IT tools and systems are launched and made 

available for use 

   Q4 2025 

3.8.1 C3.I.2  Digitalisation of the 

Merchant Shipping 

Directorate within Transport 

Malta 

Monitoring 

Indicator 

Interim report on the status of implementation of 

milestone 3.8 

    Q4 2023 

3.12 C3.I.3 Further digitalisation 

and modernisation of the 

public administration 

Target Acquisition of additional items of IT hardware and 

software 

  Number 0 2 000 Q4 2024 

3.12.1 C3.I.3 Further digitalisation 

and modernisation of the 

public administration 

Monitoring 

Indicator 

Interim report on the implementation of the remote 

working part of investment C3.I.3 

    Q4 2023 

3.15 C3.I.4 Rolling out measures to 

intensify the digitalisation of 

the private sector 

Target  Undertakings supported in digitalisation investments  Number 0 360 Q2 2026 

3.15.1 C3.I.4 Rolling out measures to 

intensify the digitalisation of 

the private sector 

Monitoring 

indicator 

Interim report on the status of the implementation of 

investment C3.I.4 indicating in particular how many 

undertakings have been supported, types of investment, 

etc. 

    Q4 2023 

3.15.2 C3.I.4 Rolling out measures to 

intensify the digitalisation of 

the private sector 

Monitoring 

indicator 

Interim report on the status of the implementation of 

investment C3.I.4 indicating in particular how many 

undertakings have been supported, types of investment, 

etc. 

    Q4 2024 

4.2 C4.R.1 Develop and 

implement a health policy 

framework aimed at making 

the health system more 

Milestone Bespoke tool for workforce planning Bespoke tool for workforce planning in place and operational    Q2 2023 
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Sequential 
Number 

Related measure  
(reform or investment) 

Milestone / 
Target / 

Monitoring 
Name 

Qualitative indicators  
(for milestones) 

Quantitative indicators  
(for targets) 

Timeline for 
completion 

Unit Baseline  Goal  Q Year 

sustainable and resilient, with 

a particular focus on health 

prevention and strong 

workforce 

4.2.1 C4.R.1 Develop and 

implement a health policy 

framework aimed at making 

the health system more 

sustainable and resilient, with 

a particular focus on health 

prevention and strong 

workforce 

Monitoring 

indicator 

Interim report on the status of implementation of 

milestone 4.2 

    Q3 2022 

4.4 C4.R.1 Develop and 

implement a health policy 

framework aimed at making 

the health system more 

sustainable and resilient, with 

a particular focus on health 

prevention and strong 

workforce 

Target Improvement of the reported wellbeing of foreign 

workers 

 % 

(percentage) 

0 10 Q4 2025 

4.4.1 C4.R.1  Develop and 

implement a health policy 

framework aimed at making 

the health system more 

sustainable and resilient, with 

a particular focus on health 

prevention and strong 

workforce 

Monitoring 

indicator 

Interim report on the status of implementation of 

milestones 4.3 and 4.4 

    Q2 2024 

4.10 C4.I.1 Establishment of a 

Blood, Tissue and Cell Centre 

for Malta 

Milestone Blood, Tissue and Cell Centre open to users Blood, Tissue and Cell Centre open to users    Q4 2025 
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Sequential 
Number 

Related measure  
(reform or investment) 

Milestone / 
Target / 

Monitoring 
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4.10.1 C4.I.1 Establishment of a 

Blood, Tissue and Cell Centre 

for Malta 

Monitoring 

indicator 

Interim report on the status of implementation of 

milestone 4.10 

    Q3 2024 

5.1 C5.R.1 Strengthen early 

school leaving prevention 

measures, with a focus on 

skills acquisition 

Target Number of students (6-7 years old) trained in the 

Reading Recovery (RR) Programme 

 Number 0 1 000 Q4 2024 

5.1.1 C5.R.1  Strengthen early 

school leaving prevention 

measures, with a focus on 

skills acquisition 

Monitoring 

indicator 

Progress report on the number of students (6-7 years 

old) trained in the Reading Recovery (RR) Programme 

    Q4 2023 

5.3 C5.R.1 Strengthen early 

school leaving prevention 

measures, with a focus on 

skills acquisition 

Milestone Implementation of measures included in the Basic Skills 

Strategy 

Following its adoption, measures included in the Basic Skills 

Strategy are implemented 

   Q4 2024 

5.3.1 C5.R.1 Strengthen early 

school leaving prevention 

measures, with a focus on 

skills acquisition 

Monitoring 

indicator 

Adoption of the Basic Skills Strategy     Q3 2023 

5.3.2 C5.R.1 Strengthen early 

school leaving prevention 

measures, with a focus on 

skills acquisition 

Monitoring 

indicator 

Interim Report on the implementation of the Basic Skills 

Strategy, in line with the CID-Annex 

    Q3 2023 

5.5 C5.R.2 Strengthening skills 

development and recognition, 

with a particular focus on low-

skilled adults 

Milestone Implementation of measures included in the Roadmap 

on developing a guidance system, capacity building for 

adult learning professionals and establishing guidance 

networks 

Measures included in the Roadmap on developing a guidance 

system, capacity building for adult learning professionals and 

establishing guidance networks are implemented 

   Q2 2023 

5.5.1 C5.R.2 Strengthening skills 

development and recognition, 

with a particular focus on low-

skilled adults 

Monitoring 

indicator 

Adoption of the Roadmap on developing a guidance 

system, capacity building for adult learning professionals 

and establishing guidance networks 

    Q3 2022 
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5.7 C5.R.2 Strengthening skills 

development and recognition, 

with a particular focus on low-

skilled adults 

Target Learners attracted towards the use of the new e-College 

platform 

 Number 0 4 800 Q4 2024 

5.7.1 C5.R.2 Strengthening skills 

development and recognition, 

with a particular focus on low-

skilled adults 

Monitoring 

indicator 

Progress report on the learners attracted towards the 

use of the new e-College platform 

    Q4 2023 

5.10 

C5.R.3 Developing new 

education pathways towards 

inclusive and quality 

education 

Milestone 
Implementation of measures of the updated National 

Inclusion Policy Strategy 

Following its adoption, measures included in the updated 

National Inclusion Policy Strategy are implemented 
   Q4 2025 

5.10.1 C5.R.3 Developing new 

education pathways towards 

inclusive and quality 

education 

Monitoring 

Indicator 

Adoption of the National Inclusion Policy Strategy     Q1 2023 

5.10.2 C5.R.3 Developing new 

education pathways towards 

inclusive and quality 

education 

Monitoring 

Indicator 

Interim Report on the implementation of the National 

Inclusion Policy Strategy, in line with the CID-Annex 

    Q4 2023 

5.11 C5.R.4 Implementing an 

effective education policy 

monitoring system 

Milestone Implementation of the newly introduced evaluation and 

monitoring work plan  

First publication of annual internal report on the status of the 

implementation of the evaluation and monitoring work plan  

   Q4 2025 

5.11.1 C5.R4 Implementing an 

effective education policy 

monitoring system 

Monitoring 

indicator 

Adoption of the evaluation and monitoring work plan, 

including monitoring arrangements, such as frequency of 

reporting, and frequency of evaluations. 

    Q1 2023 

5.14 C5.R.5 Reinforcing the 

resilience of the labour market 

Milestone Implementation of measures in the newly adopted 

Employment Strategy 

Following the adoption of the Employment Strategy, measures 

emanating from the Strategy are implemented, including the entry 

into force of legislation where relevant 

   Q3 2025 
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5.14.1 C5.R.5  Reinforcing the 

resilience of the labour market 

Monitoring 

indicator 

Interim report on the implementation of the Employment 

Strategy, concerning at least: (i) older workers (aged 55-

64), in particular activation of older women; (ii) low 

skilled adults; and (iii) the gender employment gap. 

    Q4 2023 

5.15 C5.R.5 Reinforcing the 

resilience of the labour market 

Milestone Implementation of the measures set up in the newly 

adopted Gender Equality and Mainstreaming Strategy 

Action Plan 

Following the adoption of the Gender Equality and Mainstreaming 

Strategy Action Plan, measures emanating from the Strategy 

Action Plan are implemented 

   Q4 2025 

5.15.1 C5.R.5  Reinforcing the 

resilience of the labour market 

Monitoring 

indicator 

Adoption of the Gender Equality and Mainstreaming 

Strategy Action Plan 

    Q1 2023 

5.15.2 C5.R.5 Reinforcing the 

resilience of the labour market 

Monitoring 

indicator 

Interim Report on the implementation of the Gender 

Equality and Mainstreaming Strategy Action Plan, in line 

with the CID-Annex 

    Q4 2023 

6.3 C6.R.1 Reform the method of 

appointment and dismissal of 

the judiciary 

Milestone Independent review of the independence of specialised 

tribunals 

Online publication of an independent review of specialised 

tribunals 

   Q4 2024 

6.3.1 C6.R.1 Reform the method of 

appointment and dismissal of 

the judiciary 

Monitoring 

indicator 

Terms of reference of the review of the independence of 

specialised tribunals 

    Q3 2022 

6.4 C6.R.1 Reform the method of 

appointment and dismissal of 

the judiciary 

Milestone Entry into force of legislative changes deemed 

necessary by the independent review of the 

independence of specialised tribunals 

Provision in the law indicating the entry into force of the law 

introducing legislative changes deemed necessary by the 

independent review of specialised tribunals 

   Q1 2026 

6.4.1 C6.R.1 Reform the method of 

appointment and dismissal of 

the judiciary 

Monitoring 

indicator 

Draft law introducing legislative changes to strengthen 

the independence of specialised tribunals. This is to be 

shared with the Commission. 

    Q1 2025 

6.5 C6.R.2 Create a separate 

prosecution service 

Milestone Independent review on the transfer of summary cases 

from the Police to the Attorney General’s (AG) Office 

Online publication of executive summary of the independent 

review on the transfer of summary cases from the Police to the 

AG’s Office.  

   Q4 2024 

6.5.1 C6.R.2 Create a separate 

prosecution service 

Monitoring 

indicator 

Terms of reference of the review of the transfer of 

summary cases from the Police to the Attorney 

General’s (AG) office 

    Q3 2022 
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6.6 C6.R.2 Create a separate 

prosecution service 

Milestone Entry into force of legislative changes deemed 

necessary by the independent review on the transfer of 

summary cases from the Police to the AG’s Office 

Entry into force of legal amendments deemed necessary by the 

independent review on the transfer of summary cases from the 

Police to the AG’s Office 

   Q1 2026 

6.6.1 C6.R.2 Create a separate 

prosecution service 

Monitoring 

indicator 

Draft law introducing legislative changes on the transfer 

of summary cases from the Police to the AG’s Office. 

This is to be shared with the Commission. 

    Q1 2025 

6.8 C6.R.2 Create a separate 

prosecution service 

Milestone Transfer of all non-summary cases to the AG’s Office. Transfer of all non-summary cases to the AG’s Office.    Q4 2024 

6.8.1 C6.R.2 Create a separate 

prosecution service 

Monitoring 

indicator 

Progress report on the transfer of non-summary cases 

from the Police to the AG’s office 

    Q1 2023 

6.12 C6.R.3 Reinforcing the 

institutional framework 

capacity to fight against 

corruption; Implementation of 

a National Anti-Fraud and 

Corruption Strategy (NAFCS) 

Target Two training programmes for appointed officials from the 

National Authorities 

  Number 0 52 Q1 2024 

6.12.1 C6.R.3 Reinforcing the 

institutional framework 

capacity to fight against 

corruption; Implementation of 

a National Anti-Fraud and 

Corruption Strategy (NAFCS) 

Monitoring 

indicator 

Details of training programmes to be undertaken 

between Q1 2023 and Q1 2024. 

    Q4 2022 

6.14 C6.R.3 Reinforcing the 

institutional framework 

capacity to fight against 

corruption; Implementation of 

a National Anti-Fraud and 

Corruption Strategy (NAFCS) 

Milestone Database collating whistleblowing data Database/repository on whistleblowing data operational and 

accessible by all anti-corruption entities 

   Q4 2024 

6.14.1 C6.R.3 Reinforcing the 

institutional framework 

capacity to fight against 

corruption; Implementation of 

Monitoring 

indicator 

Progress report on the execution of the works on the 

whistle-blower database 

    Q2 2023 
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a National Anti-Fraud and 

Corruption Strategy (NAFCS) 

6.17 C6.R.4 Reform the 

Permanent Commission 

Against Corruption (PCAC) 

Milestone Creation of a digital registry of information on corruption 

cases held by the PCAC 

PCAC digital registry on corruption cases operational     Q4 2024 

6.17.1 C6.R.4 Reform the 

Permanent Commission 

Against Corruption (PCAC) 

Monitoring 

indicator 

Progress report on the execution of the works on the 

registry of information on corruption cases held by the 

PCAC 

    Q2 2023 

6.18 C6.R.4 Reform the 

Permanent Commission 

Against Corruption (PCAC) 

Milestone Adoption of an internal Standard Operating Procedure 

by the PCAC 

Internal Standard Operating Procedure is applicable     Q4 2024 

6.18.1 C6.R.4 Reform the 

Permanent Commission 

Against Corruption (PCAC) 

Monitoring 

indicator 

Draft Standard Operating Procedure to be adopted by 

the PCAC 

    Q3 2023 

6.23 C6.R.7 Implementation of the 

reform concerning the judicial 

review of decisions not to 

prosecute and other decisions 

of the Attorney General. This 

includes the assignment of 

the status of injured party at 

law to specific institutions 

when reporting a corrupt 

practice 

Milestone Independent review of the provision for injured parties (in 

Act XLI of 2020) to appeal the decision of the Attorney 

General not to prosecute. 

Finalisation of independent review of the provision for injured 

parties (in Act XLI of 2020) to appeal the decision of the Attorney 

General not to prosecute. 

   Q2 2024 

6.23.1 C6.R.7 Implementation of the 

reform concerning the judicial 

review of decisions not to 

prosecute and other decisions 

of the Attorney General. This 

includes the assignment of 

the status of injured party at 

law to specific institutions 

Monitoring 

indicator 

Terms of reference of the review of the provision for 

injured parties (in Act XLI of 2020) to appeal the decision 

of the Attorney General not to prosecute. 

    Q3 2022 
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when reporting a corrupt 

practice 

6.24 C6.R.7 Implementation of the 

reform concerning the judicial 

review of decisions not to 

prosecute and other decisions 

of the Attorney General. This 

includes the assignment of 

the status of injured party at 

law to specific institutions 

when reporting a corrupt 

practice 

Milestone Entry into force of legislative changes amending the 

judicial review for injured parties to appeal the decision 

of the Attorney General not to prosecute 

Entry into force of legislative changes amending the judicial 

review for injured parties to appeal the decision of the Attorney 

General not to prosecute 

   Q1 2026 

6.24.1 C6.R.7 Implementation of the 

reform concerning the judicial 

review of decisions not to 

prosecute and other decisions 

of the Attorney General. This 

includes the assignment of 

the status of injured party at 

law to specific institutions 

when reporting a corrupt 

practice 

Monitoring 

indicator 

Draft law introducing legislative changes amending the 

judicial review for injured parties to appeal the decision 

of the Attorney General not to prosecute. This is to be 

shared with the Commission. 

    Q1 2025 

6.25 C6.R.8 Strengthening Malta’s 

anti-money 

laundering/combatting 

terrorists financing/targeted 

financial sanctions 

(AML/CFT/TFS) 

Milestone Completed implementation of the action plan of the 

National anti-money laundering/combating terrorist 

financing/targeted financial sanctions (AML/CFT/TFS) 

strategy and action plan for 2021 – 2023  

Online publication of the final report demonstrating that the action 

plan of the national AML/CMT/TFS strategy and action plan for 

2021-2023 has been fully implemented. 

   Q4 2023 

6.25.1 C6.R.8 Strengthening Malta’s 

anti-money 

laundering/combatting 

terrorists financing/targeted 

financial sanctions 

(AML/CFT/TFS) 

Monitoring 

indicator 

Progress report on the implementation of milestone 6.25     Q3 2022 
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6.27 C6.R.8 Strengthening Malta’s 

anti-money 

laundering/combatting 

terrorists financing/targeted 

financial sanctions 

(AML/CFT/TFS) 

Milestone Implementation of any actions required following FATF 

evaluation, including through legal measures  

Implementation of any actions required following the FATF 

evaluation., including through legal measures 

   Q4 2023 

6.27.1 C6.R.8 Strengthening Malta’s 

anti-money 

laundering/combatting 

terrorists financing/targeted 

financial sanctions 

(AML/CFT/TFS) 

Monitoring 

indicator 

Progress report on the implementation of milestone 6.27, 

detailing the actions taken to address the outcome of the 

Financial Action Task Force evaluations completed in 

June 2021 

    Q3 2022 

6.37 C6.R.12 Mitigating against 

ATP risks by individuals 

Milestone Entry into force of spontaneous exchange of information 

(SEOI)  

Publication of the guidelines and application forms requiring 

spontaneous exchange of information 

   Q1 2022 

6.37.1 C6.R.12 Mitigating against 

ATP risks by individuals 

Monitoring 

indicator 

(ex post) 

Report on the implementation of spontaneous exchange 

of information (SEOI), reporting on the share of 

successful applications for which the spontaneous 

exchange of information has taken place 

    Q4 2023 

6.39 C6.I.1 Digitalisation in the 

justice system 

Target Expenditure incurred for the digitalisation of the justice 

system  

  EUR 0 2 000 000 Q4 2023 

6.39.1 C6.I.1 Digitalisation in the 

justice system 

Monitoring 

indicator 

Progress report on the project awards and on the 

execution of the works 

    Q4 2022 

6.40 C6.I.1 Digitalisation in the 

justice system 

Milestone Launch and availability to users of the developed IT tools 

and systems  

Launch and availability to users of the developed IT tools and 

systems  

   Q2 2026 

6.40.1 C6.I.1 Digitalisation in the 

justice system 

Monitoring 

indicator 

Progress report on the developed IT tools and systems     Q1 2025 

7.6 C7.I.1 Strengthening and 

widening the electricity 

distribution network, 

through investments in the 

Milestone Entry into operation of facilities strengthening and 

widening the electricity distribution network 

Facilities operational    Q2 2026 
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grid, distribution services 

and battery storage 

7.6.1 C7.I.1 Strengthening and 

widening the electricity 

distribution network, 

through investments in the 

grid, distribution services 

and battery storage 

Monitoring 

indicator 

Progress report on works/services for the 

strengthening and widening of the electricity 

distribution network 

    Q3 2025 

 




