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ANNEX I 

In the tables below, euro-denominated amounts shall be assessed by a conversion rate of 1 euro = 4.9195 lei, the exchange rate of the European Central 

Bank on 31.05.2021, date of the submission of the Romanian Recovery and Resilience Plan to the Commission.  

ARRANGEMENTS AND TIMETABLE FOR MONITORING – NON-REPAYABLE FINANCIAL SUPPORT 

Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

22 Reform 1. 

Reform of forest 

management and 

governance 

systems through 

the development 

of a new National 

Forest Strategy 

and subsequent 

legislation  

Milestone Adoption of 

the National 

Forest 

Strategy 2020-

2030  

 

 

Adoption of 

the National 

Forest 

Strategy 

2020-2030  

      Q3 2022 Ministry of 

Environment, 

Water and 

Forests 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence - copy of the adopted strategy 

and a link to the website where the 

strategy can be accessed.  

23 Reform 1. 

Reform of forest 

management and 

governance 

systems through 

the development 

of a new National 

Forest Strategy 

and subsequent 

legislation  

Milestone Entry into 

force of 

amended 

Ministerial 

Ordinances 

laying down 

binding rules 

for 

afforestation 

and 

reforestation 

foreseen in the 

National 

Forestry 

Strategy 2020-

2030 

Provision in 

the 

Ministerial 

Ordinances 

indicating the 

entry into 

force of the 

amendments 

 

 

   Q3 2022 Ministry of 

Environment, 

Water and 

Forests 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

24 Reform 1. 

Reform of forest 

management and 

governance 

systems through 

the development 

of a new National 

Forest Strategy 

and subsequent 

legislation  

Milestone Entry into 

force of the 

legislative acts 

amending and 

supplementing 

the existing 

legislation on 

forests 

 

Provision in 

the law 

indicating the 

entry into 

force of the 

legislative 

acts  

      Q2 2023 Ministry of 

Environment, 

Water and 

Forests 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document. 

25 Investment 1. 

Afforestation and 

reforestation 

national 

campaign, 

including urban 

forests 

Target New areas of 

afforested or 

reforested 

land 

 

 

  ha 0 25 000 Q4 2023 Ministry of 

Environment, 

Water and 

Forests 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled.  

 

This document shall include as an annex 

the following documentary evidence:  

 

a) a report by the Ministry of 

Environment, Water and Forests 

demonstrating that the implementation 

of the target is in compliance with the 

legal requirements laid down in the 

National Forest Strategy and fulfills the 

conditions a) to e) listed in the target 

description; 

b) a list of the  assessment documents 

required as a result of condition e) of 

the target description and how they 

were implemented; 

c) a list of  certificates of completion of 

the afforestation or reforestation of  at   

least 25 000 ha. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

26 Investment 1. 

Afforestation and 

reforestation 

national 

campaign, 

including urban 

forests 

Target New areas of 

afforested or 

reforested 

land 

 

 

 

 

  ha 25 000 56 700 Q2 2026 Ministry of 

Environment, 

Water and 

Forests 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

 

a) A report by the Ministry of 

Environment, Water and Forests 

demonstrating that the implementation 

of the target is in compliance with the 

legal requirements laid down in the 

National Forest Strategy and fulfills 

the conditions a) to e) listed in the 

description of Target 25. 

b) a list of the assessments document 

required as a result of condition e) of 

the Target 25. description  and how 

they were implemented;  

c)a list of certificates of completion of 

the afforestation or reforestation of a 

total of 56 700 ha. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

27 Investment 1. 

Afforestation and 

reforestation 

national 

campaign, 

including urban 

forests 

Target New areas of 

urban forests 

created 

 

 

  m2 0 500 000 Q4 2023 Ministry of 

Environment, 

Water and 

Forests 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

 

a) a report by the Ministry of 

Environment, Water and Forests 

demonstrating that the 

implementation of the target is in 

compliance with the legal 

requirements laid down in the 

National Forest Strategy and fulfills 

the conditions a) to e) listed in the 

target description; 

b) a  list of references of the certificates 

of completion of the creation of new 

areas of urban forest of at least 500 

000 m2. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

28 Investment 1. 

Afforestation and 

reforestation 

national 

campaign, 

including urban 

forests 

Target New areas of 

urban forests 

created 

 

  

  m2 500 000 3 150 

000 

Q2 2026 Ministry of 

Environment, 

Water and 

Forests 

Target to be 

reached in 

accordance 

with the 

requirement

s specified 

in Target 27 

( and not 

Target 25, 

which refers 

to new areas 

of afforested 

or reforested 

land) . 

Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

 

a) a report by the Ministry of 

Environment, Water and Forests 

demonstrating that the 

implementation of the target is in 

compliance with the legal 

requirements laid down in the 

National Forest Strategy and fulfills 

the conditions a) to e) listed in the 

description of  Target 27; 

b) a  list of references of the certificates 

of completion of the creation of at 

least 3 1500 000 m2. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

29 Investment 2. 

Development of 

modern 

production 

capacities of 

forest 

reproduction 

material  

Target New and 

renovated tree 

nurseries 

operational 

(established or 

rehabilitated) 

  Number 0 90 Q3 2024 Ministry of 

Environment, 

Water and 

Forests 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

 

a) a report by the Ministry of 

Environment, Water and Forests 

demonstrating that the 

implementation of the target is in 

compliance with the legal 

requirements laid down in the 

National Forest Strategy and that the 

production of reproductive material 

targets tree species and ecotypes that 

are suitable for Romania’s future 

projected climatic conditions; 

b) a list of official references of the 

certificates of completion for the 

new and renovated tree nurseries are 

operational. 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each tree 

nursery selcted: 

- copy of certificate of 

completion of new and 

renovated operational tree 

nurseries. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

59 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Road 

decarbonisation 

in line with 

“polluter pays” 

principle 

Milestone Entry into 

force of the 

law for the 

implementatio

n of a new 

distance-based 

charging 

system for 

heavy duty 

vehicles 

(trucks), and 

higher 

ownership 

taxes for most 

polluting 

passengers 

vehicles 

(cars/buses/co

aches) based 

on the 

‘polluter pays’ 

principle and 

green taxation 

principle 

Provision in 

the law 

indicating the 

entry into 

force of the 

law  

   Q2 2023 Ministry of 

Transport and 

Infrastructure 

(MTI) 

 Copy of the publication in the Official 

Journal,  accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document. 

 

60 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Road 

decarbonisation 

in line with 

“polluter pays” 

principle 

Milestone Entry into 

force of the 

law to boost 

the use of 

clean vehicles 

and fleet 

renewal 

programmes 

by domestic 

users, private 

companies 

and public 

institutions 

Provision in 

the law 

indicating the 

entry into 

force of the 

law to boost 

the use of 

clean vehicles 

and fleet 

renewal 

programmes 

   Q2 2024 Ministry of 

Transport and 

Infrastructure 

(MTI)  

MMAP, 

Ministry of 

Finance and 

other 

relevant 

institutions  

shall 

support MTI 

throughout 

the 

implementat

ion 

Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force  and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

copies of the document(s) mentioned in 

the summary document. 

61 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Road 

decarbonisation 

in line with 

“polluter pays” 

principle 

Target New clean 

vehicles 

procured by 

public entities, 

at least 3% 

above the 

thresholds of 

the Clean 

Vehicles 

Directive 

 Percentag

e (%) 

 

0 3 Q4 2025 Ministry of 

Transport and 

Infrastructure 

(MTI)  

MMAP, 

ANAP 

(National 

Agency for 

Public 

Procuremen

t) and other 

relevant 

institutions  

shall 

support MTI 

throughout 

the 

implementat

ion 

Summary document by the National 

Agency for Public Procurement duly 

justifying how the target (including all 

the constitutive elements) was 

satisfactorily fulfilled.  

 

This document shall include as an 

annex: 

- the list of purchasing contracts, 

including the official references of 

the contract,  by public entity and per 

type of vechicles (heavy duty, light 

duty, busese), in accordance with the 

national legislation.  

- A report established by the National 

Agency for Public Procurement,  

integrating the information provided 

by public entities (local or national 

level), indicating total number of 

vehicles purchased by public 

institutions, based on ficial statistics, 

and  justifycation that that the 

amount of new clean vehicles 

procured by public entities is at least 

3% above the minimum procurement 

targets set out for Romania in the 

Clean Vehicles Directive. 

 

62 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Road 

decarbonisation 

Target Scrapped 

polluting 

motor vehicles 

(EURO 3 or 

below) 

 Number 0 250 000 Q2 2026 Ministry of 

Transport and 

Infrastructure 

(MTI) 

MMAP, 

ANAP 

(National 

Agency for 

Public 

Procuremen

t) and other 

Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an 

annex: 

a) a report  established together with 

the responsible ministry (MTI & 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

in line with 

“polluter pays” 

principle 

relevant 

institutions  

shall 

support MTI 

throughout 

the 

implementat

ion 

MMAP), based on certificates 

issued for  scraped vehicles by the 

Romanian Automotive Register, ,   

justifying the number of polluting 

motor vehicles (EURO 3 or below) 

scrapped between 2022 and mid-

2026; 

 

b) a reference to a complete list of all 

polluting motor vehicles (EURO 3 

or below) scrapped between 2022 

and mid-2026, indicating the 

corresponding emission standard 

for each vehicle as issued by the 

Romanian Automotive Register. 

 

63 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Road 

decarbonisation 

in line with 

“polluter pays” 

principle 

Target Increasing the 

number of 

zero-emission 

vehicles  

 Number 

 

0 29 500 Q1 2026 Ministry of 

Transport and 

Infrastructure 

(MTI) 

MMAP, 

ANAP 

(National 

Agency for 

Public 

Procuremen

t) and other 

relevant 

institutions  

shall 

support MTI 

throughout 

the 

implementat

ion 

Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an 

annex: 

a)  a report  established together with 

the responsible ministry (MTI) 

justifying the increase in the 

number of zero-emission vehicles 

between end 2020 and end 2025; 

 

b) a reference to a complete list of all 

zero-emission vehicles, registered 

in Romania between 2020 and the 

end of 2025, as defined in the 

target description. 

 

64 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Target Electric 

recharging 

points 

installed at 

national level 

 Number 1 836 30 000 Q2 2026 Ministry of 

Transport and 

Infrastructure 

(MTI)/National 

Company for 

Road 

MMAP and 

other 

relevant 

institutions  

shall 

support MTI 

Summary document  including a list of 

the new equipment,  technical 

specifications (power),locations of 

installations, and the source of funding 

(national sources, other EU funding 

and/or private sources (including 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

Alternative fuels 

infrastructure 

Infrastructure 

Management 

(CNAIR) 

/Administrative 

Territorial 

Units (UAT)/ 
Ministry For 

Development, 

Public Works 

And 

Administration(

MLPDA)/ 

throughout 

the 

implementat

ion 

through concessions), duly justifying 

how the target (including all the 

constitutive elements) was satisfactorily 

fulfilled. 

 

This document shall include as an annex 

a spreadsheet with the reception report 

issued in accordance with the national 

legislation for each recharging points for 

electric vehicles including an unique 

identifier number for each recharding 

point.  

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each 

selected  project consisting of the 

installation of an electric recharging 

point: 

a) certificate of completion signed by 

the contractor and the 

competent authority in accordance 

with the national legislation.;   

b) for awards: copy and link to the 

publication in the Official Journal 

or public procurement platform;   

c) extract of the relevant parts of the 

technical specifications of the 

purchase proving alignment with 

the description of the target and 

investment in the Council 

Implementing Decision (CID). 

65 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Road safety 

Milestone Adoption of 

the National 

Road Safety 

Strategy 

Adoption of 

the Strategy 

by 

Government 

Decision 

(secondary 

   Q2 2022 Ministry of 

Transport and 

Infrastructure 

(MTI)/National 

Company for 

Road 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements, proving the start 

of the implmentation) was satisfactorily 

fulfilled. This document shall include as 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

legislation) 

and start of its 

implementatio

n 

Infrastructure 

Management 

(CNAIR)  

an annex the following documentary 

evidence:  

a) Copy of the adopted strategy 

published in the Official Journal and 

a link to the website where the 

strategy can be accessed; 

b) Copy of the adopted strategic 

document for Intelligent Transport 

Systems (ITS) approved by the 

Romanian government as published 

in the Official Journal.  

 

 

66 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Road safety 

Milestone Entry into 

force of the 

road safety 

law - 

legislation on 

monitoring, 

enforcement 

and sanctions 

on road safety 

offences 

Provision in 

the law 

indicating the 

entry into 

force of the 

law on road 

safety 

   Q4 2022 Ministry of 

Transport and 

Infrastructure 

(MTI)/National 

Company for 

Road 

Infrastructure 

Management 

(CNAIR) 

/Administrative 

Territorial 

Units (UAT)/ 
Ministry For 

Internal Affairs 

(MAI) 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document. 

67 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Road safety 

Target Installed and 

functional 

equipment to 

increase speed 

enforcement 

and 

compliance 

with road 

safety rules 

 Number 0 1 800 Q4 2024 Ministry of 

Transport and 

Infrastructure 

(MTI)/National 

Company for 

Road 

Infrastructure 

Management 

(CNAIR)/ 

Ministry For 

 Summary document including a list of 

the new equipment, of its technical 

specifications, and locations of 

installations duly justifying how the 

target (including all the constitutive 

elements) was satisfactorily fulfilled.  

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

Internal Affairs 

(MAI) 

selected  project consisting of the 

installation of a new functional 

equipment: 

a) certificate of completion signed by 

the contractor and the 

competent authority in accordance 

with the national legislation.;  

b) for awards: copy and link to the 

publication in the Official Journal 

or public procurement platform;  

c) extract of the relevant parts of the 

bid/technical specifications of the 

purchase proving alignment with 

the description of the target and 

investment in the CID. 

68 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Road safety 

Target Reducing the 

number of 

road accident 

victims 

(seriously 

injured and 

deceased 

people) by 

25% 

compared to 

the 2019 

baseline 

 Percentag

e (%) 

 

100 75 Q1 2026 Ministry of 

Transport and 

Infrastructure 

(MTI)/National 

Company for 

Road 

Infrastructure 

Management 

(CNAIR) 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:   

a) Report by an independent entity  

endorsed by the responsible 

ministry justifying the percentage 

achieved in 2025 compared to the 

2019 baseline. 

 

69 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Railway 

infrastructure 

development and 

rail traffic 

management 

Milestone Adoption of 

the strategy 

for the 

development 

of railway 

infrastructure 

2021-2025 

and 

application of 

the action plan 

Adoption of 

the strategy 

for the 

development 

of the railway 

infrastructure 

by the 

Government 

Decision no.  

985/2020 

(secondary 

legislation), 

   Q4 2021 Ministry of 

Transport and 

Infrastructure 

(MTI)/Romania

n Railway 

Company 

(CFR) 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

a) Copy of the adopted strategy and a 

link to the website where the 

strategy can be accessed  

b) Copy of the adopted action plan 

and a link to the website where the 

action plan can be accessed  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

adoption of 

the action 

plan and start 

of 

implementatio

n 

c) Copy of the approved Investment 

Plan for the development of 

transport infrastructure for the 

period 2020-2030 and a link to the 

website where the investment plan 

can be accessed  

d) Copy of the Government Decision 

published in the Official Journal 

confirming the adoption of the 

strategy by the competent authority 

e) Copy of the Government Decision 

published in the Official Journal 

confirming the adoption of the 

action plan by the competent 

authority  

f) Copy of the Government Decision 

published in the Official Journal 

confirming the adoption of the 

investment plan by the competent 

authority 

 

70 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Railway 

infrastructure 

development and 

rail traffic 

management 

Milestone Publication 

and 

implementatio

n of the 

European 

Railway 

Traffic 

Management 

System 

(ERTMS) 

national action 

plan 

Adoption and 

implementatio

n of the action 

plan 

   Q4 2025 Ministry of 

Transport and 

Infrastructure 

(MTI)/Romania

n Railway 

Company 

(CFR) 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence: 

-  Copy of the Government Decision 

published in the Official Journal 

confirming the adoption of the action 

plan by the competent authority 

71 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Shipping strategy 

Milestone Adoption of 

the  Shipping 

strategy 

Adoption of 

the Shipping 

strategy by 

the 

Government 

   Q2 2023 Ministry of 

Transport and 

Infrastructure 

(MTI) CFR) 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence: 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

a) Copy of the adopted Shipping 

strategy and a link to the website 

where the strategy can be accessed 

and copy of the Government 

Decision through which the 

Shipping Strategy was adopted 

published in the Official Journal;  

b) Copy of the adopted action plan 

for the implementation of the 

Shipping strategy and a link to the 

website where the action plan can 

be accessed. 

c) Copy of the adopted Vessel 

Investment Priority Guide and a 

link to the website where the guide 

can be accessed. 

d) Letter confirming the action plan 

and guide’s adoption by the 

competent authority. 

72 Investment 1. 

Modernisation 

and renewal of 

railways 

infrastructure  

Milestone Signature of 

contracts for 

50% of the 

works related 

to 

modernisation

, upgrade and 

renewal of 

railway 

infrastructure 

  

Signature of 

contracts 

   Q4 2022 Ministry of 

Transport and 

Infrastructure 

(MTI)/Romania

n Railway 

Company 

(CFR) 

The text 

describing 

the 

milestones 

shall be 

understood 

as “The 

milestone 

refers to to 

the 

signature of 

contracts of 

contracts 

with 

winning 

companies 

equivalent 

to 50% of 

the works 

for the 

Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:   

a) for publication of the tenders: copy 

and link to the publication in the 

national public procurement 

platform (SICAP) and in the 

Official Journal of the European 

Union (OJEU) if the case. 

b) for awards: copy and link to the 

publication in the national public 

procurement platform (SICAP) and 

in the Official Journal of the 

European Union (OJEU) if the case 

and copy of the evaluation 

committee report.  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

construction 

and 

supervision 

of railways 

as follows: 

(…)”. 

c) copy of the signed contracts with 

the contractual counterparts and of 

the subsequent amendments to the 

contracts if any.  

d) extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

description of the milestone and of 

the description of the investment in 

the CID    

e) extract of the relevant parts 

containing the selection 

criteria/technical specifications that 

ensure compliance with DNSH  

f) copy of the EIA and permits 

obtained if needed. 

 

73 Investment 1. 

Modernisation 

and renewal of 

railways 

infrastructure  

Milestone Signature of 

contracts for 

100% of the 

works related 

to 

modernisation

, upgrade and 

renewal of 

railway 

infrastructure 

Signature of 

contracts 

   Q4 2023 Ministry of 

Transport and 

Infrastructure 

(MTI)/Romania

n Railway 

Company 

(CFR) 

The text 

describing 

the 

milestones 

shall be 

understood 

as “The 

milestone 

refers to to 

the 

signature of 

contracts 

with 

winning 

companies 

for the 

(…)”. 

Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:   

a) for publication of the tenders: copy 

and link to the publication in the 

national public procurement 

platform (SICAP) and in the 

Official Journal of the European 

Union (OJEU) if the case 

b) for awards: copy and link to the 

publication in the national public 

procurement platform (SICAP) and 

in the Official Journal of the 

European Union (OJEU) if the case 

and copy of the evaluation 

committee report. 

c) copy of the signed contracts with 

the contractual counterparts and of 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

the subsequent amendments to the 

contracts if any. 

d) extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

description of the milestone and of 

the description of the investment in 

the CID    

e) copy of the EIA and permits 

obtained if needed. 

74 Investment 1. 

Modernisation 

and renewal of 

railways 

infrastructure  

Target Completion of 

the works for 

at least 50% 

of the total 

railways 

infrastructure 

investments. 

 Percentag

e (%) 

  

0 50 Q4 2024 Ministry of 

Transport and 

Infrastructure 

(MTI)/Romania

n Railway 

Company 

(CFR) 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled.  

 

This document shall include as an annex 

the following documentary evidence:   

a) a list of the total projects including 

a brief description and a list of all 

the projects completed including a 

brief description; 

b) report by an independent entity 

endorsed by the responsible 

ministry certifying the percentage 

of works completed.   

75 Investment 1. 

Modernisation 

and renewal of 

railways 

infrastructure  

Target Kilometres of 

new/upgraded 

operational 

railway 

infrastructure 

 Kilometr

es (km)   

0 2 851 Q2 2026 Ministry of 

Transport and 

Infrastructure 

(MTI)/Romania

n Railway 

Company 

(CFR) 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled.  

 

This document shall include as an annex 

a list of all the sites/projects where 

works have been carried out and 

certified as completed/accepted by 

contractor and contracting authority. 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

evidence shall be submitted for each 

sites/project selected: 

a) Copy of the completion/acceptance 

certificate, signed by contractor 

and contracting authority, in 

accordance with the national 

legislation. 

b) copy of all EIA and permits 

obtained 

c) certificate issued by MTI , 

indicating the length of the 

railway, that the railways are 

conforming to all applicable 

norms, are zero-emission and 

equipped with ERTMS level 2 

(with proof that the ERTMS 

trackside system is certified for 

European interoperability) and are 

operational  

 

76 Investment 2. 

Railways rolling 

stock  

Milestone Signature of 

contracts 

following 

open and 

competitive 

tenders. 

Signature of 

contracts 

   Q2 2023 Ministry of 

Transport and 

Infrastructure 

(MTI)/  
Authority for 

Railway 

Reform (ARF) 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:   

a) for publication of the tenders: copy 

and link to the publication in the 

national public procurement 

platform (SICAP) and in the 

Official Journal of the European 

Union (OJEU) if the case 

b) for awards: copy and link to the 

publication in the national public 

procurement platform (SICAP) and 

in the Official Journal of the 

European Union (OJEU) if the case 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

c) copy of the signed contracts with 

the contractual counterparts and of 

the subsequent amendments to the 

contracts if any.  

d) extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

description of the milestone and of 

the description of the investment in 

the CID    

e) copy of the EIA and permits 

obtained if needed. 

77 Investment 2. 

Railways rolling 

stock 

Target New electric 

rolling stock 

in operation 

 Number 0 262 Q2 2026 Ministry of 

Transport and 

Infrastructure 

(MTI)/  
Authority for 

Railway 

Reform (ARF) 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

a spreadsheet with the list of certificates    

including official references of the 

certificates issued in accordance with the 

national legislation to indicate that 

purchased New electric rolling stock is 

in operation.  

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

unit purchased : 

a) certificatests signed by the 

competent authority in accordance 

with the national legislation to 

indicate that purchased New 

electric rolling stock is operational. 

b) extract of the relevant parts of the 

technical specifications of the items 

purchased proving alignment with 

the description of the target and of 



 

26 

 

Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

the description of the investment in 

the CID;    

113 Reform 1. 

Electricity market 

reform, 

replacement of 

coal in the energy 

mix and support 

for a legislative 

and regulatory 

framework for 

private 

investment in 

renewable 

electricity 

production  

Target Decommissio

ning of coal-

fired power-

production 

capacity 

 Megawatt

s (MW) 

0 1 695 Q4 2021 Ministry of 

Energy 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:   

 

 The decision issued by the Energy 

Regulator (ANRE) withdrawing the 

license to operate power generation 

capacities of 1 695MW of coal-

fired installed electricity production 

capacity. 

 Certification from the Transmission 

System Operator (TSO) of 

disconnection and 

decommissioning from the National 

Transmission System (the NTS) of 

1 695MW of coal-fired installed 

electricity production capacity, 

endorsed by the relevant ministry. 

114 Reform 1. 

Electricity market 

reform, 

replacement of 

coal in the energy 

mix and support 

for a legislative 

and regulatory 

framework for 

private 

investment in 

renewable 

electricity 

production  

Milestone Entry into 

force of the 

Decarbonisati

on law 

adopting the 

coal/lignite 

phase-out 

calendar 

Provision in 

the law 

indicating the 

entry into 

force of the 

legislative act 

   Q2 2022 Ministry of 

Energy 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document. 

115 Reform 1. 

Electricity market 

Target Decommissio

ning of 

 Megawatt

s (MW) 

1 695 2 355 Q4 2022 Ministry of 

Energy 

 Summary document duly justifying how 

the target (including all the constitutive 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

reform, 

replacement of 

coal in the energy 

mix and support 

for a legislative 

and regulatory 

framework for 

private 

investment in 

renewable 

electricity 

production 

lignite-fired 

power-

production 

capacity 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:   

 

 The decision issued by ANRE 

withdrawing the license to operate 

power generation capacities of a 

cumulative 2 355MW of coal and 

lignite-fired installed electricity 

production. 

 Certification from the TSO of 

disconnection and 

decommissioning from the NTS of 

A cumulative 2 355MW of coal 

and lignite-fired installed electricity 

production, endorsed by the 

relevant ministry. 

 116 Reform 1. 

Electricity market 

reform, 

replacement of 

coal in the energy 

mix and support 

for a legislative 

and regulatory 

framework for 

private 

investment in 

renewable 

electricity 

production 

Milestone Entry into 

force of the 

New Energy 

Law 

Provision in 

the law 

indicating the 

entry into 

force of the 

Energy Law 

   Q2 2023 Ministry of 

Energy 

 Copy of the publication in the Official 

Journal for primary legislation and the 

secondary legislation that is critical for 

achieving the objectives described in the 

milestone and in the CID and reference 

to the relevant provisions indicating the 

entry into force, accompanied by a 

document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled 

117 Reform 1. 

Electricity market 

reform, 

replacement of 

coal in the energy 

mix and support 

for a legislative 

and regulatory 

Milestone Signature of 

contracts for 

Difference for 

renewable 

sources  

Signature of 

all contracts 

   Q4 2023 Ministry of 

Energy 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence: 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

framework for 

private 

investment in 

renewable 

electricity 

production 

a) copy of the signed contracts, 

including official references of the 

signed contracts  

b)  extract of the relevant parts of the 

specifications of the contracts 

proving alignment with the 

description of the milestone and of 

the description of the investment in 

the CID, including compliance with 

the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01), 

as specified in the CID Annex. 

118 Reform 1. 

Electricity market 

reform, 

replacement of 

coal in the energy 

mix and support 

for a legislative 

and regulatory 

framework for 

private 

investment in 

renewable 

electricity 

production 

Milestone Signature of 

contracts for 

Difference for 

renewable 

sources  

Signature of 

award of all 

contracts 

   Q2 2025 Ministry of 

Energy 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence: 

 

a) copy of the signed contracts, 

including official references of the 

signed contracts  

b) extract of the relevant parts of the 

specifications of the contracts 

proving alignment with the 

description of the milestone and of 

the description of the investment in 

the CID, including compliance with 

the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01), 

as specified in the CID Annex. 

119 Reform 1. 

Electricity market 

reform, 

replacement of 

coal in the energy 

mix and support 

for a legislative 

and regulatory 

Target Decommissio

ning of 

lignite-fired 

power 

production 

capacity  

 Megawatt

s (MW) 

2 355  3 780 Q4 2025 Ministry of 

Energy 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:   

 

 The decision issued by ANRE  

withdrawing the license to operate 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

framework for 

private 

investment in 

renewable 

electricity 

production 

power generation capacities of a 

cumulative 3 780MW of coal and 

lignite-fired installed electricity 

production. 

 

 Certification from the TSO of 

disconnection and 

decommissioning from the NTS of 

A cumulative 3 780MW of coal 

and lignite-fired installed electricity 

production, endorsed by the 

relevant ministry. 

120 Reform 1. 

Electricity market 

reform, 

replacement of 

coal in the energy 

mix and support 

for a legislative 

and regulatory 

framework for 

private 

investment in 

renewable 

electricity 

production 

Target Additional 

renewables 

capacity 

commissioned  

 Megawatt

s (MW) 

4 408 7 408 Q2 2026 Ministry of 

Energy 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

a spreadsheet with the list of the projects 

including official references of each 

project selected and the additional 

renewables capacity as listed in the CID 

annex by the target deadline compared 

to the baseline.  

 

Based on the list of projects in the 

spreadsheet, further documentary 

evidence for each project shall be 

readily available for further verification, 

for instance the connection certificate. 

121 Reform 2. 

Improving 

corporate 

governance of 

state-owned 

enterprises in the 

energy sector  

Milestone Improving 

corporate 

governance of 

State-owned 

companies in 

the energy 

sector 

The selection 

and 

appointment 

of 

management 

boards is 

completed 

   Q4 2022 Ministry of 

Energy 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

- description of the appointment and 

selection procedures demonstrating 

the transparency and 

competitiveness. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

- copy and link to the publication on 

the relevant webpage in the Ministry 

of Energy of the selection and 

appointment of management board 

members. 

- copy of the remuneration scheme, 

including evidence of the 

quantitative and qualitative 

objectives linked to the financial and 

service performance of the 

undertaking.  

 

This shall apply at least for the 

following companies under the control 

of the Ministry of Energy: Romgaz, 

Hidroelectrica, Nuclearelectrica, CE 

Oltenia, Oil terminal, Conpet, and 

SAPE. 

122 Reform 2. 

Improving 

corporate 

governance of 

state-owned 

enterprises in the 

energy sector  

Milestone Listing of at 

least 15% 

shares of 

Hidroelectrica 

completed 

Completion of 

the Initial 

Public Offer 

   Q2 2023 Ministry of 

Energy 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

- copy of the decision by the 

National financial supervision 

regulator on the listing.  

- evidence that a stake of at least 

15% is traded on the exchange. 

123 Reform 3. Green 

budgeting  

Milestone Finalising and 

applying a 

green 

budgetary 

planning 

methodology 

Development 

and start of 

application of 

a green 

budgetary 

planning 

methodology 

   Q3 2023 Ministry of 

Finance 

 Copy of the publication in the relevant 

public website of the planning 

methodology agreement accompanied 

by a summary document duly justifying 

how the milestone was satisfactorily 

fulfilled. This summary document shall 

include a reference to the specific 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

corresponding measure in the CID annex 

notably the impact assessment 

methology in line with the Do-no-

signficant-harm Technical Guidance  

and entry into application, with 

appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

 

Copy of the draft green budgeting annex 

of the 2024 state budget. 

124 Investment 1. 

New capacities 

for electricity 

generation from 

renewable 

sources 

 

Milestone Opening a call 

for tender for 

projects for 

the production 

of energy 

from 

renewable 

sources (wind 

and solar) 

Publication of 

the tender 

specifications 

   Q1 2022 Ministry of 

Energy 

 Copy of the publication in the Official 

Journal and/or relevant public website of 

the call for proposals accompanied by a 

summary document duly justifying how 

the milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the specific provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

milestone and the corresponding 

measure in the CID annex, with 

appropriate links to or copies of the 

document(s) mentioned in the summary 

document – including compliance with 

the ‘Do no significant harm’ Technical 

Guidance (2021/C58/01), as specified in 

the CID Annex. 

125 Investment 1. 

New capacities 

for electricity 

generation from 

renewable 

sources 

 

Target Additional 

capacity 

installed from 

renewable 

sources (wind 

and solar) 

 Megawatt

s (MW) 

 0 950 Q2 2024 Ministry of 

Energy 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled, 

including an indication of the additional 

capacity installed from renewable 

sources by 2024 compared to the 

baseline. This document shall include as 

an annex the following documentary 

evidence:  

- a spreadsheet with the list of the 

projects selected 



 

32 

 

Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

Based on the list of projects in the 

spreadsheet, further documentary 

evidence for each project shall be 

readily available for further verification, 

for instance the connection certificate. 

142 Reform 1. 

Development of a 

unitary 

framework for 

defining the 

architecture of a 

government 

cloud system  

 

Milestone Task-force to 

implement 

and monitor 

Digital 

Transformatio

n reforms and 

investments 

established 

and 

operational 

Entry into 

force of the 

ministerial 

Order for the 

establishment 

of the Task 

force 

   Q4 2021 Ministry of 

Research, 

Innovation and 

Digitalisation 

(MCID) 

 Copy of the publication in the Official 

Journal of the ministerial order for the 

establishment of theTask Force. 

 

The publication shall be accompanied by 

a summary document duly justifying 

how the milestone was satisfactorily 

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to or 

copies of the documents mentioned in 

the summary document, including a 

document detailing the staff capacity for 

the 2021-26 period and including 

information on the digital qualification 

of the staff. . 

143 Reform 1. 

Development of a 

unitary 

framework for 

defining the 

architecture of a 

government 

cloud system  

 

Milestone Completed 

analysis for 

the options for 

the 

government 

cloud 

architecture  

 

Output report 

with 

assessment 

and 

recommendati

ons submitted 

 

   Q1 2022 MCID  Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the analysis performed in 

compliance with the description, criteria 

and conditions as set out in the 

milestone and of the description of the 

reform in the CID annex. 

144 Reform 1.  

Development of a 

unitary 

Milestone Entry into 

force of the 

law for the 

Provision in 

the law 

indicating the 

   Q2 2022 MCID  Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

framework for 

defining the 

architecture of a 

government 

cloud system  

 

governance of 

cloud services 

for the 

government 

area 

entry into 

force of the 

cloud services 

governance 

law 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document. 

145 Reform 1. 

Development of a 

unitary 

framework for 

defining the 

architecture of a 

government 

cloud system  

 

Milestone Entry into 

force of the 

interoperabilit

y law 

Provision in 

the law 

indicating the 

entry into 

force of the 

interoperabilit

y law 

   Q2 

 

2022 

 

MCID  Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document. 

146 Reform 2. 

Transition to EU 

2025 connectivity 

targets and 

stimulate private 

investment for 

the deployment 

of very high-

capacity 

networks  

Milestone Entry into 

force of the 

5G network 

security law  

Provision in 

the law 

indicating the 

entry into 

force of the 

5G security 

law 

      Q2 2021 ANCOM  Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

147 Reform 2. 

Transition to EU 

2025 connectivity 

targets and 

stimulate private 

investment for 

the deployment 

of very high- 

capacity 

networks  

Milestone Publication of 

the call for 

tender for the 

authorisation 

of 

telecommunic

ations 

operators to 

grant 5G 

licences   

Call for 

tender is 

published on 

ANCOM’s 

website  

      Q2 2022 ANCOM  Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following  evidence and 

elements:  

 

a) copy of the publication of the call, 

showing that the competition is open to 

applications, and 

 

b)justification that the specifications 

(including the technical specifications) 

of the call are fully aligned with the 

description, criteria and conditions as set 

out in the milestone and of the 

description of the reform in the CID. 

148 Reform 2. 

Transition to EU 

2025 connectivity 

targets and 

stimulate private 

investment for 

the deployment 

of very high-

capacity 

networks   

Milestone Recommendat

ions from the 

EU 

connectivity 

toolbox are 

implemented 

    Q3 2022 MCID  Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex a report by MCID 

demonstrating the implementation of 

required actions that were included in 

the Roadmap and justifying how these 

contribute to achieving the objective of 

the reform. 

149 Reform 2. 

Transition to EU 

2025 connectivity 

targets and 

stimulate private 

investment for 

the deployment 

of very high-

capacity 

networks  

Milestone Assignment of 

the rights of 

use of radio 

spectrum 

Rights of use 

assigned 

      Q3 2022 ANCOM  Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following  evidence and 

elements:  

 

a) a list of  

- all chosen beneficiaries and period for 

implementation, 

- official references of contracts signed 

with all chosen contractual counterparts.  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

b) justification that the specifications of 

the chosen beneficiaries are fully aligned 

with the description, criteria and 

conditions as set out in the milestone 

and of the description of the 

corresponding reform (milestone 147) in 

the CID. 

150 Reform 3. 

Ensuring 

cybersecurity of 

public and 

private entities 

owning critical 

value 

infrastructure  

Milestone Adoption of 

the National 

Cybersecurity 

Strategy 2021-

2026 

Adoption of 

the National 

Cybersecurity 

Strategy 

2021-2026 by 

the 

government 

   Q4 2021 National 

Cyberint- SRI 

Centre CERT-

RO 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the copy of the adopted 

strategy and a link to the website where 

the strategy can be accessed.  

151 Reform 3. 

Ensuring 

cybersecurity of 

public and 

private entities 

owning critical 

value 

infrastructure 

Milestone Entry into 

force of the 

law on 

Defence and 

Cyber 

Security of 

Romania 

Provision in 

the law 

indicating the 

entry into 

force of the 

law on 

Defence and 

Cyber and 

Security of 

Romania 

   Q4 2022 National 

Cyberint - SRI 

Centre CERT-

RO 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document 

152 Reform 4. 

Increasing digital 

competence for 

public service 

and digital 

education 

throughout life 

for citizens 

Milestone Entry into 

force of the 

ministerial 

order of the 

Minister of 

Labour and 

the National 

Institute of 

Statistics 

President for 

Provision in 

the order of 

the Minister 

of Labour and 

National 

Institute of 

Statistics 

President 

indicating the 

entry into 

      Q3 2022 Ministry of 

Labour 

National 

Institute of 

Statistics is 

also 

responsible 

of this 

milestone. 

Copy of the publication in the Official 

Journal of the Ministerial Order of the 

Minister of Labour and National 

Institute of Statistics President on 

defining new digital occupations in the 

COR, in line with the objectives 

described in the milestone and reference 

to the relevant provisions indicating the 

entry into force, accompanied by a 

summarydocument duly justifying how 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

the definition 

of new digital 

occupations in 

the 

Classification 

of 

Occupations 

(COR)   

 

force of the 

amendment 

defining new 

digital 

occupations in 

the COR. 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document. 

 

This document shall include as an 

annex: 

a) the output of the study/analysis 

conducted to provide a forecasting for 

the next five years of the labour needs in 

the context of the digital transformation 

of the economy and the transition to 

industry 4.0 including recommendations 

for defining new digital occupations in 

the official classification of occupations. 

153 Investment 1. 

Deployment of 

the Government 

Cloud 

Infrastructure  

 

Milestone Signature of 

the contract to 

implement the 

investment 

based on the 

call for 

tenders 

procedure to 

implement the 

investment 

 

Signature of 

contract 

   Q2 2022 MCID  Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following  evidence: 

 

a) copy of the financing contracts, 

including official references of all 

relevant support documents 

included; 

b) extract of the relevant parts of the 

technical specifications of the project 

proving alignment with the 

description of the milestone and of 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

the description of the investment in 

the CID annex. 

154 Investment 1. 

Deployment of 

the Government 

Cloud 

Infrastructure  

 

Target Public 

institutions 

connected 

through the 

government 

cloud 

 Number 0 30 Q4 2024 MCID  Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled.  

This document shall include as an annex 

the following  evidence:  

 

a) Certificates of completion for each 

of the institutions signed by the 

contractor and the competent 

authority in accordance with the 

national legislation demonstrating 

that the project has been completed 

and is operational. 

b) List of the public institutions 

connected to the Government 

Cloud. 

155 Investment 1.  

Deployment of 

the Government 

Cloud 

Infrastructure  

 

Target Tier III and 

Tier IV data 

centres by 

design, 

infrastructure 

and 

technologies 

for cloud 

services 

  Number 0 4 Q4 2025 MCID   Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following evidence:  

 

a) Certificates of completion for each 

of the data centres signed by the 

contractor and the competent 

authority in accordance with the 

national legislation demonstrating 

that the investment has been 

completed and is operational, and 

that the data centres comply with the 

“European Code of Conduct on Data 

Centre Energy Efficiency”. 

b) A report by an independent expert 

endorsed by the relevant ministry, 

including justification that the 

technical specifications of the data 

centres are aligned with the 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

description of the investment in the 

CID. 

156 Investment 2. 

Cloud 

development and 

migration  

 

Target Governmental 

digital service 

applications 

migrated into 

Infrastructure-

as-a-Service - 

IaaS/Platform-

as-a-Service - 

PaaS/ 

  Number 0 5 Q2 2025 MCID   Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following  evidence:  

 

a) Certificates of completion for each 

of the 5 digital service applications 

migrated, signed by the contractor 

and the competent authority in 

accordance with the national 

legislation demonstrating that the 

investment has been completed 

and is operational. 

b) List of the government cloud-

native digital service applications 

in PaaS and migration of existing 

cloud-ready/virtualised in IaaS 

completed. 

c) a report by an independent expert 

endorsed by the relevant ministry, 

including justification that the 

specifications of the applications 

are aligned with the description of 

the investment in the analysis 

developed under Milestone 143 

and in the CID. 

157 Investment 2. 

Cloud 

development and 

migration  

  

 

Target Governmental 

digital service 

applications 

migrated into 

Infrastructure-

as-a-Service - 

IaaS/Platform-

as-a-Service - 

PaaS 

  Number 5 30 Q2 2026 MCID   Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following  evidence:  

 

a) Certificates of completion for each 

of the remaining 25 digital service  

applications migrated, signed by 

the contractor and the competent 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

authority in accordance with the 

national legislation demonstrating 

that the investment has been 

completed and is operational. 

b) List of the government cloud-

native digital service applications 

in PaaS and migration of existing 

cloud-ready/virtualised in IaaS 

completed. 

c) a report by an independent expert 

endorsed by the relevant ministry, 

including justification that the 

technical specifications of the 

applications are aligned with the 

description of the investment in the 

analysis developed under 

Milestone 143 and in the CID. 

158 Investment 3. 

Development of 

eHealth and 

telemedicine 

system 

  

Target Public health 

institutions 

digitalised  

  Number 0 60 Q2 2023 Ministry of 

Health 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following  evidence:  

 

a)  Certificates of completion signed by 

the contractor and the competent 

authority issued in accordance with 

the national legislation; 

b)  a detailed list of the new equipment, 

and location where it was installed or 

distributed. 

 

For the technical assistance: 

 

a)  a report issued by the Ministry of 

Health including the outcome of the 

assistance provided for the 

development and integration of 

digital health solutions in the health 

system. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

For trainings: 

a) a list of the individual certificates, 

including official references of 

each certificate, proving that the 

training programmes have been 

completed. Personal data shall be 

anonymised/blacklined whenever 

not necessary;  

b) the number of candidates enrolled 

to the training sessions, and unique 

identifier of the candidates 

enrolled.   

c) the type of training provided with 

detail of its content and learning 

format used. 

 

On the basis of a sample that may be  

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

item list selected - certificates  of 

completion proving that the training has 

been provided, and demonstrating that 

priority had been given to healthcare 

providers in remote or poor areas. 

159 Investment 3. 

Development of 

eHealth and 

telemedicine 

system 

 

 

Milestone Telemedicine 

system 

deployed 

    Q4 2024 Ministry of 

Health 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex 

a)  a certificate of system completion 

signed by the contractor and the 

competent authority issued in 

accordance with the national 

legislation demonstrating that the 

telemedicine system has been 

deployed and is operational, and link 

to the system. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

b)  a detailed list of the new equipment 

and location where it was installed or 

distributed, demonstrating the focus 

on rural and small urban areas. 

 

For the telemedicine consultations: 

 

Summary document duly justifying how 

the new system shall have the capacity 

to accommodate at least 200 000 yearly 

telemedicine consultations (including 

the relevant elements of the target, as 

listed in the corresponding measure in 

the CID annex) was satisfactorily 

fulfilled.  

160 Investment 3. 

Development of 

eHealth and 

telemedicine 

system 

Milestone New PIA 

(Health 

insurance IT 

platform) is 

operational 

PIA (Health 

Insurance IT 

platform 

operational 

   Q2 2025 Ministry of 

Health 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following  evidence:  

 

a) certificate of platform 

operationalisation signed by the 

contractor and the competent 

authority issued in accordance with 

the national legislation 

demonstrating that the platform is 

operational, and link to the 

platform. 

b) report by an independent expert 

endorsed by the relevant ministry, 

including justification that the 

specifications of the platform are 

aligned with the description, 

criteria and conditions as set out in 

the milestone and of the 

description of the investment in the 

CID.  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

161 Investment 3. 

Development of 

eHealth and 

telemedicine 

system 

 

Target Digitalisation 

of 200 public 

health 

facilities 

 

 Number 0 200 Q2 2025 Ministry of 

Health 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

 

This document shall include as an annex 

a spreadsheet with the following 

documentary evidence: 

 

a) List of certificates of completion of 

the process of digitalisation issued 

in accordance with the national 

legislation and signed by the 

contractor and the competent 

authority, including official 

references for each certificate of 

completion  

b) A list of the individual certificates, 

including official references of 

each certificate, proving that the 

trainings for staff have been 

completed. Personal data shall be 

anonymised/blacklined whenever 

not necessary;  

c) a report issued by the national 

competent authority including the 

outcome of the assistance provided 

for the development and 

integration of digital health 

solutions in the health system. 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

project/ staff member  selected: 

 

a) official certificates of completion 

of the process of digitalisation 

issued in accordance with the 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

national legislation and signed by 

the contractor and the national 

competent authority . 

b) certificates  of completion proving 

that the training has been 

completed. 

 

162 Investment 3. 

Development of 

eHealth and 

telemedicine 

system 

 

Target Healthcare 

providers 

connected to 

the new PIA 

platform 

 Number 0 25 000 Q3 2025 Ministry of 

Health 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

 

This document shall include as an annex 

a spreadsheet with the following 

documentary evidence: 

 

a)  a detailed list of  the healthcare 

providers connected to the PIA 

platform, including an unique 

identifier for each healthcare 

provider connected to the PIA. 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

project selected: 

 

a) certificates  signed by the the 

competent authority issued in 

accordance with the national 

legislation demonstrating that the 

selected healthcare providers have  

connected to the PIA. 

163 Investment 4. 

Digitalisation of 

the judiciary  

 

Milestone Virtualization 

and 

centralization 

of business 

applications 

National 

(centralized) 

Electronic 

File (e-file) 

operational 

and judicial 

   Q2 2023 Ministry of 

Justice 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

operationalise

d 

case 

management 

virtualized in 

fewer location 

- certificates of acceptance signed by 

the competent beneficiary  authority 

and the contractor demonstrating the 

technological upgrade of the IT 

infrastructure of the judiciary for use 

of applications’ virtualisation and 

centralisation and the national 

judiciary e-file as described in the 

milestone and in the CID annex have 

been completed. 

- A report by an independent expert 

endorsed by the relevant ministry, 

including justification that the result 

of the investement (including the 

technical specifications of the 

business applications)  are aligned 

with the description of the milestone 

and of the description of the 

investment in the CID. 

164 Investment 4. 

Digitalisation of 

the judiciary  

 

Milestone Operationalisa

tion of ECRIS 

V (electronic 

case record 

and 

information 

system) 

completed 

ECRIS V 

system 

operational 

and functional 

   Q4 2025 Ministry of 

Justice 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

 

a) certificates of system completion 

signed by the competent 

beneficiary authority and the 

demonstrating that the ECRIS V 

systemhas been completed and is 

operational. 

b) A report by an independent expert 

endorsed by the relevant ministry, 

including justification that the 

result of the investement 

(including the compliance with the 

technical specifications of the 

information system)   are aligned 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

with the description of the 

milestone and of the description of 

the investment in the CID. 

165 Investment 4. 

Digitalisation of 

the judiciary   

 

Milestone Central public 

authorities in 

the judicial 

field 

digitalised 

Data 

transmission 

capacity in 

the WAN of 

central public 

authorities in 

the judicial 

field 

increased  

   Q2 2026 Ministry of 

Justice 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

 

a) certificates of acceptance signed 

by the competent beneficiary 

authority and the contractor in 

accordance with the national 

legislation,   demonstrating that the 

technological upgrades have been 

completed and is operational. 

b) A report by an independent expert 

endorsed by the relevant ministry, 

including justification that the 

result of the investement 

(including the technical 

specifications of the technological 

upgrades) are aligned with the 

description of the milestone and of 

the description of the investment in 

the CID. 

166 Investment 4.  

Digitalisation of 

the judiciary  

 

Milestone Data centre 

operational 

Data centre is 

established 

and 

operational 

   Q2 2026 Ministry of 

Justice 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

 

a) certificate of works completion 

signed by the contractor and the 

competent authority in accordance 

with the national legislation 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

demonstrating data centre has been 

established and is operational. 

b) a report by an independent expert 

endorsed by the relevant ministry, 

including justification that result of 

the investement (including its 

technical specifications) ares   

aligned with the description of the 

investment  in the CID. 

167 Investment 5. 

Digitalisation in 

the field of the 

environment  

 

Milestone Increased 

capacity to 

supervise, 

control and 

monitor 

forests 

through an 

integrated IT 

system 

The system to 

combat illegal 

logging is 

established 

and 

operational 

   Q4 2024 Ministry of 

Environment 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

 

a)  certificates of system completion 

signed by the contractor and the 

competent authority in accordance 

with national legislation 

demonstrating system has been 

established and is operational. 

 

b)  a report by an independent expert 

endorsed by the relevant ministry, 

including justification that the 

technical specifications of the data 

centre are aligned with the 

description of the milestone and of 

the description of the investment in 

the CID. 

168 Investment 5. 

Digitalisation in 

the field of the 

environment  

 

Target Digitalised 

public 

environmental 

services  

  Number 0 32 Q2 2026 Ministry of 

Environment 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

 

a) certificates of works completion 

signed by the contractor and the 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

competent authority in accordance 

with the national legislation 

demonstrating that the 

environment related public 

services have been digitalised. 

169 Investment 6. 

Digitalisation in 

employment and 

social protection  

 

Milestone Entry into 

operation of 

REGES online 

system 

REGES 

online system 

functional 

   Q4 2024 Ministry of 

Employment 

and Social 

Protection 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

 

a) certificate of system completion 

signed by the contractor and the 

competent authority in accordance 

with the national legislation 

demonstrating system has been 

completed and is operational. 

170 Investment 6. 

Digitalisation in 

employment and 

social protection  

 

Target Implementatio

n of digital 

services in the 

field of 

employment 

and social 

protection  

  Number 0 3 Q4 2025 Ministry of 

Employment 

and Social 

Protection 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

 

a) certificate of works completion 

signed by the contractor and the 

competent authority in accordance 

with the national legislation 

demonstrating that the 

implementation of the digital 

services  has been completed and 

is operational. 

b) certificate of works completion 

signed by the contractor and the 

competent authority in accordance 

with the national legislation 

demonstrating that the digital 

platform for the implementation of 
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Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 
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and 

implementation 
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(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

the Minimum Inclusion Income –

VMI-has been operationalised. 

c) A report by an independent expert 

endorsed by the relevant ministry, 

including justification that the 

technical specifications of the 

digital services in the fiesld of 

employment and social protection 

are aligned with the description of 

the target and of the description of  

the investment in the CID. 

 

171 Investment 6. 

Digitalisation in 

employment and 

social protection  

 

Target Number of 

employees 

participating 

in trainings on 

digital skills 

 Number 0 4 777 Q2 2026 Ministry of 

Employment 

and Social 

Protection 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

 

This document shall include as an annex 

a spreadsheet with the following 

documentary evidence: 

 

a) List of  certificates  of completion, 

including official references of the 

certificates, proving that the 

required number of employees 

have participated in the trainings 

on digital skills. Personal data shall 

be anonymised/blacklined 

whenever not necessary 

b) the number of candidates involved 

per each of the three employers, 

and unique identifier for of the 

candidates enrolled 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

item list selected: 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 
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for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

a) certificates  of completion proving 

that the employees have participated 

in trainings on digital skills.  

 

172 Investment 7. 

Implementation 

of eForms e-

forms in public 

procurement  

 

Milestone Implementatio

n of electronic 

national forms 

in public 

procurement 

procedures in 

line with EU 

legislation  

Electronic 

standard 

forms for 

procurement 

procedures 

operational 

   Q2 2023 ANAP 

 

 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

 

a) certificate of completion issued in 

accordance with the national and 

EU legislation;  

 

173 Investment 8. 

Qualified 

electronic 

identity card and 

digital signature 

 

Target Citizens for 

whom an e-ID 

card is issued  

  Number 0 4 500 00

0 

Q4 2024 Ministry of 

Internal Affairs 

  

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled, 

with appropriate links to the underlying 

evidence, based on figures and data 

sources from the Ministry of Internal 

Affairs.  

On the basis of a sample that may be be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  list 

item selected: 

 

a) certificate of issuance of the eIDs 

signed by the competent authority 

demonstrating the completion of 

the target. 

174 Investment 8. 

Qualified 

electronic 

identity card and 

digital signature 

 

Target Citizens for 

whom an e-ID 

card is issued  

  Number 4 500 000 8 500 00

0 

Q2 2026 Ministry of 

Internal Affairs  

 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled, 

with appropriate links to the underlying 

evidence, based on figures and data 
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Milestone/
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sources from the Ministry of Internal 

Affairs. 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each list 

item selected: 

a) certificate of issuance of the eIDs 

signed by the competent authority 

demonstrating the completion of the 

target. 

175 Investment 9. 

Digitisation of 

the non-

governmental 

organisations 

sector  

Target Completed 

projects for 

NGOs 

digitalisation 

 Number 0 200 Q4 2024 Ministry of 

European 

Investments 

and Projects 

(MIPE) 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

a spreadsheet with the following 

documentary evidence:  

 

a) a list of projects and for each of them: 

duration of implementation; a brief 

description; the official references of the 

certificate of completion issued in 

accordance with national legislation. 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

project selected: 

 

a) a certificate of completion issued in 

accordance with national legislation. 

b) the specific amount allocated to each 

project and the period of implementation 

for each project 
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Investment) 
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Target 
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Qualitative 

indicators 

(for 
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specification 
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measure 
Baseline Goal Quarter Year 

176 Investment 9. 

Digitisation of 

the non-

governmental 

organisations  

Milestone Resource 

Centre for the 

Digital 

Transformatio

n of the NGOs 

 

Resource 

Centre is 

established 

and 

operational 

   Q2 2025 MIPE  Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

 

- certificate of works completion 

signed by the contractor and the 

competent authority in accordance 

with national provisions 

demonstrating the Resource Centre 

has been established and is 

operational. 

 

177 Investment 10. 

Digital 

transformation in 

civil service 

management 

Milestone Interactive 

and 

collaborative 

platforms for 

standardised 

human 

resources 

management 

in central 

public 

administration 

are established 

and 

operationalise

d 

Operationalis

ed platforms 

   Q4 2025 ANFP  Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

 

- certificate of completion of the 

interoperabilisation of the  two 

interoperable platforms (E-ANFP/ 

HRM) signed by the contractor 

and the competent authority in 

accordance with national 

legislation, demonstrating that the 

collaborative platforms have been 

operationalised. 

178 Investment 11. 

Implementation 

of a scheme to 

support the use of 

communication 

services through 

different types of 

instruments for 

Target Villages in 

white areas 

connected to 

very high 

speed internet  

  Number 0 945 Q4 2025 MCID  Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

a spreadsheet with the following 

documentary evidence:  

a) a list of certificates of completion for 

each of the villages, including official 
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Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 
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for completion 

 

Responsibility 
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Verification mechanism 

Unit of 
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Baseline Goal Quarter Year 

beneficiaries, 

with a focus on 

white areas  

references of certificates completion, 

issued in accordance with the national 

legislation;  

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

village selected: 

 

a) certificates of completion issued in 

accordance with the national legislation. 

b) Documentary proof that the minimum 

speed shall be at least 100 Mbps 

upgradeable and the networks shall be 

FTTB/H and/or 5G 

 

179 Investment 12.  

Ensuring 

cybersecurity 

protection for 

both public and 

private ITC 

infrastructures 

with critical 

value for national 

security, using 

smart 

technologies  

Target Entities with 

secured IT&C 

infrastructures 

 

  Number 0 101 Q3 2025 National 

Cyberint- SRI 

Centre 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

 

a) a list of the entities whose IT&C 

infrastructures have been secured under 

this investment; 

 

b) a list of certificates of completion for 

each of the entities, including official 

references of certificates completion, 

issued in accordance with the national 

legislation 

c) final report provided by an external 

company in the field of cyber security 

audit and endorsed by the competent 

authority, including justification that the 

technical specifications of the projects  

are aligned with the description of the 
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(Reform or 

Investment) 
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Target 

 

Name 

 

Qualitative 

indicators 
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specification 
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Unit of 
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target and of the description of the 

investment in the CID. 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each 

entity selected: 

 

a) a certificate of completion issued in 

accordance with national legislation 

signed by the competent authority for 

each entity selected, proving that the 

IT&C infrastructure of the selected 

entities had been secured and that the 

elements identified in the description of 

the target and in the description of the 

CID have been operationalized. 

180 Investment 12. 

Ensuring 

cybersecurity 

protection for 

both public and 

private ITC 

infrastructures 

with critical 

value for national 

security, using 

smart 

technologies 

 

Milestone Cyberint 

national 

centres 

strengthened 

Additional 

capacities 

   Q4 2025 National 

Cyberint - SRI 

Centre 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

 

a) a certificate of completion issued in 

accordance with the national legislation. 

b) a final report provided by an external 

company in the field of cyber security 

audit, including justification that the 

technical specifications of the Cyberint 

national centre are aligned with the 

description of the target and of the 

description of the investment in the CID. 

c) a certificate of completion of the 

national programme for the economic 

operators and competent authorities for 
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Investment) 
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Baseline Goal Quarter Year 

cyber and hybrid crisis situations, 

including the list of the exercises 

operationalised and crisis management 

plans developed. 

181 Investment 13. 

Development of 

security systems 

for the protection 

of government 

spectrum   

Target Reception 

sites 

operationalise

d at national 

level  

  Number 0 65 Q1 2026 STS  Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

 

a) Certificates of completion signed 

by the contractor and the 

competent authority in accordance 

with the national legislation; 

 

b) a detailed list of the new 

equipment;  

 

c) a report by STS, including 

justification that the specifications 

of the reception sites are aligned 

with the description of the target 

and of the description of the 

investment in the CID.   

182 Investment 14.  

Increase of the 

resilience and 

cybersecurity of 

Internet Service 

Provider 

infrastructure 

services provided 

to public 

authorities in 

Romania 

Target Hubs that 

shall allow 

access to 

Internet 

Service 

Provider (ISP)  

services for 

central and 

local public-

interest 

institutions 

and entities 

  Number 0 41 Q4 2024 STS  Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

 

a) for each of the hubs: 

- a brief description; 

- a official certificate of completion 

issued by the competent authority 

in accordance with national 

legislation. 

 

b) justification of compliance with the 

description of the target and of the 
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description of the investment in the 

CID. 

183 Investment 15. 

Creation of new 

cybersecurity 

skills for the 

society and the 

economy 

Target Trainers 

participating 

in cyber 

security 

training 

 

  Number 0 5 000 Q2 2026 National 

Cybersecurity 

Incidents 

Response 

Centre (CERT-

RO) 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence and 

elements:  

 

a) a list of the individual certificates, 

including official references of 

each certificate, proving that the 

training programmes have been 

completed. Personal data shall be 

anonymised/blacklined whenever 

not necessary;  

 

b) the number of candidates enrolled 

to the training sessions, and unique 

identifier for the candidates 

enrolled 

 

c) the type of training provided with 

detail of its content and learning 

format used. 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each list 

item  under a) above that has been  

selected: 

 

- official certificate of completion 

proving that the training programmes 

have been completed by the selected 

candidates 
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184 Investment 15. 

Creation of new 

cybersecurity 

skills for the 

society and the 

economy 

Target Entities 

receiving the 

Government 

toolkit and 

services to 

increase the 

level of cyber 

security 

maturity 

 Number 0 1 000 Q2 2026 National 

Cybersecurity 

Incidents 

Response 

Centre (CERT-

RO) 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

a) a list of the entities receiving the 

Government toolkit and services 

for cybersecurity 

b) justification of compliance with 

the description of the target and of 

the description of the investment in 

the description of the target and in 

the description of the CID,  

c) a copy of the developed National 

programme for the analysis, 

review and documentation of cyber 

skills needs and their consequences 

on the priority areas of the 

economy and society, and a link to 

the website where the Programme 

can be accessed. 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

entity receiving the Government toolkit 

and services for cybersecurity: 

a) An official certificate of 

acceptance issued in accordance 

with national legislation, proving 

that the selected entities have 

receiving the Government toolkit. 

185 Investment 16. 

Advanced digital 

skills training 

programme for 

civil servants  

Target Digitally 

trained civil 

servants  

  Number 0 32 500 Q2 2026 ANFP  Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence and 

elements:  
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a) a list of the individual certificates, 

including official references of 

each certificate, proving that the 

training programmes have been 

completed. Personal data shall be 

anonymised/blacklined whenever 

not necessary;  

 

b) the number of participants at the 

training programmes, and unique 

identifier of the participants 

enrolled. 

 

c) the type of training provided with 

detail of its content and learning 

format used. 

 

On the basis of a sample that may  be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each list 

item under a) above  that has been  

selected: 

 

- an official certificate proving that the 

training programmes have been 

completed by the selected 

participants 

186 Investment 17. 

Funding schemes 

for libraries to 

become digital 

skills hubs  

Target Libraries 

converted in 

digital hubs 

 Number 0 1 135 Q4 2025 MCID  Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

a spreadsheet with the following 

documentary evidence:  

 

a) a list of the libraries digitalised and 

unique identifier of each digitalised 

library. 
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For renovations: 

a) the list of end-of-works certificates, 

certificates of acceptance of works. 

issued in accordance with the national 

legislation; 

b) justification of compliance with the 

description of the target and of the 

description of the investment in the CID, 

including the compliance with the ‘do 

no significant harm’ Technical Guidance 

(2021/C58/01) for the libraries that shall 

be renovated. 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

library digitalised: 

 

a) a brief description of the 

outcome of the digitalisation; 

b) a detailed  list of the equipment 

bought; 

c)  copies of end-of-works 

certificates, certificates of 

acceptance of works 

d) breakdown of the specific 

measures carried out in the 

renovation;  

187 Investment 17. 

Funding schemes 

for libraries to 

become digital 

skills hubs  

Target Citizens who 

have received 

training for 

digital 

competences 

development 

  Number 0 100 000 Q2 2026 MCID  Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence and 

elements:  

 

a) a list of the individual certificates, 

including their official refrences, 

proving that the training programmes 

have been received by the candidates;   
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b) the number of candidates enrolled and 

unique identifiers of the candidates 

enrolled,  

c) the type of training provided with 

detail of its content and learning format 

used. 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each list 

item under a) above  that has been  

selected: 

 

- official certificate proving that the 

training programmes have received 

by the selected candidates. 

191 Reform 1. 

Reform of the 

National Agency 

for Fiscal 

Administration 

(ANAF) through 

digitalisation  

Milestone Entry into 

force of the 

legal 

framework for 

the 

compulsory 

enrolment of 

legal person 

taxpayers in 

SPV (Virtual 

Private Space) 

Provision in 

the law 

indicating the 

entry into 

force of the 

compulsory 

enrolment of 

legal person 

taxpayers in 

SPV  

   Q1 2022  Ministry of 

Finance, 

National 

Agency for 

Fiscal 

Administration 

(ANAF) 

 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document. 

192 Reform 1. 

Reform of the 

National Agency 

for Fiscal 

Administration 

(ANAF) through 

digitalisation  

Target Additional 

legal person 

taxpayers 

enrolled in 

SPV  

 

 Number 509 679 1 009 67

9 

Q4 2022 Ministry of 

Finance, 

National 

Agency for 

Fiscal 

Administration 

(ANAF) 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled, 

including references to the relevant 

provisions. 
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This document shall include as an annex 

the following documentary evidence: 

a) List of tax identifiers of legal person 

taxpayers additionally enrolled in SPV 

after 1 April 2021. Personal data shall be 

anonymised/blacklined whenever not 

necessary. 

b) List of tax identifiers of large 

taxpayers enrolled in the SPV after 1 

April 2021. Personal data shall be 

anonymised/blacklined whenever not 

necessary. 

c) Specific reports resulting from the 

query of databases by National Centre 

for Financial Information, allowing to 

monitor the number of new taxpayers 

enrolled in the SPV. 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each unit 

selected: 

- relevant extract from the database 

proving that the legal entity is 

enrolled in the SPV.  

193 Reform 1. 

Reform of the 

National Agency 

for Fiscal 

Administration 

(ANAF) through 

digitalisation  

Milestone Entry into 

force of the 

applicable 

legal 

framework 

defining the 

risk criteria 

for the 

classification 

Entry into 

force of the 

Order of the 

ANAF 

president 

defining risk 

criteria 

   Q4 2022 Ministry of 

Finance, 

National 

Agency for 

Fiscal 

Administration 

(ANAF) 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 
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of taxpayers. 

The legal 

framework 

shall be 

approved 

through an 

Order of the 

ANAF 

President. 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document. 

194 Reform 1. 

Reform of the 

National Agency 

for Fiscal 

Administration 

(ANAF) through 

digitalisation  

Milestone Entry into 

force of the 

amended legal 

framework in 

the field of 

activity of tax 

inspection 

bodies  

Provision in 

the law 

indicating the 

entry into 

force of the 

legal 

framework 

affecting the 

scope of 

activity of the 

tax inspection 

bodies  

   Q4 2022 Ministry of 

Finance, 

National 

Agency for 

Fiscal 

Administration 

(ANAF) 

 

 Copy of the publication in the Official 

Journal l, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document. 

 

This document shall include as an annex 

the following documentary evidence:  

- a copy of the ANAF analysis on 

the basis of which the revision of 

the legal framework of the tax 

inspection bodies shall be 

finalised. 

195 Reform 1. 

Reform of the 

National Agency 

for Fiscal 

Administration 

(ANAF) through 

digitalisation 

Milestone Operationaliza

tion/approval 

of the Joint 

Action Plan 

between the 

National 

Agency for 

Adoption of 

the Joint 

Action Plan 

between the 

National 

Agency for 

Fiscal 

   Q1 2022 Ministry of 

Finance, 

Ministry of 

Labour/Labour 

Inspection, 

National 

Agency for 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

Fiscal 

Administratio

n and Labour 

Inspection to 

prevent and 

limit the 

phenomenon 

of grey/black 

work evasion 

Administratio

n and Labour 

Inspection of 

actions to be 

taken to 

prevent and 

limit the 

phenomenon 

of grey/black 

work evasion 

Fiscal 

Administration 

(ANAF) 

 

a) a copy of the adopted Joint Action 

Plan between the National Agency 

for Fiscal Administration and 

Labour Inspection; 

b) a copy of the protocol with the 

Labour Inspection; 

 

196 Reform 1. 

Reform of the 

National Agency 

for Fiscal 

Administration 

(ANAF) through 

digitalisation 

Target Increase the 

share of 

revenues 

collected by 

the tax 

administration 

by at least 2,5 

percentage 

points of GDP  

 Percentag

e points 

of GDP 

 2,5 Q4 2025 Ministry of 

Finance, 

National 

Agency for 

Fiscal 

Administration 

(ANAF) 

 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled, 

including official data showing how the 

share of tax revenues increase by 2,5 

pps. of GDP, compared to the level 

observed in 2019. 

 

197 Reform 1. 

Reform of the 

National Agency 

for Fiscal 

Administration 

(ANAF) through 

digitalisation 

Target Reduction of 

the VAT gap 

by 5 

percentage 

points  

 Percentag

e points 

 5 

 

Q2 2026 Ministry of 

Finance, 

National 

Agency for 

Fiscal 

Administration 

(ANAF) 

The VAT 

gap is 

estimated 

with a delay 

of about 2 

years. The 

reduction of 

the VAT 

gap by 5 pps 

shall be 

understood 

for the 2024 

value, as 

identified in 

the 2026 

VAT gap 

report by 

the 

Commission

, in 

Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled, 

including official data showing how the 

VAT gap is reduced by 5 pps, compared 

to its level in 2019. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

comparison 

with the 

2019 value. 

Alternativel

y, in case 

the 2026 

report is not 

published 

yet as of the 

deadline of 

the target,  a 

preliminary 

estimate by 

the 

Commission 

for 

2024shall be 

used for 

comparison 

with the 

2019 value. 

198 Reform 2. 

Modernisation of 

the customs 

system and 

implementation 

of electronic 

customs  

Milestone Entry into 

force of the 

amendments 

to the existing 

legal 

framework to 

improve the 

functioning of 

the Customs 

administration 

 

Provision in 

the law 

indicating the 

entry into 

force of the 

amendments 

to the existing 

legal 

framework to 

improve the 

functioning of 

the Customs 

administration 

   Q4 2025 Ministry of 

Finance, 

Customs 

Administration 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document. 

This document shall include as an annex 

a report demonstrating that the 

development of customs IT systems are 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

in line with the requirements of the 

Union Customs Code, that the IT 

systems simplify customs formalities 

and reduce bureaucratic barriers through 

focusing customs clearence on the 

electronic environment. 

199 Reform 3. 

Improving the 

budgetary 

programming 

mechanism  

Milestone Entry into 

force of the 

amended 

regulatory 

framework to 

ensure multi-

annual 

budgetary 

planning for 

the significant 

public 

investment 

projects and 

have an ex-

post 

evaluation of 

expenditure 

reviews made 

by the Fiscal 

Council 

Provision in 

the law 

indicating the 

entry into 

force of the 

amendments 

to ensure 

multi-annual 

budgetary 

planning for 

the significant 

public 

investment 

projects 

   Q4 2022 Ministry of 

Finance 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document. 

 

200 Reform 3.  

Improving the 

budgetary 

programming 

mechanism  

Milestone Entry into 

force of the 

government 

decision for 

the approval 

of the 

methodology 

for drawing 

up, monitoring 

and reporting 

of the 

budgetary 

programmes 

Provision in 

government 

decision 

indicating the 

entry into 

force of the 

legislative act 

for the 

approval of 

the 

methodology 

for drawing 

up, 

   Q2 2022 Ministry of 

Finance 

 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

monitoring 

and reporting 

of the 

budgetary 

programmes 

copies of the document(s) mentioned in 

the summary document. 

201 Reform 3.   

Improving the 

budgetary 

programming 

mechanism  

Milestone Completion of 

the spending 

review in 

health and 

education 

sectors  

Publishing the 

analysis of 

spending in 

the fields of 

education and 

health 

   Q2 2023 Ministry of 

Finance 

 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

  

a) Copy of Ministries/Public 

Authorities decisions of 

establishing thematic working 

groups with representatives of the 

Ministry of Finance, Ministry of 

Health, National Health Insurances 

House, Ministry of Education. 

b) Memorandum by the Government 

presenting the analysis, and the 

results of the public spending 

review in the fields of education 

and health. 

 

202 Reform 3.  

Improving the 

budgetary 

programming 

mechanism  

Milestone Adoption of a 

multi-annual 

strategy and 

calendar for a 

systematic 

expenditure 

review across 

all sectors  

Memorandum 

approved by 

the 

Government 

and published  

   Q2 2023 Ministry of 

Finance 

 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

  

a) Copy of the adopted multi-annual 

strategy in the form of a Memorandum 

approved by the Government and a link 

to the website where the strategy can be 

accessed.   
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

203 Reform 3.  

Improving the 

budgetary 

programming 

mechanism  

Milestone 2024 draft 

budgetary law 

includes the 

recommendati

ons of 

spending 

reviews 

(health and 

education) 

The draft 

budget 

includes the 

results of 

spending 

analyses in 

the areas of 

health and 

education 

   Q4 2023 Ministry of 

Finance 

 

 Copy of the 2024 draft budgetary law, 

accompanied by a summary document 

duly justifying how the milestone was 

satisfactorily fulfilled. This summary 

document shall include a reference to 

the relevant provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

the corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document 

204 Reform 3.  

Improving the 

budgetary 

programming 

mechanism  

Milestone Entry into 

force of the 

law for 

tasking the 

Fiscal Council 

with a regular 

impact 

assessment of 

spending 

reviews and 

the 

preparation of 

an 

implementatio

n report  

 

Provision in 

the law 

indicating the 

entry into 

force of the 

mandate of 

the 

independent 

institution 

   Q2 2024 Ministry of 

Finance 

 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document 

205 Reform 4. 

Review of the tax 

framework  

Milestone Analysis of 

Romania’s tax 

system with 

the objective 

to produce 

recommendati

ons to ensure 

that the tax 

system 

contributes to 

promote and 

Completed 

analysis, 

publication of 

the report 

with the 

analysis and 

the 

recommendati

ons, endorsed 

by/ co-

authored with 

N/A N/A  Q4 2022 Ministry of 

Finance 

 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

a) copy of the completed analysis 

published by the Ministry of 

Finance on how to improve the 

structure of the Romanian tax 

system/tax legislation aligned with 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

preserve 

sustainable 

economic 

growth 

the 

independent 

institutions 

providing 

technical 

assistance 

the description of the the milestone 

and with the description in the CID.   

 

206 Reform 4. 

Review of the tax 

framework 

Milestone Entry into 

force of 

amendments 

to the Fiscal 

Code 

gradually 

reducing the 

scope of the 

special tax 

regime for 

micro-

enterprises  

Provision in 

the law 

indicating the 

entry into 

force of the 

amendments 

to the Fiscal 

Code  

   Q4 2022 Ministry of 

Finance 

 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document. 

207 Reform 4. 

Review of the tax 

framework 

Milestone Entry into 

force of 

-amendments 

to the Fiscal 

Code (Law 

nr.227/2015), 

to reduce and/ 

or eliminate 

other tax 

incentives 

with the 

objective to 

simplify the 

tax system, 

make it more 

effective, 

transparent 

Provision in 

the law 

indicating the 

entry into 

force of the 

legislative 

framework for 

reducing 

and/or 

eliminating 

tax incentives 

and 

expanding the 

green taxation 

   Q1 2023 Ministry of 

Finance 

 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

and fair by 

2024 

-Legislation to 

expand the 

green taxation 

208 Reform 4. 

Review of the tax 

framework 

Milestone Entry into 

force of 

amendments 

to the Fiscal 

Code (Law 

nr.227/2015) 

gradually 

reducing tax 

incentives for 

personnel 

employed in 

the 

construction 

sector  

Provision in 

the law 

indicating the 

entry into 

force of the 

legislative 

framework 

gradually 

reducing tax 

incentives for 

personnel 

employed in 

construction 

sector 

   Q1 2025 Ministry of 

Finance 

 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document 

209 Reform 5.  

Establishment 

and 

operationalisation 

of the National 

Development 

Bank  

Milestone Operationalisa

tion of the 

National 

Development 

Bank  

 

Provision by 

the National 

Bank of 

Romania of 

the operating 

license of the 

National 

Development 

Bank  

 

 

 

 

 

 

 

 

 

 

   Q4 2024 Ministry of 

Finance 

 

 Summary document duly justifying how 

the milestone  (including all the 

constitutive elements in compliance with 

the description in the CID, including the 

compliance with the ‘do no significant 

harm’ Technical Guidance 

(2021/C58/01)) was satisfactorily 

fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

a) certificate of registration and of 

legal status of the National 

Development Bank with the trade 

registry; 

b) Copy of the constitutive act of the 

National Development Bank, in 

which the Bank’s activities are 

listed, accompanied by a report 

demonstrating that these activities 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

 

 

 

 

 

 

 

 

 

shall bridge the funding gap, ensure 

improved access to finance for 

eligible beneficiaries and provide 

expertise for the development of 

new products 

c) list of employment contracts, 

including  official references to the 

employment contracts, 

demonstrating that the National 

Development Bank has employed 

staff and  

d) a list of the individual training 

certificates, including official 

references of each certificate, 

proving that the training of staff 

have been completed. Personal data 

shall be anonymised/blacklined 

whenever not necessary;  

e) Copy of the investment strategy of 

the National Development Bank, 

and a link to the website where the 

strategy has been published; 

f) Proof of the legal status of the other 

public institutions whose tasks are 

partly or fully taken over by NDB 

(FNGCIMM, FRC and 

EXIMBANK) 

210 Reform 5. 

Establishment 

and 

operationalisation 

of the National 

Development 

Bank  

Milestone Completion of 

the National 

Development 

Bank’s Pillar 

Assessment to 

implement EU 

funds 

 

Completion of 

the National 

Development 

Bank’s Pillar 

Assessment to 

implement 

EU funds 

received by 

the European 

Union 

 

   Q2 2026 Ministry of 

Finance 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements in compliance with 

the description of the CID) was 

satisfactorily fulfilled. This document 

shall include as an annex a copy of the 

independent external auditor pillar 

assessment. 

 



 

70 

 

Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

211 Reform 6. 

Reform of the 

public pension 

system 

Milestone Contract 

technical 

assistance 

provided by 

an entity that 

shall be 

selected 

according to 

the national 

public 

procurement 

legislation  

Contract 

signed 

   Q4 2021 Ministry of 

Labour 

 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence: 

 

a) copy and link to the publication in the 

national public procurement platform 

(SICAP);  

 

b) copy of the signed contract; 

 

c) extract of the relevant parts of the 

technical specifications/terms of 

reference of the project proving 

alignment with the description of the 

milestone and of the description of 

the reform in the CID;  

 

d) Copy of the impact assessment of the 

different reform options proposed by 

the selected entity. 

212 Reform 6. 

Reform of the 

public pension 

system 

Milestone Entry into 

force of a 

minister’s 

order setting 

up a 

monitoring 

committee in 

charge of 

reviewing, 

with the 

support of the 

technical 

assistance 

provider the 

pension 

system and the 

Provision in 

the Common 

ministerial 

order 

indicating the 

entry into 

force of the 

Common 

ministerial 

order 

   Q4 2021 Ministry of 

Labour 

 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

policy 

interventions 

in the pension 

system 

213 Reform 6. 

Reform of the 

public pension 

system 

Milestone Entry into 

force of the 

amendments 

to the 

regulatory 

framework to 

ensure the 

sustainability 

of Pillar 2 

pensions 

Provision in 

the regulatory 

framework 

indicating the 

entry into 

force of the 

legislation 

   Q1 2022 Ministry of 

Labour, 

Financial 

Supervisory 

Authority 

 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document 

214 Reform 6. 

Reform of the 

public pension 

system 

Milestone Entry into 

force of the 

new law on 

the pension 

system, 

replacing the 

provisions of 

Law No 

127/2019  

Provision in 

the law 

indicating the 

entry into 

force of the 

law on the 

pension 

system 

   Q1 2023 Ministry of 

Labour 

 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document 

215 Reform 6. 

Reform of the 

public pension 

system 

Milestone Entry into 

force of the 

legislative 

framework for 

reducing 

Provision in 

the law 

indicating the 

entry into 

force of the 

   Q4 2022 Ministry of 

Labour 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

expenditure 

on special 

pensions 

legislative 

framework for 

reducing the 

expenditure 

on special 

pensions 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document 

216 Investment 1. 

Facilitating 

taxpayers’ 

compliance 

through the 

development of 

digital services  

Milestone Digital 

services and 

critical 

electronic 

systems are 

operational  

 

The digital 

services and 

electronic 

systems are 

operational  

   Q4 2023 Ministry of 

Finance, ANAF 

 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

 

a) certificates of works completion 

signed by the contractor and the 

competent authority demonstrating 

project has been completed and is 

operational, and links to the platform  

b) Report by National Centre for 

Financial Information and National 

Agency for Fiscal Administration 

confirming the functionalities and 

operationality of all digital services and 

electronic systems included in the 

description of the milestone and in the 

description of the CID annex. 

 

217 Investment 1. 

Facilitating 

taxpayers’ 

compliance 

through the 

development of 

digital services  

Target Services to 

corporate tax 

payers 

available 

online 

 

  Percentag

e (%) 

 

45 60 Q4 2024 Ministry of 

Finance, ANAF 

 

 Summary document duly justifying how 

the target (including all the constitutive 

elements in compliance with the 

description of the CID) was 

satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence: 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

a) Report by the National Centre for 

Financial Information and National 

Agency for Fiscal Administration  on 

the percentage of the online services 

made available to corporate taxpayers. 

218 Investment 1. 

Facilitating 

taxpayers’ 

compliance 

through the 

development of 

digital services  

Milestone Online 

platform for 

auction of real 

estate and 

mobile 

property with 

significant 

value 

(according to 

the asset type) 

operationalise

d  

 

Online 

platform 

operationalise

d 

   Q2 2024 Ministry of 

Finance, ANAF 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

 

a) certificate of works completion 

signed by the contractor and the 

competent authority in accordance 

with the national legislation  

demonstrating that the online 

platform has been completed and is 

operational, and link to the platform  

219 Investment 2. 

Improving tax 

and tax 

administration 

processes, 

including through 

the 

implementation 

of integrated risk 

management  

Target Staff training 

on the risk 

management 

system  

 Number 0 40 Q2 2023 Ministry of 

Finance, ANAF 

 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence and 

elements:  

 

a) the individual certificates proving that 

the training programmes have been 

completed. Personal data shall be 

anonymised/blacklined whenever not 

necessary;   

b) the number of training actions 

completed and the number of candidates 

enrolled,  

c) the type of training provided with 

detail of its content and learning format 

used. 

220 Investment 2. 

Improving tax 

Target Number of 

cash registers 

 Number 0 150 000 Q4 2021 Ministry of 

Finance, ANAF 

 Summary document duly justifying how 

the target (including all the constitutive 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

and tax 

administration 

processes, 

including through 

the 

implementation 

of integrated risk 

management 

connected to 

the National 

Agency for 

Fiscal 

Administratio

n IT system 

 elements) was satisfactorily fulfilled, 

including references to the relevant 

provisions.  

This document shall include as an annex  

- a list of unique identifier for each 

cash registry, in accordance with 

the national legislation, 

demonstrating that the cash 

register is  connected to the 

National Agency for Fiscal 

Administration’s electronic 

system. 

On the basis of a sample that may be 

selected by the Commission at a 

minimum the following documentary 

evidence shall be submitted for each 

selected cash register:  

- “Z-type reports” of cash registers 

(i.e. report generated from the 

ANAF electronic system), showing 

that  the cash register is connected 

to National Agency for Fiscal 

Administration’s electronic system 

and functioning. 

 

221 Investment 2. 

Improving tax 

and tax 

administration 

processes, 

including through 

the 

implementation 

of integrated risk 

management  

Target Number of 

cash registers 

connected to 

the National 

Agency for 

Fiscal 

Administratio

n IT system  

 Number 150 000 600 000 Q4 2022 Ministry of 

Finance, ANAF 

 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled, 

including references to the relevant 

provisions. This document shall include 

as an annex  

- a list of unique identifier for each 

cash registry, in accordance with the 

national legislation, demonstrating 

that the cash register is connected to 

the National Agency for Fiscal 

Administration’s electronic system; 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

On the basis of a sample that may be 

selected by the Commission at a 

minimum the following documentary 

evidence shall be submitted for each 

selected cash register:  

- "Z-type reports” of cash registers 

(i.e. report generated from the ANAF 

electronic system) , showing that the 

cash register is connected to National 

Agency for Fiscal Administration’s 

electronic system and functioning  

-  

222 Investment 2. 

Improving tax 

and tax 

administration 

processes, 

including through 

the 

implementation 

of integrated risk 

management  

Target Share of the 

number of 

desk audits 

reported on 

the total audits 

carried out by 

the tax 

administration 

— 30%  

 Percentag

e (%) 

 

0 30 Q4 2022 Ministry of 

Finance, ANAF 

 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

 

a) Report by the internal audit service 

within ANAF justifying the 

percentage achieved. 

b) Copy of adopted internal 

procedures establishing the powers 

of the tax authorities to carry out 

documentary checks by tax 

inspection bodies, anti-fraud 

control bodies and bodies 

responsible for verifying personal 

tax situations. 

c) Copy of adopted internal 

procedures approving the model 

and content of the forms and 

documents used in the desk-audit 

activity 

223 Investment 2. 

Improving tax 

and tax 

administration 

Target Share of the 

number of 

desk audits 

reported on 

 Percentag

e (%) 

 

30 60 Q4 2025 Ministry of 

Finance, ANAF 

 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

processes, 

including through 

the 

implementation 

of integrated risk 

management 

the total audits 

carried out by 

the tax 

administration 

— 60 %  

 

This document shall include as an annex 

the following documentary evidence:  

 

a) Report by the internal audit service 

within ANAF justifying the percentage 

achieved.  

b) Copy of adopted internal procedures 

establishing the powers of the tax 

authorities to carry out documentary 

checks by tax inspection bodies, anti-

fraud control bodies and bodies 

responsible for verifying personal tax 

situations. 

c) Copy of adopted internal procedures 

approving the model and content of the 

forms and documents used in the desk-

audit activity 

 

224 Investment 2. 

Improving tax 

and tax 

administration 

processes, 

including through 

the 

implementation 

of integrated risk 

management  

Target Increase the 

number of 

audits by 10%  

  Number 25 000 27 500 Q4 2025 Ministry of 

Finance, ANAF 

 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled, 

clearly indicating the 10% increase in 

the number of audits (fiscal inspections) 

until Q4 2025.  

This document shall include as an annex 

the list with the additional audits (i.e. 

fiscal inspections) carried out until Q4 

2025, in accordance with the national 

legislation.  

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each 

item selected -audit report, including 

official reference of the report, issued in 

accordance with the national legislation. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

225 Investment 2. 

Improving tax 

and tax 

administration 

processes, 

including through 

the 

implementation 

of integrated risk 

management  

Milestone Fully 

operational 

electronic risk 

register 

Electronic 

risk register 

operational 

and 

containing 

risk criteria, 

indicators and 

profiles; first 

report after a 

dry run or 

after 

becoming 

operational 

   Q4 2025 Ministry of 

Finance, ANAF 

 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

a) certificate of works completion 

signed by the contractor and the 

competent authority demonstrating 

project has been completed and is 

operational; 

 

226 Investment 2. 

Improving tax 

and tax 

administration 

processes, 

including through 

the 

implementation 

of integrated risk 

management  

Milestone Big 

Data/Analytic

s platform set-

up and 

operational  

Operationalis

ation of the 

solution — 

Big Data 

platform and 

issuance of 

the first report 

 

   Q4 2025 Ministry of 

Finance, ANAF 

 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

 

a) Certificate(s) of works completion 

signed by the contractor and the 

competent authority demonstrating 

project has been completed and is 

operational;  

b) Report by the internal audit service 

within NAFA, including 

justification that the technical 

specifications of the Big Data 

platform are aligned with the 

description of the milestone and of 

the description of the investment in 

the CID. 

 

227 Investment 3. 

Ensuring the 

capacity to 

respond to 

current and future 

Milestone Modernisation 

of hardware 

and software 

infrastructure 

and of the 

Renewed 

hardware and 

software 

infrastructure 

and 

   Q2 2023 Ministry of 

Finance, ANAF 

 

The internal 

digital 

transformati

on of the 

whole 

Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

information 

challenges, 

including in the 

context of the 

pandemic, 

through the 

digital 

transformation of 

Ministry of 

Finance/National 

Agency for Fiscal 

Administration  

support 

infrastructure 

for the 

provision of 

electronic 

services to 

taxpayers 

 

 

modernised 

support 

infrastructure 

Ministry of 

Finance/AN

AF IT shall 

be 

implemente

d by shifting 

hardware 

and 

software 

infrastructur

e to new 

technologies

, increasing 

the number 

of IT 

equipment 

used in the 

administrati

on, and 

developing 

the 

necessary 

supporting 

infrastructur

e for 

continuous 

technologic

al 

developmen

t at the level 

of the 

Ministry of 

Finance data 

centres. 

an annex the following documentary 

evidence:  

 

a) Certificate(s) of works completion 

signed by the contractors and the 

competent authority demonstrating 

projects have been completed and are 

operational  

 

228 Investment 3. 

Ensuring the 

capacity to 

respond to 

current and future 

Milestone Increased 

Cyber security 

of the 

Ministry of 

Finance’s and 

Cybersecurity 

system 

operationalise

d 

   Q2 2023 Ministry of 

Finance, ANAF 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

information 

challenges, 

including in the 

context of the 

pandemic, 

through the 

digital 

transformation of 

Ministry of 

Finance/ National 

Agency for Fiscal 

Administration  

ANAF 

computer 

system 

an annex the following documentary 

evidence:  

 

a) Certificates of works completion 

signed by the contractors and the 

competent authority demonstrating 

projects have been completed and 

are operationalised; 

b) report by an independent expert 

endorsed by the relevant ministry, 

including justification that the 

technical specifications of the 

Cybersecurity system are aligned 

with the description of the 

milestone and of the description of 

the investment in the CID;  

c) a detailed list of the acquired 

equipment listed in the description 

of the milestone, and location 

where they  were  installed or 

distributed. 

229 Investment 3. 

Ensuring the 

capacity to 

respond to 

current and future 

information 

challenges, 

including in the 

context of the 

pandemic, 

through the 

digital 

transformation of 

Ministry of 

Finance/National 

Agency for Fiscal 

Administration  

Target 80% of IT 

hardware and 

software 

infrastructure 

is not more 

than 4 years 

old  

 

 Percentag

e (%) 

 

30,67 80 Q2 2023   Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

- certificate(s) of works completion 

signed by the contractor and the 

competent authority in accordance 

with the national legislation 

demonstrating that the hardware and 

software infrastructure and support 

infrastructure for the electronic 

services provided to taxpayers have 

been modernised and are 

operational; 

 

- a copy of the public sector fixed 

assets inventory where software and 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

hardware are registered as fixed 

assets as per national legislation.  

 

230 Investment 4. 

Implementation 

of electronic 

customs  

Target Upgraded 

hardware and 

software 

infrastructure 

 

 Percentag

e (%) 

 

0 100 Q4 2022 Ministry of 

Finance, 

Customs 

Administration 

 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

a) Certificate(s) of works completion 

signed by the contractor and the 

competent authority, demonstrating 

projects have been completed and are 

operational 

b) a detailed list of the upgraded 

hardware and software solutions or 

equipment and locations where they 

were installed or distributed. 

 

231 Investment 4. 

Implementation 

of electronic 

customs  

Milestone Award of 

contract for 

new IT 

systems for 

customs  

Contract 

signed 

   Q4 2023 Ministry of 

Finance, 

Customs 

Administration 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence: 

 

a) copy of the signed contract(s);  

b) extract of the relevant parts of the 

technical specifications of the contracts 

proving alignment with the description 

of the milestone and of the description 

of the investment in the CID 

 

232 Investment 4. 

Implementation 

of electronic 

customs  

Target IT systems for 

customs 

operationalise

d 

 

  Number 0 12 Q4 2025 Ministry of 

Finance, 

Customs 

Administration 

 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

a) Certificates of  completion signed by 

the contractors and the competent 

authority in accordance with the national 

legislation demonstrating that the 12 

purchased IT systems are 

operationalised and functional  

233 Investment 4. 

Implementation 

of electronic 

customs  

Target Percentage of 

customs 

clearance 

activity, 

exchange of 

information 

between 

economic 

operators and 

customs 

authorities, 

exchange of 

information 

between 

customs 

authorities in 

the Member 

States 

performed 

electronically 

 Percentag

e (%) 

 

80 100 Q4 2024 Ministry of 

Finance, 

Romanian 

Customs 

Authority 

 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

 

a) report by the internal audit service 

within the Romanian Customs Authority 

justifying that the specifications of the 

percentage of customs clearance 

activity, exchange of information 

between economic operators and 

customs authorities, exchange of 

information between customs authorities 

in the Member States performed 

electronically, are aligned with the 

description of the target and of the 

description of the investment in the CID 

234 Investment 5. 

Improving the 

budgetary 

programming 

mechanism  

Milestone Update of the 

IT application 

BUGET_NG 

Budget_NG 

application 

updated 

   Q4 2023 Ministry of 

Finance 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

 

a) Certificate(s) of works completion 

signed by the contractor and the 

competent authority, demonstrating 

project has been completed and is 

operational  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

b) report by an independent expert 

endorsed by the relevant ministry, 

including justification that the 

specifications of the updated 

Budget_NG application are aligned with 

the description of the milestone and of 

the description of the investment in the 

CID. 

235 Investment 

6. Economic 

modelling 

instrument 

(Pension Reform 

Options 

Simulation 

Toolkit) to 

improve 

institutional 

capacity to 

forecast pension 

expenditures 

Milestone Economic 

modelling tool 

(Pension 

Reform 

Options 

Simulation 

Toolkit 

model) 

operational  

Economic 

modelling 

tool (Pension 

Reform 

Options 

Simulation 

Toolkit 

model) 

operational 

   Q4 2023 Ministry of 

Finance 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

 

a) Certificate(s) of works completion 

signed by the contractor and the 

competent authority, demonstrating 

project has been completed and is 

operational  

b) report by the technical assistance 

provider endorsed by the relevant 

ministry, including justification that the 

technical specifications of the Pension 

Reform Options Simulation Toolkitare 

aligned with the description of the 

milestone and of the description of the 

investment in the CID; 

 

236 Investment 6. 

Economic 

modelling 

instrument 

(Pension Reform 

Options 

Simulation 

Toolkit) to 

improve 

institutional 

Target Extending the 

team from 1 to 

8 experts and 

improving the 

capacity of 

medium- and 

long-term 

structural 

pension 

reform by 

Staff trained  1 8 Q4 2023 Ministry of 

Finance 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence and 

elements:  

 

a) copy of the individual certificates 

proving that the training 

programmes have been completed 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

capacity to 

forecast pension 

expenditures 

providing 8 

people with a 

training to use 

the Pension 

Reform 

Options 

Simulations 

toolkit model 

for the 8 experts of the team, 

indicating 

 

b) the type of training provided with 

detail of its content and learning 

format used. Personal data shall be 

anonymised/blacklined whenever 

not necessary 

237 Investment 7. 

Technical support 

for the revision of 

the taxation 

framework  

Milestone IT system 

enabling the 

implementatio

n of an 

automatic 

property 

valuation 

model 

operational 

IT system 

operational 

   Q4 2025 Ministry of 

Finance 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

a) Certificate(s) of works completion 

signed by the contractor and the 

competent authority in accordance with 

the national legislation  demonstrating 

that the IT system has been completed 

and is operational  

b)  Report generated by the IT system 

which shall include the number of 

properties evaluated for the property 

value as base for tax calculation. 

238 Investment 8. 

Operationalisatio

n of the National 

Development 

Bank 

Milestone Purchase of 

software 

(licences) and 

hardware 

(laptops), IT 

services for 

staff, training 

for the staff of 

the National 

Development 

Bank and for 

the Ministry 

of Finance 

staff 

Purchase 

contracts 

signed 

   Q4 2024 Ministry of 

Finance 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

a) a detailed list of the new equipment 

contracted  

 

b) copy of the signed contract(s) 

 

c) extract of the relevant parts of the 

technical specifications of the contracts 

proving alignment with the description 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

of the milestone and of the description 

of the investment in the CID 

239 Investment 9. 

Supporting the 

process of 

assessing pension 

files  

Milestone All pension 

files 

recalculated 

All pension 

files 

recalculated 

   Q4 2023 Ministry of 

Labour 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

 

a) report by an independent expert 

endorsed by the relevant ministry, 

including justification that the 

technical specifications of the 

recalculation of pensions are 

aligned with the description of the 

milestone and of the description of 

the investment in the CID; 

b) a list of receipts of the post office 

demonstrating that the government 

has sent to all citizens the 

decisions regarding the result of 

the recalculation by the date of 

completion of the target or any 

other proof in the regard of 

informing the citizens on the result 

of recalculation 

c) list of employment contracts, 

including official identification 

number, of the temporary staff;. 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted: 

a) employment contracts indicating 

that the staff involved in the 

recalculation/ valuation of 

pensions shall be remunerated in 

accordance with the provisions of 



 

85 

 

Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

Law No nr.153/2017 on the 

remuneration of staff paid from 

public funds, as amended — 

Annex VIII — Salaries for staff in 

territorial units. 

 

b) Copy of the receipt from the post 

office demonstrating that the 

government has sent to all citizens 

the decisions regarding the result 

of the recalculation by the date of 

completion of the target or any 

other proof in the regard of 

informing the citizens on the result 

of recalculation 

240 Investment 10. 

Operational 

efficiency and 

advanced e-

services through 

digitalisation of 

the pension 

system 

Milestone IT system in 

the National 

Public 

Pensions 

Agency 

operational  

Operational 

IT system 

   Q4 2024 National Public 

Pensions 

Agency,  

Ministry of 

Labour 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence:  

 

a) Certificate(s) of works completion 

signed by the contractor and the 

competent authority demonstrating that 

the IT system in the National Public 

Pensions Agency has been completed 

and is operational  

b) report by an independent expert 

endorsed by the relevant ministry, 

including justification that the technical 

specifications of the IT system are 

aligned with the description of the 

milestone and of the description of the 

investment in the CID. 

288 Reform 1. 

Creating the 

framework for 

Milestone Entry into 

force of 

legislation in 

the field of 

Provision in 

the law 

indicating the 

entry into 

      Q4 2022 MDLPA  Copy of the publication in the Official 

Journal accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

sustainable urban 

mobility  

sustainable 

urban mobility  

force of the 

sustainable 

urban 

mobility 

legislative act 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the relevant document(s). 

289 Reform 1. 

Creating the 

framework for 

sustainable urban 

mobility 

Milestone Entry into 

force of the 

ministerial 

order 

establishing a 

structure for 

the provision 

of technical 

assistance for 

the 

development 

of Sustainable 

Urban 

Mobility Plans 

(SUMPs) 

established 

and 

operational 

Provision in 

the ministerial 

order 

indicating the 

entry into 

force of 

the structure 

for the 

provision of 

technical 

assistance for 

the 

development 

of SUMPs  

 

      Q4 2022 MDLPA  Copy of the publication in the Official 

Journal of the ministerial order, 

accompanied by a summary document 

duly justifying how the milestone was 

satisfactorily fulfilled. This summary 

document shall include a reference to 

the relevant provisions indicating the 

entry into force and to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

milestone and the corresponding 

measure in the CID annex, with 

appropriate links to or copies of 

theunderlying evidence 

290 Reform 1. 

Creating the 

framework for 

sustainable urban 

mobility  

Milestone Signature of 

all public 

transport 

service 

contracts 

expiring 

between 2021 

and 2026 for 

40 counties  

Signature of 

contracts 

   Q2 2026 MDLPA  Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled.  

This document shall include as an annex 

the following documents: 

-  a list with all public transport 

service contracts expiring in 2021-

2026 (for 40 county capital cities), 

including an official reference to 

each contract. 



 

87 

 

Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

- for publication of the tenders: copy 

and link to the publication in the 

national public procurement 

platform (SICAP).  

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

contract selected 

 – a copy of the new signed contract 

291 Reform 1. 

Creating the 

framework for 

sustainable urban 

mobility  

Target Reducing the 

air pollutant 

emissions 

 kt CO2 eq 

(base 

year 

1990) 

266 371 159 823 Q2 2026 MDLPA/Minist

ry of 

Environment 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

a spreadsheet with quantifications of the 

air pollutions at national level, drawn on 

the basis of the network of fixed points 

for urban air quality monitoring 

developed by Ministry of Environment.  

292 Reform 1. 

Creating the 

framework for 

sustainable urban 

mobility 

Target Reduction by 

25% in the 

number of 

people killed 

or seriously 

injured as a 

result of road 

accidents in 

urban 

municipalities 

compared to 

reference year 

2019 

  Percentag

e (%) 

 

100%  75% Q1 2026 MDLPA/ 

Ministry of 

Internal Affairs 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

a report establised together with the 

Romanian Ministry of Internal Affairs 

providing official statistical information 

to demonstrate meeting the target and 

certifying  the number of people killed 

or seriously injured in road accidents in 

urban municipalities in 2025 vs. the 

baseline in 2019. 

293 Reform 1. 

Creating the 

framework for 

sustainable urban 

mobility 

Target 20% increase 

in yearly total 

passenger 

volume using 

local public 

transport in 

  Number 

of 

passenger

s using 

local 

1 763 000 00

0 
 

 

2 115 60

0 
Q2 2026 MDLPA  Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the passenger volumes using local public 

transport in 2025 compared to 2019 by 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

2026 

compared to 

2019 

public 

transport 

public transport mean and per locality, 

based on official statistics issued by the 

Ministry of Transport/Ministry of 

Development Public Works and 

Administration. 

294 Investment 1. 

Sustainable urban 

mobility  

Milestone Signature of 

contracts for 

the renewal of 

public 

transport 

fleets 

(procurement 

of clean 

vehicles) 

Signature of 

contracts 

      Q4 

 

 

 

 

2022 

 

 

 

 

MDLPA  Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled.  

 

This document shall include as an annex 

the folowing documents:  

a) copy of the publication of the call, 

showing that the competition is 

open to applications and eligibility 

criteria based on the specifications 

in the milestone description 

fulfiled 

b) a list of the signed contracts, 

including official references of the 

signed contracts 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each 

project selected: 

- a copy of the signed contract 

- extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

description of the milestone and of 

the description of the investment in 

the CID, including that priority has 

been given for investments 

implemented in functional urban or 

rural areas.  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

295 Investment 1. 

Sustainable urban 

mobility 

Target Additional 

zero-emission 

vehicles 

(buses, 

trolleybuses 

using a zero-

emission 

engine or 

battery, trams 

and 

minibuses) 

(number of 

vehicles) 

  Number 1 618 2 186 Q4 2024 MDLPA  Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

 

This document shall include as an annex 

the reception report issued by the local 

authority in accordance with the national 

legislation, clearly indicating the list of 

the purchased vehicles, including a 

unique identifier number for each 

purchased vehicle 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

vehicles purchased: 

 

a) Copy of the signed purchasing 

contract  

b) Selection criteria used to select the 

offer based on the specifications in 

the description in the CID   

c) Certificate  issued  by the local 

authority in accordance with the 

national legislation to indicate that 

the purchased vehicle is in 

operation 

296 Investment 1. 

Sustainable urban 

mobility 

Target Additional 

zero-emission 

vehicles 

(buses, 

trolleybuses 

using a zero-

emission 

engine or 

battery, trams 

and 

minibuses) 

  Number 2 186 

 

2 753 Q2 2026 MDLPA  Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

 

This document shall include as an annex 

the reception report issued by the local 

authority in accordance with the national 

legislation clearly indicating the list of 

the purchased vehicles, including an 

unique identifier number for each 

purchased vehicle  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

(number of 

vehicles) 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

vehicles purchased: 

 

a) Copy of the signed purchasing 

contract  

b) Selection criteria used to select the 

offer based on the specifications in 

the  in the description in the CID   

c) Certificate  issued by the local 

authority  in accordance with the 

national legislation to indicate that 

the purchased vehicle is in 

operation 

 

297 Investment 1. 

Sustainable urban 

mobility 

Target Increase in the 

share of 

travels in 

Administrativ

e Territorial 

Units with 

local public 

transport 

services using 

zero-emission 

vehicles 

(buses, 

trolleybuses 

using a zero-

emission 

engine or 

battery, trams) 

compared to 

2019 

  Percentag

e (%) 

 

45,4% 

[2019] 

60% Q2 2026 MDLPA  Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the passenger volumes using local public 

transport services with zero-emission 

vehicles (buses, trolleybuses using a 

zero-emission engine or battery, trams) 

in 2025 compared to 2019 by public 

transport mean and per locality, based 

on official statistics issued by the 

Ministry of Transport/Ministry of 

Development Public Works and 

Administration. 

298 Investment 1. 

Sustainable urban 

mobility 

Milestone Signature of 

contracts for 

the provision 

Signature of 

contracts 

      Q4 

 

2022 MDLPA  Summary document duly justifying how 

the milestone (including all the 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

of ITS/other 

ICT 

infrastructure 

constitutive elements) was satisfactorily 

fulfilled.  

 

This document shall include as an annex 

the folowing documents:  

a) copy of the publication of the call, 

showing that the competition is 

open to applications and eligibility 

criteria based on the specifications 

in the milestone description 

fulfiled 

b) Extracts of the eligibility criteria 

that show compliance with the 

CID annex  

c) a list of the signed contracts, 

including official references of the 

signed contracts 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

project selected  

– a copy of the signed contract between 

MDLPA and the beneficiary  

- extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

description of the milestone and of 

the description of the investment in 

the CID  

 

299 Investment 1. 

Sustainable urban 

mobility 

Target Administrativ

e Territorial 

Units with 

developed/ 

expanded 

systems 

operational— 

  Number  0 246 Q4 2024 MDLPA  Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

 

This document shall include as an annex 

a spreadsheet with the list of certificates, 

including official references of each 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

Intelligent 

Transport 

Systems and 

e-ticketing/ 

other ICT 

infrastructures 

certificate issued by the Ministry of 

Transport for each Administrative 

Territorial Unit, in accordance with 

national legislation, to indicate that 

purchased systems are in operation. 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each 

Administrative Territorial Unit selected: 

 

a) Copy of the signed contract for 

purchaising the ITC 

infrastructures,  

b) The selection criteria used to select 

the project based on the 

specifications in the milestone 298 

description 

c) Certificate  issued in accordance 

with the national legislation to 

indicate that purchased systems are 

in operation 

 

300 Investment 1. 

Sustainable urban 

mobility 

Target Administrativ

e Territorial 

Units with 

developed/ 

expanded 

systems 

operational — 

Intelligent 

transport 

systems and e-

ticketing/ 

other ICT 

infrastructures

) 

  Number  246 491 Q2 2026   Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

 

This document shall include as an annex 

a spreadsheet with the list of certificates 

including official references of each 

certificate, issued by the Ministry of 

Transport for each Administrative 

Territorial Unit, in accordance with 

national legislation, to indicate that 

purchased systems are in operation. 

 

On the basis of a sample that may be 

selected by the Commission, at a 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

minimum the following documentary 

evidence shall be submitted for each 

Administrative Territorial Unit selected: 

 

a) Copy of the signed contract for 

purchasing the ITC infrastructures,  

b) The selection criteria used to select 

the project based on the 

specifications in the milestone 298 

description 

c) Certificate  issued in accordance 

with the national legislation to 

indicate that purchased systems are 

in operation 

 

301 Investment 1. 

Sustainable urban 

mobility 

Milestone Signature of 

contracts for 

building 

electric 

vehicle 

recharging 

points 

Signature of 

contracts 

      Q4 2022 MDLPA  Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled.  

 

This document shall include as an annex 

the folowing documents:  

a) copy of the publication of the call, 

showing that the competition is 

open to applications and that the 

eligibility criteria based on the 

specifications in the milestone 

description are fulfiled 

b) a list of the signed contracts, 

including official references of the 

signed contracts 

c) Copies of certificates of works 

completion signed by the 

contractor and by each county seat 

cities (including each sector in 

Bucharest) issued in accordance 

with the national legislation, 

demonstrating that a minimum of 

40 recharging points for electric 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

vechicles accessible to the 

public/Administrative Territorial 

Unit have been developed. 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each 

project selected  

– a copy of the signed contracts between 

MDLPA and the beneficiary  

extract of the relevant parts of the 

technical specifications of the project 

proving alignment with the description 

of the milestone and of the description 

of the investment in the CID.  

 

302 Investment 1. 

Sustainable urban 

mobility 

Target Additional 

recharging 

points for 

electric 

vehicles 

  Number  0 6 600  Q4 2024 MDLPA  Summary document  including a list of 

the new equipment,  technical 

specifications (power),locations of 

installations, and the source of funding 

(national sources, other EU funding 

and/or private sources (including 

through concessions), duly justifying 

how the target (including all the 

constitutive elements) was satisfactorily 

fulfilled. 

 

This document shall include as an annex 

a spreadsheet with the reception report 

issued in accordance with the national 

legislation for each recharging points for 

electric vehicles including an unique 

identifier number for each recharding 

point.  

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

evidence shall be submitted for each 

recharging point selected: 

 

a) Copy of the signed purchasing 

contract with extract of the 

relevant parts of the technical 

specifications of the purchase 

proving alignment with the 

description of the target and 

investment in the Council 

Implementing Decision (CID). 

b) certificate of completion signed by 

the contractor and the 

competent authoriy in accordance 

with the national legislation  

303 Investment 1. 

Sustainable urban 

mobility 

Target Additional 

number of 

recharging 

points for 

electric 

vehicles 

  Number 6 600  13 200 

 

Q2 2026 MDLPA  Summary document including a list of 

the new equipment, technical 

specifications (power),locations of 

installations, and the source of funding 

(national sources, other EU funding 

and/or private sources (including 

through concessions), duly justifying 

how the target (including all the 

constitutive elements) was satisfactorily 

fulfilled. 

This document shall include as an annex 

a spreadsheet with the reception report 

issued in accordance with the national 

legislation for each recharging points for 

electric vehicles including an unique 

identifier number for each recharding 

point.  

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each 

recharging point selected: 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

a) Copy of the signed purchaising 

contract with extract of the 

relevant parts of the technical 

specifications of the purchase 

proving alignment with the 

description of the target and 

investment in the Council 

Implementing Decision (CID). 

b) certificate of completion signed by 

the contractor and the competent 

authoriy in accordance with the 

national legislation  

304 Investment 1. 

Sustainable urban 

mobility 

Milestone Signature of 

contracts for 

investments in 

cycling 

infrastructure 

at 

local/metropol

itan level 

Signature of 

contracts 

      Q4 2022 MDLPA  Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled.  

 

This document shall include as an annex 

the folowing documents:  

a) copy of the publication of the call, 

showing that the competition is 

open to applications and eligibility 

criteria based on the specifications 

in the milestone description 

fulfiled 

b) a list of the signed contracts, 

including official references of the 

signed contracts 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

project selected 

 – a copy of the signed contracts 

between MDLPA and the beneficiary  

- extract of the relevant parts of the 

technical specifications of the project 

proving alignment with the description 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

of the target/milestone and of the 

description of the investment in the CID  

305 Investment 1. 

Sustainable urban 

mobility 

Target Operational 

cycling 

runways (km) 

at 

local/metropol

itan level 

  Kilometr

es (km) 

 0 546 Q4 2024 MDLPA  Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

 

This document shall include as an annex 

a spreadsheet with the list of 

Administrative Territorial Units and the 

number of built kilometers of cycling 

runways and certificates of completion 

of works, including the official reference 

of each certificate, issued in accordance 

with the national legislation 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

tender selected: 

 

a) copy of the signed contract   

b) copy of the certificate of 

completion of works 

c) extract of the relevant parts of the 

tender specifications proving 

alignment with the description of 

the target and of the description of 

the investment in the CID  

306 Investment 1. 

Sustainable urban 

mobility 

Target Operational 

cycling 

runways at 

local/metropol

itan level (km) 

  Kilometr

es (km) 

 546 1 091 Q2 2026   Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

 

This document shall include as an annex 

a spreadsheet with the list of 

Administrative Territorial Units and the 

number of build kilometers of cycling 

runways and certificates of completion 

of works, including the official reference 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

of each certificate, issued in accordance 

with the national legislation.  

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

tender selected: 

 

a) copy of the signed contract  

b) copy of the certificate of completion 

of works 

c) extract of therelevant parts of the 

tender specifications proving 

alignment with the description of 

the milestone and of the description 

of the investment in the CID. 

351 Reform 1. 

Increased 

capacity for the 

management of 

public health 

funds  

Milestone Entry into 

force of the 

ministerial 

order for the 

performance 

and quality 

indicators to 

be used for the 

selection of 

the medical 

units 

benefiting 

from the 

Health Quality 

Fund 

Provision in 

the ministerial 

order 

indicating the 

entry into 

force of the 

ministerial 

order 

adopting the 

set of quality 

of care 

indicators and 

the necessary 

methodology 

for the 

selection of 

beneficiary 

medical 

facilities 

   Q4 2022 Ministry of 

Health 

 Copy of the Ministerial Order in the 

Official Journal, accompanied by a 

summary document duly justifying how 

the milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and of the 

corresponding measure in the CID 

annex, with appropriate links to copies 

of the document(s) mentioned in the 

summary document. 

352 Reform 1. 

Increased 

capacity for  

Milestone Entry into 

force of the 

Government 

Provision in 

the 

Government 

   Q2 2023 Ministry of 

Health/National 

Health 

 Copy of the Government Decision and 

of the Joint Order of the Ministry of 

Health and the National Insurance 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

management of 

public health 

funds 

Decision for a 

new model 

framework 

contract 

governing the 

conditions for 

granting 

medical 

assistance, 

medicines and 

medical 

devices, 

assistive 

devices and 

technologies 

within the 

framework of 

the health 

insurance 

system  

Decision 

indicating the 

entry into 

force of the 

Government 

Decision and 

of the Joint 

Order of the 

Ministry of 

Health and 

the National 

Health 

Insurance 

House 

Insurance 

House 

House in the Official Journal, 

accompanied by a summary document 

duly justifying how the milestone was 

satisfactorily fulfilled. This summary 

document shall include a reference to 

the relevant provisions indicating the 

entry into force (unless not applicable) 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document. 

353  Reform 1. 

Increased 

capacity for the 

management of 

public health 

funds  

Milestone Entry into 

force of the 

legislative 

amendment 

required to 

include budget 

spending 

review 

outcomes in 

the budgetary 

process 

The budgetary 

process takes 

into account 

the outcomes 

of the 

spending 

review in the 

area of health 

completed in 

2023 by the 

Ministry of 

Finance.  

   Q1 2024  Ministry of 

Health  / 

Ministry of 

Finance 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document 

 

Proof of taking into account in the 

legislative amendment the budget 

spending review outcomes as per the 

Milestone 203.  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

354 Reform 1. 

Increased 

capacity for the 

management of 

public health 

funds   

Target Improving the 

accessibility 

of healthcare 

by reducing 

the percentage 

of persons 

reporting 

unmet medical 

needs 

 Percentag

e 

4,9 4,2 Q2 2026 Ministry of 

Health 

 Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled The 

document shall include as annex the 

latest 12-month data from the European 

Statistics of Income and Living 

Condition survey, endorsed by the 

Ministry of Health  

355 Reform 2. 

Increased 

capacity to 

undertake 

investments in 

health 

infrastructure   

Milestone Entry into 

force of the 

legislative 

framework 

establishing 

the National 

Agency for 

Infrastructure 

Development 

in Health 

(ANDIS)  

 

 

Entry into 

force of the 

legislative 

framework 

establishing 

the National 

Agency for 

Infrastructure 

Development 

in Health 

(ANDIS) 

   Q2 2022 Ministry of 

Health 

 Copy of the Governmental Emergency 

Ordinance in the Official Journal, 

accompanied by a summary document 

duly justifying how the milestone was 

satisfactorily fulfilled.  

 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and of the 

corresponding measure in the CID 

annex.  

 

In particular, the document shall 

demonstrate the actual 

operationalization of ANDIS (location 

of headquarters, list of recruited staff 

(including the President and the 

Governing Board) and their 

qualifications (education level, field of 

study, professional experience), as well 

as staff training activities yearly budget,  

with appropriate links to copies of the 

document(s) mentioned in the summary 

document. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

356 Reform 3. 

Increased 

capacity for 

health 

management and 

human resources 

in health   

Milestone Entry into 

force of the 

legislative 

framework for 

the increased 

capacity for 

health 

management 

and human 

resources in 

health 

Entry into 

force of the 

legislative 

framework for 

the reform of 

the 

management 

of health 

service and of 

human 

resources 

   Q2 2022 Ministry of 

Health 

 Copy of the Governmental Emergency 

Ordinance amending the law governing 

the health sector in the Official Journal 

and copies of the Government Decisions 

operationalising the changes in the law, 

published in the Official Journal. The 

copies of legislative acts shall be 

accompanied by a summary document 

duly justifying how the milestone was 

satisfactorily fulfilled. This summary 

document shall include a reference to 

the relevant provisions indicating the 

entry into force and to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

milestone and of the corresponding 

measure in the CID annex, with 

appropriate links to copies of the 

document(s) mentioned in the summary 

document. 

357 Reform 3. 

Increased 

capacity for 

health 

management and 

human resources 

in health 

Milestone Entry into 

force of 

legislation for 

the strategic 

framework for 

the 

development 

of human 

resources in 

health   

Entry into 

force of the 

legislation for 

the strategic 

framework for 

the 

development 

of human 

resources in 

health by 

Government 

Decision 

   Q2 2022 Ministry of 

Health 

 Copy of the Governmental Emergency 

Ordinance setting out the strategic 

framework for the development of 

human resources in the Official Journal, 

accompanied by a summary document 

duly justifying how the milestone was 

satisfactorily fulfilled. This summary 

document shall include a reference to 

the relevant provisions indicating the 

entry into force and to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

milestone and of the corresponding 

measure in the CID annex, with 

appropriate links to copies of the 

document(s) mentioned in the summary 

document. 

358 Reform 3. 

Increased 

Milestone Development 

of human 

Adoption of 

the sectorial 

   Q4 2022 Ministry of 

Health 

 Copy of the Ministerial Order published 

in the Official Journal, accompanied by 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

capacity for 

health 

management and 

human resources 

in health  

resources in 

health 

action plans 

for the 

development 

of human 

resources in 

health by 

order of the 

Minister of 

Health 

a summary document duly justifying 

how the milestone was satisfactorily 

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to copies 

of the document(s) mentioned in the 

summary document. 

359 Reform 3. 

Increased 

capacity for 

health 

management and 

human resources 

in health 

Milestone Entry into 

force of an 

order of the 

Minister of 

Health setting 

up a 

framework of 

differentiated 

recognition of 

professional 

merits and 

reward of 

health 

professionals 

 Provision in 

the Minister 

of Health’s 

order 

indicating the 

entry into 

force of a 

framework of 

differentiated 

recognition of 

professional 

merits and 

reward of 

health 

professionals  

   Q4 2023 Ministry of 

Health 

 Copy of the Ministerial Order in the 

Official Journal, accompanied by a 

summary document duly justifying how 

the milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and of the 

corresponding measure in the CID 

annex, with appropriate links to copies 

of the document(s) mentioned in the 

summary document. 

360 Reform 3. 

Increased 

capacity for 

health 

management and 

human resources 

in health 

Target Building and 

fully 

equipping 2 

new skill 

development 

centres for 

public 

healthcare 

staff   

  0 2 Q2 2024 Ministry of 

Health 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. In 

particular, the following documentation 

is needed. 

 

The following documentary evidence 

shall be submitted for each of the units 

selected: 

 

For construction: 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

 certificate of completion issued in 

accordance with the national 

legislation  

 report by an independent engineer 

endorsed by the relevant ministry, 

including justification that the 

technical specifications of the 

project(s) are aligned with the 

description of the target and of the 

description of the investment in the 

CID 

 

For equipment: 

 Purchasing contract  

 Certificate of completion signed by 

the contractor and the competent 

authority 

 a detailed list of the new 

equipment, and location where it 

was installed or distributed 

361 Reform 3. 

Increased 

capacity for 

health 

management and 

human resources 

in health 

Target Persons 

having 

participated in 

training on 

health service 

management 

 Number 0 1 000 Q2 2025 Ministry of 

Health 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an 

annex: 

a) a list of the training participants 

with reference numbers to their 

training certificate. Personal data 

shall be anonymised/blacklined 

whenever not necessary;   

b) description of the trainings 

provided - category  and number of 

attendants, duration and content of 

the training, and teaching/learning 

format, together with a list of 

trainers and note demonstrating the 

trainer's experience with the 

subject matter of the training. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

On the basis of a sample that may be 

selected by the European Commission, 

at a minimum the following document 

shall be provided for each of the training 

participants selected – a copy of the 

individual certificate issued by the 

Ministry of Health jointly with the 

training provider as well as a list of the 

individual certificate references proving 

that the training programmes in the field 

of health service management have been 

completed and have been conducted in 

one of the two newly built centres for 

skill development 

362 Reform 3. 

Increased 

capacity for 

health 

management and 

human resources 

in health 

Target Persons 

having 

participated in 

trainings on 

human 

resources 

management 

in 

health 

institutions 

 Number 0 1 000 Q2 2025 Ministry of 

Health 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an 

annex: 

a) a list of the training participants 

with reference numbers to their 

training certificate . Personal data 

shall be anonymised/blacklined 

whenever not necessary;    

b) description of the trainings 

provided - category  and number of 

attendants, duration and content of 

the training, and teaching/learning 

format, together with a list of 

trainers and note demonstrating the 

trainer's experience with the 

subject matter of the training. 

On the basis of a sample that may be 

selected by the European Commission, 

at a minimum the following document 

shall be provided for each of the training 

participants selected – a copy of the 

individual certificate issued by the 

National School of Public Health, 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

Management and Professional 

Development and other bodies and 

institutions accredited by the Ministry of 

Health confirming the acquired skills as 

well as a list of the individual certificate 

references proving that the training 

programmes in the field of health 

service management have been 

completed. 

363 Reform 3. 

Increased 

capacity for 

health 

management and 

human resources 

in health 

Target Health 

professionals 

having 

participated in 

integrity 

training 

programmes 

 Number 150 3 000 Q2 2025  Ministry of 

Health 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an 

annex: 

a) a list of the training participants 

with reference numbers to their 

training certificate. Personal data 

shall be anonymised/blacklined 

whenever not necessary;     

b) description of the trainings 

provided - category  and number of 

attendants, duration and content of 

the training, and teaching/learning 

format, together with a list of 

trainers and note demonstrating the 

trainer's experience with the 

subject matter of the training and a 

copy of the contract signed with 

the training providers. 

On the basis of a sample that may be 

selected by the European Commission, 

at a minimum the following document 

shall be provided for each of the training 

participants selected – a copy of the 

individual certificate issued by the 

National School of Public Health, 

Management and Professional 

Development and the training provider 

confirming the acquired skills as well as 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

a list of the individual certificate 

references proving that the training 

programmes in the field of health 

service management have been 

completed in line with the performance 

and quality indicators established under 

the Ministerial Order indicated in 

Milestone 351 (Reform 1)  

364 Reform 3. 

Increased 

capacity for 

health 

management and 

human resources 

in health 

Milestone Entry into 

force of the 

joint order of 

the Ministry 

of Health and 

the National 

Health 

Insurance 

House 

(CNAS) for a 

mechanism to 

prioritise 

budget 

allocations 

made by the 

Ministry of 

Health and the 

National 

Health 

Insurance 

House 

(CNAS) 

Provision in 

the joint order 

of the 

Ministry of 

Health and 

the National 

Health 

Insurance 

House 

(CNAS) 

indicating the 

entry into 

force of the 

budget 

prioritization 

mechanism  

   Q4 2023 Ministry of 

Health, 

National Health 

Insurance 

House 

 Copy of the Ministerial Order in the 

Official Journal, accompanied by a 

summary document duly justifying how 

the milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and of the 

corresponding measure in the CID 

annex, with appropriate links to copies 

of the document(s) mentioned in the 

summary document. 

365 Reform 3. 

Increased 

capacity for 

health 

management and 

human resources 

in health 

Milestone Operationalisa

tion of the 

transparenta.m

s.ro portal on 

the use of 

public 

resources 

Publication of 

data on 

transparenta.

ms.ro portal 

regarding the 

use of public 

resources in 

health 

   Q4 2024 Ministry of 

Health 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled, including a link to the website 

transparenta.ms.ro and a specific link on 

the transparenta.ms.ro website where the 

list of firms having been awarded 

contracts, the contracting authorities and 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

the map of awarded contracts can be 

found.. 

366 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure 

Milestone Adoption of 

criteria for 

prioritising 

investments in 

integrated 

community 

centres 

Adoption of 

the Manual of 

Integrated 

Community 

Centres, 

including   

guidelines for 

the 

prioritization 

of 

investments in 

integrated 

community 

centres 

through an 

order of the 

Minister of 

Health. 

   Q4 2021 Ministry of 

Health 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the copy of the Ministerial 

order and of the adopted Manual of 

Integrated Community Centres, 

including guidelines for the 

prioritization of investments in 

integrated community centres and a link 

to the website where the strategy can be 

accessed.  

367 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure 

Target  Practices of 

family doctors 

or associations 

of primary 

care practices 

equipped or 

renovated, 

prioritising 

practices 

located in 

marginalised 

regions and 

municipalities 

 Number 0 3 000 Q2 2023 Ministry of 

Health 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. In 

particular, the following documentation 

is needed. 

With respect to the open call through 

which 3000 associations of 

practices/practices of family doctors are 

selected, the following information are 

needed: 

a)  copy of the publication of the call, 

showing that the competition is 

open to applications, 

b) a list of all chosen 

associations/projects, including a 

unique identifier for each project, 

with their location (demonstrating 

that at least 75% of the projects are 

located in marginalised regions or 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

municipalities) and a short project 

description and period for 

implementation, and official 

references of contracts signed with 

all chosen contractual counterparts. 

 

On the basis of a sample that may be 

selected by the Commission among the 

aforementioned list of associations of 

practices/practices of family doctors, at 

a minimum the following documentary 

evidence shall be submitted for each of 

the units selected: 

 

For renovation (construction works): 

 certificate of completion issued in 

accordance with the national 

legislation  

 

For equipment: 

 Purchasing contract 

 Certificate of completion signed by 

the contractor and the competent 

authority 

 a detailed list of the new 

equipment, and location where it 

was installed or distributed 

368 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure   

Target Mobile 

medical units 

equipped for 

breast and 

cervical 

cancer 

screening  

 Number 0 10 Q2 2023 Ministry of 

health 

 Summary document duly justifying how 

the target was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

a) Certificate of completion signed by 

the contractor and the competent 

authority. 

b) report by an independent engineer 

endorsed by the relevant ministry. 

The report shall justify the 

technical specifications of the 

mobile medical units are aligned 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

with the description of the target 

and of the description of the 

investment in the CID 

c) a detailed list of the new 

equipment, and location where it 

was installed or distributed, in 

compliance with the description of 

the target 

d) extract of the relevant parts 

containing the selection 

criteria/technical specifications that 

ensure compliance with DNSH 

369 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure   

Target Newly 

built/renovate

d and 

equipped 

facilities 

providing 

outpatient care 

 Number 0 30 Q4 2024 Ministry of 

Health 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

a list of outpatient care units and their 

location, as well as a copy of the 

publication of the call, showing that the 

competition is open to applications and 

eligibility criteria based on the 

specifications in the milestone 

description was fulfilled. 

The following documentary evidence 

shall be submitted for each of the units 

targeted: 

 

For modernization, rehabilitation and 

construction: 

 reference to the individual project 

in the summary annex 

 certificate of completion issued in 

accordance with the national 

legislation  

 copy of the signed contracts 

 report by an independent engineer 

endorsed by the relevant ministry, 

including justification that the 

technical specifications of the built 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

/ renovated facilities are aligned 

with the description of the target 

and of the description of the 

investment in the CID 

 

For equipment: 

 Purchasing contract 

 Certificate of completion signed by 

the contractor and the competent 

authority 

 a detailed list of the new 

equipment, and location where it 

was installed or distributed 

370 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure   

Target Newly 

built/renovate

d and 

equipped 

integrated 

community 

centres, 

including 

appropriately 

staffed 

 Number 0 200 Q2 2025 Ministry of 

Health 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

a list of official references for 200 

integrated community centres selected 

and their location. 

 

On the basis of a sample that may be 

selected by the Commission among the 

aforementioned list of referenced 

integrated community centres, at a 

minimum the following documentary 

evidence shall be submitted for each of 

the units selected: 

 

For renovation /construction works: 

 certificate of completion issued in 

accordance with the national 

legislation  

 copy of the signed contracts 

 report by an independent engineer 

endorsed by the relevant ministry, 

including justification of the 

technical specifications of the 

project(s) are aligned with the 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

description of the target and of the 

description of the investment in the 

CID 

 the list of individual 

renovation/construction completed 

containing for each of them, the 

cost, file code of energy 

performance certificates before and 

after the renovation action, and the, 

primary energy saving achieved 

 primary energy demand in the 

energy performance certificates, 

indication of energy demand 

savings as a % in line with CID 

annex requirements (and, in 

particular, for new constructions, 

compliance with NZEB 

requirements);  

For equipment: 

 Purchasing contract 

 Certificate of completion signed by 

the contractor and the competent 

authority 

a detailed list of the new equipment, and 

location where it was installed or 

distributed 

371 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure   

Target Underserved 

communities, 

including 

Roma, have 

access to 

community 

healthcare 

 

 Number 0 300 Q2 2025 Ministry of 

Health 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

a list of communities targeted and their 

location (incl. a rural-urban 

classification).  

 

On the basis of a sample that may be 

selected by the Commission among the 

aforementioned list of communities, at a 

minimum the following information 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

shall be submitted for each of the units 

selected: 

a) official statistical data from the 

local or central directorate for 

persons record indicating the share 

of Roma population in the 

marginalized community 

b) copy of the official certificate 

issued by the local authorities 

according to the national 

legislation, demonstrating the rural 

or urban classification of the 

community. 

372 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure   

Target Family 

planning 

cabinets 

equipped or 

equipped and 

renovated 

 Number 0 119 Q4 2025 Ministry of 

Health 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence and 

elements:  

For the open call through which 119 

family planning cabinets are selected: 

 

a) a list of all chosen family planning 

cabinets, including a unique 

identifier for each cabinet, with a 

short project description and period 

for implementation, and official 

references of contracts signed with 

all chosen contractual counterparts. 

 

On the basis of a sample that may be 

selected by the Commission among the 

list of family planning cabinets, at a 

minimum the following documentary 

evidence shall be submitted for each of 

the units  selected: 

 

For rehabilitation (construction works): 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

 reference to the individual project 

in the summary annex 

 certificate of completion issued in 

accordance with the national 

legislation 

 Copy of the signed contracts  

 report by an independent engineer 

endorsed by the relevant ministry, 

including justification that the 

technical specifications of the 

project(s) are aligned with the 

description of the target and of the 

description of the investment in the 

CID 

 

For equipment: 

 Purchasing contract 

 Certificate of completion signed by 

the contractor and the competent 

authority 

 a detailed list of the new 

equipment, and location where it 

was installed or distributed 

373 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure   

Target Increase 

access to 

primary care 

 Number 168 
109 

 

 

Q2 2025 Ministry of 

Health 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include, as an 

annex: 

i) a list of rural communities served by 

a family doctor from February 2021 

ii) a list of rural communities served by 

a family doctor as a result of the 

investment from February 

2025official statistical data from the 

local or central directorate for 

persons record indicating the share 

of Roma population 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

374 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure   

Target Increase in 

preventive 

consultations 

 Number 1 100 000  1 265 

000 

Q2 2024 Ministry of 

Health 

 Summary document publishing the latest 

data from the Ministry of Health duly 

justifying how the target (including all 

the constitutive elements) was 

satisfactorily fulfilled, including a list of 

hospitals/General Practitioners and their 

corresponding number of consultations 

and how the number of preventive 

consultations increased in each one. 

375 Investment 2. 

Development of 

public hospital 

infrastructure   

Target Public 

hospitals 

benefiting 

from 

equipment and 

materials to 

reduce the risk 

of infections 

 Number 0 25 Q2 2024 Ministry of 

Health 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

The summary document shall include as 

an annex the following documentary 

evidence  

a) the selection methodology, 

including selection criteria 

compliant with the CID 

description, for the 25 public 

hospitals 

b) The evaluation report issued 

following the selection procedure 

and the list of all chosen hospitals. 

The following documentary evidence 

shall be provided for each one of the 

equipped public health units/hospitals: 

 Purchasing contract 

 Certificate of completion signed by 

the contractor and the competent 

authority 

 a detailed list of the new 

equipment, and location where it 

was installed or distributed  

376 Investment 2. 

Development of 

public hospital 

infrastructure   

Target New-born 

intensive care 

units 

equipped, 

including with 

 Number 0 25 Q4 2024 Ministry of 

Health 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

The summary document shall include as 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

new-born 

ambulances 

(for the 

regional 

centres)  

an annex the following documentary 

evidence 

a) the selection methodology, including 

selection criteria compliant with the CID 

description, for the 25 intensive care 

units 

b) The evaluation report issued 

following the selection procedure and 

the list of all chosen hospitals. 

 

The following documentary evidence 

shall be provided for each one of the 

units: 

 

For equipment: 

 Purchasing contract 

 Certificate of completion signed by 

the contractor and the competent 

authority  

 A detailed list of the new 

equipment, and location where it 

was installed or distributed  

 

For construction works: 

 certificate of completion signed by 

the contractor and the competent 

authority  in accordance with the 

national legislation  

 report by an independent engineer 

endorsed by the relevant ministry, 

including justification of the 

technical specifications of the 

project(s) are aligned with the 

description of the target and of the 

description of the investment in the 

CID 

 

Access to medical care 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

 Report endorsed by the Ministry of 

Health with the percentage of new-

borns having access to appropriate 

medical care in 2021 

Report endorsed by the Ministry of 

Health with the percentage of new-borns 

with critical conditions having access to 

appropriate medical care in 2024 

378 Reform 1. 

Creating a new 

legal framework 

to prevent the 

separation of 

children from 

their families 

Milestone Entry into 

force of a 

legislative act 

necessary to 

prevent the 

separation of 

children from 

the family and 

support for 

vulnerable 

families 

Provision in 

the law 

indicating the 

entry into 

force of 

legislative act 

necessary to 

prevent the 

separation of 

children from 

the family and 

support for 

vulnerable 

families 

      Q4 2022 Ministry of 

Family 

 Copy of the publication in the Official 

Journal accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled.  

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to the 

provision of the law available at this 

web link or copies of the document(s) 

mentioned in the summary document. 

379 Reform 1. 

Creating a new 

legal framework 

to prevent the 

separation of 

children from 

their families 

Target Reducing the 

number of 

children 

separated 

from the 

family and 

falling into the 

social 

protection 

system  

 Number 12 139 6 100  Q2 2026 Ministry of 

Family/ 

National 

Authority for 

Children Rights 

Protection and 

Adoption 

(ANPDCA) 

 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled.  

 

Official statstical data issued by 

ANPDCA, indicating the number of 

children separated from parents  at the 

end of Q2 2026, and the number of 

children separated from the family in 

31.12.2022, demonstrating the decrease 

in the number of children separated from 

parents, as described in the description 

of the target. 

380 Reform 2. 

Reform of the 

Milestone Entry into 

force of the 

Provision in 

the law 

      Q4 2022 Ministry of 

Labour 

 Copy of the publication of the law in the 

Official Journal accompanied by a 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

protection system 

for adults with 

disabilities  

law for the 

implementatio

n and 

operationalisat

ion of the 

Guide to 

Accelerating 

the De-

institutionalisa

tion Process  

indicating the 

entry into 

force of the 

legislative act  

summary documents duly justifying how 

the milestone was satisfactorily fulfilled. 

The summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to the 

provision of the law available at this 

web link or copies of the document(s) 

mentioned in the summary document. 

The document shall include an annex 

with: 

 the copy of the Government 

Decision published in the Official 

Journal confirming the adoption of 

the Guide to Accelerating the De-

institutionalisation Process. 

 the full mapping of the individual 

situation of all persons with a 

disability and currently 

institutionalized in Romania 

 

381 Reform 2. 

Reform of the 

protection system 

for adults with 

disabilities  

Milestone Entry into 

force of the 

law to support 

the 

implementatio

n of the 

adopted 

national 

strategy for 

the prevention 

of 

institutionalisa

tion  

Provision in 

the law 

indicating the 

entry into 

force of the 

legislative act 

for supporting 

the 

implementatio

n of the 

adopted 

national 

strategy for 

      Q4 2022 Ministry of 

Labour 

 Copy of the publication in the Official 

Journal accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled.  

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to the 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

the prevention 

of 

institutionalis

ation 

provision of the law available at this 

web link or copies of the document(s) 

mentioned in the summary document. 

The copy of the Government Decision 

published in the Official Journal 

confirming the adoption of the national 

strategy for the prevention of 

institutionalisation 

382 Reform 2. 

Reform of the 

protection system 

for adults with 

disabilities 

Target Institutionalise

d persons with 

disabilities 

receiving 

personalised 

support to 

deinstitutional

ise and 

implement 

their 

“independent 

living 

pathway” 

 Number 0 8 455 Q2 2026 Ministry of 

Labour 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall be accompanied by 

the following documentary evidence - a 

list of the individual certificates, 

including official references of each 

certificate, of receipt, by  the 

institutionalised persons with 

disabilities, of support in view of the 

deinstitutionalisation and 

implementation of their “independent 

living pathway”.  

On the basis of a sample that may be  

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

item list selected:  

- a certificate issued by the National 

Authority for Protection of Persons 

with Disabilities in accordance with 

the national legislation, 

demonstrating that the 

institutionalised persons with 

disabilities have received support in 

view of the deinstitutionalisation and 

implementation of their 

“independent living pathway”. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

383 Reform 2. 

Reform of the 

protection system 

for adults with 

disabilities  

Target Reduction in 

the total 

number of 

institutionalise

d persons with 

disabilities 

(compared to 

31.12.2020 

data)  

  Number 16 911 11 500 Q2 2026 Ministry of 

Labour 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall be accompanied by:  

- Official statistical data issued by the 

by the  National Authority for 

Protection of Persons with 

Disabilities , indicating the number 

of institutionalized persons with 

disabilities at the end of Q2 2026, 

and demonstrating the decrease in 

the number of number of 

institutionalised persons with 

disabilities, after receiving the 

relevant support, as described in the 

description of the target. 

384 Reform 3. 

Implementation 

of the Minimum 

Inclusion Income 

(VMI) 

Milestone Entry into 

force of the 

law approving 

the 

implementing 

rules for the 

application of 

VMI  

Provision in 

the law 

indicating the 

implementing 

rules for the 

application of 

VMI 

      Q3 2022 Ministry of 

Labour 

 Copy of the publication in the Official 

Journal accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled.  

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to the 

provision of the law available at this 

web link or copies of the document(s) 

mentioned in the summary document.. 

385 Reform 3. 

Implementation 

of the Minimum 

Inclusion Income 

(VMI) 

Target Number of 

additional 

eligible family 

recipients of 

the improved 

scheme  

  Number   189 000 245 700 Q2 2024 Ministry of 

Labour 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled.  

The document shall include as an annex 

a list of the eligible families who 

received the improved scheme in Q2 

2024, including a unique identifier for 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

each family. Personal data shall be 

anonymised/blacklined whenever not 

necessary 

 

On the basis of a sample that may be  

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

item list selected:  

- a certificate issued by the Ministry 

of Labour in accordance with the 

national legislation, demonstrating 

that selected family has received 

the improved scheme as described 

in the description of the target.    

386 Reform 3. 

Implementation 

of the Minimum 

Inclusion Income 

(VMI) 

Target Recipient of 

Minimum 

Inclusion 

Income 

receives at 

least one 

activation 

measure  

 % 

(Percenta

ge) 

 

0 60% Q2 2025 Ministry of 

Labour 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled.  

This document shall include as an 

annex: 

- a  spreadsheet with the unique 

identifiers of the people who 

received the Minimum Inclusion 

Income (VMI) and the unique 

identifiers of the recipients of at 

least one activation measure to 

prove that 60% of recipients of the 

VMI had received at least one 

activation measure. ). Personal 

data shall be 

anonymised/blacklined whenever 

not necessary 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each 

recipient: 



 

121 

 

Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

- unique identifier 

- duration of reception of the 

minimum inclusion income 

- types of activation measure incl. 

description, duration 

387 Reform 4. 

Introduction of 

work cards and 

formalisation of 

work in domestic 

work 

Milestone Entry into 

force of 

legislation, 

and its 

implementing 

rules, for the 

domestic 

workers 

voucher 

system  

Provision in 

the law 

indicating the 

entry into 

force of the 

law for 

implementing 

labour 

voucher 

system 

    Q1 2022 Ministry of 

Labour 

 Copy of the publication in the Official 

Journal accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled.  

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to the 

provision of the law available at this 

web link or copies of the document(s) 

mentioned in the summary document.. 

388 Reform 4. 

Introduction of 

work cards and 

formalisation of 

work in domestic 

work 

Target Beneficiaries 

(hiring 

domestic 

workers)  

  Number 0 10 000 Q4 2024 Ministry of 

Labour 

Hiring 

domestic 

workes 

should be 

understood 

as buying 

and using 

the the 

voucher 

system for 

domestic 

works.    

Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled.  

This document shall include as an annex 

the list of references of beneficiaries, 

indicating for each of them the number 

of  vouchers bought and used, including 

an official reference to each voucher.  

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each 

beneficiary: 

- copy of the vouchers system 

enrolment certificate 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

- copy of the vouchers used to hire 

domestic workers;  

 

389 Reform 4. 

Introduction of 

work cards and 

formalisation of 

work in domestic 

work 

Target Beneficiaries 

(hiring 

domestic 

workers)  

  Number 10 000 30 000 Q1 2026 Ministry of 

Labour 

Hiring 

domestic 

workes 

should be 

understood 

as buying 

and using 

the the 

voucher 

system for 

domestic 

works.    

Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled.  

This document shall include as an annex 

a spreadsheet twith list of beneficiaries, 

indicating for each of them the number 

of workers hired through the voucher 

system and the relevant voucher, 

including an official reference to each 

voucher and an official reference to the 

vouchers system enrolment certificate. 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each 

beneficiary: 

- copy of the voucher used to hire 

domestic workers;  

- copy of voucher system enrolment 

certificate  

390 Reform 4. 

Introduction of 

work cards and 

formalisation of 

work in domestic 

work 

Target Domestic 

workers/provi

ders 

previously 

recorded as 

unemployed 

or inactive 

provide 

services by 

means of work 

cards 

  Number 0 20 000 Q4 2024 Ministry of 

Labour 

Unemeploy

ed or iactive 

people shall 

be 

understood 

as registered 

unemployed 

or persons 

without an 

active 

individual 

employment 

contract 

based on the 

Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled.  

This document shall include as an annex 

a spreadsheet including a unique 

identifier for each of the unemployed or 

inactive workers or providers, that have 

provided services  by means of work 

cards. The list shall make reference for 

each of the workers/providers to the 

relevant work card and unemployment 

certificate.   
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

database of 

the Labor 

Inspectorate 

and Revisal  

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

domestic worker: 

a) the work cards issued by the 

competent authority demonstrating 

that the domestic worker/provider  

provided services  

b) unemployment certificate issued 

by the the National Public 

Employment Service (ANOFM) or 

certificate issued by the Labour 

Inspectorate / Revisal in 

accordance with the national 

legislation. 

391 Reform 4. 

Introduction of 

work cards and 

formalisation of 

work in domestic 

work 

Target Domestic 

workers/provi

ders 

previously 

recorded as 

unemployed 

or inactive 

provide 

services by 

means of work 

cards 

  Number 20 000 60 000 Q1 2026 Ministry of 

Labour 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled.  

This document shall include as an annex 

a spreadsheet a list including a unique 

identifier for each of the unemployed or 

inactive workers or providers, that have 

provided services  by means of work 

cards. The list shall make reference for 

each of the workers/providers to the 

relevant work card and unemployment 

certificate.   

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

domestic worker: 

a) the work cards issued by the 

competent authority demonstrating 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

that the domestic worker/provider  

provided services  

b) unemployment certificate  issued 

by the the National Public 

Employment Service (ANOFM) or 

certificate issued by the Labour 

Inspectorate / Revisal in 

accordance with the national 

legislation 

392 Reform 5. Ensure 

minimum wage 

setting  

Milestone Entry into 

force of the 

regulation 

governing the 

new system 

for minimum 

wage setting 

Provision in 

the law 

indicating the 

entry into 

force of the 

legislative act  

   Q1 2024 Ministry of 

Labour 

 Copy of the publication in the Official 

Journal accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled.  

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force (unless 

not applicable) and to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

milestone and the corresponding 

measure in the CID annex, with 

appropriate links to the provision of the 

law available at this web link or copies 

of the document(s) mentioned in the 

summary document. 

393 Investment 1. 

Creation of a 

network of day 

centres for 

children at risk of 

separation 

 

Milestone Delivery of a 

mapping of 

needs, 

available 

services and 

infrastructure 

facilities for 

children at 

risk of 

separation 

from 

families,in 

particular in 

Mapping of 

needs, 

available 

services and 

infrastructure 

facilities 

delivered 

   Q2 2023 Ministry of 

Family 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence: the mapping report of 

available services and infrastructure for 

children at risk of separation from 

families, in particular in vulnerable 

communities issued by the Ministry of 

Family, clearly indicating the 

deprived/segregated neighbourhoods in 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

vulnerable 

communities. 

view of responding to the needs of the 

vulnerable/marginalized communities. 

394 Investment 1. 

Creation of a 

network of day 

centres for 

children at risk of 

separation 

 

Target Day centres to 

prevent the 

separation of 

children from 

the family 

  Number 0 150 Q4 2024 Ministry of 

Family 

 Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of the target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex 

a spreadsheet with the 

following  documentary evidence and 

elements: 

a) the list of all day centres and the size 

of the construction works in m2 

certified completed, in accordance 

with national legislation; 

b) dates of certificate(s) of completion 

issued in line with the national 

legislation; 

c) the list of primary energy demand in 

the energy performance certificates 

after the construction works, 

indicating primary energy demand 

savings in line with CID annex 

requirements (in particular, 

compliance with NZEB 

requirements); 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each of 

the units selected: 

a) Copy of the end-of-works 

certificates, certificates of 



 

126 

 

Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

acceptance of works, issued in 

accordance with the national 

legislation;  

b) official statistical data from the local 

or central office for persons record 

indicating the share of Roma 

population 

c) Breakdown of the specific 

construction works carried out; 

d) Surface area subject to construction 

works (m2); 

Copy of the energy performance 

certificate of day care centre after 

construction accompanied by a summary 

document duly justifying how NZEB 

requirements were satisfactorily fulfilled 

395 Investment 2. 

Rehabilitation, 

renovation and 

development of 

social 

infrastructure for 

persons with 

disabilities 

Target Modernised 

community 

services for 

persons with 

disabilities  

  Number 0 50 Q4 2024 Ministry of 

Labour 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

a) copy of  certificates of completion 

of works signed by the contractor 

and the Ministry of Labour in 

accordance with the national 

legislation demonstrating the entry 

into operation of the community 

services 

b) Copy of the signed contract,  

c) the relevant parts of the technical 

specifications of the project 

proving alignment with the 

description of the milestone and of 

the description of the investment in 

the CID  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

d) the number of persons with 

disabilities accommodated, which 

has to add up to at least 1 000 

persons per year 

396 Investment 2. 

Rehabilitation, 

renovation and 

development of 

social 

infrastructure for 

persons with 

disabilities 

Target New 

community 

services for 

persons with 

disabilities 

  Number 0 55 Q4 2025 Ministry of 

Labour 

 Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of the target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex 

the following  documentary evidence: 

a) copy of  certificates of completion of 

works signed by the contractor and 

the competent authority in 

accordance with the national 

legislation demonstrating the entry 

into operation of the community 

services 

b) Copy of certificates of acceptance of 

works, issued in accordance with the 

national legislation demonstrating 

the entry into operation of the 

community services 

c) Breakdown of the specific 

construction works carried out; 

d) Surface area subject to construction 

works (m2); 

e) Copy of the energy performance 

certificate of the community service 

after construction accompanied by a 

summary document duly justifying 

how NZEB requirements were 

satisfactorily fulfilled. 

f) Certificate issued by the Ministry of 

Labour confirming that the number 

of persons with disabilities 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

accommodated by the community 

services is of  minimum 4 870 

persons. 

397 Investment 3. 

Operationalisatio

n of the 

introduction of 

work cards for 

domestic work 

Milestone Entry into 

operation of a 

functional 

digital 

platform for 

the use of 

vouchers for 

domestic 

workers 

 Digital 

platform 

operational 

      Q4 2023 Ministry of 

Labour 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled.  

This document shall include as an annex 

the following documentary evidence  

- certificate of works completion 

signed by the contractor and the 

competent authority demonstrating 

that the digital platform has been 

completed and is operational, and 

link to the platform  

401 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for 

policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as 

well as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at 

all levels of the 

administration 

Milestone Entry into 

force of the 

methodologies 

and 

procedures to 

improve 

public policy 

rationale and 

planning and 

administrative 

simplification 

Provision in 

the laws and 

the 

government 

decisions 

indicating the 

entry into 

force of the 

laws and 

government 

decisions 

respectively 

for improving 

public policy 

rationale and 

planning and 

administrative 

simplification 

   Q1 2022  General 

Secretariat of 

the 

Government 

(GSG) 

Government 

Decision on 

updating the 

methodolog

y for ex-

ante impact 

assessment 

of the draft 

regulation, 

Government 

Decision on 

approving 

the “One in, 

one out” 

Methodolog

y, and 

Government 

Decision on 

the 

procedural 

and 

methodologi

cal 

Copy of the following three government 

decisions published in the Official 

Journal: 

1. The Government Decision laying 

down procedures for the 

development, implementation, 

monitoring, evaluation and 

updating of government strategies;  

2. The Government Decision laying 

down the procedures for strategic 

planning and budgetary 

programming. The Government 

Decision shall have provisions 

requiring ministerial budget 

programs to implement the 

recommendations of spending 

reviews, according with the 

methodology developed in 

cooperation with the Ministry of 

Finance. This methodology shall be 

attached to the Government 

Decision;  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

framework 

for ex-post 

assessment 

of 

regulations 

shall be 

merged in 

one single 

“Better 

regulation” 

Government 

Decision.  

The content 

of this 

encompassi

ng 

regulation 

shall be in 

line with the 

description 

of the 

milestone in 

the CID and 

shall have 

the same 

scope that 

the three 

merged 

Government 

Decisions 

had initially 

foreseen. 

3. The “Better Regulation” 

Government Decision, covering up 

on: 

a. updating the methodology for 

ex-ante impact assessment of 

the draft regulation, including 

the SME test; 

b. approving the “One in, one 

out” Methodology;  

c. the procedural and 

methodological framework for 

ex-post assessment of 

regulations) 

The publication shall be accompanied by 

a summary document duly justifying 

how the milestone was satisfactorily 

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to or 

copies of all the documents mentioned 

in the summary document. 

402  Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

Milestone A new 

strategic 

management 

and strategic 

planning 

system is 

The new 

system is 

operational in 

all line 

ministries 

   Q2 2023 

 

GSG Line 

ministries 

are 

responsible 

for 

uploading 

their own 

GSG provides a summary document 

duly justifying how the milestone was 

satisfactorily fulfilled, with appropriate 

links to or copies of all the documents 

mentioned in the summary document.  

This document shall moreover include 

as an annex a certificate of works 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

capacity for 

policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as 

well as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at 

all levels of the 

administration  

operational in 

all ministries  

plans 

towards the 

GSG. The 

GSG is 

responsible 

for the 

reporting to 

the 

European 

Commission 

about the 

implementat

ion of the 

measure – 

in 

particular, 

the 

alignment of 

plans with 

provisions 

of the 

methodologi

es referred 

to in 

Milestone 

401, and 

their upload 

on the 

Institutional 

Strategic 

Plans 

monitoring 

(ISP) 

platform. 

The ISP 

platform is 

already in 

place. It is 

completion signed by the contractor and 

the competent authority demonstrating 

project has been completed and is 

operational, and link to the platform; 

 

Strategies and strategic plans developed 

at ministerial level comply with the 

provisions of the methodologies referred 

to in Milestone 401, and are uploaded to 

the Institutional Strategic Plans (ISP) 

monitoring platform. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

functional 

for the 

strategic 

planning 

and the 

strategic 

managemen

t component 

has to be 

added. This 

shall be 

subject to 

the technical 

assistance 

provided by 

the World 

Bank. 

403  Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for 

policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as 

well as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at 

Target At least 3 

ministries 

planned and 

implemented 

budgets per 

programme  

 Number 0 3  Q2 2025 GSG/Ministry 

of Finance 

Line 

ministries 

are 

responsible 

for 

uploading 

their own 

plans 

towards the 

GSG. The 

GSG 

(supported 

by the MFP) 

is 

responsible 

for the 

reporting to 

the 

European 

Commission 

about the 

GSG (supported by MFP) provides a 

summary document duly justifying how 

the target was satisfactorily fulfilled, 

with appropriate links to or copies of all 

the documents mentioned in the 

summary document.  

 

The summary document shall include as 

an annex three reports (one for each 

ministry applying the ISP methodology) 

listing:  

1) programs and projects for the 

reference year 

2) administrative steps for carrying 

out the programmes and projects 

specified in (1)  

translation of programmes and 

projects into annual budget  

3) and mapping of each 

programs/project to 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

all levels of the 

administration 

implementat

ion of the 

measure – 

in 

particular, 

the 

alignment of 

plans with 

provisions 

of the 

methodologi

es referred 

to in 

Milestones 

200 and 

401, and 

their upload 

on the 

Institutional 

Strategic 

Plans 

monitoring 

platform. 

 

The 

Ministry of 

Public 

Finance 

(MFP) 

supports the 

GSG in the 

implementat

ion. 

recommendations of spending 

reviews. 

404 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

Milestone Entry into 

force of a 

legislative act 

operationalisin

g a structure 

to ensure the 

Provision in a 

law indicating 

the entry into 

force of the 

law 

operationalisi

      Q1 2022  GSG The 

legislative 

act that RO 

shall use is a 

Government 

Decision, as 

Copy of the Government Decision’s 

publication in the Official Journal. 

 

The publication shall be accompanied by 

a summary document duly justifying 

how the milestone was satisfactorily 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

strengthening the 

capacity for 

policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as 

well as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at 

all levels of the 

administration.  

implementatio

n of an 

effective 

regulatory 

quality control 

mechanism 

 

ng the 

regulatory 

quality 

control 

structure 

it is the 

most 

appropriate 

act to 

establish 

and 

operationali

se the 

Regulatory 

Scrutiny 

Board. 

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document mentioned in the 

summary document. 

405 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for 

policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as 

well as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at 

Milestone Operational IT 

Platform to 

monitor the 

innovation in 

public 

administration 

The IT 

Platform is 

developed and 

operational   

   Q4 2024 GSG  Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled.  

This document shall include as an annex 

a certificate of works completion signed 

by the contractor and the GSG according 

to the national legislation demonstrating 

that the IT Platform has been developed 

and is operational. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

all levels of the 

administration 

406 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for 

policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as 

well as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at 

all levels of the 

administration 

Target 800 

representative

s of civil 

society 

organizations 

trained to 

increase the 

administrative 

capacity and 

digitization of 

their 

structures 

 Trained 

representative

s 

Number 0 800 Q4 2025 GSG In line with 

the 

component 

submitted 

by the 

national 

authorities 

(Romanian 

version), the 

developmen

t of the 

capacity 

shall 

concern 

both “social 

partners” 

and “civil 

society 

organisation

s”. 

 

Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

 

The summary document shall include: 

 

a) a list of training participants with 

reference numbers to their training 

certificate; 

b) description of the trainings provided – 

category and number of attendants, 

duration and content of the training, and 

teaching/learning format, together with a 

list of trainers and note demonstrating 

the trainer's experience with the subject 

matter of the training and a copy of the 

contract signed with the training 

providers. 

 

On the basis of a sample that may be 

selected by the European Commission, 

at a minimum the following document 

shall be provided for each of the training 

participants selected – a copy of the 

individual certificate issued by GSG 

jointly with the training provider. 

 

407 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for 

policy 

coordination and 

Target Process of 

public 

consultation 

and 

involvement 

of interested 

stakeholders 

improved 

through 20% 

increase in the 

 Percentag

e (%) 

0 [2020] 20 Q2 2026 GSG  

 

Updated legal framework: Copy of the 

relevant Government Decisions 

amending Law no. 544/2001 and 

approving the Methodology regarding 

decisional transparency published in the 

Official Journal. 

 

The publication shall be accompanied by 

a summary document duly justifying 

how the target was satisfactorily 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as 

well as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at 

all levels of the 

administration 

number of 

draft 

legislative acts 

subject to 

public 

consultation 

and 

involvement 

of 

stakeholders 

at central level 

 

 

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 

and to the provisions which fulfil the 

relevant elements of the target, as listed 

in the description of target and of the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document mentioned in the 

summary document. 

IT Platform:  Summary document duly 

justifying how the target (including all 

the constitutive elements) was 

satisfactorily fulfilled. This document 

shall include as an annex a certificate of 

works completion signed by the 

contractor and GSG demonstrating 

project has been completed and is 

operational, and link to the platform. 

 

Training no. 1 (for streamlining the 

implementation of regulations in the 

field of public consultations and free 

access to information of public interest) 

and no. 2 (for the implementation of the 

principles of open government): 

Summary documents duly justifying 

how the target (including all the 

constitutive elements) was satisfactorily 

fulfilled. These documents shall include 

as an annex the following documentary 

evidence and elements:  

a) an anonymised list of training 

participants with reference numbers to 

their training certificate; 

b) description of the trainings provided – 

job category and number of attendants, 

duration and content of the training, and 

teaching/learning format, together with a 



 

136 

 

Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

list of trainers and note demonstrating 

the trainer's experience with the subject 

matter of the training and a copy of the 

contract signed with the training 

providers. 

 

Open Government Strategy: Summary 

document duly justifying how the target 

(including all the constitutive elements) 

was satisfactorily fulfilled. This 

document shall include as an annex: 

 a) Copy of the adopted strategy and a 

link to the website where the strategy 

can be accessed;  

b) Explanatory report by GSG 

demonstrating how the actions foreseen 

in the national strategy contributes to 

achieving the objectives of the reform; 

c) Copy of the publication of the Open 

Government Strategy in the Official 

Journal. 

 

Copy of the Annual progress report 

published on the government website 

and a link to the website where the 

report can be accessed. The progress 

report shall duly justify how the target 

(including all the constitutive elements) 

was satisfactorily fulfilled. In particular, 

it shall include additional guidelines and 

recommendations. It shall also update on 

the number of legislative acts subject to 

public consultation and involvement of 

stakeholders at central level, and include 

data about the participation to the 

consultation process (e.g., number of 

participants).  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

Personal data shall be 

anonymised/blacklined whenever not 

necessary 

408 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for 

policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as 

well as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at 

all levels of the 

administration 

Target 25% of the 

presentation 

and 

motivation 

tools satisfy 

the set quality 

criteria (i.e. 

are assessed at 

an excellent or 

satisfactory 

level) as per 

the 

Government 

methodology  

  Percentag

e (%) 

10 25 Q4 2024 GSG  A summary document duly justifying 

how the target (including all the 

constitutive elements) was satisfactorily 

fulfilled, including as an annex the link 

to the government website where the 

impact assessment can be accessed. 

409 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for 

policy 

coordination and 

impact analysis at 

the level of the 

government and 

Target At least 50% 

of the 

proposed 

legislative 

initiatives, 

included in the 

Government 

Annual Work 

Plan (GAWP), 

approved 

within the set 

deadline 

  Percentag

e (%) 

35 50 Q1 2026 GSG  A summary document duly justifying 

how the target (including all the 

constitutive elements) was satisfactorily 

fulfilled, including as an annex the link 

to the government website where the 

impact assessment can be accessed.  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

coordinating 

ministries, as 

well as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at 

all levels of the 

administration 

410 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for 

policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as 

well as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at 

all levels of the 

administration  

Milestone Entry into 

force of 

guidelines for 

appropriate 

use and 

enforcement 

of the Single 

Register of 

Interest 

Transparency 

(RUTI) 

Provision in 

the guidelines 

indicating the 

entry into 

force of the 

guidelines for 

the use and 

enforcement 

of RUTI 

   Q3 2022 GSG  Copy of the guidelines and associated 

procedures published on the 

Government website and a link to the 

website where the guidelines and 

associated procedures can be accessed. 

The publication shall be accompanied by 

a summary document duly justifying 

how the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. 

411 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

Milestone Entry into 

force of the 

Methodology 

for the use of 

Emergency 

Ordinances 

Provision in 

the 

Government 

Decision 

indicating 

entry into 

   Q3 2022 GSG  Copy of the publication of the 

Government Decision on the 

Methodology for the use of Emergency 

Ordinances in the Official Journal. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

strengthening the 

capacity for 

policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as 

well as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at 

all levels of the 

administration  

 

 

force of the 

methodology 

for the use of 

Emergency 

Ordinances  

The publication shall be accompanied by 

a summary document duly justifying 

how the milestone was satisfactorily 

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document mentioned in the 

summary document. 

412 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for 

policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as 

well as by 

strengthening the 

tools to increase 

the quality of 

public 

Milestone Entry into 

force of the 

legislative 

amendments 

to ensure 

publication of 

the full text of 

the laws after 

amendments 

Provision in 

the law 

indicating the 

entry into 

force of the 

law for the 

publication of 

the full text of 

the laws after 

amendments  

   Q3 2022 GSG  Copy of the amended version of the Law 

24/2000 on legislative technique 

published on the Official Journal. The 

copy of the amended law shall be 

accompanied by a summary document 

duly justifying how the milestone was 

satisfactorily fulfilled. This summary 

document shall include a reference to 

the relevant provisions indicating the 

entry into force of the amendments to 

the Law 24/2000 on legislative 

technique and to the provisions which 

fulfil the relevant elements of the 

milestone, as listed in the description of 

milestone and of the corresponding 

measure in the CID annex, with 

appropriate links to or copies of the 

document mentioned in the summary 

document. 



 

140 

 

Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

consultations at 

all levels of the 

administration  

413 Reform 2. 

Strengthening 

coordination at 

the centre of 

government 

through an 

integrated and 

coherent 

approach to 

climate change 

and sustainable 

development 

initiatives   

Milestone  Operationalisa

tion of an 

Inter-

Institutional 

Climate 

Committee  

Inter-

Institutional 

Climate 

Committee 

operationalise

d 

    Q2 2022 GSG The Inter-

Institutional 

Climate 

Committee 

(IICC) 

supports the 

GSG with 

the 

implementat

ion 

Copy of the Government Decision 

operationalising the Inter-Institutional 

Climate Committee (IICC) published in 

the Official Journal. 

 

The copy of the publication shall be 

accompanied by a summary document 

duly justifying how the milestone was 

satisfactorily fulfilled. This summary 

document shall include a reference to 

the relevant provisions indicating the 

entry into force and to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

milestone and of the corresponding 

measure in the CID annex, with 

appropriate links to or copies of the 

document mentioned in the summary 

document. 

Romania shall share with the European 

Commission Action Plans every year 

from 2022 to 2026. The Action Plans 

shall clearly indicate priorities, deadlines 

for delivery, the responsible institutions 

and steps to achieve those plans. 

414 Reform 2. 

Strengthening 

coordination at 

the centre of 

government 

through an 

integrated and 

coherent 

approach to 

climate change 

and sustainable 

Target The 

achievement 

of 90% of the 

priorities set 

by the Inter-

Institutional 

Climate 

Change 

Committee for 

2025  

  Percentag

e (%) 

0 90 Q1 2026 GSG The Inter-

Institutional 

Climate 

Committee 

(IICC) 

supports the 

GSG with 

the 

implementat

ion 

A summary document duly justifying 

how the target (including all the 

constitutive elements) was satisfactorily 

fulfilled, including as an annex: 

- Copy of the document setting the 

priorities by the Inter-Institutional 

Climate Change Committee for 

2025   

- Copy of the report evaluating the 

fulfilment of the priorities 

corresponding to the description of 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

development 

initiatives  

target and of the corresponding 

measure in the CID annex   

415 Reform 2. 

Strengthening 

coordination at 

the centre of 

government 

through an 

integrated and 

coherent 

approach to 

climate change 

and sustainable 

development 

initiatives   

Target Public 

officials 

qualified as 

‘sustainable 

development 

expert’ in 

public 

institutions at 

central and 

local level 

  Number 0 2 000 Q3 2025 GSG                          

 

The training 

program 

shall be 

provided by 

public, 

private and 

academic 

institutions 

that shall 

deliver 

training 

courses 

accredited 

by national 

institutions 

(e.g. 

National 

Council for 

Academic 

Evaluation 

and 

Accreditatio

n, National 

Qualificatio

ns 

Authority, 

etc.) or 

customized 

courses 

according to 

the results 

of the needs 

analysis. 

The 

institutions 

that provide 

the trainings 

Summary document duly justifying how 

the target was satisfactorily fulfilled. 

This summary document shall include 

reference to      

(1) the relevant provisions indicating the 

entry into force of the amended 

Administrative Code and  

(2) the provisions which fulfil the 

relevant elements of the target, as listed 

in its description and in the 

corresponding measure of the CID 

annex, with appropriate links to or 

copies of the document mentioned in the 

summary document, and shall include as 

annexes: 

- Copy of the amended 

Administrative Code (envisaging 

the function of ‘sustainable 

development expert’) published in 

the Official Journal. 

- certificate of works completion 

signed by the contractor and the 

competent authority shall 

demonstrate that the assessment of 

the needs and level of skills in the 

field of development among public 

administrators has been completed, 

and copy of the assessment. 

 

- For the training programme described 

in the measure, the summary document 

shall include: 

a) an anonymised list of training 

participants with reference numbers to 

their training certificate; 

b) description of the trainings provided – 

category and number of attendants, 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

are able to 

evaluate the 

trained 

persons and 

to issue 

graduation 

certificates, 

Certificates 

of 

completion 

or micro-

credentials. 

GSG, 

Department 

of 

Sustainable 

Developme

nt shall 

certify the 

completion 

of the 

training. 

 

Executive 

Unit for the 

Financing of 

Higher 

Education, 

Research, 

Developme

nt and 

Innovation 

(UEFISCDI

) and 

Romanian 

National 

Council of 

Rectors are 

the 

duration and content of the training, and 

teaching/learning format, together with a 

list of trainers and note demonstrating 

the trainer's experience with the subject 

matter of the training and a copy of the 

contract signed with the training 

providers. 

 

On the basis of a sample that may be 

selected by the European Commission, 

at a minimum the following document 

shall be provided for each of the training 

participants selected – a copy of the 

individual certificate issued by GSG 

jointly with the training provider. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

institutions 

involved in 

the 

realization 

of the 

Centre of 

Excellence 

for 

Sustainable 

Developme

nt In Public 

Administrati

on, an 

investment 

included in 

the "Good 

Governance

" 

component 

and planned 

in the GSG 

budget. 

 

416 Reform 3. 

Developing 

performance 

human resources 

management in 

the public sector  

Milestone Ex-post 

analysis of the 

(pilot) 

national 

competition 

for the 

selection of 

two civil 

service 

categories in 

the central 

administration 

Ex-post 

analysis 

report 

published  

 

      Q2 2023 National 

Agency of 

Civil Servants 

(ANFP) 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include an 

annex with the ex-post analysis taking 

stock of the methodology and outcomes 

of the pilot competition and discussing 

how these results shall serve to adjust 

the broader national recruitment 

competition.  

 

417 Reform 3. 

Developing 

performance 

human resources 

Milestone Completion of 

at least two 

national civil 

servant 

Completion of 

two national 

civil servant 

      Q4 2023 National 

Agency of 

Civil Servants 

MDLPA 

and GSG 

shall 

support 

Copy of the Government Decision 

approving the procedure for the 

organisation and conduct of the national 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

management in 

the public sector  

recruitment 

competition 

annually for a 

minimum of 3 

civil service 

categories/ 

grades  

recruitment 

competitions  

NACS 

throughout 

the 

implementat

ion.  

The 

competition 

has two 

stages: a) 

recruitment 

stage which 

consists in 

verifying 

the general 

knowledge 

and general 

competencie

s necessary 

for filling a 

public 

position, 

achieved 

through 

national 

competition; 

b) the 

selection 

stage which 

consists in 

verifying 

the 

specialized 

knowledge 

and specific 

competencie

s necessary 

to fill a 

vacant 

public 

competition published in the Official 

Journal 

 

The copy of the publication shall be 

accompanied by a summary document 

that duly justifies how the milestone was 

satisfactorily fulfilled. This summary 

document shall include a reference to 

the relevant provisions indicating the 

entry into force of the government 

decision and the fulfilment of  the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex. In particular, the summary 

document shall provide: 

- a list of references of candidates 

recruited in the two national 

competition rounds (recruitment 

phases) (the “reservation list”) 

- Copy of the procedure for the 

organisation and conduct of the 

national competition published on 

the Government website and a link 

to the website where the procedure 

can be accessed.  

- Copy of the analyses performed to 

operationalise the national 

competition. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

position, 

carried out 

by the job-

based 

selection. 

The 

milestone is 

considered 

as achieved 

with the 

completion 

of the 

recruitment 

phase (first 

phase). 

 

418 Reform 3. 

Developing 

performance 

human resources 

management in 

the public sector.  

Milestone Entry into 

force of two 

legislative acts 

on the human 

resources 

management  

 

 

Provision in 

the laws 

indicating 

entry into 

force of the 

laws of the 

human 

resources 

management 

legislative 

acts 

      Q4 2024 National 

Agency of 

Civil Servants 

MDLPA 

and GSG 

shall 

support 

NACS 

throughout 

the 

implementat

ion 

Copy of the publications in the Official 

Journal of the legislative acts 

introducing changes to career 

management of civil servants based on 

meritocracy, and regulating the 

management of contract staff in the 

public administration  

 

The copies of the publications of the 

legislative acts shall be accompanied by 

a summary document duly justifying 

how the milestone was satisfactorily 

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 

of the legislative acts published and to 

the provisions which fulfil the relevant 

elements of the milestone, as listed in 

the description of milestone and of the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the documents mentioned in 

the summary document.  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

419 Reform 3. 

Developing 

performance 

human resources 

management in 

the public sector. 

Milestone Competence 

frameworks in 

central public 

administration 

operational 

Competence 

framework 

operational 

      Q4 2025  

 

National 

Agency of 

Civil Servants 

MDLPA 

and GSG 

shall 

support 

NACS 

throughout 

the 

implementat

ion. 

Copy of the legislative act on general 

competence frameworks for civil 

servants published in the Official 

Journal. 

 

The publication shall be accompanied by 

a summary document duly justifying 

how the milestone was satisfactorily 

fulfilled in its different phases (1 – 

Clarification of job-specific roles and 

preparation for the introduction of the 

competence framework; 2- 

Simplification of job classification and 

correlation of ICT infrastructure with 

human resources management 

processes; 3- Evaluation of professional 

performance on the basis of 

competences) 

Moreover, regular updates of the 

implementation of the framework shall 

be provided to the European 

Commission. 

420 Reform 4. 

Developing of a 

fair unitary pay 

system in the 

public sector 

Milestone Entry into 

force of the 

new legal 

framework on 

remuneration 

of civil 

servants (Law 

on Unitarian 

Pay) 

Provision in 

the law 

indicating 

entry into 

force of the 

law on 

remuneration 

of civil 

servants 

      Q2 2023 Ministry of 

Labour and 

Social 

Protection 

 Copy of the Law on Unitarian Pay 

published in the Official Journal. 

 

The publication shall be accompanied by 

a summary document duly justifying 

how the milestone was satisfactorily 

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to or 

copies of the documents mentioned in 

the summary document. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

The summary document shall moreover 

include an assessment of the impact of 

the reform on public finances. 

421 Reform 5. 

Ensuring the 

independence of 

the judiciary, 

enhancing its 

quality and 

efficiency 

Milestone Entry into 

force of the 

Government 

Decision 

approving the 

strategy for 

the 

development 

of the 

judiciary 

2022-2025  

Provision in 

the 

government 

decision 

indicating the 

adoption of 

the strategy 

for the 

development 

of the 

judiciary 

      Q1 2022 Ministry of 

Justice (MJ)  

The strategy 

(which shall 

include 

priorities, 

steps to 

achieve 

them and a 

timeline for 

implementat

ion) shall be 

uploaded on 

MoJ website 

during the 

consultation 

phase, 

together 

with the 

Government 

Decision 

approving 

the strategy 

and 

associated 

action plan. 

 

The central 

judiciary 

institutions 

(the 

Superior 

Council of 

Magistracy, 

the High 

Court of 

Cassation 

and Justice 

The Ministry of Justice shall provide the 

following documentary evidence to 

justify how the milestone was 

satisfactorily fulfilled:  

a) Copy of the adopted strategy and 

associated action plan, and a link to 

the website where the strategy can 

be accessed.   

b) Explanatory report demonstrating 

how the actions foreseen in the 

strategy contribute to achieving the 

objectives of the reform, in 

particular with respect to the two 

pillars detailed in the CID Annex.  

c) Copy of the Government Decision 

approving the strategy in the 

Official Journal and draft 

Government Decision published 

(during the consultation phase). 



 

148 

 

Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

the General 

Prosecutors 

Office 

attached to 

the High 

Court of 

Cassation 

and Justice) 

support MJ 

throughout 

the 

implementat

ion. 

422 Reform 5. 

Ensuring the 

independence of 

the judiciary, 

enhancing its 

quality and 

efficiency 

Milestone Entry into 

force of the 

law amending 

the powers of 

the National 

Agency for 

the 

Management 

of Seized 

Assets 

Provision in 

the law 

indicating 

entry into 

force of the 

law for 

amending the 

powers of the 

National 

Agency for 

the 

Management 

of Seized 

Assets 

      Q2 2022 MJ  ANABI 

(National 

Agency for 

the 

Managemen

t of Seized 

Assets) 

supports MJ 

throughout 

implementat

ion. 

Copy of the law transposing the 

Directive (EU) 2019/1153 and extending 

the mandate of ANABI published on the 

Official Journal. 

 

The publications shall be accompanied 

by a summary document duly justifying 

how the milestone was satisfactorily 

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to or 

copies of the documents mentioned in 

the summary document. 

423 Reform 5. 

Ensuring the 

independence of 

the judiciary, 

enhancing its 

quality and 

efficiency 

Milestone Entry into 

force of the 

“Justice laws” 

(laws on the 

status of 

magistrates, 

judicial 

organisation, 

Provision in 

the law 

indicating 

entry into 

force of the 

justice laws 

      Q2 2023 MJ  Copy of the publications of the new 

justice laws in the Official Journal, the 

Ministry of Justice website and a link to 

the website where the laws can be 

accessed. 

The publications shall be accompanied 

by a summary document duly justifying 

how the milestone was satisfactorily 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

Superior 

Council of 

Magistracy) 

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to or 

copies of the documents mentioned in 

the summary document. 

424 Reform 5. 

Ensuring the 

independence of 

the judiciary, 

enhancing its 

quality and 

efficiency 

Milestone Amendment 

of the 

Criminal Code 

and Criminal 

Procedure 

Code  

Provision in 

the law 

indicating 

entry into 

force of the 

law  

   Q4 2022 MJ  Copy of the publication of the 

Amendment of the Criminal Code and 

Criminal Procedure Code in the Official 

Journal  

 

The publications shall be accompanied 

by a summary document duly justifying 

how the milestone was satisfactorily 

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to or 

copies of the documents mentioned in 

the summary document. 

425 Reform 5. 

Ensuring the 

independence of 

the judiciary, 

enhancing its 

quality and 

efficiency 

Target At least 6000  

judicial staff 

(such as 

judges, 

prosecutors 

and court 

clerks) having 

attended the 

trainings to 

improve the 

quality and 

  Number 0 6 000 Q4 2025 MJ 

 

 

,. 

Institutions 

providing 

training are: 

National 

Institute of 

Magistracy, 

National 

School of 

Clerks, 

General 

Prosecutors 

Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

 

The summary document shall include: 

  

a) an anonymised list of training 

participants with reference number of 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

efficiency of 

justice system 

Office, and 

its 

specialised 

structures, 

respectively 

the National 

Anticorrupti

on 

Directorate 

and the  

Directorate 

for the 

Investigatio

n of 

Organized 

Crime and 

Terrorism,   

National 

Agency for 

the 

Managemen

t of Seized 

Assets 

the participating diploma issued by the 

institution providing the training 

b) description of the trainings provided – 

category  and number of attendants, 

duration and content of the training, and 

teaching/learning format, together with a 

list of trainers. 

  

On the basis of a sample that may be 

selected by the European Commission, 

at a minimum the following document 

shall be provided for each of the training 

participants selected: 1) a copy of the 

individual participating diploma issued 

by the institution providing the training. 

The participating diploma shall be 

certified by the institutions organizing 

the training. 

Personal data shall be 

anonymized/blacklined whenever not 

necessary. 

426 Reform 6. 

Stepping up the 

fight against 

corruption  

Milestone Entry into 

force of the 

Government 

Decision 

approving 

new National 

Anti-

Corruption 

Strategy  

Provision in 

the 

government 

decision 

indicating the 

adoption of 

the Anti-

Corruption 

Strategy 

      Q4 2021 MJ  Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence: 

a) Copy of the adopted strategy and a 

link to the website where the 

strategy can be accessed. The 

strategy shall moreover include a 

short summary of the policies and 

measures. 

b) Copy of the Government Decision 

approving the strategy in the Official 

Journal. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

427 Reform 6. 

Stepping up the 

fight against 

corruption 

Target An increase of 

the value of 

seized assets 

managed by 

the National 

Agency for 

the 

Management 

of Seized 

Assets 

 Percentag

e (%) 

0 50 Q4 2025 National 

Agency for the 

Management of 

Seized Assets 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

 

The summary document shall moreover 

include: 

a) the list of independent experts 

contracted by ANABI to evaluate 

seized assets and a copy of the 

relevant contracts; 

b) The lists of seized assets in 2025 

and in 2021, with their respective 

values.  

428 Reform 6. 

Stepping up the 

fight against 

corruption  

 

 

Target 

 

 

 

Completion of 

at least 70% 

of the 

measures 

foreseen in the 

new anti-

corruption 

strategy 

 

 

 

 

 

 

 

  

 

Percentag

e (%) 

 

0 

 

70 

 

Q4 

 

2025 

 

MJ 

 

The external 

performance 

evaluation 

shall be 

available 

only by Q2 

2026. 

Instead, as 

part of the 

verification 

mechanism, 

a proof of 

the 

engagement 

of an 

external 

evaluator, 

together 

with terms 

of 

engagement, 

shall be 

included. 

 

Measures 

that, 

Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

The summary document shall moreover 

include: 

i. Reports on the peer review missions 

ii. Annual implementation reports 

prepared by the Ministry of Justice 

(NAS Secretariat). 

iii. a spreadsheet where, for each 

measure implemented/objective 

achieved, Romania provides 

evidence of their achievement. If 

required by the Commission, links 

to-, or copies of relevant documents 

shall be further provided.  

iv. copy of the contract signed by the 

Romanian authorities in charge and 

the independent external evaluator 

v. Contract signed by the Ministry of 

Justice and the external evaluator, 

with terms of reference 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

according to 

the strategy 

and its 

action plan, 

have to be 

completed 

periodically 

are 

considered 

to be fully 

fulfilled 

only when 

they are 

completed 

at every 

recurrent 

deadline.  

In the 

calculation 

of the target, 

each 

completed 

“repeated 

measure” 

counts only 

once. 

 

Public 

institutions 

responsible 

for 

implementin

g measures 

as provided 

in the 

Strategy 

support the 

MJ 

throughout 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

implementat

ion. 

429 Reform 6. 

Stepping up the 

fight against 

corruption  

Target  Occupation 

rate of 85% of 

National Anti-

Corruption 

Directorate 

prosecutor 

positions 

attained  

 Percentag

e (%) 

 

0 85 Q2 2023  

MJ 

 

The 

National 

Anti-

corruption  

Directorate 

and the 

Superior 

Council of 

Magistrates 

support MJ 

throughout 

implementat

ion 

Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled.  

 

In particular, the document shall include 

in an annex: 

a) the number of prosecutors 

appointed in the Directorate, the 

lengths of appointments, as well as 

the number of positions that remain 

empty; 

b) The organigram (or organisational 

chart) of the DNA in 2021 and as 

of Q2 2023. 

430 Reform 6. 

Stepping up the 

fight against 

corruption  

Milestone  

 

 

Entry into 

force of the 

law on 

whistle-

blowers’ 

protection 

 

 

 

Provision in 

the law 

indicating 

entry into 

force of the 

law 

   Q1 2022 MJ  Copy of the publication of the law on 

the whistle-blowers’ protection in the 

Official Journal. 

The publication shall be accompanied by 

a summary document duly justifying 

how the milestone was satisfactorily 

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to or 

copies of the documents mentioned in 

the summary document. 

431 Reform 7. 

Evaluation and 

update of 

legislation on the 

integrity 

framework 

Milestone Entry into 

force of the 

consolidated 

laws on 

integrity  

Provision in 

the law 

indicating 

entry into 

force of the 

law on 

integrity 

   Q4 2024 ANI MJ supports 

National 

Integrity 

Agency 

(ANI)  

throughout 

Copy of the publication of the 

Consolidated laws on integrity in the 

Official Journal.  

The publication shall be accompanied by 

a summary document duly justifying 

how the milestone was satisfactorily 

fulfilled. This summary document shall 



 

154 

 

Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

implementat

ion 

include a reference to the relevant 

provisions indicating the entry into force 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to or 

copies of the documents mentioned in 

the summary document. 

432 Reform 7. 

Evaluation and 

update of 

legislation on the 

integrity 

framework 

Milestone  Approved 

revised 

version of the 

code of ethics 

and conduct 

for the 

Government, 

in addition to 

the existing 

ones for the 

civil service 

and adoption 

and 

implementatio

n of 

enforcement 

measures  

Provision in 

the law 

indicating 

entry into 

force of the 

revised 

version of the 

code of ethics 

and conduct 

for the 

Government  

   Q4 2024 GSG  MJ and ANI 

supports 

GSG 

throughout 

implementat

ion 

Copy of the publication of the approved 

revised version of the code of ethics and 

conduct for the Government and its 

enforcement measures in the Official 

Journal. 

 

The publication shall be accompanied by 

a summary document duly justifying 

how the milestone was satisfactorily 

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to or 

copies of the documents mentioned in 

the summary document. 

433 Reform 8. 

Reforming the 

national 

procurement 

system 

Milestone Entry into 

force of the 

amendment of 

national 

legislation on 

remedies 

(Law No. 

101/2016)  

Provision in 

the law 

indicating 

entry into 

force of the  

law on 

remedies 

      Q1 2022 National 

Agency for 

Public 

Procurement 

(ANAP)  

 Copy of the publication of the legislative 

amendment to the national legislation on 

remedies (Law No. 101/2016) in the 

Official Journal. 

 

The publication shall be accompanied by 

a summary document duly justifying 

how the milestone was satisfactorily 

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to or 

copies of the documents mentioned in 

the summary document. 

434 Reform 8. 

Reforming the 

national 

procurement 

system.  

Milestone Entry into 

force of the 

Public 

Procurement 

Strategy 

including 

horizontal 

measures to 

support the 

implementatio

n of the 

national 

recovery and 

resilience plan  

 Provision in 

the  

Government 

decision 

indicating 

entry into 

force of the 

Public 

Procurement 

Strategy 

   Q2 2023 ANAP  Secretariat 

of the Inter-

ministerial 

Committee 

for Public 

Procuremen

t supports 

ANAP 

throughout 

implementat

ion 

Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence: 

a) Copy of the adopted strategy, and a 

link to the website where the 

strategy can be accessed. The 

strategy shall moreover include a 

short summary of the policies and 

measures, as well as a list of 

priorities, steps to achieve them and 

a timeline of implementation. 

b) Copy of the Government Decision 

approving the strategy published in 

the Official Journal. 

435 Reform 8. 

Reforming the 

national 

procurement 

system   

Target Operational 

centralised 

procurement 

bodies (CPBs) 

for local 

authorities 

 Number 

of 

operation

al 

centralise

d 

procurem

ent 

bodies 

3 [2021] 7 Q4 2025 ANAP 

 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence: 

i) Decision on the establishment of 

each of the CPBs (legal act 

establishing  the CPBs, link to 

websites of CPBs, number of 

persons employed) 

ii) Report by ANAP demonstrating the 

start of the operation of each of the 

CPBs. The report shall include the 

value of procurement, the category 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

of procurements and the entities 

served. 

436 Reform 8. 

Reforming the 

national 

procurement 

system  

Target Specialised 

training in the 

field of public 

procurement 

provided 

  Number 0 350 Q4 2023 ANAP  Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

 

The summary document shall include: 

 

a) an anonymised list of training 

participants with reference numbers to 

their training certificate; 

b) description of the trainings provided – 

category and number of attendants, 

duration and content of the training, and 

teaching/learning format, together with a 

list of trainers and note demonstrating 

the trainer's experience with the subject 

matter of the training and a copy of the 

contract signed with the training 

providers. 

 

On the basis of a sample that may be 

selected by the European Commission, 

at a minimum the following document 

shall be provided for each of the training 

participants selected – a copy of the 

individual certificate issued by ANAP 

jointly with the training provider. 

437 Reform 8. 

Reforming the 

national 

procurement 

system  

Milestone The Public 

Procurement 

Electronic 

System 

(SEAP) 

system is 

interconnected 

and 

SEAP system 

interconnecte

d and 

interoperable  

      Q4 2023 ANAP ADR, 

ONRC, 

ANI, 

ANAF, 

CNSC, 

MAI, MJ 

shall 

support 

Summary document duly justifying how 

the milestone (including the relevant 

elements of the milestone, as listed in 

the description of milestone and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence: 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

interoperable 

with other 

databases  

ANAP 

throughout 

implementat

ion 

Copies of official certificates signed by 

the National Trade Register Office, 

National Integrity Agency, National 

Agency for Fiscal Administration, 

National Agency for Public 

Procurement, National Board for 

Complaints, Ministry of Interior, 

Ministry of Justice proving that the new 

functionalities are fully operational.  

Certificates shall confirm the 

interoperability and the domains of 

exchange of data and information related 

to procurement procedures (as listed in 

the description of the milestone and of 

the corresponding measure in the CID 

annex) to justify the milestone was 

satisfactorily fulfilled. 

438 Reform 8. 

Reforming the 

national 

procurement 

system  

 

Milestone 

Operational e-

procurement 

system  

E-

procurement 

system 

operational  

      Q1 2025 ADR  Summary document duly justifying how 

the milestone (including the relevant 

elements of the milestone, as listed in 

the description of milestone and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

document shall list the links to the 

different functionalities being active 

online 

 

This document shall include as an annex 

a spreadsheet with the following 

documentary evidence for each of the e-

solutions under this target: 

a) Copy of the contract signed by 

Romania (ADR) an the contractor 

operationalizing the e-procurement 

system 

b) Certificates of works completion 

signed by the contractor(s) and the 

competent authority demonstrating 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

projects have been completed and 

is operational 

439 Reform 9. 

Improve the 

procedural 

framework for 

the 

implementation 

of corporate 

governance 

principles in 

state-owned 

enterprises 

Milestone Entry into 

force of 

updated 

legislation for 

state-owned 

companies  

Provision in 

the law 

indicating the 

entry into 

force of the 

law on state 

owned 

enterprises 

      Q4 2022  GSG For the 

purposes of 

this 

operational 

arrangement 

it shall be 

understood 

that the 

milestone 

refers to the 

entry into 

force of the 

amended 

Law 

111/2016, 

approving 

Government 

Emergency 

Order No 

109/2011 on  

corporate 

governance 

of state-

owned 

enterprises. 

Copy of the publication of the amended 

Law 11/2016 in the Official Journal. 

 

The publication shall be accompanied by 

a summary document duly justifying 

how the milestone was satisfactorily 

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to or 

copies of the documents mentioned in 

the summary document. 

440 Reform 9. 

Improve the 

procedural 

framework for 

the 

implementation 

of corporate 

governance 

principles in 

state-owned 

enterprises  

Milestone Operationalisa

tion of the 

task force at 

the Centre of 

the 

Government 

for Corporate 

Governance 

Policy 

Coordination 

and 

Monitoring 

Provision in 

the Decision 

of the Prime 

Minister 

indicating the 

entry into 

force of the 

Prime 

Minister 

Decision on 

the 

organisation 

      Q4 2022 GSG  Copy of the Government Decision 

operationalising the permanent task 

force established in compliance with the 

OECD corporate standards at the Centre 

of the Government for “Corporate 

Governance Policy Coordination and 

Monitoring” published in the Official 

Journal. 

 

The publication shall be accompanied by 

a summary document duly justifying 

how the milestone was satisfactorily 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

and 

functioning of 

the Task force 

at the General 

Secretariat of 

the 

Government  

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to or 

copies of the documents mentioned in 

the summary document. 

441 Reform. 9. 

Improve the 

procedural 

framework for 

the 

implementation 

of corporate 

governance 

principles in 

state-owned 

enterprises  

Milestone Publication of 

the 

Monitoring 

Dashboard 

with financial 

and non-

financial 

targets and 

performance 

indicators for 

all categories 

of public 

companies 

(including key 

sectors such as 

transport, 

energy, public 

utilities)   

Monitoring 

dashboard 

published 

with relevant 

data on the 

dynamics of 

the 

performance 

indicators 

      Q2 2023 GSG The 

evaluation 

of all state-

owned 

companies 

with 

recommend

ations for 

selling or 

listing the 

assets of 

state-owned 

companies 

shall be 

understood 

as a process 

which shall 

entail the 

completion 

of: 

(i) a design 

of a full 

evaluation 

methodolog

y (based on 

financial 

and non-

financial 

Key 

Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence: 

a) a certificate of works completion 

signed by the contractor and the 

competent authority demonstrating 

that the Monitoring Dashboard has 

been completed and is operational, 

and link to the website where the 

dashboard can be accessed. 

b) Copies of the evaluation of all 

state-owned companies with 

recommendations for selling or 

listing the assets of state-owned 

companies 

c) Copies of the approvals of the 

Task Force concerning all fnancial 

and non-financial objectives and 

Key Performance Indicators for all 

SOEs, including those in the 

energy and transport sectors. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

Performanc

e Indicator); 

(ii) an 

evaluation 

based on 

financial 

indicators 

already 

collected by 

the Ministry 

of Finance, 

for all state-

owned 

companies; 

(iii) a full 

evaluation 

(based on 

financial 

and non-

financial 

Key 

Performanc

e Indicator)  

done for 

selected 

national 

SOEs, 

including 

from the 

energy and 

public 

utilities.    

442 Reform 9. 

Improve the 

procedural 

framework for 

the 

implementation 

of corporate 

Target Reduction of 

interim/tempo

rary 

management 

board 

appointments 

by 50% for 

 Percentag

e (%) 

 

0 50 Q4 2023 GSG  Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled.  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

governance 

principles in 

state-owned 

enterprises 

state-owned 

companies at 

central level 

The document shall also list the situation 

for each board, at member level, for all 

state-owned companies at central level. 

443 Reform 9. 

Improve the 

procedural 

framework for 

the 

implementation 

of corporate 

governance 

principles in 

state-owned 

enterprises 

Target  Central state-

owned 

companies 

listed/ leased/ 

restructured in 

the field of 

energy and 

transport 

 Number 0 3 Q2 2026 []GSG  Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

 

This document shall include a list of the 

central state-owned companies in the 

field of energy and transport that have 

been listed, leased or restructured. 

444 Reform 9. 

Improve the 

procedural 

framework for 

the 

implementation 

of corporate 

governance 

principles in 

state-owned 

enterprises 

 

Target  Reduction of 

interim/tempo

rary 

management 

board 

appointments 

by 10% for 

state-owned 

companies at 

local level 

 Percentag

e (%) 

 

0 10 Q4 2023 GSG  Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

 

The document shall also list the situation 

for each board, at member level, for all 

state-owned companies at local level. 

445 Investment 1. 

Optimising 

judicial 

infrastructure to 

guarantee access 

to justice and 

quality of 

services  

Target Premises of 

courts built 

according to 

green 

standards  

  Number 0 3 Q2 2026 MJ  Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

a) certificate of completion of the 

construction of 3 new court 

buildings issued in accordance with 

the national legislation by the 

Ministry of Justice; 

b) energy performance certificates to 

prove that the three new court 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

buildings constructed under the 

present target comply with the 

objective of achieving a primary 

energy demand (PED) at least 20% 

lower than the nearly zero energy 

building (NZEB) requirement 

according to national guidelines 

c) justification  by an independent 

engineer endorsed by the Ministry 

of Justice, that the technical 

specifications of the project are 

aligned with the description of the 

target and of the description of the 

investment in the CID 

446 Investment 2. 

Developing the 

logistical (non-

IT) infrastructure 

needed to fight 

corruption and 

recover the 

proceeds and 

damage from 

crime, including 

training in these 

areas  

Target Warehouses 

for the storage 

of seized 

property made 

operational 

  Number 0 3 Q3 2025 National 

Agency for the 

Management of 

Seized Assets 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

a) certificate of completion issued in 

accordance with the national 

legislation by the National Agency 

for the Management of Seized 

Assets; 

b) report by an independent engineer 

endorsed by the National Agency 

for the Management of Seized 

Assets, including justification that 

the technical specifications of the 

project are aligned with the 

description of the /target and of the 

description of the investment in the 

CID. 

The report shall moreover specify, for 

each unit, the maximum storage capacity 

and the storage capacity at Q3 2025. 

447 Investment 3 

Creation of local 

partnership 

Target Partnerships 

between local 

public 

 Number 0 50 Q1 2026 Ministry of 

Investments 

and European 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

structures 

between the local 

governments and 

the civil society 

administration 

authorities 

(LPA) and 

NGOs 

established 

and 

operational 

Projects 

(MIPE) 

This document shall include as an annex 

the following documents for sub-

measures envisaged by this target: 

 

a) Call to select the 50 partnerships: 

copy of the publication of the call, 

showing that the competition is open to 

applications, and 

i. justification issued by MIPE that 

the technical specifications of the 

call are fully aligned with the 

description, criteria and 

conditions as set out in the target 

and of the description of the 

investment in the CID. 

ii. Copy of the signed  agreements 

between local public 

administration authorities and 

non-governmental organisations 

to establish  the 50 new 

partnerships 

iii. copy of certificate of completion 

issued in accordance with national 

legislation and internal procedures 

assessing and certifying that the 

projects have been completed in 

line with the conditions of the 

call. 

b) A copy of each intervention plan shall 

also be provided. 

448 Investment 4. 

Increasing the 

capacity of civil 

society 

organisations to 

foster active 

citizenship, to 

engage 

professionally in 

Target Functional 

collaborative 

non-

governmental 

sector 

initiatives 

operational   

 Number 0 15 Q1 2026 MIPE  Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documents for sub-

measures envisaged by this target. 

 

Call to select the 15 partnerships:  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

the planning and 

implementation 

of public policies 

on social rights 

addressed by the 

national recovery 

and resilience 

plan and to 

monitor related 

reforms  

a) copy of the publication of the call, 

showing that the competition is 

open to applications, and 

b) justification that the technical 

specifications of the call are fully 

aligned with the description, 

criteria and conditions as set out in 

the target and of the description of 

the investment in the CID. 

c) Copy of concluded partnership 

agreements between MIPE and 

non-governmental organisations to 

establish the 15 functional non-

governmental initiatives 

d) copy of the external monitoring 

reports prepared by MIPE for each 

initiative on a regular basis 

449 Investment 4.   

Increasing the 

capacity of civil 

society 

organisations to 

foster active 

citizenship, to 

engage 

professionally in 

the planning and 

implementation 

of public policies 

on social rights 

addressed by the 

national recovery 

and resilience 

plan and to 

monitor related 

reforms  

Milestone  Entry into 

force of social 

dialogue 

legislation, 

providing for 

meaningful 

and timely 

social 

dialogue and 

collective 

bargaining, in 

line with the 

ILO 

Recommendat

ions 

Provision in 

the law 

indicating the 

entry into 

force of the 

law for the 

social 

dialogue 

   Q4 2022 Ministry of 

Labour and 

Social 

Protection 

 Copy of the publication of the new law 

on social dialogue in the Official 

Journal. 

The publication shall be accompanied by 

a summary document duly justifying 

how the milestone was satisfactorily 

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to or 

copies of the documents mentioned in 

the summary document. 

450 Investment 5.   

Monitoring and 

Milestone Audit and 

Controls: 

information 

Audit report 

confirming 

repository 

   Q4 2021 MIPE The final 

audit report 

on the 

Summary document duly justifying how 

the milestone (including the relevant 

elements of the milestone, as listed in 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

implementation 

of the plan 

 

for monitoring 

implementatio

n of the 

recovery and 

resilience plan 

system 

functionalities

   

system and 

acceptance 

protocol 

shall clearly 

indicate: 

a) the 

auditor/re

sponsible 

body 

signing 

the 

report;   

b) the date 

on which 

the report 

is signed;   

c) whether 

the 

system is 

operation

al and has 

at least 

the 

following 

functional

ities:  

i.collects 

data and 

monitors 

the 

achievem

ent of 

milestone

s and 

targets;  

ii. collects, 

stores and 

ensures 

access to 

the description of milestone and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. The 

document shall include as and annex: 

- certificate of works completion 

signed by the contractor and the 

competent authority demonstrating 

that the system set-up  has been 

completed and is operational, and 

link to the website where the 

system can be accessed; 

- copy of the final audit report on the 

system and acceptance protocol 

including summary of the 

functionalities of the system as 

required by the description of the 

milestone.  



 

166 

 

Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

the data 

required 

by Article 

22(2)(d)(i

) to (iii) 

of the 

RRF 

Regulatio

n;  

d) that the 

data is 

being 

collected 

by the 

implemen

ting 

bodies 

and/or 

beneficiar

ies/any 

other 

entity 

entrusted 

with this 

task, 

according 

to 

national 

set-up 

and that 

the data is 

being 

stored 

into the 

system;  

e) any 

weakness

es of the 

system 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

identified 

by the 

report and 

any 

corrective 

actions 

recomme

nded to 

address 

them. 

451 Investment 5. 

Monitoring and 

implementation 

of the plan  

Milestone Entry into 

force of a 

Government 

Ordinance 

enacting the 

legal mandate 

of the 

Ministry of 

Investments 

and European 

Project 

(MIPE), 

Ministry of 

Finance 

(MoF) and the 

Audit 

Authority 

(AA) 

Provision in 

the law 

indicating the 

entry into 

force of the 

Government 

Emergency 

Ordinance on 

the financial, 

implementatio

n, control and 

audit 

mechanism, 

including 

clear mandate 

to three 

institutions 

   Q4 2021 MIPE  Copy of the publication of a 

Government Ordinance enacting the 

legal mandate of the Ministry of 

Investments and European Project 

(MIPE), Ministry of Finance (MoF) and 

the Audit Authority (AA) in the Official 

Journal. 

 

The publication shall be accompanied by 

a summary document duly justifying 

how the milestone was satisfactorily 

fulfilled. This summary document shall 

include a reference to the relevant 

provisions indicating the entry into force 

and to the provisions which fulfil the 

relevant elements of the milestone, as 

listed in the description of milestone and 

of the corresponding measure in the CID 

annex, with appropriate links to or 

copies of the documents mentioned in 

the summary document. 

452 Reform 1. 

Elaboration and 

adoption of the 

legislative 

package for the 

implementation 

of the "Educated 

Romania” project 

Milestone Entry into 

force of the 

legislative 

package for 

the 

implementatio

n of the 

‘Educated 

Provision in 

the legislative 

package 

indicating the 

entry into 

force of the 

“Educated 

   Q3 2023 Ministry of 

Education 

 Copy of the publication in the Official 

Journal, accompanied by a summary 

document duly justifying how the 

milestone was satisfactorily fulfilled. 

This summary document shall include a 

reference to the relevant provisions 

indicating the entry into force and to the 

provisions which fulfil the relevant 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

Romania’ 

project 

Romania” 

project 

elements of the milestone, as listed in 

the description of milestone and the 

corresponding measure in the CID 

annex, with appropriate links to or 

copies of the document(s) mentioned in 

the summary document 

 

This document shall include as an annex 

the following documentary evidence:  

- Proof of the establishment of the 

ministerial working group 

coordinated by the Prime Minister, 

which shall monitor the project 

“Educated Romania” and copy of 

the Quarterly monitoring reports 

published; 

- Copy of results and official 

reference of the consultations 

organised for the preparation of the 

legislative package with social 

partners, representatives of parents’ 

associations, business and non-

governmental organisations, local 

communities, other public 

authorities/entities, pupils, students, 

teachers, experts. 

453 Reform 2. 

Unitary, inclusive 

and quality early-

childhood 

education system 

Milestone - Entry into 

force of the 

Ministerial 

Order (MO) 

adopting the 

Cross-sectoral 

Framework 

Programme  

- Entry into 

force of the 

MO regulating 

the 

establishment, 

- Provision in 

the MO 

indicating the 

entry into 

force of the 

Cross-sectoral 

Framework 

Programme  

- Provision in 

the MO 

indicating the 

entry into 

force of the 

    Q4 2022 Ministry of 

Education 

 Copy of the publication of the 

Ministerial Order (MO) adopting the 

Cross-sectoral Framework Programme 

and of the MO regulating the 

establishment, organisation and 

operation of complementary early-

childhood education services in the 

Official Journal of the Ministerial 

Orders critical for achieving the 

objectives described in the milestone 

and in the measure description and 

reference to the relevant provisions 

indicating the entry into force, 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

organisation 

and operation 

of 

complementar

y early-

childhood 

education 

services 

 

 

regulation for 

the 

establishment, 

organisation 

and operation 

of 

complementar

y early-

childhood 

education 

services 

accompanied by a document duly 

justifying how the milestone (including 

all the constitutive elements) was 

satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence: 

a) The Cross-sectoral Framework 

Programme (ISFP) with the 

responsibilities of each Ministry; 

b) Annual Operational 

Implementation Plans (AOIP) to 

implement the ISFP. 

454 Reform 2. 

Unitary, inclusive 

and quality early 

childhood 

education system 

for children 

Target Participation 

rate of 0-3 

year-olds in 

early 

childhood 

education 

services 

  Percentag

e (%) 

 

14,1 19 

 

Q4 2025 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled.  

This document shall include as an annex 

the following documentary evidence: 

- Copy of the EU-SILC survey based 

on latest available data indicating the 

participation rate of 0-3 olds in early 

childhood education services . 

- Documentation certifying the 

number of places in standard and 

complementary services newly 

built/set up for 0-3 year-olds by 31 

December 2025. 

455 Reform 2. 

Unitary, inclusive 

and quality early 

childhood 

education system 

for children 

Target Participation 

rate of 3-6 

year-olds in 

early 

childhood  

education 

services 

 Percentag

e (%) 

 

88 91 Q4 2025 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence: 

-  Participation rate of 3-6 olds in early 

childhood education services as 

drawn by the National Institute of 

Statistics (INS) on the basis of 

information provided by early-

childhood education establishments 

- Documentation certifying the 

number of places in standard and 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

complementary services newly 

built/set up for 3-6 year-olds by 31 

December 2025. 

456 Investment 1. 

Construction, 

equipping and 

operationalisation 

of 110 crèches 

Milestone Signature of 

contracts with 

public 

operators 

(municipalitie

s) for the 

construction, 

equipment and 

operationalisat

ion of 110 

crèches 

Signature of 

contracts 

     Q2 2022 Ministry of 

Development, 

Public Works 

and 

Administration 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled.  

This document shall include as an annex 

the following documentary evidence: 

a) List of the selected projects; 

b) Copy of the publication of the call, 

showing that the competition is open 

to applications and the eligibility 

criteria based on the specifications in 

the milestone description are 

fulfilled.  

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each of 

the units  selected: 

a) Copy of the signed contract(s); 

b) Extract of the relevant parts of the 

grant specifications of the project 

proving alignment with the 

description of the milestone and of 

the description of the investment in 

the CID annex. 

457 Investment 1. 

Construction, 

equipping and 

operationalisation 

of 110 crèches 

Target Newly built, 

equipped and 

operationalise

d crèches 

 Number 0 110 Q4 2025 Ministry of 

Development, 

Public Works 

and 

Administration 

As per the 

information 

availble in 

the Plan, the 

3 categories 

of crèches 

are: 

Small — 1 

244.68 m², 

with 2 

groups 

Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of the target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex 

a spreadsheet with the 

following  documentary evidence and 

elements: 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

(max.40 

children);  

Medium — 

1 762.15 m², 

with 3 

groups 

(max.70 

children);  

Large — 2 

405.46 m², 

with 5-6 

groups 

(max.110 

children).   

- the list of individual crèches built 

following the launch of the grant 

scheme for their construction (and 

equipment),and their capacity 

indicated in case of each of the 

crèches built; 

- list of certificate(s) of completion 

signed by the contractor and the 

competent authority issued in line 

with the national legislation with 

their date of issuance indicated; 

- the list of primary energy demand of 

the creches built in the energy 

performance certificates after the 

construction works, indicating 

primary energy demand savings in 

line with CID annex requirements (in 

particular, compliance with NZEB 

requirements); 

- A detailed list of the new 

equipment, and and location (city, 

county) where it was installed or 

distributed, and the crèche 

category (small, medium and 

large) 

- list of creches that received an 

acreditation certificate by the 

compoenet authority and are 

operational 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each of 

the units selected: 

- Copy of the certificates of 

completion signed by the 

contractor and the Ministry of 

Development, Public Works and 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

Administration, issued in 

accordance with the national 

legislation;  

- Detailed description of the specific 

construction works carried out in 

case of the creche concerned;  

- Surface area subject to 

construction works (m2); 

- Copy of the energy performance 

certificate of the crèches after 

construction accompanied,  by a 

summary document duly justifying 

how NZEB requirements were 

satisfactorily fulfilled. 

- Copy of acreditation certificate by 

the compoenet authority prooving 

the  entry into operation 

458 Investment 2. 

Setting up, 

equipping and 

operationalising 

412 

complementary 

services for 

disadvantaged 

groups 

Milestone Signature of 

contracts for 

setting up, 

equipping and 

operationalisin

g 

complementar

y services for 

disadvantaged 

groups 

Signature of 

contracts 

   Q1 2023 Ministry of 

Education 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled.  

This document shall include as an annex 

the following documentary evidence: 

a) List of the  selected projects per 

instalment (200 and 212 units 

respectively); 

b) The list of the complementary 

services established, with the 

following supplementary 

information concerning every 

complementary service of the list:  

-  the list of equipment for each of 

the services as required by the 

description of the milestone,  

-  the complementary service is 

operational as a result of the phased 

implementation of the grant scheme,  

- indication of the location of each of 

the complementary services in order 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

to prove that they are situated in 

disadvantaged localities, where an 

educational facility is too far from 

the child’s domicile and the number 

of children 0 to 6 years is very low; 

- the fact that 2 classrooms/groups 

are set-up and equipped for each of 

the complementary service; 

- .the respective complementary 

service is able to provide educational 

support for up to 50 children aged 

from birth to 6 years 

c) Copy of the publication of the call, 

showing that the competition is open 

to applications and eligibility criteria 

based on the specifications in the 

milestone description are fulfilled.  

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each of 

the projects  selected: 

a) Copy of the contract(s) signed by 

the beneficiaries and the competent 

authority for the setting up, 

equipping and operationalising 

complementary services; 

b) Extract of the relevant parts of the 

grant specifications of the project 

proving alignment with the 

description of the milestone and of 

the description of the investment in 

the CID annex. 

459 Investment 2. 

Setting up, 

equipping and 

operationalising 

412 

complementary 

Target Complementar

y services set 

up, equipped 

and 

operational 

 Number 0 412 Q1 2024 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an 

annex: 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

services for 

disadvantaged 

groups 

a) the list of all complementary 

services set up, equipped and 

operational; 

b) The list of certificates of 

completions signed by the 

contractor and the competent 

authority in accordance with the 

national laws. 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

unit selected: 

a) A detailed list of the new 

equipments, and the description of 

the locations where it was installed 

or distributed; 

b) Certificate(s) of reception and entry 

into operation signed by the 

contractor and the competent 

authority, for each the 

complementary service, as per the  

CID description. 

460 Investment 3. 

Development of 

framework 

programme for 

the continuous 

training of 

professionals in 

early-childhood 

education 

services 

Target Trainers in the 

curricular and 

monitoring 

fields trained 

 Number 0 420 Q2 2024 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

a spreadsheet with the following 

documentary evidence:  

a) List of certificates proving that the 

training has been completed under 

both programmes as specified in the 

description of the target and 

certificates of completed evaluations. 

On the basis of a sample that may be 

selected by the European Commission, 

at a minimum the following 

documentary evidence shall be 

submitted for each  project selected: 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

a) An official certificate proving that 

a candidate has completed the 

training shall be provided by 

March 2024 for each of the units 

(candidates enrolled) selected; 

b) Description of the specifications of 

the training in line with the 

description of the target and other 

requirements of the training (i.e. 

hours completed, areas of focus of 

the training). 

461 Investment 3. 

Development of 

framework 

programme for 

the continuous 

training of 

professionals in 

early childhood 

education 

services 

Target Trained 

personnel, 

working in 

standard and 

complementar

y early-

childhood 

education 

services, 

prioritising 

those in the 

newly 

established 

services 

  Number 0 19 950 Q4 2025 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

a spreadsheet with the following 

documentary evidence:  

a) List of certificates proving that the 

training and the training programmes 

pre-defined by the technical 

assistance, to be provided 

beforehand have been completed and 

certificates of completed evaluation. 

b) Indication of the service where the 

person completing the training is 

working so that priority given to 

those working in the newly 

established services is proven 

c) Indication of which county the 

person completing the training 

belongs to. 

 

On the basis of a sample that may be 

selected by the European Commission, 

at a minimum the following 

documentary evidence shall be 

submitted for each  project selected: 

a) An official certificate proving that 

a candidate has completed the 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

training and the training programmes 

pre-defined by the technical 

assistance, to be provided 

beforehand shall be provided by 

December 2025 for each of the units 

(candidates enrolled) selected; 

b) Description of the specifications 

of the training in line with the 

description of the target and other 

requirements of the training (i.e. 

hours completed, areas of focus of 

the training). 

462 Reform 3. 

Reform of the 

compulsory 

education system 

to prevent and 

reduce early 

school leaving 

Milestone Entry into 

force of the 

Government 

Decision 

establishing 

the 

implementatio

n of the 

National 

Programme to 

reduce early 

school leaving   

Provision in 

the 

Government 

Decision  

indicating the 

entry into 

force of the 

National 

Programme to 

reduce early 

school leaving    

    Q4 2021 Ministry of 

Education 

 Copy of the publication in the Official 

Journal of the Government Decision that 

is critical for achieving the objectives 

described in the milestone and in the 

measure description and reference to the 

relevant provisions indicating the entry 

into force, accompanied by a document 

duly justifying how the milestone 

(including all the constitutive elements) 

was satisfactorily fulfilled. 

463 Reform 3. 

Reform of the 

compulsory 

education system 

to prevent and 

reduce early 

school leaving 

Milestone Entry into 

force of the 

Ministerial 

Order (MO) 

for the use of 

MATE tool at 

national level 

Provision in 

the MO 

indicating the 

entry into 

force of the 

use at national 

level of the 

MATE tool in 

all schools in 

primary and 

lower 

secondary 

education 

      Q4 2022 Ministry of 

Education 

 Copy of the publication in the Official 

Journal of the Ministerial Order that is 

critical for achieving the objectives 

described in the milestone and in the 

measure description and reference to the 

relevant provisions indicating the entry 

into force, accompanied by a document 

duly justifying how the milestone 

(including all the constitutive elements) 

was satisfactorily fulfilled. 

464 Investment 4. 

Supporting 

Milestone Open call for 

projects for 

Publication of 

the call  

   Q4 2021 Ministry of 

Education 

This open 

call for 

Summary document duly justifying how 

the milestone (including all the 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

educational 

establishments 

with high risk of 

drop-outs 

the support of 

students for 

the transition 

from lower to 

upper 

secondary 

education, on 

the basis of 5 

indicators 

defined in the 

Early Warning 

Mechanism in 

Education 

projects 

shall 

prioritise 

both high-

and-medium 

risk schools 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence and elements: 

a) the copy of the publication of the 

call for projects to award grants for 

educational establishments for the 

support of students for the 

transition from lower to upper 

secondary education, showing that 

the competition is open to 

applications; 

b) justification that the technical 

specifications of the call are fully 

aligned with the description, 

criteria nad conditions as set out in 

the milestone and of the descrition 

of the investment in the CID. . 

465 Investment 4. 

Supporting 

educational 

establishments 

with high risk of 

drop-outs 

Target Educational 

establishments 

awarded with 

the grant 

scheme (Lot 

1) 

 Number 0 750 Q1 2022 Ministry of 

Education 

Thie grants 

for lot 1 

shall 

prioritise 

high risk 

schools 

Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence and 

elements: - list of all chosen projects 

with project description on the basis of 

the 5 indicators defined in the Early 

Warning Mechanism in Education; 

- list of the official references of 

contracts signed with all 

beneficiaries 

- list of the official references of the 

acknowledgement of receipt of the 

grant. 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

project selected: 

a) Copy of the grant contract; 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

b) Extract of the relevant parts of the 

technical specifications of the project 

proving alignment with the 

description of the target and of the 

description of the investment in the 

CID annex; 

c) Copy of the cknowledgement of the 

receipt of the grant. 

466 Investment 4. 

Supporting 

educational 

establishments 

with high risk of 

drop-outs 

Target Educational 

establishments 

awarded with 

the grant 

scheme (Lot 

2) 

 Number 750 1 750 Q2 2023 Ministry of 

Education 

The grants 

for lot 2 

shall 

prioritise 

both high-

and-medium 

risk schools 

Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence and 

elements: - list of all chosen projects 

with project description on the basis of 

the 5 indicators defined in the Early 

Warning Mechanism in Education; 

- list of the official references of 

contracts signed with all 

beneficiaries 

- - list of the official references of 

the acknowledgement of receipt of 

the grant. 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

project selected: 

a) Copy of the grant contract; 

b) Extract of the relevant parts of the 

technical specifications of the project 

proving alignment with the 

description of the target and of the 

description of the investment in the 

CID annex; 

c) Copy of the acknowledgement of 

the receipt of the grant. 

467 Investment 4. 

Supporting 

Target Education 

establishments 

 Number 0 2 500 Q4 2023 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

educational 

establishments 

with high risk of 

drop-outs 

included in the 

drop-out 

programme 

with 

digitalised 

classrooms 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the list of all educational establishments, 

including their locations and equipment. 

Each piece of equipment shall include 

official reference to the  related 

certificate of acceptance issued in 

accordance with national legislation; 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

unit selected: 

a) Copy of the certificate of acceptance 

issued in accordance with national 

legislation;  

468 Investment 4. 

Supporting 

educational 

establishments 

with high risk of 

drop-outs  

Target Reduction of 

the number of 

schools with 

high risk of 

drop outs 

 Number  2 500  1 875  Q2 2026 Ministry of 

Education 

 Summary document duly justifying how 

the target was satisfactorily fulfilled. 

This document shall include as an annex 

a report on the reduction of schools with 

high risk of drop outs, measured by 

means of the Vulnerability index, by 31 

December 2025. 

469 Investment 5. 

Trainings for 

users of the 

Romanian 

Integrated 

Education 

Information 

System (SIIIR) 

and the Early 

Warning 

Mechanism 

(MATE) IT tool 

and systemic 

interventions to 

reduce early 

school leaving 

Target Users of the 

Romanian 

Integrated 

Education 

Information 

System (SIIR) 

and the 

MATE IT tool 

trained 

 Number 0 45 000  Q1 

 

2023 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

a list of official references of the 

certificates proving that the training has 

been completed; 

On the basis of a sample that may be 

selected by the European Commission, 

at a minimum the following 

documentary evidence shall be 

submitted for each of the certificate 

selected: 

a) Copy of the official certificate 

proving that a candidate has 

completed the training ; 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

b) Description of the content of the 

training. 

470 Reform 4. 

Creation of a full 

professional route 

for higher 

technical 

education 

Milestone 

 

Entry into 

force of the 

Government 

Decision 

approving the 

Methodology 

for organizing 

the complete 

dual route and 

the new 

qualifications 

resulting from 

the complete 

dual route 

Provision in 

the 

Government 

Decision 

indicating the 

entry into 

force of the 

Methodology 

for organizing 

the complete 

dual route and 

the new 

qualifications 

resulting from 

the complete 

dual route  

     Q3 2022 Ministry of 

Education 

 Copy of the publication in the Official 

Journal of the Government Decision that 

is critical for achieving the objectives 

described in the milestone and in the 

measure description and reference to the 

relevant provisions indicating the entry 

into force, accompanied by a document 

duly justifying how the milestone 

(including all the constitutive elements) 

was satisfactorily fulfilled. 

471 Reform 4. 

Creation of a full 

professional route 

for higher 

technical 

education 

Target Share of 

students 

enrolled in the 

professional 

route, in 

relation to the 

student 

population 

enrolled in 

secondary 

education 

 

 

 

 

 Percentag

e (%) 

 

17%  40% Q2 2026 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled.  

This document shall include as an annex 

the statistics on the number of 

registrations of students in the  

professional route for school years 2020-

2021 and 2025-2026 and the list of 

schools with available profesional 

routes. 

472 Investment 6. 

Development of 

10 regional 

consortia and the 

development and 

equipping of 10 

Target 10 newly built 

integrated 

vocational 

campuses  

 Number 0 10 Q3 2025 Ministry of 

Education 

 Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of the target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. 



 

181 

 

Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

vocational 

campuses 

This document shall include as an 

annex: 

a) Copy of the grant contract received 

by each consortium, including 

universities and technological high 

schools. 

b) Copies of the documentation related 

to the ownership of the camputsA 

spreadsheet with references to the 

individual construction works for 

each campus, including official 

reference to the  energy performance 

certificates issued in accordance with 

the national legislation 

c) The list of equipments certified as 

operational for digital workshops, in 

accordance with national legislation, 

for each one of the 10 campuses. 

d) Copy of the energy performance 

certificate issued in accordance with 

the national legislation 

e) Copy of the certificates indicating 

the equipment as operational. 

473 Investment 6. 

Development of 

10 regional 

consortia and the 

development and 

equipping of 10 

vocational 

campuses 

Target Integrated, 

completed and 

operational 

dual education 

consortia 

linked to the 

requirements 

of economic 

operators in 

the concerned 

area 

 Number 0 10 Q1 2026 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence:  

a) copy of the unitary methodology 

developed by the Ministry of 

Education, applicable at national 

level to identify the most appropriate 

and impactful regional partnership 

structures.  

b) Justification that the technical 

specifications of the call are fully 

aligned with the description, criteria 

and conditions as set out in the target 

and of the description of the 



 

182 

 

Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

investment in the CID annex, 

including the extract of the relevant 

parts containing the selection criteria 

that ensure compliance with DNSH; 

c) List describing the education 

consortia and the types of entities 

included per education consortium. 

d) Copy of the grant scheme supporting 

the regional professional consortia. 

474 Investment 6. 

Development of 

10 regional 

consortia and the 

development and 

equipping of 10 

vocational 

campuses 

Target 

 

Students 

enrolled in the 

full dual route  

  Number 

 

 

1 847  

 

 

3 000 

 

 

Q2 2026 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled.  

This document shall include an annex 

the statistics on the number of students 

registered in the full dual route and the 

list of schools with dual routes available. 

475 Investment 7. 

Transformation 

of agricultural 

high schools into 

professionalisatio

n  centres 

Target 57 agricultural 

schools 

supported 

through grants 

 Number 0 57 Q3 2025 Ministry of 

Education 

The list of 

agricultural 

schools was 

aproved by 

ministerial 

order of 

both 

ministry of 

agriculture 

and ministry 

of education 

and shall be 

updated 

every year, 

in case 

some 

schools 

shall 

disapear 

from the list 

because of a 

merge with 

Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence - a 

copy of the signed contracts ; 

 

For IT laboratories: 

the following documentary evidence 

shall be submitted: certificates of entry 

into operation of the IT laboratory 

signed by the contractor and the 

competent authority in accordance with 

national legislation. 

- a detailed list of the new equipment for 

each of the IT laboratories 

 

For construction and renovation works: 

The summary  document shall include as 

an annex a spreadsheet with the 

following  documentary evidence and 

elements: 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

a different 

school, or 

lack legal 

statut. The 

ministerial 

order shall 

also be 

provided as 

a 

verification 

mechanism 

a) list of completed works and their 

cost, including official reference to 

the relevant certificates of 

completion; 

b) Copy of the  acceptance of works, or 

equivalent supporting evidence 

issued in accordance with the 

national legislation;  

c) Copy of the energy performance 

certificate of the building after 

construction 

476 Investment 7. 

Transformation 

of agricultural 

high schools into 

professionalisatio

n centres 

Target Number of 

pupils 

registered in 

agricultural 

secondary 

schools 

  Number 18 000 20 000 Q3 2025 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled.  

This document shall include in an annex 

a list of the number of students 

registered in Q3 2020 and the list in Q3 

2025, as per the Agricultural Secondary 

Schools Register, in the 57 technological 

high schools. 

477 Reform 5. 

Adoption of the 

legislative 

framework for 

the digitalisation 

of education 

Milestone Entry into 

force of the 

Ministerial 

Order (MO) to 

ensure 

standards for 

equipping 

schools with 

technological 

equipment and 

resources for 

educational 

purposes 

online and to 

ensure a 

sustainable 

impact of the 

Provision in 

the MO 

indicating the 

entry into 

force of the 

legislative 

framework for 

equipment 

standards 

      Q1 2022 Ministry of 

Education 

 Copy of the publication in the Official 

Journal of the Ministerial Oder that is 

critical for achieving the objectives 

described in the milestone and in the 

measure description and reference to the 

relevant provisions indicating the entry 

into force, accompanied by a document 

duly justifying how the milestone 

(including all the constitutive elements) 

was satisfactorily fulfilled. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

proposed 

investments 

478 Reform 5. 

Adoption of the 

legislative 

framework for 

the digitalisation 

of education 

Milestone Entry into 

force of the 

law setting out 

the profile of 

the future 

teacher on 

digital 

competence 

and how to 

assess digital 

competence in 

school 

examinations  

Provision in 

the law 

indicating the 

entry into 

force of the 

legislative act 

setting the 

profile of the 

future teacher 

in terms of 

digital 

competences 

and 

assessment of 

digital 

competences 

      Q2 2022 Ministry of 

Education 

To be noted 

that here the 

reference to 

a law shall 

be taken as 

reference to 

the 

legislative 

framewrok, 

meaning 

secondary 

legislation 

that would 

not have to 

be 

submitted to 

Parliament, 

as all 

similar 

framework 

is aproved 

by 

ministerial 

order. 

Copy of the publication in the Official 

Journal of the law that is critical for 

achieving the objectives described in the 

milestone and in the measure description 

and reference to the relevant provisions 

indicating the entry into force, 

accompanied by a document duly 

justifying how the milestone (including 

all the constitutive elements) was 

satisfactorily fulfilled. 

479 Reform 5. 

Adoption of the 

legislative 

framework for 

the digitalisation 

of education 

Milestone Entry into 

force of the 

law setting out 

the National 

Digital Skills 

Reference 

Framework 

for pre-

university 

education 

Provision in 

the law 

indicating the 

entry into 

force of the 

National 

Digital Skills 

Reference 

Framework  

      Q2 2024 Ministry of 

Education 

To be noted 

that here the 

reference to 

a law shall 

be taken as 

reference to 

the 

normative 

framewrok, 

meaning 

secondary 

law that 

would not 

Copy of the publication in the Official 

Journal of the law that is critical for 

achieving the objectives described in the 

milestone and in the measure description 

and reference to the relevant provisions 

indicating the entry into force, 

accompanied by a document duly 

justifying how the milestone (including 

all the constitutive elements) was 

satisfactorily fulfilled. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

have to be 

submitted to 

Parliament , 

as all 

similar 

framework 

is aproved 

by 

ministerial 

order. 

480 Investment 8. In-

service training 

programme for 

teaching staff 

Target Teachers 

trained for 

online 

teaching by 

improving 

specific digital 

pedagogy 

skills 

  Number 0 100 000 Q3 2025 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

a spreadsheet with the following 

documentary evidence:  

a) List of certificates, including official 

reference, proving that the training 

has been completed;  

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted: 

 

a) An official certificate proving that 

a candidate has completed the 

training and including a brief 

description of the training; 

 

481 Investment 8. In-

service training 

programme for 

teaching staff 

Target Teachers 

publishing 

open 

educational 

materials on 

the edu.cred 

platform for 

exchange of 

practices 

 Number 0 50 000 Q3 2025 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled.  

This document shall include as an 

annex: 

- link to the platform where the material 

can be accessed 

- a spreadsheet with the following 

documentary evidence: 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

 

List of teachers partecipating to the 

training, including official reference to 

the certificates of attendance to the 

training, and reference to the published 

educational material. 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

unit selected: 

- Copy of the certificate of attendance to 

the training 

- copy of the published educational 

material. 

482 Investment 9. 

Ensuring digital 

technology 

equipment and 

resources for 

schools 

Target Schools with 

new 

technological 

resources to 

equip IT 

laboratories 

  Number 0 5 200 Q3 2024 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the list of new technological resources to 

equip IT laboratories. 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

unit selected: 

a) A detailed list of the new equipment, 

the requirements it fulfils in line with 

the CID annex (milestone 477), and 

location where it was installed or 

distributed; 

b) Certificate(s) of reception signed by 

the contractor and the competent 

authority, for each of the 

technological resources to equip IT 

laboratories. 

483 Investment 9. 

Ensuring digital 

Target Schools with 

technology 

 Number 0 3 600 Q4 2024 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

technology 

equipment and 

resources for 

schools 

infrastructure 

and equipment 

 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the list of new technological 

infrastructure and equipment provided to 

each school” 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

project selected: 

a) A detailed list of the new equipment, 

, the requirements it fulfils in line 

with the CID annex (milestone 477), 

and location where it was installed or 

distributed; 

b) Certificate(s) of reception signed by 

the contractor and the competent 

authority, for each of the schools 

equipped. 

484 Investment 9. 

Ensuring digital 

technology 

equipment and 

resources for 

schools 

Target Smart Labs 

purchased for 

secondary and 

high school 

education 

units 

  Number 0 1 100 Q1 2025 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an 

annex: 

 

- a list of certificates of acquisition of 

the Smart Lab signed by the contractor 

and the competent authority.  

- A detailed list of the equipment of each 

Smart Lab; 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each  

Smart Lab: 

a) Copies of the certificates of 

acquisition of the Smart Lab signed 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

by the contractor and the competent 

authority. 

b) Technical specifications of the 

equipment  

485 Reform 6.  

Updated 

regulatory 

framework to 

ensure 

environmentally 

friendly design, 

construction and 

endowment 

standards in the 

pre-university 

education system 

Milestone Entry into 

force of 

amendments 

to the 

legislative 

framework to 

increase the 

quality of 

learning 

environments  

Provision in 

the law 

indicating the 

entry into 

force of the 

new 

legislative 

framework to 

increase the 

quality of 

learning 

environments  

      Q2 2022 Ministry of 

Education 

 Copy of the publication in the Official 

Journal of the primary and secondary 

legislation that is critical for achieving 

the objectives described in the milestone 

and in the measure description and 

reference to the relevant provisions 

indicating the entry into force, 

accompanied by a document duly 

justifying how the milestone (including 

all the constitutive elements) was 

satisfactorily fulfilled. 

 

Copy of regulations on the functioning 

of green schools. 

 

Copy of the methodologies for the 

operation and organization of green 

schools, including adapted curricula. 

486 Investment 10. 

Green-schools 

network 

development and 

purchase of green 

minibuses 

Target Electric 

minibuses 

purchased and 

in use 

 Number 0 3 200 Q2 2023 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following elements: 

a) A copy of the call for tender 

published indicating compliance 

with the CID annex and extracts of 

the selection criteria proving 

alignment with the requirements of 

the CID Annex. 

b) copy of the legal act launching the 

public payment procedure for 

electrical minibuses. 

c) Reception report  issued by the local 

authority in accordance with the 

national legislation, clearly to 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

indicating the list of the purchased 

minibuses, including a unique 

identifier number for each purchased 

vehicle 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for location 

selected – a copy of the purchasing 

contracts with the unique identifier 

number for each purchased vehicle 

487 Investment 10. 

Green-schools 

network 

development and 

purchase of green 

minibuses 

Target Pre-university 

school area 

rehabilitated 

to become 

Green Schools 

 Number 

of m2 

0 300 000  Q4 2025 Ministry of 

Education 

 Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex  

 

a) Selection criteria for the 

renovation of schools, 

including a justification of 

how the selection of green 

schools  ensures national 

coverage, both rural and urban 

areas; 

b) Copy of the documentation 

(aproved 

guideline/methodology) 

allowing the creation of a 

network of sustainable, 

environmentally-friendly 

schools with a curriculum 

largely based on 

environmental education 

developed by the Ministry of 

Education 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

c) a spreadsheet with the 

following documentary 

evidence and elements: 

d) List of the schools 

partecipating to the network of 

sustainable, environmentally-

friendly schools  

e) the list of individual 

renovation completed 

containing for each of them 

official references of the 

certificate of completion 

indicated m2 and issued in 

accordance with national 

legislation and  official 

references to the renovation 

contract(s). 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each of 

the units selected: 

 

a) Copy of the certificate of 

completion, including 

indication of the m2 renovated 

issued in accordance with the 

national legislation; 

b) copy of the renovation 

contracts ;  

c) Copy of the energy 

performance certificate of the 

Green Schools after 

construction issued in 

accordance with national 

legislation. 

d) copy of the curricula 

 



 

191 

 

Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

488 Investment 10. 

Green-schools 

network 

development and 

purchase of green 

minibuses  

Target New Green 

School area 

built and 

operational  

 Number 

of m2 

0 46 400 Q4 2025 Ministry of 

Education 

 Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex 

a spreadsheet with the following 

documentary evidence and elements: 

a) the list of individual buildings and 

the size of the construction works in 

m2 for each building certified as  

completed, in accordance with 

national legislation; 

b) list of certificates of completion, 

including their official reference, 

issued in line with the national 

legislation; 

c) the list of energy performance 

certificates after the construction 

works, including their official 

reference,  indicating primary energy 

demand savings in line with CID 

annex requirements; 

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted for each of 

the units (Green Schools) selected: 

a) Copy of the certificates of 

completion issued in accordance 

with the national legislation; 

b) Surface area subject to construction 

works (m2); 

c) Copy of the energy performance 

certificate of the Green Schools after 

construction issued in accordance 

with national legislation. 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

d) Copy of the water consumption 

certificate issued in line with 

national legislation. 

e) Copy of the carbon dioxide emission 

certificates issued in line with 

national legislation. 

489 Investment 11. 

Provision of 

facilities for pre-

university 

classrooms and 

school 

laboratories/work

shops 

Milestone Opening a call 

for tender for 

fitting 

classrooms 

with furniture 

Publication of 

the tender 

specifications 

   Q3 2022 Ministry of 

Education 

The 

minimum 

standards 

for 

equipping 

classrooms/ 

laboratories/

school 

workshops 

shall 

comply with 

the aplicable 

legal/normat

ive act. 

Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled.  

This document shall include as an annex 

the following documentary evidence and 

elements:  

a) Copy of the publication of the call, 

showing that the competition is open 

to applications; 

b) Justification that the technical 

specifications of the call are fully 

aligned with the description, criteria 

and conditions as set out in the 

milestone and of the description of 

the investment in the CID. 

490 Investment 11. 

Provision of 

facilities for pre-

university  

classrooms and 

school 

laboratories/work

shops 

Milestone Opening a call 

for tender for 

equipping 

science 

laboratories/ 

workshops 

Publication of 

the tender 

specifications 

   Q3 2022 Ministry of 

Education 

The 

minimum 

standards 

for 

equipping 

classrooms/ 

laboratories/

school 

workshops 

shall 

comply with 

the aplicable 

legal/normat

ive act. 

Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence and elements:  

a) Copy of the publication of the call, 

showing that the competition is open 

to applications; 

b) Justification that the technical 

specifications of the call are fully 

aligned with the  criteria and 

conditions as set out in the milestone 

and of the description of the 

investment in the CID. 

491 Investment 11. 

Provision of 

Target Pre-university 

classrooms 

 Number 0 75 000 Q2 2024 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

facilities for pre-

university  

classrooms and 

school 

laboratories/work

shops 

fitted with 

furniture 

elements) was satisfactorily fulfilled. 

This document shall include as an annex  

- A document providing an 

explanation of the prioritization of 

schools and including a list of 

schools subject to the intervention. 

- a  detailed list of the pre-university 

classroooms equipped including 

reference to the new equipment, its 

specifications and location where it 

was installed or distributed 

including for each piece of 

equipment official reference to the 

related certificate of acceptance 

signed by the contractor and the 

competent authority;  

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted: 

a) Certificate(s) of acceptance signed 

by the contractor and the competent 

authority, for each of the fitted 

classrooms and specifications of the 

equipment installed or distributed 

b) Proof that the quipment in the school 

prioritzed was damaged or that has 

not been changed in the last 10 

years. 

492 Investment 11. 

Provision of 

facilities for pre-

university  

classrooms and 

school 

laboratories/work

shops 

Target Laboratories/ 

cabinets 

equipped 

 Number 0 10 000 Q2 2024 Ministry of 

Education 

 Summary document duly justifying how 

the target (including all the constitutive 

elements) was satisfactorily fulfilled. 

This document shall include as an annex 

the following documentary evidence: A 

detailed list of the laboratories equipped 

including reference to the new 

equipment, its specifications and 

location where it was installed or 



 

194 

 

Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

distributed including for each piece of 

equipment official reference to the 

related certificate of acceptance signed 

by the contractor and the competent 

authority;  

 

On the basis of a sample that may be 

selected by the Commission, at a 

minimum the following documentary 

evidence shall be submitted: 

a) Certificates of acceptance signed by 

the contractor and the competent 

authority and specifications of the 

equipment installed or distributed. 

493 Investment 12. 

Grant scheme for 

rural school 

consortia   

Target Completion of 

rural school 

consortia 

construction 

works and 

endowment 

  Number 0 3 Q2 2026 Ministry of 

Education 

 Summary document duly justifying how 

the target (including the relevant 

elements of the target, as listed in the 

description of the target and of the 

corresponding measure in the CID 

annex) was satisfactorily fulfilled. This 

document shall include as an annex the 

following  evidence and elements: 

- Copy of the publication of the call 

for proposals for the selection of 

the rural consortia and copy of the 

selection criteria used for rural 

school consortia.   

- Copy of the grant contract, 

including technical specifications 

to prove compliance with the target 

description  

- Justification of  the prioritization 

of schools located in rural, remote 

and underdeveloped areas in the 

selection criteria.   

 

For construction works: 

The summary document document shall 

include as an annex a spreadsheet with 
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

the following documentary evidence and 

elements, for the rural school consortia: 

a) the list of individual rural school 

built containing for each of them the 

file code of energy performance 

certificates after the construction 

actionand the primary energy saving 

achieved, in line with CID annex 

requirements ;  

b) Copy of the end-of-works 

certificates, issued in accordance 

with the national legislation.  

 

For equipment - certificate(s) of 

reception signed by the contractor and 

the competent authority, for each rural 

school consortia. 

494 Reform 7. 

Reform of the 

governance of the 

pre-university 

education system 

and 

professionalisatio

n of management 

Milestone Signature of 

the technical 

assistance 

contract for 

the 

development 

of the 

Governance 

Reform 

Action Plan, 

including the 

training and 

coaching 

programme 

for managers 

and inspectors 

 

Signature of 

the contract 

    Q1 2022 Ministry of 

Education 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as 

an annex the following documentary 

evidence: 

a) Copy of the signed technical-

assistance contract; 

b) Extract of the relevant parts of the 

technical specifications proving 

alignment with the description of the 

milestone and of the description of 

the reform in the CID annex. 

495 Reform 7. 

Reform of the 

governance of the 

pre-university 

education system 

Milestone Publication 

and 

implementatio

n of a 

Governance 

Adoption of 

the 

Governance 

Reform 

Action plan  

      Q1 2023 Ministry of 

Education 

 Summary document duly justifying how 

the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled.  
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Num 

 

Related Measure 

(Reform or 

Investment) 

 

Milestone/

Target 

 

Name 

 

Qualitative 

indicators 

(for 

milestones) 

 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

 

Responsibility 

for reporting 

and 

implementation 

 

Further 

specification 

(where 

necessary) 

Verification mechanism 

Unit of 

measure 
Baseline Goal Quarter Year 

and 

professionalisatio

n of management 

Reform 

Action Plan, 

including the 

training and 

coaching 

programme 

for managers 

and inspectors 

 

This document shall include as an 

annex: 

 

- The governance action plan; 

- The review of the director 

methodology competition 

- Relevant legal acts on the transfer 

of competences from the County 

School Inspectorates to the County 

Quality Assurance Directorates 

and the Subordinate School 

Inspection of ARACIP. 

- Relevant documentation, including 

legal acts on the grant scheme to 

support schools for piloting. This 

shall include a document 

explaining how the approach is 

based on an application that shall 

be evaluated by experts in the 

Ministry of Education. Copies of 

the documentation providing 

evidence concerning the 

consultation of the Board of the 

pupils and parents for each of the 

schools participating in the pilot 

programme .Copy of the pilot 

programme.    

  



 

197 

 

ARRANGEMENTS AND TIMETABLE FOR MONITORING – LOAN  

Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

1 Reform 1. 

Strengthening the 

regulatory 

framework for the 

sustainable 

management of 

the water and 

wastewater sector 

and accelerating 

public access to 

quality services 

under European 

directives 

Milestone Entry into force 

of the 

amendments to 

the Law No 

241/2006 on 

water supply 

and sewerage  

Provision in 

the law 

indicating 

the entry 

into force of 

the law  

   
Q4 2021 Ministry of 

Environme

nt, Water 

and Forests  

 Copy of the publication in the Official 

Journal of the amendments to the Law No 

241/2006 on water supply and sewerage and 

reference to the relevant provisions indicating 

the entry into force, accompanied by a 

document duly justifying how the milestone 

(including all the constitutive elements) was 

satisfactorily fulfilled. 

  

2 Reform 1. 

Strengthening the 

regulatory 

framework for 

sustainable 

management of 

water and waste 

water sector and 

accelerating 

people’s access to 

quality services 

under European 

directives 

Milestone Entry into force 

of the law 

approving the 

national 

programme 

First 

Connection to 

Water and 

Sanitation  

Provision in 

the law 

indicating 

the entry 

into force of 

the law for 

the First 

Connection 

to Water and 

Sanitation 

programme 

   
Q1 2022 Ministry of 

Environme

nt, Water 

and Forests  

 Copy of the publication in the Official 

Journal of the Governmental Decision 

approving the budget of the Environmental 

Fund Administration where the national 

programme First Connection to Water and 

Sanitation is included and reference to the 

relevant provisions indicating the entry into 

force, accompanied by a document duly 

justifying how the milestone (including all 

the constitutive elements) was satisfactorily 

fulfilled. 

 

3 Reform 1. 

Strengthening the 

regulatory 

framework for the 

sustainable 

management of 

the water and 

waste water sector 

and accelerating 

people’s access to 

Milestone Implementation 

agreements 

signed with the 

local authorities 

participating in 

the First 

Connection to 

Water and 

Sanitation 

Programme 

Implementat

ion 

agreements 

signed with 

the local 

authorities 

participating 

in the First 

Connection 

to Water and 

   
Q4 2022 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following evidence: 

a) copy of implementation agreements signed 

with the local authorities participating in 

the First Connection to Water and 

Sanitation Programme 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

quality services 

under European 

directives 

Sanitation 

Programme 

4 Reform 2. 

Reconfiguration 

of ANAR’s 

current economic 

mechanism to 

ensure the 

modernisation and 

maintenance of 

the national water 

management 

system and the 

proper 

implementation of 

the Water 

Framework 

Directive and the 

Floods Directive 

Milestone Entry into force 

of the law 

introducing 

amendments to 

Water Law No 

107/1996 

Provision in 

the law 

indicating 

the entry 

into force of 

a legislative 

act for 

amendments 

to Water 

Law no 

107/1996 

      Q3 2024 Ministry of 

Environme

nt, Water 

and Forests 

 Copy of the publication in the Official 

Journal of the law introducing amendments to 

Water Law No 107/1996 and reference to the 

relevant provisions indicating the entry into 

force, accompanied by a document duly 

justifying how the milestone (including all 

the constitutive elements) was satisfactorily 

fulfilled. 

 

5 Investment 1. 

Expansion of 

water and 

sewerage systems 

in agglomerations 

of more than 

2 000 population 

equivalent, 

prioritised by the 

Accelerated Plan 

for Compliance 

with European 

Directives 

Target Built and 

operational 

water 

distribution 

networks 

 

 

  Kilomet

res (km)  

 0  400  Q3  2024 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

evidence: 

 

a) list of references of certificates of 

completion issued in accordance with the 

national legislation (including environmental 

legislation),  

b) report by an independent engineer 

endorsed by the relevant ministry, including 

justification that the technical specifications 

of the projects are aligned with the 

description of the target; and 

c) locations of the projects providing 

evidence  that they are built in the 

municipalities located in agglomerations 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

prioritised by the Accelerated Plan for 

Compliance with European Directives and in 

compliance with the amendments to the Law 

No 241/2006 set out in Milestone 1. 

d) the Accelerated Plan for Compliance with 

European Directives. 

 

6 Investment 1. 

Expansion of 

water and 

sewerage systems 

in agglomerations 

of more than 

2 000 population 

equivalent, 

prioritised by the 

Accelerated Plan 

for Compliance 

with European 

Directives 

Target Built and 

operational 

water 

distribution 

networks  

 

 

  Kilomet

res (km) 

 400 1 600  Q2 2026  Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

evidence: 

 

a) list of references of certificates of 

completion issued in accordance with the 

national legislation (including environmental 

legislation),  

b) report by an independent engineer 

endorsed by the relevant ministry, including 

justification that the technical specifications 

of the projects are aligned with the 

description of the target; and of 

c) Locations of the projects providing 

evidence that they are built in the 

municipalities located in agglomerations 

prioritised by the Accelerated Plan for 

Compliance with European Directives and in 

compliance with the amendments to the Law 

No 241/2006 set out in Milestone 1. 

 

7 Investment 1. 

Expansion of 

water and 

sewerage systems 

in agglomerations 

of more than 

2 000 population 

equivalent , 

Target Sewage 

networks built 

and operational  

  Kilomet

res (km) 

0 300 Q3 2024 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

evidence: 

 

a) list of references of certificates of 

completion issued in accordance with the 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

prioritised by the 

Accelerated Plan 

for Compliance 

with European 

Directives 

national legislation (including the 

environmental legislation); and 

b) report by an independent engineer 

endorsed by the relevant ministry, including 

justification that the technical specifications 

of the projects are aligned with the 

description of the target; and of 

c) Locations of the projects providing 

evidence that they are built in the 

municipalities located in agglomerations 

prioritised by the Accelerated Plan for 

Compliance with European Directives and in 

compliance with the amendments to the Law 

No 241/2006 set out in Milestone 1. 

8 Investment 1. 

Expansion of 

water and 

sewerage systems 

in agglomerations 

of more than 

2 000 population 

equivalent, 

prioritised by the 

Accelerated Plan 

for Compliance 

with European 

Directives 

Target Built and 

operational 

sewage 

networks built 

and operational 

in 

agglomerations 

prioritised by 

the Accelerated 

Plan for 

Compliance 

with the 

European 

Directives. 

  Kilomet

res (km) 

300 2 500 Q2 2026 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

evidence: 

 

a) list of references of certificates of 

completion issued in accordance with the 

national legislation (including the 

environmental legislation) and compliance of 

the project with the amendments to the Law 

No 241/2006 set out in milestone 1; 

b) report by an independent engineer 

endorsed by the relevant ministry, including 

justification that the technical specifications 

of the projects are aligned with the 

description of the target; and  

c) locations of the projects providing 

evidence that they are built in the 

municipalities located in agglomerations 

prioritised by the Accelerated Plan for 

Compliance with European Directives. 

9 Investment 2. 

Collection of 

Target Individual or 

other 

  Number 0 1 000 Q4 2023 Ministry of 

Environme

 Summary document duly justifying how the 

target (including all the constitutive elements) 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

waste water in 

agglomerations of 

less than 2 000 

population 

equivalent that 

prevent the 

achievement of 

good status of 

water bodies 

and/or affect 

protected natural 

areas 

appropriate 

systems built 

and operational 

in 

agglomerations 

of less than 

2 000 

population 

equivalent 

nt, Water 

and Forests 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

evidence: 

 

a) list of references of certificates of 

completion issued in accordance with the 

national legislation (including the 

environmental legislation); and 

b) report by an independent engineer 

endorsed by the relevant ministry, including 

justification that the technical specifications 

of the projects are aligned with the 

description of the target; ; and 

c) locations of the projects providing 

evidence that they are  built in 

agglomerations of less than 2 000 population 

equivalent which have not achieved good 

status of water bodies and/or affect natural 

protected areas. 

 

10 Investment 2. 

Collection of 

waste water in 

agglomerations of 

less than 2 000 

population 

equivalent that 

prevent the 

achievement of 

good status of 

water bodies 

and/or affect 

protected natural 

areas 

Target Individual or 

other 

appropriate 

systems built 

and operational 

in 

agglomerations 

of less than 

2 000 

population 

equivalent. 

  Number 1 000 12 90

0 

Q2 2026 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the  following 

evidence:  

 

a) list of certificates of completion issued in 

accordance with the national legislation 

(including the environmental legislation); and 

b) report by an independent engineer 

endorsed by the relevant ministry, including 

justification that the technical specifications 

of the projects are aligned with the 

description of the target; and 

c) locations of the projects providing 

evidence they are  built in agglomerations of 

less than 2 000 population equivalent which 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

have not achieved good status of water bodies 

and/or affect natural protected areas. 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each location: 

a) copy of the contract, including justification 

that the technical specifications of the 

projects are aligned with the description of 

the target; 

 

b) certificate of completion issued in 

accordance with the national legislation 

(including the environmental legislation). 

11 Investment 2. 

Collection of 

waste water in 

agglomerations of 

less than 2 000 

population 

equivalent which 

prevent the 

achievement of 

good status of 

water bodies 

and/or affect 

natural protected 

areas 

Target Built and 

operational 

sewage network 

in 

agglomerations 

below 2 000 

population 

equivalent. 

  Kilomet

res (km) 

0 100 Q2 2024 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

evidence: 

 

a) list of certificates of completion issued in 

accordance with the national legislation 

(including the environmental legislation) and 

compliance of the project with the 

amendments to the Law No 241/2006 set out 

in milestone 1; 

 

b) report by an independent engineer 

endorsed by the relevant ministry, including 

justification that the technical specifications 

of the projects are aligned with the 

description of the target; and of 

 

c) locations of the projects and providing 

evidence that they are built in agglomerations 

of less than 2 000 population equivalent. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

12 Investment 2. 

Collection of 

waste water in 

agglomerations of 

less than 2 000 

population 

equivalent that 

prevent the 

achievement of 

good status of 

water bodies 

and/or affect 

protected natural 

areas 

Target Built and 

operational 

sewerage 

networks in 

agglomerations 

below 2 000 

population 

equivalent 

  Kilomet

res (km) 

100 400 Q2 2026 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

evidence: 

 

a) list of references of certificates of 

completion issued in accordance with the 

national legislation (including environmental 

legislation) and compliance of the project 

with the amendments to the Law No 

241/2006 set out in milestone 1; 

b) report by an independent engineer 

endorsed by the relevant ministry, including 

justification that the technical specifications 

of the projects are aligned with the 

description of the target; and of 

c) locations of the projects providing 

evidence that they are built in agglomerations 

of less than 2 000 population equivalent. 

13 Investment 3. 

Supporting the 

connection of the 

low-income 

population to 

existing water and 

sewerage 

networks 

Target Households 

connected to 

water and 

sewerage 

networks 

through the 

National 

Programme 

First 

Connection to 

Water and 

Sanitation 

  Number 0 88 

400 

Q2 2026 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

evidence: 

 

a) list of certificates of completion issued in 

accordance with the national legislation 

(including the environmental legislation); 

and 

 

b) report by an independent engineer 

endorsed by the relevant ministry, 

including justification that the technical 

specifications of the projects are aligned 

with the description of the target. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the households 

selected: 

a)certificates of completion signed by the 

contractor and the competent authority; 

including  the  proofs of connection to water 

and sewerage through the National 

Programme First Connection to Water and 

Sanitation 

14 Investment 4.1 

Rehabilitation of 

existing lines of 

defence in 

accordance with 

the Floods 

Directive and the 

National Strategy 

for Floods Risk 

Management 

Target Rehabilitated 

flood defence 

lines in line 

with the Floods 

Directive and 

the National 

Strategy for 

Flood Risk 

Management  

  Kilomet

res (km) 

0 100 Q4 2024 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

evidence: 

 

a) list of references of certificates of 

completion issued in accordance with the 

national legislation (including the 

environmental legislation); 

b) certificate issued by the Ministry of 

Environment, Water and Forests endorsing 

compliance of the projects with the Floods 

Directive and the National Strategy for Flood 

Risk Management. 

15 Investment. 4.1. 

Rehabilitation of 

existing lines of 

defence in 

accordance with 

the Floods 

Directive and the 

National Strategy 

for Floods Risk 

Management 

Target Rehabilitated 

flood defence 

lines in line 

with the Floods 

Directive and 

the National 

Strategy for 

Flood Risk 

Management  

  Kilomet

res (km) 

100 510 Q1 2026 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

evidence: 

 

a) list of references of certificates of 

completion issued in accordance with the 

national legislation (including environmental 

legislation); and  

b) certificate issued by the Ministry of 

Environment, Water and Forests endorsing 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

the compliance of the project with the Floods 

Directive and the National Strategy for Flood 

Risk Management. 

16 Investment 4.2. 

Rehabilitation of 

existing 

accumulations that 

require emergency 

interventions for 

safe operation 

Milestone Adoption of 

project designs 

by Government 

Decision/Minist

erial Order, as 

applicable  

Adoption of 

Government 

Decision/Mi

nisterial 

Order, as 

applicable 

   Q2  2023 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following evidence: 

 

a) copy of the adopted project designs by 

Government Decision/Ministerial Order, as 

applicable; 

b) the relevant feasibility studies. 

17 Investment 4.2. 

Rehabilitation of 

existing 

accumulations that 

require emergency 

interventions for 

safe operation 

Target Existing dams 

rehabilitated  

 

 

  Number 0 20 Q1 2026 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

evidence:  

 

a) certificates of the completions issued in 

accordance with the national legislation.  

b) report issued by the Ministry of 

Environment, Water and Forests including 

justification that the technical specifications 

of the project(s) are aligned with the 

description of the target, including 

compliance with the Do No Significant Harm 

Technical Guidance.  

18 Investment 5. 

Appropriate 

endowment of 

river basin 

administrations 

for flood 

monitoring, 

prevention and 

emergency 

response 

Target River Basin 

Administrations 

equipped with 

machinery for 

rough access 

and 

intervention, 

amphibious 

access and 

transport of 

  Number 0 11 Q3 2023 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

evidence:  

 

a) certificates of completion issued in 

accordance with the national legislation;  

b) report issued by Ministry of Environment, 

Water and Forests including justification that 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

mobile 

bags/dikes in 

hard-to-reach 

areas, drones 

equipped with 

LIDAR/Flir/pho

togrammetry 

sensors, geo-

electroresistive/

georadar 

technologies of 

dyke bodies as 

well as 

hardware and 

software 

infrastructure 

the technical specifications of the 

equipment’s are aligned with the description 

of the target, including compliance with 

DNSH technical guidance.  

 

19 Investment 6. 

Implementation of 

the water cadastre 

Milestone Water cadastre 

developed and 

operationalised 

Water 

cadastre 

operational 

   Q4 2025 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying that the 

technical specification of the projects are 

aligned with the description of the milestone 

and how the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. This document shall include as an 

annex the following documentary evidence:  

 

a) certificate of completion issued by the 

competent authority in accordance with the 

national legislation for:  

- procurement and realisation of Digital 

Terrain Model (DTM)/Digital Surface Model 

(DSM) at national level, based on satellite 

information which shall be made available to 

all State authorities 

-software development for determination of 

river bed modification (erosion sedimentation 

process), gravel extraction monitoring and 

land slide potential in the areas of dam-lake 

ensemble 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

- semi-automatic digitisation and delineation 

of minor river beds based on DTM/DSM 

ortho-photo and satellite imagery. 

b).the quantitative and qualitative reception 

report, including justification that and the 

functionality of the applications developed 

within the project are in line with the 

description of the target. This reception report 

shall be carried out on the basis of the 

reception/acceptance documents (certificates 

of completion, quantitative and qualitative 

verifications of the goods/ services provided, 

verifications of quality documents etc.) issued 

in accordance with the national legislation 

and signed by the supplier and the contracting 

authority. The validation of the fact that the 

functionality of the applications developed 

within the project are in line with the 

description of the target shall be performed 

by an independent expert specialized in 

geodesy cadastre. 

20 Investment 7. 

Extension of the 

national 

observation 

network of the 

National 

Integrated 

Meteorological 

System (SIMIN) 

Target Purchased and 

operational 

meteorological 

stations  

  Number 0 400 Q4 2025 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include the following 

evidence: 

 

a) the final quantitative and qualitative 

acceptance and entry into service made in 

accordance with the national legislation and 

signed by the contractor and the competent, 

contracting authority for purchased and 

operational all meteorological and 

agrometeorological stations, including a list 

of the 400 stations. 

b) report of an independent engineer (works 

supervisor), authorized in accordance with 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

the national legislation, approved by the 

relevant ministry, for all aspects related to 

ensuring the verification of the correct 

execution of the construction works carried 

out within the investment for installation of 

all automatic and autonomous surface 

meteorological stations or agro-

meteorological stations. 

c) report including certificates used at 

national and European level, certifying the 

quality assurance standards of all automatic 

and autonomous surface meteorological 

stations or agro-meteorological stations 

purchased within the investment as well as 

the documents for quality assurance of all 

stations- automatic and autonomous surface 

meteorological stations or agro-

meteorological stations within the investment, 

in order to justify that the technical 

specifications of the project are aligned with 

the description of the reference. 

21 Investment 7. 

Extension of the 

national 

observation 

network of the 

National 

Integrated 

Meteorological 

System (SIMIN) 

Milestone Operational 

information and 

communication 

technology 

system for the 

integration of 

the additional 

meteorological 

and agro-

meteorological 

stations in the 

National 

Integrated 

Meteorological 

System 

(SIMIN) 

National 

Meteorologi

cal System 

(SIMIN) 

integrated 

with the 

additional 

stations 

operational 

   Q2 2026 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include the following 

evidence:  

 

a) the final quantitative and qualitative 

acceptance report and entry into service 

certificate made in accordance with the 

national legislation and signed by the 

contractor and the competent, contracting 

authority for operational information and 

communication technology system for the 

integration of the additional meteorological 

and agro-meteorological stations in the 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

National Integrated Meteorological System 

(SIMIN). 

 

b) report including certificates used at 

national and European level, certifying the 

quality assurance standards of all the 

equipment purchased within the investment 

as well as the documents for quality 

assurance of equipment and technical systems 

within the investment, in order to justify that 

the technical specifications of the project are 

aligned with the description of the reference. 

30 Reform 2. Reform 

of the 

management 

system for 

protected natural 

areas through 

coherent and 

effective 

implementation of 

the European 

Biodiversity 

Strategy 

Milestone Entry into force 

of the 

legislative act 

setting up the 

inter-

institutional 

committee to 

analyse the 

legal framework 

applicable to 

sectors with an 

impact on 

biodiversity  

Provision in 

the law 

indicating 

the entry 

into force of 

the 

legislative 

act 

   Q2 2022  Ministry of 

Environme

n, Water 

and Forests 

For the purposes of 

this operational 

arrangement and in 

line with the 

Romanian translation 

of the Council 

Implementing 

Decision, the entry 

into force of a 

normative act is to be 

considered as an 

equivalent qualitative 

indicator to the entry 

into force of a 

legislative act 

 

Copy of the publication in the Official 

Journal of the normative act in the milestone 

description, and reference to the relevant 

provisions indicating the entry into force, 

accompanied by a document duly justifying 

how the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. 

31 Reform 2. Reform 

of the 

management 

system for 

protected natural 

areas through 

coherent and 

effective 

implementation of 

Milestone Entry into force 

of the 

legislative act 

modifying the 

legal framework 

applicable to 

sectors with an 

impact on 

biodiversity 

Provision in 

the law 

indicating 

the entry 

into force of 

the 

legislative 

act 

   Q2 2025 Ministry of 

Environme

nt, Water 

and Forests 

 Copy of the publication in the Official 

Journal of the legislative act in the milestone 

description, and reference to the relevant 

provisions indicating the entry into force, 

accompanied by a document duly justifying 

how the milestone (including all the 

constitutive elements) was satisfactorily 

fulfilled. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

the European 

Biodiversity 

Strategy 

This document shall include as an annex an 

explanatory report demonstrating that the 

legislative amendments are based on the 

proposals of the committee in the light of up-

to-date information on the distribution and 

dynamics of the conservation status of 

species and habitats. 

32 Investment 3.1  

Update of 

approved 

management plans 

Target Nature 

protected areas 

with updated 

management 

plans entered 

into force  

  Number 0 100 Q1 2025 Ministry of 

Environme

nt, Water 

and Forests 

Each nature protected 

area shall be covered 

by an updated 

management plan. 

Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence:  

 

a) a copy of the publication of the updated 

management plans covering at least 

100 nature protected areas and 

reference to the relevant provisions 

indicating their entry into force;  

b) a report by the Ministry of 

Environment, Water and Forests 

demonstrating that priority has been 

given to the areas potentially impacted 

by infrastructure projects for which 

Romania has committed, under the 

relevant EU legislation, to further 

collect monitoring data in view of 

defining site specific conservation 

objectives for habitats and species, 

including migratory bird species.    

33 Investment. 3.1 

Update of 

approved 

management plans 

Target Nature 

protected areas 

with updated 

management 

plans entered 

into force  

  Number 100 250 Q2 2026 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence:  

 

a) a copy of the publication of the updated 

management plans covering at least 150  

additional nature protected areas and 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

reference to the relevant provisions 

indicating the entry into force;  

b) a report by the Ministry of 

Environment, Water and Forests 

demonstrating that priority has been 

given to the areas potentially impacted 

by infrastructure projects for which 

Romania has committed, under the 

relevant EU legislation, to further 

collect monitoring data in view of 

defining site specific conservation 

objectives for habitats and species, 

including migratory bird species.    

34 Investment 3.2 

Identification of 

potential areas for 

strict protection in 

natural terrestrial 

and marine 

habitats in order to 

implement the EU 

Biodiversity 

Strategy for 2030 

Milestone Entry into force 

of the 

legislative act 

for the 

designation of 

strictly 

protected areas 

(identified in 

Natura 2000 

protected areas 

with existing 

management 

plans or 

including 

primary and 

old-growth 

forests) 

Provision in 

the law 

indicating 

the entry 

into force of 

legislative 

act 

   Q4 2023 Ministry of 

Environme

nt, Water 

and Forests 

 Copy of the publication in the Official 

Journal of the legislative act and reference to 

the relevant provisions indicating the entry 

into force, accompanied by a document duly 

justifying how the milestone (including all 

the constitutive elements) was satisfactorily 

fulfilled. 

 

35 Investment 3.2. 

Identification of 

potential areas for 

strict protection in 

natural terrestrial 

and marine 

habitats in order to 

implement the EU 

Milestone Entry into force 

of the 

legislative act 

for the 

designation of 

strictly 

protected areas 

(identified in 

Provision in 

the law 

indicating 

the entry 

into force of 

legislative 

act 

   Q4 2025 Ministry of 

Environme

nt, Water 

and Forests 

 Copy of the publication in the Official 

Journal of the legislative act and reference to 

the relevant provisions indicating the entry 

into force, accompanied by a document duly 

justifying how the milestone (including all 

the constitutive elements) was satisfactorily 

fulfilled. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Biodiversity 

Strategy for 2030 

Natura 2000 

protected areas 

without existing 

management 

plans and in 

other areas) 

36 Investment 4.1. 

Removal of 

obstacles in 

watercourses in 

order to facilitate 

the restoration of 

connectivity of 

dependent habitats 

and species 

Target Riparian 

habitats with 

restored 

connectivity 

  ha 0 1 700 Q2 2026 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled.  

This document shall include as an annex: 

A list of certificates of completion for all the 

restoration interventions providing evidence 

that the removal of obstacles in watercourses 

has restored connectivity for at least 1 700ha 

of riparian habitat. 

37 Investment 4.2 

Reconstruction of 

grassland habitats 

in protected 

natural areas 

Target Grassland 

habitats 

ecologically 

restored 

  ha 0 2 800 Q2 2026 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled.  

This document shall include as an annex a list 

of certificates of completion for each of the 

restoration interventions providing evidence  

that at least 2 800ha grassland habitats has 

been restored ecologically. 

38 Investment 4.3 

Decolourisation of 

the Danube Delta 

lakes in order to 

reduce 

eutrophication and 

maintain 

biological 

diversity 

Target Lake areas that 

have benefitted 

from the 

removal of 

aquatic plants  

  ha 0 100 Q2 2026 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex:  

a) a list of certificates of completion of 

each of the removal of aquatic plants 

intervention, providing evidence for at  

least 100ha of grass area; 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

b) a report by the Ministry of 

Environment, Water and Forests 

demonstrating that the removal of 

aquatic plants has been carried out on 

the basis of the updated feasibility 

study (June 2021). 

39 Investment 4.4 

Implementation of 

a monitoring 

system for wild 

sturgeons along 

the Lower Danube 

Milestone Network for 

monitoring, 

communication 

and 

transmission of 

wild sturgeon 

data operational  

 Network is 

operational 

   Q3 2024 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex a report 

by the Ministry of Environment, Water and 

Forests demonstrating that: 

a) the measure develops a wild sturgeon 

monitoring system along the Lower 

Danube (1 500km), in conjunction with 

AI, with a view to fight poaching, 

including certificates of acceptance for 

the completion of the 

operationalization of the monitoring 

system 

b) the measure is compliant with the 

DNSH Technical Guidance (2021/C 

58/01) and notably that:  

o purchased water transport vessels 

correspond to the best-available 

technology from an 

environmental point of view; 

o purchased vehicles have specific 

emissions of CO2 that are lower 

than 50g CO2/km (based on a 

certificate).  

40 Investment 4.5. 

Reconfiguration 

of the public 

access and visit 

infrastructure for 

the Danube Delta 

in order to reduce 

Target Visiting centres 

constructed to 

alleviate the 

pressure of 

tourism on 

habitats 

  Number 0 10 Q2 2026 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex: 

a)  a report issued by the competent 

authority demonstrating that the target 

alleviates the pressure of tourism on 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

the pressure of 

tourism on 

habitats and 

species 

and that the locations have been  

selected in accordance with the criteria 

in the Management Plan for the 

Danube Delta Reservation 

b) certificates of completion of the 10 

visiting centres and of 40 observation 

points, indicating their location,  

appropriately equipped and equipped 

for the needs of all categories of 

visitors, in line with the technologies, 

approaches and materials as defined in 

the target description 

41 Investment 5. 

Integrated flood 

risk mitigation 

systems in forest 

river basins 

Milestone Adoption of 

project design 

Adoption of 

project 

design  

   Q1 2023 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence: 

 

a) a copy of the project design and a link 

to the website where it can be accessed; 

42 Investment 5. 

Integrated flood 

risk mitigation 

systems in forest 

river basins 

Milestone Completion of 

modernisation 

works for flood 

protection 

Completion 

of 

modernisati

on of works 

for flood 

protection 

   Q2 2026 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence: 

 

a) a certificate of 

completion of 

modernisation of works 

for flood protection 

43 Reform 1 

Improving waste 

management 

governance to 

accelerate the 

transition to the 

circular economy 

Milestone The adoption of 

the National 

Circular 

Economy 

Strategy 

Adoption of 

the National 

Circular 

Economy 

Strategy by 

Government 

Decision 

   Q3 2022 Ministry of 

Environme

nt, Water 

and Forests 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence: 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

a) Copy of the adopted National Circular 

Economy Strategy and a link to the website 

where the strategy can be accessed.  

44 Reform 1 

Improving waste 

management 

governance to 

accelerate the 

transition to the 

circular economy 

Milestone The adoption of 

the Action Plan 

for the National 

Circular 

Economy 

Strategy 

Adoption of 

the Action 

Plan for the 

National 

Circular 

Economy 

Strategy by 

Government 

Decision of 

Romania 

   Q3 2023 Ministry of 

Environme

nt, Water 

and Forests  

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence: 

 

a) Copy of the adopted Action Plan for the 

National Circular Economy Strategy 

published in the Official Journal and a link to 

the website where the Action Plan can be 

accessed.  

45 Reform 1 

Improving waste 

management 

governance to 

accelerate the 

transition to the 

circular economy 

Milestone Implementation 

of actions of the 

National 

Circular 

Economy 

Strategy and 

Action Plan 

assigned to the 

public 

authorities 

Implementat

ion of 

actions in 

the National 

Circular 

Economy 

Strategy and 

Action Plan 

assigned to 

the public 

authorities  

   Q1 2026 Ministry of 

Environme

nt, Water 

and Forests  

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence: 

a) Explanatory report by the competent 

authority demonstrating the implementation 

of required actions that were foreseen in the 

strategy and/or included in the action plan 

and justifying how these have led to 

achieving the objective of the reform and a 

link to the website where the strategy and the 

action plan can be accessed. 

46 Reform 1 

Improving waste 

management 

governance to 

accelerate the 

transition to the 

circular economy 

Milestone Entry into force 

of the 

legislative acts 

necessary for an 

operationalisati

on of a unitary 

waste 

management in 

accordance with 

the National 

Provision in 

the law 

indicating 

the entry 

into force of 

the 

legislative 

acts for 

waste 

   Q3 2022 Ministry of 

Environme

nt, Water 

and Forests  

 Copy of the publication in the Official 

Journal for primary legislation and the 

secondary legislation that is critical for 

achieving the objectives described in the 

milestone and in the CID and reference to the 

relevant provisions indicating the entry into 

force, accompanied by a document duly 

justifying how the milestone (including all 

the constitutive elements) was satisfactorily 

fulfilled. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Waste 

Management 

Plan 

management 

practice 

 

47 

 

Reform 1 

Improving waste 

management 

governance to 

accelerate the 

transition to the 

circular economy 

Target Contribution 

with 4,5% to 

the 50% 

national 

recycling and 

preparation for 

reuse target by 

2025 

 

 

Contribution 

with 4,5% to 

the 50% 

national 

recycling 

and 

preparation 

for reuse 

target   

 45,5 50 Q2 2026 Ministry of 

Environme

nt, Water 

and Forests  

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence: 

a) Report by an independent engineer 

endorsed by the relevant ministry 

demonstrating the achievement of the 

objective of the reform i.e. a contribution of 

4,5 percentage points to the 50% national 

recycling and preparation for reuse target of 

municipal waste by 2025  attained by 30 June 

2026 and  The report shall also demonstrate 

that:  

- the contribution shall be calculated based on 

the volumes of municipal waste from 

infrastructure supported by the national 

recovery and resilience plan which shall be 

recycled in 2025; 

- the contribution shall be calculated in 

relation to the 50% national recycling and 

preparation for reuse target set for 2025. 

48 Investment 1.a 

Establishment of 

voluntary 

collection centres 

Target Voluntary 

collection 

centres 

established and 

operational 

 Number 0 250 Q3 2024 Ministry of 

Environme

nt, Water 

and Forests  

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled.  

This document shall include as an annex a 

spreadsheet with the following information:  

- list of the 250 voluntary collection 

centres, established and operational and 

their location and  

- a detailed list of the vehicles purchased  

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

following documentary evidence shall be 

submitted for each of the projects selected: 

a)certificates of completion signed by the 

contractor and the competent authority; 

including  the  references of the description of 

each centre installed proving 

a) compliance with the National Waste 

Management Plan/County Waste 

Management Plans and Bucharest 

Municipality Waste Management Plans;  

b) the name(s) of the community(ies) they 

serve; 

c) the number of population of the 

community(ies), and their location (as they 

shall be located at the border or outside the 

Territorial Administrative Unit); 

d) a detailed description of the vehicles 

purchased and extract of the official 

documents containing the selection criteria/ 

technical specification  that ensure 

compliance with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01), as 

specified in the CID Annex.   

49 Investment 1.a 

Establishment of 

voluntary 

collection centres 

Target Voluntary 

collection 

centres 

established and 

operational 

 

 Number 250 565 Q2 2026 Ministry of 

Environme

nt, Water 

and Forests  

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled.  

 

This document shall include as an annex a 

spreadsheet with the following information:  

-list of the 315 voluntary collection centres, 

established and operational. 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the projects selected: 

a)  Certificates of completion signed by the 

contractor and the competent authority; 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

including the  references of the descriptions 

of each centres installed proving compliance 

with National Waste Management 

Plan/County Waste Management Plans and 

Bucharest Municipality Waste Management 

Plans;  

b) the name(s) of the community(ies) they 

serve  

c) number of population of the 

community(ies) and their location;  

d) a detailed description of the vehicles 

purchased and extract of the official 

documents containing the selection criteria 

/technical specifications that ensure 

compliance with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01), as 

specified in the CID Annex.   

50 Investment 1.b 

Construction of 

digitised eco-

islands for 

separate collection 

of waste at local 

level 

Target Digitised eco-

islands for 

separate 

collection of 

waste, 

established and 

operational 

 Number 0 7 000 Q4 2024 Ministry of 

Environme

nt, Water 

and Forests  

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex a spreadsheet with 

the following information:  

-list of all the digitised eco-islands for 

separate collection of waste established.  

- report by an independent engineer that the 

waste streams are collected separately: paper 

and cardboard waste, plastic waste, metal 

waste, glass waste, bio-waste, residual waste. 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the projects selected: 

 

a) Certificates of completion signed by the 

contractor and the competent authority; 

including the descriptions of each digitised 

eco-islands for separate collection of waste: 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

b) location where the eco-islands were 

operationalised and proof it was selected in 

line with the National Waste Management 

Plan/County Waste Management Plans and 

Bucharest Municipality Waste Management 

Plan and in particular based on the criteria 

provisioned in the CID annex. 

c) the number of inhabitants served by the 

eco-island  

51 Investment 1.b 

Construction of 

digitised eco-

islands for 

separate collection 

of waste at local 

level 

Target Digitised eco-

islands for 

separate 

collection of 

waste, 

established and 

operational 

 Number 7 000 13 

752  

Q2 2026 Ministry of 

Environme

nt, Water 

and Forests  

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex a spreadsheet with 

the following information:  

-list of all the eco-islands for separate 

collection of waste established and 

operational. 

- report by an independent engineer that the 

following waste streams are collected 

separately: paper and cardboard waste, plastic 

waste, metal waste, glass waste, bio-waste, 

residual waste. 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the projects selected: 

a) Certificates of completion signed by the 

contractor and the competent authority; 

including the descriptions of each eco-islands 

for separate collection of waste: 

b) location where the eco-islands were 

operationalised and proof it was selected in 

line with the National Waste Management 

Plan/County Waste Management Plans and 

Bucharest Municipality Waste Management 

Plan and in particular based on the criteria 

provisioned in the CID annex. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

c) the number of inhabitants served by the 

eco-island  

52 Investment 1.c 

Integrated centres 

for urban 

agglomerations 

concerning 

separate collection 

Target Integrated waste 

collection 

centres 

established and 

in operation in 

urban 

agglomerations 

 Number 0 7 Q4 2024 Ministry of 

Environme

nt, Water 

and Forests  

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include, for each centre, as an annex the 

following documentary evidence: 

 

a) Certificate of completion  signed by the 

contractor and the competent authority and 

documents that prove the entry into operation 

for each of the waste collection centres 

established; 

b) a description of each integrated waste 

collection centres including:  

1) their location,  

2) evidence that the separate collection of 

household waste that cannot be collected in a 

door-to-door system, respectively recyclable 

waste and bio-waste that cannot be collected 

in individual bins, as well as special waste 

streams - bulky waste, waste electrical and 

electronic equipment, used batteries, 

hazardous waste, construction and demolition 

waste is ensured; 

3) a detailed description of the vehicles 

purchased and extract of the official 

documents containing the selection 

criteria/technical specifications that ensure 

compliance with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01), as 

specified in the CID Annex.   

53 Investment 1.c 

Integrated centres 

for urban 

agglomerations 

concerning 

separate collection 

Target Integrated waste 

collection 

centres 

established and 

in operation in  

 Number 7 15 Q2 2026 Ministry of 

Environme

nt, Water 

and Forests  

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include, for each centre, as an annex the 

following documentary evidence: 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

urban 

agglomerations  

a) Certificate of completion  signed by the 

contractor and the competent authority and 

documents that prove the entry into operation 

for each of the waste collection centres 

established; 

b) a description of each integrated waste 

collection centres including:  

1) their location,  

2) evidence that the separate collection of 

household waste that cannot be collected in a 

door-to-door system is ensured, respectively 

recyclable waste and bio-waste that cannot be 

collected in individual bins, as well as special 

waste streams - bulky waste, waste electrical 

and electronic equipment, used batteries, 

hazardous waste, construction and demolition 

waste. 

3) a detailed description of the vehicles 

purchased and extract of the official 

documents containing the selection 

criteria/technical specifications that ensure 

compliance with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01), as 

specified in the CID Annex.  

54 Investment 1.d 

Construction of 

waste recycling 

facilities to meet 

the recycling 

targets of the 

circular economy 

package 

Target Waste recycling 

facilities 

constructed and 

in operation 

 Number 0 26 Q2 2026 Ministry of 

Environme

nt, Water 

and Forests  

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include, for each facility, as an annex 

the following documentary evidence: 

a) Certificate of completion  signed by the 

contractor and the competent authority and 

documents that prove the entry into operation 

for each of the waste recycling facilities ; 

b) a description of each integrated waste 

recycling facilities including: 

1) the beneficiary,  

2) the location of the facility,  

3) the call for projects containing evidence 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

that the project was selected on the basis of 

the following criteria of prioritization: State-

of-the-art projects, digitalised through their 

design of operation, monitoring and 

intervention, reducing the technological 

consumption of energy, technology transport 

and maintenance;  

4) a detailed description of the vehicles 

purchased and extract of the official 

documents containing the selection 

criteria/technical specifications that ensure 

compliance with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01), as 

specified in the CID Annex 

55 Investment 2 

Development of 

infrastructure for 

manure and other 

compostable 

agricultural waste 

management 

Target Integrated 

systems for the 

collection of 

compostable 

agricultural 

waste, 

established and 

operational. 

 Number 0 254 Q2 2026 Ministry of 

Environme

nt, Water 

and Forests  

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence: 

 

- a spreadsheet of the integrated 

systems for the collection of 

compostable agricultural waste 

established and operational.  

- the call for the selection of the large 

farms and communities of farmers, 

and small and medium scale farmers. 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each project selected: 

- Certificate of completion  signed by 

the contractor and the competent 

authority and documents that prove 

the entry into operation, according to 

the national legislation; 

- the location of the facility, 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

- a detailed description of the vehicles 

purchased and extract of the official 

documents containing the selection 

criteria/technical specifications that 

ensure compliance with the ‘Do no 

significant harm’ Technical Guidance 

(2021/C58/01), as specified in the 

CID Annex 

56 Investment 3.a 

Monitoring and 

Control 

Equipment for the 

National 

Environmental 

Guard 

Target National 

Environmental 

Guard County 

Commissioners 

equipped with 

digital 

equipment for 

waste 

management 

monitoring and 

control 

activities 

 Number 0 43 Q4 2024 Ministry of 

Environme

nt, Water 

and Forests  

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include, as an annex the following 

documentary evidence:  

 

a) list of certificates of completion signed by 

the contractor and the competent authority for 

each National Environmental Guard County 

Commissioners equipped; 

b) a detailed list of the new equipment 

purchased;  

c) extract of the official documents 

containing the selection criteria/ technical 

specifications that ensure compliance with the 

‘Do no significant harm’ Technical Guidance 

(2021/C58/01), as specified in the CID Annex 

d)  the certificate of completion signed by the 

contractor and the competent authority for the 

ICT integrated system servicing the 43 

Commissioners 

57 Investment 3.a 

Monitoring and 

Control 

Equipment for the 

National 

Environmental 

Guard 

Target 400 control 

missions using 

the monitoring 

and control 

equipment 

 Number 0 400 Q4 2025 Mi Ministry 

of 

Environme

nt, Water 

and Forests  

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence: 

 

a) a spreadsheet with the list of control 

missions using the monitoring and control 

equipment 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each mission selected: 

 

Descriptive reports of each of the missions 

accomplished (including purpose of the 

mission, date, location, number of guards 

involved) detailing which monitoring and 

control equipment was used and for which 

purpose. The reports must be certified by the 

responsible authority. 

 

58 Investment 3.b Air 

quality, 

radioactivity and 

noise monitoring 

equipment for the 

National 

Environmental 

Protection Agency 

Target Operationalisati

on of air 

quality, 

radioactivity 

and noise 

monitoring 

equipment 

 Number 0 513 Q2 2025 Ministry of 

Environme

nt, Water 

and Forests  

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence:  

a) a spreadsheet with the list of the air 

quality, radioactivity and noise monitoring 

equipment procured and operational.  

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each equipment selected: 

 

a) certificates of completion of installation 

and of entry into operation signed by the 

contractor and the competent authority; 

b) a detailed list of the new equipment 

purchased 

78 R2. Performance-

based quality 

management in 

transport - 

Improving 

Milestone Entry into force 

of the Law no. 

50/2021 for the 

approval of the 

Emergency 

Provision in 

the law 

indicating 

the entry 

into force of 

   Q2 2021 Ministry of 

Transport 

and 

Infrastructu

re 

 Copy of the publication in the Official 

Journal accompanied by a summary 

document duly justifying how the milestone 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

institutional 

capacity and 

corporate 

governance 

Ordinance no. 

55/2016 on the 

reorganization 

of the National 

Company of 

Highways and 

National Roads 

in Romania - 

S.A. 

(C.N.A.I.R.) 

and the 

establishment of 

the National 

Road 

Investment 

Company - S.A. 

(C.N.I.R.)  

the Law no 

50/2021 

relevant provisions indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of milestone and the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

 

79 R2. Performance-

based quality 

management in 

transport - 

Improving 

institutional 

capacity and 

corporate 

governance 

Milestone Selection and 

appointment of 

members of the 

Board of 

Directors of 

C.N.A.I.R., 

C.N.I.R, C.F.R., 

Metrorex, 

C.F.R. Călători. 

Mandates 

validated by 

General 

stakeholder 

assembly 

and 

Ministerial 

Order 

   Q4 2022 Ministry of 

Transport 

and 

Infrastructu

re 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled, 

accompanied by the underlying evidence or 

appropriate links to the underlying evidence, 

in particular the decision validating the 

appointment of members of the Board of 

Directors and the Ministerial Order published 

in the Official Journal. 

80 R2. Performance-

based quality 

management in 

transport - 

Improving 

institutional 

capacity and 

corporate 

governance 

Milestone Implementation 

of the main 

recommendatio

ns to increase 

the financial 

and operational 

performance of 

C.N.A.I.R., 

C.N.I.R., C.F.R, 

C.F.R. Călători 

and Metrorex 

The main 

recommenda

tions are 

implemente

d 

   Q2 2023 Ministry of 

Transport 

and 

Infrastructu

re 

/CNAIR/C

FR/Metrore

x 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence and 

elements:   

a) copy of the publication of the call for the 

contracting of an international audit 

company or an agreement with an 

International Financing Institution or, 

showing that the competition is open to 

applications, and  
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

b) justification that the technical 

specifications of the call/agreement are 

fully aligned with the description, 

criteria and conditions as set out in the 

milestone/target and of the description of 

the investment in the CID. 

c) copy of the independent evaluation of 

the financial and operational 

performance of C.N.A.I.R, C.N.I.R, 

C.F.R., C.F.R. Călători and Metrorex  

d) Project completion report demonstrating 

that the main recommendations of the 

evaluation have been implemented 

containing links or excerpts from the 

documents relevant for the 

recommendation implementation 

81 R2. Performance-

based quality 

management in 

transport - 

Improving 

institutional 

capacity and 

corporate 

governance 

Target Improved 

railways 

performance in 

terms of trains 

punctuality 

 Percenta

ge (%) 

 

0 20 Q4 2025 Ministry of 

Transport 

and 

Infrastructu

re /CFR 

 Summary document duly justifying how the 

target (including all the technical 

specifications) was satisfactorily fulfilled. 

This document shall include as an annex the 

following documentary evidence:   

 

a) Official statistics by the railways 

operators, certified by an independent 

authority and endorsed by the 

responsible ministry certifying the 

percentage achieved.   

b) Analysis quantifying the baseline for 

the number of trains with delays.   

82 I3. Development 

of sustainable road 

infrastructure on 

TEN-T network, 

road charging, 

traffic 

management and 

road safety 

Milestone Signature of 

contracts for 

100% of the 

works, 

following open 

and competitive 

tenders and 

relevant permits 

obtained, with 

Signature of 

contracts 

   Q4 2023 Ministry of 

Transport 

and 

Infrastructu

re 

/CNAIR/C

NIR 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence:  

a) for publication of the tenders: copy and 

link to the publication in the national 

public procurement platform (SICAP) 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Environmental 

Impact 

Assessment and 

Appropriate 

Assessment 

(part of the 

Habitats 

Directive) 

opinions issued 

and 

incorporated in 

the design of 

the investments 

and in the Official Journal of the 

European Union (OJEU) if the case 

b) copy of the signed contracts with the 

contractual counterparts and of the 

subsequent amendments to the contracts 

if any.  

c) extract of the relevant parts of the 

technical specifications of the project 

proving alignment with the description 

of the target/milestone and of the 

description of the investment in the CID   

d) copy of the EIA and permits obtained. 

83 I3. Development 

of sustainable road 

infrastructure on 

TEN-T network, 

road charging, 

traffic 

management and 

road safety 

Target Construction of 

new roads, 50% 

of works 

completed  

 Percenta

ge (%) 

0 50 Q4 2024 Ministry of 

Transport 

and 

Infrastructu

re 

/CNAIR/C

NIR 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence:   

  

a) list of all the sites/projects where works 

have been carried out;  

b) report by an independent entity endorsed 

by the responsible ministry certifying 

number of kilometres built and the 

percentage achieved.   

84 I3. Development 

of sustainable road 

infrastructure on 

TEN-T network, 

road charging, 

traffic 

management and 

road safety 

Target Construction of 

new roads 

completed (with 

TEN-T 

standards)  

 Kilomet

res (km) 

910 1 339 Q2 2026 Ministry of 

Transport 

and 

Infrastructu

re 

/CNAIR/C

NIR 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence:   

a) list of all the sites/projects where works 

have been carried out for the road 

construction, electric recharging points, 

the Intelligent Traffic System, the Forest 

Curtains and the Safe and secured car 

parking spots 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

b) certificate of completion/acceptance of 

works or similar document signed by 

contractor and contracting authority   

c) copy of all EIA and permits obtained 

d) certificate/report that the roads are in 

accordance with TEN-T standards. 

85 I3. Development 

of sustainable road 

infrastructure on 

TEN-T network, 

road charging, 

traffic 

management and 

road safety 

Target Road safety 

black/hot spots 

removed  

 Number 0 129 Q2 2026 Ministry of 

Transport 

and 

Infrastructu

re /CNAIR 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled.  

 

This document shall include as an annex the 

document on the identification of road safety 

black/hot spots carried out by the Romanian 

Police, and a list of all the sites/black/hot 

spots where works have been carried out and 

certified as completed/accepted by contractor 

and contracting authority. 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each sites/project selected: 

a) certificate of completion/acceptance of 

works or similar document signed by 

contractor and contracting authority   

86 I4. Development 

of the 

underground 

transport network 

in the 

municipalities of 

Bucharest and 

Cluj-Napoca 

Milestone Signature of 

contracts for 

50% of the 

works, 

following open 

and competitive 

tenders and 

relevant permits 

obtained. 

Signature of 

contracts 

   Q4 2022 Ministry of 

Transport 

and 

Infrastructu

re 

/Metrorex/

Administrat

ive 

Territorial 

Units 

(UAT) 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence:  

a) for publication of the tenders: copy and 

link to the publication in the national 

public procurement platform (SICAP) 

and in the Official Journal of the 

European Union (OJEU) if the case 

b) copy of the signed contracts with the 

contractual counterparts and of the 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

subsequent amendments to the contracts 

if any.  

c) extract of the relevant parts of the 

technical specifications of the project 

proving alignment with the description 

of the milestone and of the description of 

the investment in the CID   

d) copy of the EIA and permits obtained. 

87 I4. Development 

of the 

underground 

transport network 

in the 

municipalities of 

Bucharest and 

Cluj-Napoca 

Milestone Signature of 

contracts for 

100% of the 

works, 

following open 

and competitive 

tenders and 

relevant permits 

obtained. 

Signature of 

contracts 

   Q4 2023 Ministry of 

Transport 

and 

Infrastructu

re 

/Metrorex/

Administrat

ive 

Territorial 

Units 

(UAT) 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence:  

a) for publication of the tenders: copy and 

link to the publication in the national 

public procurement platform (SICAP) 

and in the Official Journal of the 

European Union (OJEU) if the case 

b) the list of contractual counterparts, and 

copy of the signed contracts and of the 

subsequent amendments to the contracts 

if any 

c) extract of the relevant parts of the 

technical specifications of the project 

proving alignment with the description 

of the target and of the description of the 

investment in the CID  

d) copy of the EIA and permits obtained. 

88 I4. Development 

of the 

underground 

transport network 

in the 

municipalities of 

Bucharest and 

Cluj-Napoca 

Target 

 

Construction of 

50% of the 

metro lines 

investments in 

Bucharest and 

Cluj-Napoca 

 Percenta

ge (%) 

 

0 50 Q4 2024 Ministry of 

Transport 

and 

Infrastructu

re 

(MTI)/Metr

orex/Admin

istrative 

Territorial 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence:   

a) list of all the sites/projects where works 

have been carried out;  
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Units 

(UAT) 

b) certificate of completion/acceptance of 

works or similar document signed by 

contractor and contracting authority   

89 I4. Development 

of the 

underground 

transport network 

in the 

municipalities of 

Bucharest and 

Cluj-Napoca 

Target Kilometers of 

new metro lines 

in Bucharest 

and Cluj-

Napoca 

completed 

 Kilomet

res (km) 

0 12,7 Q2 2026 Ministry of 

Transport 

and 

Infrastructu

re 

(MTI)/Metr

orex/Admin

istrative 

Territorial 

Units 

(UAT) 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence:   

a) list of all the sites/projects where 

works have been carried out  

b) certificate of 

completion/acceptance of works or 

similar document signed by 

contractor and contracting authority   

90 Reform 1. 

Simplified and 

updated regulatory 

framework to 

support the 

implementation of 

investments in the 

transition to green 

and resilient 

buildings 

Milestone Entry into force 

of the 

amendments to 

the existing 

legislative 

framework on 

the multiannual 

national 

programme for 

improving the 

energy 

performance of 

residential 

buildings 

(Government 

Emergency 

Ordonnance No 

18/2009) 

Provision in 

the law 

indicating 

the entry 

into force of 

the 

amendments 

to the 

Government 

Emergency 

Ordonnance 

No 18/2009 

 

 

 

 

   Q4 2022 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion 

 Copy of the publication in the Official 

Journal accompanied by a summary 

document duly justifying how the milestone 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provisions indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of milestone and the 

corresponding measure in the CID annex, 

with appropriate web link or copies of the 

document(s) mentioned in the summary 

document. 

91 Reform 1. 

Simplified and 

updated regulatory 

framework to 

support the 

implementation of 

Milestone The technical 

regulatory 

framework on 

investments for 

the transition to 

green and 

Publication 

in the 

Official 

Gazette 

   Q4 2022 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion 

 Copy of the publication in the Official 

Journal accompanied by a summary 

document duly justifying how the milestone 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provisions indicating the entry into 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

investments in the 

transition to green 

and resilient 

buildings 

digital buildings 

is operational 

force (unless not applicable) and to the 

provisions which fulfil the relevant elements 

of the milestone, as listed in the description of 

milestone and the corresponding measure in 

the CID annex, with appropriate links to the 

technical regulatory framework available or 

copies of the document(s) mentioned in the 

summary document. 

92 Reform 1. 

Simplified and 

updated regulatory 

framework to 

support the 

implementation of 

investments in the 

transition to green 

and resilient 

buildings[ 

Target Reduction of 

timing for the 

issuance of 

building permits 

 Percenta

ge (%) 

 

0 50 Q2 2025 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion 

The information 

should be drawn 

based on the same 

methodology 

described in the 

milestone 244 

Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. In particular, the 

summary document shall provide - the 

average time for the entire process of 

obtaining building permits. 

For such indicator, the report shall indicate 

the procedures required to comply with 

regulatory requirement and the related time to 

complete them.  

 

The summary document shall also specify the 

methodology that allowed for such 

calculations. The methodology shall 

moreover allow for the collection of 

information that are statistically 

representative.  

93 Reform 2. 

Strategic, 

legislative and 

procedural 

framework to 

support seismic 

resilience of the 

buildings stock 

Milestone Adoption and 

implementation 

of the National 

Seismic Risk 

Reduction 

strategy for the 

seismic 

retrofitting the 

existing 

building stock.  

 

 

Adoption of 

the National 

Seismic 

Risk 

Reduction 

Strategy by 

the 

government. 

 

 

 

 

      Q4 2022 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion 

 Copy of the publication of the milestone in 

the Official Journal relevant public site 

accompanied by a summary document duly 

justifying how the milestone was 

satisfactorily fulfilled. This summary 

document shall include a reference to the 

parts the strategy which fulfil the relevant 

elements of the milestone, as listed in the 

description of milestone and the 

corresponding measure in the CID annex, and 

an explanation of how it has taken into 

account the measures proposed by the Long-

Term Renovation Strategy  
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

94 Reform 2. 

Strategic, 

legislative and 

procedural 

framework to 

support seismic 

resilience of the 

buildings stock 

Milestone Entry into force 

of the new law 

on seismic risk 

reduction of 

buildings 

 

Provision in 

the law 

indicating 

the entry 

into force of 

the new law 

on seismic 

risk 

reduction of 

buildings 

 

   Q4 2022 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion 

 Copy of the publication in the Official 

Journal accompanied by a summary 

document duly justifying how the milestone 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provisions indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of milestone and the 

corresponding measure in the CID annex, 

with appropriate links to the law available at 

this web link or copies of the document(s) 

mentioned in the summary document. 

95 Investment 1. 

Establishment of a 

Renovation Wave 

fund to finance 

works to improve 

the energy 

efficiency of the 

existing building 

stock 

Milestone Establishing a 

national support 

scheme for 

energy and 

efficiency 

renovation and 

integrated 

renovation 

(seismic 

consolidation 

and energy 

efficiency) of 

multifamily 

residential 

buildings 

 

Publication 

of the 

ministerial 

order 

establishing 

the 

financing 

scheme  

      Q1 2022 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion/ 

Ministry of 

Finance 

 Copy of the publication in the Official 

Journal and/or relevant public site of the 

ministerial order accompanied by a summary 

document duly justifying how the milestone 

(in all its constitutive elements) was 

satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provisions indicating the entry into 

force (unless not applicable) and to the 

provisions which fulfil the relevant elements 

of the milestone, with appropriate links to the 

ministerial order or copies of the document(s) 

mentioned in the summary document. 

96 Investment 1. 

Establishment of a 

Renovation Wave 

fund to finance 

works to improve 

the energy 

efficiency of the 

existing building 

stock 

Milestone Establishing a 

national support 

scheme for 

energy 

efficiency 

renovation and 

integrated 

renovation 

(seismic 

Publication 

of the order 

establishing 

the scheme  

      Q1 2022 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion/ 

Ministry of 

Finance 

 Copy of the publication in the Official 

Journal and/or relevant public site of the 

order accompanied by a summary document 

duly justifying how the milestone (in all its 

constitutive elements) was satisfactorily 

fulfilled. This summary document shall 

include a reference to the relevant provisions 

indicating the entry into force (unless not 

applicable) and to the provisions which fulfil 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

consolidation 

and energy 

efficiency) for 

public 

buildings) 

 

the relevant elements of the milestone, as 

listed in the description of milestone and the 

corresponding measure in the CID annex with 

appropriate links to the order or copies of the 

document(s) mentioned in the summary 

document. 

97 Investment 1. 

Establishment of a 

Renovation Wave 

fund to finance 

works to improve 

the energy 

efficiency of the 

existing building 

stock 

Milestone Calls for 

proposals for 

the energy 

efficiency 

renovation and 

integrated 

renovation 

(seismic 

consolidation 

and energy 

efficiency) for 

residential 

buildings 

Publication 

of call  

   Q2 2022 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion 

 Copy of the publication in the Official 

Journal and/or relevant public site of the call 

for proposals accompanied by a summary 

document duly justifying how the milestone 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 

specific provisions which fulfil the relevant 

elements of the milestone, as listed in the 

description of milestone and the 

corresponding measure in the CID annex, 

with appropriate links to the call 

specifications or copies of the document(s) 

mentioned in the summary document. 

98 Investment 1. 

Establishment of a 

Renovation Wave 

fund to finance 

works to improve 

the energy 

efficiency of the 

existing building 

stock 

Milestone Calls for 

proposals for 

the energy 

efficiency 

renovation and 

integrated 

renovation 

(seismic 

consolidation 

and energy 

efficiency) 

(public 

buildings) 

Publication 

of calls 

specification

s 

   Q2 2022 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion 

 Copy of the publication in the Official 

Journal and/or relevant public site of the calls 

for proposals accompanied by a summary 

document duly justifying how the milestone 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 

specific provisions which fulfil the relevant 

elements of the milestone, as listed in the 

description of milestone and the 

corresponding measure in the CID annex, 

with appropriate links to the document(s) 

mentioned in the summary document. 

99 Investment 1. 

Establishment of a 

Renovation Wave 

fund to finance 

works to improve 

the energy 

Milestone Signature of 

contracts for the 

energy 

efficiency 

renovation and 

integrated 

Signature of 

contracts 

   Q4 2022 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence: 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

efficiency of the 

existing building 

stock 

renovation 

(seismic 

consolidation 

and energy 

efficiency) for 

residential 

buildings 

a) copy of the signed contracts and the list 

of beneficiaries, including the list 

reference of contractual counterparts, if 

available; 

b) extract of the relevant parts of the 

technical specifications of the project 

proving alignment with the description of 

the milestone and of the description of 

the investment in the CID ; 

100 Investment 1. 

Establishment of a 

Renovation Wave 

fund to finance 

works to improve 

the energy 

efficiency of the 

existing building 

stock 

Milestone Signature of 

contracts for the 

energy 

efficiency 

renovation and 

integrated 

renovation 

(seismic 

consolidation 

and energy 

efficiency) for 

public buildings 

Signature of 

contracts 

   Q4 2022 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence: 

 

a) copy of the signed contracts and the list 

of beneficiaries, including the list 

reference of contractual counterparts, if 

available; 

b) extract of the relevant parts of the 

technical specifications of the project 

proving alignment with the description of 

the milestone and of the description of 

the investment in the CID  

101 Investment 1. 

Establishment of a 

Renovation Wave 

fund to finance 

works to improve 

the energy 

efficiency of the 

existing building 

stock 

Target Completed 

energy 

renovation of 

multi-family 

residential 

buildings 

 Number 

(m2) 

0 1 400

 000 

Q3 2024 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion 

In accordance with 

the conditions 

presented in 

milestones 95 and 97, 

shall be understood as 

requiring renovations 

to entail: 

-either integrated 

projects (seismic 

consolidation and 

energy efficiency); or 

energy renovation 

projects. 

Summary document duly justifying how the 

target (including the relevant elements of the 

target, as listed in the description of target 

and of the corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex a 

spreadsheet with the following documentary 

evidence and elements: 

a) list of finalised projects and primary 

energy demand in the energy performance 

certificates before and after the renovation 

Within the list of finalised projects there shall 

be highlighted the integrated projects with 

renovation and consolidation measures.; 



 

235 

 

Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

For integrated 

projects, multi-family 

residential buildings 

shall located in areas 

where the peak value 

of the ground 

acceleration for 

earthquake design 

a(g), according to the 

zoning map of the 

Romanian territory in 

the Code of seismic 

design P100-1 is 

greater than or equal 

to 0,2g for IMR=225 

years. 

The specification of 

the multi-family 

residential buildings 

shall be given priority 

to communities at risk 

of poverty and social 

exclusion. 

-For energy efficiency 

renovation projects 

dedicated to 

communities at risk 

of poverty and social 

exclusion with a 

budget of at least 20% 

of the allocation for 

Investment 1, Axis 1 

corresponding to 

energy efficiency. 

-For territorial energy 

efficiency renovation 

projects open to all 

the Local 

b) the list of individual renovation completed 

containing for each of them file code of 

energy performance certificates before and 

after the renovation action, the size of the 

renovations in m2, and the, primary energy 

saving achieved; 

c) the weighted average reduction in non-

renewable primary energy demand (using as 

weights the m2 of renovation); 

d) the list of reports of completion/acceptance 

at end-of-works, or equivalent supporting 

evidence issued in accordance with the 

national legislation, including seismic 

consolidation works carried out (stating 

before and after seismic consolidation level); 

e) the type of works undertaken (in line with 

the description of the measure in the CID 

annex); 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the units (renovation 

actions in a multi-family residential building) 

selected: 

- Reference to the individual renovation 

action indicated in the spreadsheet; 

- Breakdown of the specific measures 

carried out in the renovation and 

seismic consolidation , if this is the 

case; 

- Surface area subject to renovation 

action (m2); 

- Copy of the energy performance 

certificate of the multi-family 

residential building after the renovation 

- Report of the completion/acceptance of 

at the end-of-works, including seismic 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Administrative Units 

including the six 

sectors of Bucharest 

per county according 

to the number of 

multifamily 

residential buildings 

and the population of 

the county. 

- a minimum 

reduction of energy 

consumption by at 

least 50 % compared 

to the annual energy 

consumption for 

heating prior to the 

renovation for each 

building (except for 

building with a status 

of a cultural good), 

which delivers a 

minimum of 30 % 

(moderate renovation) 

or of 60 % (deep 

renovation) of 

primary energy 

demand savings 

compared to pre-

renovation state. 

Buildings that are 

classified in seismic 

risk classes RsI and 

RsII - excluded for 

the award of energy 

efficiency contracts as 

required by milestone 

97- shall not be 

relevant towards the 

consolidation works carried out (stating 

before and after seismic consolidation 

level). 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

achievement of the 

goal of the target. 

The renovation shall 

not cover the 

replacement of gas 

boilers. 

102 Investment 1. 

Establishment of a 

Renovation Wave 

fund to finance 

works to improve 

the energy 

efficiency of the 

existing building 

stock 

Target Completed 

energy 

renovation of 

multi-family 

residential 

buildings 

 Number 

(m2) 

1 400 

000 

2 800

 000 

Q4 2025 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion 

In accordance with 

the conditions 

presented in 

milestones 95 and 97, 

shall be understood as 

requiring renovations 

to entail: 

-either integrated 

projects (seismic 

consolidation and 

energy efficiency); or 

energy renovation 

projects.  

For integrated 

projects, multi-family 

residential buildings 

shall located in areas 

where the peak value 

of the ground 

acceleration for 

earthquake design 

a(g), according to the 

zoning map of the 

Romanian territory in 

the Code of seismic 

design P100-1 is 

greater than or equal 

to 0,2g for IMR=225 

years.  

The  specification of 

the multi-family 

residential buildings 

Summary document duly justifying how the 

target (including the relevant elements of the 

target, as listed in the description of target 

and of the corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex a 

spreadsheet with the following documentary 

evidence and elements:  

- list of finalized projects and primary 

energy demand in the energy 

performance certificates before and 

after the renovation; Within the list of 

finalised projects there shall be 

highlighted the integrated projects with 

renovation and consolidation 

measures.; 

- the list of individual renovation 

completed containing for each of them 

file code of energy performance 

certificates before and after the 

renovation action, the size of the 

renovations in m2, and the, primary 

energy saving achieved;  

- the weighted average reduction in non-

renewable primary energy demand 

(using as weights the m2 of 

renovation);  

- the reports of completion/acceptance at 

end-of works, or equivalent supporting 

evidence issued in accordance with the 

national legislation, including seismic 

consolidation works carried out (stating 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

shall be given priority 

to communities at risk 

of poverty and social 

exclusion. 

-For energy efficiency 

renovation projects 

dedicated to 

communities at risk 

of poverty and social 

exclusion with a 

budget of at least 20% 

of the allocation for 

Investment 1, Axis 1 

corresponding to 

energy efficiency. -

For territorial energy 

efficiency renovation 

projects open to all 

the Local 

Administrative Units 

including the six 

sectors of Bucharest 

per county according 

to the number of 

multifamily 

residential buildings 

and the population of 

the county.  

- a minimum 

reduction of energy 

consumption by at 

least 50 % compared 

to the annual energy 

consumption for 

heating prior to the 

renovation for each 

building (except for 

building with a status 

before and after seismic consolidation 

level);  

- the type of works undertaken (in line 

with the description of the measure in 

the CID annex);  

 
On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the units (renovation 

actions in a multi-family residential building) 

selected: 

- Reference to the individual renovation 

action indicated in the spreadsheet;  

- Breakdown of the specific measures 

carried out in the renovation and 

seismic consolidation, if this is the 

case;   

- Surface area subject to renovation 

action (m2); 

- Copy of the energy performance 

certificate of the multi-family 

residential building after the renovation 

- report of the completion/acceptance at 

the end-of-works, including  seismic 

consolidation works carried out (stating 

before and after seismic consolidation 

level). 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

of a cultural good), 

which delivers a 

minimum of 30 % 

(moderate renovation) 

or of 60 % (deep 

renovation) of 

primary energy 

demand savings 

compared to pre-

renovation state. 

Buildings that are 

classified in seismic 

risk classes RsI and 

RsII - excluded for 

the award of energy 

efficiency contracts as 

required by milestone 

97- shall not be 

relevant towards the 

achievement of the 

goal of the target. 

- The renovation 

shall not cover the 

replacement of gas 

boilers 

103 Investment 1. 

Establishment of a 

Renovation Wave 

fund to finance 

works to improve 

the energy 

efficiency of the 

existing building 

stock 

Target Completed 

energy 

renovation of 

multi-family 

residential 

buildings  

 Number 

(m2) 

2 800 

000 

4 364

 500 

Q2 2026 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion 

In accordance with 

the conditions 

presented in 

milestones 95 and 97, 

shall be understood as 

requiring renovations 

to entail: 

-either integrated 

projects (seismic 

consolidation and 

energy efficiency); or 

energy renovation 

projects.  

Summary document duly justifying how the 

target (including the relevant elements of the 

target, as listed in the description of target 

and of the corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex a 

spreadsheet with the following documentary 

evidence and elements:  

o list of finalized projects primary 

energy demand in the energy 

performance certificates before and 

after the renovation. Within this list 

there shall be highlighted the 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

For integrated 

projects, multi-family 

residential buildings 

shall located in areas 

where the peak value 

of the ground 

acceleration for 

earthquake design 

a(g), according to the 

zoning map of the 

Romanian territory in 

the Code of seismic 

design P100-1 is 

greater than or equal 

to 0,2g for IMR=225 

years.  

The specification of 

the multi-family 

residential buildings 

shall be given priority 

to communities at risk 

of poverty and social 

exclusion. 

-For energy efficiency 

renovation projects 

dedicated to 

communities at risk 

of poverty and social 

exclusion with a 

budget of at least 20% 

of the allocation for 

Investment 1, Axis 1 

corresponding to 

energy efficiency.  

-For territorial energy 

efficiency renovation 

projects open to all 

the Local 

integrated projects with renovation 

and consolidation measures;  

o the list of individual renovation 

completed containing for each of 

them file code of energy performance 

certificates before and after the 

renovation action, the size of the 

renovations in m2, and the primary 

energy saving achieved;  

o the weighted average reduction in 

non-renewable primary energy 

demand (using as weights the m2 of 

renovation);  

o the list of reports of 

completion/acceptance at end-of-

works or equivalent supporting 

evidence issued in accordance with 

the national legislation, including 

seismic consolidation works carried 

out (stating before and after seismic 

consolidation level);  

o the type of works undertaken (in line 

with the description of the measure in 

the CID annex);  

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the units (renovation 

actions in a multi-family residential building) 

selected: 

o reference to the individual renovation 

action indicated in the spreadsheet;  

o breakdown of the specific measures 

carried out in the renovation and 

seismic consolidation, if this is the 

case;  

o surface area subject to renovation 

action (m2); 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Administrative Units 

including the six 

sectors of Bucharest 

per county according 

to the number of 

multifamily 

residential buildings 

and the population of 

the county.  

- a minimum 

reduction of energy 

consumption by at 

least 50 % compared 

to the annual energy 

consumption for 

heating prior to the 

renovation for each 

building (except for 

building with a status 

of a cultural good), 

which delivers a 

minimum of 30 % 

(moderate renovation) 

or of 60 % (deep 

renovation) of 

primary energy 

demand savings 

compared to pre-

renovation state. 

Buildings that are 

classified in seismic 

risk classes RsI and 

RsII - excluded for 

the award of energy 

efficiency contracts as 

required by milestone 

97- shall not be 

relevant towards the 

o copy of the energy performance 

certificate of the multi-family 

residential building after the 

renovation 

o report of the completion/acceptance 

of end-of- works, including seismic 

consolidation works carried out 

(stating before and after seismic 

consolidation level). 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

achievement of the 

goal of the target. 

The renovation shall 

not cover the 

replacement of gas 

boilers.  

  

104 Investment 1. 

Establishment of a 

Renovation Wave 

fund to finance 

works to improve 

the energy 

efficiency of the 

existing building 

stock 

Target Completed 

energy 

renovation of 

public buildings  

 Number 

(m2) 

0 770 0

00 

Q3 2024 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion 

In accordance with 

the conditions 

presented in 

milestones 96 and 98, 

shall be understood as 

requiring renovations 

to entail: 

-either integrated 

projects (seismic 

consolidation and 

energy efficiency); or 

energy renovation 

projects.  

For integrated 

projects, public 

buildings shall 

located in areas where 

the peak value of the 

ground acceleration 

for earthquake design 

a(g), according to the 

zoning map of the 

Romanian territory in 

the Code of seismic 

design P100-1 is 

greater than or equal 

to 0,2g for IMR=225 

years.  

- For moderate (80%) 

and deep (20%) 

energy renovations 

Summary document duly justifying how the 

target (including the relevant elements of the 

target, as listed in the description of target 

and of the corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex a 

spreadsheet with the following documentary 

evidence and elements:  

o list of finalized projects primary energy 

demand in the energy performance 

certificates before and after the 

renovation. Within this list there shall 

be highlighted the integrated projects 

with renovation and consolidation 

measures;  

o the list of individual renovation 

completed containing for each of them 

file code of energy performance 

certificates before and after the 

renovation action, the size of the 

renovations in m2, and the, primary 

energy saving achieved;  

o the weighted average reduction in non-

renewable primary energy demand 

(using as weights the m2 of 

renovation);  

o the list of completion/acceptance at of 

reports at the end-of-works or 

equivalent supporting evidence issued 

in accordance with the national 

legislation, including seismic 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

energy renovation 

projects, central 

public authorities, 

county councils, 

county seat 

municipalities and 

other municipalities, 

including the six 

sectors of Bucharest 

are recipients of the 

call.  

- a minimum 

reduction of energy 

consumption by at 

least 50 % compared 

to the annual energy 

consumption for 

heating prior to the 

renovation for each 

building (except for 

building with a status 

of a cultural good), 

which delivers a 

minimum of 30 % 

(moderate renovation) 

or of 60 % (deep 

renovation) of 

primary energy 

demand savings 

compared to pre-

renovation state. 

Buildings that are 

classified in seismic 

risk classes RsI and 

RsII - excluded for 

the award of energy 

efficiency contracts as 

required by milestone 

consolidation works carried out (stating 

before and after seismic consolidation 

level; 

o the type of works undertaken (in line 

with the description of the measure in 

the CID annex);  

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the units (renovation 

and consolidation actions in public buildings) 

selected: 

o Reference to the individual renovation 

action indicated in the spreadsheet;  

o Breakdown of the specific measures 

carried out in the renovation and 

seismic consolidation, if this is the 

case; 

o Surface area subject to renovation 

action (m2); 

o Copy of the energy performance 

certificate of the public building after 

the renovation 

o report of the completion/acceptance at 

the end-of-works, including seismic 

consolidation works carried out (stating 

before and after seismic consolidation 

level.  
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

97- shall not be 

relevant towards the 

achievement of the 

goal of the target. 

The renovation shall 

not cover the 

replacement of gas 

boilers.  

 

105 Investment 1. 

Establishment of a 

Renovation Wave 

fund to finance 

works to improve 

the energy 

efficiency of the 

existing building 

stock 

Target Completed 

energy 

renovation of 

public buildings 

 Number 

(m2) 

770 

000 

1 540 

000 

Q4 2025 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion 

In accordance with 

the conditions 

presented in 

milestones 96 and 98, 

shall be understood as 

requiring renovations 

to entail: 

-either integrated 

projects (seismic 

consolidation and 

energy efficiency); or 

energy renovation 

projects.  

For integrated 

projects, public 

buildings shall 

located in areas where 

the peak value of the 

ground acceleration 

for earthquake design 

a(g), according to the 

zoning map of the 

Romanian territory in 

the Code of seismic 

design P100-1 is 

greater than or equal 

to 0,2g for IMR=225 

years.  

Summary document duly justifying how the 

target (including the relevant elements of the 

target, as listed in the description of target 

and of the corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex a 

spreadsheet with the following documentary 

evidence and elements:  

o List of finalized projects and primary 

energy demand in the energy 

performance certificates before and after 

the renovation. Within this list there will 

be highlighted the integrated projects 

with renovation and consolidation 

measures;  

o the list of individual renovation 

completed containing for each of them 

file code of energy performance 

certificates before and after the 

renovation action, the size of the 

renovations in m2, and the, primary 

energy saving achieved;  

o the weighted average reduction in non-

renewable primary energy demand (using 

as weights the m2 of renovation);  

o the list of reports of the 

completion/acceptance at the end-of-

works, or equivalent supporting evidence 

issued in accordance with the national 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

- For moderate (80%) 

and deep (20%) 

energy renovations 

energy renovation 

projects, central 

public authorities, 

county councils, 

county seat 

municipalities and 

other municipalities, 

including the six 

sectors of Bucharest 

are recipients of the 

call.  

- a minimum 

reduction of energy 

consumption by at 

least 50 % compared 

to the annual energy 

consumption for 

heating prior to the 

renovation for each 

building (except for 

building with a status 

of a cultural good), 

which delivers a 

minimum of 30 % 

(moderate renovation) 

or of 60 % (deep 

renovation) of 

primary energy 

demand savings 

compared to pre-

renovation state. 

Buildings that are 

classified in seismic 

risk classes RsI and 

RsII - excluded for 

legislation, including seismic 

consolidation works carried out (stating 

before and after seismic consolidation 

level); 

o the type of works undertaken (in line 

with the description of the measure in the 

CID annex);  

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the units (renovation 

and consolidation actions in public buildings) 

selected: 

o Reference to the individual renovation 

action indicated in the spreadsheet;  

o Breakdown of the specific measures 

carried out in the renovation and seismic 

consolidation, if this is the case; 

o Surface area subject to renovation action 

(m2); 

o Copy of the energy performance 

certificate of the public building after the 

renovation 

o report of the completion/acceptance at 

the end-of-works, including seismic 

consolidation works carried out (stating 

before and after seismic consolidation 

level. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

the award of energy 

efficiency contracts as 

required by milestone 

97- shall not be 

relevant towards the 

achievement of the 

goal of the target. 

The renovation shall 

not cover the 

replacement of gas 

boilers.  

 

106 Investment 1. 

Establishment of a 

Renovation Wave 

fund to finance 

works to improve 

the energy 

efficiency of the 

existing building 

stock 

Target Completed 

energy 

renovation of 

public buildings  

 Number 

(m2) 

1 540 

000 

2 313 

634 

Q2 2026 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion 

In accordance with 

the conditions 

presented in 

milestones 96 and 98, 

shall be understood as 

requiring renovations 

to entail: 

-either integrated 

projects (seismic 

consolidation and 

energy efficiency); or 

energy renovation 

projects.  

For integrated 

projects, public 

buildings shall 

located in areas where 

the peak value of the 

ground acceleration 

for earthquake design 

a(g), according to the 

zoning map of the 

Romanian territory in 

the Code of seismic 

design P100-1 is 

greater than or equal 

Summary document duly justifying how the 

target (including the relevant elements of the 

target, as listed in the description of target 

and of the corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex a 

spreadsheet with the following documentary 

evidence and elements:  

o List of finalized projects and primary 

energy demand in the energy 

performance certificates before and after 

the renovation;  

o the list of individual renovation 

completed containing for each of them 

file code of energy performance 

certificates before and after the 

renovation action, the size of the 

renovations in m2, and the, primary 

energy saving achieved;  

o the weighted average reduction in non-

renewable primary energy demand (using 

as weights the m2 of renovation);  

o the list of reports of the 

completion/acceptance at the end-of-

works, or equivalent supporting evidence 

issued in accordance with the national 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

to 0,2g for IMR=225 

years.  

- For moderate (80%) 

and deep (20%) 

energy renovations 

energy renovation 

projects, central 

public authorities, 

county councils, 

county seat 

municipalities and 

other municipalities, 

including the six 

sectors of Bucharest 

are recipients of the 

call.  

- a minimum 

reduction of energy 

consumption by at 

least 50 % compared 

to the annual energy 

consumption for 

heating prior to the 

renovation for each 

building (except for 

building with a status 

of a cultural good), 

which delivers a 

minimum of 30 % 

(moderate renovation) 

or of 60 % (deep 

renovation) of 

primary energy 

demand savings 

compared to pre-

renovation state. 

Buildings that are 

classified in seismic 

legislation, including seismic 

consolidation works carried out (stating 

before and after seismic consolidation 

level);  

o the type of works undertaken (in line 

with the description of the measure in the 

CID annex);  

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the units (renovation 

and consolidation actions in public buildings) 

selected: 

o Reference to the individual renovation 

action indicated in the spreadsheet;  

o Breakdown of the specific measures 

carried out in the renovation and 

seismic consolidation, if this is the 

case; 

o Surface area subject to renovation 

action (m2); 

o Copy of the energy performance 

certificate of the public building after 

the renovation 

o Report of the completion/acceptance at 

the end-of-works, including seismic 

consolidation works carried out (stating 

before and after seismic consolidation 

level.  
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

risk classes RsI and 

RsII - excluded for 

the award of energy 

efficiency contracts as 

required by milestone 

97- shall not be 

relevant towards the 

achievement of the 

goal of the target. 

The renovation shall 

not cover the 

replacement of gas 

boilers.  

 

107 Investment 2. 

Implementation of 

the National 

Building Register 

Milestone National Digital 

Building 

Register 

established and 

operational.  

 

The national 

digital 

building 

register is 

available 

online, with 

a pilot 

section that 

includes the 

information 

related to 

the 

buildings 

renovated 

on the basis 

of the 

national 

recovery 

and 

resilience 

plan 

   Q4 2024 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex with  the 

link to the register 

 

108 Investment 3. 

Strengthening the 

professional 

Target Establishment 

of certification 

schemes in the 

 Number 0 10 Q1 2023 Ministry for 

Developme

nt, Public 

-  Summary document duly justifying how the 

target (including all the constitutive elements) 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

capacity of 

professionals and 

workers in the 

renovation sector 

by developing 

trainings on 

energy efficiency 

construction 

field of energy 

performance of 

buildings 

Works and 

Administrat

ion of 

Romania 

was satisfactorily fulfilled. This document 

shall include as an annex: 

a) a list of the certification schemes 

established. 

b) A list of the regions where the 

courses are to be delivered to 

confirm that they are uniformly 

spread across the Romanian 

territory. 

109 Investment 3. 

Strengthening the 

professional 

capacity of 

professionals and 

workers in the 

renovation sector 

by developing 

trainings on 

energy efficiency 

construction 

Target At least 8 000 

specialist and 

workers with a 

certification for 

the completion 

of energy 

efficiency 

related trainings  

 Number 0 8 000 Q4 2023 Ministry for 

Developme

nt, Public 

Works and 

Administrat

ion of 

Romania 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence and elements:  

- a list of the individual certificate 

references proving that the training 

programmes in the field of energy-

efficiency have been completed 

- the number of the specialists and 

workers in the construction sector  

enrolled; 

- the type of training provided with 

detail of its content and learning 

format used. 

- a report by the responsible body 

confirming the certification and 

recognition of acquired skills 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each list item under a) above  

that has been  selected: 

 

- certificates proving that the training 

programmes in the field of energy-efficiency 

were completed  
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

110 Investment 4. 

Circular economy 

and increased 

energy efficiency 

of historic 

buildings 

Milestone A laboratory for 

testing new 

materials and 

technological 

solutions for 

historical 

buildings is 

operational. 

The 

laboratory is 

operational  

   Q4 2024 Ministry of 

Culture - 

National 

Heritage 

Institute 

 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex: 

 a (web)link to the organizational 

structure and management 

procedures of the laboratory; 

 Report from the Nation Heritage 

Institute detailing how the results 

of the test were use to develop 

technical procedures of the 

methodology to increase energy 

efficient in historic buildings, 

given the conditions indicated in 

the CID 

111 Investment 4. 

Circular economy 

and increased 

energy efficiency 

of historic 

buildings 

Milestone A pilot centre 

within the 

National 

Heritage 

Institute for the 

collection and 

re-use of 

historical 

building 

materials is 

operational 

Operational 

license 

obtained 

   Q4 2024 Ministry of 

Culture - 

National 

Heritage 

Institute 

  

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex: 

a) the operational license issued in 

accordance with the national legislation 

and in line with the principles set up in 

the CID. 

b) a detailed list of the infrastructure and 

tools equipping  the pilot centre. 

112 Investment 4. 

Circular economy 

and increased 

energy efficiency 

of historic 

buildings 

Target At least 200 

professionals 

with a 

certification for 

the completion 

of trainings on 

interventions 

and energy 

efficiency on 

historic 

buildings. 

 Number 0 200 Q4 2025 Ministry of 

Culture - 

National 

Heritage 

Institute 

  

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence and elements:  

a) a list of the individual certificate references 

proving that the training programmes on 

interventions and energy efficiency on 

historic buildings have been completed 

b) the number of the professionals  enrolled,  

c) the type of training provided with detail of 

its content and learning format used. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each list item under a) above  

that has been  selected - certificate proving 

that the training programmes in the field of 

interventions and energy efficiency on 

historic buildings were completed  

126 Reform 4. 

Developing a 

favourable 

legislative and 

regulatory 

framework for 

future 

technologies, in 

particular 

hydrogen and 

storage solutions 

Milestone Entry into force 

of the 

amendments to 

the legislative 

framework, 

implementing 

the National 

Hydrogen 

Strategy  

Provision in 

the law 

indicating 

the entry 

into force of 

the 

amendments 

to the 

legislative 

framework  

      Q1 2023 Ministry of 

Energy 

 Copy of the publication in the Official 

Journal for primary legislation and the 

secondary legislation that is critical for 

achieving the objectives described in the 

milestone and in the CID and reference to the 

relevant provisions indicating the entry into 

force, accompanied by a document duly 

justifying how the milestone (including all 

the constitutive elements) was satisfactorily 

fulfilled. 

127 Reform 5. 

Reducing the 

energy intensity of 

the economy by 

developing a 

sustainable 

mechanism to 

boost energy 

efficiency in 

industry and 

increase resilience 

Milestone Entry into force 

of the 

legislative 

framework 

introducing 

measures to 

facilitate 

investment in 

energy 

efficiency in the 

industry 

Provision in 

the law 

indicating 

the entry 

into force of 

the 

legislative 

act 

   Q4 2022 Ministry of 

Energy 

 Copy of the publication in the Official 

Journal for primary legislation and the 

secondary legislation that is critical for 

achieving the objectives described in the 

milestone and in the CID and reference to the 

relevant provisions indicating the entry into 

force, accompanied by a document duly 

justifying how the milestone (including all 

the constitutive elements) was satisfactorily 

fulfilled. 

128 Reform 6. 

Increasing 

competitiveness 

and 

decarbonisation of 

the heating — 

cooling sector 

Milestone Entry into force 

of the 

legislative 

framework 

introducing 

measures to 

decarbonise the 

Provision in 

the law 

indicating 

the entry 

into force of 

the 

legislative 

act 

   Q4 2023 Ministry of 

Developme

nt, Public 

Works and 

Administrat

ion 

Ministry of 

Energy, 

 Copy of the publication in the Official 

Journal for primary legislation and the 

secondary legislation that is critical for 

achieving the objectives described in the 

milestone and in the CID and reference to the 

relevant provisions indicating the entry into 

force, accompanied by a document duly 

justifying how the milestone (including all 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

heating and 

cooling sector 

Ministry of 

Environme

nt, Water 

and Forests 

the constitutive elements) was satisfactorily 

fulfilled. 

129 Investment 2. 

Distribution 

infrastructure of 

renewable gases 

(using natural gas 

in combination 

with green 

hydrogen as a 

transitional 

measure), as well 

as green hydrogen 

production 

capacities and/or 

its use for 

electricity storage 

Milestone  Signature of 

contracts for the 

construction of 

at least 100MW 

of new 

electrolysers 

capacity 

Signature of 

contracts 

   Q2 2022 Ministry of 

Energy 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence: 

 

a) copy of the signed contracts  

b) extract of the relevant parts of the 

specifications of the projects proving 

alignment with the description of the 

milestone and of the description of the 

investment in the CID  

 

130 

 

Investment 2. 

Distribution 

infrastructure of 

renewable gases 

(using natural gas 

in combination 

with green 

hydrogen as a 

transitional 

measure) as well 

as green hydrogen 

production 

capacities and/or 

its use for 

electricity storage 

Milestone Signature of 

contract for the 

construction of 

a hydrogen 

ready 

distribution 

network in the 

Oltenia region 

Signature of 

contracts 

   Q4 2023 Ministry of 

Energy 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence: 

 

a) copy of the signed contract.  

b) extract of the relevant parts of the 

specifications of the projects proving 

alignment with the description of the 

milestone and of the description of the 

investment in the CID, including 

evidence that the technical features of the 

infrastructure enable the transport of 

renewable gases and which source of 

supply of required volumes of green 

hydrogen to be blended with natural gas 

to reach the minimum 20% blending at 

the time of commissioning and proving 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

compliance with the ‘Do no significant 

harm’ Technical Guidance 

(2021/C58/01), as specified in the CID 

Annex. 

131 Investment 2. 

Distribution 

infrastructure of 

renewable gases 

(using natural gas 

in combination 

with green 

hydrogen as a 

transitional 

measure), as well 

as green hydrogen 

production 

capacities and/or 

its use for 

electricity storage 

Target  Production of 

green hydrogen 

  Megawa

tts 

(MW)     

0 100 Q4 2025 Ministry of 

Energy 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex: 

- the certificate of completion issued 

in accordance with the national 

legislation.  An indication in the 

certificate of additional renewables 

hydrogen capacity as listed in the 

CID annex by the target deadline 

compared to the baseline. 

- copy of the operating license issued 

in accordance with the national 

legislation; 

- the location, a brief description of 

the installation and the number of 

MW of renewable hydrogen 

capacity installed; 

- the methodology used to produce 

low carbon hydrogen and source of 

electricity; and 

- extract of the official documents 

providing evidence of compliance 

with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01). 

 

132 Investment 2. 

Distribution 

infrastructure of 

renewable gases 

(using natural gas 

in combination 

with green 

hydrogen as a 

Target Hydrogen 

enabled 

distribution 

network, 

completed and 

in operation in 

the Oltenia 

region 

  Kilomet

res (km) 

0 1870 Q2 2026 Ministry of 

Energy 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex: 

- the certificate of completion and an 

indication of the number of 

kilometres as listed in the CID 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

transitional 

measure), as well 

as green hydrogen 

production 

capacities and/or 

its use for 

electricity storage 

annex by the target deadline 

compared to the baseline; 

- copy of the operating license issued 

in accordance with the national 

legislation; 

- copy of the contracts for supply of 

green hydrogen to be blended with 

natural gas to reach the minimum 

20%; 

- copy of reports issued by the - 

Transmission System Operator / 

Distribution System Operator of 

volumes of natural gas and green 

hydrogen injected in the 

distribution infrastructure; and 

- extract of the official documents 

providing evidence of compliance 

with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01). 

 

133 Investment 3. 

Development of 

flexible and high-

efficient gas-fired 

combined heat and 

power generation 

(CHP) in district 

heating to achieve 

deep 

decarbonisation 

Milestone Signature of 

contracts for 

high-efficient 

gas 

cogeneration 

and district 

heating projects 

Signature of 

contracts 

      Q2 2022 Ministry of 

Energy 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence: 

 

o copy of the signed contracts  

o extract of the relevant parts of the 

specifications of the projects proving 

alignment with the description of the 

milestone and of the description of the 

investment in the CID  

o copy of the operating license issued in 

accordance with the national legislation 

o the location, a brief description of the 

installation and the number of MW for 

heat and electricity 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

o the location, a brief description of the 

installation and the capacity of the 

decommissioned cogeneration plant, in 

case of retrofitting; and 

o extract of the official documents 

providing evidence of compliance with 

the ‘Do no significant harm’ Technical 

Guidance (2021/C58/01). 

134 Investment 3. 

Development of 

flexible and high-

efficient gas-fired 

combined heat and 

power generation 

(CHP) in district 

heating to achieve 

deep 

decarbonisation 

Target High-efficient 

cogeneration 

plants and 

district heating 

  Megawa

tts 

(MW) 

0 300 Q2 2026 Ministry of 

Energy 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the certificate of 

completion and an indication of the high-

efficient cogeneration capacity as listed in the 

CID annex by the target deadline compared to 

the baseline, including an assessment of 

compliance with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01), as 

specified in the CID Annex.. 

135 Investment 4. 

Industrial chain of 

production and/or 

assembly and/or 

recycling of 

batteries, cells and 

photovoltaic 

panels (including 

ancillary 

equipment), and 

new electricity 

storage capacities 

Milestone Signature of 

contracts for 

investments in 

the battery 

production 

chain 

Signature of 

contracts 

      Q3 2022 Ministry of 

Energy 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence: 

 

o copy of the signed contracts  

o extract of the relevant parts of the 

specifications of the projects proving 

alignment with the description of the 

milestone and of the description of the 

investment in the CID, including the 

exclusions in the areas of waste 

management and mining of raw 

materials and proof of compliance with 

the ‘Do no significant harm’ Technical 

Guidance (2021/C58/01), as specified 

in the CID Annex. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

136 Investment 4. 

Industrial chain of 

production and/or 

assembly and/or 

recycling of 

batteries, cells and 

photovoltaic 

panels (including 

ancillary 

equipment), and 

new electricity 

storage capacities 

Milestone Signature of 

contracts under 

the Battery 

Storage Support 

Scheme 

Signature of 

contracts 

      Q3 2022 Ministry of 

Energy 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence: 

 

o copy of the signed contracts  

o extract of the relevant parts of the 

specifications of the projects proving 

alignment with the description of the 

milestone and of the description of the 

investment in the CID, including the 

exclusions in the areas of waste 

management and mining of raw 

materials and proof of compliance with 

the ‘Do no significant harm’ Technical 

Guidance (2021/C58/01), as specified 

in the CID Annex. 

137 Investment 4. 

Industrial chain of 

production and/or 

assembly and/or 

recycling of 

batteries, cells and 

photovoltaic 

panels (including 

ancillary 

equipment), and 

new electricity 

storage capacities 

Target  Battery 

production 

and/or assembly 

and/or recycling 

plants 

commissioned 

  Gigawat

ts (GW)     

0  2 Q4 2025 Ministry of 

Energy 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence:  

- Certificate of completion and an 

indication of the battery manufacturing 

and assembly capacities including 

capacity production as listed in the CID 

annex. 

- Extract of the relevant parts of the 

specifications of the projects proving 

alignment with the description of the 

milestone and of the description of the 

investment in the CID, including the 

compliance with the ‘Do no significant 

harm’ Technical Guidance 

(2021/C58/01), as specified in the CID 

Annex. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

138 

 

Investment 4. 

Industrial chain of 

production and/or 

assembly and/or 

recycling of 

batteries, cells and 

photovoltaic 

panels (including 

ancillary 

equipment), and 

new electricity 

storage capacities 

Target Photovoltaic 

cells and panels 

capacity 

commissioned  

 Megawa

tts 

(MW)     

0 200 Q4  2025 Ministry of 

Energy 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence: certificate of 

completion and an indication of the 

photovoltaic cells and panels productions 

capacity. 

- extract of the relevant parts of the 

specifications of the projects proving 

alignment with the description of the 

milestone and of the description of the 

investment in the CID, including the 

compliance with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01), as 

specified in the CID Annex. 

139 Investment 4. 

Industrial chain of 

production and/or 

assembly and/or 

recycling of 

batteries, cells and 

photovoltaic 

panels (including 

ancillary 

equipment), and 

new electricity 

storage capacities 

Target  Electricity 

storage capacity 

installed 

  Megawa

tts 

(MW)     

0 240 Q4 2025 Ministry of 

Energy 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence:   

- Certificate of completion and an 

indication of the electricity storage 

capacity commissioned 

- Compliance with the ‘Do no 

significant harm’ Technical 

Guidance (2021/C58/01), as 

specified in the CID Annex. 

140 Investment 5. 

Ensuring energy 

efficiency in the 

industrial sector 

Milestone Opening of a 

call for tender 

for energy 

efficiency 

investments for 

the industry  

Publication 

of tender 

specification

s 

      Q2 2022 Ministry of 

Energy 

 Copy of the publication in the Official 

Journal and/or relevant public site of the call 

for proposals accompanied by a summary 

document duly justifying how the milestone 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 

specific provisions which fulfil the relevant 

elements of the milestone, as listed in the 

description of milestone and the 

corresponding measure in the CID annex, 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document – including compliance with the 

‘Do no significant harm’ Technical Guidance 

(2021/C58/01), as specified in the CID 

Annex. and compliance with environmental 

legislation. 

141 Investment 5. 

Ensuring energy 

efficiency in the 

industrial sector 

Target  Completed 

energy 

efficiency 

projects 

  Number 0 50 Q4 2025 Ministry of 

Energy 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex a spreadsheet with 

the following documentary evidence and 

elements:  

 

a) extracts from the national database for 

centralising and analysing national energy 

consumption identifying the beneficiary  

b) the number and location of the projects and 

a brief description of the type of 

works/investments undertaken, including, a 

summary duly justifying compliance with the 

‘Do no significant harm’ Technical Guidance 

(2021/C58/01), as specified in the CID 

Annex; 

c) certificates of completion of works, issued 

in line with the national legislation; 

d) copies of the energy audits before and after 

completion of the projects; 

 

The energy audits shall quantify the reduction 

of GHG emissions in relation to the reduction 

of energy consumption resulting from the 

implementation of Investment 5. 

188 Investment 18. 

Digital 

transformation 

and Robotic 

Process 

Target Robotic Process 

Automation 

(RPA) and 

promotion of 

Artificial 

  Number 0 18 Q4 2025 MCID    Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence:  
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Automation in 

public 

administration 

 

Intelligence 

(AI) 

implemented in 

public 

administration  

- a certificate of works or services 

completion signed by the contractor, or 

public partnership  and the competent 

authority demonstrating project has 

been completed and is operational for 

each of the 18 public institutions of the 

central administration 

- a report by an independent expert 

endorsed by the relevant ministry, 

including justification that the technical 

specifications of the project are aligned 

with the description of the target and of 

the description of the investment in the 

CID. 

189 Investment 19. 

Schemes to 

upskill/reskill 

employees in 

firms 

 

Milestone Launch of the 

call for ‘Grant 

Support for 

Digital Skills’ 

Publication 

of the call 

   Q1 2022 MCID  Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence and 

elements:  

 

a) copy of the publication of the call, showing 

that the competition is open to applications, 

and 

 

b) justification that the technical 

specifications of the call are fully aligned 

with the description, criteria and conditions as 

set out in the milestone and of the description 

of the investment in the CID. 

190 Investment 19. 

Schemes to 

upskill/reskill 

employees in 

firms 

Target SMEs financed 

for training 

their staff in 

digital skills  

  Number 0 2 000 

 

Q4 2025 MCID  Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence:  

 

a) list of certificates of completion, including 

official references of the certificates, proving 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

that the required number of SMEs have been 

financed to support their employees in the 

trainings on digital skills. Personal data shall 

be anonymised/blacklined whenever not 

necessary.  

b) the type of training provided with detail of 

its content and learning format used. 

c) the curriculum for upskilling workforce 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each list item under a) above  

that has been  selected: 

 

- certificates of completion proving that 

the SMEs employees have participated 

in trainings on digital skills  

 

241 Reform 1. 

Legislative 

transparency, de-

bureaucratisation 

and procedural 

simplification for 

business 

Milestone Entry into force 

of legislative 

amendments to 

streamline, 

simplify and 

fully digitise 

business related 

procedures  

Provision in 

the law 

indicating 

the entry 

into force of 

i) Law no. 

31/1990 – 

Company 

Law, ii) 

Law no. 

26/1990, 

republished, 

regarding 

the trade 

register, iii) 

Decree-law 

no. 

122/1990 on 

the 

      Q3 2022 Ministry of 

Entreprene

urship and 

Tourism 

 Copy of amended Law no. 31/1990, Law no. 

26/1990, and Decree-law no. 122/1990 and 

Law no. 53/2003 published in the Official 

Journal, accompanied by a summary 

document duly justifying how the milestone 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provisions indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of milestone and the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

authorizatio

n and 

functioning 

in Romania 

of the 

representativ

es of foreign 

companies 

and 

economic 

organization

s and  iv) 

Law no. 

53/2003 – 

Labour 

Code  

242 Reform 1. 

Legislative 

transparency, de-

bureaucratisation 

and procedural 

simplification for 

business 

Milestone Entry into force 

of legislative 

amendments to 

simplify and 

make the 

conduct of the 

SME test 

transparent and 

applicable 

Provision in 

the law 

indicating 

the entry 

into force of 

Law no. 

346/2004 on 

promoting 

the 

establishme

nt and 

development 

of small and 

medium 

enterprises 

      Q3 2022 Ministry of 

Entreprene

urship and 

Tourism 

 Copy of amended Law no. 346/2004 

published in the Official Journal, 

accompanied by a summary document duly 

justifying how the milestone was 

satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provisions indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of milestone and the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

243 Reform 1. 

Legislative 

transparency, de-

bureaucratisation 

and procedural 

simplification for 

business 

Milestone Entry into force 

of the law 

“Single 

Industrial 

Licence”  

Provision in 

the law 

indicating 

the entry 

into force of 

the Single 

      Q4 2022 Ministry of 

Entreprene

urship and 

Tourism 

 Copy of the law published in the Official 

Journal, accompanied by a summary 

document duly justifying how the milestone 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provisions indicating the entry into 

force and to the provisions which fulfil the 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Industrial 

Licence 

relevant elements of the milestone, as listed 

in the description of milestone and the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

244 Reform 1. 

Legislative 

transparency, de-

bureaucratisation 

and procedural 

simplification for 

business 

Target Reducing the 

average time 

needed to 

perform 

business 

environment 

related 

regulatory 

requirements  

  Percenta

ge (%) 

 

0 50 Q4 2025 Ministry of 

Entreprene

urship and 

Tourism 

Ministry of 

Developme

nt, Public 

Works and 

Administrat

ion 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. 

 

In particular, the summary document shall 

provide: 

- The average time to set up a firm  

- the average time for a firm to leave the 

market;  

- the average time to obtain authorization 

of foreign representations in Romania in 

the manufacturing sector;  

- the average time to obtain industry-

related licenses/permits - with 

breakdown by license and permit). 

 

For each indicator, the summary document 

shall indicate the procedures required to 

comply with regulatory requirement and the 

related time to complete them. 

 

The summary document shall also specify the 

methodology that allowed for such 

calculations. Data to build these indicators 

shall be statistically representative of the 

private sector at the county level. 

245 Reform 1 

legislative 

transparency, de-

bureaucratisation 

and procedural 

Target Legislative 

acts/modificatio

n related to 

SMEs for which 

the test was 

applied 

  Percenta

ge (%) 

 

50%  

[2020] 

 

100%  

 

Q4 2025 Ministry of 

Entreprene

urship and 

Tourism 

 Copy of the legislative acts amended as a 

consequence of the “SME tests” published in 

the Official Journal.  

 

Each copy of the legislative act shall be 

accompanied by a document detailing how 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

simplification for 

business 

the amended version takes into account the 

results of the SME tests. 

246 Investment 1. 

Digital platforms 

on legislative 

transparency, de-

bureaucratisation 

and procedural 

simplification for 

business. 

Milestone Digital 

platforms set-

up, connected to 

a single 

electronic point 

of contact and 

fully 

operational  

 Digital 

platforms 

established 

and 

operational 

   Q4 2023 Ministry of 

Entreprene

urship and 

Tourism 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex a 

certificate of works completion signed by the 

contractor and the Ministry of 

Entrepreneurship and Tourism. The 

certificate shall demonstrate that the project 

has been completed and is operational, and 

shall include the link to the single electronic 

point of contact, on which the public digital 

platforms are connected. 

247 Investment 2.1 

Financial 

instruments for the 

private sector - 

Portfolio 

guarantee for 

resilience 

Milestone Signature of the 

contribution 

agreement 

between the 

European 

Commission 

and the 

Romanian 

Government. 

 Agreement 

signed 

   Q4 2021 Ministry of 

European 

Investments 

and 

Projects 

 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled.  

 

This document shall include as an annex a 

copy of the signed contribution agreement. 

248 Investment 2.1 

Financial 

instruments for the 

private sector - 

Portfolio 

guarantee for 

resilience 

Target Finance or 

investment 

operations 

amounting to at 

least 50% of the 

total amount of 

resources 

allocated to the 

instrument 

approved by the 

InvestEU 

Investment 

Committee. 

  Percenta

ge (%) 

 

0 50 Q2 2023 Ministry of 

European 

Investments 

and 

Projects 

 Summary document duly demonstrating that 

the InvestEU Investment Committee 

approved finance or investment operations 

amounting to 50% of the total amount of 

resources allocated to the instrument, in 

accordance with the requirements specified in 

milestone 247. 

 

This document shall include as an annex 

copies of the relevant approval 

documentation submitted to the InvestEU 

Investment Committee. 

249 Investment 2.1 

Financial 

Target Finance or 

investment 

  Percenta

ge (%) 

50 100 Q2 2024 Ministry of 

European 

 Summary document duly demonstrating that 

the InvestEU Investment Committee 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

instruments for the 

private sector - 

Portfolio 

guarantee for 

resilience 

operations 

amounting to 

100% of the 

resources 

allocated to the 

instrument 

approved by the 

InvestEU 

Investment 

Committee. 

 Investments 

and 

Projects 

approved finance or investment operations 

amounting to 100% of the total amount of 

resources allocated to the instrument, in 

accordance with the requirements specified in 

milestone 247. 

 

This document shall include as an annex 

copies of the relevant approval 

documentation submitted to the InvestEU 

Investment Committee 

250 Investment 2.2 

Financial 

instruments for the 

private sector - 

Climate Action 

Portfolio 

Guarantee 

Milestone Signature of the 

contribution 

agreement 

between the 

European 

Commission 

and the 

Romanian 

Government. 

Agreement 

signed 

   Q4 2021 Ministry of 

European 

Investments 

and 

Projects 

 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled.  

 

This document shall include as an annex a 

copy of the signed contribution agreement, 

complying with the “Do no significant harm” 

Technical Guidance (2021/C58/01). 

251 Investment 2.2 

Financial 

instruments for the 

private sector - 

Climate Action 

Portfolio 

Guarantee 

Target Finance or 

investment 

operations 

amounting to at 

least 50% of the 

total amount of 

resources 

allocated to the 

instrument, 

approved by the 

InvestEU 

Investment 

Committee.  

  Percenta

ge (%) 

 

0 50 Q2 2023 Ministry of 

European 

Investments 

and 

Projects 

 

 Summary document duly demonstrating that 

the InvestEU Investment Committee 

approved finance or investment operations 

amounting to 50% of the total amount of 

resources allocated to the instrument, in 

accordance with the requirements specified in 

milestone 250.  

 

This document shall include as an annex 

copies of the relevant approval 

documentation submitted to the InvestEU 

Investment Committee 

252 Investment 2.2 

Financial 

instruments for the 

private sector - 

Climate Action 

Target Finance or 

investment 

operations 

amounting to 

100% of the 

total amount of 

  Percenta

ge (%) 

 

50 100 Q2 2024 Ministry of 

European 

Investments 

and 

Projects 

I 

 Summary document duly demonstrating that 

the InvestEU Investment Committee 

approved finance or investment operations 

amounting to 100% of the total amount of 

resources allocated to the instrument, in 



 

265 

 

Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Portfolio 

Guarantee 

resources 

allocated to the 

instrument, 

approved by the 

InvestEU 

Investment 

Committee. 

accordance with the requirements specified in 

milestone 250.  

 

This document shall include as an annex 

copies of the relevant approval 

documentation submitted to the InvestEU 

Investment Committee 

253 Investment 2.3 

Financial 

instruments for the 

private sector - 

Recovery Venture 

Capital Fund 

Milestone Signature of the 

financing 

agreement 

between the 

European 

Investment 

Fund and the 

Romanian 

Government for 

the creation of 

the Recovery 

Risk Capital 

Fund (“the 

Fund”) and 

adoption of the 

investment 

policy of the 

Fund.  

 Agreement 

signed 

   Q4 2021 Ministry of 

European 

Investments 

and 

Projects 

Concerning the 

targeted number of 

beneficiaries in the 

description, this has 

to be interpreted as an 

estimation and a 

lower bound. The 

targeted number of 

beneficiaries shall be 

at least 100. 

Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled.  

 

This document shall include as an annex a 

copy of the financing agreement. The 

financing agreement shall specify the 

selection criteria that ensure compliance with 

the ‘Do no significant harm’ Technical 

Guidance (2021/C58/01), as specified in the 

CID Annex.  

 

254 Investment 2.3 

Financial 

instruments for the 

private sector - 

Recovery Venture 

Capital Fund 

Target Finance or 

investment 

operations 

amounting to 

50% of the total 

amount of 

finance or 

investment 

targeted 

approved by the 

Investment 

Committee. 

The 

Investment 

Committee 

shall 

approve at 

least 50% of 

the total 

amount of 

finance or 

investment 

targeted 

Percenta

ge (%) 

 

0 50 Q4 2024 Ministry of 

European 

Investments 

and 

Projects 

 Summary document duly demonstrating that 

the Investment Committee approved finance 

or investment operations amounting to 50% 

of the total amount of finance or investment 

target, in accordance with the requirements 

specified in milestone 253.  

 

This document shall include as an annex the 

following documentary evidence and 

elements:  

(i) a list and brief description of the supported 

financial intermediaries;  
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

(ii) an extract of the relevant documentation 

proving alignment with the description of the 

measure, the target set out in the CID annex 

and the description of milestone 253 in the 

CID annex. 

255 Investment 2.3 

Financial 

instruments for the 

private sector - 

Recovery Venture 

Capital Fund 

Target Finance or 

investment 

operations 

amounting to 

100% of the 

total amount of 

finance or 

investment 

targeted 

approved by the 

Investment 

Committee. 

 The 

Investment 

Committee 

shall 

approve 

100% of the 

total amount 

of finance or 

investment 

targeted 

Percenta

ge (%) 

 

50 100 Q2 2026 Ministry of 

European 

Investments 

and 

Projects 

 Summary document duly demonstrating that 

the Investment Committee approved finance 

or investment operations amounting to 100% 

of the total amount of finance or investment 

target, in accordance with the requirements 

specified in milestone 253.  

 

This document shall include as an annex the 

following documentary evidence and 

elements:  

(i) a list and brief description of the supported 

financial intermediaries;  

(ii) an extract of the relevant documentation 

proving alignment with the description of the 

measure and the target set out in the CID 

annex. 

256 Investment 2.4 

Financial 

instruments for the 

private sector - 

Fund for 

digitalisation, 

climate action, 

and other areas of 

interest 

Milestone Establishment 

of the financial 

instrument (“the 

Fund”), and 

adoption of the 

investment 

policy of the 

Fund. 

     Q1 2022 Ministry of 

European 

Investments 

and 

Projects 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled.  

 

This document shall include as an annex a 

copy of the financing agreement. The 

financing agreement shall include:  

(i) the selection criteria that ensure 

compliance with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01), as 

specified in the CID Annex;  

(ii) the selection criteria that ensure that the 

amounts contributing to climate change and 

digital objectives specified in the CID Annex 

shall be achieved, in line with Annexes VI 

and VII of the Recovery and Resilience 

Facility Regulation (EU) 2021/241. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

257 Investment 2.4 

Financial 

instruments for the 

private sector - 

Fund for 

digitalisation, 

climate action, 

and other areas of 

interest 

Target At least 30% of 

the targeted 

beneficiaries 

supported. 

  Percenta

ge (%) 

 

0 30 Q4 2024 Ministry of 

European 

Investments 

and 

Projects 

 Summary document duly demonstrating that 

at least 30% of the targeted beneficiaries were 

supported, in accordance with the investment 

policy and the requirements specified in 

milestone 256. 

 

This document shall include as an annex the 

following documentary evidence and 

elements: 

(i) a list and brief description of the targeted 

beneficiaries (including identification number 

in the National Trade Register Office, number 

of employees, location of the headquarter and 

of the production units involved, sector of 

activity – Statistical Classification of 

Economic Activities in the European 

Community (NACE) 4 digits);  

(ii) an extract of the relevant documentation 

proving alignment with the description of the 

measure and the target set out in the CID 

annex;  

(iii) the type of intervention to be undertaken. 

258 Investment 2.4 

Financial 

instruments for the 

private sector - 

Fund for 

digitalisation, 

climate action, 

and other areas of 

interest 

Target 100% of the 

targeted 

beneficiaries 

supported. 

  Percenta

ge (%) 

 

30 100 Q2 2026 Ministry of 

European 

Investments 

and 

Projects 

 Summary document duly demonstrating that 

at least 100% of the targeted beneficiaries 

were supported, in accordance with the 

investment policy and the requirements 

specified in milestone 256.  

 

This document shall include as an annex the 

following documentary evidence and 

elements:  

(i) a list and brief description of the targeted 

beneficiaries (including identification number 

in National Trade Register Office, number of 

employees, location of the headquarter and of 

the production units involved, sector of 

activity – Statistical Classification of 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Economic Activities in the European 

Community (NACE) 4 digits);  

(ii) an extract of the relevant documentation 

proving alignment with the description of the 

measure and the target set out in the CID 

annex; 

(iii) the type of intervention to be undertaken. 

259 Investment 2.5 

Financial 

instruments for the 

private sector - 

Energy efficiency 

investment in the 

residential and 

buildings sector 

Milestone Signature of the 

contribution 

agreement 

between the 

European 

Commission 

and the 

Romanian 

Government. 

     Q4 2021 Ministry of 

European 

Investments 

and 

Projects 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled.  

 

This document shall include as an annex a 

copy of the signed contribution agreement, 

complying with the “Do no significant harm” 

Technical Guidance (2021/C58/01). 

260 Investment 2.5 

Financial 

instruments for the 

private sector - 

Energy efficiency 

investment in the 

residential and 

buildings sector 

Target Finance or 

investment 

operations 

amounting to at 

least 50% of the 

total amount of 

finance or 

investment 

targeted, 

approved by the 

InvestEU 

Investment 

Committee. 

  Percenta

ge (%) 

 

0 50 Q2 2023 Ministry of 

European 

Investments 

and 

Projects 

 Summary document duly demonstrating that 

the InvestEU Investment Committee 

approved finance or investment operations 

amounting to 50% of the total amount of 

investment targeted, in accordance with the 

requirements specified in milestone 259. 

 

This document shall include as an annex the 

following documentary evidence and 

elements: copies of the relevant approval 

documentation submitted to the InvestEU 

Investment Committee : 

261 Investment 2.5 

Financial 

instruments for the 

private sector - 

Energy efficiency 

investment in the 

residential and 

buildings sector 

Target Finance or 

investment 

operations 

amounting to 

100% of the 

total amount of 

finance or 

investment 

targeted, 

  Percenta

ge (%) 

 

50 100 Q2 2024 Ministry of 

European 

Investments 

and 

Projects 

 Summary document duly demonstrating that 

the InvestEU Investment Committee 

approved finance or investment operations 

amounting to 100% of the total amount of 

investment targeted, in accordance with the 

requirements specified in milestone 259. 

This document shall include as an annex the 

following documentary evidence and 

elements: copies of the relevant approval 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

approved by the 

InvestEU 

Investment 

Committee. 

documentation submitted to the InvestEU 

Investment Committee 

262 Investment 3.1 

Private sector aid 

schemes – Aid 

scheme for the 

digitalisation of 

SMEs 

Milestone Selection of the 

scheme 

administrator  

 Communica

tion of 

selection 

   Q1 2022 Ministry of 

European 

Investments 

and 

Projects 

 Note approved by the minister accompanied 

by a summary document duly justifying how 

the milestone was satisfactorily fulfilled. This 

summary document shall include a reference 

to the relevant provisions indicating the entry 

into force and to the provisions which fulfil 

the relevant elements of the milestone, as 

listed in the description of milestone and the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

263 Investment 3.1 

Private sector aid 

schemes - Aid 

scheme for the 

digitalisation of 

SMEs 

Target Number of 

financing 

contracts signed  

  Number 0 5492 Q2 2024 Ministry of 

European 

Investments 

and 

Projects 

The independent 

auditor shall be hired 

by the State and shall 

provide a report duly 

justifying the 

alignment between 

the scheme 

characteristics and the 

requirements of the 

CID, CID Annex and 

RRF regulation. 

Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex:  

a) a list of all type of projects supporting 

the uptake of digital 

technologies/solutions. 

b) A list of official references of contracts 

signed with all chosen beneficiaries. 

c) a report of an independent auditor duly 

justifying that the “Aid scheme for the 

digitalisation of SMEs” is fully aligned 

with the description, criteria and 

conditions as set out in the target, with 

description of the investment in the CID 

and with the Do Not Significant Harm 

Technical Guidance (2021/C58/01). 

 

On the basis of a sample that may be selected 

by the European Commission, at a minimum 

the following document shall be provided for 

each of the beneficiaries selected: 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

- copy of the signed contracts, specifying 

what type of digital technologies/solutions are 

covered 

264 Investment 3.2 

Private sector aid 

schemes - De 

minimis scheme to 

assist Romanian 

firms in listing on 

the stock 

Milestone Selection of the 

scheme 

administrator  

 Communica

tion of 

selection 

   Q3 2022 Ministry of 

European 

Investments 

and 

Projects 

 A summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. The 

summary document shall include: 

- if the selected administrator is an 

international financial institution (IFI), the 

copy of the Government Decision published 

in the Official Journal approving the 

implementation agreement between the IFI 

and MIPE 

- if the selected administrator is another 

public institution, an implementation 

agreement signed between this institution and 

MIPE. 

- if MIPE self-selects as scheme 

administrator, a document proving this 

appointment.   

265 Investment 3.2 

Private sector aid 

schemes - De 

minimis scheme to 

assist Romanian 

firms in listing on 

the stock 

exchange 

Target Number of 

signed 

financing 

contracts that 

shall allow 

listing on the 

Bucharest stock 

exchange 

  Number 0 280 Q2 2025 Ministry of 

European 

Investments 

and 

Projects 

The independent 

auditor shall be hired 

by the State and shall 

provide a report duly 

justifying the 

alignment between 

the scheme 

characteristics and the 

requirements of the 

CID, CID Annex and 

RRF regulation. 

Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex: 

a) a list of official references of contracts 

signed with all chosen contractual 

counterparts; 

b) a report of an independent auditor duly 

justifying that the “De minimis scheme to 

assist Romanian firms in listing on the stock 

exchange” is fully aligned with the 

description, criteria and conditions as set out 

in the target, with description of the 

investment in the CID and with the Do Not 

Significant Harm Technical Guidance 

(2021/C58/01). 

On the basis of a sample that may be  selected 

by the European Commission, at a minimum 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

the following document shall be provided for 

each of the beneficiaries selected: 

- copy of the signed contracts (specifying the 

projects the beneficiaries were targeted with) 

- COM require green transition plans of the 

selected beneficiaries 

266 Investment 4. 

Cross border 

and multi-country 

projects – Low 

Power Processors 

and 

Semiconductor 

Chips 

Milestone Entry into force 

of the 

Government 

Decision 

allocating the 

necessary 

funding of EUR 

500 million to 

provide support 

to the scale-up 

of the national 

capabilities up 

to the first 

industrial 

development 

and the 

participation or 

association in a 

multi-country 

project 

 

Provision in 

the law 

indicating 

the entry 

into force 

   Q2 2022 Ministry of 

European 

Investments 

and 

Projects 

 Copy of the Government Decision published 

in the Official Journal, accompanied by a 

summary document duly justifying how the 

milestone was satisfactorily fulfilled. This 

summary document shall include a reference 

to the relevant provisions indicating the entry 

into force and to the provisions which fulfil 

the relevant elements of the milestone, as 

listed in the description of milestone and the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

267 Investment 4. 

Cross border 

and multi-country 

projects – Low 

Power Processors 

and 

Semiconductor 

Chips 

Target Entities selected 

for participation 

or association in 

the project 

 Number 0 10 Q4 2022 Ministry of 

European 

Investments 

and 

Projects 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled.  

 

The document shall include a list of entities 

selected for participation or association in the 

multi-country project, a brief description of 

their role in the multi-country project as well 

as basic information about their core 

business. For example, for research institutes, 

information such as name and location. For 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

companies, their identifiers in the National 

Trade Register Office, number of employees, 

location of the headquarter and of the 

production units involved, sector of activity – 

Statistical Classification of Economic 

Activities in the European Community 

(NACE) 4 digits). 

 

 

268 Investment 4. 

Cross border 

and multi-country 

projects – Low 

Power Processors 

and 

Semiconductor 

Chips 

Target Entities in 

consortia 

participating to 

calls for 

projects by the 

Joint 

Undertaking of 

Essential 

Digital 

Technologies 

(KDT JU) 

 Number 0 3 Q4 2022 Ministry of 

European 

Investments 

and 

Projects 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled.  

 

The document shall include a list of entities 

participating to calls for projects, a brief 

description of their role in the projects as well 

as basic information about their core 

business. For example, for research institutes, 

information such as name and location. For 

companies, their identifiers in the Trade 

Register Office, number of employees, 

location of the headquarter and of the 

production units involved, sector of activity – 

Statistical Classification of Economic 

Activities in the European Community 

(NACE) 4 digits). 

 

269 Investment 4. 

Cross border 

and multi-country 

projects – Low 

Power Processors 

and 

Semiconductor 

Chips 

Target Contracts 

signed by the 

participating 

companies 

 Percenta

ge (%) 

 

0 50% Q3 2023 Ministry of 

European 

Investments 

and 

Projects 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. The document 

shall include:  

- a list of companies (with their identifiers in 

the National Trade Register Office) that have 

signed financial agreements/contracts; 

- a copy of the signed contracts. The contracts 

shall moreover specify the date when the 

partnership is set to begin. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

270 Reform 2. 

Streamline 

governance of 

research, 

development and 

innovation 

Milestone Policy Support 

Facility (PSF) 

Reform 

Implementation 

Unit established 

and operational  

Adoption of 

a normative 

act for the 

operationalis

ation Policy 

Support 

Facility 

Reform 

Implementat

ion Unit  

   Q4 2021 Ministry of 

Research, 

Innovation 

and 

Digitization 

 Copy of the normative act published in the 

Official Journal. The normative act shall 

include a reference to the relevant provisions 

indicating the entry into force. 

Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. In 

particular, in order to prove the effective 

operationalisation, the document shall include 

as an annex: 

- staff capacity for the 2021-26 period 

- budget line allocated by the Ministry of 

Research, Development and Innovation. 

 

271 Reform 2. 

Streamline 

governance of 

research, 

development and 

innovation 

Target Share of 

recommendatio

ns in Policy 

Support Facility 

adopted by the 

end of 2026 

 Percenta

ge (%) 

 

0 80 Q2 2026 Ministry of 

Research, 

Innovation 

and 

Digitization 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. In particular, the 

document shall include a table reporting on 

the implementation progress for each 

recommendation included in the Policy 

Support Facility peer review.  

 

The summary document shall moreover 

discuss how Romania plans to maintain the 

achievements, list the recommendations that 

were not achieved and, for each of the 

recommendations not achieved, a summary of 

the obstacles encountered throughout 

implementation.  

272 

 

Reform 2. 

Streamline 

governance of 

research, 

development and 

innovation 

Milestone Entry into force 

of a permanent 

system to 

design, 

implement, 

monitor and 

evaluate 

research, 

development 

Legislative 

act 

indicating 

the entry 

into force of 

the 

permanent 

system that 

designs, 

   Q2 2026 Ministry of 

Research, 

Innovation 

and 

Digitization 

 Copy of the law in the Official Journal, 

accompanied by a summary document duly 

justifying how the milestone was 

satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provisions indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of milestone and the 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

and innovation 

policy 

implements, 

monitors 

and 

evaluates 

research, 

development 

and 

innovation 

policy 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document.  

In particular, the document shall prove the 

actual operationalization of the system (for 

example: place in the organigram at the 

Centre of Government, staff capacity and 

staff training activities, yearly budget, inter-

ministerial strategy and action plan to 

implement R&D&I policies and platform to 

monitor implementation) with appropriate 

links to copies of the document(s) mentioned. 

273 Reform 2. 

Streamline 

governance of 

research, 

development and 

innovation 

Milestone Entry into force 

of a  

Government 

Ordinance 

establishing a 

single body that 

encompasses 

the existing 

councils, 

ensures inter-

ministerial 

coordination 

and reaches out 

to the private 

sector 

Provision in 

a  

Government 

Ordinance 

indicating 

the entry 

into force of 

the 

legislation 

for the 

establishme

nt of the 

single body  

   Q2 2023 Ministry of 

Research, 

Innovation 

and 

Digitization 

 Copy of the Government Ordinance no. 

57/2002 published in the Official Journal 

accompanied by a summary document duly 

justifying how the milestone was 

satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provisions indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of milestone and the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

 

It shall in particular demonstrate the 

operationalisation of the Secretariat of the 

new body by providing: the organigram of the 

Secretariat, rules of operation and plan of 

work. 

274 Reform 3. Reform 

of the research 

career 

Milestone Entry into force 

of legislation on 

the researcher’s 

career and 

status  

Provision in 

the law 

indicating 

the entry 

into force of 

      Q4 2023 Ministry of 

Research, 

Innovation 

and 

Digitization 

 Copy of the amended Law no. 319/2003 

published in the Official Journal, 

accompanied by a summary document duly 

justifying how the milestone was 

satisfactorily fulfilled. This summary 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

the 

legislation 

on the 

researcher’s 

career and 

status 

 

 

document shall include a reference to the 

relevant provisions indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of milestone and the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

275 Reform 3. Reform 

of the research 

career 

Target Institutions that 

adhered to the 

European 

Charter for 

Researchers and 

Code for the 

Recruitment of 

Researchers 

initiated the 

process of 

design, 

implementation 

and assessment 

of Action Plans  

 Number 5 16 Q4 2025 Ministry of 

Research, 

Innovation 

and 

Digitization 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. The document 

shall include a list of the institutions that 

adhered to the European Charter for 

Researchers and Code for the Recruitment of 

Researchers, as well as a copy of their Action 

Plans for the implementation of the Charter 

and Code. 

276 Reform 4. 

Enhance 

cooperation 

between business 

and research 

Milestone Entry into force 

of legislative 

amendments for 

a favourable 

environment for 

public and 

private 

investment in 

research, 

development 

and innovation 

Provision in 

the law 

indicating 

the entry 

into force of 

the 

amendments 

for the 

research, 

development 

and 

innovation 

investments 

simplificatio

n 

      Q1 2024 Ministry of 

Research, 

Innovation 

and 

Digitization 

 Copy of the law published in the Official 

Journal, accompanied by a summary 

document duly justifying how the milestone 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provisions indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of milestone and the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

277 Reform 4. 

Enhance 

cooperation 

between business 

and research 

Target 40% of publicly 

funded 

research, 

development 

and innovation 

projects have at 

least one 

business entity 

involved as a 

partner   

Percentage 

of projects 

with at least 

one partner 

from the 

business 

sector 

funded by 

Ministry of 

Research, 

Digitalisatio

n and 

Innovation 

and its 

agencies.  

Percenta

ge (%) 

 

  Q2 2026 Ministry of 

Research, 

Innovation 

and 

Digitization 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. 

 

The document shall include in its annex a list 

of publicly funded research projects with at 

least one business entity active. For each 

project, a list of partners and their “status” 

(private sector, academia, public sector…) 

shall be provided.  

 

For business partners, the following 

information shall be provided: their 

identifiers in the National Trade Register 

Office, size, location of the headquarter and 

of the production units involved, sector of 

activity – Statistical Classification of 

Economic Activities in the European 

Community [NACE] 4 digits. 

278 Reform 5. Support 

to integrate the 

research, 

development and 

innovation 

organisations in 

Romania in the 

European 

Research Area 

Milestone Entry into force 

of a law 

encourages, 

facilitates and 

regulates the 

voluntary and 

functional 

integration and 

merger of 

research 

institutions in 

Romania 

Provision in 

the law 

indicating 

the entry 

into force of 

a law for 

encouraging

, facilitating 

and 

regulating 

the 

voluntary 

and 

functional 

integration 

and merger 

of research 

institutions 

in Romania  

   Q4 2022 Ministry of 

Research, 

Innovation 

and 

Digitization 

 Copy of the law published in the Official 

Journal, accompanied by a summary 

document duly justifying how the milestone 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provisions indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of milestone and the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

279 Reform 5. Support 

to integrate the 

research, 

development and 

innovation 

organisations in 

Romania in the 

European 

Research Area 

Target Percentage of 

research 

organisations 

sharing research 

infrastructure 

and facilities 

 Percenta

ge (%) 

 

 0 25% Q2 2026 Ministry of 

Research, 

Innovation 

and 

Digitization 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. 

 

The document shall include as an annex:  

a) a list of research centres sharing 

infrastructure and facilities the 

contractual agreements that regulate the 

sharing of infrastructure and facilities.  

b) The annual reports detailing the number 

of research organisations (as listed in the 

European Research Infrastructure 

System) that share research 

infrastructure and facilities with respect 

to the total number of research 

organisations active in the country. 

280 Investment 5. 

Establishment and 

operationalisation 

of Competence 

Centres 

Milestone Establishment 

of 5 Centres of 

Competence 

Five Centres 

of 

Competence 

are 

established 

   Q4 2022 Ministry of 

Research, 

Innovation 

and 

Digitization 

 

  

 

Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. 

 

This document shall include as annexes the 

following documentary evidence and 

elements:  

a) copy of the publication of the call, 

showing that the competition is open to 

applications 

b) justification that all specifications of the 

call (including technical specifications) 

are fully aligned with the description, 

criteria and conditions as set out in the 

milestone and  in the description of the 

investment in the CID, 

c) copy of a grant contract for each of the 

selected Competence Centres 

 

Each grant contract shall specify at least the 

description of the related project(s) covered, 

the period for implementation of the projects 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

and the governance of the Competence 

Centre: 

a) the list of official references of contracts 

signed by each Competence Centre and all 

chosen contractual counterparties,  

b) justification that all specifications 

(including technical ones) in the grant 

contracts and in the contracts between the 

Competence Centres and their counterparts 

are fully aligned with the description, criteria 

and conditions as set out in the milestone and 

in the description of the investment in the 

CID. 

281 Investment 5. 

Establishment and 

operationalisation 

of Competence 

Centres 

Target Budget attracted 

by the Centres 

of Competence 

from private 

sector research, 

development 

and innovation 

projects  

 Million 

EUR 

0 1,25    

Q4 

 

2025 

Ministry of 

Research, 

Innovation 

and 

Digitization 

Within the limit 

established in 

milestone 280, the 

five projects/centres 

of competences shall 

attract a total of at 

least EUR 1.25 

million in RDI 

activities from the 

private entities co-

financing the projects. 

 

Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled.  

 

This document shall include as an annex:  

a) the list of the private sector’s co-

financers (together with their identifiers 

in the National Trade Register Office 

and their number of employees),  

b) the Centre of Competence and the 

project to which they contribute to; 

c) the amount of their contribution to the 

research, development and innovation 

activities of the project (in absolute 

value and as a share of the total budget 

allocated for the project). 

282 Investment 6. 

Development of 

Horizon Europe 

mentoring 

programmes 

Target Vouchers 

granted as part 

of the Horizon 

Europe 

mentoring 

program  

  Number 0 500 Q2 2026 Ministry of 

Research, 

Innovation 

and 

Digitization 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. 

 

This document shall include as an annex the 

list of all vouchers recipients.  

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

following documentary evidence shall be 

submitted for each of the voucher recipients 

selected: 

- Copy of a document certifying that a 

voucher has been granted and for what 

purpose (writing project proposals, staff 

exchange, participation in brokerage 

events, the use of Extreme Light 

Infrastructure), 

- Reference of the recipient’s application 

under the Horizon Europe, 

- Copy of a document certifying that the 

voucher is used for research activities in 

compliance with the CID specifications.  

283 Investment 7. 

Strengthening 

excellence and 

supporting 

Romania’s 

participation in 

partnerships and 

missions in 

Horizon Europe 

Target Number of 

research 

financing 

contracts signed 

 Number 0 55 Q4 2023 Ministry of 

Research, 

Innovation 

and 

Digitization 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence and elements:  

a) copy of the publication of the call, 

showing that the competition is open to 

applications, and 

b) justification that all specifications, of the 

call (including technical specifications) 

are fully aligned with the description, 

criteria and conditions as set out in the 

target and in the description of the 

investment in the CID, 

c) a list of all chosen projects with a project 

description and period for 

implementation. 

 

For each beneficiary, the following shall be 

provided: 

a) copy of the signed research financing 

contract,  
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

b) Copy of a document certifying that the 

scheme is used for research activities in 

compliance with the CID specifications.  

284 Investment 8. 

Development of a 

programme to 

attract highly 

specialised human 

resources from 

abroad in 

research, 

development and 

innovation 

activities 

Target Projects led by 

international 

researchers 

financed  

   0 100 Q4 2023 Ministry of 

Research, 

Innovation 

and 

Digitization 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence and elements:  

a) copy of the publication of the call, showing 

that the competition is open to applications, 

and 

b) justification that all specifications of the 

call (including technical specifications) are 

fully aligned with the description, criteria and 

conditions as set out in the target and in the 

description of the investment in the CID, 

c) a list of projects selected. 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the projects selected: 

- copy of the contract signed with the 

project manager,  

- copies of documents certifying that the 

characteristics of the project are fully 

aligned with the description, criteria and 

conditions as set out in the target and in 

the description of the investment in the 

CID, 

 

285 Investment 9.  

Support for the 

holders of 

certificates of 

excellence 

received in the 

Marie Sklodowska 

Target Marie 

Sklodowska 

Curie recipients 

of Seal of 

Excellence 

  Number 0 50 Q4 2023 Ministry of 

Research, 

Innovation 

and 

Digitization 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. 

 

This document shall include as an annex the 

following documentary evidence and 

elements:  
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Curie Individual 

Fellowship Award 

a) copy of the publication of the call, showing 

that the competition is open to applications,  

b) justification that all specifications 

(including technical ones) of the call are fully 

aligned with the description, criteria and 

conditions as set out in the target and in the 

description of the investment in the CID, 

c) a list of all chosen projects with a project 

description and period for implementation. 

 

For each beneficiary, the following shall be 

provided: 

- copy of the signed grant contract, 

- reference of the recipient’s application to 

the Marie Sklodowska Curie Actions 

and certificate of Seal of Excellence. 

- copies of documents certifying that the 

characteristics of the beneficiary are 

fully aligned with the description, 

criteria and conditions as set out in the 

target and in the description of the 

investment in the CID. 

286 Investment 10. 

Establishment and 

financial support 

of a national 

network of eight 

regional career 

guidance centres 

as part of the 

European 

Research Area 

Talent Platform 

Milestone A network of  

public 

universities 

which are 

hosting and 

making 

operational 8 

centres for 

research career 

orientation 

 Award 

contract for 

public 

universities 

which are 

interested in 

hosting and 

making 

operational 

8 centres for 

research 

career 

orientation 

   Q2 2023 Ministry of 

Research, 

Innovation 

and 

Digitization 

The satisfactory rate 

of 90% among the 

recipients of the 

centres’ services can 

be verified only after 

the operationalization 

of the centres, in Q2 

2026. However, the 

standardized 

satisfaction surveys 

shall be ready and 

provided to the 

centres at the 

fulfilment of the 

milestone (Q2/2023) 

 

Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled.  

 

This document shall include as an annex the 

following documentary evidence and 

elements:  

a) copy of the publication of the call, 

showing that the competition is open to 

applications, 

b) justification that all specifications of the 

call (including technical ones) are fully 

aligned with the description, criteria and 

conditions as set out in the milestone and 

in the description of the investment in 

the CID, 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Centres for Career 

Orientation can create 

synergies with 

Investment 8, liaising 

top researchers who 

received grants under 

that investment and 

researchers seeking 

career guidance. 

c) copy of grant contracts signed by the 

Ministry of Research, Development and 

Innovation and the chosen centres for 

research career orientation with the 

project description and period for 

implementation. 

d) a standardised (i.e. designed at the 

ministerial level) satisfaction surveys 

that all researchers targeted by the 

centres shall be asked to submit after 

having benefited from the centres’ 

services. 

287 Investment 10. 

Establishment and 

financial support 

of a national 

network of eight 

regional career 

guidance centres 

as part of the 

European 

Research Area 

Talent Platform 

Target Researchers 

who have 

benefited from 

the services of 

career guidance 

centres 

  Number 0 450 Q2 2026 Ministry of 

Research, 

Innovation 

and 

Digitization 

“Career guidance 

centres” are the same 

as “Centres for 

research career 

orientation”, as 

mentioned in the 

previous milestone. 

Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence by career guidance 

centre: 

- the list of researchers who have 

benefited from the centres’ services. 

- the results from a standardised  

satisfaction surveys (i.e. designed at the 

ministerial level) filled in by the 

researchers. 

 

On the basis of a sample of researchers who 

benefited from the services of career 

guidance centres that may be selected by the 

Commission, documents that prove their 

participations to activities organised by 

centres shall be provided. These documents 

may include certificates released after courses 

or classes attended, and diploma of 

participation to any other event organised by 

the centre.  

307 Reform 2. 

Creating the 

policy framework 

Milestone Entry into force 

of the 

Provision in 

the law 

indicating 

   Q2 2022 MDLPA  Copy of the publication in the Official 

Journal accompanied by a summary 

document duly justifying how the milestone 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

for sustainable 

urban 

transformation — 

Romania’s Urban 

Policy 

Metropolitan 

Areas Act 

the entry 

into force of 

the 

Metropolita

n Areas Act 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provision(s) indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of the milestone and of the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

308 Reform 2. 

Creating the 

policy framework 

for sustainable 

urban 

transformation 

Milestone Entry into force 

of the 

Government 

Decision 

establishing the 

Romanian 

Urban Policy 

Framework 

Provision in 

the 

Government 

Decision 

indicating 

the entry 

into force of 

the 

Romanian 

Urban 

Policy 

Framework  

      Q4 2022 MDLPA  Copy of the publication in the Official 

Journal accompanied by a summary 

document duly justifying how the milestone 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provision(s) indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of the milestone and of the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

309 Reform 2. 

Creating the 

policy framework 

for sustainable 

urban 

transformation 

Target Increase in 

quality of life in 

urban areas 

 Percenta

ge (%) 

 

30.7% 40% Q2  2026  The target refers to 

increased quality of 

life in urban areas 

from 30.7% to 40%, 

i.e. an increase of 9.3 

pps. 

Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled.  

 

This document shall include as an annex the 

following documentary evidence:  

- a copy of a document certifying the 

result of the quality of life  survey in Q2 

2020, 

- a copy of a document certifying the 

result of the quality of life  survey in Q2 

2026, 

- a copy of a document describing the 

quality of life survey methodology used 

in Q2 2020 and Q2 2026, 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

- a copy of a document describing the 

methodology used in the Quality of life 

in European cities survey, 

- a copy of a document certifying that the 

quality of life  survey in Q2 2026 was 

carried out by an external provider. 

310 Reform 3. 

Creating the 

policy framework 

for sustainable 

rural 

transformation: 

establishing 

administrative 

consortia in 

functional rural 

areas 

Milestone Entry into force 

of the 

legislative act 

amending the 

Administrative 

Code and 

establishing of 

administrative 

consortia in 

neighbouring 

rural or 

predominantly 

rural 

administrative 

territorial units, 

existing as 

functional rural 

areas. 

Provision in 

the law 

indicating 

the entry 

into force of 

the 

legislative 

act 

   Q4 2022 MDLPA  Copy of the publication in the Official 

Journal accompanied by a summary 

document duly justifying how the milestone 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provision(s) indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of the milestone and of the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

311 Reform 3. 

Creating the 

policy framework 

for sustainable 

rural 

transformation: 

establishing 

administrative 

consortia in 

functional rural 

areas 

Target Decrease in 

poverty and 

social exclusion 

in rural areas 

 Percenta

ge 

45,4% 38% Q2 2026  MDLPA  Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence: 

- a relevant extract from the 

EUROSTAT indicator for 2020, 

- a relevant extract from the 

EUROSTAT indicator for Q2 2026.  

312 Reform 4. 

Improving 

housing quality 

Milestone Entry into force 

of legislative 

act for the 

Provision in 

the law 

indicating 

      Q2 2022 MDLPA For the purposes of 

this operational 

arrangement the entry 

Copy of the publication in the Official 

Journal accompanied by a summary 

document duly justifying how the milestone 

https://ec.europa.eu/regional_policy/en/information/maps/quality_of_life/
https://ec.europa.eu/regional_policy/en/information/maps/quality_of_life/
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

implementation 

of the National 

Housing 

Strategy and 

Action Plan to 

decrease severe 

housing 

deprivation 

the entry 

into force of 

the 

legislative 

act for the 

implementat

ion of the 

National 

Housing 

Strategy and 

Action Plan 

to decrease 

severe 

housing 

deprivation 

into force of a 

normative act is to be 

considered as an 

equivalent qualitative 

indicator to the entry 

into force of a 

legislative act. 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provision(s) indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of the milestone and of the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

 

A copy of the National Housing Strategy and 

the Action Plan. 

313 Reform 4. 

Improving 

housing quality 

Target Reduced 

percentage of 

housing 

overcrowding  

 Percenta

ge 

45,1% 39% Q2 2026 MDLPA  Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence: 

- a relevant extract from the 

EUROSTAT indicator for 2020, 

- a relevant extract from latest 

Eurostat figure available as of Q2-

2026.  

314 Reform 4. 

Improving 

housing quality 

Target Reduced 

percentage of 

population 

living in 

informal 

settlements  

 Percenta

ge 

0 20% Q2 2026 MDLPA  Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence:  

- copy of a report issued as a result of 

the mapping of the number of 

persons living in informal 

settlements with poor or lack of 

housing facilities in accordance 

with the law on territorial and urban 

planning, 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

- justification that the mapping has 

been conducted in accordance with 

the law on territorial and urban 

planning, 

-  justification of the share of 

population living in informal 

settlements situated in functional 

urban areas and the level of  their 

integration in the communities (i.e. 

by indicating the % of children with 

access to education, the % persons 

with access to health and housing 

facilities, % persons registered with 

an national official ID) 

315 Reform 5. 

Development of 

the planning 

system — Code of 

Spatial Planning, 

Urbanism and 

Construction 

Milestone Entry into force 

of the Code of 

Spatial 

Planning, Urban 

Planning and 

Construction  

Provision in 

the law 

indicating 

the entry 

into force of 

the Code of 

Spatial 

Planning, 

Urban 

Planning 

and 

Construction  

      Q1 2023 MDLPA  Copy of the publication in the Official 

Journal accompanied by a summary 

document duly justifying how the milestone 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provision(s) indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of the milestone and of the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

 

A copy of adopted guiding document/manual 

to facilitate the implementation of the new 

provisions of the Code. 

316 Reform 5. 

Development of 

the planning 

system — Code of 

Spatial Planning, 

Urbanism and 

Construction 

Milestone Entry into 

operation of the 

interoperable 

urban digital 

data platform 

(as part of the 

Entry into 

operation of 

the digital 

platform (as 

part of the 

Territorial 

      Q2 2023 MDLPA  Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence: 

- certificate of works completion signed by 

the contractor and the competent authority 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Territorial 

Observatory)  

Observatory

) 

demonstrating that the platform has been 

completed and is operational,  

- link to the platform.  

317 Investment 2. 

Construction of 

housing for youth 

and for 

professionals in 

health and 

education 

Milestone Signature of all 

public contracts 

for building 

housing for 

young people 

coming from 

vulnerable 

communities 

and groups, and 

for health and 

education 

professionals in 

urban or rural 

areas  

 

 

Signature of 

contracts  

      Q4 2022 MDLPA  Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled.  

 

This document shall include as an annex the 

following documents:  

a) copy of the publication of the call, 

showing that the competition is 

open to applications, 

b) justification that the specifications, 

including technical specifications, 

of the call are fully aligned with the 

description, criteria and conditions 

as set out in the milestone and in 

the description of the investment in 

the CID, 

c) a list of all chosen projects with a 

project description and period for 

implementation, 

d) a list of official references of the 

contracts signed with all chosen 

contractual counterparties, 

e) justification that the specifications, 

including technical specifications, 

of the chosen projects are fully 

aligned with the description, criteria 

and conditions as set out in the 

target and in the description of the 

investment in the CID. 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each project selected:  
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

- – a copy of the signed contract 

between Ministry of Development, 

Public Works and Administration 

and a beneficiary (an 

Administrative Territorial Unit, an 

Administrative Consortium or a 

Metropolitan Area), 

- extract from the relevant parts of 

the specifications, including 

technical specifications, of the 

project proving alignment with the 

description of the milestone and the 

description of the investment in the 

CID. 

318 Investment 2. 

Construction of 

housing for youth 

and for 

professionals in 

health and 

education 

Target Housing units 

built for young 

people coming 

from vulnerable 

communities / 

groups  

  Number 0  4 

418  

 

Q2 2026 MDLPA  Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. 

 

This document shall include as an annex the 

following documentary evidence: 

a) a list of housing units and for each 

of them: 

b) copy of the national guidelines 

indicated in the description of the 

target.  

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each  housing unit selected: 

 

a) copy of the certificate of completion 

signed by the contractor and the 

competent authority, 

b) copy of the energy performance 

certificate issued by an independent 

engineer, 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

c) copies of documents certifying that the 

inhabitants of the housing unit belong to 

the social group indicated in the 

description of the target. 

 

319 Investment 2. 

Construction of 

housing for youth 

and for 

professionals in 

health and 

education 

Target Housing units 

built for 

professionals in 

health and 

education  

  Number 0 1 104 

 

Q2 2026   Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. 

 

This document shall include as an annex the 

following documentary evidence: 

a) a list of housing units and for each 

of them: 

b) justification of compliance with the 

description of the target and the 

description of the investment in the 

CID. 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each  housing unit selected: 

 

a) copy of the certificate of 

completion signed by the contractor 

and the competent authority, 

b) copy of the energy performance 

certificate issued by an independent 

engineer, 

c) copies of documents certifying that 

the inhabitants of the housing unit 

belong to the social group indicated 

in the description of the target, 

d) justification that the housing unit 

has been built in an area indicated 

in the description of the target. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

320 Investment 3. 

Moderate 

rehabilitation of 

public buildings to 

improve public 

service delivery 

by administrative 

territorial units 

Milestone Signature of 

contracts 

for the 

moderate 

renovation of 

public buildings 

Signature of 

contracts 

      Q4 

 

 

 

 

 

 

2022 

 

 

 

 

 

 

 

MDLPA  Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled.  

 

This document shall include as an annex the 

following documentary evidence:  

a) copy of the publication of the call, 

showing that the competition is open 

to applications, 

b)  justification that the specifications, 

including technical specifications, of 

the call are fully aligned with the 

description, criteria and conditions as 

set out in the milestone and in the 

description of the investment in the 

CID, 

c) a list of all chosen projects with a 

project description and period for 

implementation, in line with the 

description of the investment in the 

CID. 

 

321 Investment 3. 

Moderate 

rehabilitation of 

public buildings to 

improve public 

service delivery 

by administrative 

territorial units 

Target Surface in 

square metres 

of public 

buildings 

refurbished  

  Number 

of sqm 

0  653 

409 

Q4 2024 MDLPA  Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. 

 

This document shall include as an annex 

a list of all projects and for each of them: 

a) official reference(s) of the 

certificate(s) of completion signed 

by the contractor and the 

competent authority, 

b) official reference(s) of the energy 

performance certificate(s) issued by 

an independent engineer before the 

renovation, 

c) official reference(s) of the energy 

performance certificate(s) issued by 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

an independent engineer after the 

renovation, 

d) the information on: (i) the primary 

energy demand before the 

renovation, (ii) the primary energy 

demand after the renovation, (iii) 

the percentage difference between 

the primary energy demand before 

the renovation and the primary 

energy demand after the renovation, 

e) the information on the surface, in 

square metres, of public building(s) 

renovated. 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each project selected: 

 

a) copy(ies) of the certificate(s) of 

completion signed by the contractor 

and the competent authority; the 

certificate(s) shall clearly indicate 

the surface, in square metres, 

renovated, 

b) cop(ies) of the energy performance 

certificate(s), issued by an 

independent engineer before the 

renovation, 

c) cop(ies) of the energy performance 

certificate(s), issued by an 

independent engineer after the 

renovation. 

322 Investment 3. 

Moderate 

rehabilitation of 

public buildings to 

improve public 

Target  Surface in 

square metres 

of public 

buildings 

refurbished  

  Number 

of sqm 

653 

409 

1 306

 818  

Q2 2026   Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

service delivery 

by administrative 

territorial units 

This document shall include as an annex a list 

of all projects and for each of them: 

a) official reference(s) of the 

certificate(s) of completion signed 

by the contractor and the competent 

authority, 

b) official reference(s) of the energy 

performance certificate(s) issued by 

an independent engineer before the 

renovation, 

c) official reference(s) of the energy 

performance certificate(s) issued by 

an independent engineer after the 

renovation, 

d) the information on: (i) the primary 

energy demand before the 

renovation, (ii) the primary energy 

demand after the renovation, (iii) 

the percentage difference between 

the primary energy demand before 

the renovation and the primary 

energy demand after the renovation, 

e) the information on the surface, in 

square metres, of public building(s) 

renovated. 

  

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each  project selected: 

a) copy(ies) of the certificate(s) of 

completion signed by the contractor 

and the competent authority; the 

certificate(s) shall clearly indicate 

the surface, in square metres, 

renovated, 

b) copy(ies) of the energy 

performance certificate(s), issued 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

by an independent engineer before 

the renovation, 

c) copy(ies) of the energy 

performance certificate(s), issued 

by an independent engineer after 

the renovation. 

 

323 Investment 4. 

Development/upd

ating in GIS 

format of spatial 

planning and 

urban planning 

documents 

Milestone Signature of 

contracts for the 

development/up

dating of spatial 

planning, urban 

planning and 

sustainable 

urban mobility 

plans 

documentation. 

Signature of 

contracts 

      Q4 

 

 

 

 

 

 

 

 

2022 

 

 

 

 

 

 

 

 

MDLPA 

 

 

 

 

 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled.  

 

This document shall include as an annex the 

following documentary evidence:  

a) copy of the publication of the call, 

showing that the competition is 

open to applications, 

b) justification that the specifications, 

including technical specifications, 

of the call are fully aligned with the 

description, criteria and conditions 

as set out in the milestone and in 

the description of the investment in 

the CID, 

c) a list of all chosen projects with a 

project description and period for 

implementation, 

d) a list of official references of 

contracts signed with all chosen 

contractual counterparties, 

e) justification that the specifications, 

including technical specifications, 

of the chosen projects are fully 

aligned with the description, criteria 

and conditions as set out in the 

target and in the description of the 

investment in the CID. 

f) Certificate of endorsement issued 

by the National Body under the 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

supervision of the Ministry for 

Development, responsible to 

support cities to draw up 

Sustainable Urban Mobility Plans, 

as specified in milestone 289  

 

324 Investment 4. 

Development/upd

ating in GIS 

format of spatial 

planning and 

urban planning 

documents 

Target Spatial 

planning, urban 

planning and 

sustainable 

urban mobility 

plans finalised 

and taken over 

in the 

Territorial 

Observatory 

platform 

 

  Number  0 189 Q4 2024 MDLPA  Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. 

 

This document shall include as an annex a list 

of all plans adopted and published on the 

Territorial Observatory platform and for each 

of them: 

a) indication to which of the groups 

indicated in the description of the 

target the plan belongs (General 

Urban Plan, Zonal Urban Plan or 

Sustainable Urban Mobility Plan), 

b) official reference of the certificate 

of works completion signed by the 

contractor and the competent 

authority demonstrating that the 

plan has been completed, 

c) link to the plan as published on the 

Territorial Observatory platform, 

d) official reference of a document, 

issued by the competent authority, 

in which the plan has been adopted. 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each  plan adopted and 

published on the Territorial Observatory 

platform: 

a) copy of the certificate of works 

completion signed by the contractor 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

and the competent authority 

demonstrating that the plan has 

been completed, 

b) copy of a document, issued by the 

competent authority, in which the 

plan has been adopted. 

 

325 Investment 4. 

Development/upd

ating in GIS 

format of spatial 

planning and 

urban planning 

documents 

Target  Spatial 

planning, urban 

planning and 

sustainable 

urban mobility 

plans finalised 

and taken over 

in the 

Territorial 

Observatory 

platform 

  Number  189 378 Q2 2026   Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. 

 

This document shall include as an annex a list 

of all plans adopted and published on the 

Territorial Observatory platform and for each 

of them: 

a) indication to which of the groups 

indicated in the description of the 

target the plan belongs (General 

Urban Plan for a commune, 

General Urban Plan for a town, 

General Urban Plan for a city, 

General Urban Plan for a county 

seat city (including Bucharest), 

Territorial Spatial Plan, Territorial 

Zonal Plan, Zonal Urban Plan, 

Sustainable Urban Mobility Plan), 

b) official reference of the certificate 

of works completion signed by the 

contractor and the competent 

authority demonstrating that the 

plan has been completed, 

c) link to the plan as published on the 

Territorial Observatory platform, 

d) official reference of a document, 

issued by the competent authority, 

in which the plan has been adopted. 

 



 

296 

 

Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each   plan adopted and 

published on the Territorial Observatory 

platform: 

a) copy of the certificate of 

works completion signed by 

the contractor and the 

competent authority 

demonstrating that the plan 

has been completed, 

b) copy of a document, issued by 

the competent authority, in 

which the plan has been 

adopted. 

326 Reform 1. 

Operationalisation 

of Destination 

Management 

Organisations 

(DMOs) 

Milestone All the 

optimum 

destination 

areas for 

regional 

Destination 

Management 

Organisations 

(DMOs) in 

Romania 

mapped 

All the 

optimum 

destination 

areas for 

regional 

DMOs in 

Romania 

published 

 

   Q1 2022 Ministry of 

Entreprene

urship and 

Tourism  

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence:  

 

a) Copy of the document containing the 

results of the mapping of all the optimum 

destination areas by regional Destination 

Management Organisations (DMOs) in 

Romania, 

b) Explanatory report, demonstrating that the 

optimum destination areas were identified by 

the Destination Management Organisations 

based at least on the following criteria: 

- their capacity to attract 

international tourists 

- -promotion of socio-economic 

sustainable/ environmentally 

friendly transformation in rural and 

disadvantaged areas, in 

complementarity with the Local 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Fund component (e.g. regarding the 

functional rural areas); 

- potential for creation of new jobs. 

327 Reform 1. 

Operationalisation 

of Destination 

Management 

Organisations 

(DMOs) 

Milestone Action plan for 

the use of 

cultural heritage 

to increase the 

competitiveness 

of the 

Romanian 

tourism sector 

Adoption of 

the Action 

Plan for the 

use of 

cultural 

heritage to 

increase the 

competitive

ness of 

Romanian 

tourism 

sector 

   Q1 2022 Ministry of 

Investments 

and 

European 

Projects 

(supported 

by Ministry 

of Culture 

and 

Ministry of 

Entreprene

urship and 

Tourism 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence:  

 

a) Copy of the adopted action plan and a link 

to the website where the action plan can be 

accessed.   

328 Reform 1. 

Operationalisation 

of Destination 

Management 

Organisations 

(DMOs) 

Milestone Entry into force 

of the 

legislative 

framework by 

Government 

Decision which 

shall include a 

clear 

description of 

the financing 

mechanism to 

support the 

development of 

the network of 

DMOs and a 

clear 

governance 

model 

Provision in 

the law 

indicating 

the entry 

into force of 

the law for 

establishme

nt of DMOs 

   Q3 2022 Ministry of 

Entreprene

urship and 

Tourism 

 Copy of the publication in the Official 

Journal of the Government Decision 

accompanied by a summary document duly 

justifying how the milestone was 

satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provision(s) indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of the milestone and of the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

329 Reform 1. 

Operationalisation 

of Destination 

Management 

Target DMOs 

established  

 Number  0 8  Q4 2023 Ministry of 

Entreprene

urship and 

Tourism 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Organisations 

(DMOs) 

shall include as an annex the following 

documentary evidence and elements:   

 

a) the list of 8 Destination Management 

Organisations established by the Government 

in line with the legislation indicated in 

milestone 328,   

 b) certificate issued in accordance with 

national legislation attesting that the 8 DMOs 

have been established and are operational, 

 

c) a report demonstrating the compliance of 

the establishment and operationalisation of 

the 8 DMOs with the description of the target 

and the description of the reform. 

 

330 Reform 1.  

Operationalisation 

of Destination 

Management 

Organisations 

(DMOs) 

Target Increased share 

of foreign 

tourists 

attracted in the 

counties that are 

part of the 

regional DMOs  

 Percenta

ge (%) 

0 20 Q1 2026 Ministry of 

Entreprene

urship and 

Tourism 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence:   

 

a) extract from the statistical 

documents issued by the National 

Statistics Institute and the Ministry 

of Economy, Entrepreneurship and 

Tourism, containing the data on the 

number of foreign tourists in 2019 

in the counties that are part of the 

regional DMOs,  

b) extract from the statistical 

documents issued by the National 

Statistics Institute and the Ministry 

of Economy, Entrepreneurship and 

Tourism, containing the data on the 

number of foreign tourists in 2025 

in the counties that are part of the 

regional DMOs. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

331 Investment 1.  

Promotion of the 

12 touristic/ 

cultural routes 

Target Sites that shall 

be included in 

the cultural 

routes 

 

 

 

 Number 0 225 Q1 2022 Ministry of 

Investments 

and 

European 

Projects 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence:   

 

a) the list of sites included in the cultural 

routes, 

 

b) report including justification that the sites 

included in the cultural routes: 

- are fully aligned with the description of the 

target and of the investment in the CID  

- have been selected in a process and on the 

basis of criteria fully aligned with the 

description of the target and of the investment 

in the CID. 

332 Investment 1.  

Promotion of the 

12 touristic/ 

cultural routes 

Milestone Signature of the 

contracts for the 

promotion of 

the 12 routes  

Signature of 

contracts 

   Q3 2022 Ministry of 

Investments 

and 

European 

Projects 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence:  

 

a) copies of the signed contracts, 

 

b) extracts from the relevant parts of the 

specifications, including specifications of the 

projects proving alignment with the 

description of the milestone and the 

description of the investment in the CID. 

 

333 Investment 1.  

Promotion of the 

12 touristic/ 

cultural routes 

Milestone Opening of the 

12 cultural 

routes 

Opening of 

the 12 

cultural 

routes 

accessible 

for tourists.   

   Q1 2024 Ministry of 

Investments 

and 

European 

Projects 

The “contracts” shall 

be understood as 

“contracts for the 

tourism development 

in every cultural 

route” 

Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence:   
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

a) the list of the 12 cultural routes together 

with the list, for each cultural route, of all 

sites belonging to a cultural route, 

b) for each route a certificate of completion 

of works (i.e. Digitization of the sites 

included in the route; the existence of an app 

dedicated to visitors; signalled route/sites 

included in the route; having a joint cultural 

offer) issued in accordance with the national 

legislation or a certificate issued in 

accordance with the national legislation that 

restoration works are ongoing, 

c) copies of documents certifying that the 

sites are open (fully or partially) to the public, 

d) copies of documents certifying that the 

cultural routes are functional..  

334 Investment 1.  

Promotion of the 

12 touristic/ 

cultural routes 

Milestone Signature of the 

contracts for the 

restoration/ 

renovation 

works for the 

sites included in 

the 12 cultural 

routes  

 

 

Signature of 

contracts 

      Q1 2023 

 

 

Ministry of 

Investments 

and 

European 

Projects 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence:  

 

a) copies of the signed contracts; 

 

b) extracts from the relevant parts of the 

specifications, including technical 

specifications, of the projects proving 

alignment with the description of the 

milestone and the description of the 

investment in the CID. 

 

335 Investment 1. 

Promotion of the 

12 touristic/ 

cultural routes 

 

Target Newly restored 

sites opened 

 Number 0 225 Q2 2026 Ministry of 

Investments 

and 

European 

Projects 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled, including 

references to the relevant provisions. This 

document shall include as an annex the 

following documentary evidence:   
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

a) the list of the restored sites opened 

to tourists and for each of the sites: 

(i)an indication of one of the types 

indicated in the description of the 

target to which the site belongs; (ii) 

an indication to which of the 12 

cultural routes the site belongs, 

b) a list of official references of the 

certificates of completion of 

restoration works issued in 

accordance with the national 

legislation. 

c) a list of official references of the 

certificates issued in accordance 

with national legislation attesting 

that the sites are effectively opened 

to tourists.  

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each  restored site: 

a) Copy of certificate of completion of 

restoration works issued in 

accordance with the national 

legislation, including official 

references of the certificate 

b) Copy of certificates issued in 

accordance with national legislation 

attesting that the sites are 

effectively opened to tourists, 

including official references of the 

certificate 

336 Investment 2. 

Modernisation/cre

ation of museums 

and memorials 

Milestone Signature of the 

contracts for the 

building works 

of the museums 

Signature of 

contracts 

   Q1 2023 Ministry of 

Investments 

and 

European 

Projects 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled, 

including references to the relevant 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

provisions. This document shall include as an 

annex the following documentary evidence:  

 

a) copies of the signed contracts; 

b) the list of the two new museums, as per the 

milestone description; 

c) extracts from the relevant parts of the 

specifications, including technical 

specifications, of the projects proving 

alignment with the description of the 

milestone and the description of the 

investment in the CID, 

d) report of an evaluation committee 

regarding its assessment of the submitted 

applications against the criteria and 

conditions set out in the description of the 

milestone and the description of the 

investment. 

337 Investment 2. 

Modernisation/cre

ation of museums 

and memorials 

 

Target Newly built and 

renovated 

museums 

opened 

 Number 0 9 Q2 2026 Ministry of 

Investments 

and 

European 

Projects 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled, including 

references to the relevant provisions. This 

document shall include as an annex the 

following documentary evidence:   

 

a) the list of the newly built or renovated, 

restored or modernised museums and 

memorials; 

 

b) certificates of completion issued in 

accordance with the national legislation, 

including official references of the certificate 

 

c) certificates issued in accordance with 

national legislation attesting that the 

museums and memorials are effectively 

opened to the public, including official 

references of the certificate 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

338 Reform 2. 

Framework for the 

operationalisation 

of cycling routes 

at national level 

Milestone Entry into force 

of the 

regulatory 

framework on 

cycling tourism  

Provision in 

the law 

indicating 

the entry 

into force of 

the 

regulatory 

framework 

on cycling 

tourism 

      Q1 2022 Ministry of 

Developme

nt, Public 

Works and 

Administrat

ion 

 Copy of the publication in the Official 

Journal of the Government Decisions 

accompanied by a summary document duly 

justifying how the milestone was 

satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provision(s) indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of the milestone and of the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 

document(s) mentioned in the summary 

document. 

339 Reform 2. 

Framework for the 

operationalisation 

of cycling routes 

at national level 

Milestone National 

Coordination 

Centre Velo 

Routes 

established and 

operational  

Adoption of 

the 

Government 

decision for 

the 

establishme

nt of the 

National 

Coordinatio

n Centre for 

cycling 

routes  

 

   Q2 2022 Ministry of 

Developme

nt, Public 

Works and 

Administrat

ion 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence:   

 

a) Copy of the Government decision for the 

establishment of the National Coordination 

Centre for cycling routes; 

 

b) report of the NCC demonstrating that the 

NCC is operational and has started 

elaborating the study and the eVelo 

application. 

340 Reform 2. 

Framework for the 

operationalisation 

of cycling routes 

at national level 

Milestone Comprehensive 

study on the 

territorial 

distribution of 

national cycling 

routes 

Published 

study 

   Q3 2022 Ministry of 

Developme

nt, Public 

Works and 

Administrat

ion 

The study shall 

consider the 

provisions of 

milestone 338. 

Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence:  

 

a) Copy of the published study accepted 

through a reception report issued by the 

study provider on the territorial 

distribution of national cycling routes 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

and a link to the website where the study 

can be accessed, 

b) Copy of a document certifying the launch 

of procurement process for putting into 

place the cycling pathways, based on the 

results of the comprehensive study on the 

territorial distribution of national cycling 

routes, as per the milestone description. 

341 Investment 3. 

Establishment and 

operationalisation 

of the Velo 

National 

Coordination 

Centre 

Milestone Integrated 

National eVelo 

Platform and 

smartphone 

application 

Developmen

t and 

publication 

of the 

platform and 

application 

   Q3 2022 Ministry of 

Developme

nt, Public 

Works and 

Administrat

ion 

The digital 

applications shall take 

into account the 

results of the 

published study under 

milestone 340. 

Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence:   

 

a) acceptance report signed by the contractor 

and the competent authority certifying that 

the platform and application have been 

completed and are operational, and a link to 

the platform. 

b) compliance of the smartphone application 

with the study results, as per milestone 340. 

342 Investment 4. 

Implementation of 

3 000km of 

cycling routes 

Milestone Signature of the 

contracts for 

cycling routes  

Signature of 

contracts 

   Q4 2022 Ministry of 

Developme

nt, Public 

Works and 

Administrat

ion 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence:  

 

a) copy of the publication of the financing 

scheme establishing the eligibility, criteria 

and the conditions for awarding the contracts, 

b) copies of the signed contracts, 

c) copies of the orders issued by the 

contracting authority to start the works. 

343 Investment 4. 

Implementation of 

3 000km of 

cycling routes 

Target Kilometres of 

cycling routes 

built and 

accessible for 

cycling 

 Kilomet

res (km) 

0 3 000 Q2 2026 Ministry of 

Developme

nt, Public 

Works and 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence:   
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Administrat

ion 

a) reception reports issued in accordance with 

the national legislation demonstrating that 

cycling routes are both built and accessible;   

b) report including justification that the 

technical specifications of the project(s) are 

aligned with the description of the target and 

of the description of the investment in the 

CID.  

344 Reform 3. 

Reforming the 

funding system for 

the cultural sector 

 

 

 

Milestone Entry into force 

of the law on 

the funding 

system for the 

cultural sector 

 

 

 

Provision in 

the law 

indicating 

the entry 

into force of 

the 

legislative 

framework 

for 

financing 

the cultural 

sector  

      Q3 2022 Ministry of 

Culture 

 Copy of the publication in the Official 

Journal of the law on the funding system for 

the cultural sector accompanied by a 

summary document duly justifying how the 

milestone was satisfactorily fulfilled. This 

summary document shall include a reference 

to the relevant provision(s) indicating the 

entry into force and to the provisions which 

fulfil the relevant elements of the milestone, 

as listed in the description of the milestone 

and of the corresponding measure in the CID 

annex, with appropriate links to or copies of 

the document(s) mentioned in the summary 

document. Analysis demonstrating that the 

legislation complies with the results provided 

by the mapping of public and private offers of 

cultural services at national and local level. 

 

345 Reform 3. 

Reforming the 

funding system for 

the cultural sector 

 

Milestone Entry into force 

of the law on 

the statute of 

cultural workers 

Provision in 

the law 

indicating 

the entry 

into force of 

the 

legislative 

framework 

for the 

statute of the 

cultural 

workers 

   Q1 2023 Ministry of 

Culture 

 Copy of the publication in the Official 

Journal of the law on the statute of cultural 

workers accompanied by a summary 

document duly justifying how the milestone 

was satisfactorily fulfilled. This summary 

document shall include a reference to the 

relevant provision(s) indicating the entry into 

force and to the provisions which fulfil the 

relevant elements of the milestone, as listed 

in the description of the milestone and of the 

corresponding measure in the CID annex, 

with appropriate links to or copies of the 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

document(s) mentioned in the summary 

document.  

346 Investment 5. 

Increasing access 

to culture in 

culturally 

deprived areas 

Milestone Signature of the 

financing 

contracts 

Signature of 

contracts 

   Q1 2023 Ministry of 

Culture 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence:  

 

a) copies of the signed contracts,  

b) extracts from the relevant parts of the 

specifications, including technical 

specifications, of the projects proving 

alignment with the description of the 

milestone and the description of the 

investment in the CID. 

 

347 Investment 5. 

Increasing access 

to culture in 

culturally 

deprived areas 

Target Small localities 

with increased 

access to 

culture 

 Number 0 50 Q2 2024 Ministry of 

Culture 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence: 

a) List of localities benefiting from the 

financing programs, accompanied by an 

indication, for each locality, of its population 

(based on the National Statistics Office),  

b) for each locality – the list of cultural or 

cultural education projects that have been 

implemented, with project descriptions and 

their periods for implementation. 

 

348 Investment 6. 

Development of a 

digital system for 

cultural funding 

processes 

Milestone Digital system 

operationalised 

 

Platforms 

and digital 

systems 

operationalis

ed 

 

   Q3 2023 Ministry of 

Culture 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence:   

a) certificates of works completion signed by 

the contractor and the competent authority 

certifying that projects have been completed 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

and are operational as described in the 

milestone and the corresponding measure in 

the CID annex, and link to the platform. 

349 Investment 7. 

Accelerating the 

digitisation of film 

production and 

distribution 

Milestone Signature of the 

financing 

contracts 

 

Signature of 

contracts 

   Q3 2023 Ministry of 

Culture 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled, 

including references to the relevant 

provisions. This document shall include as an 

annex  a list with references to the signed 

contracts; 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each  project: 

a) copy of the signed contracts, including the 

official reference; 

b) extract of the relevant parts of the technical 

specifications of the project proving 

alignment with the description of the 

milestone. 

 

350 Investment 7. 

Accelerating the 

digitisation of film 

production and 

distribution 

Target Film producers 

and distributors 

with increased 

digital 

competences 

  Number 0 40 Q1 2025 Ministry of 

Culture 

Digital skills capacity 

of micro, small, 

medium-sized 

enterprises and other 

legal persons for 

editing and post-

production for digital 

products shall be 

acquired via specific 

trainings of the 

employees of such 

legal persons. 

Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. This document 

shall include as an annex the following 

documentary evidence and elements:   

a) a list of projects for creating digital content 

and for each of them   

- a brief description;  

b) a list of the individual certificates of the 

employees of the micro, small, medium-sized 

enterprises and other legal persons for each of 

the 40 legal persons proving that the training 

programmes have been completed by the for 

acquiring digital skills capacity for editing 

and post-production for digital products. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Personal data shall be anonymised/blacklined 

whenever not necessary 

 

398 Reform 6. 

Improvement of 

the social 

economy 

legislation 

Milestone Entry into force 

of the 

amendment of 

Law No 

219/2015 on the 

social economy 

and the 

implementing 

rules 

Provision in 

the law 

indicating 

the entry 

into force of 

the 

amendment 

of Law No 

219/2015 on 

the social 

economy 

and the 

implementin

g rules 

   Q2 2022 Ministry of 

Labour 

 Copy of the publication in the Official 

Journal accompanied by a summary 

document duly justifying how the milestone 

was satisfactorily fulfilled.  

 

This summary document shall include a 

reference to the relevant provisions indicating 

the entry into force and to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

milestone and the corresponding measure in 

the CID annex, with appropriate links to the 

law or copies of the document(s) mentioned 

in the summary document. 

399 Reform 7. Reform 

of long-term care 

services for older 

people 

Milestone Entry into force 

of a law for the 

adoption and 

implementation 

of the National 

Long-Term-

Care Strategy 

Provision in 

the law 

indicating 

the entry 

into force of 

the 

legislative 

act to 

support the 

implementat

ion of the 

adopted 

National 

Long-Term-

Care 

Strategy  

     Q4 2022 Ministry of 

Labour 

 Copy of the publication in the Official 

Journal accompanied by a summary 

document duly justifying how the milestone 

was satisfactorily fulfilled.  

 

This summary document shall include a 

reference to the relevant provisions indicating 

the entry into force and to the provisions 

which fulfil the relevant elements of the 

milestone, as listed in the description of 

milestone and the corresponding measure in 

the CID annex, with appropriate links to the 

law or copies of the document(s) mentioned 

in the summary document, and shall contain 

an explanation of how the law is based on a 

full mapping at community level 

(commune/town/county level) of the 

potentially dependent elderly population or at 

risk 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

400 Investment 4. 

Creation of a 

network of day 

care and 

rehabilitating 

centres for elderly 

Target Operationalisati

on of day care 

and 

rehabilitating 

centres for the 

elderly 

  Number 0 71 Q2 2026 Ministry of 

Labour  

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled. 

 

This document shall include as an annex a 

spreadsheet with the list of certificates of 

completion with reference numbers, issued 

for each day care and rehabilitating centres 

for the elderly, in accordance with the 

national legislation, to indicate their entry 

into operation.  

496 Investment 13. 

Equipping of IT 

laboratories in 

vocational 

education and 

training (VET) 

schools 

Target VET 

educational 

schools 

equipped with 

computer 

laboratories 

  Number 0 909 Q3 2023 Ministry of 

Education 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled.  

This document shall include as an annex the 

following documentary evidence a list of 

certificate(s) of completion signed by the 

contractor and the competent authority.  

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each  school selected: 

a) A detailed list of the new equipment, and 

location where it was installed or 

distributed; 

b) Certificate(s) of reception signed by the 

contractor and the competent authority, 

for each of the computer labs. 

497 Investment 14. 

Equipping of 

practice 

workshops in VET 

schools 

Target VET 

educational 

units equipped 

with functional 

practice 

laboratories 

  Number  0 909 Q3 2023 Ministry of 

Education 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled.  

 

This document shall include as an annex the 

list of certificate(s) of completion of the 

educational unit equipping and the amount of 

the grant signed by the contractor and the 

competent authority, the amount of the grant 

award, as well as the amounts used by the 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

grantee for equipping the workshops with 

digital equipment (simulators). 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each  project selected: 

a) A detailed list of the new equipment, and 

location where it was installed or 

distributed; 

b) Certificate(s) of reception signed by the 

contractor and the competent authority, 

for each of the practice labs 

498 Investment 15. 

Online School:  

Assessment 

platform and 

content 

development 

Milestone Online Student 

Assessment 

ePlatform is 

operational 

ePlatform 

for the 

secure 

assessment 

of the skills 

of pupils is 

operational 

and used for 

assessments 

of all 

students 

(except VET 

students) 

   Q1 2024 Ministry of 

Education 

To reach the 

milestone and 

implement the online 

assessment platform, 

the ministry of 

education shall 

implement a non-

competitive project 

that shall include a 

public procurement 

for the digital 

platform needed, as 

the rest of 

components shall be 

elaborated by experts 

in education. 

Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled.  

This document shall include as an annex the 

following documentary evidence:  

a) Copy of the purchasing contract  

b) Certificate signed by an independent 

engineer indicating that the platform is  

operational as per the requirements in the 

CID annex and the measure description; 

c) The link to the platform. 

499 Investment 15. 

Online School: 

Assessment 

platform and 

content 

development 

Target Open 

Educational 

Resources 

(OER) 

developed 

(teaching 

materials) 

 Number 0 67 

000 

Q1 2025 Ministry of 

Education 

The OER shall be 

developed thru a 

procurement in which 

the ministry of 

education shall 

provide the standards 

needed for OER and 

shall integrate the 

Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled.  

This document shall include as an annex the 

following documentary evidence  

a detailed list of the new OER develop, 

certified by experienced professionals with 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

results in its 

platforms. 

reference numbers of the certificate(s) of 

completion for the OER.  

On the basis of a sample that may be selected 

by the Commission at a minimum, the 

following documentary evidence shall be 

submitted for each  unit selected: 

a) copy of the certificate proving, in 

accordance with the national legislation, 

the experienced professionals status of the 

developer 

b) Copy of the certificate(s) of completion 

signed by the contractor and the 

competent authority and when appropriate 

the copy or the link to the teaching 

materials selected 

500 Investment 16. 

Digitisation of 

universities and 

preparation for the 

digital professions 

of the future 

Milestone Signature of 

contracts for 

grants for 

innovative 

technology 

centres in 

universities 

Signature of 

contracts 

   Q2 2022 Ministry of 

Education 

 Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled.  

This document shall include as an annex the 

following documentary evidence: 

a) Copy of the signed contract(s); 

b) Extract of the relevant parts of the grant 

specifications of the project proving 

alignment with the description of the 

milestone and of the description of the 

investment in the CID annex; 

c) Report of the evaluation committee 

regarding its assessment of the submitted 

applications against the grant 

requirements 

501 Investment 16. 

Digitisation of 

universities and 

their preparation 

for the digital 

professions of the 

future 

Milestone Signature of 

contracts for a 

grant scheme 

for the 

digitalisation of 

the National 

Signature of 

contracts 

   Q4 2022 Ministry of 

Education 

Grants shall be 

awarded for the 

digitization of the 

National Council of 

Rectors (NCR), upon 

receiving the status of 

a public utility NGO 

Summary document duly justifying how the 

milestone (including all the constitutive 

elements) was satisfactorily fulfilled. This 

document shall include as an annex the 

following documentary evidence: 

For the grant contract: 



 

312 

 

Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

Council of 

Rectors 

a) Copy of the signed contract between the 

Ministry of Education and the National 

Council of Rectors; 

b) Extract of the relevant parts of the grant 

specifications of the project proving 

alignment with the description of the 

milestone and of the description of the 

investment in the CID annex; 

For the public procurement: 

a) Copy of the signed contract(s) 

b) Copy of the publication of the call, 

showing that the competition is open to 

applications; 

c) Justification that the technical 

specifications of the call are fully aligned 

with the description, criteria and 

conditions as set out in the milestone and 

of the description of the investment in the 

CID. 

502 Investment 16. 

Digitisation of 

universities and 

preparation for the 

digital professions 

of the future 

Target Universities 

supported by 

new innovative 

technology 

centres to create 

the new skills of 

the future  

 Number 0 60 Q4 2025 Ministry of 

Education 

 Summary document duly justifying how the 

target (including the relevant elements of the 

measure in the CID annex) was satisfactorily 

fulfilled. 

This document shall include as an annex the 

certificates of works completion signed by 

the contractor and the competent authority 

demonstrating projects and programmes as 

described in milestone 500 have been 

completed and are operational 

503 Investment 17. 

Ensuring 

university 

infrastructure 

(homes, canteens,  

recreation 

facilities) 

Target Recreation and 

reading places 

constructed or 

upgraded and in 

use 

 Number 0 19 52

0 

Q1 2024 Ministry of 

Education 

As per the 

information in the 

Plan there shall be 

an increased capacity 

of 5 020 places in 

newly built recreation 

and reading places 

and of 14 500 places 

in renovated 

For construction works: 

Summary document duly justifying how the 

target (including the relevant elements of the 

target, as listed in the description of the target 

and of the corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex a 

spreadsheet with the following documentary 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

recreation and reading 

places  

evidence and elements, for the recreation and 

reading places: 

a) the list of individual buildings and the size 

of the construction works in m2 certified 

completed, in accordance with national 

legislation; 

b) dates of certificate(s) of completion issued 

in line with the national legislation; 

c) the list of primary energy demand in the 

energy performance certificates after the 

construction works, indicating primary 

energy demand savings in line with CID 

annex requirements (in particular, 

compliance with NZEB requirements); 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the units (recreation and 

reading places) selected: 

a) Copy of the end-of-works certificates, 

certificates of acceptance of works, or 

equivalent supporting evidence issued in 

accordance with the national legislation;  

b) Breakdown of the specific construction 

works carried out;  

c) Surface area subject to construction works 

(m2); 

d) Copy of the energy performance 

certificate of the buildings after 

construction accompanied by a summary 

document duly justifying how NZEB 

requirements were satisfactorily fulfilled. 

For renovation works: 

Summary document duly justifying how the 

target (including the relevant elements of the 

target, as listed in the description of target 

and of the corresponding measure in the CID 

annex) was satisfactorily fulfilled. 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

This document shall include as an annex a 

spreadsheet with the following documentary 

evidence and elements: 

a)  primary energy demand in the energy 

performance certificates before and after 

the renovation;  

b) the list of individual renovations 

completed containing for each of them the 

cost, the file code of energy performance 

certificates before and after the renovation 

action, the size of the renovations in m2, 

and the, primary energy saving achieved;  

c) the weighted average reduction in non-

renewable primary energy demand (using 

as weights the m2 of renovation);  

d) the list of end-of-works certificates, 

certificates of acceptance of works, or 

equivalent supporting evidence issued in 

accordance with the national legislation;  

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the units (recreation and 

reading places) selected: 

a) Reference to the individual renovation 

action indicated in the spreadsheet;  

b) Breakdown of the specific measures 

carried out in the renovation, and their 

cost;  

c) Surface area subject to renovation action 

(m2); 

d) Copy of the energy performance 

certificate of the recreation and reading 

places after the renovation. 

504 Investment 17. 

Ensuring 

university 

infrastructure 

Target Canteens 

constructed or 

upgraded and in 

use 

 Number 0 6 625 Q2 2024 Ministry of 

Education 

As per the 

information in the 

Plan there shall be 

For construction works: 

Summary document duly justifying how the 

target (including the relevant elements of the 

target, as listed in the description of the target 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

(homes, canteens 

and recreation 

facilities) 

an increased capacity  

of 3 500 places in 

newly built canteens 

and of 

3 125 in renovated 

canteens 

and of the corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex a 

spreadsheet with the following documentary 

evidence and elements: 

a) the list of individual buildings and the size 

of the construction works in m2 certified 

completed, in accordance with national 

legislation; 

b) dates of certificate(s) of completion issued 

in line with the national legislation; 

c) the list of primary energy demand in the 

energy performance certificates after the 

construction works, indicating primary 

energy demand savings in line with CID 

annex requirements (in particular, 

compliance with NZEB requirements); 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the units selected: 

d) Coy of the end-of-works certificates, 

certificates of acceptance of works, or 

equivalent supporting evidence issued in 

accordance with the national legislation;  

e) Breakdown of the specific construction 

works carried out;  

f) Copy of the energy performance 

certificate of the buildings after 

construction accompanied by a summary 

document duly justifying how NZEB 

requirements were satisfactorily fulfilled. 

 

For renovation works: 

Summary document duly justifying how the 

target (including the relevant elements of the 

target, as listed in the description of target 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

and of the corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex a 

spreadsheet with the following documentary 

evidence and elements: 

a)  primary energy demand in the energy 

performance certificates, indication of 

saving in heating consumption and 

primary energy demand savings as a % 

in line with CID annex requirements 

(and, in particular, for new 

constructions, compliance with NZEB 

requirements); 

b) the list of individual renovation completed 

containing for each of them, the cost, file 

code of energy performance certificates 

before and after the renovation action, the 

size of the renovations in m2, and the, 

primary energy saving achieved;  

c) the weighted average reduction in non-

renewable primary energy demand (using 

as weights the m2 of renovation);  

d) the list of end-of-works certificates, 

certificates of acceptance of works, or 

equivalent supporting evidence issued in 

accordance with the national legislation;  

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the units (canteens) 

selected: 

a) Reference to the individual renovation 

action indicated in the spreadsheet;  

b) Breakdown of the specific measures 

carried out in the renovation and their 

cost;  
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

c) Copy of the energy performance 

certificate of the canteens after the 

renovation. 

 

505 Investment 17. 

Ensuring 

university 

infrastructure 

(homes, canteens 

and recreation 

facilities) 

Target Newly created 

or upgraded in-

use 

accommodation 

places 

  Number 0 19 13

0 

Q3 2024 Ministry of 

Education 

As per the 

information in the 

Plan there shall be an 

increased capacity of 

4 600 places in newly 

built accommodation 

places and of 

14 530 in renovated 

accommodation 

places 

 

For construction works: 

Summary document duly justifying how the 

target (including the relevant elements of the 

target, as listed in the description of the target 

and of the corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex a 

spreadsheet with the following documentary 

evidence and elements: 

a) the list of individual buildings and the size 

of the construction works in m2 certified 

completed, in accordance with national 

legislation; 

b) dates of certificate(s) of completion issued 

in line with the national legislation; 

c) the list of primary energy demand in the 

energy performance certificates after the 

construction works, indicating primary 

energy demand savings in line with CID 

annex requirements (in particular, 

compliance with NZEB requirements); 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the units selected: 

a) Coy of the end-of-works certificates, 

certificates of acceptance of works, or 

equivalent supporting evidence issued in 

accordance with the national legislation;  

b) Breakdown of the specific construction 

works carried out;  

c) Surface area subject to construction works 

(m2); 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

d) Copy of the energy performance 

certificate of the buildings after 

construction accompanied by a summary 

document duly justifying how NZEB 

requirements were satisfactorily fulfilled. 

 

For renovation works: 

Summary document duly justifying how the 

target (including the relevant elements of the 

target, as listed in the description of target 

and of the corresponding measure in the CID 

annex) was satisfactorily fulfilled. 

This document shall include as an annex a 

spreadsheet with the following documentary 

evidence and elements: 

a) primary energy demand in the energy 

performance certificates before and after 

the renovation;  

b) the list of individual renovation completed 

containing for each of them file code of 

energy performance certificates before 

and after the renovation action, the size of 

the renovations in m2, and the, primary 

energy saving achieved;  

c) the weighted average reduction in non-

renewable primary energy demand (using 

as weights the m2 of renovation);  

d) the list of end-of-works certificates, 

certificates of acceptance of works, or 

equivalent supporting evidence issued in 

accordance with the national legislation; 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the units 

(accommodation places) selected: 

a) Reference to the individual renovation 

action indicated in the spreadsheet;  
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

b) Breakdown of the specific measures 

carried out in the renovation;  

c) Surface area subject to renovation action 

(m2); 

d) Copy of the energy performance 

certificate of the accommodation places 

after the renovation. 

 

For both newly created or upgraded in-use 

accommodation places, the Ministry of 

Education shall issue a Ministerial Order 

based on which students from disadvantaged 

socio-economic backgrounds, with 

disabilities, some ethnic minorities or single-

parent families, shall be given priority in 

obtaining a place on newly built university 

campuses  

 

506 Investment 17. 

Ensuring 

university 

infrastructure 

(homes, canteens 

and recreation 

facilities) 

Target At least 40% of 

the new and 

modernised 

facilities 

directed at 

students from 

disadvantaged 

backgrounds 

 

 Percenta

ge (%) 

 

0 40% Q3 2025 Ministry of 

Education 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled.  

This document shall include as an annex a list 

of certified students, their disadvantaged 

status and the place of enrolment, which 

benefitted from the modernised/built 

university infrastructure. 

 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each of the units selected: 

a) Copy of the certificate, in accordance 

with the national legislation, proving the 

student status and the name of their 

university;  

b) Copy of certificate, in accordance with 

the national legislations, proving the 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

disadvantaged status of the beneficiary 

students; 

 

507 Investment 18. 

Training and 

coaching 

programme for 

school managers 

and inspectors 

Target Directors, 

deputy directors 

and inspectors 

with completed 

training and 

coaching 

programme 

 Number 0 10 00

0 

Q1 2026 Ministry of 

Education 

 Summary document duly justifying how the 

target (including all the constitutive elements) 

was satisfactorily fulfilled.  

This document shall include as an annex the 

following documentary evidence: 

a)  a list of the individual certificates 

proving that the training 

programme has been completed, 

with the indication, for every 

certificate, whether its holder is a 

director, a deputy director or an 

inspector with management 

functions, 

b)  a copy of the recommendations 

made by the committee of  experts 

after their functional analysis of the 

governance of the education system 

and of European best practices, 

c)  a report by the Ministry of 

Education describing the content of 

the training programme and 

proving that the programme has 

been designed on the basis of the 

recommendations made by the 

committee of  experts. 

On the basis of a sample that may be selected 

by the Commission, at a minimum the 

following documentary evidence shall be 

submitted for each selected participant of the 

training programme: 
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Seq. Num. 
Related Measure 

(Reform or 

Investment) 

Milestone

/Target 
Name 

Qualitative 

indicators 

(for 

milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for 

completion 

Responsibi

lity for 

reporting 

and 

implement

ation 

 

Further 

specification (where 

necessary) 

Verification mechanism 

Unit 

of 

measure 

Base 

line 

Goal 
Qua

rter 
Year 

a)  a copy of the individual certificate 

proving that the training 

programme has been completed, 

b)  a copy of a document certifying 

that the participant is a director, a 

deputy director or an inspector with 

management functions. 

Wherever not necessary for the assessment of 

the satisfactory fulfilment of the target, the 

personal data of the participants of the 

training programme shall be anonymised or 

blacklined. 
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ANNEX II 

ARRANGEMENTS AND TIMETABLE FOR MONITORING – NON-REPAYABLE FINANCIAL SUPPORT 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

22 Reform 1. Reform 

of forest 

management and 

governance 

systems through 

the development 

of a new National 

Forest Strategy 

and subsequent 

legislation  

Milestone 

Adoption of the National Forest 

Strategy 2020-2030  

 

 

Adoption of the National Forest 

Strategy 2020-2030  
   

Q3 2022 

22.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the draft 

strategy, following stakeholders’ 

consultation, to  discuss/verify 

alignment with the provisions of the 

CID 

   Q2 2022 

23 Reform 1. Reform 

of forest 

management and 

governance 

systems through 

the development 

of a new National 

Forest Strategy 

and subsequent 

legislation  

Milestone Entry into force of amended 

Ministerial Ordinances laying 

down binding rules for 

afforestation and reforestation 

foreseen in the National 

Forestry Strategy 2020-2030 

Provision in the Ministerial 

Ordinances indicating the entry into 

force of the amendments 

 

 

   Q3 2022 

23.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the 

Ministerial-Ordinances proposals, 

following stakeholders’ consultation, 

   Q2 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

to  discuss/verify alignment with the 

provisions of the CID 

24 Reform 1. Reform 

of forest 

management and 

governance 

systems through 

the development 

of a new National 

Forest Strategy 

and subsequent 

legislation  

Milestone Entry into force of the legislative 

acts amending and 

supplementing the existing 

legislation on forests 

 

Provision in the law indicating the 

entry into force of the legislative 

acts  

      Q2 2023 

24.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the draft 

law, following stakeholders’ 

consultation, to  discuss/verify 

alignment with the provisions of the 

CID 

   Q4 2022 

24.2  Monitoring 

 

Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission to the Romanian 

Parliament 

   Q1 2023 

25 Investment 1. 

Afforestation and 

reforestation 

national 

campaign, 

including urban 

forests 

Target New areas of afforested or 

reforested land 

 

 

  ha 0 25 000 Q4 2023 

26 Investment 1. 

Afforestation and 

reforestation 

Target New areas of afforested or 

reforested land 

 

  ha 25 000 56 700 Q2 2026 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

national 

campaign, 

including urban 

forests 

 

 

 

26.1  Monitoring New areas of afforested or 

reforested land 

 

 ha 25 000 40 000 Q3 2024 

27 Investment 1. 

Afforestation and 

reforestation 

national 

campaign, 

including urban 

forests 

Target New areas of urban forests 

created. 

 

 

  m2 0 500 000 Q4 2023 

28 Investment 1. 

Afforestation and 

reforestation 

national 

campaign, 

including urban 

forests 

Target New areas of urban forests 

created 

 

  

  m2 500 000 3 150 000 Q2 2026 

28.1  Monitoring New areas of urban forests 

created 

 

 m2 500 000 1 500 000 Q4 2024 

29 Investment 2. 

Development of 

modern 

production 

capacities of 

forest 

Target New and renovated tree 

nurseries operational 

(established or rehabilitated) 

  Number 0 90 Q3 2024 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

reproduction 

material  

29.1  Monitoring New and renovated tree 

nurseries operational 

(established or rehabilitated) 

 Number 0 30 Q3 2023 

59 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Road 

decarbonisation in 

line with “polluter 

pays” principle 

Milestone Entry into force of the law for 

the implementation of a new 

distance-based charging system 

for heavy duty vehicles 

(trucks), and higher ownership 

taxes for most polluting 

passengers vehicles 

(cars/buses/coaches) based on 

the ‘polluter pays’ principle and 

green taxation principle 

Provision in the law indicating the 

entry into force of the law  

   Q2 2023 

59.1  Monitoring Technical study on the charges 

for road vehicles in line with 

the ‘polluter pays’ principle 

Final version of the technical study 

specifying the level of charges by 

type of vehicle and the estimated 

impact on emission reduction and the 

market 

   Q4 2022 

59.2  Monitoring  Consultation  Preliminary consultation of the 

European Commission following 

stakeholders’ consultation on the 

draft legislation proposal for the 

implementation of a new distance-

based charging system for heavy duty 

vehicles (trucks), and higher 

ownership taxes for most polluting 

passengers vehicles 

(cars/buses/coaches) based on the 

‘polluter pays’ principle and green 

taxation principle, to  discuss/verify 

   Q1 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

alignment with the provisions of the 

CID 

59.3  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government of the 

legislation proposal for the 

implementation of a new distance-

based charging system for heavy duty 

vehicles (trucks), and higher 

ownership taxes for most polluting 

passengers vehicles 

(cars/buses/coaches) based on the 

‘polluter pays’ principle and green 

taxation principle  and submission to 

the Romanian Parliament 

   Q2 2023 

60 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Road 

decarbonisation in 

line with “polluter 

pays” principle 

Milestone Entry into force of the law to 

boost the use of clean vehicles 

and fleet renewal programmes 

by domestic users, private 

companies and public 

institutions 

Provision in the law indicating the 

entry into force of the law to boost 

the use of clean vehicles and fleet 

renewal programmes 

   Q2 2024 

60.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the draft  

legislation proposal  to boost the use 

of clean vehicles and fleet renewal 

programmes by domestic users, 

private companies and public 

institutions, following stakeholders’ 

consultation to  discuss/verify 

alignment with the provisions of the 

CID 

   Q4 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

60.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government of the 

legislation proposal to boost the use 

of clean vehicles and fleet renewal 

programmes by domestic users, 

private companies and public 

institutions and submission to the 

Romanian Parliament 

   Q4 2023 

61 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Road 

decarbonisation in 

line with “polluter 

pays” principle 

Target New clean vehicles procured by 

public entities, at least 3% 

above the thresholds of the 

Clean Vehicles Directive 

 Percentage 

(%) 

 

0 3 Q4 2025 

61.1  Monitoring Percentage of  new clean 

vehicles procured by public 

entities above the thresholds of 

the Clean Vehicles Directive 

during the period 2021-2023 

    Q1 2024 

61.2  Monitoring Percentage of  new clean 

vehicles procured by public 

entities above the thresholds of 

the Clean Vehicles Directive 

during the period 2021-2024 

    Q1 2025 

61.3  Monitoring  Ex-post report on new clean 

vehicles procured by public 

entities above the thresholds of 

the Clean Vehicles Directive 

during the period 2021-2025 

    Q1 2026 

62 Reform 1. 

Sustainable 

transport, 

Target Scrapped polluting motor 

vehicles (EURO 3 or below) 

 Number 0 250 000 Q2 2026 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

decarbonisation 

and road safety / 

Road 

decarbonisation in 

line with “polluter 

pays” principle 

62.1  Monitoring Number of scrapped polluting 

motor vehicles (EURO 3 or 

below) during 2022 

    Q1 2023 

62.2  Monitoring Number of scrapped polluting 

motor vehicles (EURO 3 or 

below) during the period 2022-

2024 

    Q1 2025 

62.3  Monitoring  Ex-post report on the scrapped 

polluting motor vehicles 

(EURO 3 or below) during the 

period 2022- mid 2026 

    Q4 2026 

63 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Road 

decarbonisation in 

line with “polluter 

pays” principle 

Target Increasing the number of zero-

emission vehicles  

 Number 

 

0 29 500 Q1 2026 

63.1  Monitoring Number of zero-emission 

vehicles registered during the 

period 2021-2022 

    Q1 2023 

63.2  Monitoring 

 

Number of zero-emission 

vehicles registered during the 

period 2021-2024 

    Q2 2025 

64 Reform 1. 

Sustainable 

Target Electric recharging points 

installed at national level 

 Number 1 836 30 000 Q2 2026 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

transport, 

decarbonisation 

and road safety / 

Alternative fuels 

infrastructure 

64.1  Monitoring 

 

Number of electric recharging 

points installed at national level 

during the period 2021-2022 

Location of installation of the 

charging points to be reported  

    Q2 2023 

64.2  Monitoring 

 

Number of electric recharging 

points installed at national level 

during the period 2021-2024 

Location of installation of the 

charging points to be reported  

    Q2 2025 

64.3  Monitoring  Ex-post report on the number of 

electric recharging points 

installed at national level 

during the period 2021mid 

2026 

Location of installation of the 

charging points to be reported 

    Q4 2026 

65 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Road safety 

Milestone Adoption of the National Road 

Safety Strategy 

Adoption of the Strategy by 

Government Decision (secondary 

legislation) and start of its 

implementation 

   Q2 2022 

66 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Road safety 

Milestone Entry into force of the road 

safety law - legislation on 

monitoring, enforcement and 

sanctions on road safety 

offences 

Provision in the law indicating the 

entry into force of the law on road 

safety 

   Q4 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

66.1  Monitoring 

 

Monitoring Preliminary consultation of the 

European Commission on the draft 

law proposal on road safety, 

following stakeholders’ consultation, 

to  discuss/verify alignment with the 

provisions of the CID 

   Q3 2022 

66.2  Monitoring 

 

Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission of the proposal for the 

legal framework to the Romanian 

Parliament 

   Q3 2022 

67 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Road safety 

Target Installed and functional 

equipment to increase speed 

enforcement and compliance 

with road safety rules 

 Number 0 1 800 Q4 2024 

67.1  Monitoring 

 

Number of newly installed and 

functional equipment to 

increase speed enforcement and 

compliance with road safety 

rules during the period 2021-

2022 

Location of installations to be 

reported 

    Q1 2023 

68 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Road safety 

Target Reducing the number of road 

accident victims (seriously 

injured and deceased people) by 

25% compared to the 2019 

baseline 

 Percentage 

(%) 

 

100 75 Q1 2026 

68.1  Monitoring 

 

Percentage reduction of the 

number of road accident victims 

(seriously injured and deceased 

    Q1 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

people) in 2022 compared to 

the 2019 baseline 

 

68.2  Monitoring 

 

Percentage reduction of the 

number of road accident victims 

(seriously injured and deceased 

people) in 2024 compared to 

the 2019 baseline 

 

 

    Q1 2025 

69 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Railway 

infrastructure 

development and 

rail traffic 

management 

Milestone Adoption of the strategy for the 

development of railway 

infrastructure 2021-2025 and 

application of the action plan 

Adoption of the strategy for the 

development of the railway 

infrastructure by the Government 

Decision no.  985/2020 (secondary 

legislation), adoption of the action 

plan and start of implementation 

   Q4 2021 

69.1  Monitoring Submission of to the European 

Commission of the calendar 

Submission to the European 

Commission of the calendar for the 

tendering of Public Sector Contracts 

in railways (freight and passengers) 

during the period until end 2023 

   Q2 2022 

70 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Railway 

infrastructure 

development and 

Milestone Publication and implementation 

of the European Railway 

Traffic Management System 

(ERTMS) national action plan 

Adoption and implementation of the 

action plan 

   Q4 2025 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

rail traffic 

management 

70.1  Monitoring ERTMS national action plan Adoption of the ERTMS action plan 

by the Government 

   Q2 2022 

70.2  Monitoring Progress report Submission to the European 

Commission of a progress report 

detailing the  implementation of 50% 

of the actions foreseen in the action 

plan including tentative timeline for 

next steps. 

   Q4 2024 

71 Reform 1. 

Sustainable 

transport, 

decarbonisation 

and road safety / 

Shipping strategy 

Milestone Adoption of the  Shipping 

strategy 

Adoption of the Shipping strategy by 

the Government 

   Q2 2023 

71.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the draft 

strategy, following stakeholders’ 

consultation, to  discuss/verify 

alignment with the provisions of the 

CID 

   Q4 2022 

72 Investment 1. 

Modernisation 

and renewal of 

railways 

infrastructure  

Milestone Signature of contracts for 50% 

of the works related to 

modernisation, upgrade and 

renewal of railway 

infrastructure 

  

Signature of contracts    Q4 2022 

72.1  Monitoring Tender closed and evaluation of 

offers completed 

Publication of the tender results and 

winning companies for the provision 

of  50% of the works related to 

modernisation, upgrade and renewal 

of railway infrastructure 

   Q3 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

73 Investment 1. 

Modernisation 

and renewal of 

railways 

infrastructure  

Milestone Signature of contracts for 100% 

of the works related to 

modernisation, upgrade and 

renewal of railway 

infrastructure 

Signature of contracts    Q4 2023 

73.1  Monitoring 

 

 

Submit the draft tender 

documents to the European 

Commission 

Submission of the draft tender 

documents to the European 

Commission, in line with the 

specifications listed in the 

description of the milestone.  

   Q3 2022 

73.2  Monitoring 

 

Tender launched   

 

Publication of tender documents for 

the provision of  100% of the works 

related to modernisation, upgrade 

and renewal of railway 

infrastructure 

 

   Q1 2023 

73.3  Monitoring Tender closed and evaluation of 

offers completed 

Publication of the tender results and 

winning companies for the provision 

of  100% of the works related to 

modernisation, upgrade and renewal 

of railway infrastructure 

   Q3 2023 

74 Investment 1. 

Modernisation 

and renewal of 

railways 

infrastructure  

Target Completion of the works for at 

least 50% of the total railways 

infrastructure investments. 

 Percentage 

(%) 

  

0 50 Q4 2024 

74.1  Monitoring 

 

Completion of the works for 

railways infrastructure 

investments, measured in 

percentage of works completed 

(certified by supervision report) 

 Percentage 

(%) 

 25 Q4 2023 

75 Investment 1. 

Modernisation 

and renewal of 

Target Kilometres of new/upgraded 

operational railway 

infrastructure 

 Kilometres 

(km)   

0 2 851 Q2 2026 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

railways 

infrastructure  

75.1  Monitoring 

 

Completion of the works for 

railways infrastructure 

investments, measured in 

percentage of works completed 

(certified by supervision report) 

 Percentage 

(%) 

 75 Q2 2025 

76 Investment 2. 

Railways rolling 

stock  

Milestone Signature of contracts following 

open and competitive tenders. 

Signature of contracts    Q2 2023 

76.1  Monitoring 

 

Tender launched Publication of tender documents for 

the delivery of rolling stock and 

notification of the European 

Commission 

   Q2 2022 

76.2  Monitoring Tender closed and evaluation of 

the offers completed 

Publication of the tender results and 

winning companies for the delivery 

of rolling stock 

    Q4 2022 

77 Investment 2. 

Railways rolling 

stock 

Target New electric rolling stock in 

operation 

 Number 0 262 Q2 2026 

77.1  Monitoring New electric rolling stock 

delivered 

New electric rolling stock delivered    Q4 2025 

113 Reform 1. 

Electricity market 

reform, 

replacement of 

coal in the energy 

mix and support 

for a legislative 

and regulatory 

framework for 

private 

investment in 

renewable 

Target Decommissioning of coal-fired 

power-production capacity  

  Megawatts 

(MW) 

 0 1 695 Q4 2021 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

electricity 

production  

114 Reform 1. 

Electricity market 

reform, 

replacement of 

coal in the energy 

mix and support 

for a legislative 

and regulatory 

framework for 

private 

investment in 

renewable 

electricity 

production  

Milestone Entry into force of the 

Decarbonisation law adopting 

the coal/lignite phase-out 

calendar 

Provision in the law indicating the 

entry into force of the legislative act 

      Q2 2022 

114.1  Monitoring   Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government of 

the legislative proposal for the 

decarbonisation of energy sector 

with specifications listed in the 

description of the milestone and 

submission to the Parliament 

      Q2  2022 

115 Reform 1. 

Electricity market 

reform, 

replacement of 

coal in the energy 

mix and support 

for a legislative 

and regulatory 

framework for 

private 

investment in 

renewable 

Target Decommissioning of lignite-

fired power-production capacity 

 Megawatts 

(MW) 

1 695 2 355 Q4 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

electricity 

production 

115.1  Monitoring   Notification of decomissioning 

of coal and lignite-fired power-

production capacity 

Notification to the Energy Regulator 

and the Transmission System 

Operator for decomissioning of 660 

MW of coal and lignite-fired 

installed electricity production 

capacity. 

      Q2  2022  

 116 Reform 1. 

Electricity market 

reform, 

replacement of 

coal in the energy 

mix and support 

for a legislative 

and regulatory 

framework for 

private 

investment in 

renewable 

electricity 

production 

Milestone Entry into force of the New 

Energy Law 

Provision in the law indicating the 

entry into force of the Energy Law 

      Q2 2023 

116.1  Monitoring  Consultation Preliminary consultation of the 

European Commission on the draft 

new Energy Law, following 

stakeholders’ consultation to  

discuss/verify alignment with the 

provisions of the CID 

      Q1 2023 

116.2  Monitoring   Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government of 

the new Energy  law proposal with 

specifications listed in the 

      Q1 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

description of the milestone and 

submission to the Parliament 

117 Reform 1. 

Electricity market 

reform, 

replacement of 

coal in the energy 

mix and support 

for a legislative 

and regulatory 

framework for 

private 

investment in 

renewable 

electricity 

production 

Milestone Signature of contracts for 

Difference for renewable 

sources  

Signature of all contracts       Q4 2023 

117.1  Monitoring  State Aid interim summary  Interim summary document 

describing the state of play of the 

steps taken to ensure State aid 

compliance. That document shall: i) 

indicate whether the Member State 

considers that the measure requires a 

State aid notification, and if so, 

provide an indication of the timing of 

the pre-notification and notification; 

ii) if the Member State considers that 

the measure does not require an 

individual notification, the reference 

to the existing State aid authorisation 

decision or provisions in the GBER 

or other block exemption regulations 

considered applicable to the 

measure, with the underlying 

justifications, or a description of the 

   Q2 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

reasons why the measure does not 

quality as State aid (e.g. de minimis 

etc.). 

117.2  Monitoring  Notify the Commision on the 

publication of the draft 

competitive tender 

specifications  

Publication of the competitive tender  

compliant with the milestone 

description, on the ministry’s 

website, and notification of the 

European Commission. 

   Q4 2022 

117.3  Monitoring  Competitive tender launched  Publication of competitive tender for 

the allocation of CfD to promote the 

production of electricity  from 

renewable sources in line with the 

CID annex specifications. 

   Q1 2023 

118 Reform 1. 

Electricity market 

reform, 

replacement of 

coal in the energy 

mix and support 

for a legislative 

and regulatory 

framework for 

private 

investment in 

renewable 

electricity 

production 

Milestone Signature of contracts for 

Difference for renewable 

sources  

Signature of award of all contracts    Q2 2025 

118.1  Monitoring  Notify the Commision on the 

publication of the draft 

competitive tender 

specifications  

Publication of the competitive tender  

compliant with the milestone 

description, on the ministry’s 

website, and notification of the 

European Commission  

   Q2 2024 

1118.2  Monitoring  Competitive tender launched  Publication of competitive tender for 

the allocation of CfD to promote the 

   Q3 2024 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

production of electricity  from 

renewable sources in line with the 

CID annex specifications. 

119 Reform 1. 

Electricity market 

reform, 

replacement of 

coal in the energy 

mix and support 

for a legislative 

and regulatory 

framework for 

private 

investment in 

renewable 

electricity 

production 

Target Decommissioning of lignite-

fired power production capacity  

  Megawatts 

(MW) 

2 355  3 780 Q4 2025 

119.1  Monitoring   Notification of 

decommissioning of coal and 

lignite-fired power production 

capacity.  

Notification to the Energy Regulator 

and the Transmission System 

Operator for decommissioning of 1 

425 MW of coal and lignite-fired 

installed electricity production 

capacity. 

      Q1 2025  

119.2  Monitoring   A project status report that 

describes: 

a) the progress of the 

decommissioning of the 

coal/lignite fired power plants 

up to the reporting date, 

compared against the base line. 

It shall include the capacity that 

was decommissioned, the 

decommissioning capacity that 

shall follow, any issues and 

Project status report report    Q2  2025 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

risks, and what is being done to 

address them 

b) key achievements for the 

completion of the investments in 

natural gas power production 

or CHP up to the reporting 

date, compared against the 

investment plan. It shall include 

the work that was completed, 

the plan for what shall follow, 

any issues and risks, and what 

is being done to address them. 

120 Reform 1. 

Electricity market 

reform, 

replacement of 

coal in the energy 

mix and support 

for a legislative 

and regulatory 

framework for 

private 

investment in 

renewable 

electricity 

production 

Target Additional renewables capacity 

commissioned  

 Megawatts 

(MW) 

4 408 7 408 Q2 2026 

120.1  Monitoring   Submission to the European 

Commission of 

a progress report for the 

additional renewables capacity 

compared to existing installed 

capacity and connected to the 

grid in line with CID annex 

requeriments.   

Progress report submitted    Q2 2024 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

120.2  Monitoring   Submission to the European 

Commission of 

a progress report for the 

additional renewables capacity 

compared to existing installed 

capacity and connected to the 

grid in line with CID annex 

requeriments.   

Progress report submitted    Q2 2025 

121 Reform 2. 

Improving 

corporate 

governance of 

state-owned 

enterprises in the 

energy sector  

Milestone Improving corporate 

governance of State-owned 

companies in the energy sector 

The selection and appointment of 

management boards is completed 

      Q4 2022 

121.1  Monitoring Submission to the European 

Commission of 

a progress report for the  

selection and appointment of 

management boards for: 

Romgaz, Hidroelectrica, 

Nuclearelectrica, CE Oltenia, 

Oil terminal, Conpet, SAPE  

Progress report submitted    Q2 2022 

122 Reform 2. 

Improving 

corporate 

governance of 

state-owned 

enterprises in the 

energy sector  

Milestone Listing of at least 15% shares of 

Hidroelectrica completed 

Completion of the Initial Public 

Offer 

      Q2 2023 

122.1  Monitoring Decision of the general meeting 

of shareholders for approving 

the listing of at least 15% 

Decision of the general meeting of 

shareholders 

   Q3 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

shares owned by the Romanian 

state of Hidroelectrica 

122.2  Monitoring   Government decision and 

notification of listing to  the 

Regulator 

Adoption by the Government of the 

listing and notification to the  

National financial supervision 

Regulator. 

   Q4 2022 

123 Reform 3. Green 

budgeting  

Milestone Finalising and applying a green 

budgetary planning 

methodology 

Development and start of application 

of a green budgetary planning 

methodology 

   Q3 2023 

123.1  Monitoring Submission to the European 

Commission of the draft green 

budgetary planning 

methodology  

Draft methodology submitted    Q2 2023 

124 Investment 1. 

New capacities 

for electricity 

generation from 

renewable sources 

 

Milestone Opening a call for tender for 

projects for the production of 

energy from renewable sources 

(wind and solar) 

Publication of the tender 

specifications 

   Q1 2022 

125 Investment 1. 

New capacities 

for electricity 

generation from 

renewable sources 

 

Target Additional capacity installed 

from renewable sources (wind 

and solar) 

 Megawatts 

(MW) 

 0 950 Q2 2024 

125.1.  Monitoring Submission to the European 

Commission of 

a progress report for the 

additional renewables capacity 

and connected to the grid in 

line with CID annex 

requirements.   

Progress report submitted    Q2 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

142 Reform 1. 

Development of a 

unitary 

framework for 

defining the 

architecture of a 

government cloud 

system  

 

Milestone Task-force to implement and 

monitor Digital Transformation 

reforms and investments 

established and operational 

Entry into force of the ministerial 

Order for the establishment of the 

Task force 

   Q4 2021 

143 Reform 1. 

Development of a 

unitary 

framework for 

defining the 

architecture of a 

government cloud 

system  

 

Milestone Completed analysis for the 

options for the government 

cloud architecture  

 

Output report with assessment and 

recommendations submitted 

 

   Q1 2022 

144 Reform 1.  

Development of a 

unitary 

framework for 

defining the 

architecture of a 

government cloud 

system  

 

Milestone Entry into force of the law for 

the governance of cloud services 

for the government area 

Provision in the law indicating the 

entry into force of the cloud services 

governance law 

   Q2 2022 

145 Reform 1. 

Development of a 

unitary 

framework for 

defining the 

architecture of a 

Milestone Entry into force of the 

interoperability law 

Provision in the law indicating the 

entry into force of the 

interoperability law 

   Q2 

 

2022 

 



 

344 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

government cloud 

system  

 

146 Reform 2. 

Transition to EU 

2025 connectivity 

targets and 

stimulate private 

investment for the 

deployment of 

very high-

capacity networks  

Milestone Entry into force of the 5G 

network security law  

Provision in the law indicating the 

entry into force of the 5G security 

law 

      Q2 2021 

147 Reform 2. 

Transition to EU 

2025 connectivity 

targets and 

stimulate private 

investment for the 

deployment of 

very high- 

capacity networks  

Milestone Publication of the call for tender 

for the authorisation of 

telecommunications operators to 

grant 5G licences   

Call for tender is published on 

ANCOM’s website  

      Q2 2022 

148 Reform 2. 

Transition to EU 

2025 connectivity 

targets and 

stimulate private 

investment for the 

deployment of 

very high-

capacity networks   

Milestone Recommendations from the EU 

connectivity toolbox are 

implemented 

    Q3 2022 

148.1  Monitoring  Implementation of 

recommendations 24, 25, 28, 31, 

38, 39 

Progress report for the finalisation of 

the implementation of these 

recommendations  

   Q2 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

149 Reform 2. 

Transition to EU 

2025 connectivity 

targets and 

stimulate private 

investment for the 

deployment of 

very high-

capacity networks  

Milestone Assignment of the rights of use 

of radio spectrum 

Rights of use assigned       Q3 2022 

150 Reform 3. 

Ensuring 

cybersecurity of 

public and private 

entities owning 

critical value 

infrastructure  

Milestone Adoption of the National 

Cybersecurity Strategy 2021-

2026 

Adoption of the National 

Cybersecurity Strategy 2021-2026 

by the government 

   Q4 2021 

151 Reform 3. 

Ensuring 

cybersecurity of 

public and private 

entities owning 

critical value 

infrastructure 

Milestone Entry into force of the law on 

Defence and Cyber Security of 

Romania 

Provision in the law indicating the 

entry into force of the law on 

Defence and Cyber and Security of 

Romania 

   Q4 2022 

151.1  Monitoring Consultation Preliminary consultation of the 

European Commission on draft law 

on Defence and Cyber Security of 

Romania, following stakeholders’ 

consultation to discuss/verify 

alignment with the provisions of the 

CID. 

   Q3 2022 

151.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission of the proposal for the 

legal framework to the Romanian 

Parliament 

   Q3 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

152 Reform 4. 

Increasing digital 

competence for 

public service and 

digital education 

throughout life for 

citizens 

Milestone Entry into force of the 

ministerial order of the Minister 

of Labour and the National 

Institute of Statistics President 

for the definition of new digital 

occupations in the Classification 

of Occupations (COR)   

 

Provision in the order of the Minister 

of Labour and National Institute of 

Statistics President indicating the 

entry into force of the amendment 

defining new digital occupations in 

the COR. 

      Q3 2022 

152.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the joint 

Ministerial Order proposal, 

following stakeholders’ consultation 

to discuss/verify alignment with the 

provisions of the CID. 

   Q2 2022 

153 Investment 1. 

Deployment of the 

Government 

Cloud 

Infrastructure  

 

Milestone Signature of the contract to 

implement the investment based 

on the call for tenders procedure 

to implement the investment 

Signature of contract    Q2 2022 

154 Investment 1. 

Deployment of the 

Government 

Cloud 

Infrastructure  

 

Target Public institutions connected 

through the government cloud 

 Number 0 30 Q4 2024 

154.1  Monitoring Public institutions connected 

through the government cloud 

 Number 0 15 Q4 2023 

154.2  Monitoritng Ex-post  Ex-post report on the number of 

public institutions connected and 

fully using the Government cloud 

   Q2 2025 

155 Investment 1.  

Deployment of the 

Government 

Target Tier III and Tier IV data centres 

by design, infrastructure and 

technologies for cloud services 

  Number 0 4 Q4 2025 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

Cloud 

Infrastructure  

 

155.1  Monitoring Tier III and Tier IV data centres 

by design, infrastructure and 

technologies for cloud services 

functional 

 Number 0 3 Q4 2024 

156 Investment 2. 

Cloud 

development and 

migration  

 

Target Governmental digital service 

applications migrated into 

Infrastructure-as-a-Service - 

IaaS/Platform-as-a-Service - 

PaaS/ 

  Number 0 5 Q2 2025 

156.1  Monitoring Governmental digital service 

applications migrated into 

Infrastructure-as-a-Service - 

IaaS/Platform-as-a-Service - 

PaaS/ 

 Number 0 2 Q2 2023 

157 Investment 2. 

Cloud 

development and 

migration  

  

 

Target Governmental digital service 

applications migrated into 

Infrastructure-as-a-Service - 

IaaS/Platform-as-a-Service - 

PaaS 

  Number 5 30 Q2 2026 

157.1  Monitoring Governmental digital service 

applications migrated into 

Infrastructure-as-a-Service - 

IaaS/Platform-as-a-Service - 

PaaS 

 Number 5 20 Q4 2025 

158 Investment 3. 

Development of 

eHealth and 

telemedicine 

system 

Target Public health institutions 

digitalised  

  Number 0 60 Q2 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

  

158.1  Monitoring Technical-assistance contract 

signature for engaging external 

experts/technical assistance 

after a tender process, to 

prepare an analysis on how to 

improve the development and 

integration of digital health 

solutions in the health system. 

Signature of the contract    Q2 2022 

158.2  Monitoring Submission to the European 

Commission of the draft analysis 

for digital health solutions by 

the Ministry of Health 

Draft analysis submitted    Q4 2022 

158.3  Monitoring Number of public health 

institutions digitalised as per the 

CID description  

 Number 0 30 Q3 2022 

158.4  Monitoring Training for staff to learn how to 

operate the IT applications 

 Number 0  1500 Q4 2022 

158.5  Monitoring Training for staff to learn how to 

operate the IT applications 

 Number 1500 2970 Q2 2023 

159 Investment 3. 

Development of 

eHealth and 

telemedicine 

system 

 

 

Milestone Telemedicine system deployed     Q4 2024 

159.1  Monitoring Approved specifications for the 

telemedicine system  

Approved specifications for the 

telemedicine system 

   Q2 2022 

159.2  Monitoring Signature of contract with 

service provider   

Signature of contract with service 

provider to implement 

   Q4 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

the specifications for the 

telemedicine system 

159.3  Monitoring Partial completion of the 

telemedicine system 

Interim progress report, detailing the 

progress achieved towards fulfilling 

the milestone 

   Q2 2023 

159.4  Monitoring Telemedicine consultations 

provided 

 Number 0 200 000 Q2 2026 

160 Investment 3. 

Development of 

eHealth and 

telemedicine 

system 

Milestone New PIA (Health insurance IT 

platform) is operational 

PIA (Health Insurance IT platform) 

operational 

   Q2 2025 

160.1  Monitoring Assessment of the current PIA Finalised needs assessment for the 

current PIA mapping the available 

infrastructure and existing gaps  

   Q3 2022 

160.2  Monitoring Signature of contract with 

service provider   

Signature of contract with service 

provider to implement 

the specifications for the new PIA 

   Q2 2023 

160.3  Monitoring Partial completion of the PIA 

platform 

Interim progress report, detailing the 

progress achieved towards fulfilling 

the milestone 

   Q2 2024 

161 Investment 3. 

Development of 

eHealth and 

telemedicine 

system 

 

Target Digitalisation of 200 public 

health facilities 

 

 Number 0 200 Q2 2025 

161.1  Monitoring Approved specifications for the 

IT systems and digital 

infrastructure for the 200 public 

health units  

Approved specifications for the IT 

systems and digital infrastructure for 

the 200 public health units  

   Q2 2022 

161.2  Monitoring Signature of contract with 

service provider   

Signature of contract with service 

provider to implement the IT systems 

   Q4 2022 
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Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

and digital infrastructure in 

compliance with the milestone 

161.3  Monitoring Provided technical assistance to 

200 public health units 

Provided technical assistance for the 

development and integration of 

digital health solutions in the health 

system 

   Q1 2023 

161.4  Monitoring Partial completion of the 

digitalisation of 200 public 

health facilities 

Interim progress report, detailing the 

progress achieved towards fulfilling 

the target 

   Q4 2023 

161.5  Monitoring Doctors attending training for 

the operation of the IT 

applications 

 Number 0 1500 Q4 2024 

162 Investment 3. 

Development of 

eHealth and 

telemedicine 

system 

 

 

 

Target 

Healthcare providers connected 

to the new PIA platform 

 Number 0 25 000 Q3 2025 

163 Investment 4. 

Digitalisation of 

the judiciary  

 

Milestone Virtualization and centralization 

of business applications 

operationalised 

National (centralized) Electronic File 

(e-file) operational and judicial case 

management virtualized in fewer 

location 

   Q2 2023 

163.1  Monitoring Partial completion of the 

virtualisation and centralisation 

of business applications 

Interim progress report, detailing the 

progress achieved towards fulfilling 

the milestone 

   Q3 2022 

164 Investment 4. 

Digitalisation of 

the judiciary  

 

Milestone Operationalisation of ECRIS V 

(electronic case record and 

information system) completed 

ECRIS V system operational and 

functional 

   Q4 2025 

164.1  Monitoring Approved specifications for the 

new ECRIS V system at the level 

of institution 

Approved specifications for the 

ECRIS V system at the level of 

institution 

   Q3 2022 
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Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
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Qualitative indicators  

(for milestones) 

Quantitative indicators  
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Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

164.2  Monitoring Signature of contract with 

service provider   

Signature of contract with service 

provider to implement the ECRIS V 

system in compliance with the 

milestone 

   Q2 2023 

164.3  Monitoring Partial completion of the ECRIS 

V system  

Interim progress report, detailing the 

progress achieved towards fulfilling 

the milestone 

   Q2 2024 

165 Investment 4. 

Digitalisation of 

the judiciary   

 

Milestone Central public authorities in the 

judicial field digitalised 

Data transmission capacity in the 

WAN of central public authorities in 

the judicial field increased  

   Q2 2026 

165.1  Monitoring Approved specifications for the 

technological upgrades in the 

field of central justice  

Approved specifications for the 

technological upgrades in the field of 

central justice  

   Q4 2022 

165.2  Monitoring Signature of contract with 

service provider   

Signature of contract with service 

provider to implement the 

technological upgrades in 

compliance with the milestone 

   Q2 2023 

165.3  Monitoring Partial completion of the 

technological upgrade  

Interim progress report, detailing the 

progress achieved towards fulfilling 

the milestone 

   Q4 2024 

166 Investment 4.  

Digitalisation of 

the judiciary  

 

Milestone Data centre operational Data centre is established and 

operational 

   Q2 2026 

166.1  Monitoring Approved specifications for the 

data centre at the level of 

institution 

Approved specifications for the data 

centre to be operationalised for the 

Ministry of Justice, the Public 

Ministry and the subordinated 

institutions  

   Q4 2022 

166.2  Monitoring Signature of contract with 

service provider   

Signature of contract with service 

provider to operationalise the data 

centre in compliance with the 

milestone 

   Q2 2023 
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Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 
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Qualitative indicators  
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Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

166.3  Monitoring Partial completion of the 

operationalisation of the data 

centre  

Interim progress report, detailing the 

progress achieved towards fulfilling 

the milestone 

   Q4 2024 

167 Investment 5. 

Digitalisation in 

the field of the 

environment  

 

Milestone Increased capacity to supervise, 

control and monitor forests 

through an integrated IT system 

The system to combat illegal logging 

is established and operational 

   Q4 2024 

167.1  Monitoring Approved specifications for the 

IT system to combat illegal 

logging  

Approved specifications for the IT 

system to combat illegal logging  

   Q3 2022 

167.2  Monitoring Signature of contract with 

service provider   

Signature of contract with service 

provider to operationalise the system 

for illegal logging in compliance 

with the milestone. The system’s data 

centres shall comply with the 

“European Code of Conduct on Data 

Centre Energy Efficiency” and 

integrate the circularity of building 

designs and construction techniques. 

   Q1 2023 

167.3  Monitoring Partial completion of the 

operationalisation of the system 

to combat illegal logging 

Interim progress report, detailing the 

progress achieved towards fulfilling 

the milestone (including the 

compliance with “European Code of 

Conduct on Data Centre Energy 

Efficiency” and integrate the 

circularity of building designs and 

construction technique). 

   Q4 2023 

168 Investment 5. 

Digitalisation in 

the field of the 

environment  

 

Target Digitalised public 

environmental services  

  Number 0 32 Q2 2026 
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Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 
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Qualitative indicators  

(for milestones) 

Quantitative indicators  
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Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

168.1  Monitoring Digitalised public 

environmental services 

 Number 0 10 Q4 2023 

168.2  Monitoring Digitalised public 

environmental services 

 Number 10 21 Q4 2024 

169 Investment 6. 

Digitalisation in 

employment and 

social protection  

 

Milestone Entry into operation of REGES 

online system 

REGES online system functional    Q4 2024 

169.1  Monitoring Approved specifications for the 

REGES online system  

Approved specifications for the 

REGES online system  

   Q1 2023 

169.2  Monitoring Signature of contract with 

service provider   

Signature of contract with service 

provider to operationalise the 

REGES system  

   Q3 2023 

170 Investment 6. 

Digitalisation in 

employment and 

social protection  

 

Target Implementation of digital 

services in the field of 

employment and social 

protection  

  Number 0 3 Q4 2025 

170.1  Monitoring Partial completion of the 

digitization of the services 

offered by the Public 

Employment Service (ANOFM) 

Interim progress report, detailing the 

progress achieved towards fulfilling 

the target 

   Q3 2023 

170.2  Monitoring Partial completion of the 

digitalisation of control activity 

in the field of labour relations 

and occupational safety and 

health 

Interim progress report, detailing the 

progress achieved towards fulfilling 

the target 

   Q3 2023 

170.3  Monitoring Partial completion of the 

digitalisation of social 

assistance benefits managed by 

the National Agency for 

Payments and Social Inspection 

– ANPIS, including 

Interim progress report, detailing the 

progress achieved towards fulfilling 

the target 

   Q4 2023 
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Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
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Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

operationalisation of the digital 

platform for the implementation 

of the Minimum Inclusion 

Income 

171 Investment 6. 

Digitalisation in 

employment and 

social protection  

 

Target Number of employees 

participating in trainings on 

digital skills 

 Number 0 4 777 Q2 2026 

171.1  Monitoring Number of employees 

participating in trainings on 

digital skills 

 Number 0 1600 Q4 2023 

171.2  Monitoring Number of employees 

participating in trainings on 

digital skills 

 Number  1600 3200 Q4 2024 

172 Investment 7. 

Implementation of 

eForms e-forms in 

public 

procurement  

 

Milestone Implementation of electronic 

national forms in public 

procurement procedures in line 

with EU legislation  

Electronic standard forms for 

procurement procedures operational 

   Q2 2023 

172.1  Monitoring Partial completion of the 

implementation of the 

Implementing Regulation (EU) 

2019/1780 (eForms) in the 

Romanian Public Procurement 

service SEAP 

Interim progress report, detailing the 

progress achieved towards fulfilling 

the milestone 

   Q3 2022 

173 Investment 8. 

Qualified 

electronic identity 

card and digital 

signature 

 

Target Citizens for whom an e-ID card 

is issued  

  Number 0 4 500 000 Q4 2024 
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173.1 

 

 Monitoring Progress reporting Interim progress report, detailing the 

progress achieved towards fullfilling 

the target. 

   Q3 2022 

173.2  Monitoring  Citizens for whom an e-ID card 

is issued 

 Number 0 1 500 000 Q4 2023 

174 Investment 8. 

Qualified 

electronic identity 

card and digital 

signature 

 

Target Citizens for whom an e-ID card 

is issued  

  Number 4 500 000 8 500 000 Q2 2026 

174.1 Investment 8. 

Qualified 

electronic identity 

card and digital 

signature 

Monitoring Citizens for whom an e-ID card 

is issued  

 Number 4 500 000 6 500 000 Q4 2025 

175 Investment 9. 

Digitisation of the 

non-governmental 

organisations 

sector  

Target Completed projects for NGOs 

digitalisation 

 Number 0 200 Q4 2024 

175.1  Monitoring Notify the European 

Commission of the publication 

of the draft applicant’s 

guideline, including draft grant 

contract   

Publication of the draft applicant’s 

guideline, including draft grant 

contract, that shall be included in the 

award decision,  which shall be 

compliant with the the milestone 

description, and notification of the 

European Commission. 

   Q2 2022 

175.2  Monitoring  Launch of the call for 

applications   

Publication of the call for applicants 

on the Ministry’s website   

   Q3 2022 

176 Investment 9. 

Digitisation of the 

non-governmental 

organisations  

Milestone Resource Centre for the Digital 

Transformation of the NGOs 

 

Resource Centre is established and 

operational 

   Q2 2025 
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176.1  Monitoring Partial completion of the 

resource centre for NGOs 

digitalisation 

Interim progress report, detailing the 

progress achieved towards fulfilling 

the milestone 

   Q4 2023 

177 Investment 10. 

Digital 

transformation in 

civil service 

management 

Milestone Interactive and collaborative 

platforms for standardised 

human resources management in 

central public administration are 

established and operationalised 

Operationalised platforms    Q4 2025 

177.1  Monitoring Partial completion of the 

collaborative platforms(e-ANFP 

and SIMRU)  for standardised 

human resources management 

in central public administration 

Interim progress report, detailing the 

progress achieved towards fulfilling 

the milestone 

   Q2 2023 

178 Investment 11. 

Implementation of 

a scheme to 

support the use of 

communication 

services through 

different types of 

instruments for 

beneficiaries, with 

a focus on white 

areas  

Target Villages in white areas 

connected to very high speed 

internet  

  Number 0 945 Q4 2025 

178.1  Monitoring Partial completion of the 

connectivity infrastructure for 

villages in white areas 

Interim progress report, detailing the 

progress achieved towards fulfilling 

the target 

   Q2 2023 

179 Investment 12.  

Ensuring 

cybersecurity 

protection for both 

public and private 

ITC 

infrastructures 

Target Entities with secured IT&C 

infrastructures 

 

  Number 0 101 Q3 2025 
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with critical value 

for national 

security, using 

smart 

technologies  

179.1  Monitoring Selection of the public and 

private entitities with IT&C 

infrastructures with critical 

value for national security 

Selection of the public and private 

entitities with IT&C infrastructures 

with critical value for national 

security 

   Q4 2022 

179.2  Monitoring Partial completion of the 

cybersecurity elements for the 

entitites selected 

Interim progress report, detailing the 

progress achieved towards fulfilling 

the target 

   Q1 2024 

180 Investment 12. 

Ensuring 

cybersecurity 

protection for both 

public and private 

ITC 

infrastructures 

with critical value 

for national 

security, using 

smart 

technologies 

 

Milestone Cyberint national centres 

strengthened 

Additional capacities    Q4 2025 

180.1  Monitoring Partial completion of the 

development of the capacity for 

integrated security protection of 

ICT IT and OT infrastructures 

Interim progress report, detailing the 

progress achieved towards fulfilling 

the milestone 

   Q3 2024 

181 Investment 13. 

Development of 

security systems 

for the protection 

Target Reception sites operationalised 

at national level  

  Number 0 65 Q1 2026 
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of government 

spectrum   

181.1  Monitoring Partial completion of the 

operationalisation of reception 

sites at national level 

Interim progress report, detailing the 

progress achieved towards fulfilling 

the target 

   Q3 

 

2023 

182 Investment 14.  

Increase of the 

resilience and 

cybersecurity of 

Internet Service 

Provider 

infrastructure 

services provided 

to public 

authorities in 

Romania 

Target Hubs that shall allow access to 

Internet Service Provider (ISP)  

services for central and local 

public-interest institutions and 

entities 

  Number 0 41 Q4 2024 

182.1  Monitoring Partial completion of the hubs 

that shall allow access to 

Internet Service Provider (ISP)  

services for central and local 

public-interest institutions and 

entities 

Interim progress report, detailing the 

progress achieved towards fulfilling 

the target 

   Q3 2023 

183 Investment 15. 

Creation of new 

cybersecurity 

skills for the 

society and the 

economy 

Target Trainers participating in cyber 

security training 

 

  Number 0 5 000 Q2 2026 

183.1  Monitoring Trainers participating in cyber 

security training 

 Number 0  

1000 

Q4 2023 

183.2  Monitoring Trainers participating in cyber 

security training 

 Number 1000 4250 Q4 2025 

184 Investment 15. Target Entities receiving the 

Government toolkit and services 

 Number 0 1 000 Q2 2026 
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Creation of new 

cybersecurity 

skills for the 

society and the 

economy 

to increase the level of cyber 

security maturity 

184.1  Monitoring Entities receiving the 

Government toolkit and services 

to increase the level of cyber 

security maturity 

 Number 0 100 Q4  

 

2023 

184.2  Monitoring Entities receiving the 

Government toolkit and services 

to increase the level of cyber 

security maturity 

 Number  100 700 Q2 2025 

185 Investment 16. 

Advanced digital 

skills training 

programme for 

civil servants  

Target Digitally trained civil servants    Number 0 32 500 Q2 2026 

185.1  Monitoring Digitally trained civil servants  Number 0 8000 Q4 2023 

185.2  Monitoring Digitally trained civil servants  Number 8000 18 000 Q4 2024 

185.3  Monitoring Digitally trained civil servants  Number 18 000 28 000 Q4 2025 

186 Investment 17. 

Funding schemes 

for libraries to 

become digital 

skills hubs  

Target Libraries converted in digital 

hubs 

 Number 0 1 135 Q4 2025 

186.1  Monitoring Selection of the libraries to be 

converted in digital hubs 

Selection of the libraries to be 

converted in digital hubs 

   Q2 2022 

186.2  Monitoring  Partial completion of the 

conversion of libraries in digital 

hubs 

Interim progress report, detailing the 

progress achieved towards fulfilling 

the target 

   Q2 2024 
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187 Investment 17. 

Funding schemes 

for libraries to 

become digital 

skills hubs  

Target Citizens who have received 

training for digital competences 

development 

  Number 0 100 000 Q2 2026 

187.1  Monitoring Citizens who have received 

training for digital competences 

development 

 Number 0 35 000 Q2 2024 

187.2  Monitoring Citizens who have received 

training for digital competences 

development 

 Number 35 000 70 000 Q1 2025 

191 Reform 1. 

Reform of the 

National Agency 

for Fiscal 

Administration 

(ANAF) through 

digitalisation  

Milestone Entry into force of the legal 

framework for the compulsory 

enrolment of legal person 

taxpayers in SPV (Virtual 

Private Space) 

Provision in the law indicating the 

entry into force of the compulsory 

enrolment of legal person taxpayers 

in SPV  

   Q1 2022 

192 Reform 1. Reform 

of the National 

Agency for Fiscal 

Administration 

(ANAF) through 

digitalisation  

Target Additional legal person 

taxpayers enrolled in SPV  

 

 Number 509 679 1 009 679 Q4 2022 

192.1  Monitoring Interim monitoring reports on 

developments on additional 

legal person taxpayers enrolled 

in SPV 

Report by ANAF    Q2 2022 

193 Reform 1. Reform 

of the National 

Agency for Fiscal 

Administration 

(ANAF) through 

digitalisation  

Milestone Entry into force of the applicable 

legal framework defining the 

risk criteria for the classification 

of taxpayers. The legal 

framework shall be approved 

Entry into force of the Order of the 

ANAF president defining risk 

criteria 

   Q4 2022 
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through an Order of the ANAF 

President. 

193.1  Monitioring Consultation  Preliminary consultation of the 

European Commission on the draft 

Order of the ANAF president 

defining risk criteria, following 

stakeholders' consultation, 

to  discuss/verify alignment with the 

provisions of the CID 

   Q3 2022 

194 Reform 1. Reform 

of the National 

Agency for Fiscal 

Administration 

(ANAF) through 

digitalisation  

Milestone Entry into force of the amended 

legal framework in the field of 

activity of tax inspection bodies  

Provision in the law indicating the 

entry into force of the legal 

framework affecting the scope of 

activity of the tax inspection bodies  

   Q4 2022 

194.1  Monitoring Consultation  Preliminary consultation of the 

European Commission on the draft  

legal framework in the field of 

activity of tax inspection bodies, 

following stakeholders' consultation, 

to  discuss/verify alignment with the 

provisions of the CID 

   Q3 2022 

194.2  Monitoring Adoption of the Emergency 

Ordinance by the Government 

and submission to the 

Parliament  

Adoption by the Government and 

submission of the proposal for the 

amended legal framework to the 

Romanian Parliament  

   Q3 2022 

195 Reform 1. Reform 

of the National 

Agency for Fiscal 

Administration 

(ANAF) through 

digitalisation 

Milestone Operationalization/approval of 

the Joint Action Plan between 

the National Agency for Fiscal 

Administration and Labour 

Inspection to prevent and limit 

the phenomenon of grey/black 

work evasion 

Adoption of the Joint Action Plan 

between the National Agency for 

Fiscal Administration and Labour 

Inspection of actions to be taken to 

prevent and limit the phenomenon of 

grey/black work evasion 

   Q1 2022 



 

362 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

196 Reform 1. Reform 

of the National 

Agency for Fiscal 

Administration 

(ANAF) through 

digitalisation 

Target Increase the share of revenues 

collected by the tax 

administration by at least 2,5 

percentage points of GDP  

 Percentage 

points of 

GDP 

 2,5 Q4 2025 

196.1  Monitoring Monitoring report on progresses 

on revenue collection 

Report by ANAF    Q4  2023 

 

 

196.2  Monitoring  Monitoring report on progresses 

on revenue collection 

Reported by ANAF    Q4 2024 

197 Reform 1. Reform 

of the National 

Agency for Fiscal 

Administration 

(ANAF) through 

digitalisation 

Target Reduction of the VAT gap by 5 

percentage points  

 Percentage 

points 

 5 

 

Q2 2026 

197.1  Monitoring Monitoring report on progresses 

on VAT gap reduction for the 

years up to 2021 (included) 

VAT gap report European 

Commission – TAXUD (Case) 

   Q4 2023 

 

 

 

197.2  Monitoring Monitoring report on progress 

on VAT gap reduction for the 

years up to 2022 (included) 

VAT gap report European 

Commission – TAXUD (Case) 

   Q4 2024 

  198 Reform 2. 

Modernisation of 

the customs 

system  and 

implementation of 

electronic 

customs  

 Entry into force of the 

amendments to the existing legal 

framework to improve the 

functioning of the Customs 

administration 

 

Provision in the law indicating the 

entry into force of the amendments to 

the existing legal framework to 

improve the functioning of the 

Customs administration 

   Q4 2025 

199 Reform 3. 

Improving the 

budgetary 

Milestone Entry into force of the amended 

regulatory framework to ensure 

multi-annual budgetary 

Provision in the law indicating the 

entry into force of the amendments to 

ensure multi-annual budgetary 

   Q4 2022 
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programming 

mechanism  

planning for the significant 

public investment projects and 

have an ex-post evaluation of 

expenditure reviews made by 

the Fiscal Council 

planning for the significant public 

investment projects 

199.1  Monitoring Consultation  Preliminary consultation of the 

European Commission on the draft 

regulatory framework to ensure 

multi-annual budgetary planning for 

the significant public investment 

projects and have an ex-post 

evaluation of expenditure reviews 

made by the Fiscal Council, 

following stakeholders' consultation, 

to  discuss/verify alignment with the 

provisions of the CID. 

   Q3 2022 

199.2  Monitoring Adoption of the  amended 

regulatory framework by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission of the proposal for the 

amended legal framework to the 

Romanian Parliament 

   Q4 2022 

200 Reform 3.  

Improving the 

budgetary 

programming 

mechanism  

Milestone Entry into force of the 

government decision for the 

approval of the methodology for 

drawing up, monitoring and 

reporting of the budgetary 

programmes 

Provision in government decision 

indicating the entry into force of the 

legislative act for the approval of the 

methodology for drawing up, 

monitoring and reporting of the 

budgetary programmes 

   Q2 2022 

201 Reform 3.   

Improving the 

budgetary 

programming 

mechanism  

Milestone Completion of the spending 

review in health and education 

sectors  

Publishing the analysis of spending 

in the fields of education and health 

   Q2 2023 

201.1  Monitoring Memorandum approved by the 

Government  

Copy of the approved Memorandum    Q3 2022 
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201.2  Monitoring Thematic working groups with 

representatives of Ministry 

Health, National Health 

Insurance House/Ministry of 

Education established 

Copy of the document with the 

representatives in the working 

groups, approved by ministers of the 

concerned ministries. 

   Q3 2022 

201.3  Monitoring Data collected, draft analyses 

and results presented to the 

European Commission 

Draft analyses and results submitted 

to the European Commission 

   Q1 2023 

202 Reform 3.  

Improving the 

budgetary 

programming 

mechanism  

Milestone Adoption of a multi-annual 

strategy and calendar for a 

systematic expenditure review 

across all sectors  

Memorandum approved by the 

Government and published  

   Q2 2023 

202.1 

 

 Monitoring 

 

Consultation 

 

Consultation of the European 

Commission on the draft multi-

annual strategy and calendar for a 

systematic expenditure review across 

all sectors, to discuss/verify 

alignment with the provisions of the 

CID. 

 

   Q1 2023 

202.2  Monitoring Draft submitted by the Ministry 

of Finance 

Submission of the proposal for 

Government approval 

      Q2 2023 

203 Reform 3.  

Improving the 

budgetary 

programming 

mechanism  

Milestone 2024 draft budgetary law 

includes the recommendations 

of spending reviews (health and 

education) 

The draft budget includes the results 

of spending analyses in the areas of 

health and education 

   Q4 2023 

203.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the draft 

2024 budgetary law which includes 

the recommendations of spending 

reviews (health and education), to 

   Q3 2023 
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discuss/verify alignment with the 

provisions of the CID, after 

stakeholders’ consultation.. 

203.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission of the proposal for the 

amended legal framework to the 

Romanian Parliament 

   Q4 2023 

204 Reform 3.  

Improving the 

budgetary 

programming 

mechanism  

Milestone Entry into force of the law for 

tasking the Fiscal Council with a 

regular impact assessment of 

spending reviews and the 

preparation of an 

implementation report  

Provision in the law indicating the 

entry into force of the mandate of the 

independent institution 

   Q2 2024 

204.1  

 

 

Monitoring Consultation Preliminary consultation of the 

European Commission on the draft 

law for tasking the Fiscal Council 

with a regular impact assessment of 

spending reviews and the 

preparation of an implementation 

report, following stakeholders' 

consultation, to discuss/verify 

alignment with the provisions of the 

CID. 

   Q1 2024 

204.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission of the proposal for the 

amended legal framework to the 

Romanian Parliament 

   Q2 2024 

205 Reform 4. Review 

of the tax 

framework  

Milestone Analysis of Romania’s tax 

system with the objective to 

produce recommendations to 

ensure that the tax system 

contributes to promote and 

preserve sustainable economic 

growth 

Completed analysis, publication of 

the report with the analysis and the 

recommendations, endorsed by/ co-

authored with the independent 

institutions providing technical 

assistance 

N/A N/A  Q4 2022 
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205.1  Monitoring  Signature of the contract 

 

Technical-assistance contract 

signature for engaging external 

experts/technical assistance after a 

tender process, to prepare an 

analysis on how to improve the 

structure of the Romanian tax 

system/tax legislation 

   Q2  2022 

206 Reform 4. Review 

of the tax 

framework 

Milestone Entry into force of amendments 

to the Fiscal Code gradually 

reducing the scope of the special 

tax regime for micro-enterprises  

Provision in the law indicating the 

entry into force of the amendments to 

the Fiscal Code  

   Q4 2022 

206.1  Monitoring Consultation Preliminary consultation of the 

European Commission of the 

amendments to the Fiscal Code 

gradually reducing the scope of the 

special tax regime for micro-

enterprises, and the preparation of 

an implementation report, following 

stakeholders' consultation, 

to discuss/verify alignment with the 

provisions of the CID. 

   Q3 2022 

206.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission of the proposal for the 

amended legal framework to the 

Romanian Parliament 

   Q4 2022 

207 Reform 4. Review 

of the tax 

framework 

Milestone Entry into force of 

-amendments to the Fiscal Code 

(Law nr.227/2015), to reduce 

and/ or eliminate other tax 

incentives with the objective to 

simplify the tax system, make it 

Provision in the law indicating the 

entry into force of the legislative 

framework for reducing and/or 

eliminating tax incentives and 

expanding the green taxation 

   Q1 2023 
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more effective, transparent and 

fair by 2024 

-Legislation to expand the green 

taxation 

207.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the draft 

amendments to the Fiscal Code (Law 

nr.227/2015) and draft legislation to 

expand the green taxation, following 

stakeholders' consultation, 

to  discuss/verify alignment with the 

provisions of the CID. 

   Q4 2022 

207.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission of the proposal for the 

amended legal framework to the 

Romanian Parliament 

   Q1 2023 

208 Reform 4. Review 

of the tax 

framework 

Milestone Entry into force of amendments 

to the Fiscal Code (Law 

nr.227/2015) gradually reducing 

tax incentives for personnel 

employed in the construction 

sector  

Provision in the law indicating the 

entry into force of the legislative 

framework gradually reducing tax 

incentives for personnel employed in 

construction sector 

   Q1 2025 

208.1  Monitoring Consultation  Preliminary consultation of the 

European Commission on the draft 

amendments to the Fiscal Code (Law 

nr.227/2015) gradually reducing tax 

incentives for personnel employed in 

the construction sector, following 

stakeholders' consultation, 

to  discuss/verify alignment with the 

provisions of the CID 

   Q4 2024 
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208.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission of the proposal for the 

amended legal framework to the 

Romanian Parliament 

   Q4 2024 

209 Reform 5.  

Establishment and 

operationalisation 

of the National 

Development 

Bank  

Milestone Operationalisation of the 

National Development Bank  

 

Provision by the National Bank of 

Romania of the operating license of 

the National Development Bank  

 

 

   Q4 2024 

209.1  Monitoring Establishment of the National 

Development Bank by 

Government decision 

Government decision    Q3 2022 

209.2  Monitoring Statute of the Bank approved Government decision    Q2 2023 

209.3  Monitoring Investment and lending strategy 

of the National Development 

Bank, including list and 

specification of the financial 

instruments provided, in line 

with best practice in the field, 

approved 

 

Government decision  approved by 

the Government 

   Q3 2024 

209.4  Monitoring Government decision on the 

division of tasks with the other 

financial institutions under the 

coordination of the Ministry of 

Finance 

Government decision approved by 

the Government 

   Q3 2024 

210 Reform 5. 

Establishment and 

operationalisation 

of the National 

Milestone Completion of the National 

Development Bank’s Pillar 

Assessment to implement EU 

funds 

Completion of the National 

Development Bank’s Pillar 

Assessment to implement EU funds 

received by the European Union 

   Q2 2026 
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Development 

Bank  

  

 

 

210.1 

 

 Monitoring 

 

Submission of the pillar 

assessment full documentation 

and their acceptance by the 

European Commission  

Submission by the Government    Q2 2025 

 

211 Reform 6. Reform 

of the public 

pension system 

Milestone Contract technical assistance 

provided by an entity that shall 

be selected according to the 

national public procurement 

legislation  

Contract signed    Q4 2021 

212 Reform 6. Reform 

of the public 

pension system 

Milestone Entry into force of a minister’s 

order setting up a monitoring 

committee in charge of 

reviewing, with the support of 

the technical assistance provider 

the pension system and the 

policy interventions in the 

pension system 

Provision in the Common ministerial 

order indicating the entry into force 

of the Common ministerial order 

   Q4 2021 

213 Reform 6. Reform 

of the public 

pension system 

Milestone Entry into force of the 

amendments to the regulatory 

framework to ensure the 

sustainability of Pillar 2 

pensions 

Provision in the regulatory 

framework indicating the entry into 

force of the legislation 

   Q1 2022 

214 Reform 6. Reform 

of the public 

pension system 

Milestone Entry into force of the new law 

on the pension system, replacing 

the provisions of Law No 

127/2019  

Provision in the law indicating the 

entry into force of the law on the 

pension system 

   Q1 2023 

214.1  Monitoring Ex-ante analysis and impact 

assessment of the outcomes of 

the technical assistance 

(Milestone 211) feeding into the 

Ex-ante analysis and impact 

assessment shared with the EC. 

   Q3 2022 
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reform process produced by the 

Ministry of Finance and the 

Ministry of Labour, shared with 

the EC. 

214.2  Monitoring Consultation  Preliminary consultation of the 

European Commission on the draft 

amendments to the draft law on the 

pension system, replacing the 

provisions of Law No 127/2019, 

following stakeholders' consultation, 

to  discuss/verify alignment with the 

provisions of the CID 

   Q4 2022 

214.3  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission of the draft law to the 

Romanian Parliament 

   Q4 2022 

215 Reform 6. Reform 

of the public 

pension system 

Milestone Entry into force of the legislative 

framework for reducing 

expenditure on special pensions 

Provision in the law indicating the 

entry into force of the legislative 

framework for reducing the 

expenditure on special pensions 

   Q4 2022 

215.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the draft 

legislative framework for reducing 

expenditure on special pensions, 

following stakeholders' consultation, 

to discuss/verify alignment with the 

provisions of the CID 

   Q3 2022 

215.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission of the proposal for the 

amended legal framework to the 

Romanian Parliament 

   Q3 2022 

216 Investment 1. 

Facilitating 

taxpayers’ 

Milestone Digital services and critical 

electronic systems are 

operational  

The digital services and electronic 

systems are operational  

   Q4 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

compliance 

through the 

development of 

digital services  

 

216.1  Monitoring Interim monitoring report on 

developments on 

operationalisation of the digital 

services and of the critical 

electronic systems 

Report by CNIF/ANAF    Q4 2022 

217 Investment 1. 

Facilitating 

taxpayers’ 

compliance 

through the 

development of 

digital services  

Target Services to corporate tax payers 

available online 

 

  Percentage 

(%) 

 

45 60 Q4 2024 

217.1  Monitoring Interim monitoring report on 

developments on the number of 

services to corporate taxpayers 

available online 

Report by CNIF/ANAF 

 

   Q4 2023 

218 Investment 1. 

Facilitating 

taxpayers’ 

compliance 

through the 

development of 

digital services  

Milestone Online platform for auction of 

real estate and mobile property 

with significant value 

(according to the asset type) 

operationalised  

Online platform operationalised    Q2 2024 

218.1  Monitoring Interim monitoring report on 

developments on 

operationalisation of the online 

platform for auction of real 

estate and mobile property with 

significant value 

Report by ANAF 

 

   Q3 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

219 Investment 2. 

Improving tax and 

tax administration 

processes, 

including through 

the 

implementation of 

integrated risk 

management  

Target Staff training on the risk 

management system  

 Number 0 40 Q2 2023 

220 Investment 2. 

Improving tax and 

tax administration 

processes, 

including through 

the 

implementation of 

integrated risk 

management 

Target Number of cash registers 

connected to the National 

Agency for Fiscal 

Administration IT system  

 Number 0 15 0000 Q4 2021 

221 Investment 2. 

Improving tax and 

tax administration 

processes, 

including through 

the 

implementation of 

integrated risk 

management  

Target Number of cash registers 

connected to the National 

Agency for Fiscal 

Administration IT system  

 Number 150 000 600 000 Q4 2022 

222 Investment 2. 

Improving tax and 

tax administration 

processes, 

including through 

the 

implementation of 

Target Share of the number of desk 

audits reported on the total 

audits carried out by the tax 

administration — 30%  

 Percentage 

(%) 

 

0 30 Q4 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

integrated risk 

management  

222.1  Monitoring - Establishing the powers of the 

tax authorities to carry out 

documentary checks. 

- Approve the model and 

content of the forms and 

documents used in the desk-

audit activity. 

Government decision    Q2 2022 

223 Investment 2. 

Improving tax and 

tax administration 

processes, 

including through 

the 

implementation of 

integrated risk 

management 

Target Share of the number of desk 

audits reported on the total 

audits carried out by the tax 

administration — 60 %  

 

 Percentage 

(%) 

 

30 60 Q4 2025 

223.1  Monitoring Share of the number of desk 

audits reported on the total 

audits carried out by the tax 

administration – 45% 

 Percentage 

(%) 

30 45 Q2 2024 

224 Investment 2. 

Improving tax and 

tax administration 

processes, 

including through 

the 

implementation of 

integrated risk 

management  

Target Increase the number of audits by 

10%  

 Number 25 000 27 500 Q4 2025 

224.1  Monitoring Interim monitoring report on 

developments on the increase of 

fiscal inspections 

Report by ANAF 

 

   Q4 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

225 Investment 2. 

Improving tax and 

tax administration 

processes, 

including through 

the 

implementation of 

integrated risk 

management  

Milestone Fully operational electronic risk 

register 

Electronic risk register operational 

and containing risk criteria, 

indicators and profiles; first report 

after a dry run or after becoming 

operational 

   Q4 2025 

225.1  Monitoring Interim monitoring report on 

developments on the full 

operationalisation of the 

electronic risk register 

Report by ANAF    Q4 2023 

226 Investment 2. 

Improving tax and 

tax administration 

processes, 

including through 

the 

implementation of 

integrated risk 

management  

Milestone Big Data/Analytics platform set-

up and operational  

Operationalisation of the solution — 

Big Data platform and issuance of the 

first report 

 

   Q4 2025 

226.1  Monitoring Notify the European 

Commission on the publication 

of the tender specification 

Tender specifications on the 

acquisition of hardware and 

software development services to set-

up and operationalise the Big 

Data/Analytics platform 

   Q3 2022 

226.2  Monitoring Interim monitoring report on 

developments on the set-up and 

operationalisation of the big 

data/analytical platform 

Report by ANAF    Q4 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

227 Investment 3. 

Ensuring the 

capacity to 

respond to current 

and future 

information 

challenges, 

including in the 

context of the 

pandemic, 

through the digital 

transformation of 

Ministry of 

Finance/National 

Agency for Fiscal 

Administration  

Milestone Modernisation of hardware and 

software infrastructure and of 

the support infrastructure for the 

provision of electronic services 

to 

taxpayers 

 

 

Renewed hardware and software 

infrastructure and modernised 

support infrastructure 

   Q2 2023 

227.1  Monitoring Notify the European 

Commission on the publication 

of the tender specification 

Tender specifications on the 

acquisition of hardware, software 

and support infrastructure to be 

modernised for the provision of 

electronic services to taxpayers. 

   Q3 2022 

227.2  Monitoring Interim monitoring report on 

developments on the 

modernisation of hardware and 

software infrastructure and of 

the support infrastructure for 

the provision of electronic 

services to taxpayers 

Report by CNIF    Q4 2022 

228 Investment 3. 

Ensuring the 

capacity to 

respond to current 

and future 

Milestone Increased Cyber security of the 

Ministry of Finance’s and 

ANAF computer system 

Cybersecurity system 

operationalised 

   Q2 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

information 

challenges, 

including in the 

context of the 

pandemic, 

through the digital 

transformation of 

Ministry of 

Finance/ National 

Agency for Fiscal 

Administration  

228.1  Monitoring Notify the European 

Commission on the published 

tender specifications 

Tender specifications on the 

acquisition of appications, 

equipment, hardware and software 

needed to increase Cyber security of 

the Ministry of Finance’s and ANAF 

computer system 

   Q4 2022 

229 Investment 3. 

Ensuring the 

capacity to 

respond to current 

and future 

information 

challenges, 

including in the 

context of the 

pandemic, 

through the digital 

transformation of 

Ministry of 

Finance/National 

Agency for Fiscal 

Administration  

Target 80% of IT hardware and 

software infrastructure is not 

more than 4 years old  

 

 Percentage 

(%) 

 

30,67 80 Q2 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

230 Investment 4. 

Implementation of 

electronic 

customs  

Target Upgraded hardware and 

software infrastructure 

 

 Percentage 

(%) 

 

0 100 Q4 2022 

231 Investment 4. 

Implementation of 

electronic 

customs  

Milestone Award of contract for new IT 

systems for customs  

Contract signed    Q4 2023 

231.2  Monitoring  Notify the European 

Commission of the publication 

of the tender 

Publication of the tender launched 

for the awarding of contract for new 

IT systems for customs, and 

notification of the European 

Commission  

   Q1 2023 

231.1  Monitoring Tender launched for the 

awarding of contract for new IT 

systems for customs 

Tender launched for the awarding of 

contract for new IT systems for 

customs 

   Q1 2023 

232 Investment 4. 

Implementation of 

electronic 

customs  

Target IT systems for customs 

operationalised 

 

  Number 0 12 Q4 2025 

232.1  Monitoring Interim monitoring report on 

developments on the 

operationalisation of the 

purchased IT systems for 

customs 

Customs administration report    Q1 2024 

233 Investment 4. 

Implementation of 

electronic 

customs  

Target Percentage of customs clearance 

activity, exchange of 

information between economic 

operators and customs 

authorities, exchange of 

information between customs 

authorities in the Member States 

performed electronically 

 Percentage 

(%) 

 

80 100 Q4 2024 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
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Qualitative indicators  

(for milestones) 

Quantitative indicators  
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Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

234 Investment 5. 

Improving the 

budgetary 

programming 

mechanism  

Milestone Update of the IT application 

BUDGET_NG 

Budget_NG application updated    Q4 2023 

234.1  Monitoring Notify the European 

Commission on the published  

tender specifications 

Tender specifications on the 

acquisition of hardware, software 

and trainings, needed to update the 

IT application BUDGET_NG. 

   Q4 2022 

235 Investment 

6. Economic 

modelling 

instrument 

(Pension Reform 

Options 

Simulation 

Toolkit) to 

improve 

institutional 

capacity to 

forecast pension 

expenditures 

Milestone Economic modelling tool 

(Pension Reform Options 

Simulation Toolkit model) 

operational  

Economic modelling tool (Pension 

Reform Options Simulation Toolkit 

model) operational 

   Q4 2023 

235.1  Monitoring Notify the European 

Commission on the technical-

assistance contract signature for 

engaging external 

experts/technical assistance 

based on an agreement signed 

between RO Government and 

the World Bank for the 

development of the Pension 

Reform Options Simulation 

Submission to the European 

Commission of the technical 

assistance contract signed 

   Q4 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

Toolkit model and strengthening 

its usability  

236 Investment 6. 

Economic 

modelling 

instrument 

(Pension Reform 

Options 

Simulation 

Toolkit) to 

improve 

institutional 

capacity to 

forecast pension 

expenditures 

Target Extending the team from 1 to 8 

experts and improving the 

capacity of medium- and long-

term structural pension reform 

by providing 8 people with a 

training to use the Pension 

Reform Options Simulations 

toolkit model 

Staff trained  1 8 Q4 2023 

237 Investment 7. 

Technical support 

for the revision of 

the taxation 

framework  

Milestone IT system enabling the 

implementation of an automatic 

property valuation model 

operational 

IT system operational    Q4 2025 

237.1  Monitoring Consultation Consultation of the European 

Commission on the definition of the 

automatic property valuation model, 

to  discuss/verify alignment with the 

provisions of the CID. 

   Q1 2025 

238 Investment 8. 

Operationalisation 

of the National 

Development 

Bank 

Milestone Purchase of software (licences) 

and hardware (laptops), IT 

services for staff, training for the 

staff of the National 

Development Bank and for the 

Ministry of Finance staff 

Purchase contracts signed    Q4 2024 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

238.1  Monitoring Notify the European 

Commission on the publication 

of the tender specification 

Publication of the tender launched 

for the awarding of contract to 

purchase software (licences) and 

hardware (laptops), IT services for 

staff, of the National Development 

Bank  

   Q3 2023 

238.2  Monitoring Notify the European 

Commission on the publication 

of tender procedures  

Tender procedure launched for 

contracting training services for the  

National Development Bank and for 

the Ministry of Finance staff 

   Q4 2023 

239 Investment 9. 

Supporting the 

process of 

assessing pension 

files  

Milestone All pension files recalculated All pension files recalculated    Q4 2023 

240 Investment 10. 

Operational 

efficiency and 

advanced e-

services through 

digitalisation of 

the pension 

system 

Milestone IT system in the National Public 

Pensions Agency operational  

Operational IT system    Q4 2024 

240.1  Monitoring Interim monitoring report on 

developments on the IT system in 

the National Public Pensions 

Agency 

Report by Ministry of Labour    Q1 2023 

288 Reform 1. 

Creating the 

framework for 

Milestone Entry into force of legislation in 

the field of sustainable urban 

mobility  

Provision in the law indicating the 

entry into force of the sustainable 

urban mobility legislative act 

      Q4 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

sustainable urban 

mobility  

288.1  Monitoring Consultation  Preliminary consultation of the 

European Commission on the draft 

legislation proposal in the field of 

sustainable urban 

mobility, to  discuss/verify alignment 

with the provisions of the CID, 

following stakeholders consultation  

   Q3 2022 

288.2  Monitoring  Adoption of the legislation 

proposal by the Government and 

submission to the Parliament 

Adoption by the Government of the 

legislation proposal in the field of 

sustainable urban mobility and 

submission to the Romanian 

Parliament 

   Q3 2022 

289 Reform 1. 

Creating the 

framework for 

sustainable urban 

mobility 

Milestone Entry into force of the 

ministerial order establishing a 

structure for the provision of 

technical assistance for the 

development of Sustainable 

Urban Mobility Plans (SUMPs) 

established and operational 

Provision in the ministerial order 

indicating the entry into force of 

the structure for the provision of 

technical assistance for the 

development of SUMPs  

 

      Q4 2022 

289.1  Monitoring  Consultation Preliminary consultation of the 

European Commission on the 

ministerial order indicating the entry 

into force of 

the structure for the provision of 

technical assistance for the 

development of SUMPs, 

to  discuss/verify alignment with the 

provisions of the CID, following 

stakeholders consultations 

 

   Q3 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

290 Reform 1. 

Creating the 

framework for 

sustainable urban 

mobility  

Milestone Signature of all public transport 

service contracts expiring 

between 2021 and 2026 for 40 

counties  

Signature of contracts    Q2 2026 

290.1  Monitoring  Interim report on the 

quantification of  all public 

transport service contracts 

expiring between 2021 and 

2026, signed, to date 

    Q2 2024 

291 Reform 1. 

Creating the 

framework for 

sustainable urban 

mobility 

Target Reducing the air pollutant 

emissions 

 kt CO2 eq 

(base year 

1990) 

266 371 159 823 Q2 2026 

291.1  Monitoring  Interim report on the 

quantification of the reduction 

of air pollutants as planned in 

the National Air Pollution 

Control Programme. 

    Q2 2023 

291.2  Monitoring  Interim report on the 

quantification of the reduction 

of air pollutants as planned in 

the National Air Pollution 

Control Programme. 

    Q2 2024 

291.3  Monitoring  Interim report on the 

quantification of the reduction 

of air pollutants as planned in 

the National Air Pollution 

Control Programme. 

    Q2 2025 

292 Reform 1. 

Creating the 

framework for 

Target Reduction by 25% in the number 

of people killed or seriously 

injured as a result of road 

accidents in urban 

  Percentage 

(%) 

 

100%  75% Q1 2026 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

sustainable urban 

mobility 

municipalities compared to 

reference year 2019 

292.1  Monitoring  Interim report on the 

quantification of the reduction 

in the number of people killed or 

seriously injured as a result of 

road accidents in urban 

municipalities compared to 

reference year 2019 

    Q1 2023 

292.2  Monitoring  Interim report on the 

quantification of the reduction 

in the number of people killed or 

seriously injured as a result of 

road accidents in urban 

municipalities compared to 

reference year 2019 

    Q1 2025 

293 Reform 1. 

Creating the 

framework for 

sustainable urban 

mobility 

Target 20% increase in yearly total 

passenger volume using local 

public transport in 2026 

compared to 2019 

  Number of 

passengers 

using local 

public 

transport 

1 763 000

 000 

 

 

2 115 600 Q2 2026 

293.1  Monitoring  Interim report on the number 

passenger volume using local 

public transport compared to 

2019 

    Q1 2023 

293.2  Monitoring  Interim report on the number 

passenger volume using local 

public transport compared to 

2019 

    Q1 2025 

294 Investment 1. 

Sustainable urban 

mobility  

Milestone Signature of contracts for the 

renewal of public transport 

fleets (procurement of clean 

vehicles) 

Signature of contracts       Q4 

 

 

 

 

2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

294.1  Monitoring  Call launched  Publication on the ministry’s website 

of the first  call for the renewal of 

public transport fleets (procurement 

of clean vehicles) 

   Q2 2022 

294.2  Monitoring Second call launched Publication on the ministry’s website 

of the second  call for the renewal of 

public transport fleets (procurement 

of clean vehicles) 

   Q4 2022 

295 Investment 1. 

Sustainable urban 

mobility 

Target Additional zero-emission 

vehicles (buses, trolleybuses 

using a zero-emission engine or 

battery, trams and minibuses) 

(number of vehicles) 

  Number 1 618 2 186 Q4 2024 

295.1  Monitoring  Additional number of purchased 

zero-emission vehicles (buses, 

trolleybuses using a zero-

emission engine or battery, 

trams and minibuses) 

    Q4 2023 

296 Investment 1. 

Sustainable urban 

mobility 

Target Additional zero-emission 

vehicles (buses, trolleybuses 

using a zero-emission engine or 

battery, trams and minibuses) 

(number of vehicles) 

  Number 2 186 

 

2 753 Q2 2026 

296.1  Monitoring  Additional number of buses, 

trams, trolleybuses using a zero-

emission engine or battery and 

minibuses — new clean vehicles 

with zero exhaust emissions 

(buses, electric buses/hydrogen 

12-18 m, Electric 

buses/hydrogen 10 m, Tram, 

    Q2 2025 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

Trolleybuses 12-18 m, 

electric/hydrogen minibuses). in 

urban areas 

297 Investment 1. 

Sustainable urban 

mobility 

Target Increase in the share of travels in 

Administrative Territorial Units 

with local public transport 

services using zero-emission 

vehicles (buses, trolleybuses 

using a zero-emission engine or 

battery, trams) compared to 

2019 

  Percentage 

(%) 

 

45,4% 

[2019] 

60% Q2 2026 

297.1  Monitoring  Quantification of passanger 

travels in Administrative 

Territorial Units with local 

public transport services using 

zero-emission vehicles 

    Q2 2024 

297.2  Monitoring  Quantification of travels in 

Administrative Territorial Units 

with local public transport 

services using zero-emission 

vehicles 

    Q2 2025 

298 Investment 1. 

Sustainable urban 

mobility 

Milestone Signature of contracts for the 

provision of ITS/other ICT 

infrastructure 

Signature of contracts       Q4 

 

2022 

298.1  Monitoring  Call launched  Publication on the ministry’s website 

of the first Call for the provision of 

ITS/other ICT infrastructure 

   Q2 2022 

298.2  Monitoring Second Call launched Second Call is open for the provision 

of ITS/other ICT infrastructure 

   Q4 2022 

299 Investment 1. 

Sustainable urban 

mobility 

Target Administrative Territorial Units 

with developed/ expanded 

systems operational— 

Intelligent Transport Systems 

  Number  0 246 Q4 2024 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

and/or e-ticketing/ other ICT 

infrastructures 

299.1  Monitoring Interim report on the number of 

administrative Territorial Units 

with developed/ expanded 

systems operational— 

Intelligent Transport Systems 

and e-ticketing/ other ICT 

infrastructures 

    Q2 2023 

300 Investment 1. 

Sustainable urban 

mobility 

Target Administrative Territorial Units 

with developed/ expanded 

systems operational — 

Intelligent transport systems 

and/or e-ticketing/ other ICT 

infrastructures) 

  Number  246 491 Q2 2026 

300.1  Monitoring Interim report on the number of 

administrative Territorial Units 

with developed/ expanded 

systems operational— 

Intelligent Transport Systems 

and e-ticketing/ other ICT 

infrastructures 

    Q2 2025 

301 Investment 1. 

Sustainable urban 

mobility 

Milestone Signature of contracts for 

building electric vehicle 

recharging points 

Signature of contracts       Q4 2022 

301.1  Monitoring  Call launched  Publication on the ministry’s website 

of the first call for  building electric 

vehicle recharging points 

   Q2 2022 

301.2  Monitoring Second call launched Publication on the ministry’s website 

of the call for  building electric 

vehicle recharging points 

   Q4 2022 

302 Investment 1. 

Sustainable urban 

mobility 

Target Additional recharging points for 

electric vehicles 

  Number  0 6 600  Q4 2024 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

303 Investment 1. 

Sustainable urban 

mobility 

Target Additional number of 

recharging points for electric 

vehicles 

  Number 6 600  13 200 

 

Q2 2026 

304 Investment 1. 

Sustainable urban 

mobility 

Milestone Signature of contracts for 

investments in cycling 

infrastructure at 

local/metropolitan level 

Signature of contracts       Q4 2022 

304.1  Monitoring Call launched Publication on the ministry’s website 

of the call for investments in cycling 

infrastructure at local/metropolitan 

level 

   Q2 2022 

304.2  Monitoring Second call launched Publication on the ministry’s website 

of the call for investments in cycling 

infrastructure at local/metropolitan 

level 

   Q4 2022 

305 Investment 1. 

Sustainable urban 

mobility 

Target Operational cycling runways 

(km) at local/metropolitan level 

  Kilometres 

(km) 

 0 546 Q4 2024 

306 Investment 1. 

Sustainable urban 

mobility 

Target Operational cycling runways at 

local/metropolitan level (km) 

  Kilometres 

(km) 

 546 1 091 Q2 2026 

351 Reform 1. 

Increased capacity 

for the 

management of 

public health 

funds  

Milestone Entry into force of the 

ministerial order for the 

performance and quality 

indicators to be used for the 

selection of the medical units 

benefiting from the Health 

Quality Fund 

Provision in the ministerial order 

indicating the entry into force of the 

ministerial order adopting the set of 

quality of care indicators and the 

necessary methodology for the 

selection of beneficiary medical 

facilities 

   Q4 2022 

351.1  Monitoring Methodology drafted Methodology for performance-based 

selection of recipient establishments    

Q2 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 
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(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

drafted and shared with the 

European Commission 

351.2  Monitoring Consultation Preliminary consultation of the 

European Commission on the draft 

Ministerial Order, following 

stakeholders’ consultation, to 

discuss/verify alignment with the 

provisions of the CID 

   

Q4 2022 

352 Reform 1. 

Increased capacity 

for  management 

of public health 

funds 

Milestone Entry into force of the 

Government Decision for a new 

model framework contract 

governing the conditions for 

granting medical assistance, 

medicines and medical devices, 

assistive devices and 

technologies within the 

framework of the health 

insurance system  

Provision in the Government 

Decision indicating the entry into 

force of the Government Decision 

and of the Joint Order of the Ministry 

of Health and the National Health 

Insurance House 

   Q2 2023 

352.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the draft 

Government Decision for a new 

model framework contract governing 

the conditions for granting medical 

assistance, medicines and medical 

devices, assistive devices and 

technologies within the framework of 

the health insurance system, 

following stakeholders’ consultation, 

   Q1 2023 



 

389 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

to  discuss/verify alignment with the 

provisions of the CID. 

353  Reform 1. 

Increased capacity 

for the 

management of 

public health 

funds  

Milestone Entry into force of the legislative 

amendment required to include 

budget spending review 

outcomes in the budgetary 

process 

The budgetary process takes into 

account the outcomes of the spending 

review in the area of health 

completed in 2023 by the Ministry of 

Finance.  

   Q1 2024 

353.1  Monitoring Consultation Same interim step as 203.1 in C8: 

Preliminary consultation of the 

European Commission on the draft 

2024 budgetary law which includes 

the recommendations of spending 

reviews (health and education), 

to  discuss/verify alignment with the 

provisions of the CID. 

   Q3 2023 

353.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Same interim step as 203.2 in C8: 

Adoption by the Government and 

submission of the proposal for the 

amended legal framework to the 

Romanian Parliament 

   Q4 2023 

354 Reform 1. 

Increased capacity 

for the 

management of 

public health 

funds   

Target Improving the accessibility of 

healthcare by reducing the 

percentage of persons reporting 

unmet medical needs 

 Percentage 4,9 4,2 Q2 2026 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

354.1  Monitoring Interim report The Ministry of Health shares with 

the European Commission a 

spreadsheet detailing the percentage 

of persons reporting unmet medical 

needs in the past three years, 

discussing obstacles to the 

achievement of the target, outlying 

an concrete actions to tackle those 

obstacles and following up on the 

implenentation of actions from 

previous years. 

   Q4 2023 

355 Reform 2. 

Increased capacity 

to undertake 

investments in 

health 

infrastructure   

Milestone Entry into force of the legislative 

framework establishing the 

National Agency for 

Infrastructure Development in 

Health (ANDIS)  

 

 

Entry into force of the legislative 

framework establishing the National 

Agency for Infrastructure 

Development in Health (ANDIS) 

   Q2 2022 

355.1  Ex-post 

monitoring 

step 

Ratification of the GEO by the 

Parliament 

Ratification of the GEO by the 

Parliament 

   Q4 2022 

355.2  Ex-post 

monitoring 

step 

Ex-post report Ex-post reporting submitted to the 

European Commission elaborating 

on the state of play of ANDIS 

   Q2 2024 

356 Reform 3. 

Increased capacity 

for health 

management and 

human resources 

in health   

Milestone Entry into force of the legislative 

framework for the increased 

capacity for health management 

and human resources in health 

Entry into force of the legislative 

framework for the reform of the 

management of health service and of 

human resources 

   Q2 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

356.1  Ex-post 

monitoring 

step 

Ex-post monitoring step: 

Ratification of the GEO by the 

Parliament 

Ratification of the GEO by the 

Parliament 

   Q4 2022 

357 Reform 3. 

Increased capacity 

for health 

management and 

human resources 

in health 

Milestone Entry into force of legislation for 

the strategic framework for the 

development of human 

resources in health   

Entry into force of the legislation for 

the strategic framework for the 

development of human resources in 

health by Government Decision 

   Q2 2022 

358 Reform 3. 

Increased capacity 

for health 

management and 

human resources 

in health  

Milestone Development of human 

resources in health 

Adoption of the sectorial action plans 

for the development of human 

resources in health by order of the 

Minister of Health 

   Q4 2022 

358.2  Monitoring Consultation Preliminary consultation of the 

European Commission on the draft 

ministerial order of the Minister of 

Health on the sectorial action plans 

for the development of human 

resources in health, following 

stakeholders’ consultation, to  

discuss/verify alignment with the 

provisions of the CID. 

   

Q3 2022 

359 Reform 3. 

Increased capacity 

for health 

management and 

human resources 

in health 

Milestone Entry into force of an order of 

the Minister of Health setting up 

a framework of differentiated 

recognition of professional 

merits and reward of health 

professionals 

Provision in the Minister of Health’s 

order indicating the entry into force 

of a framework of differentiated 

recognition of professional merits 

and reward of health professionals  

   Q4 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

359.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the draft 

ministerial order of the Minister of 

Health setting up a framework of 

differentiated recognition of 

professional merits and reward of 

health professionals, following 

stakeholders’ consultation to  

discuss/verify alignment with the 

provisions of the CID. 

   

Q3 2023 

360 Reform 3. 

Increased capacity 

for health 

management and 

human resources 

in health 

Target Building and fully equipping 2 

new skill development centres 

for public healthcare staff   

  0 2 Q2 2024 

360.1  Monitoring Notification to the European 

Commission on the publication 

of tender procedures  

Tender procedure launched for 

equipment of skill development 

centres and tender procedure 

launched for construction of skill 

development centres, and 

notification of the launch to the 

European Commission. 

   Q4 2022 

360.2  Monitoring Contracts signed All contracts for equipment and 

constructiuon are signed and 

implementation started 

   Q2 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

361 Reform 3. 

Increased capacity 

for health 

management and 

human resources 

in health 

Target Persons having participated in 

training on health service 

management 

 Number 0 1 000 Q2 2025 

361.1  Monitoring Notification to the European 

Commission on the publication 

of tender procedures  

Tender procedure launched for 

contracting training services for 

1000 hospital staff members, 

compliant with the description of the 

target 

   Q3 2022 

361.2  Monitoring Contract is signed Contract for provision of training 

services is signed  

   Q1 2023 

362 Reform 3. 

Increased capacity 

for health 

management and 

human resources 

in health 

Target Persons having participated in 

trainings on human resources 

management in health 

institutions 

 Number 0 1 000 Q2 2025 

362.1  Monitoring Notification to the European 

Commission on the publication 

of tender procedures  

Tender procedure launched for 

contracting training services for 

1000 staff from the human resources 

structures of hospitals, compliant 

with the description of the target 

   Q3 2022 

362.2  Monitoring Contract is signed Contract for provision of training 

services is signed  

   Q4 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

362.3  Monitoring Interim report Interim report to update the 

European Commission on the 

achievement of the target 

   Q1 2024 

363 Reform 3. 

Increased capacity 

for health 

management and 

human resources 

in health 

Target Health professionals having 

participated in integrity training 

programmes 

 Number 150 3 000 Q2 2025 

363.1  Monitoring Working Group for defining the 

Terms of References for training 

tender and approving consultant 

reports  

Ministerial Order which approved 

the Working Group  

   Q3 2022 

363.2  Monitoring Notification to the European 

Commission on the publication 

of tender procedures 

Tender procedure launched for 

contracting training services for 

3000 staff working in health-related 

areas, compliant with the description 

of the target 

   Q4 2022 

363.3  Monitoring Interim report Summary document reporting on the 

implementation of the target 

   Q1 2024 

364 Reform 3. 

Increased capacity 

for health 

management and 

human resources 

in health 

Milestone Entry into force of the joint order 

of the Ministry of Health and the 

National Health Insurance 

House (CNAS) for a mechanism 

to prioritise budget allocations 

made by the Ministry of Health 

and the National Health 

Insurance House (CNAS) 

Provision in the joint order of the 

Ministry of Health and the National 

Health Insurance House (CNAS) 

indicating the entry into force of the 

budget prioritization mechanism  

   Q4 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

364.1  Monitoring Consultation Consultation of the European 

Commission of the draft study used 

for the prioritization mechanism 

   

Q3 2023 

364.2  Monitoring Consultation Preliminary consultation of the 

European Commission on the joint 

order proposal, following 

stakeholders’ consultation, to 

discuss/verify alignment with the 

provisions of the CID. 

   

Q3 2023 

365 Reform 3. 

Increased capacity 

for health 

management and 

human resources 

in health 

Milestone Operationalisation of the 

transparenta.ms.ro portal on the 

use of public resources 

Publication of data on  

transparenta.ms.ro portal regarding 

the use of public resources in health 

   Q4 2024 

366 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure 

Milestone Adoption of criteria for 

prioritising investments in 

integrated community centres 

Adoption of the Manual of Integrated 

Community Centres, including   

guidelines for the prioritization of 

investments in integrated community 

centres through an order of the 

Minister of Health. 

   Q4 2021 

367 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure 

Target  Practices of family doctors or 

associations of primary care 

practices equipped or renovated, 

prioritising practices located in 

marginalised regions and 

municipalities 

 Number 0 3 000 Q2 2023 

367.1  Monitoring Launching the call for 

applications   

Publication of the call for applicants 

on the Ministry of Health’s and 

   Q2 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

Regional Development Agencies 

(RDA) websites, compliant with the 

target description. The submitted 

applications shall be continuously 

evaluated, in the order of their 

registration (first come – first serve 

according with checklist). 

367.2  Monitoring Signature of contracts with 1 

500 applicants 

Signature of contracts with 1 500 

applicants 

   Q3 2022 

367.3  Monitoring Publication of tenders on the 

website of the Ministry of Health 

Publication of tenders for medical 

equipment services on the website of 

the Ministry of Health, in compliance 

with the description of the target. 

   Q3  2022 

367.4  Monitoring Signature of contracts for 

equipment 

Signature of contracts and start of 

implementation  

   Q4 2022 

367.5  Monitoring Ex-post report List of associations of 

practices/practices of family doctors 

that have been equipped or 

renovated. For each unit, provide 

basic information (address, type, 

brief description of its main activities 

and the type of intervention it 

benefited from under the RRP 

investment). 

   Q2 2026 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

368 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure   

Target Mobile medical units equipped 

for breast and cervical cancer 

screening  

 Number 0 10 Q2 2023 

368.1  Monitoring Signature of contracts Signature of contracts    Q3 2022 

368.2  Ex-post 

monitoring 

step 

Ex-post report Ex-post reporting indication how 

medical caravans for breast and 

cervical cancer screening activities 

are covering areas with a majority 

population of Roma or Roma 

communities 

   Q2 2025 

369 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure   

Target Newly built/renovated and 

equipped facilities providing 

outpatient care 

 Number 0 30 Q4 2024 

369.1  Monitoring Notification to the European 

Commission of the publication 

of the draft applicants’ 

guidelines  

Launch of consultations for the draft 

guidelines, compliant with the 

description of the target, published 

on the official website of the Ministry 

of Health 

   Q2 2022 

369.2  Monitoring Launch of the open call for 

applicants 

Publication of the call for applicants 

on the website of the Ministry of 

Health and the Regional 

Development Agencies, compliant 

with the description of the target. 

   Q3 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

369.3  Monitoring Signature of contracts with the 

selected  outpatient care units 

Grant contract signed with at least 

30 outpatient care units selected and 

list shared with European 

Commission, compliant with the 

description of the target. List shared 

with European Commission. 

   Q1 2023 

369.4  Monitoring Notification to the European 

Commission of the publication 

of tenders on the website of the 

Ministry of Health 

Report listing all the tenders 

published, compliant with the 

description of the target, on the 

website of the Ministry of Health 

   Q2 2023 

369.5  Monitoring Signature of contracts Signature of contracts with the 

providers 

   Q2 2023 

369.6  Monitoring Ex-post report List of outpatient care units that have 

been modernized, rehabilitated, 

extended (including through the 

construction of new buildings) and 

equipped. 

 

List of outpatient care units targeted 

by the investment and located in less 

developed regions or municipalities. 

 

For each unit, provide basic 

information (address, type, brief 

description of its main activities and 

the type of intervention, not their 

costs, it benefited from under the 

RRP investment). 

   Q4 2026 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

370 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure   

Target Newly built/renovated and 

equipped integrated community 

centres, including appropriately 

staffed 

 Number 0 200 Q2 2025 

370.1  Monitoring Notification to the European 

Commission of the publication 

of the tender documents on the 

website of the Ministry of Health  

Publication of the tenders by the 

Ministry of Health for equipment of 

integrated community centres and 

notification of the European 

Commission. 

 

The tender process for the equipment 

is centralised.  

   Q3 2022 

370.2  Monitoring Signature of contracts  Signature of contracts by the 

Territorial Administrative 

(beneficiaries) 

   Q4 2022 

370.3  Monitoring Report on the launch of tenders 

for renovation and construction 

on local level 

Spreadsheet with tenders launched 

and their weblinks at local level for 

the renovation and construction of 

the centres. 

The tender process for the 

construction/renovation of the 

centres is decentralised and 

managed by the Territorial 

Administrative Units (beneficiaries). 

   Q4 2023 

371 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure   

Target Underserved communities, 

including Roma, have access to 

community healthcare 

 

 Number 0 300 Q2 2025 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

371.1  Monitoring Interim progress report Summary document reporting on the 

implementation of the target. 

   Q2 2024 

372 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure   

Target Family planning cabinets 

equipped or equipped and 

renovated 

 Number 0 119 Q4 2025 

372.1  Monitoring Notification of the European 

Commission on the publication 

of draft guidelines for 

application  

Launch of public consultation. Draft 

guidelines for application of family 

planning cabinets shall be made 

public for consultation with 

stakeholders. Documents shall also 

include draft grant contract. Such 

documents shall be compliant with 

the  target description. 

   Q2 2022 

372.2  Monitoring Launching the call for 

applications 

Publication of the call for applicants 

on the website of the Ministry of 

Health and on the websites of the 

Regional Development Agencies 

   Q3 2022 

372.3  Monitoring Signature of contracts with the 

selected local authorities 

Grant contract signed with the local 

authorities, as well as the list of 119 

family planning cabinets selected, 

compliant with the description of the 

target. List shared with European 

Commission. 

   Q2 2023 

372.4  Monitoring Notification to the European 

Commission of the publication 

Publication of the tenders by the 

Ministry of Health for equipment of 

   Q1 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

of the tender documents on the 

website of the Ministry of Health 

family planning cabinets and 

notification of the European 

Commission. 

 

The tender process for the equipment 

is centralised  

372.5  Monitoring Signature of contracts  Signature of contracts for the 

equipment 

   Q3 2023 

372.6  Monitoring Report on the launch of tenders 

for renovation and construction 

on local level 

Spreadsheet with tenders launched 

and their weblinks at local level for 

the renovation and construction of 

the centres. 

The tender process for the 

construction/renovation of the 

centres is decentralised and 

managed by the Territorial 

Administrative Units (beneficiaries). 

   Q4 2023 

373 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure   

Target Increase access to primary care  Number 168 109 Q2 2025 

374 Investment 1. 

Development of 

pre-hospital 

medical 

infrastructure   

Target Increase in preventive 

consultations 

 Number 1 100 000 1 265 000 Q2 2024 

375 Investment 2. 

Development of 

Target Public hospitals benefiting from 

equipment and materials to 

reduce the risk of infections 

 Number 0 25 Q2 2024 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

public hospital 

infrastructure   

375.1   Monitoring Notification of the European 

Commission on the publication 

of draft guidelines for 

application  

Launch of public consultation. Draft 

guidelines for application shall be 

made public for consultation with 

stakeholders. Documents shall also 

include draft grant contract. Such 

documents shall be compliant with 

the  target description. 

   Q2 2022 

375.2  Monitoring Launching the call for 

applications   

Publication of the call for applicants 

on the Ministry’s of Health and 

Regional Development Agencies 

websites. 

   Q3 2022 

375.3  Monitoring Selection of at least 25 hospitals 

and signature of contracts  

Signature of contracts and sharing 

the list of selected hospitals with 

European Commission 

   Q3 2023 

375.4  Monitoring Report on the launch of tenders. Spreadsheet with tenders launched 

and their weblinks at beneficiaries 

level. 

The tender process shall be managed 

by the beneficiaries 

   Q4 2023 

375.5  Monitoring Ex-post report List of health hospitals that have 

been equipped. For each unit, 

provide basic information (address, 

brief description of its main activities 

and the type of intervention it 

   Q1 2026 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

benefited from under the RRP 

investment). 

376 Investment 2. 

Development of 

public hospital 

infrastructure   

Target New-born intensive care units 

equipped, including with new-

born ambulances (for the 

regional centres)  

 Number 0 25 Q4 2024 

376.1  Monitoring Notification of the European 

Commission on the publication 

of draft guidelines for 

application  

Launch of public consultation. Draft 

guidelines for application shall be 

made public for consultation with 

stakeholders. Documents shall also 

include draft grant contract. Such 

documents shall be compliant with 

the  target description. 

   Q2 2022 

376.2  Monitoring Launching the call for 

applications   

Publication of the call for applicants 

on the Ministry’s of Health and 

Regional Development Agencies 

websites.  

   Q3 2022 

376.3  Monitoring Selection of at least 25 care 

units, 12 mobile neonatal 

intensive care units and 8 

regional training centres and 

signature of funding contracts 

Signature of contracts and sharing 

with European Commission the final 

list of at least 25 care units, 12 

mobile neonatal intensive care units 

and 8 regional training centres 

   Q3 2023 

376.4  Monitoring Report on the launch of tenders. Spreadsheet with tenders launched 

and their weblinks at beneficiaries 

level. 

   Q2 2024 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

The tender process shall managed by 

the beneficiaries 

377 Investment 2. 

Development of 

public hospital 

infrastructure   

Target Construction of and/or 

equipping new public health 

units/hospitals  

 Number 0 25 Q2 2026 

377.1  Monitoring Prioritisation methodology 

drafted and shared with the 

European Commission. 

The methodology that shall guide the 

selection of at least 25 hospitals 

among the list of 49 hospitals listed 

above shall be developed with the 

assistance of experts. 

   Q2 2022 

377.2  Monitoring Adoption of prioritisation 

methodology. 

Methodology subject to inter-

ministerial approval and adopted by 

Government Decision. 

   Q2 2022 

377.3  Monitoring Selection of at least 25 hospitals List shared with the European 

Commission 

   Q3 2022 

377.4  Monitoring Signature of contracts and 

implementation 

Signature of contracts with 

beneficiaries 

   Q2 2023 

377.5  Monitoring Report on the launch of tenders. Spreadsheet with tenders launched 

and their weblinks at beneficiaries 

level. 

The tender process shall managed by 

the beneficiaries 

   Q4 2023 

378 Reform 1. 

Creating a new 

legal framework 

Milestone Entry into force of a legislative 

act necessary to prevent the 

separation of children from the 

Provision in the law indicating the 

entry into force of legislative act 

necessary to prevent the separation of 

      Q4 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

to prevent the 

separation of 

children from 

their families 

family and support for 

vulnerable families 

children from the family and support 

for vulnerable families 

378.1  Monitoring  Consultation Preliminary consultation of the 

European Commission on the draft 

legislation proposal necessary to 

prevent the separation of children 

from the family and support for 

vulnerable families, following 

stakeholders’ consultation, 

to  discuss/verify alignment with the 

provisions of the CID 

   Q3 2022 

378.2  Monitoring  Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government of the 

legislation proposal necessary to 

prevent the separation of children 

from the family and support for 

vulnerable families and submission 

to the Parliament 

   Q3 2022 

379 Reform 1. 

Creating a new 

legal framework 

to prevent the 

separation of 

children from 

their families 

Target Reducing the number of 

children separated from the 

family and falling into the social 

protection system  

 Number 12 139 6 100  Q2 2026 

379.1  Monitoring Interim progress report  Number of children separated from 

the family and falling into the social 

protection system 

   Q2  2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

379.2  Monitoring  Interim progress report  Updated number of children 

separated from the family and falling 

into the social protection system 

   Q2 2024 

380 Reform 2. Reform 

of the protection 

system for adults 

with disabilities  

Milestone Entry into force of the law for 

the implementation and 

operationalisation of the Guide 

to  Accelerating the De-

institutionalisation Process  

Provision in the law indicating the 

entry into force of the legislative act  

      Q4 2022 

380.1  Monitoring  Draft mapping published A advanced draft mapping report of 

the individual situation of all persons 

with a disability and currently 

institutionalized in Romania 

published on the Ministry website 

   Q3 2022 

380.2  Monitoring  Consultation Preliminary consultation of the 

European Commission on the draft 

legislation proposal for the 

implementation and 

operationalisation of the Guide to 

Accelerating the De-

institutionalisation Process, 

following stakeholders’ consultation, 

to  discuss/verify alignment with the 

provisions of the CID 

   Q3 2022 

380.3  Monitoring  Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government of the 

legislation proposal for the 

implementation and 

operationalisation of the Guide to  

Accelerating the De-

   Q4 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

institutionalisation Process and 

submission to the Parliament 

381 Reform 2. Reform 

of the protection 

system for adults 

with disabilities  

Milestone Entry into force of the law to 

support the implementation of 

the adopted national strategy for 

the prevention of 

institutionalisation  

Provision in the law indicating the 

entry into force of the legislative act 

for supporting the implementation of 

the adopted national strategy for the 

prevention of institutionalisation 

      Q4 2022 

381.1  Monitoring  Consultation Preliminary consultation of the 

European Commission for the draft 

law on supporting the 

implementation of the adopted 

national strategy for the prevention 

of institutionalisation, following 

stakeholders’ consultation, 

to  discuss/verify alignment with the 

provisions of the CID 

   Q3 2022 

382 Reform 2. Reform 

of the protection 

system for adults 

with disabilities 

Target Institutionalised persons with 

disabilities receiving 

personalised support to 

deinstitutionalise and implement 

their “independent living 

pathway” 

 Number 0 8 455 Q2 2026 

382.1  Monitoring Interim progress report on the 

steps taken towards decreasing 

the number of persons with 

disabilities receiving 

personalised support to 

deinstitutionalise and implement 

    Q3 2023 



 

408 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

their “independent living 

pathway 

382.2  Monitoring  Interim progress report on the 

updated number of persons with 

disabilities receiving 

personalised support to 

deinstitutionalise and implement 

their “independent living 

pathway 

    Q3 2025 

382.3  Monitoring Ex-post progress report on the 

updated number of persons with 

disabilities receiving 

personalised support to 

deinstitutionalise and implement 

their “independent living 

pathway 

    Q4 2026 

383 Reform 2. Reform 

of the protection 

system for adults 

with disabilities  

Target Reduction in the total number of 

institutionalised persons with 

disabilities (compared to 

31.12.2020 data)  

  Number 16 911 11 500 Q2 2026 

383.1  Monitoring Interim progress report on the 

steps taken towards decreasing 

the number of institutionalised 

persons with disabilities 

(compared to 31.12.2020 data) 

    Q4 2023 

383.2  Monitoring  Interim progress report on the 

updated number of 

institutionalised persons with 

disabilities (compared to 

31.12.2020 data 

    Q4 2024 

383.3  Monitoring  Interim progress report on the 

updated number of 

institutionalised persons with 

    Q4 2025 



 

409 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

disabilities (compared to 

31.12.2020 data 

384 Reform 3. 

Implementation of 

the Minimum 

Inclusion Income 

(VMI) 

Milestone Entry into force of the law 

approving the implementing 

rules for the application of VMI  

Provision in the law indicating the 

implementing rules for the 

application of VMI 

      Q3 2022 

384.1  Monitoring  Consultation  Preliminary consultation of the 

European Commission on the draft 

legislation proposal indicating the 

implementing rules for the 

application of VMI, following 

stakeholders’ consultation, 

to  discuss/verify alignment with the 

provisions of the CID 

   Q2 2022 

384.2  Monitoring  Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government of the 

legislation proposal indicating the 

implementing rules for the 

application of VMI and submission to 

the Parliament 

   Q2 2022 

385 Reform 3. 

Implementation of 

the Minimum 

Inclusion Income 

(VMI) 

Target Number of additional eligible 

family recipients of the 

improved scheme  

  Number  189 000 245 700 Q2 2024 

385.1  Monitoring  Interim progress report  Interim progress report on the steps 

taken towards offering improved 

schemes for additional eligible 

families 

   Q3 2023 



 

410 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

386 Reform 3. 

Implementation of 

the Minimum 

Inclusion Income 

(VMI) 

Target Recipient of Minimum Inclusion 

Income receives at least one 

activation measure  

 % 

(Percentage

) 

 

0 60% Q2 2025 

386.1  Monitoring  Interim progress report Interim progress report on the steps 

taken towards offering at least one 

activation measure for the recipients 

of the minimum inclusion income 

   Q3 2024 

386.2  Monitoring   

Ex-post monitoring step 

Ex-post progress report on the 

number of Minimum Inclusion 

Income recepients receiving at least 

one activation measure 

   Q4 2026 

387 Reform 4. 

Introduction of 

work cards and 

formalisation of 

work in domestic 

work 

Milestone Entry into force of legislation, 

and its implementing rules, for 

the domestic workers voucher 

system  

Provision in the law indicating the 

entry into force of the law for 

implementing labour voucher system 

    Q1 2022 

388 Reform 4. 

Introduction of 

work cards and 

formalisation of 

work in domestic 

work 

Target Beneficiaries (hiring domestic 

workers)  

  Number 0 10 000 Q4 2024 

388.1  Monitoring  Interim progress report on the 

steps taken towards allowing the 

beneficiaries hiring domestic 

workers through the vouchers 

system 

    Q4 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

389 Reform 4. 

Introduction of 

work cards and 

formalisation of 

work in domestic 

work 

Target Beneficiaries (hiring domestic 

workers)  
  Number 10 000 30 000 Q1 2026 

389.1  Monitring  Ex-post progress report on the 

quantification of beneficiaries 

(hiring domestic workers) 

    Q4 2026 

390 Reform 4. 

Introduction of 

work cards and 

formalisation of 

work in domestic 

work 

Target Domestic workers/providers 

previously recorded as 

unemployed or inactive provide 

services by means of work cards 

  Number 0 20 000 Q4 2024 

390.1  Monitoring  Interim progress report on the 

steps taken towards allowing the 

domestic service workers, 

previously recorded as 

unemployed or inactive, to 

provide services by means of 

work cards  

    Q4 2023 

391 Reform 4. 

Introduction of 

work cards and 

formalisation of 

work in domestic 

work 

Target Domestic workers/providers 

previously recorded as 

unemployed or inactive provide 

services by means of work cards 

  Number 20 000 60 000 Q1 2026 

391.1  Monitoring  Ex-post progress report on the 

quantification of domestic 

workers/providers previously 

recorded as unemployed or 

inactive provide services by 

means of work cards 

    Q4 2026 



 

412 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

392 Reform 5. Ensure 

minimum wage 

setting  

Milestone Entry into force of the regulation 

governing the new system for 

minimum wage setting 

Provision in the law indicating the 

entry into force of the legislative act  

   Q1 2024 

392.1  Monitoring Draft mechanism and a formula 

to objectively set the minimum 

wage level 

Draft mechanism and a formula to 

objectively set the minimum wage 

level in a systematic manner, in 

consultation with social partners and 

taking into account the actions of the 

Union, to be sent to the European 

Commission  

   Q1 2023 

392.2  Monitoring  Consultation Preliminary consultation of the 

European Commission on the draft 

legislation proposal establishing a 

new mechanism and a formula to 

objectively set the minimum wage 

level in a systematic manner, in 

consultation with social partners and 

taking into account the actions of the 

Union, following stakeholders’ 

consultation, to  discuss/verify 

alignment with the provisions of the 

CID 

   Q3 2023 

392.3  Monitoring  Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government of the 

legislation proposal establishing a 

new mechanism and a formula to 

objectively set the minimum wage 

level in a systematic manner, in 

consultation with social partners and 

   Q3 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

taking into account the actions of the 

Union, and submission to the 

Parliament 

393 Investment 1. 

Creation of a 

network of day 

centres for 

children at risk of 

separation 

 

Milestone Delivery of a mapping of needs, 

available services and 

infrastructure facilities for 

children at risk of separation 

from families, in particular in 

vulnerable communities. 

Mapping of needs, available services 

and infrastructure facilities delivered 

   Q2 2023 

393.1  Monitoring  Notify the European 

Commission on the draft report 

published  

Draft report published mapping of 

needs, available services and 

infrastructure facilities for children 

at risk of sep 

aration from families, in particular 

in vulnerable communities, and 

notification of the European 

Commission.  

   Q4 2022 

394 Investment 1. 

Creation of a 

network of day 

centres for 

children at risk of 

separation 

 

Target Day centres to prevent the 

separation of children from the 

family 

  Number 0 150 Q4 2024 



 

414 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

394.1  Monitoring Notify the European 

Commission on the draft 

applicant’s guideline, including 

draft grant contract published 

Draft applicant’s guideline, 

including draft grant contract, that 

shall be included in the award 

decision,  published on the 

Ministry’s website, and notification 

of the European Commission  

   Q2 2022 

394.2  Monitoring Launching the call for 

applications   

Publication of the call for 

applications on the Ministry’s 

website   

   Q2 2022 

394.3  Monitoring Signature of the grant 

agreements 
Grant agreements signed.    Q4 2022 

395 Investment 2. 

Rehabilitation, 

renovation and 

development of 

social 

infrastructure for 

persons with 

disabilities 

Target Modernised community services 

for persons with disabilities  

  Number 0 50 Q4 2024 

395.1  Monitoring Notify the European 

Commission on the draft 

applicant’s guideline, including 

draft grant contract  published 

Draft applicant’s guideline, 

including draft grant contract, that 

shall be included in the award 

decision,  published on the 

Ministry’s website target 

description, and notification of the 

European Commission  

   Q3 2022 



 

415 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

395.2  Monitoring Launching the call for 

applications   

Publication of the call for 

applications on the Ministry’s 

website   

   Q3 2022 

395.3  Monitoring Signature of the grant 

agreements 
Grant agreements signed.    Q4 2022 

396 Investment 2. 

Rehabilitation, 

renovation and 

development of 

social 

infrastructure for 

persons with 

disabilities 

Target New community services for 

persons with disabilities 
  Number 0 55 Q4 2025 

396.1  Monitoring Notify the European 

Commission on the draft 

applicant’s guideline, including 

draft grant contract published 

Draft applicant’s guideline, 

including draft grant contract, that 

shall be included in the award 

decision,  to verify compliance with 

the milestone description, published 

on the Ministry’s website, and 

notification of the European 

Commission  

   Q3 2022 

396.2  Monitoring Launching the call for 

applications   

Publication of the call for 

applications on the Ministry’s 

website   

   Q3 2022 

396.3  Monitoring Signature of the grant 

agreements 
Grant agreements signed    Q4 2022 



 

416 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

397 Investment 3. 

Operationalisation 

of the introduction 

of work cards for 

domestic work 

Milestone Entry into operation of a 

functional digital platform for 

the use of vouchers for domestic 

workers 

 Digital platform operational       Q4 2023 

397.1  Monitoring  Approved specifications for the 

standardised Data Platform 

Approved specifications for the 

standardised Digital Platform 

   Q3 2022 

397.2  Monitoring Notification of the European 

Commission on the publication 

of the tender specifications 

Publication of the tender,  which 

shall be compliant with the the 

milestone description, and 

notification of the European 

Commission. 

   Q4 2022 

397.3  Monitoring  Signature of contract with 

service provider  

Signature of contract with service 

provider to implement the 

specifications for the standardised 

Digital Platform, by the Ministry of 

Labour and Social Inclusion  

   Q1 2023 

401 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for policy 

coordination and 

Milestone Entry into force of the 

methodologies and procedures 

to improve public policy 

rationale and planning and 

administrative simplification 

Provision in the laws and the 

government decisions indicating the 

entry into force of the laws and 

government decisions respectively 

for improving public policy rationale 

and planning and administrative 

simplification 

      Q1 2022 



 

417 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as well 

as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at all 

levels of the 

administration 

402 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as well 

as by 

strengthening the 

Milestone A new strategic management 

and strategic planning system is 

operational in all ministries  

The new system is operational in all 

line ministries 

      Q2 2023 



 

418 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

tools to increase 

the quality of 

public 

consultations at all 

levels of the 

administration  

402.1  Monitoring Interim progress report The General Secretariat of the 

Government (SGG) shares with the 

European Commission a report 

including the number of ministries 

that have taken up the new strategic 

management and planning system in 

the current year. 

      Q4 2022 

403 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as well 

as by 

Target At least 3 ministries planned and 

implemented budgets per 

programme  

  Number 0 3 Q2 2025 



 

419 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

strengthening the 

tools to increase 

the quality of 

public 

consultations at all 

levels of the 

administration 

403.1  Monitoring Interim progress report The General Secretariat of the 

Government (SGG) shares with the 

European Commission an overall 

document reporting on the 

implementation of the target, as well 

as three reports (one for each 

ministry applying the ISP 

methodology) discussing progress in 

adoption of the methodology. 

      Q2 2023 

404 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for policy 

coordination and 

impact analysis at 

the level of the 

government and 

Milestone Entry into force of a legislative 

act operationalizing a structure 

to ensure the implementation of 

an effective regulatory quality 

control mechanism 

Provision in a law indicating the 

entry into force of the law 

operationalising the regulatory 

quality control structure 

      Q1 2022 



 

420 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

coordinating 

ministries, as well 

as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at all 

levels of the 

administration.  

405 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as well 

as by 

strengthening the 

tools to increase 

the quality of 

public 

Milestone Operational IT Platform to 

monitor the innovation in public 

administration 

The IT Platform is developed and 

operational   

      Q4 2024 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

consultations at all 

levels of the 

administration 

405.1  Monitoring Tender launched and 

notification to the European 

Commission of the publication 

of tender’s documents 

Tender for the provision of the IT 

platform launched and notification to 

the European Commission on the 

publication of tender documents. 

Documents shall be compliant with 

the specifications listed in the 

description of the milestone.  

      Q4 2022 

405.2  Monitoring  Signature of contracts  Contracts are signed, the winner of 

the tender is published on the website 

of the Government, implementation 

is started 

      Q2 2023 

405.3   Monitoring Consultation on the draft 

strategy for public sector 

innovation and its action plan 

Consultation of the European 

Commission on the draft strategy for 

public sector innovation and its 

action plan, following stakeholders’ 

consultation 

      Q3 2024 

405.4  Monitoring   Adoption of the strategy and its 

action plan by Government 

Decision  

Adoption of the strategy by the 

Government Decision 

      Q4 2024 

406 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

Target 800 representatives of civil 

society organizations trained to 

increase the administrative 

capacity and digitization of their 

structures 

 Trained representatives Number 0 800 Q4 2025 



 

422 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

processes by 

strengthening the 

capacity for policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as well 

as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at all 

levels of the 

administration 

406.1 C14.R1  Monitoring Public call for expressions of 

interest for training providers 

Public call for expressions of interest 

to produce educational materials 

and run training workshops on 

administrative capacity and 

digitalisation of civil society 

organisations’ structures. 

   Q2 2022 

406.2 C14.R1  Monitoring Experts contracted Experts contracted to produce 

educational materials and training 

started on administrative capacity 

      Q3 2022 



 

423 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

and digitalisation of civil society 

organisations’ structures. 

406.3 C14.R1  Monitoring Interim report The GSG provides the European 

Commission with an interim report 

discussing progress towards the 

achievement of the target.  

      Q4 2023 

407 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as well 

as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at all 

Target Process of public consultation 

and involvement of interested 

stakeholders improved through 

20% increase in the number of 

draft legislative acts subject to 

public consultation and 

involvement of stakeholders at 

central level 

  Percentage 

(%) 

0 [2020] 20 Q2 2026 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

levels of the 

administration 

407. 1  Monitoring Legal framework part - 

Consultation 

Consultation of the European 

Commission on the draft updated 

legal framework, following 

stakeholders’ consultation, to 

discuss/verify alignment with the 

provisions of the CID. 

      Q2 2022 

407.2  Monitoring Legal framework part - 

Adoption of the Decisions by the 

Government 

Adoption by the Government and 

entry into force. 

      Q2 2022 

407.3  Monitoring Dashboard for monitoring and 

evaluating the quality of public 

consultation procedures – 

Experts contracted 

Experts contracted to elaborate the 

Dashboard for monitoring and 

evaluating the quality of public 

consultation procedures 

      Q4 2022 

407.4  Monitoring Open Government Strategy part 

– Experts contracted 

Experts contracted to elaborate the 

Strategy 

      Q4 2022 

407.5  Monitoring Training no. 1 - Experts 

contracted  

Experts contracted to produce 

educational materials and training 

started.  

Personal data shall be 

anonymised/blacklined whenever not 

necessary 

      Q4 2022 

407.6  Monitoring Upgrading e-consultare – 

Contract signed 

Contract signed             Q4 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

407.7  Monitoring Upgrading e-consultare – 

Operationalisation 
e-consultare operational            Q4 2023 

407.8  Monitoring Dashboard for monitoring and 

evaluating the quality of public 

consultation procedures – 

Dashboard is operational. 

Dashboard for monitoring and 

evaluating the quality of public 

consultation proceduresis 

operational. 

      Q4 2023 

407.9  Monitoring Open Government Strategy - 

Consultation 

Consultation of the European 

Commission on the draft strategy, 

following stakeholders’ consultation, 

to discuss/verify alignment with the 

provisions of the CID. 

      Q4 2023 

407.10  Monitoring Open Government Strategy – 

Entry into force 

Open Government Strategy enters 

into force. 

               Q1 2024 

407.11  Monitoring Interim report The GSG provides the European 

Commission with an interim report 

discussing progress towards the 

achievement of the target 

The interim report shall moreover 

include as an annex a spreadsheet 

with the list of draft legislative acts 

that has been subjected to public 

consultation so far. 

As part of the reporting on Training 

no. 1, Romania shall provide the 

European Commission with the list of 

civil servants who undertook 

      Q4 2024 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

Training no. 1 between Q4 2022 to 

Q4 2024, their authority of origin. 

407.12  Monitoring Training no. 2 (for implementing 

the principles of open 

government) - Experts 

contracted 

Experts contracted to produce 

educational materials and training 

started. 

Personal data shall be 

anonymised/blacklined whenever not 

necessary. 

      Q3 2024 

408 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as well 

as by 

strengthening the 

tools to increase 

the quality of 

public 

Target 25% of the presentation and 

motivation tools satisfy the set 

quality criteria (i.e. are assessed 

at an excellent or satisfactory 

level) as per the Government 

methodology  

  Percentage 

(%) 

10 25 Q4 2024 



 

427 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

consultations at all 

levels of the 

administration 

409 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as well 

as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at all 

levels of the 

administration 

Target At least 50% of the proposed 

legislative initiatives, included 

in the Government Annual 

Work Plan (GAWP), approved 

within the set deadline 

  Percentage 

(%) 

35 50 Q1 2026 

409.1  Monitoring Interim report The SSG provides the European 

Commission with an interim report 

      Q4 2023 



 

428 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

discussing progress towards the 

achievement of the target.  

 The interim report shall moreover 

include as an annex a spreadsheet 

with the list of legislative initiatives 

in the GAWP covering the period 

2022-2023 and which initiatives in 

that list have been approved within 

the set deadline. 

410 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as well 

as by 

strengthening the 

tools to increase 

the quality of 

public 

Milestone Entry into force of guidelines for 

appropriate use and enforcement 

of the Single Register of Interest 

Transparency (RUTI) 

Provision in the guidelines indicating 

the entry into force of the guidelines 

for the use and enforcement of RUTI 

      Q3 2022 



 

429 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

consultations at all 

levels of the 

administration  

410.1  Monitoring Consultation Consultation of the European 

Commission on the draft guidelines, 

following stakeholders’ consultation, 

to discuss/verify alignment with the 

provisions of the CID. 

      Q2 2022 

411 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as well 

as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at all 

Milestone Entry into force of the 

Methodology for the use of 

Emergency Ordinances 

Provision in the Government 

Decision indicating entry into force 

of the methodology for the use of 

Emergency Ordinances  

      Q3 2022 



 

430 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

levels of the 

administration  

411.1  Monitoring Consultation Consultation of the European 

Commission on the draft 

Government Decision, following 

stakeholders’ consultation, to 

discuss/verify alignment with the 

provisions of the CID. 

      Q2 2022 

412 Reform 1. 

Enhancing the 

predictability and 

efficiency of 

decision-making 

processes by 

strengthening the 

capacity for policy 

coordination and 

impact analysis at 

the level of the 

government and 

coordinating 

ministries, as well 

as by 

strengthening the 

tools to increase 

the quality of 

public 

consultations at all 

Milestone Entry into force of the legislative 

amendments to ensure 

publication of the full text of the 

laws after amendments 

Provision in the law indicating the 

entry into force of the law for the 

publication of the full text of the laws 

after amendments  

      Q3 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

levels of the 

administration  

412.1  Monitoring Consultation Consultation of the European 

Commission on the draft legislation 

proposal, following stakeholders’ 

consultation, to discuss/verify 

alignment with the provisions of the 

CID. 

      Q2 2022 

412.2  Monitoring Adoption of the draft 

amendments by the Government 

and submission to the Romanian 

Parliament 

Adoption by the Government and 

submission of the proposal to the 

Romanian Parliament 

   Q2 2022 

413 Reform 2. 

Strengthening 

coordination at the 

centre of 

government 

through an 

integrated and 

coherent approach 

to climate change 

and sustainable 

development 

initiatives   

Milestone  Operationalisation of an Inter-

Institutional Climate Committee  

Inter-Institutional Climate 

Committee operationalised 

      Q2 2022 

414 Reform 2. 

Strengthening 

coordination at the 

Target The achievement of 90% of the 

priorities set by the Inter-

Institutional Climate Change 

Committee for 2025  

  Percentage 

(%) 

0 90 Q1 2026 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

centre of 

government 

through an 

integrated and 

coherent approach 

to climate change 

and sustainable 

development 

initiatives  

414.1  Monitoring Interim report The IICC provides the European 

Commission with an interim report 

describing the list of priorities for the 

previous years, the implementation 

status of those prioirities (achieved, 

on-track, off-track) 

      Q1  2024 

415 Reform 2. 

Strengthening 

coordination at the 

centre of 

government 

through an 

integrated and 

coherent approach 

to climate change 

and sustainable 

development 

initiatives   

Target Public officials qualified as 

‘sustainable development 

expert’ in public institutions at 

central and local level 

  Number 0 2 000 Q3 2025 



 

433 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

415.1   Monitoring The WB provide the report that  

assess the needs and level of 

skills in the field of sustainable 

development among public 

administrators at central and 

local level. 

Report assessing the needs and level 

of skills in the field of sustainable 

development among public 

administrators at central and local 

level is produced by the WB 

      Q1 2023 

415.2   Monitoring Drafting legislative 

ammendments to supplement 

Annex 5 to the Administrative 

Code with the function of 

”sustainable development 

expert” 

Consultation of the European 

Commission on the draft legislation 

proposal. 

      Q2 2022 

415.3   Monitoring Providers of training for 

program and workshops 

contracted 

Contracting of the training providers                   Q4 2023 

416  Reform 3. 

Developing 

performance 

human resources 

management in 

the public sector  

Milestone Ex-post analysis of the (pilot) 

national competition for the 

selection of two civil service 

categories in the central 

administration 

Ex-post analysis report published        Q2 2023 

416.1   Monitoring Software/platform for the 

organisation of the pilot 

competition: Tender launched 

and notification to the European 

Commission of the publication 

of tender’s documents 

Tender launched for engaging 

external experts/technical assistance 

to consult and develop the software 

that shall be used to roll out the pilot 

competition (SIPOCA 870 project). 

Notification to the European 

Commission of the publication of 

tender documents. Documents shall 

be compliant with the specifications 

      Q2 2022  
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

listed in the description of the 

milestone. 

416.2   Monitoring Government decision regulating 

the pilot competition: 

Consultation 

Consultation of the European 

Commission on the draft legislation 

proposals, following stakeholders’ 

consultation, to discuss/verify 

alignment with the provisions of the 

CID. 

      Q2 2022  

416.3   Monitoring Software/platform for the 

organisation of the pilot 

competition: Signature of 

contract 

Signature of contract with external 

experts/technical assistance for the 

development of the software that 

shall be used to roll out the pilot 

competition (SIPOCA 870 project) 

      Q2 2022  

416.4   Monitoring Pilot competition launched Government decision is adopted by 

the government, software/platform 

for the organisation of the pilot 

competition operative, and pilot 

competition is launched 

      Q4 2022  

416.5  Monitoring Ex-post analysis: Signature of 

contract 

Signature of contract with  external 

experts/technical assistance to 

analyse and report on the results of 

the pilot national competition 

      Q4 2022      
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

416.6     Pilot competition concludes Pilot competition concludes and ex-

post analysis starts 

      Q1 2023  

417 Reform 3. 

Developing 

performance 

human resources 

management in 

the public sector  

Milestone Completion of at least two 

national civil servant 

recruitment competition 

annually for a minimum of 3 

civil service categories/ grades  

Completion of two national civil 

servant recruitment competitions  

      Q4 2023 

417.1  Monitoring Software/platform for the 

organisation of the national 

competition (extended 

recruitment): Tender launched 

and notification to the European 

Commission of the publication 

of tender’s documents 

Tender launched for engaging 

external experts/technical assistance 

to consult and develop the software 

that shall be used to roll out the 

extended competition. The software 

shall build on the software created 

for the pilot competition, in order to 

exploit synergies and speed up the 

organisation of the extended 

competition. Notification to the 

European Commission of the 

publication of tender documents. 

Documents shall be compliant with 

the specifications listed in the 

description of the milestone. 

   Q1 2023 

417.2  Monitoring Software/platform for the 

organisation of the  national 

competition (extended 

recruitment): Signature of 

contract 

Signature of contract with external 

experts/technical assistance for the 

development of the software that 

   Q2 2023 



 

436 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

shall be used to roll out the extended 

competition. 

417.3  Monitoring Government decision regulating 

the  national competition 

(extended recruitment): 

Consultation 

Consultation of the European 

Commission on the draft 

Government  decision, following 

stakeholders’ consultation 

      Q2 2023 

417.4  Monitoring Software/platform for the 

organisation of the national  

competition (extended 

recruitment) 

Software/platform is operative.    Q3 2023 

417.5  Monitoring Launch of  national civil servant 

recruitment competition 

Launch of  national civil servant 

recruitment competition 

      Q4  2023 

417.6   Ex-post 

monitoring 

Ex-post monitoring report Summary report providing 

information about: 

- the number of competitions 

launched, by civil service category 

and grade 

- number of vacant positions in 2023, 

2024 and 2025, by civil service 

category and grade 

- number of vacant positions (by 

category and grade) filled by 

candidates recruited in 2023, 2024 

and 2025 (that is, candidates in the 

“reserve list” resulting from the  

      Q2 2026 



 

437 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

national competitions organised in 

2023, 2024 and 2025) 

418 Reform 3. 

Developing 

performance 

human resources 

management in 

the public sector.  

Milestone Entry into force of two 

legislative acts on the human 

resources management  

Provision in the laws indicating entry 

into force of the laws of the human 

resources management legislative 

acts 

      Q4 2024 

418.1  Monitoring Consultation Consultation of the European 

Commission on the draft legislative 

acts, following stakeholders’ 

consultation, to discuss/verify 

alignment with the provisions of the 

CID. 

      Q2 2024 

418.2  Monitoring Adoption by the Government 

and submission of the draft law 

to the Romanian Parliament. 

Adoption by the Government and 

submission of the draft law to the 

Romanian Parliament. 

   Q3 2024 



 

438 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

419 Reform 3. 

Developing 

performance 

human resources 

management in 

the public sector. 

Milestone Competence frameworks in 

central public administration 

operational 

Competence framework operational       Q4 2025 



 

439 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

419.1   Monitoring Consultation Consultation of the European 

Commission on the draft legislation 

proposal, following stakeholders’ 

consultation, to discuss/verify 

alignment with the provisions of the 

CID. 

      Q2 2022 

419.2  Monitoring Adoption of the Government 

Decision 

Adoption of the Government 

Decision by the Government and its 

publication in the Official Gazette 

      Q3      2022 

420 Reform 4. 

Developing of a 

fair unitary pay 

system in the 

public sector 

Milestone Entry into force of the new legal 

framework on remuneration of 

civil servants (Law on Unitarian 

Pay) 

Provision in the law indicating entry 

into force of the law on remuneration 

of civil servants 

      Q2 2023 

420.1  Monitoring Consultation Consultation of the European 

Commission on the draft law, 

following stakeholders’ consultation, 

to  discuss/verify alignment with the 

provisions of the CID. 

      Q4 2022 

420.2  Monitoring Adoption by the Government 

and submission of the draft law 

to the Romanian Parliament. 

Adoption by the Government and 

submission of the draft law to the 

Romanian Parliament. 

   Q1 2023 

421 Reform 5. 

Ensuring the 

independence of 

the judiciary, 

Milestone Entry into force of the 

government decision approving 

the strategy for the development 

of the judiciary 2022-2025  

Provision in the government decision 

indicating the adoption of the 

      Q1 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

enhancing its 

quality and 

efficiency 

strategy for the development of the 

judiciary 

422 Reform 5. 

Ensuring the 

independence of 

the judiciary, 

enhancing its 

quality and 

efficiency 

Milestone Entry into force of the law 

amending the powers of the 

National Agency for the 

Management of Seized Assets 

Provision in the law indicating entry 

into force of the law for amending the 

powers of the National Agency for 

the Management of Seized Assets 

      Q2 2022 

423 Reform 5. 

Ensuring the 

independence of 

the judiciary, 

enhancing its 

quality and 

efficiency 

Milestone Entry into force of the “Justice 

laws” (laws on the status of 

magistrates, judicial 

organisation, Superior Council 

of Magistracy) 

Provision in the law indicating entry 

into force of the justice laws 

      Q2 2023 

423.1  Monitoring Consultation Consultation of the European 

Commission on the draft “Justice 

laws” to discuss/verify alignment 

with the provisions of the CID. 

      Q2 2022 

423.2  Monitoring Adoption of the “Justice laws” 

by the Government and 

submission to the Parliament 

Adoption by the Government and 

submission to the Romanian 

Parliament 

      Q3 2022 



 

441 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

424 Reform 5. 

Ensuring the 

independence of 

the judiciary, 

enhancing its 

quality and 

efficiency 

Milestone Amendment of the Criminal 

Code and Criminal Procedure 

Code  

Provision in the law indicating entry 

into force of the law  

      Q4 2022 

424.1  Monitoring Consultation Consultation of the European 

Commission on the draft law to 

discuss/verify alignment with the 

provisions of the CID. 

      Q2 2022 

424.2  Monitoring Adoption of the draft Codes by 

the Government and submission 

to the Parliament 

Adoption by the Government and 

submission of the draft Codes to the 

Romanian Parliament 

   Q3 2022 

425 Reform 5. 

Ensuring the 

independence of 

the judiciary, 

enhancing its 

quality and 

efficiency 

Target At least 6000 judicial staff (such 

as judges, prosecutors and court 

clerks) having attended the 

trainings to improve the quality 

and efficiency of justice system 

  Number 0 6 000 Q4 2025 

425.1  Monitoring Interim report The Ministry of Justice provides the 

European Commission with an 

interim report discussing progress 

towards the achievement of the 

target. 

           Q3   2023 



 

442 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

426 Reform 6. 

Stepping up the 

fight against 

corruption  

Milestone Entry into force of the 

Government Decision 

approving new National Anti-

Corruption Strategy  

Provision in the Government 

Decision indicating the adoption of 

the Anti-Corruption Strategy 

      Q4 2021 

427 Reform 6. 

Stepping up the 

fight against 

corruption  

Target An increase of the value of 

seized assets managed by the 

National Agency for the 

Management of Seized Assets 

  Percentage 

(%) 

0 50 Q4 2025 

428 Reform 6. 

Stepping up the 

fight against 

corruption  

Target Completion of at least 70% of 

the measures foreseen in the new 

anti-corruption strategy 

  Percentage 

(%) 

0 70 Q4 2025 

428.1 C12.R6 Monitoring Tender launched and 

notification to the European 

Commission of the publication 

of tender’s documents 

Tender launched for engaging 

external experts who shall assess the 

implementation status of the Anti-

corruption strategy. These auditors 

shall assess whether at least 70% of 

the objectives have been achieved by 

Q4 2025. Notification to the 

European Commission of the 

publication of tender documents. 

Documents shall be compliant with 

the specifications listed in the 

description of the milestone. 

      Q4 2023 

428.2 

 

 

C12.R6 Monitoring Interim report The Ministry of Justice provides the 

European Commission, with an 

      Q4 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

interim report discussing progress 

with respect to the implementation of 

measures in the strategy, including 

obstacles encountered during 

implementation (if any) and concrete 

remedies to overcome them. 

428.3 C12.R6 Monitoring Contracts signed Contracts are signed and auditing 

process commences (based on data 

and information available).  

      Q4 2025 

429 Reform 6. 

Stepping up the 

fight against 

corruption  

Target  Occupation rate of 85% of 

National Anti-Corruption 

Directorate prosecutor positions 

attained  

  Percentage 

(%) 

0 85 Q2 2023 

430 Reform 6. 

Stepping up the 

fight against 

corruption  

Milestone  Entry into force of the law on 

whistle-blowers’ protection 

Provision in the law indicating entry 

into force of the law 

      Q1 2022 

431 Reform 7. 

Evaluation and 

update of 

legislation on the 

integrity 

framework 

Milestone Entry into force of the 

consolidated laws on integrity  

Provision in the law indicating entry 

into force of the law on integrity 

      Q4 2024 

431.1  Monitoring Completion of Phase 1 Complete prior evaluation and 

analysis of the integrity laws, 

      Q4 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

together with an initial clustering of 

the normative acts. 

431.2  Monitoring Consultation Consultation of the European 

Commission on the draft law, 

following stakeholders’ consultation, 

to discuss/verify alignment with the 

provisions of the CID. 

      Q2 2024 

431.3  Monitoring Adoption of the draft 

consolidated law on integrity by 

the Government and submission 

to the Parliament 

Adoption by the Government and 

submission of the draft consolidated 

law on integrity to the Romanian 

Parliament 

   Q3 2024 

432 Reform 7. 

Evaluation and 

update of 

legislation on the 

integrity 

framework 

Milestone  Approved revised version of  the 

code of ethics and conduct for 

the Government, in addition to 

the existing ones for the civil 

service and adoption and 

implementation of enforcement 

measures  

Provision in the law indicating entry 

into force of the revised version of 

the code of ethics and conduct for the 

Government  

      Q4 2024 

432.1  Monitoring Consultation Consultation of the European 

Commission on the draft law, 

following stakeholders’ consultation, 

to discuss/verify alignment with the 

provisions of the CID. 

      Q2 2024 

432.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Romanian Parliament 

Adoption of the draft law by the 

Government and submission to the 

Romanian Parliament 

      Q3 2024 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

433 Reform 8. 

Reforming the 

national 

procurement 

system 

Milestone Entry into force of the 

amendment of national 

legislation on remedies (Law 

No. 101/2016)  

Provision in the law indicating entry 

into force of the law on remedies 

      Q1 2022 

434 Reform 8. 

Reforming the 

national 

procurement 

system.  

Milestone Entry into force of the Public 

Procurement Strategy including 

horizontal measures to support 

the implementation of the 

national recovery and resilience 

plan  

Provision in the Government 

decision indicating entry into force of 

the Public Procurement Strategy 

      Q2 2023 

434.1  Monitoring Consultation Consultation of the European 

Commission on the draft strategy to 

discuss/verify alignment with the 

provisions of the CID following 

stakeholders’ consultation.. 

      Q1 2023 

435 Reform 8. 

Reforming the 

national 

procurement 

system   

Target Operational centralised 

procurement bodies (CPBs) for 

local authorities 

  Number of 

operational 

centralised 

procuremen

t bodies 

3 [2021] 7 Q4 2025 

435.1   Monitoring Interim progress report The ANAP provides the European 

Commission with an interim report 

discussing progress towards the 

setting up of the additional 4 CPBs. 

      Q2 2023  

436 Reform 8. 

Reforming the 

Target Specialised training in the field 

of public procurement provided 

  Number 0 350 Q4 2023 



 

446 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

national 

procurement 

system  

436.1  Monitoring IFI technical assistance 

contracted for preparing the 

materials and activities for 

training of 350 persons (both 

civil servants and contractual 

staff) especially for employees of 

state-owned enterprises.  

IFI technical assistance contracted 

for preparing the materials and 

activities for training of 350 persons 

(both civil servants and contractual 

staff) especially for employees of 

state-owned enterprises.  

      Q2 2022 

436.2  Monitoring Contracts signed and 

implementation 

Contracts are signed and 

implementation started. 

      Q3 2022 

437 Reform 8. 

Reforming the 

national 

procurement 

system  

Milestone The Public Procurement 

Electronic System (SEAP) 

system is interconnected and 

interoperable with other 

databases  

SEAP system interconnected and 

interoperable  

      Q4 2023 

438 Reform 8. 

Reforming the 

national 

procurement 

system  

 Milestone Operational e-procurement 

system  

E-procurement system operational        Q1 2025 

438.1     Monitoring Interim progress report The ADR provides the European 

Commission with an interim report 

discussing progress towards the 

      Q2 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

achievement of the milestones for the 

elements 2,3 and 4 

439 Reform 9. 

Improve the 

procedural 

framework for the 

implementation of 

corporate 

governance 

principles in state-

owned enterprises 

Milestone Entry into force of updated 

legislation for state-owned 

companies  

Provision in the law indicating the 

entry into force of the law on state 

owned enterprises 

      Q4 2022 

439.1  Monitoring Consultation Consultation of the European 

Commission on the draft updated 

legislation on SOEs  to discuss/verify 

alignment with the provisions of the 

CID during the internal public 

consultations when the draft 

government decisions shall be 

published on the government site 

(www.e-consultare.gov.ro), 

following stakeholder consultations. 

      Q2 2022 

439.2  Monitoring Adoption by the Government 

and submission to the 

Parliament 

Adoption of the draft legislation on 

state-owned companies by the 

Government and submission to the 

Parliament. 

      Q3 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

440 Reform 9. 

Improve the 

procedural 

framework for the 

implementation of 

corporate 

governance 

principles in state-

owned enterprises  

Milestone Operationalisation of the task 

force at the Centre of the 

Government for Corporate 

Governance Policy 

Coordination and Monitoring 

Provision in the Decision of the 

Prime Minister indicating the entry 

into force of the Prime Minister 

Decision on the organisation and 

functioning of the Task force at the 

General Secretariat of the 

Government  

      Q4 2022 

440.1  Monitoring  Independent expert panel 

formed 

Setting-up an independent expert 

panel for the selection of the 

members for the Corporate 

Governance Policy Coordination 

and Monitoring Task Force, at the 

Centre of the Government.    

      Q2 2022 

440.2  Monitoring  Draft call for applications for 

selecting the members of the 

Corporate Governance Policy 

Coordination and Monitoring 

Task Force, at the Centre of the 

Government, shared with the 

European Commission  

Submitting to the European 

Commission a draft call for 

applications open for selecting the 

members of the Corporate 

Governance Policy Coordination 

and Monitoring Task Force, at the 

Centre of the Government, 

containing selection criteria 

compliant with the OECD corporate 

governance standards 

      Q3 2022 

440.3    Legal mandate and resource 

plan for the Corporate 

Governance Policy 

Approval by the Government of the 

legal mandate and draft resource 

      Q3 2022 



 

449 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

Coordination and Monitoring 

Task Force, at the Centre of the 

Government, approved by the 

Government  

plan for the Corporate Governance 

Policy Coordination and Monitoring 

Task Force to allow its monitoring of 

the application of corporate 

governance standards in state owned 

enterprises, having the ultimate 

responsibility  of ensuring a 

transparent and competitive 

selection procedure for approving 

the appointment of administration 

board members, monitoring, 

evaluating, controlling, and to 

published regular reporting of 

performance indicators and to 

enforce sanctions for state owned 

enterprises non-compliant with key 

performance indicators. 

440.4   Monitoring Open call for applications for 

selecting the members of the 

Corporate Governance Policy 

Coordination and Monitoring 

Task Force, at the Centre of the 

Government 

Launching an open call for 

applications for selecting the 

members of the Corporate 

Governance Policy Coordination 

and Monitoring Task Force, 

containing selection criteria 

compliant with the OECD corporate 

governance standards  

      Q3 2022 

          



 

450 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

441 Reform. 9. 

Improve the 

procedural 

framework for the 

implementation of 

corporate 

governance 

principles in state-

owned enterprises  

Milestone Publication of the Monitoring 

Dashboard with financial and 

non-financial targets and 

performance indicators for all 

categories of public companies 

(including key sectors such as 

transport, energy, public 

utilities)   

Monitoring dashboard published 

with relevant data on the dynamics of 

the performance indicators 

      Q2 2023 

441.1    Monitoring Draft Monitoring Dashboard for 

public companies to be shared 

with the European Commission 

Draft Monitoring Dashboard for 

public companies to be shared with 

the European Commission. The 

document shall also include: 

- draft financial and non-

financial objectives and a 

scoreboard for monitoring 

financial and non-financial Key 

Performance Indicators for all 

categories of SOEs including 

those in sectors such as energy 

transport, public utilities, 

operable by the Task-Force; 

- draft proposal for a system to 

allow a yearly publication of the 

Monitoring Dashboard and to 

be used centrally for reporting 

and monitoring progress in 

achieving performance 

indicators (financial and non-

      Q2 2023 



 

451 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

financial) for all categories of 

SOEs 

441.2  Monitoring Draft the evaluation of all state-

owned companies with 

recommendations for selling or 

listing the assets of state-owned 

companies to be shared with the 

European Commission 

Draft evaluation of all state-owned 

companies with recommendations 

for selling or listing the assets of 

state-owned companies which shall 

entail:  

- (1) a design of a full evaluation 

methodology (based on 

financial and non-financial Key 

Performance Indicator);  

- (2) an evaluation based on 

financial indicators already 

collected by the Ministry of 

Finance, for all state-owned 

companies;  

- (3) a full evaluation (based on 

financial and non-financial Key 

Performance Indicator) done 

for selected national SOEs, 

including from the energy 

sector and public utilities.   

   Q2 2023 

441.3  Ex-post 

monitoring 

Ex-post monitoring report Ex-post report on the full evaluation 

(based on financial and non-

financial Key Performance 

Indicator) done for all national SOEs 

   Q4 2024 

441.4  Ex-post 

monitoring 

Ex-post monitoring report Ex-post report on the full evaluation 

(based on financial and non-

   Q2 2026 



 

452 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

financial Key Performance 

Indicator) done for all SOEs 

442 Reform 9. 

Improve the 

procedural 

framework for the 

implementation of 

corporate 

governance 

principles in state-

owned enterprises 

Target Reduction of interim/temporary 

management board 

appointments by 50% for state-

owned companies at central 

level 

  Percentage 

(%) 

 0 50 Q4 2023 

443 Reform 9. 

Improve the 

procedural 

framework for the 

implementation of 

corporate 

governance 

principles in state-

owned enterprises 

Target  Central state-owned companies 

listed/ leased/ restructured in the 

field of energy and transport 

  Number 0 3 Q2 2026 

443.1  Monitoring List of companies that shall be 

listed, leased or restructured in 

the field of energy and transport 

Submission to the European 

Commission the draft documentation 

for listing, leasing or restructuring of 

central state-owned companies in the 

field of energy and transport, and a 

list of companies affected. 

      Q2 2023 



 

453 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

443.2  Monitoring Announcement of listing, leasing 

or restructuring of central state-

owned companies in the field of 

energy and transport 

Announcement of listing, leasing or 

restructuring of central state-owned 

companies in the field of energy and 

transport 

      Q4 2023 

443.3  Monitoring The realisation of the listing, 

leasing or restructuring for at 

least 3      central state-owned 

companies in the field of energy 

and transport 

The realisation of the listing, leasing 

or restructuring for at least 3      

central state-owned companies in the 

field of energy and transport 

      Q4 2024 

443.4  Monitoring Ex-post report List of central state-owned 

companies in the field of energy and 

transport listed, leased or 

restructured.  

For each unit, please provide basic 

information (name, address, brief 

description of main activity, type and 

year of restructuring) 

      Q4 2026 

444 Reform 9. 

Improve the 

procedural 

framework for the 

implementation of 

corporate 

governance 

principles in state-

owned enterprises 

Target  Reduction of interim/temporary 

management board 

appointments by 10% for state-

owned companies at local level 

  Percentage 

(%) 

0 10 Q4 2023 



 

454 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

445 Investment 1. 

Optimising 

judicial 

infrastructure to 

guarantee access 

to justice and 

quality of services  

Target Premises of  courts built 

according to green standards  
  Number 0 3 Q2 2026 

446 Investment 2. 

Developing the 

logistical (non-IT) 

infrastructure 

needed to fight 

corruption and 

recover the 

proceeds and 

damage from 

crime, including 

training in these 

areas  

Target Warehouses for the storage of 

seized property made 

operational 

  Number 0 3 Q3 2025 

447 Investment 3 

Creation of local 

partnership 

structures 

between the local 

governments and 

the civil society 

Target Partnerships between local 

public administration authorities 

(LPA) and NGOs established 

and operational 

  Number 0 50 Q1 2026 



 

455 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

447.1  Monitoring Interim target Interim report Number   25 Q1 2024 

448 Investment 4. 

Increasing the 

capacity of civil 

society 

organisations to 

foster active 

citizenship, to 

engage 

professionally in 

the planning and 

implementation of 

public policies on 

social rights 

addressed by the 

national recovery 

and resilience plan 

and to monitor 

related reforms  

Target Functional collaborative non-

governmental sector initiatives 

operational   

  Number 0 15 Q1 2026 

448.1  Monitoring Interim target Interim report Number   7 Q1 2024 

449 Investment 4.   

Increasing the 

capacity of civil 

society 

organisations to 

foster active 

citizenship, to 

Milestone  Entry into force of social 

dialogue legislation, providing 

for meaningful and timely social 

dialogue and collective 

bargaining, in line with the ILO 

Recommendations 

Provision in the law indicating the 

entry into force of the law for the 

social dialogue 

      Q4 2022 



 

456 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

engage 

professionally in 

the planning and 

implementation of 

public policies on 

social rights 

addressed by the 

national recovery 

and resilience plan 

and to monitor 

related reforms  

449.1  Monitoring Consultation Consultation of the European 

Commission on the draft legislation, 

following stakeholders’ consultation, 

to discuss/verify alignment with the 

provisions of the CID. 

      Q2 2022 

449.2  Monitoring Adoption of the social dialogue 

draft legislation by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission to the Parliament 

      Q3 2022 

450 Investment 5.   

Monitoring and 

implementation of 

the plan 

Milestone Audit and Controls: information 

for monitoring implementation 

of the recovery and resilience 

plan 

Audit report confirming repository 

system functionalities   

      Q4 2021 

451 Investment 5. 

Monitoring and 

Milestone Entry into force of a 

Government Ordinance enacting 

the legal mandate of the 

Ministry of Investments and 

Provision in the law indicating the 

entry into force of the Government 

Emergency Ordinance on the 

financial, implementation, control 

      Q4 2021 



 

457 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

implementation of 

the plan  

European Project (MIPE), 

Ministry of Finance (MoF) and 

the Audit Authority (AA) 

and audit mechanism, including clear 

mandate to three institutions 

452 Reform 1. 

Elaboration and 

adoption of the 

legislative 

package for the 

implementation of 

the "Educated 

Romania” project 

Milestone Entry into force of the legislative 

package for the implementation 

of the ‘Educated Romania’ 

project 

Provision in the legislative package 

indicating the entry into force of the 

“Educated Romania” project 

   Q3 2023 

452.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the draft 

legislative package for the 

implementation of the ‘Educated 

Romania’ project, to discuss/verify 

alignment with the provisions of the 

CID, following stakeholders’ 

consultation 

   Q4 2022 

452.2  Monitoring Adoption of the draft legislative 

package by the Government and 

submission to the Parliament 

Adoption by the Government and 

submission to the Parliament 

   Q2 2023 

453 Reform 2. 

Unitary, inclusive 

and quality early-

childhood 

education system 

Milestone - Entry into force of the 

Ministerial Order (MO) 

adopting the Cross-sectoral 

Framework Programme  

- Entry into force of the MO 

regulating the establishment, 

organisation and operation of 

- Provision in the MO indicating the 

entry into force of the Cross-sectoral 

Framework Programme  

- Provision in the MO indicating the 

entry into force of the regulation for 

the establishment, organisation and 

   Q4 2022 



 

458 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

complementary early-childhood 

education services 

 

 

operation of complementary early-

childhood education services 

453.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the draft 

Ministerial Order proposals, to 

discuss/verify alignment with the 

provisions of the CID, following 

stakeholders’ consultation 

   Q3 2022 

454 Reform 2. 

Unitary, inclusive 

and quality early 

childhood 

education system 

for children 

Target Participation rate of 0-3 year-

olds in early childhood 

education services 

  Percentage 

(%) 

 

14,1 19 

 

Q4 2025 

454.1  Monitoring Progress report, detailing the 

progress achieved towards 

fulfilling the targets for 0-3 age 

group 

    Q2 2024 

455 Reform 2. 

Unitary, inclusive 

and quality early 

childhood 

education system 

for children 

Target Participation rate of 3-6 year-

olds in early childhood  

education services 

 Percentage 

(%) 

 

88 91 Q4 2025 

455.1  Monitoring Progress report, detailing the 

progress achieved towards 
    Q2 2024 



 

459 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

fulfilling the targets for 3-6 age 

group 

456 Investment 1. 

Construction, 

equipping and 

operationalisation 

of 110 crèches 

Milestone Signature of contracts with 

public operators (municipalities) 

for the construction, equipment 

and operationalisation of 110 

crèches 

Signature of contracts    Q2 2022 

456.1  Monitoring Launch the call for applications   Publication of the call for applicants 

on the Ministry’s website   

   Q2 2022 

457 Investment 1. 

Construction, 

equipping and 

operationalisation 

of 110 crèches 

Target Newly built, equipped and 

operationalcrèches 

 Number 0 110 Q4 2025 

457.1  Monitoring Progress report, detailing the 

progress achieved towards 

fulfilling the target 

    Q2 2023 

458 Investment 2. 

Setting up, 

equipping and 

operationalising 

412 

complementary 

services for 

disadvantaged 

groups 

Milestone Signature of contracts for setting 

up, equipping and 

operationalising complementary 

services for disadvantaged 

groups 

Signature of contracts    Q1 2023 



 

460 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

458.1  Monitoring Notify the European 

Commission of the publication 

of the draft applicant’s 

guideline, including the draft 

grant contract  

Publication of the draft applicant’s 

guideline, including draft grant 

contract, that shall be included in the 

award decision, compliant with the 

milestone description, on the 

Ministry’s website and notification of 

the European Commission 

   Q4 2022 

458.2  Monitoring Launch the call for applications   Publication of the call for applicants 

on the Ministry’s website   

   Q1 2023 

459 Investment 2. 

Setting up, 

equipping and 

operationalising 

412 

complementary 

services for 

disadvantaged 

groups 

Target Complementary services set up, 

equipped and operational 
 Number 0 412 Q1 2024 

459.1  Monitoring Progress report, detailing the 

progress achieved towards 

fulfilling the target 

    Q3 2022 

459.2  Monitoring Ex-post report on the final 

number of complementary 

services set up, equipped and 

operational 

    Q1 2025 

460 Investment 3. 

Development of 

framework 

Target Trainers in the curricular and 

monitoring fields trained 

 Number 0 420 Q2 2024 



 

461 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

programme for the 

continuous 

training of 

professionals in 

early-childhood 

education services 

460.1  Monitoring Signature of the technical 

assistance contract for the 

development of the contents of 

the two continuous training 

programmes 

    Q2 2023 

460.2  Monitoring Report detailing the progress 

achieved towards fulfilling the 

target 

    Q4 2023 

461 Investment 3. 

Development of 

framework 

programme for the 

continuous 

training of 

professionals in 

early childhood 

education services 

Target Trained personnel, working in 

standard and complementary 

early-childhood education 

services, prioritising those in the 

newly established services 

  Number 0 19 950 Q4 2025 

461.1   Progress report, detailing the 

progress achieved towards 

fulfilling the target 

    Q4 2024 

462 Reform 3. Reform 

of the compulsory 

education system 

Milestone Entry into force of the 

Government Decision 

establishing the implementation 

Provision in the Government 

Decision  indicating the entry into 

   Q4 2021 



 

462 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

to prevent and 

reduce early 

school leaving 

of the National Programme to 

reduce early school leaving   

force of the National Programme to 

reduce early school leaving    

463 Reform 3. Reform 

of the compulsory 

education system 

to prevent and 

reduce early 

school leaving 

Milestone Entry into force of the 

Ministerial Order (MO) for the 

use of MATE tool at national 

level 

Provision in the MO indicating the 

entry into force of the use at national 

level of the MATE tool in all schools 

in primary and lower secondary 

education 

   Q4 2022 

463.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the draft 

Ministerial Order for the use of the 

MATE tool at national level, to 

discuss/verify alignment with the 

provisions of the CID, following 

stakeholders’ consultation 

   Q3 2022 

464 Investment 4. 

Supporting 

educational 

establishments 

with high risk of 

drop-outs 

Milestone Open call for projects for the 

support of students for the 

transition from lower to upper 

secondary education, on the 

basis of 5 indicators defined in 

the Early Warning Mechanism 

in Education 

Publication of the call     Q4 2021 

465 Investment 4. 

Supporting 

educational 

establishments 

Target Educational establishments 

awarded with the grant scheme 

(Lot 1) 

 Number 0 750 Q1 2022 



 

463 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

with high risk of 

drop-outs 

466 Investment 4. 

Supporting 

educational 

establishments 

with high risk of 

drop-outs 

Target Educational establishments 

awarded with the grant scheme 

(Lot 2) 

 Number 750 1 750 Q2 2023 

467 Investment 4. 

Supporting 

educational 

establishments 

with high risk of 

drop-outs 

Target Education establishments 

included in the drop-out 

programme with digitalised 

classrooms 

 Number 0 2 500 Q4 2023 

467.1  Monitoring Notification of the European 

Commission on the publication 

of the  tender for the provision of 

the necessary equipment for the 

full digitalisation of 2 500 

educational establishments and 

tender launched. 

Publication of the tender on the 

Ministry of Education’s 

website,  which shall be compliant 

with the the milestone description, 

and notification of the European 

Commission 

   Q3 2023 

467.2  Monitoring Signature of contracts for the 

provision of the necessary 

equipment for full digitalisation 

of 2 500 educational 

establishments 

Signature of contracts    Q3 2023 



 

464 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

468 Investment 4. 

Supporting 

educational 

establishments 

with high risk of 

drop-outs  

Target Reduction of the number of 

schools with high risk of drop 

outs 

 Number 2 500  1 875 Q2 2026 

468.1  Monitoring Progress report, detailing the 

progress achieved towards 

fulfilling the target 

    Q4 2024 

469 Investment 5. 

Trainings for 

users of the 

Romanian 

Integrated 

Education 

Information 

System (SIIIR) 

and the Early 

Warning 

Mechanism 

(MATE) IT tool 

and systemic 

interventions to 

reduce early 

school leaving 

Target Users of the Romanian 

Integrated Education 

Information System (SIIR) and 

the MATE IT tool trained 

 Number 0 45 000  Q1 

 

2023 

469.1  Monitoring Progress report, detailing the 

progress achieved towards 

fulfilling the target 

    Q2 2022 



 

465 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

470 Reform 4. 

Creation of a full 

professional route 

for higher 

technical 

education 

Milestone 

 

Entry into force of the 

Government Decision 

approving the Methodology for 

organizing the complete dual 

route and the new qualifications 

resulting from the complete dual 

route 

Provision in the Government 

Decision indicating the entry into 

force of the Methodology for 

organizing the complete dual route 

and the new qualifications resulting 

from the complete dual route  

   Q3 2022 

470.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the draft 

Government Decision for approving 

the Methodology for organizing the 

complete dual route and the new 

qualifications resulting from the 

complete dual route, to  

discuss/verify alignment with the 

provisions of the CID, following 

stakeholders’ consultation 

   Q2 2022 

471 Reform 4. 

Creation of a full 

professional route 

for higher 

technical 

education 

Target Share of students enrolled in the 

professional route, in relation to 

the student population enrolled 

in secondary education 

 

 

 

 

 Percentage 

(%) 

 

17% 40% Q2 2026 

471.1  Monitoring  Progress report, detailing the 

progress achieved towards fulfilling 

the target 

   Q4 2024 



 

466 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

472 Investment 6. 

Development of 

10 regional 

consortia and the 

development and 

equipping of 10 

vocational 

campuses 

Target 10 newly built integrated 

vocational campuses  
 Number 0 10 Q3 2025 

472.1  Monitoring Notify the European 

Commission of the publication 

of the draft applicant’s 

guideline, including draft grant 

contract 

 

Publication of the draft applicant’s 

guideline, including draft grant 

contract that shall be included in the 

award decision, which shall be 

compliant with the target 

description, and notification of the 

European Commission 

   Q2 2022 

472.2  Monitoring Launch of the call for 

applications    

Publication of the call for applicants 

on the Ministry’s website   

   Q3 2022 

472.3  Monitoring Signature of contracts for grants 

for the construction of 10 

integrated vocational campuses 

Signature of contracts    Q4 2022 

473 Investment 6. 

Development of 

10 regional 

consortia and the 

development and 

equipping of 10 

Target Integrated, completed and 

operational dual education 

consortia linked to the 

requirements of economic 

operators in the concerned area 

 Number 0 10 Q1 2026 



 

467 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

vocational 

campuses 

473.1  Monitoring Unitary methodology developed 

by the Ministry of Education, 

applicable at national level to 

identify the most appropriate 

and impactful regional 

partnership structures 

    Q3 2023 

473.2  Monitoring Selection of the 10 regional 

consortia 
    Q3 2023 

474 Investment 6. 

Development of 

10 regional 

consortia and the 

development and 

equipping of 10 

vocational 

campuses 

Target 

 

Students enrolled in the full dual 

route  

 Number 

 

 

1 847  

 

 

3 000 

 

 

Q2 2026 

474.1  Monitoring Progress report, detailing the 

progress achieved towards 

fulfilling the target 

    Q3 2025 

475 Investment 7. 

Transformation of 

agricultural high 

schools into 

professionalisatio

n  centres 

Target 57 agricultural schools 

supported through grants 

 Number 0 57 Q3 2025 



 

468 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

475.1  Monitoring Notify the European 

Commission on the publication 

of the  tender’s specification and 

launch of the call for tenders 

Tenders launched for the 

transformation of agricultural high 

schools into professionalisation  

centres which shall be compliant 

with the target description, and 

notification of the European 

Commission 

   Q1 2024 

475.2  Monitoring Signature of contracts for the 

transformation of agricultural 

high schools into 

professionalisation  centres 

Signature of contracts    Q3 2024 

476 Investment 7. 

Transformation of 

agricultural high 

schools into 

professionalisatio

n centres 

Target Number of pupils registered in 

agricultural secondary schools 

  Number 18 000 20 000 Q3 2025 

476.1  Monitoring Progress report, detailing the 

progress achieved towards 

fulfilling the target 

    Q1 2024 

477 Reform 5. 

Adoption of the 

legislative 

framework for the 

digitalisation of 

education 

Milestone Entry into force of the 

Ministerial Order (MO) to 

ensure standards for equipping 

schools with technological 

equipment and resources for 

educational purposes online and 

to ensure a sustainable impact of 

the proposed investments 

Provision in the MO indicating the 

entry into force of the legislative 

framework for equipment standards 

   Q1 2022 

478 Reform 5. 

Adoption of the 

Milestone Entry into force of the law 

setting out the profile of the 

Provision in the law indicating the 

entry into force of the legislative act 

   Q2 2022 



 

469 

 

Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

legislative 

framework for the 

digitalisation of 

education 

future teacher on digital 

competence and how to assess 

digital competence in school 

examinations  

setting the profile of the future 

teacher in terms of digital 

competences and assessment of 

digital competences 

479 Reform 5. 

Adoption of the 

legislative 

framework for the 

digitalisation of 

education 

Milestone Entry into force of the law 

setting out the National Digital 

Skills Reference Framework for 

pre-university education 

Provision in the law indicating the 

entry into force of the National 

Digital Skills Reference Framework  

   Q2 2024 

479.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the draft 

law setting out the National Digital 

Skills Reference Framework for pre-

university education, to 

discuss/verify alignment with the 

provisions of the CID, following 

stakeholders’ consultation 

   Q4 2023 

479.2  Monitoring Adoption of the draft legislative 

package by the Government 
Adoption by the Government    Q1 2024 

480 Investment 8. In-

service training 

programme for 

teaching staff 

Target Teachers trained for online 

teaching by improving specific 

digital pedagogy skills 

  Number 0 100 000 Q3 2025 

480.1   80 000 teachers trained  Number 0 80 000 Q3 2024 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

481 Investment 8. In-

service training 

programme for 

teaching staff 

Target Teachers publishing open 

educational materials on the 

edu.cred platform for exchange 

of practices 

 Number 0 50 000 Q3 2025 

482 Investment 9. 

Ensuring digital 

technology 

equipment and 

resources for 

schools 

Target Schools with new technological 

resources to equip IT 

laboratories 

  Number 0 5 200 Q3 2024 

482.1  Monitoring Notify the European 

Commission of the publication 

of the draft applicant’s 

guideline, including draft grant 

contract    

Publication of the draft applicant’s 

guidelines, including draft grant 

contract, which shall be included in 

the award decision, compliant with 

the target description and 

notification of the European 

Commission 

   Q4 2022 

482.2  Monitoring Launch of the call for 

applications 

Publication of the call for applicants 

on the Ministry’s website   

   Q1 2023 

482.3  Monitoring Signature of contracts for grants 

for the equipment of 5 200 IT 

laboratories 

Signature of contracts    Q3 2023 

482.4  Monitoring Schools with equipped IT 

laboratories 

 Number 0 2 600 Q1 2024 

483 Investment 9. 

Ensuring digital 

technology 

Target Schools with technology 

infrastructure and equipment 

 

 Number 0 3 600 Q4 2024 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

equipment and 

resources for 

schools 

483.1  Monitoring Notify the Commission of the 

publication of 

the draft applicant’s guideline, 

including draft grant contract    

Publication of the draft applicant’s 

guidelines, including draft grant 

contract that shall be included in the 

award decision, compliant with the 

target description and notification of 

the European Commission 

   Q1 2023 

483.2  Monitoring Launch of the call for 

applications 

Publication of the call for applicants 

on the Ministry’s website   

   Q2 2023 

483.3  Monitoring Signature of contracts for grants 

for technological infrastructure 

and equipment of 3 600 schools 

Signature of contracts    Q4 2023 

483.4  Monitoring Schools with with technology 

infrastructure and equipment 

 Number 0 1 800 Q2 2024 

484 Investment 9. 

Ensuring digital 

technology 

equipment and 

resources for 

schools 

Target Smart Labs purchased for 

secondary and high school 

education units 

  Number 0 1 100 Q1 2025 

484.1  Monitoring Notify the European 

Commission of the publication 

of the draft applicant’s 

guideline, including draft grant 

contract    

Publication of the draft applicant’s 

guidelines, including draft grant 

contract that shall be included in the 

award decision, compliant with the 

   Q2 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

target description and notification of 

the European Commission 

484.2  Monitoring Launch of the call for 

applications 

Publication of the call for applicants 

on the Ministry’s website   

   Q3 2023 

484.3  Monitoring Signature of contracts for grants 

for the purchase of 1 100 Smart 

Labs 

Signature of contracts    Q1 2024 

484.4  Monitoring Smart Labs purchased  Number 0 550 Q3 2024 

485 Reform 6.  

Updated 

regulatory 

framework to 

ensure 

environmentally 

friendly design, 

construction and 

endowment 

standards in the 

pre-university 

education system 

Milestone Entry into force of amendments 

to the legislative framework to 

increase the quality of learning 

environments  

Provision in the law indicating the 

entry into force of the new legislative 

framework to increase the quality of 

learning environments  

   Q2 2022 

485.1  Monitoring Adoption of the amendments by 

the Government and submission 

to the Parliament 

Adoption by the Government and 

submission of the proposal for the 

amendments to the Romanian 

Parliament 

   Q2 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

486 Investment 10. 

Green-schools 

network 

development and 

purchase of green 

minibuses 

Target Electric minibuses purchased 

and in use 
 Number 0 3 200 Q2 2023 

486.1  Monitoring Launch of the call for tenders  

and notification of the European 

Commission of the publication 

of the  tender specifications for 

the purchase of electric 

minibuses   

Publication of the call for tenders on 

the Ministry’s website   which shall 

be compliant with the target 

description, and notification of the 

European Commission 

   Q2 2022 

486.2  Monitoring Signature of contracts for the 

purchase of electric minibuses 

Signature of contracts    Q3 2022 

487 Investment 10. 

Green-schools 

network 

development and 

purchase of green 

minibuses 

Target Pre-university school area 

rehabilitated to become Green 

Schools 

 Number of 

m2 

0 300 000 Q4 2025 

487.1  Monitoring Notify the European 

Commission of the publication 

of the  tender specifications for 

the renovation works  and 

launch of the call for tenders    

Publication of the call for tenders on 

the Ministry’s website   which shall 

be compliant with the target 

description, and notification of the 

European Commission 

   Q2 2023 

487.2  Monitoring Signature of contracts for the 

renovation works 
Signature of contracts    Q4 2023 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

487.3  Monitoring 120 000 m2 rehabilitated  Number of 

m2 

0 120 000 Q2 2024 

488 Investment 10. 

Green-schools 

network 

development and 

purchase of green 

minibuses  

Target New Green School area built 

and operational  
 Number of 

m2 

0 46 400 Q4 2025 

488.1  Monitoring 19 000 New Green School area 

built 

 Number of 

m2 

0 19 000 Q2 2023 

489 Investment 11. 

Provision of 

facilities for pre-

university 

classrooms and 

school 

laboratories/work

shops 

Milestone Opening a call for tender for 

fitting classrooms with furniture 

Publication of the tender 

specifications 

   Q3 2022 

490 Investment 11. 

Provision of 

facilities for pre-

university  

classrooms and 

school 

laboratories/work

shops 

Milestone Opening a call for tender for 

equipping science laboratories/ 

workshops 

Publication of the tender 

specifications 

   Q3 2022 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

491 Investment 11. 

Provision of 

facilities for pre-

university  

classrooms and 

school 

laboratories/work

shops 

Target Pre-university classrooms fitted 

with furniture 
 Number 0 75 000 Q2 2024 

492 Investment 11. 

Provision of 

facilities for pre-

university  

classrooms and 

school 

laboratories/work

shops 

Target Laboratories/ workshops 

equipped 
 Number 0 10 000 Q2 2024 

493 Investment 12. 

Grant scheme for 

rural school 

consortia   

Target Completion of rural school 

consortia construction works 

and endowment 

  Number 0 3 Q2 2026 

493.1  Monitoring Launch of the call for tenders 

and notification of the European 

Commission of the publication 

of the draft tender specifications 

for the  rural school consortia 

construction works and 

endowment    

Publication of the call for tenders on 

the Ministry’s website   compliant 

with the target description, and 

notification of the European 

Commission 

   Q2 2024 
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Seq. 

Num 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

493.2  Monitoring Signature of contracts for the 

rural school consortia 

construction works and 

endowment 

Signature of contracts    Q4 2024 

494 Reform 7. Reform 

of the governance 

of the pre-

university 

education system 

and 

professionalisatio

n of management 

Milestone Signature of the technical 

assistance contract for the 

development of the Governance 

Reform Action Plan, including 

the training and coaching 

programme for managers and 

inspectors 

 

Signature of the contract    Q1 2022 

495 Reform 7. Reform 

of the governance 

of the pre-

university 

education system 

and 

professionalisatio

n of management 

Milestone Publication and implementation 

of a Governance Reform Action 

Plan, including the training and 

coaching programme for 

managers and inspectors 

 

Adoption of the Governance Reform 

Action plan  

   Q1 2023 

495.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the draft 

Governance Reform Action plan, to 

discuss/verify alignment with the 

provisions of the CID, following 

stakeholders’ consultation 

   Q3 2022 
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ARRANGEMENTS AND TIMETABLE FOR MONITORING – LOAN 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

1 Reform 1. Strengthening 

the regulatory framework 

for the sustainable 

management of the water 

and wastewater sector and 

accelerating public access 

to quality services under 

European directives 

Milestone Entry into force of the 

amendments to the Law No 

241/2006 on water supply and 

sewerage  

Provision in the law indicating 

the entry into force of the law  

   
Q4 2021 

2 Reform 1. Strengthening 

the regulatory framework 

for sustainable 

management of water and 

waste water sector and 

accelerating people’s 

access to quality services 

under European directives 

Milestone Entry into force of the law 

approving the national 

programme First Connection 

to Water and Sanitation  

Provision in the law indicating 

the entry into force of the law for 

the First Connection to Water 

and Sanitation programme 

   
Q1 2022 

3 Reform 1. Strengthening 

the regulatory framework 

for the sustainable 

management of the water 

and waste water sector and 

accelerating people’s 

access to quality services 

under European directives  

Milestone Implementation agreements 

signed with the local 

authorities participating in the 

First Connection to Water and 

Sanitation Programme 

Implementation agreements 

signed with the local authorities 

participating in the First 

Connection to Water and 

Sanitation Programme 

   
Q4 2022 

3.1  

 

Monitoring 

 

Draft implementation 

agreements  

Draft implementation 

agreements to be signed with the 

local authorities participating in 

the First Connection to Water 

and Sanitation Programme to be 

   Q3 2022 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

send to the European 

Commission  

4 Reform 2. Reconfiguration 

of ANAR’s current 

economic mechanism to 

ensure the modernisation 

and maintenance of the 

national water management 

system and the proper 

implementation of the 

Water Framework 

Directive and the Floods 

Directive  

Milestone Entry into force of the law 

introducing amendments to 

Water Law No 107/1996 

Provision in the law indicating 

the entry into force of a 

legislative act for amendments to 

Water Law no 107/1996 

      Q3 2024 

4.1  Monitoring  Consultation Preliminary consultation of the 

European Commission on the 

draft legislative act for 

amendments to Water Law no 

107/1996, following 

stakeholders’ consultation, to  

discuss/verify alignment with the 

provisions of the CID 

   Q2 2024 

4.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government of 

the legislation proposal and 

submission to the Romanian 

Parliament 

   Q2 2024 

5 Investment 1. Expansion of 

water and sewerage 

systems in agglomerations 

of more than 2 000 

Target Built and operational water 

distribution networks 

 

 

  Kilometres 

(km)  

 0  400  Q3  2024 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

population equivalent, 

prioritised by the 

Accelerated Plan for 

Compliance with European 

Directives 

5.1  Monitoring Draft Accelerated Plan for 

Compliance with European 

Directives and in compliance 

with the amendments to the 

Law No 241/2006 set out in 

Milestone 1.   

Transmission to the European 

Commision  of the final draft  

Accelerated Plan for 

Compliance with European 

Directives endorsed by the 

Romanian authorities and in 

compliance with the 

amendments to the Law No 

241/2006 set out in  

Milestone 1.   

   Q3 2022 

5.2 
 

Monitoring Progress report  Submission to the European 

Commission of a progress report 

indicating the progress towards 

the target, including tentative 

timeline for next steps. 

The reports shall also outline 

compliance with European 

Directives and in compliance 

with the amendments to the Law 

No 241/2006 set out in Milestone 

1. 

   
Q3 2023 

6 Investment 1. Expansion of 

water and sewerage 

systems in agglomerations 

of more than 2 000 

Target Built and operational water 

distribution networks  

 

 

   Kilometres 

(km) 

 400  1 600  Q2 2026  
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

population equivalent, 

prioritised by the 

Accelerated Plan for 

Compliance with European 

Directives  

7 Investment 1. Expansion of 

water and sewerage 

systems in agglomerations 

of more than 2 000 

population equivalent , 

prioritised by the 

Accelerated Plan for 

Compliance with European 

Directives  

Target Sewage networks built and 

operational  

  Kilometres 

(km) 

0 300 Q3 2024 

7.1  Monitoring Progress report Submission to the European 

Commission of a progress report 

indicating the progress towards 

the target, including tentative 

timeline for next steps. 

 

   Q3 2023 

8 Investment 1. Expansion of 

water and sewerage 

systems in agglomerations 

of more than 2 000 

population equivalent, 

prioritised by the 

Accelerated Plan for 

Compliance with European 

Directives  

Target Built and operational sewage 

networks built and operational 

in agglomerations prioritised 

by the Accelerated Plan for 

Compliance with the European 

Directives. 

  Kilometres 

(km) 

300 2 500 Q2 2026 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

9 Investment 2. Collection of 

waste water in 

agglomerations of less than 

2 000 population 

equivalent that prevent the 

achievement of good status 

of water bodies and/or 

affect protected natural 

areas 

Target Individual or other appropriate 

systems built and operational 

in agglomerations of less than 

2 000 population equivalent 

  Number 0 1 000 Q4 2023 

9.1  Monitoring Progress report Submission to the European 

Commission of a progress report 

indicating the progress towards 

the target, including tentative 

timeline for next steps. 

 

   Q4 2022 

10 Investment 2. Collection of 

waste water in 

agglomerations of less than 

2 000 population 

equivalent that prevent the 

achievement of good status 

of water bodies and/or 

affect protected natural 

areas 

Target Individual or other appropriate 

systems built and operational 

in agglomerations of less than 

2 000 population equivalent. 

  Number 1 000 12 900 Q2 2026 

10.1  Monitoring Progress report Submission to the European 

Commission of a progress report 

indicating the progress towards 

the target, including tentative 

timeline for next steps. 

 

   Q2 2025 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

11 Investment 2. Collection of 

waste water in 

agglomerations of less than 

2 000 population 

equivalent which prevent 

the achievement of good 

status of water bodies 

and/or affect natural 

protected areas 

Target Built and operational sewage 

network in agglomerations 

below 2 000 population 

equivalent. 

  Kilometres 

(km) 

0 100 Q2 2024 

11.1  Monitoring Progress report Submission to the European 

Commission of a progress report 

indicating the progress towards 

the target, including tentative 

timeline for next steps. 

The report shall also outline 

compliance with the 

amendments to the Law No 

241/2006 set out in milestone 1. 

   Q2 2023 

12 Investment 2. Collection of 

waste water in 

agglomerations of less than 

2 000 population 

equivalent that prevent the 

achievement of good status 

of water bodies and/or 

affect protected natural 

areas  

Target Built and operational sewerage 

networks in agglomerations 

below 2 000 population 

equivalent 

  Kilometres 

(km) 

100 400 Q2 2026 

13 Investment 3. Supporting 

the connection of the low-

income population to 

Target Households connected to water 

and sewerage networks 

through the National 

  Number 0 88 400 Q2 2026 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

existing water and 

sewerage networks 

Programme First Connection 

to Water and Sanitation 

13.1  Monitoring Progress report Submission to the European 

Commission of a progress report 

indicating the progress towards 

the target, including tentative 

timeline for next steps. 

 

   Q2 2024 

14 Investment 4.1 

Rehabilitation of existing 

lines of defence in 

accordance with the Floods 

Directive and the National 

Strategy for Floods Risk 

Management  

Target Rehabilitated flood defence 

lines in line with the Floods 

Directive and the National 

Strategy for Flood Risk 

Management  

  Kilometres 

(km) 

0 100 Q4 2024 

14.1  Monitoring Progress report Submission to the European 

Commission of a progress report 

indicating the progress towards 

the target, including tentative 

timeline for next steps. 

The report shall also outline the 

compliance with the Floods 

Directive and the National 

Strategy for Flood Risk 

Management. 

 

   Q4 2023 

15 Investment. 4.1. 

Rehabilitation of existing 

Target Rehabilitated flood defence 

lines in line with the Floods 

  Kilometres 

(km) 

100 510 Q1 2026 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

lines of defence in 

accordance with the Floods 

Directive and the National 

Strategy for Floods Risk 

Management  

Directive and the National 

Strategy for Flood Risk 

Management  

16 Investment 4.2. 

Rehabilitation of existing 

accumulations that require 

emergency interventions 

for safe operation  

Milestone Adoption of project designs by 

Government 

Decision/Ministerial Order, as 

applicable  

Adoption of Government 

Decision/Ministerial Order, as 

applicable 

   Q2  2023 

16.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the 

draft Government 

Decision/Ministerial Order, as 

applicable following 

stakeholders’ consultation, 

to  discuss/verify alignment with 

the provisions of the CID 

   Q1 2023 

17 Investment 4.2. 

Rehabilitation of existing 

accumulations that require 

emergency interventions 

for safe operation  

Target Existing dams rehabilitated  

 

 

  Number 0 20 Q1 2026 

17.1  Monitoring Progress report  Submission to the European 

Commission of a progress report 

indicating the progress towards 

the target, including tentative 

timeline for next steps. 

The report shall also outline the 

compliance with the EIA 

directive, the Habitat directive 

   Q1 2024 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

and the waterframework 

directive. 

18 Investment 5. Appropriate 

endowment of river basin 

administrations for flood 

monitoring, prevention and 

emergency response   

Target River Basin Administrations 

equipped with machinery for 

rough access and intervention, 

amphibious access and 

transport of mobile bags/dikes 

in hard-to-reach areas, drones 

equipped with 

LIDAR/Flir/photogrammetry 

sensors, geo-

electroresistive/georadar 

technologies of dyke bodies as 

well as hardware and software 

infrastructure 

  Number 0 11 Q3 2023 

18.1  Monitoring Progress report  Submission to the European 

Commission of a progress report 

indicating the progress towards 

the target, including tentative 

timeline for next steps.  

The report shall also include the 

draft tender documents prepared 

in view of bying vehicules 

including DNSH selection 

criteria. 

   Q3 2022 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

19 Investment 6. 

Implementation of the 

water cadastre  

Milestone Water cadastre developed and 

operationalised 

Water cadastre operational    Q4 2025 

19.1  Monitoring  Progress report  Submission to the European 

Commission of a progress report 

indicating the progress towards 

the milestone, including a 

tentative timeline for next steps. 

 

   Q4 2023 

20 Investment 7. Extension of 

the national observation 

network of the National 

Integrated Meteorological 

System (SIMIN)  

Target Purchased and operational 

meteorological stations  

  Number 0 400 Q4 2025 

20.1  Monitoring Progress report Submission to the European 

Commission of a progress report 

indicating the progress towards 

the target, including a tentative 

timeline for next steps. 

 

   Q4 2023 



 

487 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

21 Investment 7. Extension of 

the national observation 

network of the National 

Integrated Meteorological 

System (SIMIN)  

Milestone Operational information and 

communication technology 

system for the integration of 

the additional meteorological 

and agro-meteorological 

stations in the National 

Integrated Meteorological 

System (SIMIN) 

National Meteorological System 

(SIMIN) integrated with the 

additional stations operational 

   Q2 2026 

21.1  Monitoring Progress report  Submission to the European 

Commission of a progress report 

indicating the progress towards 

the target, including a tentative 

timeline for next steps. 

   Q2 2024 

30 Reform 2. Reform of the 

management system for 

protected natural areas 

through coherent and 

effective implementation 

of the European 

Biodiversity Strategy 

Milestone Entry into force of the 

legislative act setting up the 

inter-institutional committee to 

analyse the legal framework 

applicable to sectors with an 

impact on biodiversity  

Provision in the law indicating 

the entry into force of the 

legislative act 

   Q2 2022  

31 Reform 2. Reform of the 

management system for 

protected natural areas 

through coherent and 

effective implementation 

of the European 

Biodiversity Strategy 

Milestone Entry into force of the 

legislative act modifying the 

legal framework applicable to 

sectors with an impact on 

biodiversity 

Provision in the law indicating 

the entry into force of the 

legislative act 

   Q2 2025 

31.1  Monitoring  Consultation Preliminary consultation of the 

European Commission on the 

   Q4 2024 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

draft law following 

stakeholders’ consultation, 

to  discuss/verify alignment with 

the provisions of the CID 

31.2  Monitoring 

 

Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission to the Romanian 

Parliament 

   Q1 2025 

32 Investment 3.1  Update of 

approved management 

plans 

Target Nature protected areas with 

updated management plans 

entered into force  

  Number 0 100 Q1 2025 

32.1  Monitoring Nature protected areas with 

updated management plans 

entered into force 

 Number 0 50 Q1  2024 

33 Investment. 3.1 Update of 

approved management 

plans 

Target Nature protected areas with 

updated management plans 

entered into force  

  Number 100 250 Q2 2026 

34 Investment 3.2 

Identification of potential 

areas for strict protection in 

natural terrestrial and 

marine habitats in order to 

implement the EU 

Biodiversity Strategy for 

2030 

Milestone Entry into force of the 

legislative act for the 

designation of strictly 

protected areas (identified in 

Natura 2000 protected areas 

with existing management 

plans or including primary and 

old-growth forests) 

Provision in the law indicating 

the entry into force of legislative 

act 

   Q4 2023 

34.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the 

draft law following 

   Q2 2023 
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Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

stakeholders’ consultation, 

to  discuss/verify alignment with 

the provisions of the CID 

34.2  Monitoring 

 

Adoption of the draft law by the 

Government 

Adoption by the Government    Q3 2023 

35 Investment 3.2. 

Identification of potential 

areas for strict protection in 

natural terrestrial and 

marine habitats in order to 

implement the EU 

Biodiversity Strategy for 

2030 

Milestone Entry into force of the 

legislative act for the 

designation of strictly 

protected areas (identified in 

Natura 2000 protected areas 

without existing management 

plans and in other areas) 

Provision in the law indicating 

the entry into force of legislative 

act 

   Q4 2025 

35.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the 

draft legislative act following 

stakeholders’ consultation, 

to  discuss/verify alignment with 

the provisions of the CID 

   Q2 2025 

35.2  Monitoring 

 

Adoption of the draft law by the 

Government 

Adoption by the Government    Q3 2025 

36 Investment 4.1. Removal 

of obstacles in 

watercourses in order to 

facilitate the restoration of 

Target Riparian habitats with restored 

connectivity 

  ha 0 1 700 Q2 2026 
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Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

connectivity of dependent 

habitats and species 

36.1  Monitoring Riparian habitats with 

restored connectivity 

 ha 0 800 Q1 2024 

37 Investment 4.2 

Reconstruction of 

grassland habitats in 

protected natural areas 

Target Grassland habitats ecologically 

restored 

  ha 0 2 800 Q2 2026 

37.1  Monitoring Grassland habitats 

ecologically restored 

 ha 0 1400 Q2 2024 

38 Investment 4.3 

Decolourisation of the 

Danube Delta lakes in 

order to reduce 

eutrophication and 

maintain biological 

diversity  

Target Lake areas that have benefitted 

from the removal of aquatic 

plants  

  ha 0 100 Q2 2026 

38.1  Monitoring Lake areas that have benefitted 

from the removal of aquatic 

plants 

 ha 0 50 Q2 2024 

39 Investment 4.4 

Implementation of a 

monitoring system for wild 

sturgeons along the Lower 

Danube 

Milestone Network for monitoring, 

communication and 

transmission of wild sturgeon 

data operational  

 Network is operational    Q3 2024 
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Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

40 Investment 4.5. 

Reconfiguration of the 

public access and visit 

infrastructure for the 

Danube Delta in order to 

reduce the pressure of 

tourism on habitats and 

species 

Target Visiting centres constructed to 

alleviate the pressure of 

tourism on habitats 

  Number 0 10 Q2 2026 

40.1  Monitoring Visiting centres constructed to 

alleviate the pressure of 

tourism on habitats 

 Number 0 5 Q2 2024 

41 Investment 5. Integrated 

flood risk mitigation 

systems in forest river 

basins  

Milestone Adoption of project design Adoption of project design     Q1 2023 

42 Investment 5. Integrated 

flood risk mitigation 

systems in forest river 

basins  

Milestone Completion of modernisation 

works for flood protection 

Completion of modernisation of 

works for flood protection 

   Q2 2026 

42.1  Monitoring Completion of half of each of 

the four different 

modernisation works for flood 

protection 

    Q2 2024 

43 Reform 1 Improving waste 

management governance to 

accelerate the transition to 

the circular economy 

Milestone The adoption of the National 

Circular Economy Strategy 

Adoption of the National 

Circular Economy Strategy by 

Government Decision 

   Q3 2022 
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Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 
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indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

43.1  Monitoring Consultation Preliminary consultation of the 

European Commission following 

stakeholders’ consultation, on 

the draft National Circular 

Economy Strategy, to  

discuss/verify alignment with the 

provisions of the CID. 

   Q2 2022 

44 Reform 1 Improving waste 

management governance to 

accelerate the transition to 

the circular economy  

Milestone The adoption of the Action 

Plan for the National Circular 

Economy Strategy 

Adoption of the Action Plan for 

the National Circular Economy 

Strategy by Government 

Decision of Romania 

   Q3 2023 

44.1  Monitoring Consultation Preliminary consultation of the 

European Commission following 

stakeholders’ consultation, on 

the draft Action Plan for the 

National Circular Economy 

Strategy 

   Q2 2023 

45 Reform 1 Improving waste 

management governance to 

accelerate the transition to 

the circular economy 

Milestone Implementation of actions of 

the National Circular Economy 

Strategy and Action Plan 

assigned to the public 

authorities 

Implementation of actions in the 

National Circular Economy 

Strategy and Action Plan 

assigned to the public 

authorities. 

   Q1 2026 

45.1  Monitoring Consultation Preliminary consultation of the 

European Commission of the 

draft implementation plan by the 

Ministry of Environment, 

following stakeholders’ 

consultation 

   Q1 2025 
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Milestone/
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(for targets) 
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of 

measure 

Baseline Goal Quarter Year 

 

46 Reform 1 Improving waste 

management governance to 

accelerate the transition to 

the circular economy 

Milestone Entry into force of the 

legislative acts necessary for 

an operationalisation of a 

unitary waste management in 

accordance with the National 

Waste Management Plan 

Provision in the law indicating 

the entry into force of the 

legislative acts for waste 

management practice 

   Q3 2022 

46.1  Monitoring Consultation Preliminary consultation of the 

European Commission following 

stakeholders’ consultation, on 

draft legislative framework, to 

discuss/verify alignment with the 

provisions of the CID. 

   Q2 2022 

46.2  Monitoring Adoption by the Government of 

the ordinances and adoption of 

the amendements to the Order 

109/2007 by the ANRSC. 

.Adoption by the Government of 

the ordinances and adoption of 

the amendements to the Order 

109/2007 by the ANRSC. 

   Q2 2022 

47 

 

Reform 1 Improving waste 

management governance to 

accelerate the transition to 

the circular economy 

Target Contribution with 4,5% to the 

50% national recycling and 

preparation for reuse target by 

2025 

 

 

Contribution with 4,5% to the 

50% national recycling and 

preparation for reuse target   

 45,5 50 Q2 2026 

47.1  Monitoring Progress report Submission to the European 

Commission of a progress report 

indicating the progress towards 

   Q2 2024 
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Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 
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Quantitative 
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(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

the contribution of 4,5 

percentage points by the 

National Recovery and 

Resilience Plan investments in 

municipal waste management to 

the national 50% recycling and 

preparation for reuse target of 

municipal waste to be achieved 

by 2025, including a tentative 

timeline for the next steps to 

achieve the target 

48 Investment 1.a 

Establishment of voluntary 

collection centres 

Target Voluntary collection centres 

established and operational 

 Number 0 250 Q3 2024 

48.1  Monitoring Notify the Commision on the 

publication of the draft 

applicant’s guideline  for 

consultation with stakeholders. 

The guide shall contain the 

specifications for buying the 

vehicles to verify compliance 

with the DNSH selection 

criteria, at least 3 months 

before the publication of the 

call 

 Publication of the applicant’s 

guideline for consultation  with 

stakeholders and notification of 

the European Commission. The 

guideline shall contain the 

technical specifications  for 

buying the vehicles to verify 

compliance with the DNSH 

selection criteria 

   Q2 2022 

48.2  Monitoring  Publication of the final 

applicant’s guideluine and 

launch of the call for the 

voluntary collection centres.  

The final applicant’s guideluine 

is published and the call  is 

launched 

   Q3 2022 
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Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

48.3  Monitoring Finalizing the evaluation 

procedure  and signing the  

financing contracts. 

Finalizing the evaluation for 

financing applications, 

submitted by the local 

authorities,  corresponding to 

250 voluntary collection centres 

and signing the  financing 

contracts. 

   Q4 2022 

49 Investment 1.a 

Establishment of voluntary 

collection centres 

Target Voluntary collection centres 

established and operational 

 

 Number 250 565 Q2 2026 

49.1  Monitoring Finalizing the evaluation 

procedure  and signing the 

financing contracts. 

Finalizing the evaluation for 

financing applications submitted 

by the local authorities  and 

signing the financing  contracts 

for 315 voluntary collection 

centres.  

   Q2 2024 

50 Investment 1.b 

Construction of digitised 

eco-islands for separate 

collection of waste at local 

level 

Target Digitised eco-islands for 

separate collection of waste, 

established and operational 

 Number 0 7 000 Q4 2024 

50.1  Monitoring Notify the Commision on the 

publication of the draft 

application’s guideline  for 

consultation with stakeholders.  

 Publication of the  draft 

applicant’s guideline for 

consultation with stakeholders 

and notification of the European 

Commission. 

   Q2 2022 
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Related Measure 

(Reform or Investment) 
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Target 
Name 
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indicators 
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(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

50.2  Monitoring Publication of the final  

application’s guideline and 

launch of call   and programme 

for the digitised eco islands,  

The final applicant’s guideline  

is published and the call is 

launched 

   Q3 2022 

50.3  Monitoring Finalizing the evaluation 

procedure  and signing 

finanncing  contracts. 

Finalizing the evaluation for 

financing application, submitted 

by the local authorities, 

corresponding to 7000 digitised 

eco-islands for separate 

collection of waste  and signing 

the financing contracts.  

   Q4 2022 

51 Investment 1.b 

Construction of digitised 

eco-islands for separate 

collection of waste at local 

level 

Target Digitised eco-islands for 

separate collection of waste, 

established and operational 

 Number 7 000 13 752  Q2 2026 

51.1  Monitoring Finalizing the evaluation 

procedure  and signing the 

financing  contracts. 

Finalizing the evaluation for 

financing application, submitted 

by the local authorities, 

corresponding to 6752 digitised 

eco-islands for separate 

collection of waste  and signing 

the financing contracts. 

   Q4 2024 

52 Investment 1.c Integrated 

centres for urban 

agglomerations concerning 

separate collection 

Target Integrated waste collection 

centres established and in 

operation in urban 

agglomerations 

 Number 0 7 Q4 2024 
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Related Measure 
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Milestone/

Target 
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indicators 
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timeline 
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Unit 

of 
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Baseline Goal Quarter Year 

52.1  Monitoring Notify the Commision on the 

publication of the draft 

applicant’s guideline  for 

consultation with stakeholders. 

The guideline shall contain the 

technical specifications for 

buying the vehicles to verify 

compliance with the DNSH 

selection criteria, at least 3 

months before the publication 

of the call 

 Publication of draft applicant’s 

guideline for consultation with 

stakeholders and notification of 

the European Commission. The 

guideline   shall contain the 

technical specifications for 

buying the vehicles to verify 

compliance with the DNSH 

selection criteria. 

   Q2 2022 

52.2  Monitoring Publication of final applicant’s 

guideline and launch of the 

call   for the integratd  

collection centres.  

The final applicant’s guideline is 

published  and the call is 

launched. 

   Q3 2022 

52.3  Monitoring  Finalizing the evaluation 

procedure  and signing the 

financing contracts. 

Finalizing the evaluation for 

financing applications, 

submitted by the local 

authorities, corresponding to 7 

integrated waste collection 

centres in urban agglomerations  

and signing the financing 

contracts . 

   Q1 2023 

53 Investment 1.c Integrated 

centres for urban 

agglomerations concerning 

separate collection 

Target Integrated waste collection 

centres established and in 

operation in  urban 

agglomerations  

 Number 7 15 Q2 2026 
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Related Measure 

(Reform or Investment) 

Milestone/

Target 
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Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

53.1  Monitoring Finalizing the evaluation 

procedure  and signing the 

financing contracts. 

Finalizing the evaluation for  

financing applications submitted 

by the local authorities  

corresponding to 8 integrated 

waste collection centres and 

signing the  financing contracts. 

   Q2 2024 

54 Investment 1.d 

Construction of waste 

recycling facilities to meet 

the recycling targets of the 

circular economy package 

Target Waste recycling facilities 

constructed and in operation 

 Number 0 26 Q2 2026 

54.1  Monitoring Notify the Commision on the 

publication of the draft 

applicant’s guideline  for 

consultation with stakeholders. 

Publication of the draft 

applicant’s guideline  for 

consultation with stakeholders 

and  notification of the European 

Commission. Document shall be 

compliant with the specifications 

listed in the description of the 

target. 

   Q2 2022 

54.2  Monitoring Publication of the final 

applicant’s guideline and 

launch of the call for for the 

waste recycling facilities.  

The final applicant’s guideline is 

published and the call is 

launched  

   Q3 2022 

54.3  Monitoring Finalizing the evaluation 

procedure  and signing the 

financing contracts. 

Finalizing the evaluation for 

financing applications for 26  

waste recycling facilities and 

signing the financing  contracts  

   Q2 2024 
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indicators  

(for targets) 

Indicative 

timeline 
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of 
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Baseline Goal Quarter Year 

55 Investment 2 Development 

of infrastructure for 

manure and other 

compostable agricultural 

waste management 

Target Integrated systems for the 

collection of compostable 

agricultural waste, established 

and operational. 

 Number 0 254 Q2 2026 

55.1   Monitoring Notify the Commision on the 

publication the draft 

applicant’s guideline for 

consultation with stakeholders. 

The guideline shall contain the 

technical specifications for 

buying the vehicles to verify 

compliance with the DNSH 

selection criteria, at least 3 

months before the publication 

of the call   

Publication of draft application  

guidelines for consultation with 

stakeholders and  notification of 

the European Commission. The 

guideline shall contain the 

technical specifications for 

buying the vehicles to verify 

compliance with the DNSH 

selection criteria.  

   Q1  2023  

55.2   Monitoring  Publication of the final 

applicant’s guideline and 

launch of the call for the 

integrated systems for the 

collection of compostable 

agricultural waste . 

The final applicant’s guideline is 

published and the call is 

launched   

   Q2  2023  

55.3   Monitoring  Finalising the evaluation 

procedure and signed the 

financing contracts.  

 

Finalising the evaluation for 

financing applications, for  254 

integrated systems for the 

collection of compostable 

agricultural waste and signing 

the financing contracts.  

   Q1 2024  
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56 Investment 3.a Monitoring 

and Control Equipment for 

the National 

Environmental Guard 

Target National Environmental Guard 

County Commissioners 

equipped with digital 

equipment for waste 

management monitoring and 

control activities 

 Number 0 43 Q4 2024 

56.1  Monitoring Notification of the European 

Commission on the publication 

of the tender and launch of the 

tender procedure  

Publication of the tender,  which 

shall be compliant with the the 

target description, and 

notification of the European 

Commission. 

   Q3 2023 

56.2  Monitoring Purchase contracts signed for 

the equipment listed in target 

56. 

Contracts signed    Q4 2023 

57 Investment 3.a Monitoring 

and Control Equipment for 

the National 

Environmental Guard 

Target 400 control missions using the 

monitoring and control 

equipment 

 Number 0 400 Q4 2025 

57.1  Monitoring 200 control missions using the 

monitoring and control 

equipment 

  0 200 Q2 2025 

58 Investment 3.b Air quality, 

radioactivity and noise 

monitoring equipment for 

the National 

Environmental Protection 

Agency 

Target Operationalisation of air 

quality, radioactivity and noise 

monitoring equipment 

 Number 0 513 Q2 2025 
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58.1  Monitoring Launch of the tender 

procedure for the the Air 

quality, radioactivity and noise 

monitoring equipment and 

notification of the European 

Commission on the publication 

of the tender 

The tender procedure is 

launched. The tender shall be 

compliant with the the target 

description, and a notification 

shall be sent to the European 

Commission 

   Q1 2023 

58.2  Monitoring  Purchase contracts signed for 

the Air quality, radioactivity 

and noise monitoring 

equipment.  

Contracts signed    Q4 2023 

78 R2. Performance-based 

quality management in 

transport - Improving 

institutional capacity and 

corporate governance  

Milestone Entry into force of the Law no. 

50/2021 for the approval of the 

Emergency Ordinance no. 

55/2016 on the reorganization 

of the National Company of 

Highways and National Roads 

in Romania - S.A. (C.N.A.I.R.) 

and the establishment of the 

National Road Investment 

Company - S.A. (C.N.I.R.)  

Provision in the law indicating 

the entry into force of the Law no 

50/2021 

   Q2 2021 

79 R2. Performance-based 

quality management in 

transport - Improving 

institutional capacity and 

corporate governance  

Milestone Selection and appointment of 

members of the Board of 

Directors of C.N.A.I.R., 

C.N.I.R, C.F.R., Metrorex, 

C.F.R. Călători. 

Mandates validated by General 

stakeholder assembly and 

Ministerial Order 

   Q4 2022 

79.1  Monitoring Open call for applications for 

members of the Board of 

Directors of C.N.A.I.R., 

Finalise an open call for 

applications for members of the 

Board of Directors of C.N.A.I.R., 

   Q3 2022 
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 C.N.I.R, C.F.R., Metrorex, 

C.F.R. Călători 

 

C.N.I.R, C.F.R., Metrorex, 

C.F.R. Călători 

 

80 R2. Performance-based 

quality management in 

transport - Improving 

institutional capacity and 

corporate governance  

Milestone Implementation of the main 

recommendations to increase 

the financial and operational 

performance of C.N.A.I.R., 

C.N.I.R., C.F.R., C.F.R. 

Călători and Metrorex 

The main recommendations are 

implemented 

   Q2 2023 

80.1  Monitoring 

 

Selection through competitive 

tendering procedures of an 

International Financing 

Institution or an international 

audit company, recognised for 

its competence and expertise in 

SOEs performance 

Submission of the contract 

between the International 

Financing Institution or 

international audit company 

selected to the European 

Commission, to  discuss/verify 

alignment with the provisions of 

the CID 

   Q2 2022 

80.2  Monitoring 

 

Independent evaluation of the 

financial and operational 

performance of C.N.A.I.R, 

C.N.I.R., C.F.R. (Compania 

Naţională de Căi Ferate), 

C.F.R. Călători and Metrorex 

in line with OECD standards 

Submission of the independent 

evaluation of the financial and 

operational performance of 

C.N.A.I.R, C.N.I.R., C.F.R. 

(Compania Naţională de Căi 

Ferate), C.F.R. Călători and 

Metrorex to the European 

Commission  

   Q4 2022 
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81 R2. Performance-based 

quality management in 

transport - Improving 

institutional capacity and 

corporate governance  

Target Improved railways 

performance in terms of trains 

punctuality 

 Percentage 

(%) 

 

0 20 Q4 2025 

81.1  Monitoring Ex-post report on the reduction 

in the percentage of trains that 

are late more than 30 minutes 

from the baseline of 2020 to 

2025 

    Q1 2026 

82 I3. Development of 

sustainable road 

infrastructure on TEN-T 

network, road charging, 

traffic management and 

road safety 

Milestone Signature of contracts for 

100% of the works, following 

open and competitive tenders 

and relevant permits obtained, 

with Environmental Impact 

Assessment and Appropriate 

Assessment (part of the 

Habitats Directive) opinions 

issued and incorporated in the 

design of the investments 

Signature of contracts    Q4 2023 

82.1  Monitoring 

 

Tender launched Publication of tender documents 

for the construction and 

supervision of 100% of the works 

of the motorway sections on the 

TEN-T network of A1, A3, A7 

and A8 and notification of the 

European Commission. 

   Q4 2022 
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82.2  Monitoring Tender closed and evaluation 

of the offers completed 

Publication of the tender results 

and winning companies for the 

construction and supervision of 

100% of the works of the 

motorway sections on the TEN-T 

network of A1, A3, A7 and A8 

and notification of the European 

Commission. 

   Q2 2023 

83 I3. Development of 

sustainable road 

infrastructure on TEN-T 

network, road charging, 

traffic management and 

road safety 

Target Construction of new roads, 

50% of works completed  

 Percentage 

(%) 

0 50 Q4 2024 

83.1  Monitoring 

 

Completion of the works 

(certified by supervision 

report) of road infrastructure 

located on the TEN-T network 

 Percentage 

(%) 

 25 Q4 2023 

84 I3. Development of 

sustainable road 

infrastructure on TEN-T 

network, road charging, 

traffic management and 

road safety 

Target Construction of new roads 

completed (with TEN-T 

standards)  

 Kilometres 

(km) 

910 1 339 Q2 2026 

84.1  Monitoring 

 

Completion of the works 

(certified by supervision 

report) of road infrastructure 

located on the TEN-T network 

 Percentage 

(%) 

 75 Q2 2025 



 

505 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 
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85 I3. Development of 

sustainable road 

infrastructure on TEN-T 

network, road charging, 

traffic management and 

road safety 

Target Road safety black/hot spots 

removed  

 Number 0 129 Q2 2026 

85.1  Monitoring 

 

Number of road safety 

black/hot spots removed 

   43 Q4 2023 

85.2  Monitoring 

 

Number of road safety 

black/hot spots removed 

   86 Q4 2024 

86 I4. Development of the 

underground transport 

network in the 

municipalities of Bucharest 

and Cluj-Napoca  

Milestone Signature of contracts for 50% 

of the works, following open 

and competitive tenders and 

relevant permits obtained. 

Signature of contracts    Q4 2022 

86.1  Monitoring Tender closed and evaluation 

of offers completed 

Publication of the tender results 

and winning companies for the 

procurement of 50% of the works 

of new metro lines in Bucharest 

and Cluj-Napoca 

   Q3 2022 

87 I4. Development of the 

underground transport 

network in the 

municipalities of Bucharest 

and Cluj-Napoca  

Milestone Signature of contracts for 

100% of the works, following 

open and competitive tenders 

and relevant permits obtained. 

Signature of contracts    Q4 2023 
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Related Measure 
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Milestone/

Target 
Name 
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indicators 

(for milestones) 
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timeline 
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Unit 

of 

measure 

Baseline Goal Quarter Year 

87.1  Monitoring 

 

Tender launched Publication of tender documents 

for the procurement of 100% of 

the works of new metro lines in 

Bucharest and Cluj-Napoca and 

notification of the European 

Commission. 

   Q4 2022 

87.2  Monitoring Tender closed and evaluation 

of offers completed 

Publication of the tender results 

and winning companies the 

procurement of 100% of the 

works of new metro lines in 

Bucharest and Cluj-Napoca and 

notification of the European 

Commission. 

   Q2 2023 

88 I4. Development of the 

underground transport 

network in the 

municipalities of Bucharest 

and Cluj-Napoca  

Target 

 

Construction of 50% of the 

metro lines investments in 

Bucharest and Cluj-Napoca 

 Percentage 

(%) 

 

0 50 Q4 2024 

88.1  

 

Monitoring 

 

Completion of the works 

(certified by supervision 

report) for new metro lines in 

Bucharest and Cluj-Napoca 

 Percentage 

(%) 

 25 Q4 2023 

89 I4. Development of the 

underground transport 

network in the 

municipalities of Bucharest 

and Cluj-Napoca  

Target Kilometers of new metro lines 

in Bucharest and Cluj-Napoca 

completed 

 Kilometres 

(km) 

0 12,7 Q2 2026 
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Related Measure 
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Target 
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timeline 
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of 

measure 

Baseline Goal Quarter Year 

89.1  Monitoring 

 

 Completion of the works 

(certified by supervision 

report) for new metro lines in 

Bucharest and Cluj-Napoca 

 

 Percentage 

(%) 

 75 Q2 2025 

90 Reform 1. Simplified and 

updated regulatory 

framework to support the 

implementation of 

investments in the 

transition to green and 

resilient buildings  

Milestone Entry into force of the 

amendments to the existing 

legislative framework on the 

multiannual national 

programme for improving the 

energy performance of 

residential buildings 

(Government Emergency 

Ordonnance No 18/2009)  

 

Provision in the law indicating 

the entry into force of the 

amendments to the Government 

Emergency Ordonnance No 

18/2009 

 

 

 

 

   Q4 2022 

90.1  Monitoring Consultation Preliminary consultation of the 

European Commission, 

following stakeholders’ 

consultation, on amendments to 

the existing legislative 

framework on the multiannual 

national programme for 

improving the energy 

performance of residential 

buildings, todiscuss/verify 

   Q3 2022 
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timeline 
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of 
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Baseline Goal Quarter Year 

alignment with the provisions of 

the CID. 

91 Reform 1. Simplified and 

updated regulatory 

framework to support the 

implementation of 

investments in the 

transition to green and 

resilient buildings  

Milestone The technical regulatory 

framework on investments for 

the transition to green and 

digital buildings is operational 

Publication in the Official 

Gazette 

   Q4 2022 

91.1  Monitoring Consultation Preliminary consultation of the 

European Commission, 

following stakeholders’ 

consultation, on the technical 

regulatory framework on 

investments for the transition to 

green and digital buildings, to  

discuss/verify alignment with the 

provisions of the CID. 

   Q3 2022 

91.2  Monitoring  Memorandum with the roadmap 

approved by the Government  

   Q3 2022 

92 Reform 1. Simplified and 

updated regulatory 

framework to support the 

implementation of 

investments in the 

transition to green and 

resilient buildings  

Target Reduction of timing for the 

issuance of building permits 

 Percentage 

(%) 

 

0 50 Q2 2025 
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of 

measure 

Baseline Goal Quarter Year 

92.1.  Monitoring Quantification report  Quantification report of the 

reduction of timing for the 

issuance of building permits up 

to 50% of the time, in line with 

CID annex requeriments (from 

270 to 135 days) and starting 

point (compared to 2020).  

   Q2 2024 

93 Reform 2. Strategic, 

legislative and procedural 

framework to support 

seismic resilience of the 

buildings stock 

Milestone Adoption and implementation 

of the National Seismic Risk 

Reduction strategy for the 

seismic retrofitting the existing 

building stock.  

 

 

Adoption of the National 

Seismic Risk Reduction 

Strategy by the government. 

 

 

 

 

      Q4 2022 

93.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the 

National Seismic Risk Reduction 

Strategy, following 

stakeholders’ consultation to  

discuss/verify alignment with the 

provisions of the CID. 

   Q3 2022 

94 Reform 2. Strategic, 

legislative and procedural 

framework to support 

seismic resilience of the 

buildings stock  

Milestone Entry into force of the new law 

on seismic risk reduction of 

buildings 

 

Provision in the law indicating 

the entry into force of the new 

law on seismic risk reduction of 

buildings 

 

   Q4 2022 
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Related Measure 
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indicators 
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of 
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Baseline Goal Quarter Year 

94.1  Monitoring Consultation Preliminary consultation of the 

European Commission on the 

law on seismic risk reduction of 

buildings, following 

stakeholders’ consultation to 

discuss/verify alignment with the 

provisions of the CID. 

   Q2 2022 

94.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission to the Parliament. 

   Q3 2022 

95 Investment 1. 

Establishment of a 

Renovation Wave fund to 

finance works to improve 

the energy efficiency of the 

existing building stock 

Milestone Establishing a national support 

scheme for energy and 

efficiency renovation and 

integrated renovation (seismic 

consolidation and energy 

efficiency) of multifamily 

residential buildings 

 

Publication of the ministerial 

order establishing the financing 

scheme  

      Q1 2022 

96 Investment 1. 

Establishment of a 

Renovation Wave fund to 

finance works to improve 

the energy efficiency of the 

existing building stock 

Milestone Establishing a national support 

scheme for energy efficiency 

renovation and integrated 

renovation (seismic 

consolidation and energy 

efficiency) for public 

buildings) 

 

Publication of the order 

establishing the scheme  

      Q1 2022 

97 Investment 1. 

Establishment of a 

Renovation Wave fund to 

Milestone Calls for proposals for the 

energy efficiency renovation 

and integrated renovation 

Publication of call specifications    Q2 2022 
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Related Measure 

(Reform or Investment) 

Milestone/

Target 
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indicators  
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timeline 
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Unit 

of 

measure 

Baseline Goal Quarter Year 

finance works to improve 

the energy efficiency of the 

existing building stock 

(seismic consolidation and 

energy efficiency) for 

residential buildings 

98 Investment 1. 

Establishment of a 

Renovation Wave fund to 

finance works to improve 

the energy efficiency of the 

existing building stock 

Milestone Call for proposals for the 

energy efficiency renovation 

and integrated renovation 

(seismic consolidation and 

energy efficiency) (public 

buildings) 

Publication of call specifications    Q2 2022 

99 Investment 1. 

Establishment of a 

Renovation Wave fund to 

finance works to improve 

the energy efficiency of the 

existing building stock 

Milestone Signature of contracts for the 

energy efficiency renovation 

and integrated renovation 

(seismic consolidation and 

energy efficiency) for 

residential buildings 

Signature of contracts    Q4 2022 

100 Investment 1. 

Establishment of a 

Renovation Wave fund to 

finance works to improve 

the energy efficiency of the 

existing building stock 

Milestone Signature of contracts for the 

energy efficiency renovation 

and integrated renovation 

(seismic consolidation and 

energy efficiency) for public 

buildings 

Signature of contracts    Q4 2022 

101 Investment 1. 

Establishment of a 

Renovation Wave fund to 

finance works to improve 

the energy efficiency of the 

existing building stock 

Target Completed energy renovation 

of multi-family residential 

buildings  

 Number 

(m2) 

0 1 400 000 Q3 2024 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

101.1  Monitoring Progress report Submission to the European 

Commission of a progress report 

of the energy renovation of 

multi-family residential building 

in line with CID annex 

requeriments (conditions in 

milestones 95 and 97 including 

DNSH compliance 

assessment).The report shall 

include as an annex:  

- the quantification in 

m2 of the progress in 

relation to the goal set 

for Q3 2024 

- Energy performance 

levels before and after 

the energy renovation 

in line with CID annex.  

   Q3 2023 

102 Investment 1. 

Establishment of a 

Renovation Wave fund to 

finance works to improve 

the energy efficiency of the 

existing building stock 

Target Completed energy renovation 

of multi-family residential 

buildings 

 Number (m2) 1 400 000 2 800 000 Q4 2025 

103 Investment 1. 

Establishment of a 

Renovation Wave fund to 

finance works to improve 

the energy efficiency of the 

existing building stock 

Target Completed energy renovation 

of multi-family residential 

buildings  

 Number (m2) 2 800 000 4 364 500 Q2 2026 
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timeline 
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Unit 

of 

measure 

Baseline Goal Quarter Year 

104 Investment 1. 

Establishment of a 

Renovation Wave fund to 

finance works to improve 

the energy efficiency of the 

existing building stock 

Target Completed energy renovation 

of public buildings  

 Number 

(m2) 

0 770 000 Q3 2024 

104.1

. 

 Monitoring Progress report Submission to the European 

Commission of a progress report 

of the energy renovation of 

public buildings in line with CID 

annex requeriments (conditions 

in milestones 96 and 98 

including DNSH compliance 

assessment).The report shall 

include as an annex: 

- the quantification in 

m2 of the progress in 

relation to the goal set 

for Q3 2024 

- Energy performance 

levels before and after 

the energy renovation 

in line with CID annex. 

   Q3 2023 

105 Investment 1. 

Establishment of a 

Renovation Wave fund to 

finance works to improve 

the energy efficiency of the 

existing building stock 

Target Completed energy renovation 

of public buildings 

 Number (m2) 770 000 1 540 000 Q4 2025 
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of 
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Baseline Goal Quarter Year 

106 Investment 1. 

Establishment of a 

Renovation Wave fund to 

finance works to improve 

the energy efficiency of the 

existing building stock 

Target Completed energy renovation 

of public buildings  

 Number (m2) 1 540 000 2 313 634 Q2 2026 

107 Investment 2. 

Implementation of the 

National Building Register 

Milestone National Digital Building 

Register established and 

operational.  

 

The national digital building 

register is available online, with 

a pilot section that includes the 

information related to the 

buildings renovated through 

national recovery and resilience 

plan 

   Q4 2024 

107.1 

 

 Monitoring Progress report Submission to the European 

Commission of a progress report 

concluded by the line ministry 

for the national Digital Building 

Register to assess progress in 

line with CID annex. 

   Q1 2023 

108 Investment 3. 

Strengthening the 

professional capacity of 

professionals and workers 

in the renovation sector by 

developing trainings on 

energy efficiency 

construction 

Target Establishment of certification 

schemes in the field of energy 

performance of buildings 

 Number 0 10 Q1 2023 
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Related Measure 

(Reform or Investment) 
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Target 
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indicators 
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(for targets) 

Indicative 

timeline 

for completion 
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of 

measure 

Baseline Goal Quarter Year 

108.1  Monitoring Development of the training 

programmes leading to the 

certification scheme. The 

content of the short training 

programmes shall be 

developed to deliver on target 

108 taking as basis the 

minimum elements described 

under CID annex.  

The draft content for the training 

programmes developed  

   Q2 2022 

109 Investment 3. 

Strengthening the 

professional capacity of 

professionals and workers 

in the renovation sector by 

developing trainings on 

energy efficiency 

construction 

Target At least 8 000 specialist and 

workers with a certification for 

the completion of energy 

efficiency related trainings  

 Number 0 8 000 Q4 2023 

109.1  Monitoring Publication of the website for 

the available courses for the 

certification schemes. The 

content of the short training 

programmes shall be in line 

with target 108 taking 

including the minimum 

elements described under CID 

annex. The website shall 

indicate the process for 

applicants, timing, content of 

the certification courses and 

rules for course attendance 

Publication of the website for the 

available courses for the 

certification schemes. 

   Q2 2023 
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timeline 
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of 
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and certification completion 

scheme.  

109.2  Monitoring Ex-post Ex-post report on the number of 

specialists and workers with a 

certification for the completion 

of energy efficiency related 

trainings.  

   Q2 2024 

110 Investment 4. Circular 

economy and increased 

energy efficiency of 

historic buildings 

Milestone A laboratory for testing new 

materials and technological 

solutions for historical 

buildings is operational. 

The laboratory is operational     Q4 2024 

110.1  Monitoring Signature of contract for 

setting-up testing laboratory in 

line with CID annex 

requeriments, including 

approved specifications for 

testing laboratory.  

Contract signed    Q4 2023 

111 Investment 4. Circular 

economy and increased 

energy efficiency of 

historic buildings 

Milestone A pilot centre within the 

National Heritage Institute for 

the collection and re-use of 

historical building materials is 

operational 

Operational license obtained    Q4 2024 

111.1  Monitoring Signature of agreement for 

setting-up pilot centre in line 

with CID annex requeriments, 

including approved 

Agreement signature    Q4 2023 
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Related Measure 

(Reform or Investment) 

Milestone/
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indicators 
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indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

specifications for the pilot 

centre.  

111.2  Monitoring Operational framework 

systems to cover regular 

maintenance of historical 

buildings 

Operational system to cover 

regular maintenance of historic 

buildings in order to ensure the 

sustainability of restoration 

works and on long term to lower 

the consolidation/restoration 

costs 

   Q3 2024 

112 Investment 4. Circular 

economy and increased 

energy efficiency of 

historic buildings 

Target At least 200 professionals with 

a certification for the 

completion of trainings on 

interventions and energy 

efficiency on historic 

buildings. 

 Number 0 200 Q4 2025 

112.1  Monitoring Development of the curriculum 

of the short courses that lead to 

the certification scheme on 

interventions and energy 

efficicnecy on historic 

buildings.  

Curriculum developed    Q4 2023 

112.2  Monitoring Establishment of the legal 

recognition of the certification 

schemes curricula in the field 

of energy efficiency on historic 

buildings. 

Provision in the legal framework 

for the legal recognition of the 

certification schemes curricula 

   Q2 2024 
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of 
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112.3  Monitoring Organisation of the 

certification courses by means 

of publication of the 

programme website of the 

programme and application 

process and timeline.   

Publication of the programme 

website of the programme and 

application process and timeline 

   Q4 2024 

112.4  Monitoring Ex-post  Ex-post report on the number of 

specialists and workers with a 

certification for the completion 

of energy efficiency related 

trainings.  

   Q2 2026 

126 Reform 4. Developing a 

favourable legislative and 

regulatory framework for 

future technologies, in 

particular hydrogen and 

storage solutions  

Milestone Entry into force of the 

amendments to the legislative 

framework, implementing the 

National Hydrogen Strategy  

Provision in the law indicating 

the entry into force of the 

amendments to the legislative 

framework  

      Q1 2023 

126.1  Monitoring

   

Consultation Preliminary consultation of the 

European Commission on the 

draft amendments to the 

legislative framework 

implementing the National 

Hydrogen Strategy, following 

stakeholders’ consultation to  

discuss/verify alignment with 

the provisions of the CID 

      Q4 2022 
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timeline 
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of 
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Baseline Goal Quarter Year 

126.2  Monitoring

   

Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government of 

the amendments to the 

regulatory framework based on 

the National Hydrogen Strategy 

and relevant Action Plan and 

submission to the Parliament 

      Q4 2022 

127 Reform 5. Reducing the 

energy intensity of the 

economy by developing a 

sustainable mechanism to 

boost energy efficiency in 

industry and increase 

resilience  

Milestone Entry into force of the 

legislative framework 

introducing measures to 

facilitate investment in energy 

efficiency in the industry 

Provision in the law indicating 

the entry into force of the 

legislative act 

   Q4 2022 

127.1  Monitoring

   

Consultation Preliminary consultation of the 

European Commission on the 

draft legislative framework 

introducing measures to 

facilitate investment in energy 

efficiency in the industry, 

following stakeholders’ 

consultation to  discuss/verify 

alignment with the provisions of 

the CID 

      Q3 2022 

127.2  Monitoring

   

Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government of 

the legislative framework 

proposal introducing measures 

to facilitate investment in energy 

      Q3 2022 
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Related Measure 
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Milestone/

Target 
Name 
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(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

efficiency in the industry  and 

submission to the Parliament 

128 Reform 6. Increasing 

competitiveness and 

decarbonisation of the 

heating — cooling sector  

Milestone Entry into force of the 

legislative framework 

introducing measures to 

decarbonise the heating and 

cooling sector 

Provision in the law indicating 

the entry into force of the 

legislative act 

   Q4 2023 

128.1  Monitoring

   

Consultation  Preliminary consultation of the 

European Commission on the 

draft legislative framework 

introducing measures to 

decarbonise the heating and 

cooling sector, following 

stakeholders’ consultation 

to  discuss/verify alignment with 

the provisions of the CID 

      Q3 2023 

128.2  Monitoring

   

Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government of 

the legislative framework 

proposal introducing measures 

to decarbonise the heating and 

cooling sector  and submission 

to the Parliament 

      Q3 2023 

129 Investment 2. Distribution 

infrastructure of renewable 

gases (using natural gas in 

combination with green 

hydrogen as a transitional 

Milestone  Signature of contracts for the 

construction of at least 

100MW of new electrolysers 

capacity 

Signature of contracts    Q2 2022 
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Related Measure 
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Milestone/

Target 
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indicators 
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Indicative 

timeline 
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Unit 

of 

measure 

Baseline Goal Quarter Year 

measure), as well as green 

hydrogen production 

capacities and/or its use for 

electricity storage 

130 

 

Investment 2. Distribution 

infrastructure of renewable 

gases (using natural gas in 

combination with green 

hydrogen as a transitional 

measure) as well as green 

hydrogen production 

capacities and/or its use for 

electricity storage 

Milestone Signature of contract for the 

construction of a hydrogen 

ready distribution network in 

the Oltenia region 

Signature of contracts    Q4 2023 

130.1  Monitoring  Notify the Commision on the 

publication of the the draft 

competitive tender 

specifications 

Publication of the competitive 

tender  compliant specifications, 

compliant with the milestone 

description, on the ministry’s 

website, and notification of the 

European Commission  

   Q1 2023 

130.2  Monitoring  Competitive tender launched Publication of competitive 

tender for the allocation of 

projects for construction of new 

electrolysers capacity 

   Q2 2023 

131 Investment 2. Distribution 

infrastructure of renewable 

gases (using natural gas in 

combination with green 

hydrogen as a transitional 

measure), as well as green 

Target  Production of green hydrogen   Megawatts 

(MW)     

0 100 Q4 2025 
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Target 
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indicators  

(for targets) 

Indicative 

timeline 
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Unit 

of 

measure 

Baseline Goal Quarter Year 

hydrogen production 

capacities and/or its use for 

electricity storage 

131.1  Monitoring  Progress report on the 

installation of the electrolysers 

capacity and the quantification 

of the expected total volume 

generated of renewable 

hydrogen. It shall include the 

work that was completed, the 

plan for what shall follow, any 

issues and risks, and what is 

being done to address them. 

Progress report submitted    Q4 2024 

131.2  Monitoring Ex post report Ex post report on the 

quantification of the 

electrolysers capacity installed 

and the total volume generated 

of renewable hydrogen 

   Q4 2026 

132 Investment 2. Distribution 

infrastructure of renewable 

gases (using natural gas in 

combination with green 

hydrogen as a transitional 

measure), as well as green 

hydrogen production 

capacities and/or its use for 

electricity storage 

Target Hydrogen enabled distribution 

network, completed and in 

operation in the Oltenia region 

  Kilometres 

(km) 

0 1870 Q2 2026 

132.1  Monitoring  Progress report  on the 

distribution network in the 

Progress report submitted    Q2 2025 
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Related Measure 

(Reform or Investment) 

Milestone/

Target 
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indicators 
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(for targets) 

Indicative 

timeline 
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Unit 

of 

measure 

Baseline Goal Quarter Year 

Oltenia regio including 

renewable hydrogen transport 

capacitiy in line with CID 

annex specificities. 

133 Investment 3. 

Development of flexible 

and high-efficient gas-fired 

combined heat and power 

generation (CHP) in 

district heating to achieve 

deep decarbonisation 

Milestone Signature of contracts for high-

efficient gas cogeneration and 

district heating projects 

Signature of contracts       Q2 2022 

134 Investment 3. 

Development of flexible 

and high-efficient gas-fired 

combined heat and power 

generation (CHP) in 

district heating to achieve 

deep decarbonisation 

Target High-efficient cogeneration 

plants and district heating 

  Megawatts 

(MW)      

0 300 Q2 2026 

134.1  Monitoring  Progress report  on 

quantification of the CHP in 

district heating in line with 

CID annex requeriments.  

Progress report submitted    Q2 2023 

134.2  Monitoring  Progress report  on 

quantification of the CHP in 

district heating in line with 

CID annex requeriments.  

Progress report submitted    Q2 2024 

134.3  Monitoring  Progress report  on 

quantification of the CHP in 

Progress report submitted    Q2 2025 
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of 
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Baseline Goal Quarter Year 

district heating in line with 

CID annex requeriments.  

135 Investment 4. Industrial 

chain of production and/or 

assembly and/or recycling 

of batteries, cells and 

photovoltaic panels 

(including ancillary 

equipment), and new 

electricity storage 

capacities  

Milestone Signature of contracts for 

investments in the battery 

production chain 

Signature of contracts       Q3 2022 

135.2  Monitoring  Competitive tender launched  Publication of competitive 

tender for the allocation of 

projects for the construction or 

retrofitting of high-efficient gas 

cogeneration in district heating 

   Q2 2022 

136 Investment 4. Industrial 

chain of production and/or 

assembly and/or recycling 

of batteries, cells and 

photovoltaic panels 

(including ancillary 

equipment), and new 

electricity storage 

capacities  

Milestone Signature of contracts under 

the Battery Storage Support 

Scheme 

Signature of contracts       Q3 2022 

136.2  Monitoring  Competitive tender launched 

  

Publication of competitive 

tender for the allocation of 

projects for the construction or 

   Q2 2022 
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Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

retrofitting of high-efficient gas 

cogeneration in district heating 

137 Investment 4. Industrial 

chain of production and/or 

assembly and/or recycling 

of batteries, cells and 

photovoltaic panels 

(including ancillary 

equipment), and new 

electricity storage 

capacities  

Target  Battery production and/or 

assembly and/or recycling 

plants commissioned 

  Gigawatts 

(GW)     

0  2 Q4 2025 

137.1  Monitoring  Progress report  on 

quantification of the battery 

production and relevant 

assembly, recycling plants in 

line with CID annex 

requeriments. 

Progress report submitted    Q4 2023 

137.2  Monitoring  Progress report   on 

quantification of the battery 

production and relevant 

assembly, recycling plants in 

line with CID annex 

requeriments. 

Progress report submitted    Q4 2024 

137.3  Monitoring Ex post report Ex post report on the 

quantification on quantification 

of the battery production and 

relevant assembly, recycling 

   Q2  2026 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

plants in line with CID annex 

requeriments. 

138 

 

Investment 4. Industrial 

chain of production and/or 

assembly and/or recycling 

of batteries, cells and 

photovoltaic panels 

(including ancillary 

equipment), and new 

electricity storage 

capacities 

Target Photovoltaic cells and panels 

capacity commissioned  

 Megawatts 

(MW)     

0 200 Q4  2025 

138.1  Monitoring  Progress report  on 

quantification of the 

photovoltaic cells and panels 

capacity production in line 

with CID annex requeriments. 

Progress report submitted    Q4 2023 

138.2  Monitoring  Progress report   on 

quantification of the 

photovoltaic cells and panels 

capacity production in line 

with CID annex requeriments. 

Progress report submitted    Q4 2024 

138.3  Monitoring Ex post report Ex post report on quantification 

of the photovoltaic cells and 

panels capacity production in 

line with CID annex 

requeriments. 

   Q2  2026 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

139 Investment 4. Industrial 

chain of production and/or 

assembly and/or recycling 

of batteries, cells and 

photovoltaic panels 

(including ancillary 

equipment), and new 

electricity storage 

capacities  

Target  Electricity storage capacity 

installed 

  Megawatts 

(MW)     

0 240 Q4 2025 

139.1  Monitoring  Progress report  on 

quantification of the electricity 

storage capacity installed in 

line with CID annex 

requeriments. 

Progress report submitted    Q4 2023 

139.2  Monitoring  Progress report  on 

quantification of the electricity 

storage capacity installed in 

line with CID annex 

requeriments. 

Progress report submitted    Q4 2024 

139.3  Monitoring Ex post report Ex post report on quantification 

of the electricity storage 

capacity installed in line with 

CID annex requeriments. 

   Q2 2026 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

140 Investment 5. Ensuring 

energy efficiency in the 

industrial sector 

Milestone Opening of a call for tender for 

energy efficiency investments 

for the industry  

Publication of tender 

specifications 

      Q2 2022 

141 Investment 5. Ensuring 

energy efficiency in the 

industrial sector 

Target  Completed energy efficiency 

projects 

  Number 0 50 Q4 2025 

141.1  Monitoring  Progress report  including 

quantification of the energy 

efficiency project in industry 

and IT platform in line with 

CID annex requirements.  

Progress report submitted    Q4 2022 

141.2  Monitoring  Progress report  including 

quantification of the energy 

efficiency project in industry 

and IT platform in line with 

CID annex requirements. 

Progress report submitted    Q4 2023 

141.3  Monitoring  Progress report  including 

quantification of the energy 

efficiency project in industry 

and IT platform in line with 

CID annex requirements. 

Progress report submitted    Q4 2024 

188 Investment 18. Digital 

transformation and Robotic 

Process Automation in 

public administration 

 

Target Robotic Process Automation 

(RPA) and promotion of 

Artificial Intelligence (AI) 

implemented in public 

administration  

  Number 0 18 Q4 2025 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

188.1  Monitoring Partial completion of the RPA 

and promotion of the AI in the 

public administration 

Interim progress report, 

detailing the progress achieved 

towards fulfilling the target 

   Q4 2023 

189 Investment 19. Schemes to 

upskill/reskill employees in 

firms 

 

Milestone Launch of the call for ‘Grant 

Support for Digital Skills’ 

Publication of the call    Q1 2022 

190 Investment 19. Schemes to 

upskill/reskill employees in 

firms 

Target SMEs financed for training 

their staff in digital skills  

  Number 0 2 000 

 

Q4 2025 

190.1  Monitoring SMEs financed for training 

their staff in digital skills 

 Number 0 1000 Q2 2024 

241 Reform 1. Legislative 

transparency, de-

bureaucratisation and 

procedural simplification 

for business  

Milestone Entry into force of legislative 

amendments to streamline, 

simplify and fully digitise 

business related procedures  

Provision in the law indicating 

the entry into force of i) Law no. 

31/1990 – Company Law, ii) 

Law no. 26/1990, republished, 

regarding the trade register, iii) 

Decree-law no. 122/1990 on the 

authorization and functioning in 

Romania of the representatives 

of foreign companies and 

economic organizations and  iv) 

Law no. 53/2003 – Labour Code  

      Q3 2022 

241.1  Monitoring Consultation Consultation of the European 

Commission on the draft laws, 

following stakeholders’ 

consultation, to discuss/verify 

   Q2 2022 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

alignment with the provisions of 

the CID. 

241.2  Monitoring Adoption of the draft laws by 

the Government and 

submission to the Parliament 

Adoption of by the Government 

and submission of proposals to 

the Romanian Parliament 

   Q3 2022 

242 Reform 1. Legislative 

transparency, de-

bureaucratisation and 

procedural simplification 

for business   

Milestone Entry into force of legislative 

amendments to simplify and 

make the conduct of the SME 

test transparent and applicable 

Provision in the law indicating 

the entry into force of Law no. 

346/2004 on promoting the 

establishment and development 

of small and medium enterprises 

      Q3 2022 

242.1  Monitoring Consultation Consultation of the European 

Commission on the draft laws, 

following stakeholders’ 

consultation, to discuss/verify 

alignment with the provisions of 

the CID 

   Q2 2022 

242.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission of the proposal for 

the legal framework to the 

Romanian Parliament 

   Q3 2022 

243 Reform 1. Legislative 

transparency, de-

bureaucratisation and 

procedural simplification 

for business   

Milestone Entry into force of the law 

“Single Industrial Licence”  

Provision in the law indicating 

the entry into force of the Single 

Industrial Licence 

      Q4 2022 

243.1  Monitoring Consultation Consultation of the European 

Commission on the draft laws, 

following stakeholders’ 

consultation, to discuss/verify 

alignment with the provisions of 

the CID 

   Q2 2022 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

243.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission of the proposal for 

the legal framework to the 

Romanian Parliament 

   Q4 2022 

244 Reform 1. Legislative 

transparency, de-

bureaucratisation and 

procedural simplification 

for business  

Target Reducing the average time 

needed to perform business 

environment related regulatory 

requirements  

  Percentage 

(%) 

 

0 50 Q4 2025 

244.1  Monitoring Submission of the methodology 

to compute average time to 

perform business environment-

related regulatory 

requirements 

Submit to the European 

Commission the methodology to 

measure: 

- number of days to start 

a business 

- numer of days to 

authorize a foreign 

representative 

- number of days to 

obtain industry-related 

licenses/permits 

(specify the number of 

they of licenses used to 

compute the average 

value) 

 

The methodology shall allow for 

the collection for each indicator 

of information about the number 

of procedures, time and costs 

needed to comply with 

regulatory requirements. The 

methodology shall moreover 

   Q4 2022 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

allow for the collection of 

information that are statistically 

representative of the private 

sector at the county level 

244.2  Monitoring Interim report  Interim report documenting the 

average time needed to perform 

business environment related 

regulatory requirements. 

The report shall moreover 

include a list of measures 

adopted to achieve the target. 

   Q2 2024 

245 Reform 1 legislative 

transparency, de-

bureaucratisation and 

procedural simplification 

for business  

Target Legislative acts/modification 

related to SMEs for which the 

test was applied 

  Percentage 

(%) 

 

50%  [2020] 

 

100%  

 

Q4 2025 

245.1  Monitoring Monitoring Interim report documenting the 

share of legislative 

acts/modification related to 

SMEs for which the test was 

applied.  

  80% Q2 2024 

 

246 Investment 1. Digital 

platforms on legislative 

transparency, de-

bureaucratisation and 

procedural simplification 

for business.  

Milestone Digital platforms set-up, 

connected to a single electronic 

point of contact and fully 

operational  

 Digital platforms established 

and operational 

   Q4 2023 

246.1  Monitoring Partnership Agreement A partnership agreement shall 

be established between the 

ministry with responsibilities 

regarding the business 

environment, the relevant 

   Q2 2022 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

institutions in 

debureaucratisation of business 

environment and the Ministry of 

Research, Innovation and 

Digitization, to agree and set the 

standards for the 

interconnection of public 

platforms and for the technical 

support needed to define their 

specifications/requirements 

246.2  Monitoring Tender launched and 

notification to the European 

Commission of the publication 

of tender’s documents 

Tender for the establishment of 

the digital platforms launched 

and notification of the European 

Commission. 

    

Q3 

 

2022 

246.3  Monitoring Signature of contracts Signature of contracts for the 

setting up of the platforms 

   Q4 2022 

247 Investment 2.1 Financial 

instruments for the private 

sector - Portfolio guarantee 

for resilience  

Milestone Signature of the contribution 

agreement between the 

European Commission and the 

Romanian Government. 

 Agreement signed    Q4 2021 

248 Investment 2.1 Financial 

instruments for the private 

sector - Portfolio guarantee 

for resilience  

Target Finance or investment 

operations amounting to at 

least 50% of the total amount 

of resources allocated to the 

instrument approved by the 

InvestEU Investment 

Committee. 

  Percentage 

(%) 

 

0 50 Q2 2023 

249 Investment 2.1 Financial 

instruments for the private 

sector - Portfolio guarantee 

for resilience  

Target Finance or investment 

operations amounting to 100% 

of the resources allocated to 

the instrument approved by the 

  Percentage 

(%) 

 

50 100 Q2 2024 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

InvestEU Investment 

Committee. 

249.1  Monitoring Ex-post assessment Information about final 

beneficiaries shall be collected 

and made available in line with 

article 22 of RRF regulation 

2021/241 

 

 

   Q2 2026 

250 Investment 2.2 Financial 

instruments for the private 

sector - Climate Action 

Portfolio Guarantee  

Milestone Signature of the contribution 

agreement between the 

European Commission and the 

Romanian Government. 

 Agreement signed    Q4 2021 

251 Investment 2.2 Financial 

instruments for the private 

sector - Climate Action 

Portfolio Guarantee  

Target Finance or investment 

operations amounting to at 

least 50% of the total amount 

of resources allocated to the 

instrument, approved by the 

InvestEU Investment 

Committee.  

  Percentage 

(%) 

 

0 50 Q2 2023 

252 Investment 2.2 Financial 

instruments for the private 

sector - Climate Action 

Portfolio Guarantee  

Target Finance or investment 

operations amounting to 100% 

of the total amount of 

resources allocated to the 

instrument, approved by the 

InvestEU Investment 

Committee. 

  Percentage 

(%) 

 

50 100 Q2 2024 

252.1  Monitoring Ex-post assessment Romania shall provide the 

European Commission with the 

InvestEU reports for the period 

2025-2026.  

   Q3 2026 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

253 Investment 2.3 Financial 

instruments for the private 

sector - Recovery Venture 

Capital Fund  

Milestone Signature of the financing 

agreement between the 

European Investment Fund and 

the Romanian Government for 

the creation of the Recovery 

Risk Capital Fund (“the Fund”) 

and adoption of the investment 

policy of the Fund.  

 Agreement signed    Q4 2021 

253.1  Ex post Notification to the European 

Commission of the publication 

of the call for the selection of 

financial intermediaries 

The EIF and Romania shall 

notify European Commission of 

the launch of the call for the 

selection of financial 

intermediaries that shall 

implement the product. The 

contractual agreements signed 

with financial intermediaries 

shall ensure compliance with the 

requirements specified in the 

CID Annex. 

   Q2 2022 

254 Investment 2.3 Financial 

instruments for the private 

sector - Recovery Venture 

Capital Fund  

Milestone Finance or investment 

operations amounting to 50% 

of the total amount of finance 

or investment targeted 

approved by the Investment 

Committee. 

The Investment Committee shall 

approve at least 50% of the total 

amount of finance or investment 

targeted 

Percentage 

(%) 

 

0 50 Q4 2024 

254.1  Monitoring Interim report Interim report on the 

implementation status of the 

instrument (including, share of 

total amount of finance approved 

by the Investment Committee, 

number of financial 

intermediaries selected and 

   Q1 2024 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

information about ooutreach to 

final beneficiaries, if available). 

Information shall refer to 

operation years 2022 and 2023. 

254.2  Ex post 

monitoring 

Interim report Interim report on the 

implementation status of the 

instrument (including, share of 

total amount of finance approved 

by the Investment Committee, 

number of financial 

intermediaries selected and 

information about ooutreach to 

final beneficiaries, if available). 

Information shall refer to 

operation year 2024. 

   Q1 2025 

254.3  Ex-post 

monitoring 

Interim report Interim report on the 

implementation status of the 

instrument (including, share of 

total amount of finance approved 

by the Investment Committee, 

number of financial 

intermediaries selected and 

information about ooutreach to 

final beneficiaries, if available). 

Information shall refer to 

operation year 2025. 

   Q2 2026 

255 Investment 2.3 Financial 

instruments for the private 

sector - Recovery Venture 

Capital Fund  

Milestone Finance or investment 

operations amounting to 100% 

of the total amount of finance 

or investment targeted 

approved by the Investment 

Committee. 

 The Investment Committee 

shall approve 100% of the total 

amount of finance or investment 

targeted 

Percentage 

(%) 

 

50 100 Q2 2026 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

255.1  Monitoring Interim report Interim report on the 

implementation status of the 

instrument (including, share of 

total amount of finance approved 

by the Investment Committee, 

number of financial 

intermediaries selected and 

information about ooutreach to 

final beneficiaries, if available). 

Information shall refer to 

operation year 2025. 

   Q2 2026 

255.2  Ex post Ex-post monitoring step 40% of the resources allocated 

by the financial instrument 

disbursed to final beneficiaries. 

   Q4 2026 

256 Investment 2.4 Financial 

instruments for the private 

sector - Fund for 

digitalisation, climate 

action, and other areas of 

interest  

Milestone Establishment of the financial 

instrument (“the Fund”), and 

adoption of the investment 

policy of the Fund. 

     Q1 2022 

257 Investment 2.4 Financial 

instruments for the private 

sector - Fund for 

digitalisation, climate 

action, and other areas of 

interest 

Target At least 30% of the targeted 

beneficiaries supported. 

  Percentage 

(%) 

 

0 30 Q4 2024 

258 Investment 2.4 Financial 

instruments for the private 

sector - Fund for 

digitalisation, climate 

action, and other areas of 

interest 

Target 100% of the targeted 

beneficiaries supported. 

  Percentage 

(%) 

 

30 100 Q2 2026 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
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Qualitative 

indicators 
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Indicative 

timeline 
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Unit 

of 

measure 

Baseline Goal Quarter Year 

259 Investment 2.5 Financial 

instruments for the private 

sector - Energy efficiency 

investment in the 

residential and buildings 

sector 

Milestone Signature of the contribution 

agreement between the 

European Commission and the 

Romanian Government. 

     Q4 2021 

260 Investment 2.5 Financial 

instruments for the private 

sector - Energy efficiency 

investment in the 

residential and buildings 

sector 

Target Finance or investment 

operations amounting to at 

least 50% of the total amount 

of finance or investment 

targeted, approved by the 

InvestEU Investment 

Committee. 

  Percentage 

(%) 

 

0 50 Q2 2023 

261 Investment 2.5 Financial 

instruments for the private 

sector - Energy efficiency 

investment in the 

residential and buildings 

sector 

Target Finance or investment 

operations amounting to 100% 

of the total amount of finance 

or investment targeted, 

approved by the InvestEU 

Investment Committee. 

  Percentage 

(%) 

 

50 100 Q2 2024 

262 Investment 3.1 Private 

sector aid schemes – Aid 

scheme for the 

digitalisation of SMEs 

Milestone Selection of the scheme 

administrator  

 Communication of selection    Q1 2022 

263 Investment 3.1 Private 

sector aid schemes - Aid 

scheme for the 

digitalisation of SMEs 

Target Number of financing contracts 

signed  

  Number 0 5492 Q2 2024 

263.1  Monitoring Notification to European 

Commission of the publication 

of the draft applicant’s 

guidelines, including draft 

contracts  

Notification to European 

Commission of the publication of 

the draft applicant’s guidelines 

(including the draft contracts 

that shall be included in the 

   Q2 2022 



 

539 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

award decision) for consultation 

with stakeholders. All documents 

shall be compliant with the 

milestone description. 

 

Such documents have to be 

provided for all sub-measures 

envisaged: investments in 

advanced technology, 

cybersecurity technology, 

digitalisation of SMEs and IT 

services. 

263.2  Monitoring Launching the call for 

applications   

Publication of the call for 

applicants on the Ministry’s 

website   

   Q2 2022 

263.3  Monitoring Interim report   Number of 

financing 

contracts 

0 2746 Q2 2023 

264 Investment 3.2 Private 

sector aid schemes - De 

minimis scheme to assist 

Romanian firms in listing 

on the stock 

Milestone Selection of the scheme 

administrator  

 Communication of selection    Q3 2022 

264.1  Monitoring Selection of the scheme 

administrator and signature of 

the implementation agreement 

MIPE selects the scheme 

administrator and the 

implementation agreement is 

signed between MIPE and the 

administrator.  

 

If the scheme administrator is an 

international financial 

institution (IFI), the 

   Q2 2022 
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Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
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Qualitative 

indicators 

(for milestones) 
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indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

implementation agreement is 

approved by a Government 

Decision. 

 

If the scheme administrator is 

another public institution, an 

implementation agreement is 

signed with MIPE and no public 

consultation is needed.  

 

If MIPE self-selects as scheme 

administrator, no 

implementation agreement is 

needed. 

264.2  Monitoring Consultation Consultation of the European 

Commission on the draft 

government deision, following 

stakeholders’ consultation, to 

discuss/verify alignment with the 

provisions of the CID. 

   Q2 2022 

265 Investment 3.2 Private 

sector aid schemes - De 

minimis scheme to assist 

Romanian firms in listing 

on the stock exchange 

Target Number of signed financing 

contracts that shall allow 

listing on the Bucharest stock 

exchange 

  Number 0 280 Q2 2025 

265.1  Monitoring Notification to European 

Commission of the publication 

of draft applicant’s guideline, 

including draft contract  

Notification to European 

Commission of the publication of 

draft applicant’s guidelines 

(including the draft contracts 

that shall be included in the 

award decision) for consultation 

for consultation with 

   Q2 2022 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

stakeholders. All documents 

shall be compliant with the 

milestone description. 

265.2  Monitoring Launching the call for 

applications   

Publication of the call for 

applicants on the Ministry’s 

website   

   Q3 2022 

265.3  Monitoring Interim report  Interim report documenting the 

status of implementation of the 

investment with respect to this 

target. 

   Q1 2024 

266 Investment 4. Cross border 

and multi-country 

projects – Low Power 

Processors 

and 

Semiconductor 

Chips  

Milestone Entry into force of the 

Government Decision 

allocating the necessary 

funding of EUR 500 million to 

provide support to the scale-up 

of the national capabilities up 

to the first industrial 

development and the 

participation or association in a 

multi-country project 

 

Provision in the law indicating 

the entry into force 

   Q2 2022 

267 Investment 4. Cross border 

and multi-country 

projects – Low Power 

Processors 

and 

Semiconductor 

Chips  

Target Entities selected for 

participation or association in 

the project 

 Number 0 10 Q4 2022 

267.1  Monitoring Notification to European 

Commission of the publication 

of draft applicant’s guideline, 

including draft contract  

Notification to European 

Commission of the publication of 

draft applicant’s guideline 

(including the draft contract that 

   Q3 2022 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

shall be included in the award 

decision) for consultation with 

stakeholders. All documents 

shall be compliant with the 

milestone description 

267.2  Monitoring Launching the call for 

applications   

Publication of the call for 

applicants on the Ministry’s 

website   

   Q3 2022 

267.3  Monitoring Ex-post assessment List of entities selected for 

participation or association in 

the multi-country project of Low 

Power Processors and 

Semiconductor Chips. 

 

For each entity joining the 

partnership, basic information 

shall be provided. For example, 

for research institutes, 

information such as name and 

location. For companies, order 

number in National Trade 

Register Office/ European 

Unique Identifier/Unique 

Registration Code, number of 

employees, location of the 

headquarter and of the 

production units involved, sector 

of activity – Statistical 

Classification of Economic 

Activities in the European 

Community (NACE) 4 digits). 

 

   Q2 2025 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

The list shall moreover describe 

the contribution that each entity 

has in the partnership. 

268 Investment 4. Cross border 

and multi-country 

projects – Low Power 

Processors 

and 

Semiconductor 

Chips  

Target Entities in consortia 

participating to calls for 

projects by the Joint 

Undertaking of Essential 

Digital Technologies (KDT 

JU) 

 Number 0 3 Q4 2022 

268.1  Monitoring Notification to European 

Commission of the publication 

of draft applicant’s guideline, 

including draft contract  

Notification to European 

Commission of the publication of 

draft applicant’s guideline 

(including the draft contract that 

shall be included in the award 

decision) for consultation with 

stakeholders. All documents 

shall be compliant with the 

milestone description. 

   Q2 2022 

268.2  Monitoring Launching the call for 

applications   

Publication of the call for 

applicants on the Ministry’s 

website   

   Q3 2022 

268.3  Monitoring Ex-post assessment List of entities in consortia.  

 

For each entity joining the 

consortia, basic information 

shall be provided. For example, 

for research institutes, 

information such as name and 

location. For companies, order 

number in National Trade 

Register Office/ European 

   Q2 2026 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 
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indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

Unique Identifier/Unique 

Registration Code, number of 

employees, sector of activity – 

Statistical Classification of 

Economic Activities in the 

European Community (NACE) 4 

digits). 

 

The list shall moreover describe 

the contribution that each entity 

has in the partnership. 

269 Investment 4. Cross border 

and multi-country 

projects – Low Power 

Processors 

and 

Semiconductor 

Chips  

Target Contracts signed by the 

participating companies 

 Percentage 

(%) 

 

0 50% Q3 2023 

269.1  Monitoring Contracts signed by 

participating companies 

 Percentage 

(%) 

0 25% Q4 2022 

269.2  Monitoring Ex-post assessment Share of companies that have 

signed financial 

agreements/contracts, and for 

which project implementation 

has started 

   Q4 2026 

270 Reform 2. Streamline 

governance of research, 

development and 

innovation  

Milestone Policy Support Facility (PSF) 

Reform Implementation Unit 

established and operational  

Adoption of a normative act for 

the operationalisation Policy 

Support Facility Reform 

Implementation Unit  

   Q4 2021 

270.2  Ex-post 

Monitoring 

Selection of staff completed 

and full operationalisation of 

the PSF unit 

    Q2 2022 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

271 Reform 2. Streamline 

governance of research, 

development and 

innovation 

Target Share of recommendations in 

Policy Support Facility 

adopted by the end of 2026 

 Percentage 

(%) 

 

0 80 Q2 2026 

271.1  Monitoring Consultation Interim progress report shared 

with the European Commission 

demonstrating that 40% of the 

PSF recommendations due for 

Q2 2026 have been achieved. 

 

The document shall detail the 

policy recommendations of the 

PSF that are adopted between 

Q2 2022 (when the PSF 

recommendations are due) and 

Q2 2024. The document shall 

moreover include an update on 

all recommendations that 

Romania intends to implement 

from Q3 2024 to Q2 2026 and 

for each of them a short state of 

play. 

  40 Q2 2024 

272 

 

Reform 2. Streamline 

governance of research, 

development and 

innovation 

Milestone Entry into force of a permanent 

system to design, implement, 

monitor and evaluate research, 

development and innovation 

policy 

Legislative act indicating the 

entry into force of the permanent 

system that designs, implements, 

monitors and evaluates research, 

development and innovation 

policy 

   Q2 2026 

272.1  Monitoring Consultation Consultation of the European 

Commission on the draft law, 

following stakeholders’ 

consultation, to discuss/verify 

   Q4 2025 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

alignment with the provisions of 

the CID. 

272.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption of by the Government 

and submission of draft law to 

the Romanian Parliament 

   Q1 2026 

273 Reform 2. Streamline 

governance of research, 

development and 

innovation 

Milestone Entry into force of a  

Government Ordinance 

establishing a single body that 

encompasses the existing 

councils, ensures inter-

ministerial coordination and 

reaches out to the private 

sector 

Provision in a  Government 

Ordinance indicating the entry 

into force of the legislation for 

the establishment of the single 

body  

   Q2 2023 

273.1  Monitoring Consultation Consultation of the European 

Commission on the draft 

Government Ordinance, 

following stakeholders’ 

consultation, to discuss/verify 

alignment with the provisions of 

the CID. 

   Q1 2023 

273.2  Monitoring Proof of operationalisation Document shared with the 

European Commission 

describing the governance and 

composition of the Secretariat, 

the mechanisms of operation and 

coordination across ministries 

   Q3 2023 

274 Reform 3. Reform of the 

research career 

Milestone Entry into force of legislation 

on the researcher’s career and 

status  

Provision in the law indicating 

the entry into force of the 

legislation on the researcher’s 

career and status 

 

 

      Q4 2023 
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Related Measure 

(Reform or Investment) 

Milestone/
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Name 

Qualitative 

indicators 
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(for targets) 
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timeline 
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Unit 

of 
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Baseline Goal Quarter Year 

274.1  Monitoring Consultation Consultation of the European 

Commission on the draft law, 

following stakeholders’ 

consultation, to discuss/verify 

alignment with the provisions of 

the CID. 

   Q2 2023 

274.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption of by the Government 

and submission of draft law to 

the Romanian Parliament 

   Q3 2023 

275 Reform 3. Reform of the 

research career 

Target Institutions that adhered to the 

European Charter for 

Researchers and Code for the 

Recruitment of Researchers 

initiated the process of design, 

implementation and 

assessment of Action Plans  

 Number 5 16 Q4 2025 

275.1  Monitoring Interim target Romania shall share with 

European Commission a list of 

10 institutions that have adhered 

to European Charter for 

Researchers and Code for the 

Recruitment of Researchers and 

that have initiated the process of 

design, implementation and 

assessment of Action Plans. For 

each institution, Action Plans 

shall be attached. 

Number 5 10 Q4 2024 

276 Reform 4. Enhance 

cooperation between 

business and research  

Milestone Entry into force of legislative 

amendments for a favourable 

environment for public and 

private investment in research, 

development and innovation 

Provision in the law indicating 

the entry into force of the 

amendments for the research, 

development and innovation 

investments simplification 

      Q1 2024 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

276.1  Monitoring Consultation Consultation of the European 

Commission on the draft law, 

following stakeholders’ 

consultation, to discuss/verify 

alignment with the provisions of 

the CID. 

   Q3 2023 

276.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission of draft law to the 

Romanian Parliament  

   Q4 2023 

277 Reform 4. Enhance 

cooperation between 

business and research 

Target 40% of publicly funded 

research, development and 

innovation projects have at 

least one business entity 

involved as a partner   

Percentage of projects with at 

least one partner from the 

business sector funded by 

Ministry of Research, 

Digitalisation and Innovation 

and its agencies.  

Percentage 

(%) 

 

  Q2 2026 

277.1  Monitoring Interim report List of publicly funded research 

projects with at least one 

business entity active shall be 

shared with the European 

Commission. The document 

shall specify: subject of the 

project, value of the project, the 

participants to the project and 

their status (private sector, 

academia, public sector,…), the 

timeline of the project and where 

it shall be implemented (if 

implementation occurs in a 

different location than the 

headquarters of the participants 

to the project).  

 

   Q1 2025 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

For business partners, the 

following information shall be 

provided: order number in 

National Trade Register Office/ 

European Unique 

Identifier/Unique Registration 

Code, number of employees, 

sector of activity – Statistical 

Classification of Economic 

Activities in the European 

Community (NACE) 4 digits). 

278 Reform 5. Support to 

integrate the research, 

development and 

innovation organisations in 

Romania in the European 

Research Area 

Milestone Entry into force of a law 

encourages, facilitates and 

regulates the voluntary and 

functional integration and 

merger of research institutions 

in Romania 

Provision in the law indicating 

the entry into force of a law for 

encouraging, facilitating and 

regulating the voluntary and 

functional integration and 

merger of research institutions in 

Romania  

   Q4 2022 

278.1  Monitoring Consultation Consultation of the European 

Commission on the draft law, 

following stakeholders’ 

consultation, to discuss/verify 

alignment with the provisions of 

the CID. 

   Q2 2022 

278.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government and 

submission of draft law to the 

Romanian Parliament  

   Q3 2022 

 279 Reform 5. Support to 

integrate the research, 

development and 

innovation organisations in 

Target Percentage of research 

organisations sharing research 

infrastructure and facilities 

 Percentage 

(%) 

 

 0 25% Q2 2026 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 
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indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

Romania in the European 

Research Area 

279.1  Monitoring Interim report Romania shall provide the 

European Commission with an 

interim document discussing 

progress towards the 

achievement of the target and 

presenting a list of research 

organisations that share 

research infrastrucure and 

facilities (including basic 

information such as names, 

locations of the facilities, brief 

description of the way joint 

facilities are used and examples 

of research output produced with 

such facilities).  

Number 0 10% Q2 2024 

280 Investment 5. 

Establishment and 

operationalisation of 

Competence Centres  

Milestone Establishment of 5 Centres of 

Competence 

Five Centres of Competence are 

established 

   Q4 2022 

280.1  Monitoring Notification to European 

Commission of the publication 

of draft applicant’s guidelines, 

including draft contracts  

Notification to European 

Commission of the publication of 

draft applicant’s guidelines 

(including the draft contracts 

that shall be included in the 

award decision) for consultation 

with stakeholders. All documents 

shall be compliant with the 

milestone description. 

   Q3 2022 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

280.2  Monitoring Launching the call for 

applications   

Publication of the call for 

applicants on the Ministry’s 

website   

   Q3 2022 

281 Investment 5. 

Establishment and 

operationalisation of 

Competence Centres 

Target Budget attracted by the Centres 

of Competence from private 

sector research, development 

and innovation projects  

 Million EUR 0 1,25    

Q4 

 

2025 

281.1  Monitoring Progress report Each competence centre 

provides a preliminary report 

about budget attracted from 

private sector research. 

   Q4 2023 

282 Investment 6. 

Development of Horizon 

Europe mentoring 

programmes 

Target Vouchers granted as part of the 

Horizon Europe mentoring 

program  

  Number 0 500 Q2 2026 

282.1  Monitoring Notification to European 

Commission of the publication 

of draft applicant’s guideline, 

including draft contract for 

vouchers’ award 

Notification to European 

Commission of the publication of 

draft applicant’s guideline 

(including draft contract for 

vouchers’ award that shall be 

included in the award 

decision) for consultation with 

stakeholders. All documents 

shall be compliant with the 

milestone description 

   Q2  

2022 

282.2  Monitoring Launching the call for 

applications   

Publication of the call for 

applicants on the Ministry’s 

website   

   Q3 2022 

283 Investment 7. 

Strengthening excellence 

and supporting Romania’s 

participation in 

Target Number of research financing 

contracts signed 

 Number 0 55 Q4 2023 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

partnerships and missions 

in Horizon Europe  

283.1  Monitoring Notification to European 

Commission of the publication 

of draft applicant’s guidelines, 

including draft contracts  

Notification to European 

Commission of the publication of 

draft applicant’s guidelines 

(including the draft contracts 

that shall be included in the 

award decision) for consultation 

with stakeholders. All documents 

shall be compliant with the 

milestone description. 

   Q2 2022 

283.2  Monitoring Launching the call for 

applications   

Publication of the call for 

applicants on the Ministry’s 

website   

   Q3 2022 

284 Investment 8. 

Development of a 

programme to attract 

highly specialised human 

resources from abroad in 

research, development and 

innovation activities 

Target Projects led by international 

researchers financed  

   0 100 Q4 2023 

284.1  Monitoring Notification to European 

Commission Publication of 

draft applicant’s guidelines, 

including draft contracts  

Notification to European 

Commission of the publication of 

draft applicant’s guidelines 

(including the draft contracts 

that shall be included in the 

award decision) for consultation 

with stakeholders. All documents 

shall be compliant with the 

milestone description. 

   Q2 2022 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

284.2  Monitoring Launching the call for 

applications   

Publication of the call for 

applicants on the Ministry’s 

website   

   Q3 2022 

285 Investment 9.  Support for 

the holders of certificates 

of excellence received in 

the Marie Sklodowska 

Curie Individual 

Fellowship Award 

Target Marie Sklodowska Curie 

recipients of Seal of 

Excellence 

  Number 0 50 Q4 2023 

285.1  Monitoring Notification to European 

Commission of the publication 

of draft applicant’s guidelines, 

including draft contracts  

Notification to European 

Commission of the publication of 

draft applicant’s guidelines 

(including the draft contracts 

that shall be included in the 

award decision) for consultation 

with stakeholders. All documents 

shall be compliant with the 

milestone description. 

   Q2 2022 

285.2  Monitoring Launching the call for 

applications   

Publication of the call for 

applicants on the Ministry’s 

website   

   Q3 2022 

286 Investment 10. 

Establishment and 

financial support of a 

national network of eight 

regional career guidance 

centres as part of the 

European Research Area 

Talent Platform 

Milestone A network of  public 

universities which are hosting 

and making operational 8 

centres for research career 

orientation 

 Award contract for public 

universities which are interested 

in hosting and making 

operational eight centres for 

research career orientation 

   Q2 2023 

286.1  Monitoring Notification to European 

Commission of the publication 

Notification to European 

Commission of the publication of 

draft applicant’s guidelines 

   Q2 2022 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
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indicators 
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indicators  
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Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

of draft applicant’s guidelines, 

including draft contracts  

(including the draft contracts 

that shall be included in the 

award decision) for consultation 

with stakeholders. All documents 

shall be compliant with the 

milestone description. 

286.2  Monitoring Launching the call for 

applications   

Publication of the call for 

applicants on the Ministry’s 

website   

   Q3 2022 

287 Investment 10. 

Establishment and 

financial support of a 

national network of eight 

regional career guidance 

centres as part of the 

European Research Area 

Talent Platform 

Target Researchers who have 

benefited from the services of 

career guidance centres 

  Number 0 450 Q2 2026 

287.1  Monitoring Progress report   A document reporting the 

performance of the career 

guidance centres is shared with 

the European Commission. 

 

The report shall specify the 

number of researchers who 

benefited from the centres and in 

which form. The report shall 

moreover map the input used 

and the output produced by each 

centre. Finally, the report shall 

include the results form 

standardised (i.e. designed at the 

ministerial level) satisfaction 

   Q2 2024 
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Related Measure 
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indicators 
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timeline 
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of 
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Baseline Goal Quarter Year 

surveys filled in by the 

researchers. 

307 Reform 2. Creating the 

policy framework for 

sustainable urban 

transformation — 

Romania’s Urban Policy   

Milestone Entry into force of the 

Metropolitan Areas Act 

Provision in the law indicating 

the entry into force of the 

Metropolitan Areas Act 

   Q2 2022 

308 Reform 2. Creating the 

policy framework for 

sustainable urban 

transformation  

Milestone Entry into force of the 

Government Decision 

establishing the Romanian 

Urban Policy Framework 

Provision in the Government 

Decision indicating the entry 

into force of the Romanian 

Urban Policy Framework  

      Q4 2022 

308.1  Monitoring Consultation Preliminary consultation of the 

Commission for the Romanian 

Urban Policy Framework, 

to  discuss/verify alignment with 

the provisions of the CID, 

   Q3 2022 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 
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indicators 

(for milestones) 
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Indicative 

timeline 
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of 

measure 

Baseline Goal Quarter Year 

following stakeholders 

consultations  

 

309 Reform 2. Creating the 

policy framework for 

sustainable urban 

transformation  

Target Increase in quality of life in 

urban areas 

 Percentage 

(%) 

 

30,7% 40% Q2  2026 

309.1  Monitoring Signature of contract with an 

external provider to launch a 

survey measuring the quality of 

life in urban areas 

    Q2 2025 

310 Reform 3. Creating the 

policy framework for 

sustainable rural 

transformation: 

establishing administrative 

consortia in functional 

rural areas   

Milestone Entry into force of the 

legislative act amending the 

Administrative Code and 

establishing of administrative 

consortia in neighbouring rural 

or predominantly rural 

administrative territorial units, 

existing as functional rural 

areas. 

Provision in the law indicating 

the entry into force of the 

legislative act 

   Q4 2022 

310.1  Monitoring  Consultation Preliminary consultation of the 

European Commission on the 

draft legislation proposal 

amending the Administrative 

Code and establishing of 

administrative consortia in 

neighbouring rural or 

predominantly rural 

administrative territorial units, 

existing as functional rural 

areas, to  discuss/verify 

alignment with the provisions of 

   Q3 2022 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 
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indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

the CID, following stakeholders 

consultation  

310.2  Monitoring  Adoption of the legislation act 

by the Government and 

submission to the Parliament 

Adoption by the Government of 

the legislation proposal 

amending the Administrative 

Code and establishing of 

administrative consortia in 

neighbouring rural or 

predominantly rural 

administrative territorial units, 

existing as functional rural areas 

and its Submission to the 

Romanian Parliament  

   Q3 2022 

311 Reform 3. Creating the 

policy framework for 

sustainable rural 

transformation: 

establishing administrative 

consortia in functional 

rural areas  

Target Decrease in poverty and social 

exclusion in rural areas 

 Percentage 45,4% 38% Q2 2026  

311.1  Monitoring Interim report on the change in 

the rate of poverty and social 

exclusion in rural areas as per 

the EUROSTAT indicator 

(ILC_PEPS13) 

   42% Q1 2025 

312 Reform 4. Improving 

housing quality  

Milestone Entry into force of legislative 

act for the implementation of 

the National Housing Strategy 

and Action Plan to decrease 

severe housing deprivation 

Provision in the law indicating 

the entry into force of the 

legislative act for the 

implementation of the National 

Housing Strategy and Action 

Plan to decrease severe housing 

deprivation 

      Q2 2022 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 
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indicators  
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Indicative 

timeline 
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Unit 

of 

measure 

Baseline Goal Quarter Year 

313 Reform 4. Improving 

housing quality  

Target Reduced percentage of 

housing overcrowding  

 Percentage 45,1% 39% Q2 2026 

313.1  Monitoring  Interim report on the 

measurement of the percentage 

of housing overcrowding as 

per Eurostat indicator 

(ILC_LVHO05A) 

   43% Q1 2025 

314 Reform 4. Improving 

housing quality  

Target Reduced percentage of 

population living in informal 

settlements  

 Percentage 0 20% Q2 2026 

314.1  Monitoring  Report published on the 

ministry’s website mapping the 

number of persons living in 

informal settlements with poor 

or lack of housing facilities in 

accordance with the law on 

territorial and urban planning 

(presenting data from 2021) 

    Q2 2022 

314.2  Monitoring  Interim report on the 

measurement of the percentage 

of population living in informal 

settlements based on the 

mapping process developed in 

accordance with the law on 

territorial and urban planning. 

   5% Q1 2025 

315 Reform 5. Development of 

the planning system — 

Code of Spatial Planning, 

Urbanism and Construction 

Milestone Entry into force of the Code of 

Spatial Planning, Urban 

Planning and Construction  

Provision in the law indicating 

the entry into force of the Code 

of Spatial Planning, Urban 

Planning and Construction  

      Q1 2023 
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Related Measure 
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Milestone/

Target 
Name 

Qualitative 

indicators 
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timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

315.1  Monitoring  Consultation Preliminary consultation of the 

European Commission for the 

Code of Spatial Planning, Urban 

Planning and Construction, 

to  discuss/verify alignment with 

the provisions of the CID, 

following stakeholders 

consultation  

   Q4 2022 

315.2  Monitoring  Adoption of the law by the 

Government and submission to 

the Parliament 

Adoption by the Government of 

the legislation proposal for the 

Code of Spatial Planning, Urban 

Planning and Construction and 

submission to the Romanian 

Parliament 

   Q4 2022 

316 Reform 5. Development of 

the planning system — 

Code of Spatial Planning, 

Urbanism and Construction 

Milestone Entry into operation of the 

interoperable urban digital data 

platform (as part of the 

Territorial Observatory)  

Entry into operation of the 

digital platform (as part of the 

Territorial Observatory) 

      Q2 2023 

316.1  Monitoring  Signature of contract with 

service provider  

Signature of contract with 

service provider to implement 

the specifications for the 

standardised Data Platform, as 

part of the Territorial 

Observatory, by the Ministry of 

Regional Developmennt 

   Q4 2022 
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of 

measure 

Baseline Goal Quarter Year 

317 Investment 2. Construction 

of housing for youth and 

for professionals in health 

and education 

Milestone Signature of all public 

contracts for building housing 

for young people coming from 

vulnerable communities and 

groups, and for health and 

education professionals in 

urban or rural areas  

 

 

Signature of contracts        Q4 2022 

317.1  Monitoring Launching the call for 

applications   

Publication of the call for 

applications on the Ministry’s 

website, which shall be 

compliant with the milestone 

description, including the 

compliance with the DNSH 

selection criteria, on the 

Ministry’s website , and 

notification of the European 

Commission   

   Q2 2022 

318 Investment 2. Construction 

of housing for youth and 

for professionals in health 

and education 

Target Housing units built for young 

people coming from 

vulnerable communities / 

groups  

  Number 0  4 418  

 

Q2 2026 

318.1  Monitoring  Interim report on the number 

of housing units built for young 

people coming from vulnerable 

communities / groups 

    Q4 2024 

319 Investment 2. Construction 

of housing for youth and 

Target Housing units built for 

professionals in health and 

education  

  Number 0 1 104 

 

Q2 2026 
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Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 
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for professionals in health 

and education 

319.1  Monitoring  Interim report on the number 

of housing units built for units 

built for professionals in health 

and education 

    Q4 2024 

320 Investment 3. Moderate 

rehabilitation of public 

buildings to improve public 

service delivery by 

administrative territorial 

units  

Milestone Signature of contracts 

for the moderate renovation of 

public buildings 

Signature of contracts       Q4 

 

 

 

 

 

 

2022 

 

 

 

 

 

 

 

320.1  Monitoring Launching the first call for 

applications   

Publication of the call for 

applications on the Ministry’s 

website, that shall be included in 

the award decision,  compliant 

with the milestone description, 

and notification of the European 

Commission   

   Q2 2022 

320.2  Monitoring Launching the second call for 

applications   

Publication on the ministry’s 

website of the second call for 

renovation of public buildings, 

that shall be included in the 

award decision,  compliant with 

the milestone description, and 

   Q3 2022 



 

562 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

notification of the European 

Commission 

321 Investment 3. Moderate 

rehabilitation of public 

buildings to improve public 

service delivery by 

administrative territorial 

units  

Target Surface in square metres of 

public buildings refurbished  

  Number of 

sqm 

0  653 409 Q4 2024 

322 Investment 3. Moderate 

rehabilitation of public 

buildings to improve public 

service delivery by 

administrative territorial 

units  

Target  Surface in square metres of 

public buildings refurbished  

  Number of 

sqm 

653 409 1 306 818  Q2 2026 

323 Investment 4. 

Development/updating in 

GIS format of spatial 

planning and urban 

planning documents  

Milestone Signature of contracts for the 

development/updating of 

spatial planning, urban 

planning and sustainable urban 

mobility plans documentation. 

Signature of contracts       Q4 

 

 

 

 

2022 

 

 

 

 

323.1  Monitoring Launching the call for 

applications   

Publication of the call for 

applications on the Ministry’s 

website, which shall be 

compliant with the milestone 

description, and notification of 

the European Commission 

(financial scheme)   

   Q2 2022 

324 Investment 4. 

Development/updating in 

GIS format of spatial 

Target Spatial planning, urban 

planning and sustainable urban 

mobility plans finalised and 

  Number  0 189 Q4 2024 



 

563 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

planning and urban 

planning documents  

taken over in the Territorial 

Observatory platform 

 

325 Investment 4. 

Development/updating in 

GIS format of spatial 

planning and urban 

planning documents  

Target  Spatial planning, urban 

planning and sustainable urban 

mobility plans finalised and 

taken over in the Territorial 

Observatory platform 

  Number  189 378 Q2 2026 

326 Reform 1. 

Operationalisation of 

Destination Management 

Organisations (DMOs) 

Milestone All the optimum destination 

areas for regional Destination 

Management Organisations 

(DMOs) in Romania mapped 

All the optimum destination 

areas for regional DMOs in 

Romania published 

 

   Q1 2022 

327 Reform 1. 

Operationalisation of 

Destination Management 

Organisations (DMOs) 

Milestone Action plan for the use of 

cultural heritage to increase the 

competitiveness of the 

Romanian tourism sector 

Adoption of the Action Plan for 

the use of cultural heritage to 

increase the competitiveness of 

Romanian tourism sector 

   Q1 2022 

328 Reform 1. 

Operationalisation of 

Destination Management 

Organisations (DMOs) 

Milestone Entry into force of the 

legislative framework by 

Government Decision which 

shall include a clear 

description of the financing 

mechanism to support the 

development of the network of 

DMOs and a clear governance 

model 

Provision in the law indicating 

the entry into force of the law for 

establishment of DMOs 

   Q3 2022 

328.1   

Monitoring 

Consultation Preliminary consultation of the 

European Commission on the 

draft legislation proposal for 

establishment of DMOs, to  

   Q2 2022 



 

564 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

discuss/verify alignment with the 

provisions of the CID, following 

stakeholders’ consultation 

328.2   

Monitoring 

Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government of 

the legislation proposal for 

establishment of DMOs and 

submission of the proposal for 

the legal framework to the 

Romanian Parliament 

   Q2 2022 

329 Reform 1. 

Operationalisation of 

Destination Management 

Organisations (DMOs) 

Target DMOs established   Number  0 8  Q4 2023 

329.1  Monitoring Report on the number of 

Destination Management 

Organisations established by 

the Government (in line with 

milestone 328) including all 

relevant entities active in the 

tourism and culture in a 

specific area, and governed by 

the DMO’s Executive 

Committee. 

    Q4 2022 

330 Reform 1.  

Operationalisation of 

Destination Management 

Organisations (DMOs) 

Target Increased share of foreign 

tourists attracted in the 

counties that are part of the 

regional DMOs  

 Percentage 

(%) 

0 20 Q1 2026 

330.1  Monitoring Report on the share of foreign 

tourists attracted in the 

    Q4 2024 



 

565 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

counties that are part of the 

regional DMOs. 

331 Investment 1.  Promotion 

of the 12 touristic/ cultural 

routes 

Target Sites that shall be included in 

the cultural routes 

 

 

 

 Number 0 225 Q1 2022 

332 Investment 1.  Promotion 

of the 12 touristic/ cultural 

routes 

Milestone Signature of the contracts for 

the promotion of the 12 routes  

Signature of contracts    Q3 2022 

332.1  Monitoring Call for applications launched  Publication of the call for 

applications  for tourism 

development activities to be 

included in the 12 cultural 

routes. 

   Q2 2022 

333 Investment 1.  Promotion 

of the 12 touristic/ cultural 

routes 

Milestone Opening of the 12 cultural 

routes 

Opening of the 12 cultural routes 

accessible for tourists.   

   Q1 2024 

333.1  Monitoring Report on the number of sites 

open to the public and the 

number of functional routes.  

    Q2 2023 

334 Investment 1.  Promotion 

of the 12 touristic/ cultural 

routes 

Milestone Signature of the contracts for 

the restoration/ renovation 

Signature of contracts       Q1 2023 

 

 



 

566 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

works for the sites included in 

the 12 cultural routes  

 

 

334.1  Monitoring Call for tender launched and 

notification of the European 

Commission on the publication 

of the tender specifications 

Publication of the call for 

tenders  for the renovation works 

of the buildings (castles, 

churches, fortresses) included in 

the 12 cultural routes and 

notification to the European 

Commission. 

   Q3 2022 

335 Investment 1. Promotion of 

the 12 touristic/ cultural 

routes 

 

Target Newly restored sites opened  Number 0 225 Q2 2026 

335.1  Moniroing  Report  Report on the state of play for the 

renovation works of the 

buildings (castles, churches, 

fortresses) included in the 12 

cultural routes. 

   Q1 2025 

336 Investment 2. 

Modernisation/creation of 

museums and memorials 

Milestone Signature of the contracts for 

the building works of the 

museums 

Signature of contracts    Q1 2023 

336.1  Monitoring Call for tender launched and 

notification of the European 

Publication of the call for 

tenders  for the construction 

works of the new museums 

dedicated to oppression and 

   Q3 2022 



 

567 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

Commission on the publication 

of the tender specifications 

conflict and notification to the 

European Commission.. 

337 Investment 2. 

Modernisation/creation of 

museums and memorials 

 

Target Newly built and renovated 

museums opened 

 Number 0 9 Q2 2026 

337.1   

Monitoring  

Report  Report on the state of play for 

the newly built museums and 

memorials. 

   Q1 2025 

338 Reform 2. Framework for 

the operationalisation of 

cycling routes at national 

level 

Milestone Entry into force of the 

regulatory framework on 

cycling tourism  

Provision in the law indicating 

the entry into force of the 

regulatory framework on cycling 

tourism 

      Q1 2022 

339 Reform 2. Framework for 

the operationalisation of 

cycling routes at national 

level 

Milestone National Coordination Centre 

Velo Routes established and 

operational  

Adoption of the Government 

decision for the establishment of 

the National Coordination 

Centre for cycling routes  

 

   Q2 2022 

340 Reform 2. Framework for 

the operationalisation of 

cycling routes at national 

level 

Milestone Comprehensive study on the 

territorial distribution of 

national cycling routes 

Published study    Q3 2022 

340.1  Monitoring Launching of the pubkic 

procurement procedure for the 

in-depth study 

 Launching of the public 

procurement procedure for the 

in-depth study to establish the 

territorial distribution of the 

cycle tourism pathways (3 

000km of cycling routes) based 

   Q2 2022 



 

568 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

on key criteria (e.g. reduction of 

congestion, promotion of eco-

tourism), identify relevant actors 

and integrate existing initiatives 

to enhance the natural and 

cultural heritage, in accordance 

with the requirements under 

milestone 338. 

341 Investment 3. 

Establishment and 

operationalisation of the 

Velo National 

Coordination Centre 

Milestone Integrated National eVelo 

Platform and smartphone 

application 

Development and publication of 

the platform and application 

   Q3 2022 

341.1  Monitoring Launching of the pubkic 

procurement procedure for the 

development of the eVelo 

Platform and smartphone 

application 

 Launching of the public 

procurement procedure for the 

development of the eVelo 

Platform and smartphone 

application in accordance with 

the requirements under 

milestone 340. 

   Q2 2022 

342 Investment 4. 

Implementation of 

3 000km of cycling routes 

Milestone Signature of the contracts for 

cycling routes  

Signature of contracts    Q4 2022 

342.1  Monitoring Call for tender launched and 

notification of the European 

Commission on the publication 

of the tender specifications 

Publication of the call for 

tenders  for the construction of 3 

000km of new cycling routes and 

notification to the European 

Commission. 

   Q3 2022 



 

569 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

343 Investment 4. 

Implementation of 

3 000km of cycling routes 

Target Kilometres of cycling routes 

built and accessible for cycling 

 Kilometres 

(km) 

0 3 000 Q2 2026 

343.1  Monitoring  Report  Report on the number of 

Kilometres of cycling routes 

built and accessible for cycling. 

 

   Q4 2024 

343.2  Monitoring  Report Report on the number of 

Kilometres of cycling routes 

built and accessible for cycling. 

   Q4 2025 

344 Reform 3. Reforming the 

funding system for the 

cultural sector 

 

 

 

Milestone Entry into force of the law on 

the funding system for the 

cultural sector 

 

 

 

Provision in the law indicating 

the entry into force of the 

legislative framework for 

financing the cultural sector  

      Q3 2022 

344.1  Monitoring Consultation  Preliminary consultation of the 

European Commission on the 

draft legislative framework for 

financing the cultural sector, to  

discuss/verify alignment with the 

provisions of the CID, following 

stakeholders’ consultation 

 

   Q2 2022 



 

570 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

344.2  Monitoring Adoption of the draft law by the 

Government and submission to 

the Parliament 

Adoption by the Government of 

the legislation proposal for 

financing the cultural sector and 

submission of the proposal for 

the legal framework to the 

Romanian Parliament 

 

   Q3 2022 

345 Reform 3. Reforming the 

funding system for the 

cultural sector 

 

Milestone Entry into force of the law on 

the statute of cultural workers 

Provision in the law indicating 

the entry into force of the 

legislative framework for the 

statute of the cultural workers 

   Q1 2023 

345.1  Monitoring 

 

Consultation 

 

Preliminary consultation of the 

European Commission on the 

draft legislative framework for 

the statute of the cultural 

workers, to  discuss/verify 

alignment with the provisions of 

the CID, following stakeholders’ 

consultation 

 

   Q4 2022 

345.2  Monitoring 

 

Adoption of the draft law by the 

Government and submission to 

the Parliament 

 

Adoption by the Government of 

the legislation proposal for the 

statute of the cultural workers 

and submission of the proposal 

for the legal framework to the 

Romanian Parliament. 

 

   Q4 2022 



 

571 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

346 Investment 5. Increasing 

access to culture in 

culturally deprived areas 

Milestone Signature of the financing 

contracts 

Signature of contracts    Q1 2023 

346.1  Monitoring Call for applications launched 

and notification of the 

European Commission  

Publication of the call for 

applications for to access culture 

in rural and small-town areas 

with little to no public cultural 

services, through cultural 

projects and notification of the 

European Commission.. 

   Q4 2022 

347 Investment 5. Increasing 

access to culture in 

culturally deprived areas 

Target Small localities with increased 

access to culture 

 Number 0 50 Q2 2024 

347.1  Monitoring  Notify the European 

Commission on the publication 

of the draft call for 

applications 

Publication of the draft call for 

applications to access the pilot 

funding programme to support 

annual and multiannual cultural 

programmes at local level and 

notification to the European 

Commission.  

Publication of the draft call for 

applications to access the pilot 

funding programme to finance 

cultural education projects, and 

notification to the European 

Commission. 

 

   Q2 2023 

347.2

. 

 Monitoring Call for application  Publication of the call for 

applications to access the pilot 

funding programme to support 

   Q2 2023 



 

572 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

annual and multiannual cultural 

programmes at local level.  

Publication of the call for 

applications to access the pilot 

funding programme to finance 

cultural education projects. 

 

348 Investment 6. 

Development of a digital 

system for cultural funding 

processes 

Milestone Digital system operationalised 

 

Platforms and digital systems 

operationalised 

 

   Q3 2023 

348.1  Monitoring  Signature of the service 

provision contract  

Signature of the service 

provision contract for 

development of digital systems. 

   Q4 2022 

349 Investment 7. Accelerating 

the digitisation of film 

production and distribution 

Milestone Signature of the financing 

contracts 

 

Signature of contracts    Q3 2023 

349.1  Monitoring  Notify the European 

Commission on the publication 

of the tender specifications 

Publication of the draft call for 

applications for production and 

distribution companies, and 

notification to the European 

Commssion  

   Q1 2023 

349.2  Monitoring Call for applications Publication of the call for 

applications for production and 

distribution companies. 

   Q1 2023 

350 Investment 7. Accelerating 

the digitisation of film 

production and distribution 

Target Film producers and 

distributors with increased 

digital competences 

  Number 0 40 Q1 2025 



 

573 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

350.1  Monitoring  Progress report Report on the number of film 

producers and distributors with 

increased digital competences. 

 

   Q1 2024 

398 Reform 6. Improvement of 

the social economy 

legislation  

Milestone Entry into force of the 

amendment of Law No 

219/2015 on the social 

economy and the 

implementing rules 

Provision in the law indicating 

the entry into force of the 

amendment of Law No 219/2015 

on the social economy and the 

implementing rules 

   Q2 2022 

399 Reform 7. Reform of long-

term care services for older 

people 

Milestone Entry into force of a law for the 

adoption and implementation 

of the National Long-Term-

Care Strategy 

Provision in the law indicating 

the entry into force of the 

legislative act to support the 

implementation of the adopted 

National Long-Term-Care 

Strategy  

     Q4 2022 

399.1  Monitoring  Notify the European 

Commission on the publication 

of the draft mapping  

A advanced draft mapping 

report at community level 

(commune/town/county level) of 

the potentially dependent elderly 

population or at risk (e.g. 

poverty, health, un-

accompanied, high degree of 

dependency) published on the 

Ministry website, and 

notification of the European 

Commission 

   Q3 2022 

399.2  Monitoring  Consultation  Preliminary consultation of the 

European Commission on the 

draft legislative act to support 

the implementation of the 

adopted National Long-Term-

   Q3 2022 



 

574 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

Care Strategy, following 

stakeholders’ consultation, 

to  discuss/verify alignment with 

the provisions of the CID 

400 Investment 4. Creation of a 

network of day care and 

rehabilitating centres for 

elderly  

Target Operationalisation of day care 

and rehabilitating centres for 

the elderly 

  Number 0 71 Q2 2026 

400.1  Monitoring Notify the European 

Commission on the draft 

applicant’s guideline, 

including draft grant contract 

published 

Draft applicant’s guideline, 

including draft grant contract, 

that will be included in the 

award decision, published on the 

Ministry’s website , and 

notification of the European 

Commission  

   Q2 2023 

400.2  Monitoring Launching the call for 

applications   

Publication of the call for 

applications on the Ministry’s 

website   

   Q2 2023 

400.3  Monitoring Signature of the grant 

agreements. 

Grant agreements signed.    Q2 2023 

496 Investment 13. Equipping 

of IT laboratories in 

vocational education and 

training (VET) schools 

Target VET educational schools 

equipped with computer 

laboratories 

  Number 0 909 Q3 2023 

496.1  Monitoring Launch of the call for tender 

and notification of the 

European Commission 

Publication of the call for tender 

on the Ministry’s website for the 

equipment of VET computer 

laboratories, which will be 

compliant with the target 

   Q2 2022 
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Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

description, and notification of 

the European Commission 

496.2  Monitoring Signature of contracts for the 

equipment of VET computer 

laboratories 

Signature of contracts    Q1 2023 

497 Investment 14. Equipping 

of practice workshops in 

VET schools 

Target VET educational units 

equipped with functional 

practice laboratories 

  Number 0 909 Q3 2023 

497.1  Monitoring Launch of the call for tender 

and notification of the 

European Commission 

Publication of the call for tender 

on the Ministry’s website for the 

equipment of VET functional 

practice laboratories, which will 

be compliant with the target 

description, and notification of 

the European Commission 

   Q2 2022 

497.2  Monitoring Signature of contracts for the 

equipment of VET functional 

practice laboratories 

    Q1 2023 

498 Investment 15. Online 

School:  Assessment 

platform and content 

development 

Milestone Online Student Assessment 

ePlatform is operational 

ePlatform for the secure 

assessment of the skills of pupils 

is operational and used for 

assessments of all students 

(except VET students) 

   Q1 2024 

499 Investment 15. Online 

School: Assessment 

platform and content 

development 

Target Open Educational Resources 

(OER) developed (teaching 

materials) 

 Number 0 67 000 Q1 2025 



 

576 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

499.1  Monitoring Progress report, detailing the 

progress achieved towards 

fulfilling the target 

    Q3 2023 

500 Investment 16. Digitisation 

of universities and 

preparation for the digital 

professions of the future 

Milestone Signature of contracts for 

grants for innovative 

technology centres in 

universities 

Signature of contracts    Q2 2022 

501 Investment 16. Digitisation 

of universities and their 

preparation for the digital 

professions of the future 

Milestone Signature of contracts for a 

grant scheme for the 

digitalisation of the National 

Council of Rectors 

Signature of contracts    Q4 2022 

501.1  Monitoring Launch of call for tenders and 

notification of the European 

Commission 

Publication of the call for 

tenders for the digitalisation of 

the National Council of Rectors 

and notification of the European 

Commission 

   Q3 2022 

502 Investment 16. Digitisation 

of universities and 

preparation for the digital 

professions of the future 

Target Universities supported by new 

innovative technology centres 

to create the new skills of the 

future  

 Number 0 60 Q4 2025 

502.1  Monitoring Launch of call for tenders and 

notification of the European 

Commission 

Publication of the call for 

tenders for the creation of new 

innovative technology centres on 

each university website and 

notification of the European 

Commission 

   Q2 2024 



 

577 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

502.2  Monitoring Signature of contracts for the 

creation of new innovative 

technology centres 

Signature of contracts    Q4 2024 

503 Investment 17. Ensuring 

university infrastructure 

(homes, canteens,  

recreation facilities) 

Target Recreational and reading 

places constructed or upgraded 

and in use 

 Number 0 19 520 Q1 2024 

503.1  Monitoring Launch of call for tenders and 

notification of the European 

Commission 

Publication of the call for 

tenders for the construction or 

upgrading of recreational and 

reading places on the Ministry’s 

website and notification of the 

European Commission 

   Q3 2022 

503.2  Monitoring Signature of contracts for the 

construction or upgrading of 

recreational and reading 

places 

Signature of contracts    Q1 2023 

504 Investment 17. Ensuring 

university infrastructure 

(homes, canteens and 

recreation facilities) 

Target Canteens constructed or 

upgraded and in use 

 Number 0 6 625 Q2 2024 

504.1  Monitoring Launch of call for tenders and 

notification of the European 

Commission 

Publication of tenders for the 

construction or upgrading of  

canteens and notification of the 

European Commission 

   Q4 2022 

504.2  Monitoring Signature of contracts for the 

construction or upgrading of 

canteens 

Signature of contracts    Q2 2023 



 

578 

 

Seq. 

Num. 

Related Measure 

(Reform or Investment) 

Milestone/

Target 
Name 

Qualitative 

indicators 

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline 

for completion 

Unit 

of 

measure 

Baseline Goal Quarter Year 

505 Investment 17. Ensuring 

university infrastructure 

(homes, canteens and 

recreation facilities) 

Target Newly created or upgraded in-

use accommodation places 

  Number 0 19 130 Q3 2024 

505.1  Monitoring Launch of the call for tenders 

and notification of the 

European Commission 

Publication of tenders for the 

construction or upgrading of  

accommodation places and 

notification of the European 

Commission 

   Q1 2023 

505.2  Monitoring Signature of contracts for the 

construction or upgrading of 

accommodation places 

Signature of contracts    Q3 2023 

506 Investment 17. Ensuring 

university infrastructure 

(homes, canteens and 

recreation facilities) 

Target At least 40% of the new and 

modernised facilities directed 

at students from disadvantaged 

backgrounds 

 

 Percentage 

(%) 

 

0 40% Q3 2025 

507 Investment 18. Training 

and coaching programme 

for school managers and 

inspectors  

Target Directors, deputy directors and 

inspectors with completed 

training and coaching 

programme 

 Number 0 10 000 Q1 2026 

507.1  Monitoring Contracts signed with external 

provides for developing and 

delivering the training 

programme 

Signature of contracts    Q4 2024 
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