
Recoverv and Resilience Facility 

Operational arrangements between the European Commission and Slovenia 

These operational arrangements enter into force on the signature date between: 

(1) The European Commission, 200, rue de la Loi, B-1049 Bruxelles, Belgium, which is
represented for the purpose of the signature of these operational arrangements by
Commissioner Paolo Gentiloni;

on the one part, 

and 

hereinafter referred to as the "Commission"

(2) The Republic of Slovenia, represented by the Minister of Finance, Andrej Sircelj;

hereinafter referred to as "Slovenia" 

on the other part, 

hereinafter separately referred to as a "Party" and collectively as the "Parties",

WHEREAS: 

(1) Regulation (EU) 2021/241 of the European Parliament and of the Council of 12 February
2021, establishing the Recovery and Resilience Facility (the "RRF Regulation")

established the Recovery and Resilience Facility to provide Member States with financial
support with a view to achieving the milestones and targets of reforms and investments
as set out in their recovery and resilience plans.

(2) In accordance with Article 18(1) of the RRF Regulation, Slovenia submitted to the
Commission a recovery and resilience plan (the "RRP"). By virtue of Council
Implementing Decision (EU) of 28 July 2021 on the approval of the assessment of the
recovery and resilience plan for �lovenia (ST 10612/21 ), (the "Council Implementing

Decision"), the Council approved the assessment of the RRP and determined a financial
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contribution of EUR 1 776 927 281 linked to the satisfactory fulfilment of milestones 
and targets. In addition, the Council also approved in the Council Implementing Decision 
a loan of EUR 705 370 000 linked to the fulfilment of additional milestones and targets.

(3) Pursuant to Article 20(6) of the RRF Regulation, the Parties should enter into operational 
arrangements to further specify the elements mentioned therein.

The Parties have agreed the following:

1. ARRANGEMENTS AND TIMETABLE FOR MONITORING AND 
IMPLEMENTATION AND THE RELEVANT INDICATORS RELATING TO 
THE FULFILMENT OF THE ENVISAGED MILESTONES AND TARGETS

1.1. To facilitate smooth cooperation and the effective implementation of the RRP, the 
Parties agree to maintain regular exchanges in relation to the implementation of the 
relevant reforms and investment projects.

1.2. Slovenia designates the Recovery and Resilience Office of the Republic of Slovenia at 
the Ministry of Finance as the Coordinator (the “Coordinator”) to act as the interlocutor 
of the Commission for the overall implementation of the RRP and of these Operational 
Arrangements. The Coordinator is responsible at national level for coordinating and 
monitoring the effective implementation of the measures envisaged and the achievement 
of the objectives set in the RRP.

1.3. The Commission designates the Recovery and Resilience Task Force and the 
Directorate General for Economic and Financial Affairs as the interlocutors for the 
monitoring of the implementation of the RRP on behalf of the Commission.

1.4. The Coordinator and the Commission shall hold at least quarterly exchanges to take 
stock of progress on the implementation of the RRP. Such exchanges may take place in 
person in Slovenia or in Brussels. They may also take place virtually or, if both Parties 
agree, via written form. While maintaining the capacity to hold physical or virtual 
meetings at short notice, such meetings should ordinarily be planned a minimum of 7 
days in advance, with a defined agenda.

1.5. The exchanges to take stock of progress on the implementation of the RRP shall, as a 
standing item on the agenda, discuss the timeline for payment requests as set out in 
Section 3. The Coordinator shall assess and inform the Commission of any significant 
risks to the timeline for the completion of any milestone or targets, notably where that 
may have implications for the timeline of the associated payment request.

1.6. The Coordinator and the Commission may organise meetings on ad hoc topics outside 
of the exchanges to take stock of progress on the implementation of the RRP. Such ad-
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hoc meetings are encouraged to discuss investments and reforms in the RRP that may 
raise specific implementation challenges. These meetings shall take place in a timely 
manner to identify possible implementation issues. Ad-hoc meetings may also be 
required to discuss specific implementation issues that cut across multiple components 
(e.g. compliance with the Do No Significant Harm principle), to ensure consistency 
across the RRP.

1.7. The Coordinator may nominate specific government entities that are in charge of the 
actual implementation of specific reforms and investments. As part of the monitoring of 
the RRP, the Commission may ask the Coordinator to organise technical meetings with 
such nominated entities to seek further information. The Coordinator shall be in copy of 
all exchanges and shall be invited to all technical meetings that may take place. These 
technical meetings may take place on a more regular basis than the meetings with the 
Coordinator, to enable a more frequent monitoring of the reforms and investments 
included under each component of the RRP and to identify possible implementation 
issues in advance of the exchanges. An overview of the technical meetings that are 
taking place will be discussed in the meetings with the Coordinator.

1.8. While respecting internal processes and timing, and in order to facilitate the 
implementation of the RRP and the assessment of payment requests, the Coordinator or 
nominated specific government entities are encouraged to share with the Commission 
any relevant information on the progress in the implementation of the RRP, in order to 
discuss in a timely manner on its alignment with the relevant provisions in the Council 
Implementing Decision.

1.9. Annex I to these Operational Arrangements further specifies the milestones, targets and 
relevant indicators laid down in the Council Implementing Decision to measure the 
progress towards the achievement of the reforms and investment projects of the RRP. 
For the loan support, Annex I also further specifies the additional milestones, targets 
and relevant indicators.

1.10. Annex II to these Operational Arrangements further specifies the arrangements and 
timetable for monitoring laid down in the Council Implementing Decision.

1.11. In accordance with Article 27 of the RRF Regulation, Slovenia shall report in the context 
of the European Semester on the progress made in the achievement of its RRP, including 
these Operational Arrangements and on the common indicators set out in accordance 
with Article 29(4) of the RRF Regulation. Such reporting shall take place each year, by 
30 April and 15 October on the progress made in the achievement of the RRP, including 
these Operational Arrangements, and by 28 February and 31 August on those common 
indicators. Annexes I and II specify the arrangements for the reporting linked to these 
Operational Arrangements.
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1.12. In order to ensure effective coordination and complementarity of Union funding in 
accordance with Article 28 of the RRF Regulation, Slovenia shall include in such 
reporting any investment or reform supported under its RRP that has or is receiving 
funding from any other Union programme and the relevant amount. In order to establish 
a mechanism of coordination, the Commission and Slovenia shall discuss as relevant 
the coordination and complementarity with other Union funding during their exchanges.

1.13. In the context of Article 28 of the RRF Regulation, the Commission and Slovenia agree 
to jointly organise an annual event with the participation of those responsible for 
implementing the RRP and other relevant stakeholders, to discuss complementarity, 
synergy, coherence and consistency between the implementation of the RRP and the 
other Union programmes. In addition, this event may serve as a horizontal platform to 
exchange views on the state of implementation of the RRP in view of ensuring close 
cooperation between all actors involved.

2. ARRANGEMENTS FOR ACCESS TO DATA

2.1. The arrangements that Slovenia has proposed in order to ensure full access by the 
Commission to relevant underlying data are set out in the Council Implementing 
Decision.

2.2. Annex I specifies the minimum information (i.e. verification mechanisms) that supports 
the due justification of the request for payment. Slovenia shall send this information to 
the Commission together with the payment request. Where relevant, the Commission 
may request samples of the evidence. In accordance with Article 24(3) of the RRF 
Regulation, the satisfactory fulfilment of milestones and targets shall presuppose that 
measures related to previously satisfactorily fulfilled milestones and targets have not 
been reversed by the Member State. Slovenia shall notify the Commission of any change 
in the documentation identified in the verification mechanism in Annex I on which that 
assessment was made, which is of a material nature to affect such assessment or the 
assessment of future milestones and targets.

2.3. Additionally, Slovenia shall ensure that, upon request, the Commission has full access 
to the underlying relevant data that supports the due justification of the request for 
payment, both for the assessment of the request for payment in accordance with Article 
24(3) of the RRF Regulation and for audit and control purposes in accordance with 
Article 22(2)(e) of the RRF Regulation. This information will be provided to the 
Commission by the Coordinator.
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3. TIMELINE FOR PAYMENT REQUESTS

In accordance with Article 24 of the RRF Regulation, upon completion of the relevant agreed 
milestones and targets indicated in the RRP, Slovenia shall submit a duly justified request for 
payment of the financial contribution and of the loan. The relevant milestones and targets for 
each instalment are contained in the Council Implementing Decision. The indicative timeline 
for such payment requests is the following:

Financial Contribution

Payment Request for the First and Second 
Instalment

EUR 57 064 305+
EUR 230 982 540

Q2 2022

Payment Request for the Third Instalment EUR 230 982 540 Q4 2022
Payment Request for the Fourth Instalment EUR228 567 619 Q2 2023
Payment Request for the Fifth Instalment EUR228 567 619 Q4 2023
Payment Request for the Sixth Instalment EUR 142 660 763 Q2 2024
Payment Request for the Seventh Instalment EUR 171 813 710 Q4 2024
Payment Request for the Eighth Instalment EUR 71 330 382 Q2 2025
Payment Request for the Ninth Instalment EUR 243 144 092 Q4 2025
Payment Request for the Tenth Instalment EUR 171 813 711 Q2 2026

Loan

Payment Request for the First Instalment EUR 310 362 800 Q4 2022
Payment Request for the Second Instalment EUR 49 375 900 Q2 2023
Payment Request for the Third Instalment EUR 49 375 900 Q4 2023
Payment Request for the Fourth Instalment EUR 98 751 800 Q4 2024
Payment Request for the Fifth Instalment EUR 98 751 800 Q4 2025
Payment Request for the Sixth Instalment EUR 98 751 800 Q2 2026
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4. AMENDMENTS

The Operational Arrangements may be modified by mutual consent between the Parties. Such 
amendments may take place by an exchange of letters. The Parties consent that the entities 
designated as the Coordinator and the interlocutors for the monitoring of the implementation of 
the RRP on behalf of the Commission in Clause 1.2 and 1.3 respectively may be amended by 
notification.

For the Commission For Slovenia

Represented by Represented by

Paolo Gentiioni

Comimssioper for Economy

Signed on

3d

Andrej Šircelj
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Annex I 

  Milestones, Targets and Related Indicators 

 

# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

1 A: Reform of the 

promotion of 

renewable energy 

sources in Slovenia 

Milestone Entry into 

force of the 

Act on the 

Promotion of 

the Use of 

Energy from 

Renewable 

Energy 

Sources  

Provision in the 

law indicating 

the entry into 

force of the Act 

on the 

Promotion of 

the Use of 

Energy from 

Renewable 

Energy Sources 

      Q2 2022 Ministry of 

Infrastructure 

and Ministry of 

Environment and 

Spatial planning 

  Copy of the publication of the Act 

on the Promotion of the Use of 

Energy from Renewable Energy 

Sources in the Official Journal of 

the Republic of Slovenia,  as well as 

copy of any subsequent amendments 

or different act of equivalent legal 

value regarding spatial planning, 

and reference to the relevant 

provisions indicating the entry into 

force, accompanied by a document 

duly justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links to 

the underlying evidence.  

The document shall include as an 

annex the following documentary 

evidence and elements:   

a) a justification of how the 

preliminary recommendations 

resulting from ongoing technical 

assistance on the revision of 

legislation for spatial planning of 

wind power plants, financed under 

the Technical Support Instrument, 

were implemented,  
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

b) an explanation of how the permit 

and authorisation procedures for the 

installation, connection and 

operation of renewables generating 

installations (solar and wind) of all 

sizes will be shortened and how 

much.  
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

2 A: Reform of the 

promotion of 

renewable energy 

sources in Slovenia 

Milestone A single point 

to support 

investors in 

obtaining 

approvals for 

the 

installation 

and 

connection of 

generating 

installations 

to renewable 

energy 

sources is 

operational 

Single point of 

contact is 

operational  

      Q4 2022 Ministry of 

Infrastructure 

A single 

point to 

support 

investors in 

obtaining 

approvals for 

the 

installation 

and 

connection 

of generating 

installations 

to renewable 

energy 

sources is 

operational 

Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence: 

a) Publication on the website of the 

Ministry that the single point of 

contact is operational; 

b) Legislative act establishing the 

single point of contact.  
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

3 A: Reform of the 

promotion of 

renewable energy 

sources in Slovenia 

Target Shortening 

and 

simplifying 

connection of 

self-supply 

facilities up to 

20 kW 

  Number 

(days) 

60 30 Q4 2024 Ministry of 

Infrastructure 

The reform 

shall also 

take into 

account the 

results of a 

biodiversity 

mapping of 

the potential 

of renewable 

energy 

sources 

across the 

entire 

territory of 

the Republic 

of Slovenia.  

 

 

 

Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

This document shall include: 

a) the analysis of data collected 

since the establishment of the 

shortened procedure, demonstrating 

that the duration of the procedure 

for the connection of installations of 

up to 20kW did not exceed 30 days. 

In addition, a summary document 

with an explanation on how the 

results of a biodiversity mapping of 

the potential of renewable energy 

sources across the entire territory of 

the Republic of Slovenia have been 

taken into account. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

4 D: Energy efficient 

restructuring of 

district heating 

systems with the 

use of renewable 

sources 

Milestone Opening of a 

call for tender 

for renewable 

energy 

sources in 

district 

heating 

systems 

Publication of 

the tender 

specifications 

      Q4 2022 Ministry of 

Infrastructure 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence and 

elements:  

 

a) copy of the publication of the call 

for tender, showing that the 

competition is open to applications, 

and 

b) justification that the technical 

specifications of the call for tender 

are fully aligned with the 

description, criteria and conditions 

as set out in the milestone and of the 

description of the investment in the 

CID;  

c) extract of the official documents 

providing evidence (i) of 

compliance with the ‘Do no 

significant harm’ Technical 

Guidance (2021/C58/01), and (ii) 

that the restructured district heating 

and cooling systems comply with 

Directive 2012/27/EU; and that, in 

the case of biomass utilisation, the 

biomass is in line with Directive 

(EU) 2018/2001’ as specified in the 

CID Annex. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

5 D: Energy efficient 

restructuring of 

district heating 

systems with the 

use of renewable 

sources 

Target Additional 

capacity of 

renewable 

energy 

sources in 

district 

heating 

systems  

  Number 

(MW) 

0 26 Q4 2025 Ministry of 

Infrastructure 

  Report by an independent engineer 

ratified by the Ministry of 

Infrastructure evidencing completed 

projects for additional capacity of 

renewable energy sources in district 

heating systems. 

The report shall include evidence 

that the associated infrastructure 

follows the Directive 2012/27/EU of 

the European Parliament and of the 

Council of 25 October 2012 on 

energy efficiency. 

6 F: Strengthening 

the electricity 

distribution 

network 

(transformer 

stations) 

Milestone Opening of a 

call for tender 

for electricity 

transformer 

stations 

Publication of 

the tender 

specifications 

      Q4 2022 Ministry of 

Infrastructure 

The tender 

conditions 

shall cover 

new control 

systems and 

sensor 

technologies 

enabling 

interactive 

and 

intelligent 

monitoring, 

measurement

, quality 

control or 

management 

of the 

production, 

transmission, 

distribution 

or 

Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence and 

elements:  

 

a) copy of the publication of the call 

for tender, showing that the 

competition is open to applications, 

and 

b) justification that the technical 

specifications of the call are fully 

aligned with the description, criteria 

and conditions as set out in the 

milestone/target and of the 

description of the investment in the 

CID. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

consumption 

of energy 

within the 

distribution 

network. 

7 F: Strengthening 

the electricity 

distribution 

network 

(transformer 

stations) 

Target Number of 

new 

electricity 

transformer 

stations in 

operation  

  Number 0 980 Q2 2026 Ministry of 

Infrastructure 

  Report by the system operator 

ratified by the Ministry of 

Infrastructure. 

The report shall include the list and 

number of projects supported 

including a) description of the 

project; b) beneficiaries; c) number 

of new electricity transformer 

stations in operation; d) location. 

8 C: Energy 

efficiency in the 

economy 

Milestone Governance 

model to 

support 

renewable 

energy 

sources 

producers in 

market access 

and exchange 

of energy 

Adoption of an 

action plan for 

establishing a 

governance 

model for 

renewable 

energy sources 

electricity 

producers  

      Q2 2022 Ministry for 

Economic 

Development 

and Technology 

  Copy of the action plan which 

includes the governance model for 

energy efficiency in enterprises 

accompanied by a document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links to 

the underlying evidence.  
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

with industrial 

consumers 

9 C: Energy 

efficiency in the 

economy 

Target Number of 

enterprises 

with acquired 

e-cards on 

energy and 

material 

efficiency  

  Number 0 20 Q2 2022 Ministry for 

Economic 

Development 

and Technology 

  Report by the IT system operator 

duly justifying the completion of the 

target. This document shall include 

the list and number of companies (at 

least 20) and evidence of the e-card 

and link to the platform.  

10 C: Energy 

efficiency in the 

economy 

Target Increased 

implementatio

n of 

recommendati

ons from 

energy audits  

  % 

(Percent

age) 

0 10 Q4 2024 Ministry for 

Economic 

Development 

and Technology 

  Report by the IT system operator 

duly justifying the completion of the 

target for companies with the e-

cards.  

This document shall include: a) the 

list of companies, b) the 

recommendations made in the latest 

energy audit for each company, and 

c) a description of how those 

recommendations were 

implemented by at least 10% on 

average. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

11 G: Investments to 

increase energy 

efficiency in the 

economy 

Milestone Award of 

contract for 

the 

participation 

of business 

consortia in  

pilot projects 

in  the 

regulatory 

sandbox 

Communication 

of awards 

      Q2 2022 Ministry for 

Economic 

Development 

and Technology 

Activities 

and assets 

under the EU 

Emission 

Trading 

System 

(ETS) 

achieving 

projected 

greenhouse 

gas 

emissions 

that are not 

substantially 

below the 

relevant 

benchmarks, 

shall be 

excluded 

from the 

measures 

stipulated in 

the contracts 

(where the 

activity 

supported 

achieves 

projected 

greenhouse 

gas 

emissions 

that are not 

significantly 

Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. 

 

This document shall include as an 

annex the following documentary 

evidence: 

a) Copy of contracts award 

notification 

b) extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

description of the milestone and the 

description of the investment in the 

CID  

c) extract of the official documents 

providing evidence of compliance 

with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01), 

as specified in the CID Annex, and 

in case an ETS installation is 

chosen, a unique identifier, the 

name, the location, the Installation 

ID in the European Union 

Transaction Log (EUTL)1, as well 

as the projected level of greenhouse 

gas emissions (GHG) per unit of 

product for awarded project with 

activities under the EU ETS (for 

each installation); and  
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

lower than 

the relevant 

benchmarks 

an 

explanation 

of the 

reasons why 

this is not 

possible 

should be 

provided - as 

stipulated in 

the relevant 

footnotes of 

CID Annex). 

 

  

d) the list of final beneficiaries. 

 
1 The EUTL, as established by 

Article 5 of the Commission 

Regulation (EU) No 389/2013. 

12 G: Investments to 

increase energy 

efficiency in the 

economy 

Target Successfully 

completed 

pilot projects  

  Number 0 3 Q4 2022 Ministry for 

Economic 

Development 

and Technology 

  Report by independent auditor duly 

justifying the successful completion 

of the pilot projects in the regulatory 

sandbox.  

19 A: Reform of 

planning and 

financing of energy 

renovation of 

buildings in the 

public sector 

Milestone Entry into 

force of a ban 

on the use of 

fossil fuels for 

heating in 

new buildings 

Provision in the 

law indicating 

the entry into 

force of the 

relevant Act  

      Q2 2023 Ministry of 

Infrastructure 

  a) Copy of the publication of the 

law establishing a ban on the design 

and installation of heating oil, mazut 

(fuel oil), and coal boilers for 

heating buildings in the Official 

Journal and reference to the relevant 

provisions indicating the entry into 

force, accompanied by a document 

duly justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links to 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

the underlying evidence  

b) Copy of the Long-term Strategy 

for Energy Renovation of Buildings 

2050. 

20 A: Reform of 

planning and 

financing of energy 

renovation of 

buildings in the 

public sector 

Milestone Establishment 

of a revolving 

fund for the 

energy 

renovation of 

buildings in 

the public 

sector 

Adopted decree 

to establish a 

systemic 

financial 

resource for the 

implementation 

of priority 

energy 

renovations  

      Q4 2023 Ministry of 

Infrastructure 

  Copy of the publication of the 

decree establishing a revolving fund 

for the implementation of energy 

renovations of public buildings in 

the Official Journal and reference to 

the relevant provisions indicating (i) 

the entry into force and (ii) that the 

fund is self-financed with the 

financial savings generated by the 

energy efficiency investments, 

accompanied by a document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links to 

the underlying evidence. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

21 B: Sustainable 

renovation of 

buildings 

Milestone Opening of a 

call for tender 

for the 

implementatio

n of 

individual 

upgrades of 

technical 

building 

systems 

Publication of 

tender 

specifications 

      Q4 2022 Ministry of 

Infrastructure 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.   

  

This document shall include as an 

annex the following documentary 

evidence:  

a) copy of the publication of the call 

for tender, showing that the 

competition is open to applications, 

and 

b) justification that the technical 

specifications of the call for tender 

are fully aligned with the 

description, criteria and conditions 

as set out in the milestone/target and 

of the description of the investment 

in the CID, in particular, extracts of 

the official documents providing 

evidence of compliance with the 

‘Do no significant harm’ Technical 

Guidance (2021/C58/01). 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

22 B:  Sustainable 

renovation of 

buildings 

Milestone Opening of a 

call for tender  

for energy 

and 

sustainable 

renovation of 

publicly 

owned 

buildings of 

high 

administrative 

and social 

importance 

Publication of 

tender 

specifications 

      Q4 2022 Ministry of 

Infrastructure 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.   

 

This document shall include as an 

annex the following documentary 

evidence:  

a) copy of the publication of the call 

for tender, showing that the 

competition is open to applications, 

and 

b) justification that the technical 

specifications of the call for tender 

are fully aligned with the 

description, criteria and conditions 

as set out in the milestone/target and 

of the description of the investment 

in the CID, in particular, extracts of 

the official documents providing 

evidence of compliance with the 

‘Do no significant harm’ Technical 

Guidance (2021/C58/01). 

23 B: Sustainable 

renovation of 

buildings 

Milestone Opening of a 

call for tender  

for energy 

and 

sustainable 

renovation of 

publicly 

owned 

Publication of 

tender 

specifications 

      Q4 2022 Ministry of 

Infrastructure 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.   

 

This document shall include as an 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

residential  

buildings 

annex the following documentary 

evidence:  

a) copy of the publication of the call 

for tender, showing that the 

competition is open to applications, 

and 

b) justification that the technical 

specifications of the call for tender 

are fully aligned with the 

description, criteria and conditions 

as set out in the milestone/target and 

of the description of the investment 

in the CID, in particular, extracts of 

the official documents providing 

evidence of compliance with the 

‘Do no significant harm’ Technical 

Guidance (2021/C58/01). 

24 B: Sustainable 

renovation of 

buildings 

Target Completed 

energy and 

sustainable 

renovations of 

buildings of 

high 

administrative 

and social 

importance  

  Number 

(m²) 

0 29 

000 

Q4 2024 Ministry of 

Public 

Administration, 

Ministry of the 

Interior, 

Ministry of 

Culture, 

Ministry of 

Education, 

Science and 

Sport 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

This document shall include as an 

annex the following documentary 

evidence: a) aggregated energy 

performance certificates before and 

after the renovation action; b) the 

list of individual renovation actions 

completed and for each of them, the 

registration numbers of the energy 

performance certificates before and 

after the renovation action, and 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

energy saving achieved; c) the list of 

buildings of high administrative and 

social importance; d) extract of the 

relevant parts of the technical 

specifications of the project proving 

alignment with the description of 

the target and investment in the 

CID; and e) extract of the official 

documents providing evidence of 

compliance with the ‘Do no 

significant harm’ Technical 

Guidance (2021/C58/01), as 

specified in the CID Annex. 

25 B: Sustainable 

renovation of 

buildings 

Target Completed 

energy and 

sustainable 

renovations of 

buildings of 

high 

administrative 

and social 

importance 

  Number 29 000 89 

000 

Q2 2026 Ministry of 

Public 

Administration, 

Ministry of the 

Interior, 

Ministry of 

Culture, 

Ministry of 

Education, 

Science and 

Sport 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

 

This document shall include as an 

annex the following documentary 

evidence: a) aggregated energy 

performance certificates before and 

after the renovation action; b) the 

list of individual renovation actions 

completed and for each of them, the 

registration numbers of the energy 

performance certificates before and 

after the renovation action, and 

energy saving achieved; c) the list of 

buildings of high administrative and 

social importance renovated; d) 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

description of the target and 

investment in the CID; and e) 

extract of the official documents 

providing evidence of compliance 

with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01), 

as specified in the CID Annex. 

26 B: Sustainable 

renovation of 

buildings 

Target Completed 

energy and 

sustainable 

renovation of 

buildings 

through 

individual 

upgrades of 

technical 

building 

systems  

  Number 

(m²) 

0 36 

000 

Q4 2025 Ministry of 

Infrastructure 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. 

This document shall include as an 

annex the following documentary 

evidence: a) aggregated energy 

performance certificates before and 

after the renovation action; b) the 

list of individual renovation actions 

completed and for each of them, the 

registration numbers of the energy 

performance certificates before and 

after the renovation action, and 

energy saving achieved; c) the list of 

buildings renovated; d) extract of 

the relevant parts of the technical 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

specifications of the project proving 

alignment with the description of 

the target and investment in the 

CID; and e) extract of the official 

documents providing evidence of 

compliance with the ‘Do no 

significant harm’ Technical 

Guidance (2021/C58/01), as 

specified in the CID Annex. 

27 B: Sustainable 

renovation of 

buildings 

Target Completed 

energy and 

sustainable 

renovation of 

publicly 

owned 

residential 

buildings 

implemented 

  Number 

(m²) 

0 20 

000 

Q4 2025 Ministry of 

Infrastructure 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. 

This document shall include as an 

annex the following documentary 

evidence:  

a) aggregated energy performance 

certificates before and after the 

renovation action;  

b) the list of individual renovation 

actions completed and for each of 

them, the registration numbers of 

the energy performance certificates 

before and after the renovation 

action, and energy saving achieved;  

c) the list of publicly owned 

residential building renovated;  

d) extract of the relevant parts of the 

technical specifications of the 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

project proving alignment with the 

description of the target and 

investment in the CID (at least a 30 

% reduction of direct and indirect 

greenhouse gas emissions compared 

to the ex-ante emissions and 

compliance with the ‘do no 

significant harm’ guidance as 

mentioned in e); and  

e) extract of the official documents 

providing evidence of compliance 

with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01), 

as specified in the CID Annex. 

28 B: Sustainable 

renovation of 

buildings 

Target Completed 

energy and 

sustainable 

renovation of 

public 

buildings 

financed 

under the 

revolving 

fund for the 

energy 

  Number 

(m²) 

0 10 

000 

Q2 2026 Ministry of 

Infrastructure 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

This document shall include as an 

annex the following documentary 

evidence: a) aggregated energy 

performance certificates before and 

after the renovation action; b) the 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

renovation of 

public 

buildings  

list of individual renovation actions 

completed and for each of them, the 

registration numbers of the energy 

performance certificates before and 

after the renovation action, and 

energy saving achieved; and c) the 

list of public buildings renovated, d) 

extract of the official documents 

providing evidence of compliance 

with the ‘Do no significant harm’ 

Technical Guidance (2021/C58/01) 

and achieving at least a 30 % 

reduction of direct and indirect 

greenhouse gas emissions compared 

to the ex-ante emissions.  

29 A: Strengthening 

preparedness and 

response in the 

event of climate-

driven disasters 

Milestone Entry into 

force of a 

resolution on 

the national 

programme of 

protection 

against 

natural and 

other disasters  

Provision in the 

resolution 

indicating the 

entry into force 

of a national 

programme of 

protection 

against natural 

and other 

disasters 

      Q4 2023 Ministry of 

Defence/Admini

stration of the 

Republic of 

Slovenia for 

Civil Protection 

and Disaster 

Relief 

  Publication of the resolution 

adopted by the National Assembly 

of the Republic of Slovenia on the 

national programme of protection 

against natural and other disasters in 

the Official Gazette of the Republic 

of Slovenia with a reference to the 

relevant provisions indicating the 

entry into force. 

30 E: Social and 

economic 

resilience to 

climate-related 

disasters in the 

Republic of 

Slovenia 

Target Newly 

established 

training and 

response 

facilities for 

climate-

related 

  Number 0 3 Q4 2025 Ministry of 

Defence/Admini

stration of the 

Republic of 

Slovenia for 

Civil Protection 

and Disaster 

Relief 

  Report duly justifying the 

completion of the target with 

appropriate links to the underlying 

evidence which demonstrate that (i) 

the National Civil Protection Centre 

for coordinated response to climate-

driven disasters and 2 sub-centres 

for training modular flood response 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

operational 

disasters 

and large-scale wild fire response 

units entered into operation and (ii) 

the new buildings meet the 

requirement of primary energy 

demand that is at least 20 % lower 

than the nearly zero-energy building 

requirement by means of energy 

performance certificates. 

31 E: Social and 

economic 

resilience to 

climate-related 

disasters in the 

Republic of 

Slovenia  

Target Participants 

with 

completed 

trainings in 

responding to 

floods and 

large-scale 

wild fires  

  Number 0 200

0 

Q4 2025 Ministry of 

Defence/ 

Administration 

of the Republic 

of Slovenia for 

Civil Protection 

and Disaster 

Relief 

  Report duly justifying the 

completion of the target on the 

conduct of the training, drawn up by 

the developer and responsible 

authority for its implementation 

after completion of the training 

cycle and containing information on 

the development of the adapted 

programmes and completed training 

for a total of 2000 individuals (1000 

individuals for flood response and 

1000 individuals to respond to 

large-scale wild fires).  

32 F: Reducing flood 

risks and reducing 

the risk to other 

climate-related 

disasters  

Milestone Award of 

contracts for 

flood safety 

investments 

Communication 

of awards 

      Q4 2022 Water 

Directorate of 

the Republic of 

Slovenia 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

This document shall include as an 

annex the following documentary 

evidence: 

a) Copy of contract(s) award 

notification for flood safety 

investments. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

b) extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

EU acquis and environmental 

regulations and the annexes to 

Commission Delegated Regulation 

(C(2021)2800 final) supplementing 

the Taxonomy Regulation 

(2020/852) 

c) the list of final beneficiaries;  

d) extract of the relevant parts 

containing the selection criteria that 

ensure that the projects shall 

prioritise nature-based solutions. 

33 F: Reducing flood 

risks and reducing 

the risk to other 

climate-related 

disasters  

Target Rehabilitated 

sites 

threatened by 

landslides due 

to seismic risk 

  Number 0 6 Q4 2025 Ministry of the 

Environment and 

Spatial Planning 

  Summary document duly justifying 

the completion of the target 

published with appropriate links to 

the underlying evidence. 

This document shall include the list 

and number of completed projects 

for reducing the impact of landslides 

due to seismic risks supported, 

including: a) description of the 

project; b) beneficiaries; c) location; 

d) certificate of 

completion/acceptance of works or 

similar document signed by 

contractor and contracting authority, 

e) evidence of compliance with the 

‘Do no significant harm’ Technical 

Guidance (2021/C58/01).  
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

34 F: Reducing flood 

risks and reducing 

the risk to other 

climate-related 

disasters  

Target Population 

benefiting 

from flood 

protection 

projects 

  Number 0 600

0 

Q2 2026 Ministry of the 

Environment and 

Spatial Planning 

  Report by Ministry of the 

Environment and Spatial Planning 

duly justifying the completion of the 

target. 

35 F: Reducing flood 

risks and reducing 

the risk to other 

climate-related 

disasters  

Target Number of 

completed 

flood 

protection 

projects 

supporting, as 

far as 

possible, 

‘nature based 

solution’ and 

green 

measures 

  Number 0 5 Q4 2025 Ministry of the 

Environment and 

Spatial Planning 

and Water 

Directorate of 

the Republic of 

Slovenia 

  Summary document duly justifying 

the completion of the target 

published with appropriate links to 

the underlying evidence. 

This document shall include the list 

and number of projects supported 

including: a) description of the 

project, including nature-based 

solutions; b) final beneficiaries; c) 

location d) certificate of 

completion/acceptance of works or 

similar document signed by 

contractor and contracting authority. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

36 C: Restoring and 

mitigating the 

effects of climate 

change and 

climate-related 

disasters on 

resilient forest 

biodiversity 

Milestone Entry into 

force of 

amendments 

to rules on 

conditions for 

entry in the 

register of 

suppliers and 

other 

obligations of 

suppliers and 

on the 

requirements 

concerning 

the marketing 

of forest 

reproductive 

material 

Provision in the 

amendments 

indicating the 

entry into force 

of rules on 

conditions for 

entry in the 

register of 

suppliers and 

other 

obligations of 

suppliers and on 

the 

requirements 

concerning the 

marketing of 

forest 

reproductive 

material 

      Q4 2022 Ministry for 

Agriculture, 

Forestry and 

Food  

  Copy of the amendments adopted by 

the Ministry of Agriculture, 

Forestry, and Food published in the 

Official Gazette of the Republic of 

Slovenia with a reference to the 

provision indicating the entry into 

force. 

37 G: Centre for 

seeds, nurseries 

and forest 

protection 

Milestone Centre for 

seeds, 

nurseries and 

forest 

protection is 

operational 

Completion of 

construction 

works and 

operational 

licence obtained  

      Q4 2024 Ministry of 

Agriculture, 

Forestry and 

Food in 

cooperation with 

the Forestry 

Institute of 

Slovenia 

  Copy of the operating permit issued 

for the Centre and evidence that the 

construction works have been 

completed. The document shall 

include evidence that (i) the Centre 

includes at least 3000 square metres 

of research areas and (ii)the new 

buildings meet the requirement of 

primary energy demand that is at 

least 20 % lower than the nearly 

zero-energy building requirement. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

38 H: Urban waste 

water discharge 

and treatment 

projects 

Milestone Award of 

contracts for 

urban waste 

water 

discharge and 

treatment 

projects 

Communication 

of awards 

      Q4 2022 Ministry of the 

Environment and 

Spatial Planning 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

This document shall include as an 

annex the following documentary 

evidence: 

a) Copy of contract(s) award 

notification for 15 urban waste 

water discharge and treatment 

projects. 

b) extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

EU acquis and environmental 

regulations  

c) the list of beneficiaries;  

d) extract of the relevant parts 

containing the selection criteria that 

ensure that projects shall address the 

reconstruction of existing systems to 

increase energy efficiency and 

reduce the consumption of 

electricity by at least 10 %. Newly 

built systems shall have a net zero 

energy consumption.  

39 H: Urban waste 

water discharge 

and treatment 

projects 

Target Number of 

completed 

urban waste 

water 

discharge and 

  Number 0 5 Q4 2024 Ministry of the 

Environment and 

Spatial Planning 

  Summary document duly justifying 

the completion of the target 

published with appropriate links to 

the underlying evidence. This 

document shall include the list and 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

treatment 

projects  

number of projects supported 

including:  

a) description of the project;  

b) beneficiaries;  

c) location, including if Natura 2000 

area;  

d) certificate of 

completion/acceptance of works or 

similar document signed by 

contractor and contracting authority;  

e) energy efficiency certificate. 

40 H: Urban waste 

water discharge 

and treatment 

projects 

Target Number of 

completed 

urban waste 

water 

discharge and 

treatment 

projects  

  Number 5 12 Q4 2025 Ministry of the 

Environment and 

Spatial Planning 

  Summary document duly justifying 

the completion of the target 

published with appropriate links to 

the underlying evidence. This 

document shall include the list and 

number of projects supported 

including:  

a) description of the project;  

b) beneficiaries;  

c) location, including if Natura 2000 

area;  

d) certificate of 

completion/acceptance of works or 

similar document signed by 

contractor and contracting authority;  

e) energy efficiency certificate. 



 

32 
 

# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

41 H: Urban waste 

water discharge 

and treatment 

projects 

Target Number of 

completed 

urban waste 

water 

discharge and 

treatment 

projects  

  Number 12 15 Q2 2026 Ministry of the 

Environment and 

Spatial Planning 

  Summary document duly justifying 

the completion of the target 

published with appropriate links to 

the underlying evidence. 

 

This document shall include the list 

and number of projects supported 

including: a) description of the 

project; b) beneficiaries; c) location, 

including if Natura 2000 area; d) 

certificate of completion/acceptance 

of works or similar document signed 

by contractor and contracting 

authority; e) energy efficiency 

certificate. 

42 I: Drinking water 

supply and savings 

projects 

Milestone Award of 

contracts for 

drinking 

water supply 

projects 

Communication 

of awards 

      Q4 2022 Ministry of the 

Environment and 

Spatial Planning 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. 

 

This document shall include as an 

annex the following documentary 

evidence: 

 

a) Copy of contract(s) award 

notification 

b) extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

EU acquis and environmental 

regulations  
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

c) the list of beneficiaries; and  

d) the extract of the relevant parts 

containing the selection criteria that 

ensure that existing systems reduce 

the consumption of the electricity by 

at least 10 %, and newly built 

systems have an average energy 

consumption of less than or equal to 

0.5 kWh or an Infrastructure 

Leakage Index (ILI) of 1.5 or less. 

43 I: Drinking water 

supply and savings 

projects 

Target Number of 

completed 

drinking 

water supply 

projects  

  Number 0 5 Q4 2024 Ministry of the 

Environment and 

Spatial Planning 

  Summary document duly justifying 

the completion of the target 

published with appropriate links to 

the underlying evidence. This 

document shall include the list and 

number of projects supported 

including:  

 

a) description of the project;  

b) beneficiaries;  

c) location, including if Natura 2000 

area;  

d) certificate of 

completion/acceptance of works or 

similar document signed by 

contractor and contracting authority;  

e) energy efficiency certificate. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

44 I: Drinking water 

supply and savings 

projects 

Target Number of 

completed 

drinking 

water supply 

projects  

  Number 5 12 Q4 2025 Ministry of the 

Environment and 

Spatial Planning 

  Summary document duly justifying 

the completion of the target 

published with appropriate links to 

the underlying evidence. This 

document shall include the list and 

number of projects supported 

including:  

a) description of the project;  

b) beneficiaries;  

c) location, including if Natura 2000 

area;  

d) certificate of 

completion/acceptance of works or 

similar document signed by 

contractor and contracting authority;  

e) energy efficiency certificate. 

45 I: Drinking water 

supply and savings 

projects 

Target Number of 

completed 

drinking 

water supply 

projects  

  Number 12 15 Q2 2026 Ministry of the 

Environment and 

Spatial Planning 

  Summary document duly justifying 

the completion of the target 

published with appropriate links to 

the underlying evidence. This 

document shall include the list and 

number of projects supported 

including:  

 

a) description of the project;  

b) beneficiaries;  

c) location, including if Natura 2000 

area;  

d) certificate of 

completion/acceptance of works or 

similar document signed by 

contractor and contracting authority;  

e) energy efficiency certificate. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

54 A: Reform of the 

organisation of 

public passenger 

transport 

Milestone Entry into 

force of the 

Act 

establishing 

an integrated 

public 

passenger 

transport 

operator 

Provision in the 

law indicating 

the entry into 

force of the Act  

      Q2 2022 Ministry of 

Infrastructure 

  Copy of the act establishing the 

Public Passenger Transport 

Management Company published in 

the Official Gazette of the Republic 

of Slovenia with a reference to the 

provision indicating the entry into 

force. 

55 A: Reform of the 

organisation of 

public passenger 

transport 

Milestone A public 

passenger 

transport 

management 

company is 

operational 

 Notification of 

the government 

on the 

establishment of 

a public 

passenger 

transport 

management 

company 

      Q4 2022 Ministry of 

Infrastructure 

  Copy of the registration of the 

Public passenger transport 

management company in the 

Register of Companies and evidence 

that the Public Passenger Transport 

Management Company is 

operational and operates in 

accordance with the tasks specified 

in the Act under milestone 54. 

56 A: Reform of the 

organisation of 

public passenger 

transport 

Target Increase in 

public 

transport 

service 

  Number 

(million 

of km) 

50 60 Q2 2023 Ministry of 

Infrastructure-

Directorate of 

the Republic of 

Slovenia for 

Infrastructure 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

This document shall include as an 

annex the following documentary 

evidence: 

a) copy of the public transport 

concession contracts awarded. 

b) report by the relevant ministry on 

the increase of traffic calculated in 

passenger-kilometre, aligned with 

the description of the target and of 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

the description of the investment in 

the CID. 

57 C: Increasing 

railway 

infrastructure 

capacity 

Milestone Award of 

contracts for 

upgrading 

railway 

sections   

Communication 

of awards to 

upgrade railway 

tracks on 

sections:  Kranj 

– Jesenice  

Ljubljana – 

Brezovica and  

Brezovica – 

Preserje and 

Preserje – 

Borovnica  

      Q4 2022 Ministry of 

Infrastructure-

Directorate of 

the Republic of 

Slovenia for 

Infrastructure 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

This document shall include as an 

annex the following documentary 

evidence: 

a) Copy of contract(s) award 

notification to upgrade railway 

tracks on sections: Kranj – Jesenice 

Ljubljana – Brezovica and 

Brezovica – Preserje and Preserje – 

Borovnica. 

b) extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

description of the milestone and 

investment in the CID  

c) the list of beneficiaries   

d) extract of the relevant parts 

containing the selection criteria that 

ensure compliance with DNSH and 

the following requirements:  

— Increasing rail fluidity by 

removing bottlenecks on line No 50 

Ljubljana – Sežana – d.m. and line 

No 20 Ljubljana – Jesenice – d.m.;  

— Upgrading lines and stations in 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

accordance with the technical 

specifications for interoperability;  

—Guidance of a load capacity of the 

corresponding category D4 of 22,5 

t/axle 8 t/m;  

— Increase the speed of trains to 

new design speeds. 

58 C: Increasing 

railway 

infrastructure 

capacity 

Milestone Award of 

contracts to 

upgrade the 

Grosuplje and 

Communication 

of awards to 

upgrade 

Grosuplje and 

      Q4 2022 Ministry of 

Infrastructure-

Directorate of 

the Republic of 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

Domžale 

railway 

stations  

Domžale 

stations 

Slovenia for 

Infrastructure 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence: 

 

a) copy of contract award 

notification to upgrade the 

Grosuplje and Domžale railway 

stations 

b) extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

description of the target/milestone 

and of the description of the 

investment in the CID  

c) the list of contracts and sub-

contractors;  

d) extract of the relevant parts 

containing the selection criteria that 

ensure compliance with DNSH and 

tagging specificities. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

59 C: Increasing 

railway 

infrastructure 

capacity 

Target Upgraded 

railway 

stations  

  Number 

(stations

) 

0 2 Q2 2024 Ministry of 

Infrastructure-

Directorate of 

the Republic of 

Slovenia for 

Infrastructure 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

 

a) certificate of completion of 

refurbishment works at Grosuplje 

mžale issued in accordance with the 

national legislation and report of 

performed technical inspection; 

b) report by an independent engineer 

endorsed by the relevant ministry, 

including justification that the 

technical specifications of the 

project(s) are aligned with the 

description of the milestone/target 

and of the description of the 

investment in the CID. 

60 C: Increasing 

railway 

infrastructure 

capacity 

Target Length of 

upgraded 

railway lines  

  Number 

(km) 

0 49 Q2 2025 Ministry of 

Infrastructure-

Directorate of 

the Republic of 

Slovenia for 

Infrastructure 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

 

a) certificate of completion of 

reconstruction works of railway line 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

(in Kranj-Jesenice and Ljubljana-

Brezovica-Borovnica) issued in 

accordance with the national 

legislation;  

b) report by an independent engineer 

endorsed by the relevant ministry, 

including justification that the 

technical specifications of the 

projects are aligned with the 

description of the milestone/target 

and of the description of the 

investment in the CID;  

c) proof of release of performance 

and retention bonds. 

61 D: Digitalisation of 

rail and road 

infrastructure  

Target Operational 

locomotives 

additionally 

equipped with 

ETCS level 2 

  Number 0 32 Q2 2026 Ministry of 

Infrastructure 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

This document shall include as an 

annex the following documentary 

evidence:  

a) Invoices and a detailed list of the 

new equipment (ETCS level 2) 

b) report by an independent engineer 

endorsed by the relevant ministry, 

including justification that the 

technical specifications of the 

projects are aligned with the 

description of the milestone/target 

and of the description of the 

investment in the CID. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

62 D: Digitalisation of 

rail and road 

infrastructure  

Target Roads 

covered by a 

traffic control 

and 

management 

system  

  Number 

(km) 

0 70 Q4 2025 Motorway 

company in the 

Republic of 

Slovenia (DARS 

d.d.) 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) certificate of completion issued in 

accordance with the national 

legislation;  

b) report by an independent engineer 

endorsed by the relevant ministry, 

including justification that the 

technical specifications of the 

project are aligned with the 

description of the milestone/target 

and of the description of the 

investment in the CID. 

63 B: Reform of the 

deployment of 

alternative fuels 

infrastructure 

Milestone Entry into 

force of an 

Act on 

Alternative 

Fuels in 

Transport 

The entry into 

force of a law 

establishing a 

national 

regulatory 

framework in 

the field of 

alternative 

transport fuels.  

      Q2 2022 Ministry of 

Infrastructure 

  Copy of the publication of the law 

establishing a national regulatory 

framework in the field of alternative 

transport fuels published in the 

Official Journal, and of the primary 

and the secondary legislation that is 

critical for achieving the milestone 

and reference to the relevant 

provisions indicating the entry into 

force, accompanied by a document 

duly justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

fulfilled, with appropriate links to 

the underlying evidence. 

64 B: Reform of the 

deployment of 

alternative fuels 

infrastructure 

Target Operational 

recharging or 

refuelling 

points for 

alternative 

powered 

vehicles 

  Number 1300 171

4 

Q4 2025 Ministry of 

Infrastructure 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) report of completion issued in 

accordance with the current national 

legislation;  

b) a list of the newly registered 

publicly accessible recharging 

points in the country increasing the 

number from 1300 to 1714, and the 

location of the new recharging 

points; 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

65 E: Promoting the 

deployment of 

alternative fuels 

infrastructure in 

transport 

Target Operational 

recharging 

points 

accessible to 

the public for 

electric 

vehicles  

  Number 0 482 Q4 2025 Ministry of 

Infrastructure 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) report of completion issued in 

accordance with the national 

legislation; 

b) list of newly registered 

recharging points for electric 

vehicles deployed in the country 

that were funded by the RRF. 

66 E: Promoting the 

deployment of 

alternative fuels 

infrastructure in 

transport 

Target Operational 

recharging 

points for 

electric 

vehicles 

owned by 

public 

administration 

  Number 0 104 Q4 2025 Ministry of 

Infrastructure 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) report of completion issued in 

accordance with the national 

legislation;  

b) list of recharging points for 

electric vehicles made available for 

the state administration for 

performing administrative tasks. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

69 A: Establishing a 

framework for 

sustainable and 

green 

transformation 

Milestone Entry into 

force of 

amendments 

on extended 

producer 

responsibility 

and recovery 

of waste  

Provision in the 

law indicating 

the entry into 

force of 

amendments to 

the Decree on 

the 

Management of 

Packaging and 

Packaging 

Waste and the 

Waste 

Regulation 

      Q4 2022 Ministry of the 

Environment and 

Spatial Planning 

  Copy of the publication in the 

Official Journal for primary 

legislation and the secondary 

legislation that is critical for 

achieving the objectives described 

in the milestone and in the CID and 

reference to the relevant provisions 

indicating the entry into force, 

accompanied by a document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links to 

the underlying evidence. 

70 A: Establishing a 

framework for 

sustainable and 

green 

transformation 

Milestone Developing 

and applying 

of a green 

budgetary 

planning 

methodology 

Development 

and start of 

application of a 

green budgetary 

planning 

methodology  

      Q4 2023 Ministry of 

Finance 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

 

a) Report by the Ministry of Finance 

demonstrating the implementation 

of the required green budgetary 

planning methodology in alignment 

with the description of the milestone 

in the CID. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

71 A: Establishing a 

framework for 

sustainable and 

green 

transformation 

Milestone One-stop shop 

for the 

circular 

economy is 

operational 

The one-stop 

shop for the 

circular 

economy is 

operational 

      Q2 2022 Ministry of 

Economic 

Development 

and Technology, 

Ministry of the 

Environment and 

Spatial Planning, 

Government 

Office for 

Development 

and European 

Cohesion Policy, 

Ministry of 

Agriculture, 

Forestry and 

Food, Ministry 

of Infrastructure, 

Ministry of 

Education, 

Science and 

Sport, Ministry 

of Public 

Administration 

  Report by competent authority 

demonstrating that the one-stop 

shop for the circular economy 

project has been completed and is 

operational, and link to the platform 

where businesses can access the 

one-stop shop 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

72 B: Integrated 

strategic project to 

decarbonise 

Slovenia through 

the transition to a 

circular economy 

Milestone Award of 

contracts for 

support to 

companies in 

the transition 

to a circular 

economy 

Communication 

of awards 

      Q2 2024 Ministry of 

Economic 

Development 

and Technology 

and 

Implementing 

Institutions 

Activities 

and assets 

under the EU 

Emission 

Trading 

System 

(ETS) 

achieving 

projected 

greenhouse 

gas 

emissions 

that are not 

substantially 

below the 

relevant 

benchmarks, 

shall be 

excluded 

from the 

measures 

stipulated in 

the contracts 

(where the 

activity 

supported 

achieves 

projected 

greenhouse 

gas 

emissions 

that are not 

significantly 

Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

This document shall include as an 

annex the following documentary 

evidence: 

a) Copy of contract(s) award 

notification 

b) extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

description of the milestone and 

investment in the CID  

c) the list of beneficiaries   

d) extract of the relevant parts of 

public call containing the selection 

criteria that ensure compliance with 

DNSH and tagging specificities; and  

d) in case an ETS installation is 

chosen, a unique identifier, the 

name, the location, the Installation 

ID in the European Union 

Transaction Log (EUTL)1, as well 

as the projected level of greenhouse 

gas emissions (GHG) per unit of 

product for awarded project with 

activities under the EU ETS (for 

each installation). 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

lower than 

the relevant 

benchmarks 

an 

explanation 

of the 

reasons why 

this is not 

possible 

should be 

provided - as 

stipulated in 

the relevant 

footnotes of 

CID Annex). 

  

1 The EUTL, as established by 

Article 5 of the Commission 

Regulation (EU) No 389/2013. 



 

48 
 

# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

73 B: Integrated 

strategic project to 

decarbonise 

Slovenia through 

the transition to a 

circular economy  

Target Completed 

projects to 

support 

companies in 

the transition 

to a circular 

economy 

  Number 0 200 Q4 2025 Ministry of 

Economic 

Development 

and Technology 

and 

Implementing 

Institutions 

“Reference 

to “funding” 

shall be 

understood 

as amounts 

committed 

Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) a list of projects and for each of 

them  

- a brief description; 

- official references of the certificate 

of completion issued in accordance 

with national legislation. 

b) justification of compliance with 

the description of the 

milestone/target and of the 

description of the investment in the 

CID, including where relevant the 

aggregate characteristics of all the 

projects. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

74 C: Increasing wood 

processing to 

accelerate the 

transition to a 

climate-neutral 

society 

Milestone Award of 

contracts for 

supporting 

environmental

ly-friendly 

wood 

processing 

Communication 

of awards 

      Q4 2024 Ministry for 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

This document shall include as an 

annex the following documentary 

evidence: 

a) Copy of contract(s) award 

notification 

b) extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

description of the milestone and 

investment in the CID  

c) the list of beneficiaries   

d) extract of the relevant parts of the 

call containing the selection criteria 

that ensure compliance with DNSH 

and tagging specificities. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

75 C: Increasing wood 

processing to 

accelerate the 

transition to a 

climate-neutral 

society 

Target Completed 

projects for 

supporting 

environmental

ly- friendly 

wood 

processing  

  Number 0 8 Q2 2025 Ministry for 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) a list of the completed projects 

and for each of them  

- a brief description; 

- official references of the certificate 

of completion issued in accordance 

with national legislation. 

b) justification of compliance with 

the description of the 

milestone/target and of the 

description of the investment in the 

CID, including where relevant the 

aggregate characteristics of all the 

projects will be verified on the basis 

of investor reports and field 

inspections. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

76 C: Increasing wood 

processing to 

accelerate the 

transition to a 

climate-neutral 

society 

Target Completed 

projects for 

supporting 

environmental

ly- friendly 

wood 

processing  

  Number 8 28 Q2 2026 Ministry for 

Economic 

Development 

and Technology 

“Reference 

to “funding” 

shall be 

understood 

as amounts 

committed 

Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) a list of completed projects and 

for each of them  

- a brief description; 

- a official references of the 

certificate of completion issued in 

accordance with national legislation. 

b) justification of compliance with 

the description of the 

milestone/target and of the 

description of the investment in the 

CID, including where relevant the 

aggregate characteristics of all the 

projects. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

77 A: Digital 

transformation of 

the economy 

(business and 

industry) 

Milestone Adoption of a 

strategy for 

the digital 

transformatio

n of 

enterprises 

Adoption of the 

strategy for the 

digital 

transformation 

of enterprises 

by the 

government  

      Q4 2021 Ministry for 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence: 

a) Copy of the adopted strategy for 

the digital transformation of 

enterprises published on the website 

of the Government 

b) Explanatory report demonstrating 

how the actions foreseen in the 

strategy contribute to achieving the 

objectives of the reform as described 

in the CID annex. 

78 A: Digital 

transformation of 

the economy 

(business and 

industry) 

Milestone Guidelines for 

innovative 

public 

procurement  

Guidelines for 

innovative 

public 

procurement 

adopted by the 

Government of 

the Republic of 

Slovenia 

      Q2 2022 Ministry for 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence: 

a) Copy of the guidelines published 

on the website of the Government of 

the Republic of Slovenia following 

interdepartmental coordination (all 

ministries involved). 

79 A: Digital 

transformation of 

the economy 

Target Enterprises 

with e-

identity 

assigned 

  Number 0 200 Q2 2022 Ministry for 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

(business and 

industry) 

document shall include as an annex 

the following documentary 

evidence: 

a) Report duly justifying the 

completion of the target 

confirming/publishing the number 

of assigned e-identities published 

b) List of the enterprises with the 

assigned E-identity. 

80 B: 

Industrial/business 

digital 

transformation 

programme  

Milestone Award of 

contracts for 

projects for 

the digital 

transformatio

n of 

enterprises 

Communication 

of awards 

      Q2 2022 Ministry for 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence: 

a) copy of contract(s) award 

notification  

b) extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

description of the milestone and of 

the description of the investment in 

the CID. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

81 B: 

Industrial/business 

digital 

transformation 

agenda  

Target Consortia of 

companies 

with produced 

digital 

strategy 

  Number 0 20 Q2 2022 Ministry for 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence: 

a) Report duly justifying the 

completion of the target on number 

of consortia with produced digital 

strategy published (with the list of 

supported SMEs, with information 

on their size). 

82 B: 

Industrial/business 

digital 

transformation 

agenda  

Target Consortia 

supported 

with 

completed 

comprehensiv

e digital 

transformatio

n 

  Number 0 20 Q2 2023 Ministry for 

Economic 

Development 

and Technology 

 Reference to 

“funding” 

shall be 

understood 

as amounts 

committed 

Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence: 

a) Report duly justifying the 

completion of the target, with 

appropriate links to the underlying 

evidence, including field checks 

published 

b) Extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

description of the milestone 81. 

c) The list of beneficiaries and the 

amount being awarded to each 

beneficiary (excluding VAT);  

d) Reporting on compliance with the 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

strategies produced under milestone 

81 and the share of funds 

committed.  

83 D: Cross border 

and multi-country 

projects - European 

Common Data 

Infrastructure and 

Services 

Milestone Launch of the 

call for 

expression of 

interest in a 

new project 

on next 

generation 

cloud. 

Publication of a 

call for 

expression of 

interest 

      Q2 2021 Ministry for 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence: 

a) Copy of the call published on the 

government website, and link to 

government website. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

84 D: Cross border 

and multi-country 

projects - European 

Common Data 

Infrastructure and 

Services 

Target Data 

processing 

solutions  

developed and 

integrated at 

pilot phase 

  Number 0 7 Q2 2024 Ministry for 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence: 

a) Copy of the report duly justifying 

the completion of the target 

b) List of the projects.  

85 E: Cross border 

and multi-country 

projects - Low-

Power Processors 

and Semiconductor 

Chips 

Milestone Finalisation of 

the list of 

potential 

participants to 

the common 

project. 

Finalisation of 

the list 

      Q2 2021 Ministry for 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence: 

a) List of the potential  participants 

published  on the website. 

86 E: Cross border 

and multi-country 

projects - Low-

Power Processors 

and Semiconductor 

Chips 

Target Number of 

projects 

started 

  Number 0 3 Q2 2023 Ministry for 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence: 

a) Certificate on the start of the 

works on every project 

b) extract of the relevant parts of the 

technical specifications of each 

project proving alignment with the 

description. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

87 F: Cross border and 

multi-country 

projects - European 

Blockchain 

Services 

Infrastructure 

Target European 

Blockchain 

Services 

Infrastructure 

Nodes opened 

at national 

level  

  Number 0 8 Q2 2022 Ministry for 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence: 

a) Certificate on the start of the 

operation of every node; 

b) extract of the relevant parts of the 

technical specifications of each node 

proving alignment with the 

description 

c) notice of opening EBSI nodes 

published on the website. 

88 F: Cross border and 

multi-country 

projects - European 

Blockchain 

Services 

Infrastructure 

Target Services 

operated 

through 

European 

Blockchain 

Services 

Infrastructure 

  Number 0 6 Q4 2022 Ministry for 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence: 

a) copy of the on the spot controls of 

each of the services, and link to the  

published report.  

b) explanation of the types of 

services identified and operated 

through EBSI proving alignment 

with the description. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

89 C: Establishment of 

cloud infrastructure 

at the Ministry of 

Economic 

Development and 

Technology 

Milestone Cloud 

infrastructure 

is operational 

A hybrid cloud 

providing 

infrastructure 

and basic 

services is 

operational in 

the Ministry of 

Economic 

Development 

and Technology 

      Q2 2022 Ministry for 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence: 

a) Report on completion of the 

hybrid cloud and confirmation of it 

being operational in the Ministry of 

Economic Development and 

Technology published, including a 

link to the cloud platform. 

90 A: Strengthening 

the governance of 

the digital 

transformation of 

public 

administration 

Milestone State 

Administratio

n Informatics 

Development 

Council 

established 

and 

operational 

Adoption of 

decision on 

establishment of 

the Council by 

the government 

and 

appointment of 

its members by 

the Ministry of 

Public 

Administration 

      Q4 2021 Ministry of 

Public 

Administration 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence: 
a) Copy of the Decision of the 

Government of the Republic of 

Slovenia setting up the Council for 

the Development of Informatics in 

the State Administration published 

in the Official Gazette of the 

Republic of Slovenia; 
b) copy of the decision appointing 

the  members; 
c) and links to the published 

decisions on the website. 
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91 B: Creating an 

environment for the 

use of e-services by 

public 

administration  

Milestone Secure 

national e-

identity 

documents 

Start of issuing 

of new national 

e-identity cards 

      Q2 2022 Ministry of 

Public 

Administration 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence: 

a) copy (or link) of the call for 

citizens to change to e-ID cards 

published on the website of the 

Ministry of Public Administration; 

b) report of the supervisory body, 

certifying the compliance with the 

Electronic Identification and Trust 

Services Act.  

The new identity card shall enable 

the citizen to identify and 

authenticate electronically in order 

to access electronic services and to 

sign electronically; 

c) documentation related to the 

notification under eIDAS. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

92 D: Establishment 

of a competence 

centre and 

increasing skills of 

staff in the public 

administration 

Milestone A competence 

centre 

established 

and 

operational  

The 

Competence 

Centre is 

operational  

      Q4 2023 Ministry of 

Public 

Administration 

  Copy of the publication of the 

Decree amending the Civil Service 

Act in the Official Gazette of the 

Republic of Slovenia accompanied 

by a document duly justifying how 

the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

93 C: Modernising 

administrative 

processes for 

successful digital 

transformation 

Milestone Removal of 

legal and 

administrative 

obstacles to 

the provision 

of e-services 

Provisions in 

the law 

indicating the 

entry into force 

of amendments 

to the General 

Administrative 

Procedure Act 

and the Decree 

on 

Administrative 

Commerce  

      Q4 2022 Ministry of 

Public 

Administration 

  Copy of the publication in the 

Official Gazette and reference to the 

relevant provisions indicating the 

entry into force, accompanied by a 

document duly justifying how the 

milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

94 F: Transition to 

Gigabit Society 

Milestone Adoption of a 

Broadband 

Plan 2021-

2025  

The Broadband 

Plan is adopted 

by the 

government 

      Q2 2022 Ministry of 

Public 

Administration / 

Office for 

Digital 

Transformation 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence: 

a) Copy of the adopted Broadband 

Plan 2021-2025, 

b) Explanatory report demonstrating 

how the actions foreseen in the 

national strategy/national 

programme/roadmap/action plan 

contribute to achieving the 

objectives of the reform as foreseen 

in the CID annex. 

95 E: Ensuring 

cybersecurity 

Milestone Increased 

capacity of 

public 

administration 

to respond to 

cybersecurity 

incidents 

Information 

sharing and 

analysis centre 

platform, 

incident 

notification 

platform, and a 

cybersecurity 

certification 

authority are 

operational   

      Q2 2026 Government 

Information 

Security Office 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence: 

a) decisions on the establishment of 

a  national cybersecurity 

certification authority , and a 

functioning security incident 

notification platform; 

b) certificates on the completion and 

start of operation of each of the 

components of the milestone; 

c) where appropriate, links to the 

established IT tools. 



 

62 
 

# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

96 G: Modernising the 

digital environment 

of public 

administration 

Milestone Establishment 

of a national 

SI-EuroQCI 

network  

A national SI-

EuroQCI 

network is 

operational 

      Q2 2026 Government 

Information 

Security Office  

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence:  

a) certificates of works completion 

signed by the contractor and the 

competent authority certifying that 

projects have been completed and 

are operational, and link to the 

platform. 

97 G: Modernising the 

digital environment 

of public 

administration 

Milestone Entry into 

operation of 

the e-

Legislation 

platform  

Entry into 

operation of the 

e-Legislation 

platform 

      Q4 2025 Government 

Legislation 

Service 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence:  

a) certificates of works completion 

signed by the contractor and the 

competent authority certifying that 

projects have been completed and 

are operational, and link to the 

platform. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

98 G: Modernising the 

digital environment 

of public 

administration 

Target Number of 

civil servants 

having 

completed 

digital skills 

training 

  Number 0 40 

000 

Q2 2026 Ministry of 

Public 

Administration 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence:  

a) the list of participants with the 

document number of issued 

certificate (for the each of the 

participants. The list shall contain 

all of the participants enrolled to the 

training and shall include three 

variations (1. Attendance confirmed, 

2. Justified absence 2. Unjustified 

absence). This will show the number 

of the enrolled candidates as well as 

the number of the participants who 

were present  

b) the type of training provided with 

detail of its content and learning 

format used. Specifications from the 

public invitation for the selection of 

training providers, which show the 

content of the training and the 

teaching methods used will be 

enclosed. 

On the basis of a sample to be 

selected by the European 

Commission, the following 

documentary evidence shall be 

submitted for each candidate (civil 

servant) selected: 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

a) An official anonymised certificate 

with the issuance number, title and 

the date of the training, proving that 

a candidate has completed the 

training shall be provided for each 

of the selected candidates enrolled. 

99 H: Gigabit 

infrastructure 

Target Additional 

households 

with 

broadband 

access  

  Number 0 850

0 

Q2 2026 Ministry of 

Public 

Administration / 

Office for 

Digital 

Transformation 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary evidence 

and elements: mapping of precise 

areas, where works were completed 

with data on (a) the list of the 

households (anonymised) that are 

covered and (b) the resulting 

speed/capacity, per household. This 

is recorded into official spatial 

registry. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

100 I. Digitalisation of 

internal security 

Target Users of the 

new Police 

Digital Radio 

Network 

(TETRA)  

  Number 0 11 

000 

Q4 2022 Ministry of the 

Interior 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary evidence 

and elements:  

a) The anonymised list of users with 

access to the digital radio network, 

b) an analysis confirming the use of 

EU coordinated radio frequencies 

for public security and compatibility 

with national radio systems of 

neighbouring countries. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

101 I. Digitalisation of 

internal security 

Milestone Private police 

cloud is 

operational 

Private police 

cloud is 

operational 

      Q4 2025 Ministry of the 

Interior 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled. 

This document shall include as an 

annex the following documentary 

evidence:  

a) the list of applications developed 

and used in the cloud; 

b) certificates of works completion 

signed by the contractor and the 

competent authority certifying that 

projects have been completed and 

are operational. 

102 K: Green Slovenian 

location framework 

Target Interconnecte

d spatial and 

environmental 

digital data 

infrastructure 

  Number 0 4 Q4 2025 Ministry of the 

Environment and 

Spatial Planning 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. 

This document shall include as an 

annex the following documentary 

evidence: 

a) certificates of works completion 

signed by the contractor and the 

competent authority certifying that 

projects have been completed and 

are operational. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

103 L: The digital 

transition in 

agriculture, food 

and forestry 

Target New 

operational e-

services in 

agriculture, 

food, and 

forestry 

  Number 0 15 Q4 2024 Ministry for 

Agriculture, 

Forestry and 

Food 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. 

This document shall include as an 

annex the following documentary 

evidence:  

a) for each of the e-services 

established, a certificates of works 

completion signed by the contractor 

and the competent authority 

certifying that projects have been 

completed and are operational,  

b) links to the e-services when they 

are public. 

104 L: The digital 

transition in 

agriculture, food 

and forestry 

Target New 

operational e-

services in 

agriculture, 

food, and 

forestry 

  Number 15 32 Q2 2026 Ministry for 

Agriculture, 

Forestry and 

Food 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. 

This document shall include as an 

annex the following documentary 

evidence:  

a) for each of the e-services 

established, a certificates of works 

completion signed by the contractor 

and the competent authority 

certifying that projects have been 

completed and are operational,   

b) links to the e-services when they 

are public. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

105 N: Digitising 

justice 

Target New or 

upgraded IT 

systems in use 

by judicial 

institutions 

  Number 0 12 Q2 2026 Ministry of 

Justice 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled This 

document shall include as an annex 

the following documentary 

evidence: 

a) certificates of works completion 

signed by the contractor and the 

competent authority certifying for 

each of the IT systems that they 

have been completed and are 

operational,  

b) links to the tools where 

appropriate.  

106 J: Digitising 

education, science 

and sport 

Target Additional 

education 

institutions 

with optical 

connections 

above 1 Gbps 

  Number 0 228 Q4 2023 Ministry of 

Education, 

Science and 

Sport 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence:  

a) the list of the institutions 

connected to the optical 

connections, and the number of 

students covered in each of the 

intuitions; 

b) specification of the  institutions 

that re for children and young 

people with special needs and 

student dormitories; 

c) the resulting speed/capacity, by 

infrastructure deployed. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

107 J: Digitising 

education, science 

and sport 

Target Additional 

100 Gbps 

backbone 

optical 

connections 

  Number 0 40 Q4 2023 ARNES – 

Slovenian 

Academic and 

Research 

Network  

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. 

This document shall include as an 

annex the following documentary 

evidence:  

a) the list of the public research 

institutes connected to the optical 

connections backbone  

b) the resulting speed/capacity, by 

infrastructure deployed,  

c) analysis of the percentage of the 

connections between public research 

institutes covered.  

108 J: Digitising 

education, science 

and sport 

Target New IT 

solutions used 

in teaching, 

learning, sport 

and tracking 

of vocational 

education 

graduates 

  Number 0 12 Q4 2025 Ministry of 

Education, 

Science and 

Sport 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence:  

a) the list of the IT solutions; 

b) certificates of works completion 

signed by the contractor and the 

competent authority certifying for 

each of the IT systems that they 

have  been completed and are 

operational; 

c) links to the IT solution, where 

appropriate. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

109 M: Digitalisation in 

culture 

Target Cultural 

institutions 

with 

operational 

dynamic e-

services 

  Number 0 20 Q4 2025 Ministry of 

culture 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence:  

a) the list of the e-services, 

b) certificates of works completion 

signed by the contractor and the 

competent authority certifying for 

each of the e-services that they have 

been completed and are operational 

c) links to the E-services. 

110 A: Operation and 

management of the 

RDI system 

Milestone Entry into 

force of the 

Act on 

Research, 

Development 

and 

Innovation 

Activities  

Provision in the 

law indicating 

the entry into 

force of an Act 

on Research, 

Development 

and Innovation 

Activities 

following 

adoption by 

Parliament 

      Q2 2022 Ministry of 

Education, 

Science and 

Sport, Ministry 

of Economic 

Development 

and Technology 

  Copy of the publication in the 

Official Journal of the Research-

Development and Innovation 

Activities Act and reference to the 

relevant provisions indicating the 

entry into force, accompanied by a 

document duly justifying how the 

milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This should include 

extracts of relevant provisions 

demonstrating that all dimensions of 

the milestone and its description are 

fully complied with, and a reference 

to the provision indicating the entry 

into force. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

111 A: Operation and 

management of the 

RDI system 

Milestone Joint 

Programme 

Committee 

established 

and 

operational 

Joint 

Programme 

Committee 

established and 

operational by 

decision on the 

appointment 

and tasks of the 

committee by 

the Government 

of the Republic 

of Slovenia 

      Q2 2022 Ministry of 

Education, 

Science and 

Sport, Ministry 

of Economic 

Development 

and Technology 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence (government website 

where the decision is published). 

This document shall include as an 

annex the following documentary 

evidence: 

a) Copy of the adopted Decision and 

a link to the website where the 

mandate of the Joint Programme 

Committee can be accessed. 

112 B: Co-financing of 

research innovation 

projects in support 

of green transition 

and digitalisation 

Milestone Decision on 

selection for 

programmes 

to develop 

low carbon 

society, 

economy, 

resilience and 

adaptation to 

climate 

change 

Communication 

of decision on 

selection 

      Q4 2024 Public Research 

Agency of the 

Republic of 

Slovenia 

(ARRS) 

 Reference to 

“funding” 

shall be 

understood 

as amounts 

committed 

Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence and 

elements:  

a) a list of chosen programmes with 

a programme description and period 

for implementation; 

b) justification that the technical 

specifications of the chosen 

programmes are fully aligned with 

the description, criteria and 

conditions as set out in the 

milestone/target and of the 

description of the investment in the 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

CID, 

c) the total number of applicants, the 

list of beneficiaries, the amount 

awarded to each beneficiary 

(excluding VAT)"; 

d) extract of the official documents 

containing the selection criteria that 

ensure compliance with the ‘Do no 

significant harm’ Technical 

Guidance (2021/C58/01), as 

specified in the CID Annex. 

113 B: Co-financing of 

research innovation 

projects in support 

of green transition 

and digitalisation 

Milestone Decision on 

selection for 

programmes 

in the field of 

digitalisation 

and digital 

transformatio

n 

 Communicatio

n of decision on 

selection 

      Q4 2024 Public Research 

Agency of the 

Republic of 

Slovenia 

(ARRS) 

Reference to 

“funding” 

shall be 

understood 

as amounts 

committed 

Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence and 

elements:  

a) a list of  

- chosen programmes with a 

programme description and period 

for implementation, 

- official references of contracts 

signed with chosen contractual 

counterparts, 

b) justification that the technical 

specifications of the chosen 

programmes are fully aligned with 

the description, criteria and 

conditions as set out in the 

milestone/target and of the 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

description of the investment in the 

CID, 

c) the total number of applicants, the 

list of beneficiaries, the amount 

being awarded to each beneficiary 

(excluding VAT),  

d) extract of the official documents 

containing the selection criteria that 

ensure compliance with the ‘Do no 

significant harm’ Technical 

Guidance (2021/C58/01), as 

specified in the CID Annex. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

114 B: Co-financing of 

research innovation 

projects in support 

of green transition 

and digitalisation 

Milestone Decision on 

selection for 

circular 

economy 

research and 

innovation 

projects 

Communication 

of decision on 

selection 

      Q4 2024 Public Agency 

for the 

Promotion of 

Enterprise, 

Internationalisati

on, Foreign 

Investment and 

Technology 

(SPIRIT) 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence and 

elements:  

a) a list of chosen projects with a 

project description and period for 

implementation, 

b) justification that the technical 

specifications of the chosen 

programmes are fully aligned with 

the description, criteria and 

conditions as set out in the 

milestone/target and of the 

description of the investment in the 

CID, 

c) the total number of applicants, the 

list of beneficiaries, the amount 

being awarded to each beneficiary 

(excluding VAT),  

d) extract of the official documents 

containing the selection criteria that 

ensure compliance with the ‘Do no 

significant harm’ Technical 

Guidance (2021/C58/01), as 

specified in the CID Annex. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

115 B: Co-financing of 

research innovation 

projects in support 

of green transition 

and digitalisation 

Target Completed 

projects to 

develop a low 

carbon 

society, 

economy, 

resilience and 

adaptation to 

climate 

change 

  Number 0 2 Q2 2026 Public Research 

Agency of the 

Republic of 

Slovenia 

(ARRS) 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

 

a) Report by ARRS demonstrating 

the completion of projects  

b) list of completed projects, 

including their size. 

116 B: Co-financing of 

research innovation 

projects in support 

of green transition 

and digitalisation 

Target Completed 

projects in the 

field of 

digitalisation 

and digital 

transformatio

n 

  Number 0 2 Q2 2026 Public Research 

Agency of the 

Republic of 

Slovenia 

(ARRS) 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) Report by ARRS demonstrating 

the completion of projects  

b) list of completed projects, 

including their size.  

117 B: Co-financing of 

research innovation 

projects in support 

of green transition 

and digitalisation 

Target Completed 

circular 

economy 

research and 

innovation 

projects 

  Number 0 50 Q4 2025 Public Agency 

for the 

Promotion of 

Enterprise, 

Internationalisati

on, Foreign 

Investment and 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

Technology 

(SPIRIT) 

a) Report by SPIRIT demonstrating 

the completion of projects  

b) list of completed projects, 

including their size. 

118 B: Co-financing of 

research innovation 

projects in support 

of green transition 

and digitalisation 

Target Completed 

circular 

economy 

research and 

innovation 

projects 

  Number 50 95 Q2 2026 Public Agency 

for the 

Promotion of 

Enterprise, 

Internationalisati

on, Foreign 

Investment and 

Technology 

(SPIRIT) 

Reference to 

“funding” 

shall be 

understood 

as amounts 

committed 

Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) Report by SPIRIT demonstrating 

the completion of additional 

projects;  

b) list of completed additional 

projects, including their size;  

c) evidence on commitment of 

support; 

d) summary showing amount of 

committed funds to beneficiaries. 

119 C: Co-financing of 

projects to enhance 

the international 

mobility of 

Slovenian 

researchers and 

research 

organisations and 

to promote the 

international 

Target Completed 

projects for 

mobility 

and/or 

reintegration 

of Slovenian 

researchers  

  Number 0 88 Q2 2026 Public Research 

Agency of the 

Republic of 

Slovenia 

(ARRS) 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) Report by ARRS demonstrating 

the completion of projects;  
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

involvement of 

Slovenian 

applicants  

b) list of completed projects, 

including their size;  

c) evidence of positive assessment 

under Horizon Europe, copies of the 

underlying certifications (positive or 

excellent) for each project; 

d) evidence that further projects 

support the reintegration of 

researchers in Slovenia, who 

successfully completed projects 

under Horizon Europe by providing 

up to 2 years financial support;  

e) copies of the grant agreements. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

120 D: Co-financing of 

investment in RDI 

demonstration and 

pilot projects 

Milestone Completed 

selection for 

projects in 

RDI pilot 

schemes in 

the field of 

circular 

economy. 

Communication 

of decisions 

      Q4 2024 Public Agency 

for the 

Promotion of 

Enterprise, 

Internationalisati

on, Foreign 

Investment and 

Technology 

(SPIRIT) 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence and 

elements:  

a) copy of the Publication of 

selection decision on the website of 

the Public Agency for the 

Promotion of Enterprise, 

Internationalisation, Foreign 

Investment and Technologies, 

including 

b) a list of  

- chosen projects with a project 

description and period for 

implementation, 

- official references of contracts 

signed with chosen contractual 

counterparts, 

c) justification that the technical 

specifications of the chosen 

programmes are fully aligned with 

the description, criteria and 

conditions as set out in the 

milestone/target and of the 

description of the investment in the 

CID, 

d) the total number of applicants, 

the list of beneficiaries, the amount 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

being awarded to each beneficiary 

(excluding VAT),  

e) extract of the official documents 

containing the selection criteria that 

ensure compliance with the ‘Do no 

significant harm’ Technical 

Guidance (2021/C58/01), as 

specified in the CID Annex. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

121 D: Co-financing of 

investment in RDI 

demonstration and 

pilot projects 

Target Completed 

RDI pilot 

projects in the 

field of 

circular 

economy 

  Number 0 15 Q4 2025 Public Agency 

for the 

Promotion of 

Enterprise, 

Internationalisati

on, Foreign 

Investment and 

Technology 

(SPIRIT) 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) Report by Public Agency for 

Entrepreneurship, 

Internationalisation, Foreign 

Investment and Technologies 

demonstrating the completion of 

projects; 

b) list of completed projects; 

c) evidence on the commitment of 

support. 

122 D: Co-financing of 

investment in RDI 

demonstration and 

pilot projects 

Target Completed 

RDI pilot 

projects in the 

field of 

circular 

economy 

  Number 15 30 Q2 2026 Public Agency 

for the 

Promotion of 

Enter-prise, 

Internationalisati

on, Foreign In-

vestment and 

Technology 

(SPIRIT) 

 Reference to 

“funding” 

shall be 

understood 

as amounts 

committed 

Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) Report by Public Agency for 

Entrepreneurship, 

Internationalisation, Foreign 

Investment and Technologies 

demonstrating the completion of 

projects; 

b) list of completed projects, 

including their size;  
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

c) evidence on commitment of 

support; 

d) summary showing amount of 

committed funds.  

123 E: Establishing the 

National Food 

Institute as a 

central pillar of the 

innovation 

ecosystem in food 

supply chains 

Milestone Entry into 

operation of 

the National 

Food Institute 

Entry into 

operation of the 

National Food 

Institute 

      Q4 2025 Ministry of 

Agriculture, 

Forestry and 

Food, founder of 

the Institute 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence: 

a) certificate of completion issued in 

accordance with the national 

legislation, including the number of 

square metres in the Institute 

dedicated to RDI activities in the 

food processing industry;  

b) Proof of use for the RDI 

equipment; 

c) explanation about the legal and 

practical setup of the National Food 

Institute, including data on its 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

financing, management structure, 

transparency of activities and 

conditions for new organisations to 

join. 

124 A: Strengthening 

capital markets 

Milestone Entry into 

force of the 

Act on forms 

of alternative 

investment 

funds 

Provision in the 

law indicating 

the entry into 

force of the Act 

on forms of 

alternative 

investment 

funds  

      Q4 2021 Ministry of 

Finance 

  Copy of the publication in the 

Official Journal of the Act on Forms 

of Alternative Investment Funds and 

reference to the relevant provisions 

indicating the entry into force, 

accompanied by a document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links to 

the underlying evidence. 

This document shall include, as an 

annex: 

a) relevant extracts demonstrating 

the definition of the three forms of 

alternative investment funds and  

b) an explanation of how the EU 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

legal framework and 

recommendations in the area of 

capital markets have been taken into 

account.  

125 A: Strengthening 

capital markets 

Milestone Adoption of a 

capital market 

development 

strategy 

Adoption of a 

capital market 

development 

strategy by the 

government 

      Q2 2022 Ministry of 

Finance 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence: 

a) Copy of the adopted strategy and 

a link to the website where the 

strategy can be accessed. 

Publication of the Decision of the 

Government of the Republic of 

Slovenia on the website of the 

Ministry of Finance 

b) justification that the strategy is 

fully aligned with the description, 



 

84 
 

# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

requirements and objectives as set 

out in the milestone and of the 

description of the reform in the CID. 

126 B: A more 

productive 

economy for the 

digital and green 

transition  

Milestone Entry into 

force of 

amendments 

to the 

Investment 

Promotion 

Act with the 

aim of 

promoting the 

green 

transition 

Provision in the 

law indicating 

the entry into 

force of 

amendments to 

the Investment 

Promotion Act  

      Q4 2021 Ministry for 

Economic 

Development 

and Technology 

  Copy of the publication in the 

Official Journal of the Amendment 

to the Investment Promotion Act 

and reference to the relevant 

provisions indicating the entry into 

force, accompanied by a document 

duly justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links to 

the underlying evidence and 

reference to the relevant provision 

indicating the entry into force of the 

law. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

127 B: A more 

productive 

economy for the 

digital and green 

transition  

Milestone Entry into 

force of 

Implementing 

Regulation of 

the 

Investment 

Promotion 

Act 

Provision in the 

regulation 

indicating the 

entry into force 

of 

Implementing 

Regulation of 

the Investment 

Promotion Act 

      Q2 2022 Ministry for 

Economic 

Development 

and Technology 

  Copy of the publication in the 

Official Journal of the amendments 

to the Decree on Conditions and 

Criteria and reference to the relevant 

provisions indicating the entry into 

force, accompanied by a document 

duly justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links to 

the underlying evidence and 

reference to the relevant provision 

indicating the entry into force of the 

Regulation. 

128 C: Support for 

decarbonisation, 

productivity, and 

competitiveness of 

companies 

Milestone Award of 

contract for 

projects to 

support 

regional 

development  

Communication 

of awards 

      Q2 2022 Ministry of 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence: 

a) List of awarded contracts 

including the amounts awarded and 

the beneficiaries (their size, 

location, number of employees); 

b) extract of the official documents 

containing the selection criteria that 

ensure compliance with the ‘Do no 

significant harm’ Technical 

Guidance (2021/C58/01), as 

specified in the CID Annex. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

129 C: Support for 

decarbonisation, 

productivity, and 

competitiveness of 

companies 

Milestone Award of 

contract for 

projects to 

promote 

investment 

Communication 

of awards 

      Q2 2023 Ministry of 

Economic 

Development 

and Technology,  

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence: 

a) copy of contract award 

notification,  

b) the list of contractual 

counterparts, 

c) extract of the official documents 

containing the selection criteria that 

ensure compliance with the ‘Do no 

significant harm’ Technical 

Guidance (2021/C58/01), as 

specified in the CID Annex. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

130 C: Support for 

decarbonisation, 

productivity, and 

competitiveness of 

companies 

Target Completed 

projects to 

promote 

investment  

  Number 0 59 Q2 2026 Ministry for 

Economic 

Development 

and Technology 

  Reference 

to “funding” 

shall be 

understood 

as amounts 

committed 

Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) Report by Ministry of Economic 

Development and Technology 

demonstrating the completion of 

projects;  

b) list of completed projects, 

including their size (without VAT);  

c) evidence on the commitment of 

funds to the projects;  

d) summary showing amount of 

committed funds to beneficiaries. 

131 C: Support for 

decarbonisation, 

productivity, and 

competitiveness of 

companies 

Target Completed 

projects to 

support 

regional 

development  

  Number 0 200 Q4 2025 Ministry for 

Economic 

Development 

and Technology  

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) Report by Ministry of Economic 

Development and Technology 

demonstrating the completion of 

projects; 

b) list of completed projects, 

including their size. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

132 C: Support for 

decarbonisation, 

productivity, and 

competitiveness of 

companies 

Target Additional 

completed 

projects to 

support 

regional 

development  

  Number 200 300 Q2 2026 Ministry for 

Economic 

Development 

and Technology  

  Reference 

to “funding” 

shall be 

understood 

as amounts 

committed 

Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) Report by Ministry of Economic 

Development and Technology 

demonstrating the completion of 

projects; 

b) list of additional completed 

projects, including their size;  

c) evidence on the commitment of 

funds to the projects; 

d) summary showing amount of 

committed funds to beneficiaries. 

133 D: Providing 

innovative 

ecosystems of 

economic and 

business 

infrastructure 

Milestone Award of 

contracts for 

innovative 

business 

infrastructure 

ecosystems 

and their 

management 

Communication 

of awards 

      Q2 2022 Ministry for 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence: 

a) copy of contract award 

notification; 

b) the list of contractual 

counterparts;  

c) explanation of how selected 

projects support regional 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

development and prioritise the re-

use of degraded sites and close links 

to public transport and road 

connections.  

134 D: Providing 

innovative 

ecosystems of 

economic and 

business 

infrastructure 

Target Completed 

projects for 

innovative 

business 

infrastructure 

ecosystems 

and their 

management. 

  Number 0 15 Q2 2026 Ministry for 

Economic 

Development 

and Technology 

  Reference 

to “funding” 

shall be 

understood 

as amounts 

committed 

Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) Report by Public Agency for 

Entrepreneurship, 

Internationalisation, Foreign 

Investment and Technologies 

demonstrating the completion of 

projects;  

b) list of completed projects, 

including their size (without VAT);  

c) evidence on the commitment of 

funds to the projects; 

d) summary showing amount of 

committed funds to beneficiaries; 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

e) copy of the pilot business 

management project.  

135 A: Structural 

measures to 

strengthen the 

resilience of the 

labour market 

Milestone Entry into 

force of the 

Act 

establishing a 

“crisis” short-

time work 

scheme  

Provision in the 

law indicating 

the entry into 

force of the Act 

establishing a 

“crisis” short-

time work 

scheme  

      Q4 2022 Ministry of 

Labour, Family, 

Social Affairs 

and Equal 

Opportunities 

  Copy of the publication in the 

Official Journal of the Act 

Establishing a “Crisis” Short-time 

Working Scheme and reference to 

the relevant provisions indicating 

the entry into force, accompanied by 

a document duly justifying how the 

milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This shall also include an 

explanation of how the needs 

analysis and experience with the 

implementation of the intervention 

measure during the COVID-19 

epidemic and in cooperation with 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

the social partners were 

incorporated in the draft law. 

136 A: Structural 

measures to 

strengthen the 

resilience of the 

labour market 

Milestone Entry into 

force of 

amendments 

to the Labour 

Market 

Regulation 

Act  

Provision in the 

law indicating 

the entry into 

force of 

amendments to 

the Labour 

Market 

Regulation Act  

      Q2 2024 Ministry of 

Labour, Family, 

Social Affairs 

and Equal 

Opportunities 

  Copy of the publication in the 

Official Journal of the amendments 

to the Labour Market Regulation 

Act and reference to the relevant 

provisions indicating the entry into 

force, accompanied by a document 

duly justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links to 

the underlying evidence. This shall 

include an analysis of the foreseen 

impact of the amendments on 

promoting longer working lives. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

137 A: Structural 

measures to 

strengthen the 

resilience of the 

labour market 

Milestone Draft 

amendments 

to pension 

legislation for 

consultation  

Draft 

amendments to 

the Pension and 

Disability 

Insurance Act 

aimed at 

ensuring the 

fiscal 

sustainability 

and adequacy of 

the pensions are 

transmitted to 

the Economic 

and Social 

Council  

      Q2 2023 Ministry of 

Labour, Family, 

Social Affairs 

and Equal 

Opportunities 

  Summary document duly justifying 

how the work on legislation will 

lead to the fulfilment of the 

milestone, including the analysis on 

how the legislative changes will 

lead to the fulfilment of the 

objectives set in the description of 

the milestone and of the reform in 

the CID. Link to the draft law in SI 

official system.  

Confirmation of its transmission 

from the Ministry of Labour, 

Family, Social Affairs and Equal 

Opportunities to the Economic and 

Social Council containing the draft 

legal texts of amendments.  

138 A: Structural 

measures to 

strengthen the 

resilience of the 

labour market 

Milestone Legislative 

proposal for 

comprehensiv

e amendments 

to the Pension 

and Disability 

Insurance Act 

transmitted to 

the National 

Assembly  

The proposal 

for legislative 

amendments is 

adopted by the 

Government of 

the Republic of 

Slovenia and 

transmitted to 

the National 

Assembly.  

      Q4 2023 Ministry of 

Labour, Family, 

Social Affairs 

and Equal 

Opportunities 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence: 

a) confirmation that the draft 

transmitted to the National 

Assembly includes all the elements 

mentioned in the description of 

Milestone 139. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

139 A: Structural 

measures to 

strengthen the 

resilience of the 

labour market 

Milestone Entry into 

force of  

amendments 

to the Pension 

and Disability 

Insurance 

Act, aimed at 

ensuring  

fiscal 

sustainability 

of the system 

and adequate 

pensions  

Provision in the 

law indicating 

the entry into 

force of 

amendments to 

the Pension and 

Disability 

Insurance Act  

      Q4 2024 Ministry of 

Labour, Family, 

Social Affairs 

and Equal 

Opportunities 

  Copy of the publication in the 

Official Journal of the amendments 

to the Pension and Disability 

Insurance Act and reference to the 

relevant provisions indicating the 

entry into force, accompanied by a 

document duly justifying how the 

milestone (including all the 

constitutive elements) has fulfilled 

the key objectives of (i) extending 

the period of employment, 

increasing the labour market 

integration of older people,  (ii) 

ensuring the adequacy of pensions 

and the financial sustainability of 

the pension system stemming from 

increasing age-related expenditure 

based on commonly agreed 

assumption. 

140 A: Structural 

measures to 

strengthen the 

resilience of the 

labour market 

Milestone Update of the 

implementatio

n documents 

for the 

Guidelines for 

the 

implementatio

n of active 

labour market 

policy 2021-

2025  

Completed and 

published 

review and 

update of the 

implementation 

documents of 

the Guidelines 

for the 

implementation 

of active labour 

market policy 

2021-2025 

      Q4 2024 Ministry of 

Labour, Family, 

Social Affairs 

and Equal 

Opportunities  

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence: 

a) Copy of the published review and 

update of the implementation 

documents and a link to the website 

where they can be accessed.  



 

94 
 

# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  
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Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

141 B: Supporting more 

flexible ways of 

organising work 

Milestone Operational 

online 

platform with 

tools for 

employers 

and workers 

to promote 

flexible ways 

of work 

Online platform 

is operational 

      Q4 2022 Ministry of 

Labour, Family, 

Social Affairs 

and Equal 

Opportunities 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:   

a) certificates signed by the 

competent authority certifying that 

projects have been completed and 

are operational, and b) link to the 

platform. 

142 B: Supporting more 

flexible ways of 

organising work 

Target Completed 

projects 

establishing 

or upgrading 

home working 

conditions 

  Number 0 135 Q2 2026 Ministry of 

Labour, Family, 

Social Affairs 

and Equal 

Opportunities 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) Report by Ministry of Labour, 

Family, Social Affairs and Equal 

Opportunities demonstrating the 

completion of projects, 

b) list of completed projects, 

including their size and the number 

of employees covered. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  
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Quantitative  

indicators  
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Timeline for 

completion Responsibility for 
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implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

143 C: Introducing 

more flexible 

working methods 

adapted to the 

needs of persons 

with disabilities in 

sheltered 

enterprises and 

employment 

centres 

Target Completed 

projects for 

sheltered 

enterprises 

and 

employment 

centres  

  Number 0 53 Q2 2024 Ministry of 

Labour, Family, 

Social Affairs 

and Equal 

Opportunities 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) Report by Ministry of Labour, 

Family, Social Affairs and Equal 

Opportunities demonstrating the 

award of projects,  

b) Estimated number of people with 

disabilities involved, 

c) list of completed projects. 

144 D: Faster entry of 

young people into 

the labour market 

Target Number of 

additional 

young people 

in subsidised 

employment 

on the basis of 

an open-

ended 

contract 

  Number 0 130

0 

Q4 2022 Ministry of 

Labour, Family, 

Social Affairs 

and Equal 

Opportunities 

The 

Employment 

Service of 

the Republic 

of Slovenia 

shall check 

the 

continuation 

of 

employment 

after the end 

of the 

subsidy 

period, as 

follows: Day 

30, 12 

months and 

18 months 

Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence and 

elements:  

a) list of newly concluded grant 

contracts and access to underlying 

data and copies of the grants 

contracts;  

b) statistics on the beneficiaries, 

including the type and length of 

training received. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  
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Quantitative  

indicators  
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Timeline for 

completion Responsibility for 
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implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

after 

payment of 

the last 

monthly 

subsidy. 

145 D: Faster entry of 

young people into 

the labour market 

Target Number of 

additional 

young people 

in subsidised 

employment 

on the basis of 

an open-

ended 

contract 

  Number 1300 400

0 

Q4 2024 Ministry of 

Labour, Family, 

Social Affairs 

and Equal 

Opportunities 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence and 

elements:  

a) list of additional newly concluded 

grant contracts and access to 

underlying data and copies of the 

grants contracts; 

b) statistics on the additional 

beneficiaries, including the type and 

length of training received. 

146 E: Training and 

education of 

employees 

Target Number of 

employees 

having 

successfully 

completed 

training/educa

tion 

programmes 

  Number 0 700

0 

Q4 2024 Ministry of 

Labour, Family, 

Social Affairs 

and Equal 

Opportunities  

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence and 

elements:  

a) statistics on the beneficiaries and 

information on the trainings 

provided, including the type and 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 
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indicators  

(for milestones) 
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specification 
Verification mechanism 

Unit of 
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length of training received;  

b) copies of the training 

programmes completed; 

c) documentation explaining how 

priority has been given to the 

trainings of older and low-skilled 

employees.  

147 E: Training and 

education of 

employees 

Target Number of 

employees 

having 

successfully 

completed 

training/educa

tion 

programmes 

  Number 7000 113

00 

Q2 2026 Ministry of 

Labour, Family, 

Social Affairs 

and Equal 

Opportunities 

and Public 

Scholarship, 

Development, 

Disability and 

Maintenance 

Fund of the 

Republic of 

Slovenia 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document will 

include as an annex the following 

documentary evidence and 

elements:  

a) statistics on the additional 

beneficiaries and information on the 

additional trainings provided, 

including the type and length of 

training received;  

b) copies of the additional training 

programmes completed; 

c) documentation explaining how 

priority has been given to the 

trainings of older and low-skilled 

employees;  

d) evidence of transfer of funds. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 
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Name 
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specification 
Verification mechanism 

Unit of 
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Baseline Goal Q Year 

148 A: Strengthening 

the sustainable 

development of 

tourism 

Milestone Upgraded 

data 

monitoring in 

the Slovenian 

Green 

Tourism 

Scheme  

Upgrades to 

data monitoring 

for the 

Slovenian 

Green Tourism 

Scheme are 

operational 

      Q2 2024 Ministry of 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

149 A: Strengthening 

the sustainable 

development of 

tourism 

Milestone Entry into 

force of a 

Decree on 

Development 

Incentives for 

Tourism  

Provision in the 

decree 

indicating the 

entry into force 

of a Decree on 

Development 

Incentives for 

Tourism 

following 

adoption by the 

government. 

      Q4 2021 Ministry for 

Economic 

Development 

and Technology 

  Copy of the publication in the 

Official Journal Decree on 

Development Incentives for 

Tourism and reference to the 

relevant provisions indicating the 

entry into force, accompanied by a 

document duly justifying how the 

milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. 

150 B: Sustainable 

development of 

Slovenia’s tourist 

accommodation 

offers to raise the 

added value of 

tourism  

Milestone Award of 

contracts for 

increasing the 

energy 

efficiency of 

tourist 

accommodati

on  

Communication 

of awards 

      Q4 2022 Ministry for 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

This document shall include as an 

annex the following documentary 

evidence: 

a) A list of the publication of the 

awards on the website of the 

Ministry;  

b) the reference and link to the 

website of the Ministry where the 
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# 
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(Reform or 

Investment) 

Milestone / 
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Verification mechanism 

Unit of 

measure 
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list of the awards has been 

published;  

c) evidence that proof the 

percentage of eligible costs of 

renovation or new construction 

related to energy efficiency 

improvements; 

d) extract of the official documents 

containing the selection criteria used 

to ensure that new buildings’ 

primary energy demand is at least 

20 % lower than requirement for 

nearly zero energy buildings. 

151 B: Sustainable 

development of 

Slovenia’s tourist 

accommodation 

offers to raise the 

added value of 

tourism  

Target Completed 

energy 

renovation 

projects for 

increasing the 

energy 

efficiency of 

tourist 

accommodati

on  

  Number 0 44 Q2 2026 Ministry for 

Economic 

Development 

and Technology 

 Reference to 

“funding” 

shall be 

understood 

as amounts 

committed 

Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

This document shall include as an 

annex the following documentary 

evidence and elements:  

A list of the projects indicating for 

each of the project:  

a) the name of the project, the 

location and a brief description, 

including its surface area;  

b) the declaration of completion of 

the works; 

c) evidence of commitment  of 

funds to beneficiaries. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  
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Quantitative  

indicators  
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Timeline for 

completion Responsibility for 
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implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

152 B: Sustainable 

development of 

Slovenia’s tourist 

accommodation 

offers to raise the 

added value of 

tourism  

Target Completed 

construction 

or full 

reconstruction 

projects for 

increasing the 

energy 

efficiency of 

tourist 

accommodati

on  

  Number 0 11 Q2 2026 Ministry for 

Economic 

Development 

and Technology 

 Reference to 

“funding” 

shall be 

understood 

as amounts 

committed 

Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

This document shall include as an 

annex the following documentary 

evidence and elements:  

A list of the projects indicating for 

each of the project:  

a) the name of the project, the 

location and a brief description, 

including its surface area;  

b) the declaration of completion of 

the works; 

c) evidence of commitment of funds 

to beneficiaries. 

153 C: Sustainable 

development of 

public and shared 

tourism 

infrastructure and 

natural attractions 

in tourist 

destinations  

Target Completed 

projects in 

public and 

shared 

tourism 

infrastructure  

  Number 0 35 Q4 2025 Ministry for 

Economic 

Development 

and Technology 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. 

This summary document shall 

include as an annex the following 

documentary evidence and elements 

for each project:  

a) the name of the projects, the 

location and a brief description, 

including justification on how the 

conditions in the description in the 

target are satisfied, including the 



 

101 
 

# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 
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completion Responsibility for 
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Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

condition that total amount of 

funding exceeds 10m EUR. 

154 D: Sustainable 

restoration and 

revitalisation of 

cultural heritage 

and public cultural 

infrastructure  

Milestone Award of 

contracts for 

renovation of 

cultural 

heritage  sites 

Communication 

of awards 

      Q4 2022 Ministry of 

culture 

Award of 

contracts 

refers to the 

selection for 

renovation of 

the 15 

cultural 

heritage sites 

owned by 

municipalitie

s and the 

state.  

 

Accordance 

with the 

green public 

procurement 

act means 

that the 

selected 

projects will 

Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

This document shall include as an 

annex the following documentary 

evidence: 

a) Copy of call for proposals (link to 

the website of the Ministry of 

Culture), accompanied by the list 

beneficiaries, the amount being 

awarded to each beneficiary 

(excluding VAT) (for cultural 

heritage sites owned by 

municipalities),   

b) Copy of the programme of 

investments activities for chosen 

projects – cultural monuments 

owned by state (link to the website 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  
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indicators  
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Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

comply with 

DNSH 

principle. 

of the Ministry of Culture), with a 

project description, size and period 

for implementation. 

155 D: Sustainable 

restoration and 

revitalisation of 

cultural heritage 

and public cultural 

infrastructure   

Target Cultural 

heritage sites 

renovated 

  Number 0 15 Q2 2026 Ministry of 

Culture 

 Reference to 

“funding” 

shall be 

understood 

as amounts 

committed 

Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled. 

This summary document shall 

include as an annex the following 

documentary evidence and elements 

for each project:  

a) the name of the projects, the 

location and a brief description, 

b) evidence on the commitment of 

funds to the projects. 

156 A: Renovating the 

education system 

Target Modernised 

curricula for 

  Number 0 216 Q4 2025 Council of 

Experts and 

In the current 

practice, in 

Summary document duly justifying 

how the milestone (including all the 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 
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Name 
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indicators  
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Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

for the green and 

digital transitions 

early 

childhood 

education and 

care, primary 

and secondary 

schools 

Ministry of 

Education, 

Science and 

Sport  

SI the formal 

approval of 

the curricula 

is with the 

Council of 

Experts. 

After that 

they are 

formally 

adopted by 

the Ministry 

of Education.  

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) Report by Ministry of education, 

Science and Sport demonstrating the 

implementation of required actions, 

b) Links to the modernised 

curricula. 

157 E: The 

comprehensive 

transformation of 

green and digital 

education 

Target Professionals 

and managers 

having 

completed 

training in 

digital and 

sustainable 

development 

competences 

  Number 0 950

0 

Q2 2024 Ministry of 

Education, 

Science and 

Sport 

KATIS 

(Catalogue 

of Further 

Education 

and Training 

Programmes) 

or potential 

upgrades or 

replacement 

applications, 

in which the 

publication 

of training 

programmes, 

registration 

of 

participants, 

notification 

of 

registration, 

recording of 

Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document will 

include as an annex the following 

documentary evidence and 

elements:  

a) a list of the individual certificates 

proving that the training 

programmes have been completed;   

b) the number of training 

actions/hours completed and/or the 

number of candidates enrolled; 

c) the type of training provided with 

detail of its content and learning 

format used. 
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indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

attendance, 

confirmation 

of 

obligations, 

evaluation 

and 

certification 

takes place. 

Each 

individual is 

counted as 

an indicator 

only once. In 

the Life-

Long-

Learning 

area, the 

Ministry of 

Education, 

Science and 

Sport will 

monitor the 

number of 

participants. 

The 

reference to 

13 

educational 

training days 

in the 

description 

refers to total 

days of 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

training 

provided 

divided by 

the number 

of persons 

receiving 

training. The 

differences 

in training 

intensity 

reflect 

different 

levels of 

prior 

knowledge 

and training. 

158 E: The 

comprehensive 

transformation  of 

green and digital 

education 

Target Professionals 

and managers 

having 

completed 

training in 

digital and 

sustainable 

development 

competences 

  Number 9500 20 

000 

Q2 2026 Ministry of 

Education, 

Science and 

Sport 

The 

reference to 

13 

educational 

training days 

in the 

description 

refers to total 

days of 

training 

provided 

divided by 

the number 

of persons 

receiving 

training. The 

differences 

Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document will 

include as an annex the following 

documentary evidence and 

elements:  

 

a) a list of additional individual 

certificates proving that the training 

programmes have been completed;  

b) the number of additional training 

actions/hours completed and/or the 

number of candidates enrolled;  

c) the type of additional training 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

in training 

intensity 

reflect 

different 

levels of 

prior 

knowledge 

and training. 

provided with detail of its content 

and learning format used. 

159 B: Reform of 

higher education 

for a green and 

resilient transition  

Target Modernised 

higher 

education 

curricula 

  Number 0 68 Q2 2026 Ministry of 

Education, 

Science and 

Sport 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) Links to the modernised 

curricula; 

b) Notification of the quality 

assurance agency for higher 

education by the higher education 

institutions about the changes in the 

curricula. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

160 F: Pilot projects for 

higher education 

reform for a green 

and resilient 

transition  

Milestone Completed 

selection of 

pilot projects 

for the 

renewal of the 

higher 

education 

process  

Communication 

of results 

      Q2 2022 Ministry of 

Education, 

Science and 

Sport 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence and 

elements:  

a) a list of  

- chosen projects with a project 

description and period for 

implementation, 

- official references of contracts 

signed with chosen contractual 

counterparts,  

b) justification that the technical 

specifications of the chosen projects 

are fully aligned with the 

description, criteria and conditions 

as set out in the milestone/target and 

of the description of the investment 

in the CID. 

161 F: Pilot projects for 

higher education 

reform for a green 

and resilient 

transition  

Target Completed 

pilot projects 

for the 

renewal of the 

higher 

education 

process 

  Number 0 30 Q4 2025 Ministry of 

Education, 

Science and 

Sport 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) Report by Ministry of Education, 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

Science and Sport demonstrating the 

completion of projects. 

162 C: Modernisation 

of secondary 

vocational 

education training 

Target Modernised 

vocational 

education 

training 

programmes  

  Number 0 41 Q2 2026 Ministry of 

Education, 

Science and 

Sport  

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) proof of the favourable opinion 

issued by the Ministry of Education, 

Science and Sport, 

b) links to the modernised curricula. 

163 G: Strengthening 

cooperation 

between the 

education system 

and the labour 

market 

Target Mentors in 

companies 

having 

successfully 

completed 

training 

  Number 0 390

0 

Q2 2026 Ministry of 

Education, 

Science and 

Sport  

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence and 

elements:  

a) a list of the individual certificates 

proving that the training 

programmes have been completed; 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

b) the type of training provided with 

detail of its content and learning 

format used. 

164 H: Greening 

education 

infrastructure in 

Slovenia 

Milestone Completed 

selection of 

investment 

projects in 

greening 

education 

infrastructure 

Signature of 

contracts 

      Q2 2023 Ministry of 

Education, 

Science and 

Sport  

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence and 

elements:  

a) a list of signed contracts between 

the Ministry of Education, Science 

and Sport and the beneficiaries with 

a project description and period for 

implementation, 

b) justification that the technical 

specifications of the chosen projects 

are fully aligned with the 

description, criteria and conditions 

as set out in the milestone/target and 

of the description of the investment 

in the CID. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

165 H: Greening 

education 

infrastructure in 

Slovenia 

Target Surface area 

of new 

educational 

facilities  

  Number 

(m²) 

0 490

6 

Q2 2024 Ministry of 

Education, 

Science and 

Sport  

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) certificate of completion issued in 

accordance with the national 

legislation. 

166 H: Greening 

education 

infrastructure in 

Slovenia 

Target Surface area 

of new 

educational 

facilities  

  Number 

(m²) 

4906 34 

532 

Q2 2026 Ministry of 

Education, 

Science and 

Sport  

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) certificate of completion of the 

additional new surface area in 

educational facilities issued in 

accordance with the national 

legislation. 

171 A: Removing 

administrative 

barriers 

Milestone Entry into 

force of the 

Debureaucrati

sation Act  

Provision in the 

law indicating 

the entry into 

force of the 

Debureaucratisa

tion Act  

      Q2 2021 Prime Minister 

Office 

  Copy of the publication in the 

Official Gazette of the 

Debureaucratisation Act and 

reference to the relevant provisions 

indicating the entry into force, 

accompanied by a document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

fulfilled, with appropriate links to 

the underlying evidence. 

172 A: Removing 

administrative 

barriers 

Milestone Entry into 

force of the 

Second 

Debureaucrati

sation Act  

Provision in the 

law indicating 

the entry into 

force of the 

Second 

Debureaucratisa

tion Act 

      Q2 2022 Prime Minister 

Office 

  Copy of the publication in the 

Official Gazette of the Second 

Debureaucratisation Act and 

reference to the relevant provisions 

indicating the entry into force, 

accompanied by a document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links to 

the underlying evidence. 

173 B: Modern and 

resilient public 

sector 

Milestone Entry into 

force of a law 

regulating the 

pay system in 

the public 

sector  

Provision in the 

law indicating 

the entry into 

force of a law 

regulating the 

pay system in 

the public sector  

      Q2 2023 Ministry of 

Public 

Administration 

  Copy of the publication in the 

Official Gazette of the Law 

Regulating the Pay System in the 

Public Sector and reference to the 

relevant provisions indicating the 

entry into force, accompanied by a 

document duly justifying how the 

milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. 

This documentation shall also 

include, in particular, 

a) a detailed assessment of the fiscal 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

impact of the reform, and  

b) a copy of the competence model 

developed for the state 

administration. 

174 C: Creating 

systemic conditions 

for investment 

growth 

Milestone Entry into 

force of the 

amendment to 

the Public 

Procurement 

Act 

Provision in the 

law indicating 

the entry into 

force of the 

amendment to 

the Public 

Procurement 

Act 

      Q4 2021 Ministry of 

Public 

Administration 

  Copy of the publication in the 

Official Gazette of the amendment 

to the Public Procurement Act and 

reference to the relevant provisions 

indicating the entry into force, 

accompanied by a document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily fulfilled 

with appropriate links to the 

underlying evidence. 

175 C: Creating 

systemic conditions 

for investment 

growth 

Target Proportion of 

negotiated 

procedures 

without prior 

publication in 

all 

transparently 

  % 

(Percent

age) 

26 14 Q4 2024 Ministry of 

Public 

Administration 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence in accordance with the 

Single Market Scoreboard 

methodology.  
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

published 

procedures 

176 C: Creating 

systemic conditions 

for investment 

growth 

Milestone Completed 

technical 

assistance to 

support the 

implementatio

n of public 

procurement 

reforms 

Output report 

with assessment 

and 

recommendatio

ns submitted. 

      Q2 2022 Ministry of 

Public 

Administration 

  Output technical assistance report 

assessing the implementation of 

ongoing public procurement reforms 

including a set of preliminary 

recommendations for the authorities. 

Such report may be delivered as part 

of a broader technical assistance 

project supporting the 

implementation of public 

procurement measures covered in 

the RRP. 

177 C: Creating 

systemic conditions 

for investment 

growth 

Milestone Completed 

independent 

analysis of the 

impact of 

public 

procurement 

reforms and 

formulation of 

measures and 

targets to 

improve the 

system 

Output report 

with assessment 

and 

recommendatio

ns submitted. 

      Q4 2024 Ministry of 

Public 

Administration 

  Output technical assistance report 

assessing the implementation of 

public procurement reforms 

including a set of recommendations 

for the authorities from technical 

assistance to improve the public 

procurement system, with particular 

emphasis on increasing competition 

in the public procurement market, 

digitalisation and transparency, in 

line with the EU legal framework. 

Such report may be delivered as part 

of a broader technical assistance 

project supporting the 

implementation of public 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

procurement measures covered in 

the RRP. 

178 C: Creating 

systemic conditions 

for investment 

growth 

Milestone Alignment of 

Slovenia’s 

public 

procurement 

databases 

with the 

European 

Commission’s 

database and 

transmission 

of the data 

necessary for 

the full 

publication of 

public 

procurement 

indicators in 

the Single 

Market 

Scoreboard 

All indicators of 

the Single 

Market 

Scoreboard 

related to public 

procurement are 

published in the 

Scoreboard 

database. 

      Q4 2021 Ministry of 

Public 

Administration 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. 

This document shall include as an 

annex the following documentary 

evidence:   

a) Explanations on the measures 

taken to align the data provision in 

Tenders Electronic Daily; 

b) Copy of and/or accessible link to 

the public procurement database.  
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

179 C: Creating 

systemic conditions 

for investment 

growth 

Milestone Public 

Procurement 

Academy is 

operational 

Public 

Procurement 

Academy is 

operational 

      Q2 2023 Ministry of 

Public 

Administration 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate references to the 

underlying evidence. The document 

shall be accompanied by:  

a) the work programme of the 

Public Procurement Academy with a 

link to the relevant government 

website. 

180 C: Creating 

systemic conditions 

for investment 

growth 

Milestone Entry into 

force of 

amendments 

to the 

Construction 

Act and the 

Spatial 

Planning Act 

Provision in the 

law indicating 

the entry into 

force of 

amendments to 

the 

Construction 

Act and the 

Spatial Planning 

Act 

      Q2 2022 Ministry of the 

Environment and 

Spatial Planning 

  Copy of the publication in the 

Official Gazette of the amendments 

to the Construction Act and the 

Spatial Planning Act and reference 

to the relevant provisions indicating 

the entry into force, accompanied by 

a document duly justifying how the 

milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. 

181 D: Implementation 

of the Recovery 

and Resilience Plan 

– control and audit 

systems 

Milestone National 

Decree 

describing the 

procedure for 

carrying out 

audits and 

controls in 

compliance 

with 

applicable 

Decree on the 

implementation 

of the recovery 

and resilience 

plan; Guidelines 

of the 

Coordinating 

Body; 

Amendment of 

the Decree on 

      Q3 2021 URSOO – 

National 

coordinator for 

RRF 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence and 

elements: 

a) copy of the publication in the 



 

116 
 

# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

Union and 

national 

legislation 

and the 

Guidelines of 

the 

Coordinating 

Body adopted 

by the 

Government; 

establishment 

of the Office 

for the 

Implementati

on of the 

recovery and 

resilience plan 

and  upgraded 

repository 

system for 

audit and 

controls: 

information 

for 

monitoring 

implementatio

n of RRF. 

bodies affiliated 

to ministries;  

audit report 

confirming 

repository 

system 

functionalities    

Official Gazette of the Decree on 

the implementation of the recovery 

and resilience plan and the 

Amendment of the Decree on bodies 

affiliated to ministries; 

b) copy of the published the 

Guidelines of the Coordinating 

Body and the link to the website 

where it can be accessed; 

c) Copy of the final audit report on 

the repository system (MFERAC) 

and acceptance protocol including a 

summary of the functionalities of 

the system.  

The audit report shall clearly 

indicate:  

(a) the auditor/responsible body 

signing the report;   

(b) the date on which the report is 

signed;   

(c) whether the system is 

operational and has at least the 

following functionalities:  

(i) collects data and monitors the 

achievement of milestones and 

targets;  

(ii) collects, stores and ensures 

access to the data required by 

Article 22(2)(d)(i) to (iii) of the 

RRF Regulation;  

(d) that the data is being collected 

by the implementing bodies and/or 

beneficiaries/any other entity 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

entrusted with this task, according to 

the national set-up and that the data 

is being stored into the system;  

(e) any weaknesses of the system 

identified by the report and any 

corrective actions recommended to 

address them. 

182 A: Healthcare 

System Reform 

Milestone Establishment 

of an 

independent 

body to 

monitor and 

control 

quality in the 

healthcare 

system  

An independent 

body to monitor 

and control 

quality in the 

healthcare 

system is 

operational 

      Q4 2023 Ministry of 

Health 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

This document shall include as an 

annex the following documentary 

evidence and elements:  

a) Copy of the adopted legal act 

establishing an independent health 

quality monitoring body with a link 

to the website of the Ministry of 

Health, organigram and staffing, 

strategic and operational plans. 

183 A: Healthcare 

System Reform 

Milestone Entry into 

force of 

amendments 

to the 

Healthcare 

and Health 

Insurance Act 

Provisions in 

the law 

indicating the 

entry into force 

of amendments 

to the 

Healthcare and 

Health 

Insurance Act 

      Q4 2024 Ministry of 

Health 

  Copy of the publication in the 

Official Journal of the Healthcare 

and Health Insurance Act and 

reference to the relevant provisions 

indicating the entry into force, 

accompanied by a document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links to 

the underlying evidence, including 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

of how the amendments will ensure 

the quality, accessibility and 

financial sustainability of 

healthcare. 

184 B: Strengthening 

the competence of 

health personnel to 

ensure quality of 

care 

Target Additional 

nurses trained 

for treating 

patients with 

chronic 

diseases 

  Number 0 175 Q4 2025 Ministry of 

Health 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) documents confirming the 

implementation of the training and 

statistics (geographical spread, 

specialisation, etc., as appropriate) 

about the number of nurses who 

completed the training.  

185 C: Digital 

transformation of 

healthcare 

Milestone Award of 

contract for a 

national 

telemedicine 

system 

Communication 

of award 

      Q2 2023 Ministry of 

Health 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence, including: 

- Copy of contract(s) award 

notification  

- extract of the relevant parts of the 

technical specifications of the 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

project proving alignment with the 

description of the milestone and 

investment in the CID   

- the list of contractual counterparts. 

186 C: Digital 

transformation of 

healthcare 

Target Health 

institutions 

using the 

central 

storage of 

images 

  % 

(Percent

age) 

0 10 Q4 2023 Ministry of 

Health 

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

This document shall include as an 

annex the following documentary 

evidence: 

a) Certificates signed by the 

competent authority certifying that 

the connections to the central 

system have been completed, were 

tested for the use by end-users and 

are operational, and link to the 

platform. 

b) summary (with data) from the 

relevant national Competent 

Authority confirming  storage and 

retrieval of images from the PACS 

by healthcare providers”. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

187 C: Digital 

transformation of 

healthcare 

Target Health 

professionals 

using the 

national 

telemedicine 

system 

  Number 0 150

0 

Q4 2025 Ministry of 

Health 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) final report, including data from 

the relevant National Competent 

Authority (an extract from the 

records showing the number of 

users, type of use, degree of 

coverage, etc.); 

b) anonymised list of the individual 

healthcare professionals using the 

system. 

188 D: Accessibility of 

the health system 

Milestone Upgraded 

rehabilitation 

centre with 

increased 

capacity is 

operational 

Completed 

construction 

works and 

obtained use 

permit 

      Q4 2024 Ministry of 

Health 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) Operating licence issued by the 

relevant Competent Authority 

(according to the national standards) 

confirming that the facility can be 

used with the mentioned capacity 

and for the intended purposes;  

b) compliance with energy 

efficiency criteria. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

189 D: Accessibility of 

the health system 

Target Reduced 

average time 

of arrival of 

emergency 

medical 

assistance 

  Number 

(minutes

) 

16 15 Q2 2025 Ministry of 

Health 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

- Publication of reports on the 

functioning of emergency medical 

assistance by the health service – 

including data /statistics (breakdown 

per region, etc.). 

190 E: Effective 

treatment of 

communicable 

diseases 

Milestone Award of a 

contract for 

the 

construction 

of Ljubljana 

Infectious 

Clinic 

Communication 

of award 

      Q4 2023 Ministry of 

Health 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence: 

a) copy of contract award decision  

b) extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

description of milestone and of the 

description of the investment in the 

CID. 

191 E: Effective 

treatment of 

communicable 

diseases 

Milestone Award of 

contract for 

equipment for 

Ljubljana 

Communication 

of award 

      Q2 2025 Ministry of 

Health 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

Infectious 

Clinic 

evidence. This document shall 

include as an annex the following 

documentary evidence: 

- justification of how the technical 

specifications of the call are fully 

aligned with the description, criteria 

and conditions as set out in the 

milestone/target and of the 

description of the investment in the 

CID. 

- publication of the award of the 

contractor for the purchase of 

equipment and the signed contract 

with the most advantageous 

contractor on the Public 

Procurement Portal. 

192 E: Effective 

treatment of 

communicable 

diseases 

Milestone Ljubljana 

Infectious 

Clinic is 

operational 

Completion of 

construction 

works and 

operating 

licence obtained 

 

      Q2 2026 Ministry of 

Health 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence: 

a) Operating licence issued by the 

relevant Competent Authority, 

according to the national standards, 

ensuring the capacity of 

accommodating patients, energy 

certificate in line with milestone 

190. 

193 E: Effective 

treatment of 

Milestone Award of 

contract for 

Communication 

of award 

      Q4 2022 Ministry of 

Health 

  Summary document duly justifying 

how the milestone (including all the 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

communicable 

diseases 

the 

construction 

of Maribor 

Infectious 

Clinic 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence: 

a) copy of contract award decision. 

194 E: Effective 

treatment of 

communicable 

diseases 

Milestone Award of 

contract for 

equipment for 

Maribor 

Infectious 

Clinic 

Communication 

of award 

      Q4 2024 Ministry of 

Health 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence.  

This document shall include as an 

annex the following documentary 

evidence: 

a) copy of or link to contract(s) 

award decision; 

b) extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

description of the target/milestone 

and of the description of the 

investment in the CID, including the 

technical guidelines and the 

necessary equipment specification to 

ensure that it is safe and enables 

patients with infectious diseases to 

be treated effectively in accordance 

with medical standards. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

195 E: Effective 

treatment of 

communicable 

diseases 

Milestone Maribor 

Infectious 

Clinic is 

operational 

Completion of 

construction 

works and 

operating 

licence obtained 

      Q2 2026 Ministry of 

Health 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence: 

a) Operating licence issued by the 

relevant Competent Authority, 

according to the national standards - 

implying the possibility of 

accommodating patients, energy 

certificate in line with milestone 

190. 

196 A: Establishing a 

single system for 

long-term care  

Milestone National 

monitoring 

model for 

quality 

indicators for 

long-term 

care providers 

A national 

model to 

monitor the 

quality of long-

term care 

provided is 

adopted by the 

Ministry of 

Health  

      Q4 2021 Ministry of 

Health 

  Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled. This 

document shall include as an annex 

the following documentary 

evidence: 

a) Copy of the decision on the 

adoption of a national monitoring 

model and a link to the website 

where the decision can be accessed.  

(with links to access the decision 

and an explanatory document on the 

final monitoring model). 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

197 A: Establishing a 

single system for 

long-term care  

Milestone Entry into 

force of the 

Long-term 

Care Act  

Provision in the 

law indicating 

entry into force 

of the Long-

term Care Act 

      Q2 2022 Ministry of 

Health 

  Publication of the Long-term Care 

Act in the Official Gazette of the 

Republic of Slovenia and reference 

to the relevant provisions indicating 

the entry into force, accompanied by 

a document duly justifying how the 

milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, including of 

how the act will ensure the 

sustainable financing of the long-

term care system; with appropriate 

links to the underlying evidence, 

including to the Long-Term Care 

Act. 

198 A: Establishing a 

single system for 

long-term care  

Milestone  Entry into 

force of 

implementing 

acts to the 

Long-Term 

Care Act 

Provision in the 

law indicating 

entry into force 

of 

implementing 

acts to the 

Long-Term 

Care Act  

      Q2 2022 Ministry of 

Health 

  Publication of implementing acts in 

the Official Gazette of the Republic 

of Slovenia relevant provisions 

indicating the entry into force, 

accompanied by a document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links to 

the underlying evidence, including 

to the implementing acts to the 

Long-Term Care Act. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

199 A: Establishing a 

single system for 

long-term care  

Milestone Entry into 

force of the 

Law on 

compulsory 

long-term 

care insurance 

Entry into force 

of the Law on 

compulsory 

long-term care 

insurance 

      Q4 2025 Ministry of 

Health, Ministry 

of Labour, 

Family, Social 

Affairs and 

Equal 

Opportunities 

OR Ministry of 

Finance  

  Publication of the Law on 

compulsory long-term care 

insurance in the Official Journal and 

reference to the relevant provisions 

indicating the entry into force, 

accompanied by a document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links to 

the underlying evidence, including 

to the law. 

200 A: Establishing a 

single system for 

long-term care  

Milestone All rights and 

services under 

the integrated 

long-term 

care system 

are fully 

applicable 

Completed 

phase-in of all 

rights and 

services under 

the Long-Term 

Care Act 

      Q4 2025 Ministry of 

Health 

  Report establishing a) number of 

persons eligible under the act and b) 

number of persons actually 

benefitting from the rights and 

services, by right and service. - The 

latter should allow us to check that 

actually all services are available. 

201 B: Ensuring 

integrated 

treatment of 

persons in need of 

higher levels of 

long-term care and 

more complex 

nursing services 

Milestone  Award of a 

contract for 

additional 

capacity of 

facilities for 

long-term 

care 

Communication 

of award  

      Q2 2023 Ministry of 

Health,  

 The term 

‘selected 

facilities’ 

refers to 

successful 

bidders, it 

does not 

presume that 

those are 

necessarily 

existing 

facilities but 

could also be 

new ones.  

Summary document duly justifying 

how the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence: 

a) Copy of contract(s) award 

notification;  

b) extract of the relevant parts of the 

technical specifications of the 

project proving alignment with the 

description of the milestone and 

investment in the CID; 

c) the list of selected facilities; 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline for 

completion Responsibility for 

reporting and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

d) extract of the relevant parts 

containing the selection criteria that 

ensure compliance with energy 

efficiency. 

202 B: Ensuring 

integrated 

treatment of 

persons in need of 

higher levels of 

long-term care and 

more complex 

nursing services 

Target Additional 

capacity of 

facilities for 

long-term 

care 

operational 

Increase of the 

capacity of LTC 

facilities by 200 

beds 

Number 0 200 Q2 2026 Ministry of 

Health  

  Summary document duly justifying 

how the target (including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the underlying 

evidence. This document shall 

include as an annex the following 

documentary evidence:  

a) operating licence issued in 

accordance with the national 

legislation; 

b) report by an independent engineer 

endorsed by the relevant ministry, 

including justification that the 

technical specifications of the 

project(s) are in line with the 

description of the target and of the 

description of the investment in the 

CID. 
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Milestones, targets and related indicators – loan support 

 

# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

13 B: Reform of 

electricity supply 

to promote 

renewable energy 

sources 

Milestone Entry into 

force of the 

Electricity 

Supply Act  

Provision in the 

law indicating 

the entry into 

force of the Act 

on the Supply 

of Electricity  

      Q2 2022 Ministry of 

Infrastructure 

  Publication of the Electricity 

Supply Act in the Official 

Gazette of the Republic of 

Slovenia laying down the rules 

for the functioning of the 

electricity market, production, 

transmission, distribution, 

storage and supply of 

electricity, together with 

provisions for the protection of 

final customers, the modalities 

and forms of provision of 

utilities in electricity 

transmission and distribution 

and the electricity market, 

principles and measures to 

achieve security of electricity 

supply, measures to prevent 

energy poverty and other issues 

of electricity supply, with a 

reference to the provision 

indicating the entry into force. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

14 B: Reform of 

electricity supply 

to promote 

renewable energy 

sources 

Target Additional 

power of 

new 

renewable 

self-supply 

power 

plants 

connected 

and 

operating 

  Numbe

r (MW) 

0 55 Q4 2025 Ministry of 

Infrastructure 

  Report by system operator duly 

justifying the completion of the 

target This document shall 

include: a) the amount of 

renewables capacity connected 

to the distribution grid and 

operating since the entry into 

force of the Electricity Supply 

Act; b) the location.  

15 E: Production of 

electricity from 

renewable energy 

sources 

Milestone Award of 

contracts 

for new 

renewable 

energy 

sources 

generating 

installations 

Communicatio

n of awards  

      Q4 2023 Ministry of 

Infrastructure 

  Summary document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links 

to the underlying evidence.  

This document shall include as 

an annex the following 

documentary evidence:  

a) Copy of contract(s) award 

notification; 

b) extract of the relevant parts 

of the technical specifications of 

the project proving alignment 

with the description of the 

milestone and investment in the 

CID;  
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

c) the list of beneficiaries;  

d) extract of the relevant parts 

containing the selection criteria 

that ensure compliance with 

relevant EU and national 

environmental legislation and 

with the relevant Annex to the 

Delegated Commission 

Regulation (EU) (C(2021) 2800 

final) supplementing the 

Taxonomy Regulation (EU) 

2020/852. 

16 E: Production of 

electricity from 

renewable energy 

sources 

Target Additional 

power from 

new 

renewable 

electricity 

generation 

installations   

  Numbe

r (MW) 

0 35 Q2 2026 Ministry of 

Infrastructure 

“Reference 

to “funding” 

shall be 

understood 

as amounts 

committed” 

Report duly justifying the 

completion of the target (i.e. 35 

MW of renewable energy 

sources electricity capacity in 

operation, or the maximum 

volume compatible with the 

tender under milestone 15 with 

a total amount of funding that 

shall be at least EUR 

50 000 000). 

This document shall include the 

list of projects and for each of 

them:  

a) a description of the project;  

b) a copy of the certificate of 

completion issued in 

accordance with national 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

legislation; and  

c) location. 

17 F: Further 

strengthening the 

electricity 

distribution 

network 

Milestone Opening of 

a call for 

tender for a 

new low-

voltage 

distribution 

network 

 Publication of 

tender 

specifications 

      Q4 2022 Ministry of 

Infrastructure 

The tender 

conditions 

shall cover 

new control 

systems and 

sensor 

technologies 

enabling 

interactive 

and 

intelligent 

monitoring, 

measuremen

t, quality 

control or 

management 

of the 

production, 

transmission

, distribution 

or 

consumption 

of energy 

Summary document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links 

to the underlying evidence. This 

document shall include as an 

annex the following 

documentary evidence and 

elements:  

a) copy of the publication of the 

call for tender, showing that the 

competition is open to 

applications until the  

budgetary envelope is 

exhausted, and 

b) justification that the technical 

specifications of the call are 

fully aligned with the 

description, criteria and 

conditions as set out in the 

milestone/target and of the 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

within the 

distribution 

network. 

description of the investment in 

the CID. 

18 F: Further 

strengthening the 

electricity 

distribution 

network 

Target Length of 

new 

operational 

distribution 

network    

  Numbe

r (km) 

0 152

0 

Q2 2026 Ministry of 

Infrastructure 

  Report by the system operator 

ratified by the Ministry of 

Infrastructure. 
The report shall include the list 

and number of projects 

supported including a) 

description of the project; b) 

beneficiaries; c) number of 

kilometres of new low voltage 

distribution network operational 

(at least 1520 km in total); d) 

justification that the technical 

specifications of the call are 

fully aligned with the 

description, criteria and 

conditions as set out in the 

milestone/target and of the 

description of the investment in 

the CID; and e) location. 

46 B: Strengthening 

prevention to 

increase flood 

safety 

Milestone Entry into 

force of a 

new Flood 

Risk 

Managemen

t Plan  

Provision in the 

plan indicating 

the entry into 

force of the 

Plan 

      Q4 2022 Ministry of the 

Environment 

and Spatial 

Planning 

  Copy of the plan published on 

the website of the Government 

of the Republic of Slovenia 

with a reference to the provision 

indicating the entry into force. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

47 F: Further 

reducing flood 

risks and 

reducing the risk 

to other climate-

related disasters  

Target Population 

benefiting 

from flood 

protection 

projects 

  Numbe

r 

0 56 

000 

Q2 2026 Ministry of the 

Environment 

and Spatial 

Planning 

  Report by Ministry of the 

Environment and Spatial 

Planning duly justifying the 

completion of the target. 

48 F: Further 

reducing flood 

risks and 

reducing the risk 

to other climate-

related disasters  

Target Number of 

completed 

flood 

protection 

projects 

favouring, 

as far as 

possible, 

‘nature 

based 

solutions’ 

and green 

infrastructur

es 

  Numbe

r 

0 20 Q2 2026 Ministry of the 

Environment 

and Spatial 

Planning and 

Water 

Directorate of 

the Republic of 

Slovenia 

  Report duly justifying the 

completion of the target with 

appropriate links to the 

underlying evidence. This 

document shall include the list 

and number of projects 

supported including:  

a) description of the project, 

including nature-based 

solutions;  

b) beneficiaries;  

c) location  

d) certificate of 

completion/acceptance of works 

or similar document signed by 

contractor and contracting 

authority. 

49 D: Increasing the 

efficiency of the 

operation of 

public 

environmental 

protection 

services 

Milestone Entry into 

force of the 

Utilities and 

Environmen

tal 

Protection 

Act 

Provision in the 

law indicating 

the entry into 

force of the 

Utilities and 

Environmental 

Protection Act 

      Q4 2022 Ministry of the 

Environment 

and Spatial 

Planning 

  Publication of the Public 

Utilities Protection Act in the 

Official Gazette of the Republic 

of Slovenia with a reference to 

the provision indicating the 

entry into force. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

50 H: Further 

projects for the 

discharge, 

treatment and re-

use of urban 

waste water   

Milestone Award of 

contracts 

for urban 

waste water 

discharge 

and 

treatment 

projects 

Communicatio

n of awards 

      Q4 2022 Ministry of the 

Environment 

and Spatial 

Planning 

  Summary document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links 

to the underlying evidence. This 

document shall include as an 

annex the following 

documentary evidence: 

a) Copy of contract(s) award 

notification for 10 urban waste 

water discharge and treatment 

projects; 

b) extract of the relevant parts 

of the technical specifications of 

the project proving alignment 

with the EU acquis and 

environmental regulations;  

c) the list of beneficiaries;  

d) extract of the relevant parts 

containing the selection criteria 

that ensure that projects shall 

address the reconstruction of 

existing systems to increase 

energy efficiency and reduce 

the consumption of electricity 

by at least 10 %. Newly built 

systems shall have a net zero 

energy consumption.  
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

51 H: Further 

projects for the 

discharge, 

treatment and re-

use of urban 

waste water 

Target Number of 

completed 

urban waste 

water 

discharge 

and 

treatment 

projects  

  Numbe

r 

0 10 Q2 2026 Ministry of the 

Environment 

and Spatial 

Planning 

  Summary document duly 

justifying the completion of the 

target published with 

appropriate links to the 

underlying evidence. This 

document shall include the list 

and number of projects 

supported including:  

a) description of the project;  

b) beneficiaries;  

c) location, including if Natura 

2000 area;  

d) certificate of 

completion/acceptance of works 

or similar document signed by 

contractor and contracting 

authority;  

e) energy efficiency certificate. 

52 I: Further 

drinking water 

supply and 

savings projects 

Milestone Award of 

contracts 

for projects 

for the 

supply of 

drinking 

water 

Communicatio

n of awards 

      Q4 2022 Ministry of the 

Environment 

and Spatial 

Planning 

  Summary document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links 

to the underlying evidence.  

This document shall include as 

an annex the following 

documentary evidence: 

a) Copy of contract(s) award 

notification for projects for the 

supply of drinking water. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

b) extract of the relevant parts 

of the technical specifications of 

the project proving alignment 

with the EU acquis and 

environmental regulations; 

c) the list of beneficiaries;  

d) extract of the relevant parts 

containing the selection criteria 

that ensure that existing systems 

reduce the consumption of the 

electricity by at least 10 %, and 

newly built systems have an 

average energy consumption of 

less than or equal to 0.5 kWh or 

an Infrastructure Leakage Index 

(ILI) of 1.5 or less. 

53 I: Further 

drinking water 

supply and 

savings projects 

Target Number of 

completed 

drinking 

water 

supply 

projects  

  Numbe

r 

0 10 Q2 2026 Ministry of the 

Environment 

and Spatial 

Planning 

  Summary document duly 

justifying the completion of the 

target published with 

appropriate links to the 

underlying evidence. 

This document shall include the 

list and number of projects 

supported including: a) 

description of the project; b) 

beneficiaries; c) location, 

including if Natura 2000 area; 

d) certificate of 

completion/acceptance of works 

or similar document signed by 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

contractor and contracting 

authority; e) energy efficiency 

certificate; and f) extract of the 

relevant parts containing the 

selection criteria that ensure that 

existing systems reduce the 

consumption of the electricity 

by at least 10 %, and newly 

built systems have an average 

energy consumption of less than 

or equal to 0.5 kWh or an 

Infrastructure Leakage Index 

(ILI) of 1.5 or less. 

67 Further 

increasing 

railway 

infrastructure 

capacity 

Milestone Award of 

contract for 

upgrading 

the 

Ljubljana 

railway 

station – 

Phase 1  

Communicatio

n of awards 

      Q4 2023 Ministry of 

Infrastructure-

Directorate of 

the Republic of 

Slovenia for 

Infrastructure 

  Summary document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links 

to the underlying evidence.  

This document shall include as 

an annex the following 

documentary evidence: 

a) Copy of contract(s) award 

notification for upgrading the 

Ljubljana railway station; 

b) extract of the relevant parts 

of the technical specifications of 

the project proving alignment 

with the description of the 

milestone and investment in the 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

CID  

c) the list of beneficiaries; 

d) extract of the relevant parts 

containing the selection criteria 

that ensure compliance with 

DNSH and tagging specificities. 

68 Further 

increasing 

railway 

infrastructure 

capacity 

Milestone Completed 

renovation 

of Ljubljana 

Railway 

Station 

Completed 

construction 

works and 

report on 

technical 

inspection 

issued. 

      Q2 2026 Ministry of 

Infrastructure-

Directorate of 

the Republic of 

Slovenia for 

Infrastructure 

  Summary document duly 

justifying how the target 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links 

to the underlying evidence. This 

document shall include as an 

annex the following 

documentary evidence:  

a) certificate of completion of 

works at the Ljubljana Railway 

Station issued in accordance 

with the national legislation and 

report of performed technical 

inspection;  

b) report by an independent 

engineer endorsed by the 

relevant ministry, including 

justification that the technical 

specifications of the project(s) 

are aligned with the description 

of the milestone/target and of 

the description of the 

investment in the CID. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

167 D: Strategy for 

greening 

education and 

research 

infrastructure in 

Slovenia 

Milestone Adoption of 

the Strategy 

for 

Greening 

Education 

and 

Research 

Infrastructu

res 

Adoption of the 

Strategy for 

Greening 

Education and 

Research 

Infrastructures 

by the 

Government  

      Q4 2022 Ministry of 

Education, 

Science and 

Sport  

  Summary document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links 

to the underlying evidence. This 

document shall include as an 

annex the following 

documentary evidence: 

a) Copy of the adopted strategy 

and a link to the website where 

the strategy can be accessed; 

b) Explanation of how specific 

characteristics and specific 

needs, such as the principles of 

sustainable construction of 

near-zero energy buildings, 

spatial design, digital transition, 

and innovative pedagogical 

approaches were taken into 

account in the preparation of the 

strategy. 

168 I: Further 

greening 

education 

infrastructure in 

Slovenia 

Milestone Completed 

selection of 

investment 

projects in 

greening 

education 

infrastructur

e 

Signature of 

contracts 

      Q2 2023 Ministry of 

Education, 

Science and 

Sport  

  Summary document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links 

to the underlying evidence. This 

document shall include as an 

annex the following 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

documentary evidence and 

elements:  

a) a list of:  

- signed contracts between the 

Ministry of Education, Science 

and Sport and the beneficiaries 

with a project description and 

period for implementation, 

b) copy of the invitation/call by 

the Ministry of Education, 

Science and Sport; 

c) justification that the technical 

specifications of the chosen 

projects are fully aligned with 

the description, criteria and 

conditions as set out in the 

milestone/target and of the 

description of the investment in 

the CID. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

169 I: Further 

greening 

education 

infrastructure in 

Slovenia 

Target Surface area 

of new 

educational 

facilities  

m² Numbe

r 

0 310

17 

Q2 2025 Ministry of 

Education, 

Science and 

Sport  

  Summary document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links 

to the underlying evidence. This 

document shall include as an 

annex the following 

documentary evidence:  

a) certificate of completion. 

170 I: Further 

greening 

education 

infrastructure in 

Slovenia 

Target Surface area 

of new 

educational 

facilities  

m² Numbe

r 

31017 386

67 

Q2 2026 Ministry of 

Education, 

Science and 

Sport  

  Summary document duly 

justifying how the target 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links 

to the underlying evidence. This 

document shall include as an 

annex the following 

documentary evidence:  

a) certificate of completion 

issued. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

203 C: Ensuring a 

safe living 

environment for 

dependent 

persons 

Milestone Award of 

contract for 

construction 

of new 

institutional 

care 

facilities 

Communicatio

n of award 

      Q2 2023 Ministry of 

Labour, Family, 

Social Affairs 

and Equal 

Opportunities 

  Decision on the award of 

contractors published on the 

public procurement portal 

Summary document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links 

to the underlying evidence:   

a) Copy of contract(s) award 

notification;  

b) extract of the relevant parts 

of the technical specifications of 

the project proving alignment 

with the description of the 

milestone and investment in the 

CID; 

c) the list of beneficiaries. 

204 C: Ensuring a 

safe living 

environment for 

dependent 

persons 

Target Additional 

available 

places in 

institutional 

care 

facilities  

  Numbe

r 

0 850 Q2 2026 Ministry of 

Labour, Family, 

Social Affairs 

and Equal 

Opportunities 

  Summary document duly 

justifying how the target 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links 

to the underlying evidence. This 

document shall include as an 

annex the following 

documentary evidence:  

a) a list of projects and for each 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

of them:  

- a brief description; 

- number of additional places; 

- official references of the 

certificate of completion issued 

in accordance with national 

legislation. 

205 A:Strengthening 

the stock of 

public rental 

housing  

Milestone Entry into 

force of 

amendment

s to the 

Housing 

Act 

Provision in the 

law indicating 

entry into force 

of amendments 

to the Housing 

Act 

      Q4 2021 Ministry of the 

Environment 

and Spatial 

Planning 

  Copy of the publication of the 

amendment to the Housing Act 

in the Official Gazette of the 

Republic of Slovenia and 

reference to the relevant 

provisions indicating the entry 

into force, accompanied by a 

document duly justifying how 

the milestone (including all the 

constitutive elements) was 

satisfactorily fulfilled. 

206 A:Strengthening 

the stock of 

public rental 

housing  

Target Additional  

public 

rental 

housing 

  Numbe

r 

(dwelli

ngs) 

0 450

0 

Q2 2026 Ministry of the 

Environment 

and Spatial 

Planning, 

Housing Fund 

of the Republic 

of Slovenia, 

Municipal 

Housing Funds 

 The 

selected 

projects will 

comprise 

different 

numbers of 

dwellings.  

Summary document duly 

justifying how the target 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links 

to the underlying evidence. This 

document shall include as an 

annex the following 

documentary evidence:  

a) a list of projects and for each 

of them:  

- a brief description; 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

- number of dwellings 

- a official references of the 

certificate of completion issued 

in accordance with national 

legislation’ 

b) report by an independent 

engineer endorsed by the 

relevant ministry, including 

justification that the technical 

specifications of the project(s) 

are aligned with the 

requirements under the Housing 

Act. 

207 B: Provision of 

public rental 

housing 

Milestone Award of 

contracts 

for the 

provision of 

public 

rental 

housing 

Communicatio

n of awards 

      Q2 2022 Ministry of the 

Environment 

and Spatial 

Planning 

The selected 

projects will 

comprise 

different 

numbers of 

dwellings. 

Summary document duly 

justifying how the milestone 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links 

to the underlying evidence. This 

document shall include as an 

annex the following 

documentary evidence: 

a) copy of contracts award 

notification;  

b) extract of the relevant parts 

of the technical specifications of 

the project proving alignment 

with the description of the 

milestone and of the description 

of the investment in the CID;  
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

c) the list of contractual 

counterparts;  

d) Energy certificate for new 

buildings proving their 

compliance with nearly zero-

energy consumption. 

208 B: Provision of 

public rental 

housing 

Target Additional 

public 

housing 

rental 

dwellings  

  Numbe

r 

0 200 Q4 2024 Ministry of the 

Environment 

and Spatial 

Planning, 

Housing Fund 

of the Republic 

of Slovenia, 

Municipal 

Housing Funds 

  Summary document duly 

justifying how the target 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links 

to the underlying evidence. This 

document shall include as an 

annex the following 

documentary evidence:  

a) a list of projects and for each 

of them  

- a brief description; 

- list of public rental housings 

- official references of the 

certificate of completion issued 

in accordance with national 

legislation. 
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# 

Related Measure 

(Reform or 

Investment) 

Milestone 

/ Target 
Name 

Qualitative 

indicators  

(for milestones) 

Quantitative  

indicators  

(for targets) 

Timeline 

for 

completion 

Responsibility 

for reporting 

and 

implementation 

Further  

specification 
Verification mechanism 

Unit of 

measure 
Baseline Goal Q Year 

209 B: Provision of 

public rental 

housing 

Target Additional 

public 

housing 

rental 

dwellings  

  Numbe

r 

200 480 Q4 2025 Ministry of the 

Environment 

and Spatial 

Planning, 

Housing Fund 

of the Republic 

of Slovenia, 

Municipal 

Housing Funds 

  Summary document duly 

justifying how the target 

(including all the constitutive 

elements) was satisfactorily 

fulfilled, with appropriate links 

to the underlying evidence. This 

document shall include as an 

annex the following 

documentary evidence:  
a) a list of projects and for each 

of them  
- a brief description; 
- list of public rental housing for 

each of the projects 
- official references of the 

certificate of completion issued 

in accordance with national 

legislation. 
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Annex II 

Arrangements and Timetable for Monitoring 

Non Repayable Support 

Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

1 A: Reform of the 

promotion of 

renewable energy 

sources in 

Slovenia 

Milestone Entry into force of the Act on the Promotion of 

the Use of Energy from Renewable Energy 

Sources  

Provision in the law 

indicating the entry into 

force of the Act on the 

Promotion of the Use of 

Energy from Renewable 

Energy Sources 

      Q2 2022 

1.1 A: Reform of the 

promotion of 

renewable energy 

sources in 

Slovenia 

Monitoring 

step 

Interim report including the proposed activities 

to shorten the permit and authorisation 

procedures for wind. 

        Q2  2022 

2 A: Reform of the 

promotion of 

renewable energy 

sources in 

Slovenia 

Milestone A single point to support investors in obtaining 

approvals for the installation and connection of 

generating installations to renewable energy 

sources is operational. 

Single point of contact is 

operational  

      Q4 2022 

3 A: Reform of the 

promotion of 

renewable energy 

sources in 

Slovenia 

Target Shortening and simplifying connection of self-

supply facilities up to 20 kW 

  Number 

(days) 

60 30 Q4 2024 

3.1 A: Reform of the 

promotion of 

renewable energy 

Monitoring 

step 

Interim report explaining how the areas with 

RES potential identified in the biodiversity 

mapping will be taken into account. 

        Q2  2023 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

sources in 

Slovenia 

4 D: Energy 

efficient 

restructuring of 

district heating 

systems with the 

use of renewable 

sources 

Milestone Opening of a call for tender for renewable 

energy sources in district heating systems 

Publication of the tender 

specifications 

      Q4 2022 

5 D: Energy 

efficient 

restructuring of 

district heating 

systems with the 

use of renewable 

sources 

Target Additional capacity of renewable energy 

sources in district heating systems  

  Number 

(MW) 

0 26 Q4 2025 

6 F: Strengthening 

the electricity 

distribution 

network 

(transformer 

stations) 

Milestone Opening of a call for tender for electricity 

transformer stations 

Publication of the tender 

specifications 

      Q4 2022 

7 F: Strengthening 

the electricity 

distribution 

network 

(transformer 

stations) 

Target Number of new electricity transformer stations 

in operation  

  Number 0 980 Q2 2026 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

7.1 F: Strengthening 

the electricity 

distribution 

network 

(transformer 

stations) 

Monitoring 

step 

Interim Report including the list and number 

of projects supported including a) description 

of the project; b) beneficiaries; c) number of 

new electricity transformer stations; d) 

location. 

  Number 0 300 Q1 2025 

8 C: Energy 

efficiency in the 

economy 

Milestone Governance model to support renewable 

energy sources producers in market access and 

exchange of energy with industrial consumers 

Adoption of an action plan 

for establishing a 

governance model for 

renewable energy sources 

electricity producers  

      Q2 2022 

9 C: Energy 

efficiency in the 

economy 

Target Number of enterprises with acquired e-cards 

on energy and material efficiency  

  Number 0 20 Q2 2022 

10 C: Energy 

efficiency in the 

economy 

Target Increased implementation of recommendations 

from energy audits  

  % 

(Percent

age) 

0 10 Q4 2024 

11  G: Investments to 

increase energy 

efficiency in the 

economy 

Milestone Award of contract for the participation of 

business consortia in pilot projects in the 

regulatory sandbox 

Communication of awards       Q2 2022 

12 G: Investments to 

increase energy 

efficiency in the 

economy 

Target Successfully completed pilot projects    Number 0 3 Q4 2022 

19 A: Reform of 

planning and 

financing of 

energy renovation 

Milestone Entry into force of a ban on the use of fossil 

fuels for heating in new buildings 

Provision in the law 

indicating the entry into 

force of the relevant Act  

      Q2 2023 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

of buildings in the 

public sector 

20 A: Reform of 

planning and 

financing of 

energy renovation 

of buildings in the 

public sector 

Milestone Establishment of a revolving fund for the 

energy renovation of buildings in the public 

sector 

Adopted decree to establish 

a systemic financial 

resource for the 

implementation of priority 

energy renovations  

      Q4 2023 

21 B: Sustainable 

renovation of 

buildings 

Milestone Opening of a call for tender for the 

implementation of individual upgrades of 

technical building systems 

Publication of tender 

specifications 

      Q4 2022 

22 B:  Sustainable 

renovation of 

buildings 

Milestone Opening of a call for tender  for energy and 

sustainable renovation of publicly owned 

buildings of high administrative and social 

importance 

Publication of tender 

specifications 

      Q4 2022 

23 B: Sustainable 

renovation of 

buildings 

Milestone Opening of a call for tender  for energy and 

sustainable renovation of publicly owned 

residential  buildings 

Publication of tender 

specifications 

      Q4 2022 

24 B: Sustainable 

renovation of 

buildings 

Target Completed energy and sustainable renovations 

of buildings of high administrative and social 

importance  

  Number 

(m²) 

0 2900

0 

Q4 2024 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

24.1 B: Sustainable 

renovation of 

buildings 

Monitoring 

step 

Interim report detailing progress towards 

reaching the target, including written proof of 

handover or acceptance of performed works 

(m2) and the registration numbers of the 

energy performance certificates before and 

after the renovation action, and energy saving 

achieved 

  Number 

(m²) 

0 1350

0 

Q4 2023 

25 B: Sustainable 

renovation of 

buildings 

Target Completed energy and sustainable renovations 

of buildings of high administrative and social 

importance 

  Number 2900

0 

8900

0 

Q2 2026 

26 B: Sustainable 

renovation of 

buildings 

Target Completed energy and sustainable renovation 

of buildings through individual upgrades of 

technical building systems  

  Number 

(m²) 

0 3600

0 

Q4 2025 

26.1 B: Sustainable 

renovation of 

buildings 

Monitoring 

step 

Interim report detailing progress towards 

reaching the target, including written proof of 

handover or acceptance of performed works 

(m2) and the registration numbers of the 

energy performance certificates before and 

after the renovation action, and energy saving 

achieved 

  Number 

(m²) 

0 1000

0 

Q4 2024 

27 B: Sustainable 

renovation of 

buildings 

Target Completed energy and sustainable renovation 

of publicly owned residential buildings 

implemented 

  Number 

(m²) 

0 2000

0 

Q4 2025 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

28 B: Sustainable 

renovation of 

buildings 

Target Completed energy and sustainable renovation 

of public buildings financed under the 

revolving fund for the energy renovation of 

public buildings  

  Number 

(m²) 

0 1000

0 

Q2 2026 

29 A: Strengthening 

preparedness and 

response in the 

event of climate-

driven disasters 

Milestone Entry into force of a resolution on the national 

programme of protection against natural and 

other disasters  

Provision in the resolution 

indicating the entry into 

force of a national 

programme of protection 

against natural and other 

disasters 

      Q4 2023 

30 E: Social and 

economic 

resilience to 

climate-related 

disasters in the 

Republic of 

Slovenia 

Target Newly established training and response 

facilities for climate-related operational 

disasters 

  Number 0 3 Q4 2025 

31 E: Social and 

economic 

resilience to 

climate-related 

disasters in the 

Republic of 

Slovenia  

Target Participants with completed trainings in 

responding to floods and large-scale wild fires  

  Number 0 2000 Q4 2025 

32 F: Reducing flood 

risks and reducing 

the risk to other 

climate-related 

disasters  

Milestone Award of contracts for flood safety 

investments 

Communication of awards       Q4 2022 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

32.1 F: Reducing flood 

risks and reducing 

the risk to other 

climate-related 

disasters  

Monitoring 

step 

Interim report detailing progress towards the 

milestone and in particular: (i) the draft terms 

of reference including eligibility conditions 

and selection criteria, showing how they 

integrate nature-based-solutions and 

compliance with the relevant annexes of the 

Commission Delegated Regulation (EU) 

(C(2021) 2800 final) supplementing the 

Taxonomy Regulation (EU) 2020/852; and (ii) 

an explanation of the methodology and process 

that will be followed to ensure that selected 

projects comply with the DNSH provisions 

and Copies of agreements with municipalities 

   Number 

(contract

s) 

 0 20  Q1 2022 

33 F: Reducing flood 

risks and reducing 

the risk to other 

climate-related 

disasters  

Target Rehabilitated sites threatened by landslides 

due to seismic risk 

  Number 0 6 Q4 2025 

33.1 F: Reducing flood 

risks and reducing 

the risk to other 

climate-related 

disasters  

Monitoring 

step 

Interim report detailing progress towards the 

target and in particular: (i) the draft terms of 

reference including eligibility conditions and 

selection criteria; (ii) an explanation of the 

methodology and process that will be followed 

to ensure that selected projects comply with 

the DNSH provisions; (iii) Copy of contracts 

award notification. 

  Number 

(contract

s) 

0 6 Q4 2022 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

34 F: Reducing flood 

risks and reducing 

the risk to other 

climate-related 

disasters  

Target Population benefiting from flood protection 

projects 

  Number 0 6000 Q2 2026 

35 F: Reducing flood 

risks and reducing 

the risk to other 

climate-related 

disasters  

Target Number of completed flood protection projects 

supporting, as far as possible, ‘nature based 

solution’ and green measures 

  Number 0 5 Q4 2025 

35.1 F: Reducing flood 

risks and reducing 

the risk to other 

climate-related 

disasters  

Monitoring 

step 

Interim report detailing progress towards the 

target and in particular: Increase of the number 

of completed flood protection projects 

supporting, as far as possible, ‘nature based 

solution’ and green measures And Copies of 

contracts for project implementation 

  Number 0 4 Q2 2024 

36 C: Restoring and 

mitigating the 

effects of climate 

change and 

climate-related 

disasters on 

resilient forest 

biodiversity 

Milestone Entry into force of amendments to rules on 

conditions for entry in the register of suppliers 

and other obligations of suppliers and on the 

requirements concerning the marketing of 

forest reproductive material 

Provision in the 

amendments indicating the 

entry into force of rules on 

conditions for entry in the 

register of suppliers and 

other obligations of 

suppliers and on the 

requirements concerning 

the marketing of forest 

reproductive material 

      Q4 2022 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

37 G: Centre for 

seeds, nurseries 

and forest 

protection 

Milestone Centre for seeds, nurseries and forest 

protection is operational 

Completion of construction 

works and operational 

licence obtained  

      Q4 2024  

38 H: Urban waste 

water discharge 

and treatment 

projects 

Milestone Award of contracts for urban waste water 

discharge and treatment projects 

Communication of awards       Q4 2022 

39 H: Urban waste 

water discharge 

and treatment 

projects 

Target Number of completed urban waste water 

discharge and treatment projects  

  Number 0 5 Q4 2024 

40 H: Urban waste 

water discharge 

and treatment 

projects 

Target Number of completed urban waste water 

discharge and treatment projects  

  Number 5 12 Q4 2025 

41 H: Urban waste 

water discharge 

and treatment 

projects 

Target Number of completed urban waste water 

discharge and treatment projects  

  Number 12 15 Q2 2026 

42 I: Drinking water 

supply and savings 

projects 

Milestone Award of contracts for drinking water supply 

projects 

Communication of awards       Q4 2022 

43 I: Drinking water 

supply and savings 

projects 

Target Number of completed drinking water supply 

projects  

  Number 0 5 Q4 2024 

44 I: Drinking water 

supply and savings 

projects 

Target Number of completed drinking water supply 

projects  

  Number 5 12 Q4 2025 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

45 I: Drinking water 

supply and savings 

projects 

Target Number of completed drinking water supply 

projects  

  Number 12 15 Q2 2026 

54 A: Reform of the 

organisation of 

public passenger 

transport 

Milestone Entry into force of the Act establishing an 

integrated public passenger transport operator 

Provision in the law 

indicating the entry into 

force of the Act  

      Q2 2022 

55 A: Reform of the 

organisation of 

public passenger 

transport 

Milestone A public passenger transport management 

company is operational 

 Notification of the 

government on the 

establishment of a public 

passenger transport 

management company 

      Q4 2022 

56 A: Reform of the 

organisation of 

public passenger 

transport 

Target Increase in public transport service   Number 

(million 

km) 

50 60 Q2 2023 

57 C: Increasing 

railway 

infrastructure 

capacity 

Milestone Award of contracts for upgrading railway 

sections   

Communication of awards 

to upgrade railway tracks 

on sections: Kranj – 

Jesenice  Ljubljana – 

Brezovica and  Brezovica – 

Preserje and Preserje – 

Borovnica  

      Q4 2022 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

57.1 C: Increasing 

railway 

infrastructure 

capacity 

Monitoring 

step 

Interim report detailing progress towards the 

target and in particular: (i) the draft terms of 

reference including eligibility conditions and 

selection criteria; (ii) an explanation of the 

methodology and process that will be followed 

to ensure that selected projects comply with 

the DNSH provisions. 

         Q2 2022 

58 C: Increasing 

railway 

infrastructure 

capacity 

Milestone Award of contracts to upgrade the Grosuplje 

and Domžale railway stations  

Communication of awards 

to upgrade Grosuplje and 

Domžale stations 

      Q4 2022 

58.1 C: Increasing 

railway 

infrastructure 

capacity 

Monitoring 

step 

Interim report detailing progress towards the 

target and in particular: (i) the draft terms of 

reference including eligibility conditions and 

selection criteria (ii) an explanation of the 

methodology and process that will be followed 

to ensure that selected projects comply with 

the DNSH provisions. 

         Q2 2022 

59 C: Increasing 

railway 

infrastructure 

capacity 

Target Upgraded railway stations    Number 

(stations

) 

0 2 Q2 2024 

60 C: Increasing 

railway 

infrastructure 

capacity 

Target Length of upgraded railway lines    Number 

(km) 

0 49 Q2 2025 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

60.1 C: Increasing 

railway 

infrastructure 

capacity 

Monitoring 

step 

Interim report detailing progress towards 

reaching the target. The report shall include:  

a) information on technical progress; b) 

qualitative information on investment; c) 

implementation issues 

     Q2 2023 

60.2 C: Increasing 

railway 

infrastructure 

capacity 

Monitoring 

step 

Interim report detailing progress towards 

reaching the target. The report shall include:  

a) information on technical progress; b) 

qualitative information on investment; c) 

implementation issues 

     Q2 2024 

61 D: Digitalisation 

of rail and road 

infrastructure  

Target Operational locomotives additionally equipped 

with ETCS level 2 

  Number 0 32 Q2 2026 

61.1 D: Digitalisation 

of rail and road 

infrastructure  

Monitoring 

step 

Interim report detailing progress towards 

reaching the target. The report shall include: a) 

information on technical progress; b) 

qualitative information on investment; c) 

implementation issues 

        Q2 2023 

62 D: Digitalisation 

of rail and road 

infrastructure  

Target Roads covered by a traffic control and 

management system  

  Number 

(km) 

0 70 Q4 2025 

62.1 D: Digitalisation 

of rail and road 

infrastructure  

Monitoring 

step 

Interim report detailing progress towards 

reaching the target. The report shall include: a) 

information on technical progress; b) 

qualitative information on investment; c) 

implementation issues 

        Q4 2023 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

63 B: Reform of the 

deployment of 

alternative fuels 

infrastructure 

Milestone Entry into force of an Act on Alternative Fuels 

in Transport 

The entry into force of a 

law establishing a national 

regulatory framework in the 

field of alternative transport 

fuels.  

      Q2 2022  

64 B: Reform of the 

deployment of 

alternative fuels 

infrastructure 

Target Operational recharging or refuelling points for 

alternative powered vehicles 

  Number 1300 1714 Q4 2025 

64.1 B: Reform of the 

deployment of 

alternative fuels 

infrastructure 

Monitoring 

step 

Interim report detailing progress towards 

reaching the target. The report shall include: a) 

information on technical progress; b) 

qualitative information on investment; c) 

implementation issues 

  Number 1300 1500 Q2 2024 

65 E: Promoting the 

deployment of 

alternative fuels 

infrastructure in 

transport 

Target Operational recharging points accessible to the 

public for electric vehicles  

  Number 0 482 Q4 2025 

65.1 E: Promoting the 

deployment of 

alternative fuels 

infrastructure in 

transport 

Monitoring 

step 

Interim report detailing progress towards 

reaching the target. The report shall include: a) 

information on technical progress; b) 

qualitative information on investment; c) 

implementation issues 

  Number 0 200 Q2 2024 

66 E: Promoting the 

deployment of 

alternative fuels 

Target Operational recharging points for electric 

vehicles owned by public administration 

  Number 0 104 Q4 2025 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

infrastructure in 

transport 

66.1 E: Promoting the 

deployment of 

alternative fuels 

infrastructure in 

transport 

Monitoring 

step 

Interim report detailing progress towards 

reaching the target. The report shall include: a) 

information on technical progress; b) 

qualitative information on investment; c) 

implementation issues 

  Number 0 35 Q4 2023 

69 A: Establishing a 

framework for 

sustainable and 

green 

transformation 

Milestone Entry into force of amendments on extended 

producer responsibility and recovery of waste  

Provision in the law 

indicating the entry into 

force of amendments to the 

Decree on the Management 

of Packaging and 

Packaging Waste and the 

Waste Regulation 

      Q4 2022 

70 A: Establishing a 

framework for 

sustainable and 

green 

transformation 

Milestone Developing and applying of a green budgetary 

planning methodology 

Development and start of 

application of a green 

budgetary planning 

methodology  

      Q4 2023 

71 A: Establishing a 

framework for 

sustainable and 

green 

transformation 

Milestone One-stop shop for the circular economy is 

operational 

The one-stop shop for the 

circular economy is 

operational 

      Q2 2022 

72 B: Integrated 

strategic project to 

decarbonise 

Slovenia through 

Milestone Award of contracts for support to companies 

in the transition to a circular economy 

Communication of awards       Q2 2024 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

the transition to a 

circular economy 

72.1 B: Integrated 

strategic project to 

decarbonise 

Slovenia through 

the transition to a 

circular economy 

Monitoring 

step 

Interim report detailing progress towards the 

milestone and in particular: (i) the draft terms 

of reference including eligibility conditions 

and selection criteria, showing how they 

integrate compliance with the “do no 

significant harm” Technical Guidance 

(2021/C58/01), in particular on the protection 

of biodiversity; and (ii) an explanation of the 

methodology and process that will be followed 

to ensure that selected projects comply with 

the DNSH provisions. 

 
      Q2 2023 

73 B: Integrated 

strategic project to 

decarbonise 

Slovenia through 

the transition to a 

circular economy  

Target Completed projects to support companies in 

the transition to a circular economy 

  Number 0 200 Q4 2025 

74 C: Increasing 

wood processing 

to accelerate the 

transition to a 

climate-neutral 

society 

Milestone Award of contracts for supporting 

environmentally-friendly wood processing 

Communication of awards       Q4 2024 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

74.1 C: Increasing 

wood processing 

to accelerate the 

transition to a 

climate-neutral 

society 

Monitoring 

step 

Interim report detailing progress towards the 

milestone and in particular: (i) the draft terms 

of reference including eligibility conditions 

and selection criteria, showing how they 

integrate compliance with the “do no 

significant harm” Technical Guidance 

(2021/C58/01), in particular on the protection 

of biodiversity; and (ii) an explanation of the 

methodology and process that will be followed 

to ensure that selected projects comply with 

the DNSH provisions. 

 
      Q2 2022 

75 C: Increasing 

wood processing 

to accelerate the 

transition to a 

climate-neutral 

society 

Target Completed projects for supporting 

environmentally- friendly wood processing  

  Number 0 8 Q2 2025 

76 C: Increasing 

wood processing 

to accelerate the 

transition to a 

climate-neutral 

society 

Target Completed projects for supporting 

environmentally- friendly wood processing  

  Number 8 28 Q2 2026 

77 A: Digital 

transformation of 

the economy 

(business and 

industry) 

Milestone Adoption of a strategy for the digital 

transformation of enterprises 

Adoption of the strategy for 

the digital transformation of 

enterprises by the 

government  

      Q4 2021 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

78 A: Digital 

transformation of 

the economy 

(business and 

industry) 

Milestone Guidelines for innovative public procurement  Guidelines for innovative 

public procurement adopted 

by the Government of the 

Republic of Slovenia 

      Q2 2022 

79 A: Digital 

transformation of 

the economy 

(business and 

industry) 

Target Enterprises with e-identity assigned   Number 0 200 Q2 2022 

80 B: 

Industrial/business 

digital 

transformation 

programme  

Milestone Award of contracts for projects for the digital 

transformation of enterprises 

Communication of awards       Q2 2022 

81 B: 

Industrial/business 

digital 

transformation 

agenda  

Target Consortia of companies with produced digital 

strategy 

  Number 0 20 Q2 2022 

82 B: 

Industrial/business 

digital 

transformation 

agenda  

Target Consortia supported with completed 

comprehensive digital transformation 

  Number 0 20 Q2 2023 

83 D: Cross border 

and multi-country 

projects - 

European 

Common Data 

Milestone Launch of the call for expression of interest in 

a new project on next generation cloud. 

Publication of a call for 

expression of interest 

      Q2 2021 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

Infrastructure and 

Services 

84 D: Cross border 

and multi-country 

projects - 

European 

Common Data 

Infrastructure and 

Services 

Target Data processing solutions developed and 

integrated at pilot phase 

  Number 0 7 Q2 2024 

85 E: Cross border 

and multi-country 

projects - Low-

Power Processors 

and 

Semiconductor 

Chips 

Milestone Finalisation of the list of potential participants 

to the common project. 

Finalisation of the list       Q2 2021 

86 E: Cross border 

and multi-country 

projects - Low-

Power Processors 

and 

Semiconductor 

Chips 

Target Number of projects started   Number 0 3 Q2 2023 

87 F: Cross border 

and multi-country 

projects - 

European 

Blockchain 

Services 

Infrastructure 

Target European Blockchain Services Infrastructure 

Nodes opened at national level  

  Number 0 8 Q2 2022 



 

165 
 

Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

88 F: Cross border 

and multi-country 

projects - 

European 

Blockchain 

Services 

Infrastructure 

Target Services operated through European 

Blockchain Services Infrastructure 

  Number 0 6 Q4 2022 

89 C: Establishment 

of cloud 

infrastructure at 

the Ministry of 

Economic 

Development and 

Technology 

Milestone Cloud infrastructure is operational A hybrid cloud providing 

infrastructure and basic 

services is operational in 

the Ministry of Economic 

Development and 

Technology 

      Q2 2022 

90 A: Strengthening 

the governance of 

the digital 

transformation of 

public 

administration 

Milestone State Administration Informatics Development 

Council established and operational 

Adoption of decision on 

establishment of the 

Council by the government 

and appointment of its 

members by the Ministry of 

Public Administration 

      Q4 2021 

91 B: Creating an 

environment for 

the use of e-

services by public 

administration  

Milestone Secure national e-identity documents Start of issuing of new 

national e-identity cards 

      Q2 2022 

91.1 B: Creating an 

environment for 

the use of e-

services by public 

administration 

Monitoring 

step 

Entry into force of the Electronic Identity and 

Trust Services Act and the amended Identity 

Card Act  

 
      Q1 2022 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

92  D: Establishment 

of a competence 

centre and 

increasing skills of 

staff in the public 

administration 

Milestone A competence centre established and 

operational  

The Competence Centre is 

operational  

      Q4 2023 

93 C: Modernising 

administrative 

processes for 

successful digital 

transformation 

Milestone Removal of legal and administrative obstacles 

to the provision of e-services 

Provisions in the law 

indicating the entry into 

force of amendments to the 

General Administrative 

Procedure Act and the 

Decree on Administrative 

Commerce  

      Q4 2022 

94 F: Transition to 

Gigabit Society 

Milestone Adoption of a Broadband Plan 2021-2025  The Broadband Plan is 

adopted by the government 

      Q2 2022 

95 E: Ensuring 

cybersecurity 

Milestone Increased capacity of public administration to 

respond to cybersecurity incidents 

Information sharing and 

analysis centre platform, 

incident notification 

platform, and a 

cybersecurity certification 

authority are operational   

      Q2 2026 

95.1 E: Ensuring 

cybersecurity 

Monitoring 

step 

Progress report submitted to the European 

Commission 

 
      Q4 2023 

96 G: Modernising 

the digital 

environment of 

public 

administration 

Milestone Establishment of a national SI-EuroQCI 

network  

A national SI-EuroQCI 

network is operational 

      Q2 2026 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

97 G: Modernising 

the digital 

environment of 

public 

administration 

Milestone Entry into operation of the e-Legislation 

platform  

Entry into operation of the 

e-Legislation platform 

      Q4 2025 

97.1 G: Modernising 

the digital 

environment of 

public 

administration 

Monitoring 

step 

Launch of the call for tender for the e-

Legislation platform 

 
      Q2 2022 

97.2 G: Modernising 

the digital 

environment of 

public 

administration 

Monitoring 

step 

Progress report submitted to the European 

Commission 

 
      Q4 2023 

98 G: Modernising 

the digital 

environment of 

public 

administration 

Target Number of civil servants having completed 

digital skills training 

  Number 0 4000

0 

Q2 2026 

98.1 G: Modernising 

the digital 

environment of 

public 

administration 

Monitoring 

step 

Number of civil servants having completed 

digital skills training 

  Number  0 8000 Q4 2023 

99 H: Gigabit 

infrastructure 

Target Additional households with broadband access    Number 0 8500 Q2 2026 

99.1 H: Gigabit 

infrastructure 

Monitoring 

step 

Publication of the call         Q3 2022 



 

168 
 

Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

99.2 H: Gigabit 

infrastructure 

Monitoring 

step 

Additional households with broadband access    Number 0 850 Q2 2024 

99.3 H: Gigabit 

infrastructure 

Monitoring 

step 

Additional households with broadband access   Number 850 4250 Q2 2025 

100 I. Digitalisation of 

internal security 

Target Users of the new Police Digital Radio 

Network (TETRA)  

  Number 0 1100

0 

Q4 2022 

101 I. Digitalisation of 

internal security 

Milestone Private police cloud is operational Private police cloud is 

operational 

      Q4 2025 

102 K: Green 

Slovenian location 

framework 

Target Interconnected spatial and environmental 

digital data infrastructure 

  Number 0 4 Q4 2025 

103 L: The digital 

transition in 

agriculture, food 

and forestry 

Target New operational e-services in agriculture, 

food, and forestry 

  Number 0 15 Q4 2024 

104 L: The digital 

transition in 

agriculture, food 

and forestry 

Target New operational e-services in agriculture, 

food, and forestry 

  Number 15 32 Q2 2026 

105 N: Digitising 

justice 

Target New or upgraded IT systems in use by judicial 

institutions 

  Number 0 12 Q2 2026 

106 J: Digitising 

education, science 

and sport 

Target Additional education institutions with optical 

connections above 1 Gbps 

  Number 0 228 Q4 2023 

106.1 J: Digitising 

education, science 

and sport 

Monitoring 

step 

Launch of the call 
 

      Q2 2022 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

107 J: Digitising 

education, science 

and sport 

Target Additional 100 Gbps backbone optical 

connections 

  Number 0 40 Q4 2023 

107.1 J: Digitising 

education, science 

and sport 

Monitoring 

step 

Launch of the call 
 

      Q2 2022 

108 J: Digitising 

education, science 

and sport 

Target New IT solutions used in teaching, learning, 

sport and tracking of vocational education 

graduates 

  Number 0 12 Q4 2025 

108.1 J: Digitising 

education, science 

and sport 

Monitoring 

step 

Launch of the call        Q2 2023 

109 M: Digitalisation 

in culture 

Target Cultural institutions with operational dynamic 

e-services 

  Number 0 20 Q4 2025 

110 A: Operation and 

management of the 

RDI system 

Milestone Entry into force of the Act on Research, 

Development and Innovation Activities  

Provision in the law 

indicating the entry into 

force of an Act on 

Research, Development and 

Innovation Activities 

following adoption by 

Parliament 

      Q2 2022 

111 A: Operation and 

management of the 

RDI system 

Milestone Joint Programme Committee established and 

operational 

Joint Programme 

Committee established and 

operational by decision on 

the appointment and tasks 

of the committee by the 

Government of the 

Republic of Slovenia 

      Q2 2022 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

112 B: Co-financing of 

research 

innovation projects 

in support of green 

transition and 

digitalisation 

Milestone Decision on selection for programmes to 

develop low carbon society, economy, 

resilience and adaptation to climate change 

Communication of decision 

on selection 

      Q4 2024 

112.1 B: Co-financing of 

research 

innovation projects 

in support of green 

transition and 

digitalisation 

Monitoring 

step 

Publication of call for proposals for 

programmes to develop low carbon society, 

economy, resilience and adaptation to climate 

change (see Milestone 112). 

Publication of call for 

proposals in the Official 

Gazette and on the website 

of Public Research Agency 

of the Republic of Slovenia 

(ARRS), accompanied by a 

document duly justifying 

that the call satisfactorily 

fulfils the requirements set 

out in milestone 112.  

      Q3 2022 

113 B: Co-financing of 

research 

innovation projects 

in support of green 

transition and 

digitalisation 

Milestone Decision on selection for programmes in the 

field of digitalisation and digital 

transformation 

 Communication of 

decision on selection 

      Q4 2024 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

113.1 B: Co-financing of 

research 

innovation projects 

in support of green 

transition and 

digitalisation 

Monitoring 

step 

Publication of call for proposals for 

programmes in the field of digitalisation and 

digital transformation as set out in milestone 

113. 

Publication of call for 

proposals, accompanied by 

a document duly justifying 

that the call satisfactorily 

fulfils the requirements set 

out in milestone 113 in the 

Official Gazette and on the 

website of Public Research 

Agency of the Republic of 

Slovenia (ARRS). 

      Q3 2022 

114 B: Co-financing of 

research 

innovation projects 

in support of green 

transition and 

digitalisation 

Milestone Decision on selection for circular economy 

research and innovation projects 

Communication of decision 

on selection 

      Q4 2024 

114.1 B: Co-financing of 

research 

innovation projects 

in support of green 

transition and 

digitalisation 

Monitoring 

step 

Publication of call for proposals for circular 

economy research and innovation projects as 

set out in milestone 114 

Publication of call for 

proposals in the Official 

Journal and on web pages 

of the Agency SPIRIT, 

accompanied by a 

document duly justifying 

that the call satisfactorily 

fulfils the requirements set 

out in milestone 114. 

      Q2 2023 

115 B: Co-financing of 

research 

innovation projects 

in support of green 

Target Completed projects to develop a low carbon 

society, economy, resilience and adaptation to 

climate change 

  Number 0 2 Q2 2026 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

transition and 

digitalisation 

116 B: Co-financing of 

research 

innovation projects 

in support of green 

transition and 

digitalisation 

Target Completed projects in the field of 

digitalisation and digital transformation 

  Number 0 2 Q2 2026 

117 B: Co-financing of 

research 

innovation projects 

in support of green 

transition and 

digitalisation 

Target Completed circular economy research and 

innovation projects 

  Number 0 50 Q4 2025 

118 B: Co-financing of 

research 

innovation projects 

in support of green 

transition and 

digitalisation 

Target Completed circular economy research and 

innovation projects 

  Number 50 95 Q2 2026 

119 C: Co-financing of 

projects to 

enhance the 

international 

mobility of 

Slovenian 

researchers and 

research 

Target Completed projects for mobility and/or 

reintegration of Slovenian researchers  

  Number 0 88 Q2 2026 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

organisations and 

to promote the 

international 

involvement of 

Slovenian 

applicants  

119.1 C: Co-financing of 

projects to 

enhance the 

international 

mobility of 

Slovenian 

researchers and 

research 

organisations and 

to promote the 

international 

involvement of 

Slovenian 

applicants 

Monitoring 

step 

Selection of beneficiaries for the mobility 

and/or reintegration of Slovenian researchers 

as set out in target 119 

Publication of the call on 

the website of Public 

Research Agency of the 

Republic of Slovenia 

(ARRS). Documentation 

that the selection of 

beneficiaries has taken 

place, accompanied by a 

document duly justifying 

that the underlying call 

satisfactorily fulfilled the 

requirements set out in 

target 119. 

      Q2 2025 

120 D: Co-financing of 

investment in RDI 

demonstration and 

pilot projects 

Milestone Completed selection for projects in RDI pilot 

schemes in the field of circular economy. 

Communication of 

decisions 

      Q4 2024 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

120.1 D: Co-financing of 

investment in RDI 

demonstration and 

pilot projects 

Monitoring 

step 

Publication of call for projects in RDI pilot 

schemes in the field of circular economy as set 

out in milestone 120. 

Publication of call for 

proposals in the Official 

Journal and on web pages 

of the Agency SPIRIT, 

accompanied by a 

document duly justifying 

that the call satisfactorily 

fulfils the requirements set 

out in milestone 120. 

      Q4 2023 

121 D: Co-financing of 

investment in RDI 

demonstration and 

pilot projects 

Target Completed RDI pilot projects in the field of 

circular economy 

  Number 0 15 Q4 2025 

122 D: Co-financing of 

investment in RDI 

demonstration and 

pilot projects 

Target Completed RDI pilot projects in the field of 

circular economy 

  Number 15 30 Q2 2026 

123 E: Establishing the 

National Food 

Institute as a 

central pillar of the 

innovation 

ecosystem in food 

supply chains 

Milestone Entry into operation of the National Food 

Institute 

Entry into operation of the 

National Food Institute 

      Q4 2025 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

123.1 E: Establishing the 

National Food 

Institute as a 

central pillar of the 

innovation 

ecosystem in food 

supply chains 

Monitoring 

step 

Publication of a legal, financial and 

substantive study on the establishment  of the 

national food institute as set out in milestone 

123 on the website of Ministry of Agriculture, 

Forestry and Food (MAFF) 

Publication of a legal, 

financial and substantive 

study on the establishment  

of the national food 

institute; and a summary 

document duly justifying 

how the interim milestone 

was satisfactorily fulfilled, 

with appropriate links to 

the publication. 

      Q2 2023 

124 A: Strengthening 

capital markets 

Milestone Entry into force of the Act on forms of 

alternative investment funds 

Provision in the law 

indicating the entry into 

force of the Act on forms of 

alternative investment 

funds  

      Q4 2021 

125 A: Strengthening 

capital markets 

Milestone Adoption of a capital market development 

strategy 

Adoption of a capital 

market development 

strategy by the government 

      Q2 2022 

126 B: A more 

productive 

economy for the 

digital and green 

transition  

Milestone Entry into force of amendments to the 

Investment Promotion Act with the aim of 

promoting the green transition 

Provision in the law 

indicating the entry into 

force of amendments to the 

Investment Promotion Act  

      Q4 2021 

127 B: A more 

productive 

economy for the 

digital and green 

transition  

Milestone Entry into force of Implementing Regulation 

of the Investment Promotion Act 

Provision in the regulation 

indicating the entry into 

force of Implementing 

Regulation of the 

Investment Promotion Act 

      Q2 2022 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

128 C: Support for 

decarbonisation, 

productivity, and 

competitiveness of 

companies 

Milestone Award of contract for projects to support 

regional development  

Communication of awards       Q2 2022 

129 C: Support for 

decarbonisation, 

productivity, and 

competitiveness of 

companies 

Milestone Award of contract for projects to promote 

investment 

Communication of awards       Q2 2023 

130 C: Support for 

decarbonisation, 

productivity, and 

competitiveness of 

companies 

Target Completed projects to promote investment    Number 0 59 Q2 2026 

130.1 C: Support for 

decarbonisation, 

productivity, and 

competitiveness of 

companies 

Monitoring 

step 

Progress report regarding the advancement of 

the investment promotion projects as set out in 

milestone 130 

        Q2 2024 

131 C: Support for 

decarbonisation, 

productivity, and 

competitiveness of 

companies 

Target Completed projects to support regional 

development  

  Number 0 200 Q4 2025 

131.1 C: Support for 

decarbonisation, 

productivity, and 

competitiveness of 

companies 

Monitoring 

step 

Progress report regarding the advancement of  

projects to support regional development as set 

out in target 131 

        Q2 2023 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

132 C: Support for 

decarbonisation, 

productivity, and 

competitiveness of 

companies 

Target Additional completed projects to support 

regional development  

  Number 200 300 Q2 2026 

133 D: Providing 

innovative 

ecosystems of 

economic and 

business 

infrastructure 

Milestone Award of contracts for innovative business 

infrastructure ecosystems and their 

management 

Communication of awards       Q2 2022 

134 D: Providing 

innovative 

ecosystems of 

economic and 

business 

infrastructure 

Target Completed projects for innovative business 

infrastructure ecosystems and their 

management. 

  Number 0 15 Q2 2026 

134.1 D: Providing 

innovative 

ecosystems of 

economic and 

business 

infrastructure 

Monitoring 

step 

Progress report regarding the advancement of 

the business infrastructure projects as set out 

in target 134. 

        Q4 2023 

135 A: Structural 

measures to 

strengthen the 

resilience of the 

labour market 

Milestone Entry into force of the Act establishing a 

“crisis” short-time work scheme  

Provision in the law 

indicating the entry into 

force of the Act 

establishing a “crisis” 

short-time work scheme  

      Q4 2022 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

135.1 A: Structural 

measures to 

strengthen the 

resilience of the 

labour market 

Monitoring  

step  

Draft law on the short time work scheme 

submitted to the parliamentary process as set 

out in milestone 135. 

Ministry of Labour, Family, 

Social Affairs and Equal 

Opportunities provide link 

to the Resolution of the 

Government regarding the 

adoption of the draft law on 

the short time work scheme 

      Q3 2022 

136 A: Structural 

measures to 

strengthen the 

resilience of the 

labour market 

Milestone Entry into force of amendments to the Labour 

Market Regulation Act  

Provision in the law 

indicating the entry into 

force of amendments to the 

Labour Market Regulation 

Act  

      Q2 2024 

136.1 A: Structural 

measures to 

strengthen the 

resilience of the 

labour market 

Monitoring 

step 

Ministry of Labour, Family, Social Affairs and 

Equal Opportunities will prepare a 

comprehensive analysis of possible measures 

for extending the working period and possible 

parametric reforms on the pension system 

(milestones 136,137), building on the OECD 

analysis (section 3.3.3 of SI RRP) and present 

it to the Social Protection Committee (SPC), 

the Economic Policy Committee 

(EPC)/Ageing Working Group (AWG), in 

relation to milestone 136. 

        Q2 2022  



 

179 
 

Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

136.2 A: Structural 

measures to 

strengthen the 

resilience of the 

labour market 

Monitoring 

step 

Ministry of Labour, Family, Social Affairs and 

Equal Opportunities ensures government 

adoption of the draft amendments to Labour 

Market Regulation Act as set out in milestone 

136 and provides link to the resolution of the 

Government which approves the draft 

amendments  

        Q4 2023 

137 A: Structural 

measures to 

strengthen the 

resilience of the 

labour market 

Milestone Draft amendments to pension legislation for 

consultation  

Draft amendments to the 

Pension and Disability 

Insurance Act aimed at 

ensuring the fiscal 

sustainability and adequacy 

of the pensions are 

transmitted to the 

Economic and Social 

Council  

      Q2 2023 

138 A: Structural 

measures to 

strengthen the 

resilience of the 

labour market 

Milestone Legislative proposal for comprehensive 

amendments to the Pension and Disability 

Insurance Act transmitted to the National 

Assembly  

The proposal for legislative 

amendments is adopted by 

the Government of the 

Republic of Slovenia and 

transmitted to the National 

Assembly.  

      Q4 2023 

139 A: Structural 

measures to 

strengthen the 

resilience of the 

labour market 

Milestone Entry into force of amendments to the Pension 

and Disability Insurance Act, aimed at 

ensuring  fiscal sustainability of the system 

and adequate pensions  

Provision in the law 

indicating the entry into 

force of amendments to the 

Pension and Disability 

Insurance Act  

      Q4 2024 



 

180 
 

Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

140 A: Structural 

measures to 

strengthen the 

resilience of the 

labour market 

Milestone Update of the implementation documents for 

the Guidelines for the implementation of 

active labour market policy 2021-2025  

Completed and published 

review and update of the 

implementation documents 

of the Guidelines for the 

implementation of active 

labour market policy 2021-

2025 

      Q4 2024 

141 B: Supporting 

more flexible ways 

of organising work 

Milestone Operational online platform with tools for 

employers and workers to promote flexible 

ways of work 

Online platform is 

operational 

      Q4 2022 

142 B: Supporting 

more flexible ways 

of organising work 

Target Completed projects establishing or upgrading 

home working conditions 

  Number 0 135 Q2 2026 

143 C: Introducing 

more flexible 

working methods 

adapted to the 

needs of persons 

with disabilities in 

sheltered 

enterprises and 

employment 

centres 

Target Completed projects for sheltered enterprises 

and employment centres  

  Number 0 53 Q2 2024 

144 D: Faster entry of 

young people into 

the labour market 

Target Number of additional young people in 

subsidised employment on the basis of an 

open-ended contract 

  Number 0 1300 Q4 2022 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

144.1 D: Faster entry of 

young people into 

the labour market 

Monitoring 

step 

Ministry of Labour, Family, Social Affairs and 

Equal Opportunities launches a call for 

tenders/interest as set out in target 144 and 

provides links on published call for tenders by 

the Employment Service of the Republic of 

Slovenia on its website 

        Q2 2022 

145 D: Faster entry of 

young people into 

the labour market 

Target Number of additional young people in 

subsidised employment on the basis of an 

open-ended contract 

  Number 1300 4000 Q4 2024 

146 E: Training and 

education of 

employees 

Target Number of employees having successfully 

completed training/education programmes 

  Number 0 7000 Q4 2024 

146.1 E: Training and 

education of 

employees 

Monitoring 

step 

Call for tenders/interest launched in relation to 

target 146 

Link to the call for 

tenders/interest launched in 

relation to target 146 

      Q2 2022 

147 E: Training and 

education of 

employees 

Target Number of employees having successfully 

completed training/education programmes 

  Number 7000 1130

0 

Q2 2026 

148 A: Strengthening 

the sustainable 

development of 

tourism 

Milestone Upgraded data monitoring in the Slovenian 

Green Tourism Scheme  

Upgrades to data 

monitoring for the 

Slovenian Green Tourism 

Scheme are operational 

      Q2 2024 

149 A: Strengthening 

the sustainable 

development of 

tourism 

Milestone Entry into force of a Decree on Development 

Incentives for Tourism  

Provision in the decree 

indicating the entry into 

force of a Decree on 

Development Incentives for 

Tourism following 

      Q4 2021 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

adoption by the 

government. 

150 B: Sustainable 

development of 

Slovenia’s tourist 

accommodation 

offers to raise the 

added value of 

tourism  

Milestone Award of contracts for increasing the energy 

efficiency of tourist accommodation  

Communication of awards       Q4 2022 

150.1 B: Sustain-able 

development of 

Slovenia’s tourist 

accommodation 

offers to raise the 

added value of 

tourism 

Monitoring 

step 

The launch of call for tender in relation to 

milestone 150 

        Q2  2022 

151 B: Sustainable 

development of 

Slovenia’s tourist 

accommodation 

offers to raise the 

added value of 

tourism  

Target Completed energy renovation projects for 

increasing the energy efficiency of tourist 

accommodation  

  Number 0 44 Q2 2026 

151.1 B: Sustain-able 

development of 

Slovenia’s tourist 

Monitoring 

step 

Progress report on the implementation of the 

measure described in target 151 

        Q2 2024 



 

183 
 

Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

accommodation 

offers to raise the 

added value of 

tourism 

152 B: Sustainable 

development of 

Slovenia’s tourist 

accommodation 

offers to raise the 

added value of 

tourism  

Target Completed construction or full reconstruction 

projects for increasing the energy efficiency of 

tourist accommodation  

  Number 0 11 Q2 2026 

153 C: Sustainable 

development of 

public and shared 

tourism 

infrastructure and 

natural attractions 

in tourist 

destinations  

Target Completed projects in public and shared 

tourism infrastructure  

  Number 0 35 Q4 2025 

154 D: Sustainable 

restoration and 

revitalisation of 

cultural heritage 

and public cultural 

infrastructure  

Milestone Award of contracts for renovation of cultural 

heritage sites 

Communication of awards       Q4 2022 

155 D: Sustainable 

restoration and 

revitalisation of 

cultural heritage 

Target Cultural heritage sites renovated   Number 0 15 Q2 2026 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

and public cultural 

infrastructure   

155.1 D: Sustainable 

restoration and 

revitalisation of 

cultural heritage 

and public cultural 

infra-structure 

Monitoring 

step 

Launch of public tenders in line with target 

155 

  Number 0 15 Q4 2023 

155.2 D: Sustainable 

restoration and 

revitalisation of 

cultural heritage 

and public cultural 

infra-structure 

Monitoring 

step 

Award of contracts in line with target 155   Number 0 15 Q2 2024 

156 A: Renovating the 

education system 

for the green and 

digital transitions 

Target Modernised curricula for early childhood 

education and care, primary and secondary 

schools 

  Number 0 216 Q4 2025 

156.1 A: Renovating the 

education system 

for the green and 

digital transitions 

Monitoring 

step 

Proposals of expert groups for the revision of 

education programmes by revamping curricula 

in relation to target 156 

Documentation by the 

Ministry of Education, 

Science and Sport 

evidencing that expert 

working groups have tabled 

their proposals detailing 

how the curricula should be 

revised as described in 

target 156, including links 

to any underlying evidence. 

      Q4 2022 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

156.2 A: Renovating the 

education system 

for the green and 

digital transitions 

Monitoring 

step 

Progress report by the Ministry of Education, 

Science and Sport documenting the progress 

made in implementing target 156 

       Q2 2024 

157 E: The 

comprehensive 

transformation of 

green and digital 

education 

Target Professionals and managers having completed 

training in digital and sustainable development 

competences 

  Number 0 9500 Q2 2024 

158 E: The 

comprehensive 

transformation  of 

green and digital 

education 

Target Professionals and managers having completed 

training in digital and sustainable development 

competences 

  Number 9500 2000

0 

Q2 2026 

159 B: Reform of 

higher education 

for a green and 

resilient transition  

Target Modernised higher education curricula   Number 0 68 Q2 2026 

159.1 B: Reform of 

higher education 

for a green and 

resilient transition  

Monitoring 

step 

Guidelines for the modernisation of 

professional higher education curricula 

published in relation to target 159 published 

by the Ministry of Education, Science and 

Sport 

Publication of guidelines 

for the modernisation of 

professional higher 

education curricula by the 

Ministry of Education, 

Science and Sport, with a 

proposal for an 

implementation plan, 

accompanied by a 

document explaining how 

the guidelines ensure that 

      Q2 2022 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

the requirements of target 

159 will be met. 

159.2 B: Reform of 

higher education 

for a green and 

resilient transition  

Monitoring 

step 

Progress report in relation to target 159 Summary document duly 

justifying how the target 

(including all the 

constitutive elements) was 

satisfactorily fulfilled, 

including a report by the 

Ministry of Education, 

Science and Sport 

demonstrating the progress 

on the implementation of 

the modernised higher 

education curricula. 

      Q1 2025 

160 F: Pilot projects 

for higher 

education reform 

for a green and 

resilient transition  

Milestone Completed selection of pilot projects for the 

renewal of the higher education process  

Communication of results       Q2 2022 

161 F: Pilot projects 

for higher 

education reform 

for a green and 

resilient transition  

Target Completed pilot projects for the renewal of the 

higher education process 

  Number 0 30 Q4 2025 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

162 C: Modernisation 

of secondary 

vocational 

education training 

Target Modernised vocational education training 

programmes  

  Number 0 41 Q2 2026 

162.1 C: Modernisation 

of secondary 

vocational 

education training 

Monitoring 

step 

Pilots for modernised vocational education 

training programmes in line with milestone 

162  

Summary document duly 

justifying how the target 

(including all the 

constitutive elements) was 

satisfactorily fulfilled, with 

appropriate links to the 

underlying evidence. This 

document shall include as 

an annex the following 

documentary evidence:  

a) proof of the favourable 

opinion issued by the 

Ministry of Education, 

Science and Sport, 

b) links to the modernised 

curricula. 

Number 0 5 Q4 2024 

163 G: Strengthening 

cooperation 

between the 

education system 

and the labour 

market 

Target Mentors in companies having successfully 

completed training 

  Number 0 3900 Q2 2026 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

163.1 G: Strengthening 

cooperation 

between the 

education system 

and the labour 

market 

Monitoring 

step 

Successful offers selected in the first call for 

tenders for the provision of practical on-the-

job training in health, social care and early 

childhood education, as well as for training of 

mentors. 

Communication of awards       Q4 2023 

164 H: Greening 

education 

infrastructure in 

Slovenia 

Milestone Completed selection of investment projects in 

greening education infrastructure 

Signature of contracts       Q2 2023 

165 H: Greening 

education 

infrastructure in 

Slovenia 

Target Surface area of new educational facilities    Number 

(m²) 

0 4906 Q2 2024 

166 H: Greening 

education 

infrastructure in 

Slovenia 

Target Surface area of new educational facilities    Number 

(m²) 

4906 3453

2 

Q2 2026 

171 A: Removing 

administrative 

barriers 

Milestone Entry into force of the Debureaucratisation Act  Provision in the law 

indicating the entry into 

force of the 

Debureaucratisation Act  

      Q2 2021 

172 A: Removing 

administrative 

barriers 

Milestone Entry into force of the Second 

Debureaucratisation Act  

Provision in the law 

indicating the entry into 

force of the Second 

Debureaucratisation Act 

      Q2 2022 

173 B: Modern and 

resilient public 

sector 

Milestone Entry into force of a law regulating the pay 

system in the public sector  

Provision in the law 

indicating the entry into 

force of a law regulating 

      Q2 2023 
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Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

the pay system in the public 

sector  

174 C: Creating 

systemic 

conditions for 

investment growth 

Milestone Entry into force of the amendment to the 

Public Procurement Act 

Provision in the law 

indicating the entry into 

force of the amendment to 

the Public Procurement Act 

      Q4 2021 

175 C: Creating 

systemic 

conditions for 

investment growth 

Target Proportion of negotiated procedures without 

prior publication in all transparently published 

procedures 

  % 

(Percent

age) 

26 14 Q4 2024 

175.1 C: Creating 

systemic 

conditions for 

investment growth 

Monitoring 

step 

Proportion of negotiated procedures without 

prior publication in all transparently published 

procedures in relation to target 175. 

  % 

(Percent

age) 

26 20 Q1 2023 

176 C: Creating 

systemic 

conditions for 

investment growth 

Milestone Completed technical assistance to support the 

implementation of public procurement reforms 

Output report with 

assessment and 

recommendations 

submitted. 

      Q2 2022 

177 C: Creating 

systemic 

conditions for 

investment growth 

Milestone Completed independent analysis of the impact 

of public procurement reforms and 

formulation of measures and targets to 

improve the system 

Output report with 

assessment and 

recommendations 

submitted. 

      Q4 2024 

177.1 C: Creating 

systemic 

conditions for 

investment growth 

Monitoring 

step 

Delivery of an interim report of the 

independent analysis on the impact of public 

procurement reforms 

.       Q4 2023 



 

190 
 

Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

178 C: Creating 

systemic 

conditions for 

investment growth 

Milestone Alignment of Slovenia’s public procurement 

databases with the European Commission’s 

database and transmission of the data 

necessary for the full publication of public 

procurement indicators in the Single Market 

Scoreboard 

All indicators of the Single 

Market Scoreboard related 

to public procurement are 

published in the Scoreboard 

database. 

      Q4 2021 

179 C: Creating 

systemic 

conditions for 

investment growth 

Milestone Public Procurement Academy is operational Public Procurement 

Academy is operational 

      Q2 2023 

180 C: Creating 

systemic 

conditions for 

investment growth 

Milestone Entry into force of amendments to the 

Construction Act and the Spatial Planning Act 

Provision in the law 

indicating the entry into 

force of amendments to the 

Construction Act and the 

Spatial Planning Act 

      Q2 2022 

181 D: Implementation 

of the Recovery 

and Resilience 

Plan – control and 

audit systems 

Milestone National Decree describing the procedure for 

carrying out audits and controls in compliance 

with applicable Union and national legislation 

and the Guidelines of the Coordinating Body 

adopted by the Government; establishment of 

the Office for the Implementation of the 

recovery and resilience plan and upgraded 

repository system for audit and controls: 

information for monitoring implementation of 

RRF. 

Decree on the 

implementation of the 

recovery and resilience 

plan; Guidelines of the 

Coordinating Body; 

Amendment of the Decree 

on bodies affiliated to 

ministries; audit report 

confirming repository 

system functionalities    

      Q3 2021 



 

191 
 

Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

182 A: Healthcare 

System Reform 

Milestone Establishment of an independent body to 

monitor and control quality in the healthcare 

system  

An independent body to 

monitor and control quality 

in the healthcare system is 

operational 

      Q4 2023 

183 A: Healthcare 

System Reform 

Milestone Entry into force of amendments to the 

Healthcare and Health Insurance Act 

Provisions in the law 

indicating the entry into 

force of amendments to the 

Healthcare and Health 

Insurance Act 

      Q4 2024 

183.1 A: Healthcare 

System Reform 

Monitoring 

step 

Broad public consultation on complete draft 

amendments to the Healthcare and Health 

Insurance Act, ensuring quality, accessibility 

and financial sustainability of healthcare as set 

out in milestone 183. 

Feedback by the Ministry 

of Health on the outcome of 

the consultation of 

interested stakeholders and 

the general public on a 

complete draft and how it 

changed the draft. 

      Q3 2023 

183.2 A: Healthcare 

System Reform 

Monitoring 

step 

Adoption of draft amendments to the 

Healthcare and Health Insurance Act by the 

government as set out in milestone 183. 

Publication of the act in the 

Official Gazette and to the 

decision on the adoption of 

the draft amendments to the 

Healthcare and Health 

Insurance Act by the 

government ensuring 

quality, accessibility and 

financial sustainability of 

healthcare as set out in 

milestone 183. 

      Q4 2023 



 

192 
 

Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

184 B: Strengthening 

the competence of 

health personnel to 

ensure quality of 

care 

Target Additional nurses having completed specific 

training for the autonomous treatment of 

patients with chronic diseases in line with the 

guidance issued. 

  Number 0 175 Q4 2025 

185 C: Digital 

transformation of 

healthcare 

Milestone Award of contract for a national telemedicine 

system 

 Communication of contract 

awards 

      Q2 2023 

185.1 C: Digital 

transformation of 

healthcare 

Monitoring 

step 

Publication of tender for national telemedicine 

system as set out in milestone 185. 

Tender notice for national 

telemedicine system as set 

out in milestone 185 and 

accompanying documents 

published on the public 

procurement portal/ TED. 

      Q1 2023 

186 C: Digital 

transformation of 

healthcare 

Target Health institutions using the central storage of 

images 

  % 

(Percent

age) 

0 10 Q4 2023 

187 C: Digital 

transformation of 

healthcare 

Target Health professionals using the national 

telemedicine system 

  Number 0 1500 Q4 2025 

187.1 C: Digital 

transformation of 

healthcare 

Monitoring 

step 

Anonymised list of the individual healthcare 

professionals using the system confirming that 

the system is available for use in the medical 

sector as set out in target 187. 

Confirmation by the 

Ministry of Health that the 

national telemedicine 

system has been developed 

and has been made 

available to the first 

healthcare professionals. 

      Q2 2025 

188 D: Accessibility of 

the health system 

Milestone Upgraded rehabilitation centre with increased 

capacity is operational 

Completed construction 

works and obtained use 

permit 

      Q4 2024 



 

193 
 

Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

188.1 D: Accessibility of 

the health system 

Monitoring 

step 

Award of contract to upgrade the rehabilitation 

centre with increased capacity  

Contract(s) award 

notification to upgrade the 

rehabilitation centre with 

increased capacity, an 

extract of the relevant parts 

of the technical 

specifications of the project 

proving alignment with the 

description of milestone 

188 and the investment in 

the CID. 

      Q1 2023 

189 D: Accessibility of 

the health system 

Target Reduced average time of arrival of emergency 

medical assistance 

  Number 

(minutes

) 

16 15 Q2 2025 

190 E: Effective 

treatment of 

communicable 

diseases 

Milestone Award of a contract for the construction of 

Ljubljana Infectious Clinic 

Communication of award       Q4 2023 

190.1 E: Effective 

treatment of 

communicable 

diseases 

Monitoring 

step 

Publication of call for tender for the 

construction of Ljubljana Infectious Clinic as 

set out in milestone 190. 

Publication of the call on 

the Public Procurement 

Portal, showing that the 

competition is open to 

applications, and 

justification that the 

technical specifications of 

the call are fully aligned 

with the description, 

criteria and conditions as 

set out in the CID. 

      Q2 2023 



 

194 
 

Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

191 E: Effective 

treatment of 

communicable 

diseases 

Milestone Award of contract for equipment for Ljubljana 

Infectious Clinic 
Communication of award 

      Q2 2025 

192 E: Effective 

treatment of 

communicable 

diseases 

Milestone Ljubljana Infectious Clinic is operational 
Completion of construction 

works and operating licence 

obtained 

      Q2 2026 

192.1 E: Effective 

treatment of 

communicable 

diseases 

Monitoring 

step  

Start of the construction work for the Clinic 

for the Infectious Diseases in Ljubljana as set 

out in milestone 192. 

Statement by the Ministry 

of Health confirming the 

fulfilment of enabling 

conditions for start of the 

works (e.g. clearing of the 

site, demolitions, access 

roads, earthworks, 

completion of site office). 

This document shall 

include as an annex the 

following documentary 

evidence: 

- signed contract 

- financial security for good 

performance of contractual 

obligation. 

      Q1 2024 

193 E: Effective 

treatment of 

communicable 

diseases 

Milestone Award of contract for the construction of 

Maribor Infectious Clinic 
Communication of award 

      Q4 2022 

194 E: Effective 

treatment of 

Milestone Award of contract for equipment for Maribor 

Infectious Clinic 
Communication of award 

      Q4 2024 



 

195 
 

Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

communicable 

diseases 

195 E: Effective 

treatment of 

communicable 

diseases 

Milestone Maribor Infectious Clinic is operational 
Completion of construction 

works and operating licence 

obtained 

      Q2 2026 

195.1 E: Effective 

treatment of 

communicable 

diseases 

Monitoring 

step 

Start of the construction work for the Clinic 

for the Infectious Diseases in Maribor as set 

out in milestone 195. 

Statement by the Ministry 

of Health confirming the 

fulfilment of enabling 

conditions for start of the 

works (e.g. clearing of the 

site, demolitions, access 

roads, earthworks, 

completion of site office). 

This document shall 

include as an annex the 

following documentary 

evidence: 

- signed contract 

- financial security for good 

performance of contractual 

obligation. 

      Q1 2024 

196 A: Establishing a 

single system for 

long-term care  

Milestone Adoption of national monitoring model for 

long-term care by the Ministry of Health 

A national model to 

monitor the quality of long-

term care provided is 

adopted by the Ministry of 

Health  

      Q4 2021 



 

196 
 

Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

197 A: Establishing a 

single system for 

long-term care  

Milestone Entry into force of the Long-term Care Act  Provision in the law 

indicating entry into force 

of the Long-term Care Act 

      Q2 2022 

198 A: Establishing a 

single system for 

long-term care  

Milestone  Entry into force of implementing acts to the 

Long-Term Care Act 

Provision in the law 

indicating entry into force 

of implementing acts to the 

Long-Term Care Act  

      Q2 2022 

199 A: Establishing a 

single system for 

long-term care  

Milestone Entry into force of the Law on compulsory 

long-term care insurance 

Entry into force of the Law 

on compulsory long-term 

care insurance 

      Q4 2025 

199.1 A: Establishing a 

single system for 

long-term care 

Monitoring 

step  

Adoption of the Law on compulsory long-term 

care insurance by the Government and send to 

the parliamentary procedure as set out in 

milestone 199.  

Link to the decision on the 

adoption of the Law on 

compulsory long-term care 

insurance by the 

Government. 

The adoption of the Law on 

compulsory long-term care 

insurance by the 

Government should ensure 

timely start of the 

parliamentary procedure. 

      Q1 2025 

200 A: Establishing a 

single system for 

long-term care  

Milestone All rights and services under the integrated 

long-term care system are fully applicable 

Completed phase-in of all 

rights and services under 

the Long-Term Care Act 

      Q4 2025 

201 B: Ensuring 

integrated 

treatment of 

persons in need of 

higher levels of 

Milestone  Award of a contract for additional capacity of 

facilities for long-term care 

Communication of award        Q2 2023 



 

197 
 

Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

long-term care and 

more complex 

nursing services 

201.1 B: Ensuring 

integrated 

treatment of 

persons in need of 

higher levels of 

long-term care and 

more complex 

nursing services 

Monitoring 

step 

Submission to the European Commission of 

the call specifications to verify compliance 

with the DNSH selection criteria as set out in 

milestone 201. 

Prepared technical specification of public 

procurement and published on public 

procurement portal. 

The technical specifications will be prepared 

in a way that the Ministry will provide 

information on DNSH. 

        Q4 2022 

202 B: Ensuring 

integrated 

treatment of 

persons in need of 

higher levels of 

long-term care and 

more complex 

nursing services 

Target Additional capacity of facilities for long-term 

care operational 

Increase of the capacity of 

LTC facilities by 200 beds 

Number 0 200 Q2 2026 



 

198 
 

Sequential 

number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Timeline for 

completion 

Unit of 

measure 

Basel

ine  

Goal  Quarter Year 

202.1 B: Ensuring 

integrated 

treatment of 

persons in need of 

higher levels of 

long-term care and 

more complex 

nursing services 

Monitoring 

step  

Start of construction works -Additional 

capacity of facilities for long-term care 

operational as set out in target 202. 

Statement by the 

responsible ministry 

confirming the fulfilment of 

enabling conditions for start 

of the works (e.g. clearing 

of the site, demolitions, 

access roads, earth-works, 

completion of site office). 

The signed contract 

contains provisions relating 

to the construction of a care 

home. 

      Q4 2023 



 

199 
 

Arrangements and Timetable for Monitoring – Loan support 

 

Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Timeline for 

completion  

Unit of 

measure 

Baseline  Goal  Quart

er 

Year 

13 B: Reform of 

electricity supply to 

promote renewable 

energy sources 

Milestone Entry into force of the Electricity 

Supply Act  

Provision in the law 

indicating the entry into 

force of the Act on the 

Supply of Electricity  

      Q2 2022 

14 B: Reform of 

electricity supply to 

promote renewable 

energy sources 

Target Additional power of new renewable 

self-supply power plants connected 

and operating 

  Number 

(MW) 

0 55 Q4 2025 

15 E: Production of 

electricity from 

renewable energy 

sources 

Milestone Award of contracts for new renewable 

energy sources generating installations 

Communication of 

awards  

      Q4 2023 

15.1 E: Production of 

electricity from 

renewable energy 

sources 

Monitoring 

step 

Interim report detailing progress 

towards the milestone and in 

particular: (i) the draft terms of 

reference including eligibility 

conditions and selection criteria, 

showing how they integrate 

compliance with the relevant annexes 

of the Commission Delegated 

Regulation (EU) (C(2021) 2800 final) 

supplementing the Taxonomy 

Regulation (EU) 2020/852; and (ii) an 

explanation of the methodology and 

process that will be followed to ensure 

that selected projects comply with the 

DNSH provisions. 

        Q2  2022 



 

200 
 

Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Timeline for 

completion  

Unit of 

measure 

Baseline  Goal  Quart

er 

Year 

15.2 E: Production of 

electricity from 

renewable energy 

sources 

Monitoring 

step 

Interim report duly justifying that 

renewables projects comply with the 

relevant annexes of the Commission 

Delegated Regulation (EU) (C(2021) 

2800 final) supplementing the 

Taxonomy Regulation (EU) 2020/852. 

The report shall detect possible 

unallocated finances that remain 

available for solar installations on 

public buildings 

        Q1 2023 

16 E: Production of 

electricity from 

renewable energy 

sources 

Target Additional power from new renewable 

electricity generation installations   

  Number 

(MW) 

0 35 Q2 2026 

17 F: Further 

strengthening the 

electricity 

distribution network 

Milestone Opening of a call for tender for a new 

low-voltage distribution network 

 Publication of tender 

specifications 

      Q4 2022 

18 F: Further 

strengthening the 

electricity 

distribution network 

Target Length of new operational distribution 

network    

  Number 

(km) 

0 1520 Q2 2026 

46 B: Strengthening 

prevention to 

increase flood safety 

Milestone Entry into force of a new Flood Risk 

Management Plan  

Provision in the plan 

indicating the entry into 

force of the Plan 

      Q4 2022 

47 F: Further reducing 

flood risks and 

reducing the risk to 

other climate-related 

disasters  

Target Population benefiting from flood 

protection projects 

  Number 0 56000 Q2 2026 



 

201 
 

Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Timeline for 

completion  

Unit of 

measure 

Baseline  Goal  Quart

er 

Year 

48 F: Further reducing 

flood risks and 

reducing the risk to 

other climate-related 

disasters  

Target Number of completed flood protection 

projects favouring, as far as possible, 

‘nature based solutions’ and green 

infrastructures 

  Number 0 20 Q2 2026 

48.1 F: Further reducing 

flood risks and 

reducing the risk to 

other climate-related 

disasters  

Monitoring 

step 

Interim Report duly justifying the 

progress towards the target with 

appropriate links to the underlying 

evidence. This document shall include 

the list and number of projects 

supported including: a) description of 

the project, including nature-based 

solutions; b) beneficiaries; c) location; 

d) certificate of completion/acceptance 

of works or similar document signed 

by contractor and contracting 

authority 

  Number 0 14 Q4 2025 

49 D: Increasing the 

efficiency of the 

operation of public 

environmental 

protection services 

Milestone Entry into force of the Utilities and 

Environmental Protection Act 

Provision in the law 

indicating the entry into 

force of the Utilities and 

Environmental 

Protection Act 

      Q4 2022 

50 H: Further projects 

for the discharge, 

treatment and re-use 

of urban waste water   

Milestone Award of contracts for urban waste 

water discharge and treatment projects 

Communication of 

awards 

      Q4 2022 

51 H: Further projects 

for the discharge, 

treatment and re-use 

of urban waste water 

Target Number of completed urban waste 

water discharge and treatment projects  

  Number 0 10 Q2 2026 



 

202 
 

Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Timeline for 

completion  

Unit of 

measure 

Baseline  Goal  Quart

er 

Year 

51.1 H: Further projects 

for the discharge, 

treatment and re-use 

of urban waste water 

Monitoring 

step 

Interim report detailing progress 

towards reaching the target on the 

increase in the number of completed 

urban waste water discharge and 

treatment projects 

  Number  0 5 Q2 2025 

52 I: Further drinking 

water supply and 

savings projects 

Milestone Award of contracts for projects for the 

supply of drinking water 

Communication of 

awards 

      Q4 2022 

53 I: Further drinking 

water supply and 

savings projects 

Target Number of completed drinking water 

supply projects  

  Number 0 10 Q2 2026 

53.1 I: Further drinking 

water supply and 

savings projects 

Monitoring 

step 

Interim report detailing progress 

towards reaching the target on the 

increase in the number of completed 

drinking water supply projects  

  Number 0 5 Q2 2025 

67 Further increasing 

railway 

infrastructure 

capacity 

Milestone Award of contract for upgrading the 

Ljubljana railway station – Phase 1  

Communication of 

awards 

      Q4 2023 

67.1 Further increasing 

railway 

infrastructure 

capacity 

Monitoring 

step 

Interim report detailing progress to-

wards the target and in particular: (i) 

the draft terms of reference including 

eligibility conditions and selection 

criteria 

(ii) an ex-planation of the method-

ology and process that will be 

followed to ensure that selected 

projects comply with the DNSH 

provisions. 

         Q2 2023 



 

203 
 

Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Timeline for 

completion  

Unit of 

measure 

Baseline  Goal  Quart

er 

Year 

68 Further increasing 

railway 

infrastructure 

capacity 

Milestone Completed renovation of Ljubljana 

Railway Station 

Completed construction 

works and report on 

technical inspection 

issued. 

      Q2 2026 

167 D: Strategy for 

greening education 

and research 

infrastructure in 

Slovenia 

Milestone Adoption of the Strategy for Greening 

Education and Research 

Infrastructures 

Adoption of the Strategy 

for Greening Education 

and Research 

Infrastructures by the 

Government  

      Q4 2022 

168 I: Further greening 

education 

infrastructure in 

Slovenia 

Milestone Completed selection of investment 

projects in greening education 

infrastructure 

Signature of contracts       Q2 2023 

169 I: Further greening 

education 

infrastructure in 

Slovenia 

Target Surface area of new educational 

facilities  

m² Number 0 31017 Q2 2025 

170 I: Further greening 

education 

infrastructure in 

Slovenia 

Target Surface area of new educational 

facilities  

m² Number 31017 38667 Q2 2026 

203 C: Ensuring a safe 

living environment 

for dependent 

persons 

Milestone Award of contract for construction of 

new institutional care facilities 

Communication of 

award 

      Q2 2023 

203.1 C: Ensuring a safe 

living environment 

for dependent 

persons 

Monitoring 

step 

Submission to the European 

Commission of the call specifications 

to verify compliance with the DNSH 

selection criteria 

        Q2 2022 

203.2 C: Ensuring a safe 

living environment 

Monitoring 

step 

Publication of the call in the Official 

Journal  

        Q4 2022 



 

204 
 

Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Timeline for 

completion  

Unit of 

measure 

Baseline  Goal  Quart

er 

Year 

for dependent 

persons 

204 C: Ensuring a safe 

living environment 

for dependent 

persons 

Target Additional available places in 

institutional care facilities  

  Number 0 850 Q2 2026 

204.1 C: Ensuring a safe 

living environment 

for dependent 

persons 

Monitoring 

step 

Start of construction works for 

Additional available places in 

institutional care facilities as set out in 

milestone 204. 

Statement by the 

responsible ministry 

confirming the 

fulfilment of enabling 

conditions for start of the 

works (e.g. clearing of 

the site, demolitions, 

access roads, 

earthworks, completion 

of site office). 

      Q1 2024 

205  A: Strengthening the 

stock of public rental 

housing   

Milestone  Entry into force of amendments to the 

Housing Act  

Provision in the law 

indicating entry into 

force of amendments to 

the Housing Act  

         Q4  2021  

206 A: Strengthening the 

stock of public rental 

housing  

Target Additional  public rental housing   Number 

(dwellings) 

0 4500 Q2 2026 

206.1 A: Strengthening the 

stock of public rental 

housing 

Monitoring 

step 

Interim report including the list and 

number of projects supported 

including a) description of the project; 

b) beneficiaries; c) number of new 

public rental housing dwellings 

constructed and number of new public 

rental housing dwellings purchased; d) 

location. 

  Number 

(dwellings) 

0 3000 Q2 2025 



 

205 
 

Sequential 

Number 

Related Measure 

(Reform or 

Investment) 

Milestone / 

Target / 

Monitoring 

Name Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Timeline for 

completion  

Unit of 

measure 

Baseline  Goal  Quart

er 

Year 

207 B: Provision of 

public rental housing 

Milestone Award of contracts for the provision 

of public rental housing 

Communication of 

awards 

      Q2 2022 

208 B: Provision of 

public rental housing 

Target Additional public housing rental 

dwellings  

  Number 0 200 Q4 2024 

209 B: Provision of 

public rental housing 

Target Additional public housing rental 

dwellings  

  Number 200 480 Q4 2025 
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