
Recovery and Resilience Facilitv 

Operational arrangements between the Europeai1 Commission and Austria 

These operational arrangements enters into force on the signature date between: 

(1) The European Commission, 200, rue de la Loi, B-1049 Bruxelles, Belgium, which is

represented for the purpose of the signature of these operational arrangements by

Commissioner Paolo Gentiloni;

on the one part, 

and 

hereinafter referred to as the "Commission" 

(2) The Republic of Austria represented by the Minister of Finance Magnus Brunner;

hereinafter referred to as "Austria" 

on the other part, 

hereinafter separately referred to as a "Party" and collectively as the "Parties", 

WHEREAS: 

(1) Regulation (EU) 2021/241 of the European Parliament and of the Council of 12 February

2021, establishing the Recovery and Resilience Facility (the "RRF Regulation")

established the Recovery and Resilience Facility to provide Member States with financial

support with a view to achieving the milestones and targets of reforms and investments

as set out in their recovery and resilience plans.

(2) In accordance with Article 18(1) of the RRF Regulation, Austria submitted to the

Commission a recovery and resilience plan (the "RRP"). By virtue of Council

Implementing Decision of 13 July 2021 on the approval of the assessment of the recovery

and resilience plan for Austria (10159/21; 10159/21 ADD 1; 10159/ COR 1), (the

"Council Implementing Decision") the Council approved the assessment of the RRP

and determined a financial contribution of EUR 3 461 398 824 linked to the satisfactorily

fulfilment of milestones and targets.
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(3) Pursuant to Article 20(6) of the RRF Regulation, the Parties should enter into operational 
arrangements to further specify the elements mentioned therein.

The Parties have agreed the following:

1. ARRANGEMENTS AND TIMETABLE FOR MONITORING AND 
IMPLEMENTATION AND THE RELEVANT INDICATORS RELATING TO 
THE FULFILMENT OF THE ENVISAGED MILESTONES AND TARGETS

1.1. To facilitate the smooth cooperation and effective implementation of the RRP, the 
Parties agree to maintain regular exchanges in relation to the implementation of the 
relevant reforms and investment projects.

1.2. Austria designates the Ministry of Finance as the coordinator (the “Coordinator”) to 
act as the interlocutor of the Commission for the overall implementation of the RRP and 
of these Operational Arrangements. The Coordinator is responsible at national level for 
coordinating and monitoring the effective implementation of the measures envisaged 
and the achievement of the objectives set in the RRP.

1.3. The Commission designates the Recovery and Resilience Task Force (‘RECOVER’) 
and the Directorate General for Economic and Financial Affairs (‘DG ECFIN’) as the 
interlocutors for the monitoring of the implementation of the RRP on behalf of the 
Commission.

1.4. The Coordinator and the Commission shall hold at least quarterly exchanges to take 
stock of progress on the implementation of the RRP. Such exchanges may take place in 
person in Austria or in Brussels. They may also take place virtuâlly or, if both Parties 
agree, via written form. While maintaining the capacity to hold physical or virtual 
meetings at short notice, such meetings should ordinarily be planned a minimum of 7 
days in advance, with a defined agenda.

1.5. The exchanges to take stock of progress on the implementation of the RRP shall, as a 
standing item on the agenda, discuss the timeline for payment requests as set out in 
Section 3. The Coordinator shall assess and inform the Commission of any significant 
risks to the timeline for the completion of any milestone or targets, notably where that 
may have implications for the timeline of the associated payment request.

1.6. The Coordinator and the Commission may organise meetings on ad hoc topics outside 
of the exchanges to take stock of progress on the implementation of the RRP. Such ad- 
hoc meetings are encouraged to discuss investments and reforms in the RRP that may 
raise specific implementation challenges. These meetings shall take place in a timely 
manner to identify possible implementation issues. Ad-hoc meetings may also be 
required to discuss specific implementation issues that cut across multiple components 
(e.g. compliance with the Do No Significant Harm principle), to ensure consistency 
across the RRP.
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1.7. The Coordinator may nominate specific government entities that are in charge of the 
actual implementation of specific reforms and investments. As part of the monitoring of 
the RRP, the Commission may organise technical meetings with such nominated entities 
to seek further information. The Coordinator shall be in copy of all such contacts and 
shall be invited to all technical meetings that may take place. These technical meetings 
may take place on a more regular basis than the exchanges with the Coordinator, to 
enable a more frequent monitoring of the reforms and investments included under each 
component of the RRP and to identify possible implementation issues in advance of the 
exchanges. An overview of the technical meetings that are taking place will be discussed 
in the meetings with the Coordinator.

1.8. While respecting internal processes and timing, and in order to facilitate the 
implementation of the RRP and the assessment of payment requests, the Coordinator or 
nominated specific government entities arę encouraged to share with the Commission 
any relevant information on the progress in the implementation of the RRP, in order to 
discuss in a timely manner on its alignment with the relevant provisions in the Council 
Implementing Decision.

1.9. Annex I to these Operational Arrangements further specifies the milestones, targets and 
relevant indicators laid down in the Council Implementing Decision to measure the 
progress towards the achievement of the reforms and investment projects of the RRP.

1.10. Annex II to these Operational Arrangements further specifies the arrangements and 
timetable for monitoring laid down in the Council Implementing Decision.

1.11. In accordance with Article 27 of the RRF Regulation, Austria shall report in the context 
of the European Semester on the progress made in the achievement of its RRP, including 
these Operational Arrangements and on the common indicators set out in accordance 
with Article 29(4) of the RRF Regulation. Such reporting shall take place each year, by 
30 April and 15 October on the progress made in the achievement of the RRP, including 
these Operational Arrangements, and by 28 February and 31 August on those common 
indicators. Annexes I and II specify the. arrangements for the reporting linked to these 
Operational Arrangements. The Commission and Austria have agreed that common 
indicator 4 [Population benefiting from protection measures against floods, wildfires, 
and other climate related natural disasters] and common indicator 13 [Classroom 
capacity of new or modernised childcare and education facilities] as specified in the 
Annex to the Delegated Regulation (EU) 2021/2026 adopted under Article 29(4) of the 
RRF Regulation are not relevant in the context of Austria’s RRP.

1.12. In order to ensure effective coordination and complementarity of Union funding in 
accordance with Article 28 of the RRF Regulation, Austria shall include in such 
reporting any investment or reform supported under its RRP that has or is receiving 
funding from any other Union programme and the relevant amount. In order to establish 
a mechanism of coordination, the Commission and Austria shall discuss as relevant the 
coordination and complementarity with other Union funding during their exchanges.
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1.13. In the context of Article 28 of the RRF Regulation, the Commission and Austria agree 
to jointly organise an annual event with the participation of those responsible for 
implementing the RRP and other relevant stakeholders, to discuss complementarity, 
synergy, coherence and consistency between the implementation of the RRP and the 
other Union programmes. In addition, this event may serve as a horizontal platform to 
exchange views on the state of implementation of the RRP in view of ensuring close 
cooperation between all actors involved.

2. ARRANGEMENTS FOR ACCESS TO DATA

2.1. The arrangements that Austria has proposed in order to ensure full access by the 
Commission to relevant underlying data are set out in the Council Implementing 
Decision.

2.2. Annex I specifies the minimum information (i.e. verification mechanisms) that supports 
the due justification of the request for payment. Austria shall send this information to 
the Commission together with the payment request. Where relevant, the Commission 
may request samples of the evidence. In accordance with Article 24(3) of the RRF 
Regulation, the satisfactory fulfilment of milestones and targets shall presuppose that 
measures related to previously satisfactorily fulfilled milestones and targets have not 
been reversed by the Member State. Austria shall notify the Commission of any change 
in the documentation identified in the verification mechanism in Annex I on which that 
assessment was made, which is of a material nature to affect such assessment or the 
assessment of future milestones and targets.

2.3. Additionally, Austria shall ensure that, upon request, the Commission has full access to 
the underlying relevant data that supports the due justification of the request for 
payment, both for the assessment of the request for payment in accordance with Article 
24(3) of the RRF Regulation and for audit and control purposes in accordance with 
Article 22(2)(e) of the RRF Regulation. This information will be provided to the 
Commission by the Coordinator.

3. TIMELINE FOR PAYMENT REQUESTS

In accordance with Article 24 of the RRF Regulation, upon completion of the relevant agreed 
milestones and targets indicated in the RRP, Austria shall submit a duly justified request for 
payment of the financial contribution. The relevant milestones and targets for each instalment 
are contained in the Council Implementing Decision. The indicative timeline for such payment 
requests is the following:
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Financial Contribution

Payment Request for the First 
Instalment

EUR 804 597 701 Q4 2022

Payment Request for the 
Second Instalment

EUR 862 068 965 Q2 2023

Payment Request for the 
Third Instalment

EUR 804 597 701 Q2 2024

Payment Request for the 
Fourth Instalment

EUR 459 770 115 Q2 2025

Payment Request for the 
Fifth Instalment

EUR 287 356 322 Q2 2026

Payment Request för the 
Sixth Instalment

EUR 243 008 020 Q3 2026

4. AMENDMENTS

The Operational Arrangements may be modified by mutual consent between the Parties. Such 
amendments may take place by an exchange of letters. The Parties consent that the entities 
designated as the Coordinator and the interlocutors for the monitoring of the implementation of 
the RRP on behalf of the Commission in Clause 1.2 and 1.3 respectively may be amended by 
notification.

For the Commission

Represented by

Paolo Gentiioni

Commissioner for Economy

For the Republic of Austria

Represented by

Magnus Brunner

/Minister of Finance

Signed on

29. 11. mi

Signed on
23. NOV. 2022
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Annex I 

Milestones, targets and related indicators – non-repayable support 

 

# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

1 
1.A.1 
Renewable 
Heating Law 

M 

Entry into 
force of 
Renewable 
Heating Law 

Provision in 
the law 
indicating the 
entry into 
force of the 
Renewable 
Heating Law  

-  -  -  Q1 2022 
Ministry for 
Climate Action 
(BMK)  

  

Copy of the publication of the Renewable Heating 
Law in the Official Journal, including a reference to the 
provision indicating the entry into force.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled by this law.  
 

Entry into force of the 
Renewable Heating Law to 
regulate the phase-out of 
heaters using liquid or solid 
fossil fuels in existing 
buildings 

2 
1.A.1 
Renewable 
Heating Law 

M 
Training for 
energy 
consultants 

Launch of 
the training 
for energy 
consultants 
to advise 
low-income 
and energy-
poor 
households 

- - - Q4 2022 
Ministry for 
Climate Action 
(BMK) 

ARGE-EBA stands for 
‘Arbeitsgemeinschaft 
Energieberater:innen-
Ausbildung’ (working 
group on training for 
energy consultants) 

Summary document duly justifying how the milestone 
has been satisfactorily fulfilled (including all its 
constitutive elements, as set out in the description of the 
milestone and of the corresponding measure in the CID 
Annex). The document shall include as an annex:  
(a) description of ARGE-EBA working group including 

its statute;  
(b) description of the content of the training;  
(c) anonymised list of energy consultants that 

participated in the training including the unique 
identifier (e.g. a reference number) of the 
respective training agreements. 

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the training 
participants selected:  
(a) List of participants and documentation, certifying 

the full name and professional occupation of the 
training participant; 

(b) copy of the training agreement between the training 
provider and the participant (which may be 
provided also in the form of the registration to the 
training by the energy consultants and the 
confirmation by the trainer); 

In agreement with the Länder 
and the social NGOs involved 
in the project, training shall be 
offered to energy consultants 
to advise low-income and 
energy-poor households 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

(c) document with participant’s signature, confirming 
his/her participation in the relevant training 
sessions. 

 

3 

1.A.2 
Exchange of 
oil and gas 
heating 
systems 

T 
Replacement 
of heating 
systems  

- Number 0 6 360 Q4 2021 
Ministry for 
Climate Action 
(BMK) 

  

Summary document duly justifying how the target has 
been satisfactorily fulfilled (including all its constitutive 
elements, as set out in the description of the target and 
of the corresponding measure in the CID Annex). The 
document shall include as an annex: a complete 
list/extract from the relevant database of all implemented 
and audited projects of replacement of heating systems 
with their unique identifier (e.g. a reference number), 
including, for each project, the basic technical 
specifications such as the type of the original and the 
newly installed heating system (optional and their 
heating-related performance) and a calculation of the 
total average energy savings.  
 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the projects 
(units) selected:  
(a) documentary evidence certifying the full name of 

the private individual (e.g. registration form 
‘Meldezettel’); 

(b) copy of the grant agreement; 
(c) basic technical specifications such as the type of 

the original and the newly installed heating system; 
(d) a calculation of the total average energy savings 

according to the EU Energy Efficiency Directive; 
(e) copy of the internal verification, certifying the 

project as eligible. 
 

At least 6 360 projects of 
replacement of heating 
systems have been 
implemented and audited. 

4 

1.A.2 
Exchange of 
oil and gas 
heating 
systems  

T 
Replacement 
of heating 
systems  

- Number 6 360 15 900 Q4 2023 
Ministry for 
Climate Action 
(BMK) 

  

Summary document duly justifying how the target has 
been satisfactorily fulfilled (including all its constitutive 
elements, as set out in the description of the target and 
of the corresponding measure in the CID Annex). The 
document shall include as an annex: a complete 
list/extract from the relevant database of all implemented 
and audited projects of replacement of heating systems 
with their unique identifier (e.g. a reference number), 
including, for each project, the basic technical 
specifications such as the type of the original and the 

At least 15 900 projects of 
replacement of heating 
systems have been 
implemented and audited. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

newly installed heating system (optional and their 
heating-related performance) and a calculation of the 
total average energy savings.  
 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the projects 
(units) selected:  
(a) documentary evidence certifying the full name of 

the private individual (e.g. registration form 
‘Meldezettel’); 

(b) copy of the grant agreement;  
(c) basic technical specifications such as the type of 

the original and the newly installed heating 
system; 

(d) a calculation of the total average energy savings 
according to the EU Energy Efficiency Directive;  

(e) copy of the internal verification, certifying the 
project as eligible. 

 

5 

1.A.2: 
Exchange of 
oil and gas 
heating 
systems  

T 
Replacement 
of heating 
systems  

- Number 15 900 31 800 Q2 2026 
Ministry for 
Climate Action 
(BMK) 

  

Summary document duly justifying how the target has 
been satisfactorily fulfilled (including all its constitutive 
elements, as set out in the description of the target and 
of the corresponding measure in the CID Annex). The 
document shall include as an annex: a complete 
list/extract from the relevant database of all implemented 
and audited projects of replacement of heating systems 
with their unique identifier (e.g. a reference number), 
including, for each project, the basic technical 
specifications such as the type of the original and the 
newly installed heating system (optional and their 
heating-related performance) and a calculation of the 
total average energy savings.  
 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the projects 
(units) selected:  
(a) documentary evidence certifying the full name of 

the private individual (e.g. registration form 
‘Meldezettel’); 

(b) copy of the grant agreement;  

At least 31 800 projects of 
replacement of heating 
systems have been 
implemented and audited. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

(c) basic technical specifications such as the type of 
the original and the newly installed heating 
system; 

(d) a calculation of the total average energy savings 
according to the EU Energy Efficiency Directive; 

(e) copy of the internal verification, certifying the 
project as eligible. 
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1.A.3 
Combating 
energy 
poverty 

M 
Determination 
of funding 
priorities 

Decision on 
funding 
guidelines to 
ensure at 
least a 30% 
average 
reduction in 
primary 
energy 

- - - Q1 2022 
Ministry for 
Climate Action 
(BMK) 

  

Copy of the publication of the adopted funding 
guidelines and a link to the website where they can 
be accessed.  
 
This shall be accompanied by a summary document 
duly justifying how those funding guidelines satisfactorily 
fulfil the milestone requirements (including all its 
constitutive elements, as set out in the description of the 
milestone and of the corresponding measure in the CID 
Annex). This summary document shall:  
(a) confirm that the support scheme for thermal 

renovation in dwellings of low-income households 
has been launched;  

(b) briefly explain the methodology for defining eligible 
projects with buildings mainly used for 
vulnerable/low-income households;  

(c) justify how the guidelines ensure at least 30% 
average reduction in primary energy consumption 
of the buildings, including the means to verify the 
technical specifications of supported projects.  

The summary document shall also point to the relevant 
provisions in the funding guidelines. 
  

The Climate Ministry (BMK) 
has adopted and published 
the funding conditions and 
priorities in the funding 
guidelines of the support 
scheme for thermal 
renovation in dwellings of low-
income households. The 
funding guidelines shall 
ensure at least a 30% 
average reduction in primary 
energy consumption of the 
buildings to be renovated. 
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1.A.3 
Combating 
energy 
poverty 

T 

Thermal 
renovation 
projects 
approved 

- Number 0 1 000 Q4 2023 
Ministry for 
Climate Action 
(BMK) 

Within the meaning of 
the description of the 
investment, each 
project shall 
correspond to a 
dwelling. 

Summary document duly justifying how the target has 
been satisfactorily fulfilled (including all its constitutive 
elements, as set out in the description of the target and 
of the corresponding measure in the CID Annex). The 
document shall include as an annex: 
(a) a complete list (extract from the relevant database) 

of the projects approved under the support scheme 
with their unique identifier (e.g. a reference 
number), including, for each project, information 
confirming that the building is used mainly for 
vulnerable/low-income households, the type of 
building where the project is to be carried out, the 

At least 1 000 thermal 
renovation projects approved 
by BMK under the support 
scheme 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

type of renovation works and the reduction in 
primary energy consumption to be achieved; 

(b) if available, links to the relevant national websites 
or databases.  

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the projects 
(units) selected:  
(a) application forms and self-declarations confirming 

that the buildings are mainly used for housing for 
vulnerable/low-income households; 

(b) copy of the decision on the approval of the project;  
(c) technical specifications of the project defining the 

type of building where the project is to be carried 
out, the type of the renovation works and the 
reduction in primary energy consumption to be 
achieved.  
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1.A.3 
Combating 
energy 
poverty 

T 

Thermal 
renovation 
projects 
completed 

- Number 0 2 250 Q4 2025 
Ministry for 
Climate Action 
(BMK) 

Within the meaning of 
the description of the 
investment, each 
project shall 
correspond to a 
dwelling. 

Summary document duly justifying how the target has 
been satisfactorily fulfilled (including all its constitutive 
elements, as set out in the description of the target and 
of the corresponding measure in the CID Annex). The 
document shall include as an annex: 
(a) a complete list (extract from the relevant database) 

of the projects successfully completed under the 
support scheme with their unique identifier (e.g. a 
reference number), including, for each project, 
information confirming that the building is used 
mainly for vulnerable/low-income households, the 
type of building where the project has been carried 
out, the type of renovation works, and the achieved 
reduction in primary energy consumption; 

(b) justification demonstrating the eligibility of private 
individuals qualifying as a low-income household; 

(c) quantification of the overall reduction in primary 
energy consumption achieved by this support 
scheme; 

(d) if available, links to the relevant national websites 
or databases.  

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 

At least 2 250 thermal 
renovation projects completed 
as part of the support scheme 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

evidence shall be submitted for each of the projects 
(units) selected:  
(a) application forms and self-declarations confirming 

that the buildings are mainly used for housing for 
vulnerable/low-income households; 

(b) copy of the certificate of project completion signed 
by the contractor; 

(c) technical specifications of the project defining the 
type of building where the project has been carried 
out and the type of the renovation works; 

(d) copies of certificates of primary energy 
consumption before and after the completion of the 
project.  

 

9 

1.B.1 
Mobility 
Masterplan 
2030 

M 

Implementatio
n of the 
Mobility 
Masterplan 
has started 

Completion 
of several 
steps in the 
Mobility 
Masterplan 

- - - Q3 2023 
Ministry for 
Climate Action 
(BMK) 

  

Copy of the publication of the strategic documents 
under the Mobility Masterplan and a link to the 
website where they can be accessed:  
(a) Fast-track renewable energy mobility programme;  
(b) Shared Mobility Strategy; 
(c) Freight Masterplan; 
(d) Masterplan Digital Transformation in Mobility; 
(e) FTI Mobility Strategy 2040; 
(f) FTI Aviation Strategy. 

 
Copy of the publication of the legislative package 
introducing a Climate Check for existing legislation for 
the mobility sector in the Official Journal, including a 
reference to the provision in the law indicating the entry 
into force.  
 
Copy of the document confirming the implementation of 
the Alpine Convention (Transport Protocol), such as 
the Simplon Alliance Action Plan 2022, the Alpine 
Climate Action Plan with its pathways and the new 
Multiannual Working Program of the Alpine Convention. 
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements have 
been satisfactorily fulfilled (including all its constitutive 
elements, as set out in the description of the milestone 
and of the corresponding measure in the CID Annex), in 
particular that the implementation of the Mobility 

The following strategic 

documents under the Mobility 

Masterplan have been 

published:  

- Fast-track renewable energy 

mobility programme 

- Shared Mobility Strategy 

- Freight Masterplan 

- Masterplan Digital 

Transformation in Mobility 

- FTI Mobility Strategy 2040 

- FTI Aviation Strategy 

In addition, a legislative 
package introducing a Climate 
Check for existing legislation 
for the mobility sector has 
been enacted and the Alpine 
Convention (Transport 
Protocol) has been 
implemented. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

Masterplan has started by the completion of several 
steps.  
 

10 

1.B.1 
Mobility 
Masterplan 
2030 

M 

Reduction of 
CO₂ 
emissions in 
the transport 
sector 

Lasting trend 
change in 
the reduction 

of CO₂ 
emissions in 
the transport 
sector 
(permanent 
reduction 
below the 
peak in 
2019, 
including a 
general 
downward 
trend), as 
per 
monitoring of 
the 2030 
Mobility 
Masterplan 

- - - Q3 2025 
Ministry for 
Climate Action 
(BMK) 

  

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled.  
 
Copy of the evaluation report on the indicators of the 
2030 Mobility Masterplan in the context of the near-term 
forecast of the Austrian greenhouse gas emissions. The 
documentation attached to the report shall confirm a 

permanent reduction in CO₂ emissions, including a 
general downward trend below the peak in 2019 (taking 
into account any special effects of COVID-19), and 
provide references to the underlying studies.  
 

Evaluation of the indicators of 

the 2030 Mobility Masterplan 

to demonstrate its impact and 

underlying causes and to 

demonstrate that a 

sustainable shift in the 

reduction of CO₂ emissions in 

the transport sector has been 

achieved. This is done in the 

context of the near-term 

forecast of Austrian 

greenhouse gas emissions.  

 

A permanent reduction in CO₂ 
emissions, including a general 
downward trend below the 
peak in 2019 (taking into 
account any special effects of 
COVID-19), shall be 
demonstrated in the 
framework of the monitoring 
of the Mobility Masterplan 
2030. 
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1.B.2 
Introduction 
of 1-2-3 
climate ticket 

M 
Entry into 
force of law 

Provision in 
the law 
indicating the 
entry into 
force of the 
law on the 
introduction 
of the 
climate ticket 

- - - Q3 2021 
Ministry for 
Climate Action 
(BMK) 

  

Copy of the publication of the ‘Federal Act on the 
introduction of the climate ticket’ in the Official Journal 
including a reference to the provision in the law indicating 
the entry into force.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. In particular, 
this document shall show that:  
(a) the law prescribes a general rule for setting 

maximum tariffs in accordance with EU 
Regulation No 1370/2007; 

The ‘Federal Act on the 
introduction of the climate 
ticket’ has entered into force. 
The law shall prescribe a 
general rule for setting 
maximum tariffs in 
accordance with EU 
Regulation No 1370/2007. 
The law shall define the 
territorial, traffic, personal and 
temporal scope, and the price 
of the 1-2-3 climate ticket. 



 

13 

# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

(b) the law defines the territorial, traffic, personal 
and temporal scope, and the price of the 1-2-3 
climate ticket (Legal text published in the Federal 
Legal Information Systems – RIS).  

 

12 

1.B.2 
Introduction 
of 1-2-3 
climate ticket 

M 
Introduction of 
1-2-3 climate 
ticket 

The first 1-2-
3 climate 
tickets shall 
be 
introduced 
on the 
market. 

- - - Q4 2021 
Ministry for 
Climate Action 
(BMK) 

  

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. This shall be accompanied by a 
written confirmation by the Ministry for Climate Action 
(BMK) proving that national and/or regional categories of 
the 1-2-3 climate ticket are available for customers to buy 
and use, and the link to the online distribution platforms 
for the climate ticket shall be provided. 
 

National and/or regional 
categories of the 1-2-3 climate 
ticket are available for 
customers to buy and use. 

13 
1.B.3 Zero-
emission 
buses 

M 

Launch of the 
zero-emission 
buses support 
programme  

The call for 
expression 
of interest 
has been 
publicly 
announced. 

- - - Q1 2022 
Ministry for 
Climate Action 
(BMK) 

A zero-emission bus 
shall be understood as 
full electric bus or 
hydrogen bus.  

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. The document shall include as an 
annex at least the following documentary evidence:  
(a) copy of the publication of the call for expression 

of interest including the terms of references, 
showing that that the competition is open to 
applications, and link to the notice concerning 
the launch of the call on the website of the 
funding management office and the Ministry for 
Climate Action (BMK); and 

(b) justification that the technical specifications of 
the call comply with the description, criteria and 
conditions as set out in the description of the 
milestone and of the investment in the CID (e.g. 
that eligible projects shall include zero-emission 
buses and the infrastructure to operate the 
buses). 

 

The call for expression of 
interest has been launched. 
The call shall enable transport 
associations, transport 
companies and other potential 
beneficiaries to submit their 
applications (through the 
Settlement Office’s digital 
submission portal). Eligible 
projects shall include zero-
emission buses and the 
infrastructure to operate the 
buses.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

14 
1.B.3 Zero-
emission 
buses 

M 
Last call 
completed 

Last call for 
expression 
of interest by 
potential 
beneficiaries 
completed 

- - - Q4 2024 
Ministry of 
Climate Action 
(BMK) 

A zero-emission bus 
shall be understood as 
full electric bus or 
hydrogen bus.  

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. The document shall include as an 
annex at least the following documentary evidence: 
(a) a copy of the publication of the call for 

expression of interest; 
(b) justification that the technical specifications of 

the call comply with the description, criteria and 
conditions as set out in the description of the 
milestone and of the investment in the CID 
Annex;  

(c) a list of all chosen projects with, for each project, 
its description, including the justification that they 
comply with the criteria and conditions as set out 
by the call for expression of interest.  

 

The last call for expression of 
interest by potential 
beneficiaries has been 
completed. Eligible projects 
shall include zero-emission 
buses and the infrastructure 
required for their operation. 

15 
1.B.3 Zero-
emission 
buses 

T 

Buses 
equipped with 
zero-emission 
technologies 

- Number 0 682 Q2 2026 
Ministry of 
Climate Action 
(BMK) 

A zero-emission bus 
shall be understood as 
full electric bus or 
hydrogen bus.  

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The document shall include, as an annex, a 
complete list/or extract from the relevant database of all 
purchased buses equipped with zero-emission 
technologies with, for each bus, its unique identifier (e.g. 
a reference number), the information on its basic 
technical specifications, such as the type of zero 
emission technology, and an official reference number of 
the grant agreement on the basis of which a bus has 
been procured and received.  
 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the buses (units) 
selected:  
(a) copy of the grant agreement; 
(b) copies of orders placed;  
(c) technical specifications of the bus purchased, 

including a proof of compliance with zero-
emission technology;  

(d) copy of delivery confirmation of the bus, signed 
by the beneficiary and issued by the contractor. 

On the basis of grant 
agreements, the beneficiaries 
have procured and received 
at least 682 buses with zero-
emission technology. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

16 
1.B.3 Zero-
emission 
buses 

M 
Infrastructure 
is in place 

The 
infrastructure 
necessary 
for the 
conversion 
of 682 buses 
on the 
Austrian 
regular 
service to 
zero-
emission 
buses has 
been built.  

- - - Q2 2026 
Ministry for 
Climate Action 
(BMK) 

A zero-emission bus 
shall be understood as 
full electric bus or 
hydrogen bus. 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. The document shall include, as an 
annex, a complete list/or extract from the relevant 
database of all installed infrastructures necessary for the 
operation of at least 682 zero-emission buses with, for 
each infrastructure, its unique identifier (e.g. a reference 
number), its type, its basic technical specifications, such 
as the type of zero emission technology, its location and 
an official reference number of the grant agreement on 
the basis of which the infrastructure has been installed.  
 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the 
infrastructures (units) selected: 
(a) copies of certificates of completion of works 

(installation) signed by the contractor and copy of 
a report of the operating entity demonstrating the 
entry into service of the infrastructure in the 
assigned area; the report shall include 
information on whether the infrastructure is 
accessible to the public, and on whether the 
infrastructure is also usable by other types of 
vehicles (heavy and long-distance traffic); 

(b) copy of a certificate of connection of the 
infrastructure to the network delivered by the grid 
operator, as far as connected to the network; 

(c) copy of the grant agreement. 
 

On the basis of grant 
agreements, the beneficiaries 
have installed the charging 
infrastructure 
(overnight/deposit and 
occasional loading at stops), 
overhead contact lines and 
hydrogen refuelling points 
necessary for the operation of 
at least 682 zero-emission 
buses.  

17 

1.B.4 Zero-
emission 
utility 
vehicles 

M 
Launch of the 
support 
programme  

Launch of 
the support 
programme 
for zero-
emission 
utility 
vehicles and 
their 
charging 
infrastructure 
(‘E-

- - - Q1 2021 
Ministry for 
Climate Action 
(BMK) 

  

 
Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. The document shall include as an 
annex at least the following documentary evidence: 

(a) a copy of the publication of the call for 
expression of interest including the technical 
specifications, showing that the support 
programme is open to applications, and a link 

The support programme has 
been launched. It shall enable 
businesses and other 
business organisations, public 
authorities, and associations 
to consult all necessary 
documents and to submit their 
applications (through the 
Settlement Office’s digital 
submission portal). Eligible 
projects shall include zero-
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 
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Qualitative 
indicators 

Quantitative indicators 
(for targets) 
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for reporting and 
implementation 
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(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

Mobilitäts-
offensive 
2021’ for 
companies). 

to the notice concerning the launch of the call 
on the website of the funding management 
office or the Ministry for Climate Action (BMK); 

(b) justification that the technical specifications of 
the call comply with the description, criteria 
and conditions as set out in the description of 
the milestone and of the investment in the CID 
Annex (e.g. that eligible projects shall include 
zero-emission utility vehicles and the 
infrastructure to operate these vehicles). 

 

emission utility vehicles and 
the infrastructure to operate 
these vehicles.  
 

18 

1.B.4 Zero-
emission 
utility 
vehicles 

M 
Last call 
completed 

Last call for 
expression 
of interest by 
potential 
beneficiaries 
completed 

- - - Q4 2024 
Ministry for 
Climate Action 
(BMK) 

A zero-emission utility 
vehicle shall be 
understood as full 
electric or hydrogen 
utility vehicle.  

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. The document shall include as an 
annex at least the following documentary evidence: 
(a) a copy of the publication of the call for 

expression of interest; 
(b) justification that the technical specifications of 

the call comply with the description, criteria and 
conditions as set out in the description of the 
milestone and of the investment in the CID 
Annex; 

(c) a list of all chosen projects with, for each project, 
its description; 

(d) justification that the technical specifications of 
the chosen projects comply with the description, 
criteria and conditions as set out in the 
description of the milestone and of the 
investment in the CID Annex. 

 

The last call for expression of 
interest by potential 
beneficiaries has been 
completed. Eligible projects 
include zero-emission utility 
vehicles and the infrastructure 
to operate these vehicles. 

19 

1.B.4 Zero-
emission 
utility 
vehicles 

T 

Vehicles 
equipped with 
zero-emission 
technologies 

- Number 0 2 767 Q2 2026 
Ministry for 
Climate Action 
(BMK) 

A zero-emission utility 
vehicle shall be 
understood as full 
electric or hydrogen 
utility vehicle.  

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The document shall include, as an annex, a 
complete list/or extract from the relevant database of all 
purchased N1 utility vehicles equipped with zero-
emission technologies with, for each N1 utility vehicle, its 
unique identifier (e.g. a reference number), the 
information on its basic technical specifications, such as 
the type of zero emission technology, and an official 

On the basis of grant 
agreements, the beneficiaries 
have procured and received 
at least 2767 N1 utility 
vehicles with zero-emission 
technology. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 
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Qualitative 
indicators 

Quantitative indicators 
(for targets) 
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time-line for 
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implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

reference number of the grant agreement on the basis of 
which an N1 utility vehicle has been procured and 
received. The summary document and the annex shall 
be structured in a way clearly showing the division 
between the vehicles funded in “E-Mobilitätsoffensive 
2021” and the funding scheme “Emission free utility 
vehicles and infrastructure”. 
 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the N1 utility 
vehicles (units) selected:  
(a) copies of orders placed, indicating the type of 

vehicle; 
(b) technical specifications of the vehicle purchased, 

including a proof of compliance with zero-
emission technology;  

(c) copy of delivery confirmation of the vehicle, 
signed by the beneficiary and issued by the 
contractor; 

(d) copy of the grant agreement. 
 

20 

1.B.4 Zero-
emission 
utility 
vehicles 

M 
Infrastructure 
is in place 

The 
infrastructure 
needed to 
switch from 2 
767 utility 
vehicles to 
zero-
emission 
utility 
vehicles has 
been built.  

- - - Q2 2026 
Ministry for 
Climate Action 
(BMK) 

A zero-emission utility 
vehicle shall be 
understood as full 
electric or hydrogen 
utility vehicle. 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. The document shall include, as an 
annex, a complete list/or extract from the relevant 
database of all installed charging/refuelling 
infrastructures necessary for the operation of at least 2 
767 zero-emission utility vehicles with, for each 
infrastructure, its unique identifier (e.g. a reference 
number), its type, its basic technical specifications, such 
as type of zero emission technology, its location and an 
official reference number of the grant agreement on the 
basis of which the infrastructure has been installed.  
 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the 
infrastructures (units) selected:  

On the basis of grant 
agreements, the beneficiaries 
have installed the charging 
infrastructure and hydrogen 
refuelling points necessary for 
the operation of at least 2 767 
zero-emission utility vehicles. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 
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Qualitative 
indicators 

Quantitative indicators 
(for targets) 
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time-line for 
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implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

(a) copy of the certificates of completion of works 
(installation) signed by the contractor, issued 
according to the national legislation; 

(b) a copy of a report of the operating entity 
demonstrating the entry into service of the 
infrastructure in the assigned area, the report 
shall include information on whether the 
infrastructure is accessible to the public and on 
whether the infrastructure is also usable by other 
types of vehicles; 

(c) copy of a certificate issued by the grid operator 
attesting the connection of the infrastructure to 
the network, as far as connected to the network; 

(d) copy of the grant agreement concerned. 
 

21 

1.B.5 
Construction 
of new 
railways and 
electrification 
of regional 
railways 

M 
Ongoing 
construction 
project 

Start of 
construction 
of Lavanttal 
railway 
station 

- - - Q1 2020 
Ministry for 
Climate Action 
(BMK) 

  

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. This document shall include as an 
annex at least the following documentary evidence: a 
construction book entry, which is a copy of an official 
certification, signed by the contractor (“Kostmann 
GesmbH”) and the on-site supervision (“Örtliche 
Bauaufsicht”), which is a competent authority. The 
construction book entry shall confirm that the work on the 
construction of the Lavanttal railway station has started. 
The official certification shall also refer to the relevant 
construction section (“Baulos 50.3”) of the Koralmbahn 
construction that represents the Lavanttal railway station. 
In addition, a folder that includes a map, shall show the 
location of the station, as well as show that the station 
will allow a link between the Koralmbahn and the 
Lavanttalbahn.  
 

Construction began in March 
2020 for the Lavanttal station, 
a new regional railway station 
located in Carinthia along the 
Koralmbahn. The station shall 
allow a link between the 
Koralmbahn and the 
Lavanttalbahn. 

22 

1.B.5 
Construction 
of new 
railways and 
electrification 
of regional 
railways 

M Electrification  

Putting into 
operation of 
Lavanttal 
station and 
of 
electrification 
of regional 
railway line 

- - - Q4 2023 

Ministry for 
Climate Action 
(BMK)  

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. This document shall include as an 
annex at least the following documentary evidence:  
(a) authorisation for placing in service issued by the 

Ministry for Climate Action (BMK); this 

The feeder routes to the 
Koralmtunnel located in the 
province of Carinthia, as well 
as the regional sections 
‘Bleiburger Schleife’ and 
‘Lavanttalbahn’ linked to the 
Koralmbahn, have been 
electrified. This shall mean 
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# 

Related 
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(Reform or 
Investment) 

M/
T 
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Qualitative 
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(where necessary) 
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including 
feeder route 
in Carinthia 
to the 
Koralmtunnel  

authorisation shall confirm the completion and 
the start of operations of the Lavanttal station 
and the electrification of the regional railway lines 
(the regional sections ‘Bleiburger Schleife’ and 
‘Lavanttalbahn’) linked to the Koralmbahn, 
including the feeder route in Carinthia to the 
Koralm Tunnel; this also includes a justification 
that the infrastructural conditions enable that the 
regional traffic in Carinthia can be managed 
electrically; 

(b) protocol, issued by an independent engineer and 
endorsed by the competent authority, of physical 
checks confirming the execution of the projects 
or cross-checks carried out to verify the 
electrification of the feeder routes and the 
operability of the feeder routes and of the 
Lavanttal station (acceptance protocol).  

 

that the infrastructural 
conditions are in place for 
regional traffic to be managed 
electrically in Carinthia. 
Lavanttal station has been 
completed and is put into 
operation. 

23 

1.B.5 
Construction 
of new 
railways and 
electrification 
of regional 
railways 

M 
Completion of 
construction 
project 

Putting into 
operation of 
Koralmbahn 
including all 
Styria feeder 
route to 
Koralmtunnel  

- - - Q4 2025 

Ministry for 
Climate Action 
(BMK)  

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. This document shall include as an 
annex at least the following documentary evidence:  
(a) authorisation for placing in service issued by the 

Ministry for Climate Action (BMK); this 
authorisation shall confirm the commissioning of 
the Koralm Railway including the opening of the 
Koralm Tunnel as well as the commissioning of 
the Styria feeder line to the Koralm Tunnel. It 
shall also justify that the long-distance service 
Vienna-Villach is now possible via Graz; 

(b) protocol, issued by an independent engineer and 
endorsed by the competent authority, of physical 
checks confirming the execution of the projects 
or cross-checks carried out to verify the works 
have been completed (acceptance protocol). 

 

The Koralmbahn has been put 
into operation, including the 
opening of the Koralmtunnel. 
The feeder route to the 
Koralmtunnel located in the 
province of Styria has been 
put into service. Together with 
the Koralmtunnel, the 
infrastructure requirements 
are in place for the Vienna–
Villach long-distance service 
to be operated via Graz. 

24 

1.C.1 Legal 
framework 
for 
increasing 
collection 

M 

Entry into 
force of the 
amended 
Waste 

Provision in 
the law 
indicating the 
entry into 
force of the 

- - - Q4 2021 
Ministry for 
Climate Action 
(BMK) 

  

Copy of the publication of the act amending the 
Waste Management Act in the Official Journal, 
including a reference to the provision indicating the entry 
into force.  
 

The amendment to the Waste 
Management Act shall 
establish the legal basis for 
increasing the collection rates 
for plastic beverage 



 

20 

# 

Related 
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(Reform or 
Investment) 

M/
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rates for 
beverage 
packaging 
and the 
supply of 
reusable 
beverage 
containers in 
retail 

Management 
Act 

amended 
Waste 
Management 
Act 

This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled by this law 
(with references to the relevant provisions of the law).  

packaging and the supply of 
reusable beverage containers 
in the retail sector. This 
includes quotas for separate 
collection of single-use 
beverage bottles, 
requirements for clear 
labelling of beverage 
packaging offered at the point 
of sale as single-use or 
reusable beverage packaging, 
and concrete targets for the 
development of reusable 
systems for beverage 
packaging; end distributors 
shall be required to offer a 
minimum number of reusable 
beverage packaging at the 
point of sale. 

25 

1.C.1 Legal 
framework 
for 
increasing 
collection 
rates for 
beverage 
packaging 
and the 
supply of 
reusable 
beverage 
containers in 
retail 

M 

Entry into 
force of the 
implementing 
regulation  

Entry into 
force of the 
Implementin
g Regulation 
for 
increasing 
collection 
rates for 
plastic 
beverage 
packaging  

- - - Q1 2023 
Ministry of 
Climate Action 
(BMK) 

  

Copy of the publication of the implementing 
regulation for increasing collection rates for plastic 
beverage packaging in the Official Journal, including 
a reference to the provision indicating the entry into 
force.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled by this 
regulation (with references to the relevant provisions of 
the regulation).  
 

The Implementing Regulation 
has established the sub-legal 
basis for increasing collection 
rates for plastic beverage 
packaging. 

26 

1.C.1 Legal 
framework 
for 
increasing 
collection 
rates for 
beverage 
packaging 
and the 
supply of 

T 
Reusable 
quota 

- 
 
Percentag
e 

19 25 Q1 2026 
Ministry for 
Climate Action 
(BMK) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. 
 
The document shall include as an annex a duly justified 
report by the Ministry for Climate Action (BMK) based on 
independent data aggregated by the 
Verpackungskoordinierungsstelle (VKS), 

At least 25% of the volume of 
all beverages sold in 2025 
were placed on the market in 
reusable containers compared 
to 19% in 2019. 
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reusable 
beverage 
containers in 
retail 

Wirtschaftskammer Österreich (WKÖ) or other external 
data providers, The report shall demonstrate how the 
25% target has been met and shall include annual 
monitoring reports produced by the Ministry for Climate 
Action (BMK). The report shall also demonstrate in detail 
the underlying methodology for calculating the fulfilled 
percentage increase. 
 

27 
1.C.2 
Biodiversity 
fund 

M 

Entry into 
force of the 
legal 
framework for 
Biodiversity 
Fund 

Provision in 
the law 
indicating the 
entry into 
force of the 
legal 
framework 
for 
Biodiversity 
Fund and 
National 
Biodiversity 
Strategy 
2030 

-  -  -  Q1 2022 
Ministry for 
Climate Action 
(BMK) 

For the purpose of 
these operational 
arrangements, 
“Environmental 
Federation Act” shall 
be read as 
“Umweltförderungsges
etz”. 
 

Copy of the publication of the Federal Act 
(amendment of the Environmental Federation Act) in 
the Official Journal, including a reference to the 
provision indicating the entry into force.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements 
(including all its constitutive elements, as set out in the 
description of the milestone and of the corresponding 
measure in the CID Annex) have been satisfactorily 
fulfilled by this law (with references to the relevant 
provisions of the law).  
 

The Federal Act (amendment 
of the Environmental 
Federation Act) has 
established the Biodiversity 
Fund and set its objectives 
and implementation 
modalities. 

28 
1.C.2 
Biodiversity 
fund 

M 

Completion of 
the call for 
projects to 
restore 
priority 
degraded 
ecosystems 
and protect 
endangered 
species and 
habitats 

The call for 
projects has 
been 
completed 
and projects 
have been 
awarded 

-  -  -  Q1 2023 
Ministry for 
Climate Action 
(BMK) 

For the purpose of 
these operational 
arrangements, 
‘beneficiaries’ shall be 
understood as 
recipients. 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. This document shall include as an 
annex at least the following documentary evidence:  
(a) copy of, or link to, the funding guidelines;  
(b) copy of the publication of the call; 
(c) copy of all awarded projects, including, for each 

project, a project description and period for 
implementation;  

(d) copies of contracts signed with all chosen 
contractual counterparties;  

(e) justification that the technical specifications of 
the awarded projects comply with the 
description, criteria and conditions as set out in 
the milestone and with the description of the 
corresponding measure in the CID annex, 
especially that the awarded projects contribute to 
the restoration of degraded ecosystems and the 
protection of endangered species and habitats; 

Based on the funding 
guidelines, which shall specify 
the nature and scope of 
eligible projects and the 
potential beneficiaries, the 
implementing body has 
conducted a call for projects 
for the restoration of degraded 
ecosystems and the 
protection of endangered 
species and habitats. Funding 
projects for biodiversity 
monitoring have been 
awarded on the basis of an 
existing nationwide approach.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

(f) a copy of the assessment grid 
(“Bewertungsmatrix”) laying down the nationwide 
approach on the basis of which the projects were 
awarded.  

 

29 
1.C.2 
Biodiversity 
fund 

T 
Biodiversity 
projects 
completed 

- Number 0 20 Q4 2025 
Ministry for 
Climate Action 
(BMK) 

For the purpose of 
these operational 
arrangements, 
‘beneficiaries’ shall be 
understood as 
recipients.  

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. This document shall include as an annex at least 
the following documentary evidence: 
(a) certificate of completion of the approved projects, 

issued by the Kommunalkredit Public Consulting 
(KPC); 

(b) a brief description of the content and location of 
these projects;  

(c) a copy of the monitoring report issued by the 
Ministry for Climate Action (BMK) or an external 
party tasked by the BMK to issue the report on 
the state and trends of biodiversity based on a 
federal system of biodiversity monitoring. 

 

At least 20 approved projects 
for restoration, species and 
habitat protection have been 
completed by the 
beneficiaries; a monitoring 
report on the state and trends 
of biodiversity has been 
prepared. 

30 

1.C.3 
Investments 
in reverse 
vending 
systems and 
measures to 
increase the 
reuse quota 
of beverage 
containers  

T 
Take-back 
systems 

- Number 0 5 000 Q1 2024 
Ministry for 
Climate Action 
(BMK) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. This document shall include as an annex at least 
the following documentary evidence: 
(a) copy of, or link to, funding guidelines;  
(b) list (or extract from the relevant database) of 

purchased vending machines and/or upgraded 
vending machines with their unique identifiers 
(e.g. a reference number), including information 
on the location and the name of the company.  

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the reverse 
vending machines (units) selected:  
(a) copy of contract or final invoice for the purchase 

or upgrade of the reverse vending machine 
detailing the service provided (i.e. new or 
upgrade); 

Companies in the retail sector 
have purchased at least 5 000 
new reverse vending 
machines or upgraded 
existing ones in terms of 
efficient take-back and data 
connectivity. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

(b) an extract of the relevant parts of the technical 
specifications of the reverse vending machine 
proving alignment with the requirements set out 
in the description of the target and of the 
corresponding measure in the CID Annex. 

 

31 

1.C.3 
Investments 
in reverse 
vending 
systems and 
measures to 
increase the 
reuse quota 
of beverage 
containers  

T 
Increased 
collection rate  

- 
Percentag
e 

70 80 Q1 2026 
Ministry for 
Climate Action 
(BMK) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The summary document shall contain as annex 
an official report that relies on data provided to the IT 
System (Elektronisches Datenmanagement - Umwelt; 
www.edm.gv.at) run by the Umweltbundesamt (UBA) 
which justifies that at least 80% of all plastic beverage 
packaging placed on the market in 2025 was collected 
separately compared to 70% in 2018.  
 

At least 80% of all plastic 
beverage packaging placed 
on the market in 2025 was 
collected separately 
compared to 70% in 2018. 

32 

1.C.4: 
Retrofitting 
of existing 
and 
construction 
of new 
sorting 
facilities 

T 

Permit 
applications 
for 
construction 
or retrofitting 

- Number 0 3 Q3 2022 
Ministry for 
Climate Action 
(BMK) 

For the purpose of 
these operational 
arrangements, ‘plastic 
waste’ shall be 
understood as to refer 
to plastic packaging 
waste pursuant to 
Directive 94/62/EC. 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. This document shall include as an annex at least 
the following documentary evidence: copies of at least 
three applications (“Genehmigungsantrag”) from public 
and/or private waste management companies for permits 
or permits from the competent authorities 
(“Genehmigungsbescheid”) for the construction or 
retrofitting of sorting facilities for plastic waste. 
 

The competent authorities 
have received at least three 
applications from public 
and/or private waste 
management companies for 
permits for the construction or 
retrofitting of sorting facilities 
for plastic waste. 

33 

1.C.4 
Retrofitting 
of existing 
and 
construction 
of new 
sorting 
facilities 

T 
Commissionin
g of facilities 

- Number 0 3 Q1 2025 
Ministry for 
Climate Action 
(BMK) 

For the purpose of 
these operational 
arrangements, ‘plastic 
waste’ shall be 
understood as to refer 
to plastic packaging 
waste pursuant to 
Directive 94/62/EC. 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. This document shall include as an annex at least 
the following documentary evidence:  
(a) certificates of completion signed by the 

contractors and the competent authorities 
confirming that at least three new or retrofitted 
sorting facilities for plastic waste are in operation; 

(b) copies of contracts or invoices demonstrating 
that the material is delivered and sorted.  

 

At least three new or 
retrofitted sorting facilities for 
plastic waste are in operation; 
material is delivered and 
sorted. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

34 

1.C.4 
Retrofitting 
of existing 
and 
construction 
of new 
sorting 
facilities 

T Sorting depth - 
Percentag
e 

33 50 Q1 2026 
Ministry for 
Climate Action 
(BMK) 

For the purpose of 
these operational 
arrangements, ‘plastic 
waste’ shall be 
understood as to refer 
to plastic packaging 
waste pursuant to 
Directive 94/62/EC. 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. 
 
The summary document shall contain as an annex an 
official report that relies on data provided to the IT 
System (Elektronisches Datenmanagement - Umwelt; 
www.edm.gv.at) run by the Umweltbundesamt (UBA) 
which justifies that nationwide, at least 50% of Austrian 
plastic waste has been sorted for further recycling 
compared to 33% in 2018.  
 

Nationwide, at least 50% of 
Austrian plastic waste shall be 
sorted for further recycling 
compared to 33% in 2018. 

35 

1.C.5 
Promotion of 
the repairing 
of electrical 
and 
electronic 
equipment 
(repair 
bonus)  

M 

Launch of the 
repair bonus 
support 
programme 

The repair 
bonus 
support 
programme 
shall be 
open for 
applications  

- - - Q1 2022 
Ministry for 
Climate Action -
(BMK) 

  

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. This document shall include as an 
annex at least the following documentary evidence: 
(a) copy of, or link to, the organisational 

arrangements and technical procedures for the 
launch of the repair bonus programme; 

(b) copy of, or link to, the publication of the funding 
programme, showing that the competition is 
open for application;  

(c) justification that the technical specifications of 
the funding programme fully comply with the 
description, criteria and conditions as set out in 
the milestone and in the description of the 
investment in the CID Annex. 

Organisational arrangements 
and technical procedures for 
the launch of the repair bonus 
programme have been 
completed; the funding 
programme shall be published 
and opened for applications. 

36 

1.C.5 
Promotion of 
the repairing 
of electrical 
and 
electronic 
equipment 
(repair 
bonus)  

T 

Repaired or 
renewed 
electrical or 
electronic 
equipment 

- Number 0 200 000 Q1 2024 
Ministry for 
Climate Action 
(BMK) 

For the purpose of 
these operational 
arrangements, 
‘beneficiaries’ shall be 
understood as 
recipients. 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. This document shall include as an annex at least 
the following documentary evidence:  
(a) a complete list (or extract from the database) of all 

repair bonuses (each corresponding to one 
electrical or electronic device repaired or renewed), 
granted with their unique identifiers (e.g. a 
reference number);  

At least 200 000 electrical or 
electronic devices have been 
repaired or renewed; the 
relevant information from the 
beneficiaries has been 
collected and transmitted by 
the funding processing office. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

(b) copy of a methodology showing how electronic 
devices can be considered to have been repaired 
or renewed; 

(c) copy of the funding guidelines with reference to 
provisions justifying that only households are 
eligible. 

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the electrical or 
electronic devices repaired or renewed (units) selected: a 
final invoice and refund information proving that the 
device has been repaired or renewed in line with the 
technical specifications of the funding programme and 
the criteria set out in the description of the investment in 
the CID. 
 

37 

1.C.5 
Promotion of 
the repairing 
of electrical 
and 
electronic 
equipment 
(repair 
bonus) 

T 

Increased 
number of 
repaired or 
renewed 
electrical or 
electronic 
equipment 

- Number 200 000 400 000 Q1 2026 
Ministry for 
Climate Action 
(BMK) 

For the purpose of 
these operational 
arrangements, 
‘beneficiaries’ shall be 
understood as 
recipients. 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. This document shall include as an annex at least 
the following documentary evidence:  
(a) a complete list (or extract from the database) of all 

repair bonuses (each corresponding to one 
electrical or electronic device repaired or renewed), 
granted with their unique identifiers (e.g. a 
reference number);  

(b) copy of a methodology showing how electronic 
devices can be considered to have been repaired 
or renewed; 

(c) copy of the funding guidelines with reference to 
provisions justifying that only households are 
eligible. 

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the electrical or 
electronic devices repaired or renewed (units) selected: a 
final invoice and refund information proving that the 
device has been repaired or renewed in line with the 
technical specifications of the funding programme and 

At least 400 000 electrical or 
electronic devices have been 
repaired or renewed; the 
relevant information from the 
beneficiaries has been 
collected and transmitted by 
the funding processing office. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

the criteria set out in the description of the investment in 
the CID. 
 

38 

1.D.1 
Renewables 
Expansion 
Law 

M 

Entry into 
force of the 
Renewables 
Expansion 
Law 

Provision in 
the law 
indicating the 
entry into 
force of the 
Renewables 
Expansion 
Law  

-  -  -  Q4 2021 
Ministry for 
Climate Action 
(BMK) 

  

Copy of the publication of the Renewables Expansion 
Law in the Official Journal, including a reference to the 
provision indicating the entry into force. This shall be 
accompanied by a document duly justifying how the 
milestone requirements (including all its constitutive 
elements, as set out in the description of the milestone 
and of the corresponding measure in the CID Annex) 
have been satisfactorily fulfilled by this law (with 
references to the relevant provisions of the law).  
 

The Renewables Expansion 
Law, establishing framework 
conditions and financing of 
electricity generation from 
renewable sources  

39 

1.D.1 
Renewables 
Expansion 
Law 

T 

Additional 
renewable 
electricity 
generation 
capacity 

- 
Number in 
MWh 

0 1 100 Q4 2023 
Ministry for 
Climate Action 
(BMK) 

For the purposes of 
these operational 
arrangements, the 
additional generation 
capacity from 
renewable sources 
defined in the 
description of the 
target shall be read as 
‘at least 1 100 MW has 
been installed’.  

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. This document shall include as an annex: 
(a) a list of the relevant renewables generation projects 

with their respective unique identifiers (e.g. a 
reference number), including, for each project, the 
information on the type of technology installed, the 
location and the generation capacity installed;  

(b) independent evidence provided by Energie-Control 
GmbH (E-Control; ECA) confirming that at least 
1 100 MW of additional generation capacity from 
renewable sources has been installed; 

(c) copies of the relevant reports by the regulating 
authority ECA; the reports shall include details on 
the development and status of the expansion of 
renewable energy in electricity supply 
(development of electricity consumption). 

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the renewable 
production projects selected:  
(a) copy of the certificate of completion of works; 
(b) amount of capacity installed; 
(c) type of technology installed and location. 

 

Additional generation capacity 
from renewable sources of at 
least 1 100 MWh has been 
installed. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

40 

1.D.1 
Renewables 
Expansion 
Law 

T 

Newly 
installed 
hydrogen 
production 
capacity 

- 
Number in 
MWh 

0 200 Q4 2025 
Ministry for 
Climate Action 
(BMK) 

For the purposes of 
these operational 
arrangements, the 
hydrogen production 
capacity from 
renewable sources 
defined in the 
description of the 
target shall be read as 
‘at least 200 MW has 
been installed’. 
 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. This document shall include as an annex: 

(a) a list of the relevant hydrogen production 
projects with their respective unique identifiers 
(e.g. a reference number), including, for each 
project, the information on the type of technology 
installed, the location and the number of MW of 
installed hydrogen production capacity;  

(b) independent report/evidence report by the 
national regulatory authority (E-Control) 
confirming that at least 200 MW of additional 
hydrogen production capacity from renewable 
sources has been installed, including justification 
detailing how the renewable origin of hydrogen is 
verified. 

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the renewable 
hydrogen production projects selected: 
(a) excerpt from the plant register (§ 81 para 9 

Renewable Energy Expansion Act) based on 
guarantees of origin or “Grünzertifikat” for gas that 
is not fed into the public grid (§ 86 Renewable 
Energy Expansion Act) for the installations 
producing renewable hydrogen, which, amongst 
others, contain the following information:  

-Amount of hydrogen generated 
-period and location of generation 
-energy source used  
-Date of commissioning of the plant  

Guarantees of Origins or “Grünzertifikate”, which 
include energy source electricity generated from 
biomass, cannot be used for the fulfilment of this 
target. Guarantees of Origins from third countries 
that are not part of the Association of Issuing Body 
(AIB) framework, cannot be used for the fulfilment 
of this target; 

(b) proof that the relevant hydrogen production 
projects, in particular the electrolysers, have a 

Hydrogen production capacity 
from renewable sources of at 
least 200 MWh has been 
installed. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

connection to the electricity grid and/or to a 
renewable power plant. Electrolysers being 
supplied with electricity through a direct connection 
to a fossil fuel power plant cannot count towards 
target fulfilment; 

(c) amount of capacity installed;  
(d) type of technology installed and location. 

 

41 

1.D.2 
Transforming 
industry 
towards 
climate 
neutrality 

M 

Adoption of 
regulatory 
criteria and 
funding 
guidelines 

Amendment 
of the 
funding 
guidelines, 
including 
definition of 
eligibility 
criteria for 
assessing 
substantial 
greenhouse 
gas emission 
savings 

- - - Q3 2021 
Ministry for 
Climate Action 
(BMK) 

 

Copy of the publication of the amendment of the 
regulatory criteria and funding guidelines 
‘Umweltförderung im Inland’ (based on 
‘Umweltförderungsgesetz’) for environmental support 
promoting major projects and measures for ETS 
installations.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex), in particular the requirement that the 
eligibility criteria ensure that the selected projects comply 
with the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01), have been satisfactorily fulfilled by this 
amendment of the regulatory criteria and the funding 
guidelines. In case of investments in ETS installations it 
needs to be demonstrated that such investments will 
achieve emissions that are significantly below the 
benchmarks established for free allocation for ETS 
activities as per Commission Implementing Regulation 
(EU) 2021/447. Where the activity supported achieves 
projected greenhouse gas emissions that are lower, but 
not significantly lower than the relevant benchmarks, an 
explanation of the reasons why this is not possible 
should be provided. 
 

Amendment of the regulatory 
criteria and funding guidelines 
‘Umweltförderung im Inland’ 
(based on 
‘Umweltförderungsgesetz’) for 
environmental support 
promoting major projects and 
measures for ETS 
installations, including 
eligibility criteria that ensure 
that the selected projects 
comply with the ‘Do no 
significant harm’ Technical 
Guidance (2021/C58/01). The 
amendment will be adopted 
and published by the Climate 
Ministry (BMK).  

42 

1.D.2 
Transforming 
industry 
towards 
climate 
neutrality 

T 
Roll-out of 
decarbonisati
on projects 

- Number 0 15 Q4 2024 
Ministry for 
Climate Action 
(BMK) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The document shall include as an annex at least 
the following documentary evidence:  
(a) copy of the publication of the call for tenders; 

At least 15 projects to 
decarbonise industrial 
production have been 
completed under the support 
scheme. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

(b) a list of the projects completed specifying, for each 
project, how it contributes to the decarbonisation of 
industry, its location, the name of the recipient and 
technical specifications, including information on 
the achieved greenhouse gases abatement;  

(c) copies of, or links to, the award decisions; 
(d) copies of certificates of completion, issued by the 

competent authority Kommunalkredit Public 
Consulting (KPC), demonstrating the completion of 
the projects. 

 

43 

1.D.2 
Transforming 
industry 
towards 
climate 
neutrality 

T 
Completion of 
decarbonisati
on projects 

- Number 15 20 Q2 2026 
Ministry for 
Climate Action 
(BMK) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The document shall include as an annex at least 
the following documentary evidence: 
(a) list of the projects completed specifying, for each 

project, how it contributes to the decarbonisation of 
industry, its location, the name of the recipient, 
technical specifications, including information on 
the achieved greenhouse gases abatement;  

(b) copies of, or links to, the award decisions; 
(c) copies of certificates of completion, issued by the 

competent authority Kommunalkredit Public 
Consulting (KPC), demonstrating the completion of 
the projects.  

 

At least 20 projects to 
decarbonise industrial 
production have been 
completed under the support 
scheme. 

44 

2.A.1 Set-up 
of Platform 
Internet-
infrastructure 
Austria (PIA) 
2030  

M  

Work 
programme of 
Platform 
Internet-
infrastructure 
Austria (PIA 
2030) to 
coordinate the 
interaction of 
all relevant 
stakeholders  

Publication 
of the work 
programme 
setting out 
measures to 
reduce red 
tape and 
simplify 
procedures 
for 
broadband 
deployment 

- -  - Q4 2021 

Ministry of 

Finance (BMF)  

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. This document shall include as an 
annex at least the following documentary evidence: 
(a) copy of the adopted and published work 

programme;  
(b) explanation of how the work programme and the 

task force will contribute to achieving the 
objectives of the reform, notably to developing 
legal, regulatory and technical measures in the 
context of broadband deployment and 
implementing recommendations of the 
Connectivity Toolbox. 

Adoption of the programme of 
PIA 2030, to establish a task 
force to coordinate all relevant 
stakeholders. The objective of 
the task force is to develop 
legal, regulatory and technical 
measures in the context of 
broadband deployment, and 
to implement the Connectivity 
Toolbox.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

 

45  

2.A.1 Set-up 
of Platform 
Internet-
infrastructure 
Austria (PIA) 
2030  

M  

Implementatio
n of the 
measures 
developed by 
the Platform 
to reduce red 
tape and 
simplify 
procedures 
for broadband 
deployment  

Publication 
of a report 
which shall 
confirm the 
implementati
on of the 
measures 
developed 
by the 
Platform to 
reduce red 
tape and 
simplify 
procedures 
for 
broadband 
deployment  

 -  -  - Q4 2023 

 
Ministry of 

Finance (BMF) 
 

Copy of the published evaluation report. This shall be 
accompanied by a summary document duly justifying 
how the milestone requirements (including all its 
constitutive elements, as set out in the description of the 
milestone and of the corresponding measure in the CID 
Annex) have been satisfactory fulfilled.  
 
The published evaluation report shall demonstrate that 
the implementation of measures that were included in the 
work programme or otherwise developed by the task 
force (notably for cutting red tape, simplifying procedures 
for broadband deployment and implementing measures 
under the Cost Reduction Directive) has taken place and 
shall justify how these measures have led to achieving 
the objectives of the reform. 
 

Full implementation of the 
work programme with 
measures for cutting red tape 
and simplifying procedures for 
broadband deployment, as 
well as implementation steps 
of the Cost Reduction 
Directive shall be completed 
with an evaluation of the 
implementation in the form of 
a report 
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2.A.2 
Widespread 
availability of 
Gigabit 
capable 
access 
networks 
and creation 
of new 
symmetric 
Gigabit 
connections 

T  

Provision of 
broadband 
access to 
46% of 
households 

- 

% of 
Austrian 
household
s 

43 46 Q3 2022 
Ministry of 
Finance (BMF) 

The broadband reports 
published by the 
Broadband office shall 
use both data from 
broadband providers 
(100x100 meter grid 
cells that are covered 
with Gigabit capable 
connections) as well 
as data on households 
in these grid cells 
provided by Statistik 
Austria, in order to 
derive the total number 
and percentage of 
households that have 
access to Gigabit 
capable connections. 
 
In line with the CID 
Annex, Gigabit 
capable connections 
shall mean 
connections which are 
upgradable to 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The summary document shall include as an 
annex at least the following documentary evidence:  
(a) a list of 100×100 meter grid cells with their unique 

identifiers that received access to Gigabit capable 
connections as a result of the broadband rollout 
projects funded by the measure under the RRP 
and, for each 100×100 meter grid cell, the 
information on its location, with a confirmation that 
the location is in an area of Austria, which, due to a 
market failure, was not or was insufficiently 
developed by private broadband operators; 

(b) copies of the relevant broadband reports published 
by the Austrian broadband office, containing in 
particular the information on:  
(i) the aggregate number of Austrian households;  
(ii) the aggregate number and percentage of 

Austrian households having access to Gigabit 
capable connections in Q3 2020 (i.e. 
baseline);  

(iii) the aggregate number and percentage of 
Austrian households, based in the listed 

At least 46 % of all Austrian 
households shall have access 
to Gigabit capable 
connections (compared to 43 
% in Q3 2020) as result of the 
broadband rollout project 
funded under the RRP, as 
assessed in the broadband 
reports published by the 
Austrian authorities.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

symmetrical Gigabit 
speeds without further 
investments in the 
passive infrastructure. 
Deployment of mobile 
networks shall be 
excluded from the 
investment. 

100x100 meter grid cells that received access 
to Gigabit capable connections as a result of 
the broadband rollout projects funded under 
the RRP. 

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the 100x100 
meter grid cells selected:   
(a) copy of the certificate of completion of the grid cell, 

signed by the contractor and the competent 
authority; the certificate shall indicate the location of 
the grid cell; 

(b) copy of a document indicating the number of 
households that have access to Gigabit capable 
connections in the grid cell; 

(c) extract from the relevant governmental database 
demonstrating that, within the selected grid cell, the 
households that received access indeed have 
access to Gigabit capable connections; 

(d) copy of a document justifying that due to a market 
failure this grid cell was not sufficiently developed 
by private broadband operators. 

 

47 

2.A.2 
Widespread 
availability of 
Gigabit 
capable 
access 
networks 
and creation 
of new 
symmetric 
Gigabit 
connections 

T  

Provision of 
broadband 
access to 
48% of 
households  

- 

% of 
Austrian 
household
s 

46 48 Q3 2024 
Ministry of 
Finance (BMF) 

The broadband reports 
published by the 
Broadband office shall 
use both data from 
broadband providers 
(100x100 meter grid 
cells that are covered 
with Gigabit capable 
connections) as well 
as data on households 
in these grid cells 
provided by Statistik 
Austria, in order to 
derive the total number 
and percentage of 
households that have 
access to Gigabit 
capable connections. 
 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The summary document shall include as an 
annex at least the following documentary evidence:  
(a) a list of 100×100 meter grid cells with their unique 

identifiers that received access to Gigabit capable 
connections as a result of the broadband rollout 
projects funded by the measure under the RRP 
and, for each 100×100 meter grid cell, the 
information on its location, with a confirmation that 
the location is in an area of Austria, which, due to a 
market failure, was not or was insufficiently 
developed by private broadband operators; 

(b) copies of the relevant broadband reports published 
by the Austrian broadband office, containing in 
particular the information on:  
(i) the aggregate number of Austrian households; 

At least 48 % of all Austrian 
households shall have access 
to Gigabit capable 
connections (compared to 46 
% in Q3 2022) as result of the 
broadband rollout project 
funded under the RRP, as 
assessed in the broadband 
reports published by the 
Austrian authorities. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

In line with the CID 
Annex, Gigabit 
capable connections 
shall mean 
connections which are 
upgradable to 
symmetrical Gigabit 
speeds without further 
investments in the 
passive infrastructure. 
Deployment of mobile 
networks shall be 
excluded from the 
investment. 

(ii) the aggregate number and percentage of 
Austrian households, based in the listed 
100x100 meter grid cells that received access 
to Gigabit capable connections as a result of 
the broadband rollout projects funded under 
the RRP. 

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the 100x100 
meter grid cells selected:   
(a) copy of the certificate of completion of the grid cell, 

signed by the contractor and the competent 
authority; the certificate shall indicate the location of 
the grid cell; 

(b) copy of a document indicating the number of 
households that have access to Gigabit capable 
connections in the grid cell; 

(c) extract from the relevant governmental database 
demonstrating that, within the selected grid cell, the 
households that received access indeed have 
access to Gigabit capable connections; 

(d) copy of a document justifying that due to a market 
failure this grid cell was not sufficiently developed 
by private broadband operators. 

 

48 

2.A.2 
Widespread 
availability of 
Gigabit 
capable 
access 
networks 
and creation 
of new 
symmetric 
Gigabit 
connections 

T  

Provision of 
broadband 
access to 
50% of 
households 

- 

% of 
Austrian 
household
s  

48  50 Q3 2026 
Ministry of 
Finance (BMF) 

The broadband reports 
published by the 
Broadband office shall 
use both data from 
broadband providers 
(100x100 meter grid 
cells that are covered 
with Gigabit capable 
connections) as well 
as data on households 
in these grid cells 
provided by Statistik 
Austria, in order to 
derive the total number 
and percentage of 
households that have 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The summary document shall include as an 
annex at least the following documentary evidence:  
(a) a list of 100×100 meter grid cells with their 

unique identifiers that received access to Gigabit 
capable connections as a result of the 
broadband rollout projects funded by the 
measure under the RRP and, for each 100×100 
meter grid cell, the information on its location, 
with a confirmation that the location is in an area 
of Austria, which, due to a market failure, was 
not or was insufficiently developed by private 
broadband operators; 

At least 50% of all Austrian 
households shall have access 
to Gigabit capable 
connections (compared to 
48% in Q3 2024) as a result 
of the broadband roll-out 
projects funded under the 
RRP, as assessed in the 
broadband reports published 
by the Austrian authorities. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

access to Gigabit 
capable connections. 
 
In line with the CID 
Annex, Gigabit 
capable connections 
shall mean 
connections which are 
upgradable to 
symmetrical Gigabit 
speeds without further 
investments in the 
passive infrastructure. 
Deployment of mobile 
networks shall be 
excluded from the 
investment. 

(b) copies of the relevant broadband reports 
published by the Austrian broadband office, 
containing in particular the information on:  
(i) the aggregate number of Austrian 

households; 
(ii) the aggregate number and percentage of 

Austrian households, based in the listed 
100x100 meter grid cells that received 
access to Gigabit capable connections as a 
result of the broadband rollout projects 
funded under the RRP. 

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the 100x100 
meter grid cells selected:   
(a) copy of the certificate of completion of the grid 

cell, signed by the contractor and the competent 
authority; the certificate shall indicate the location 
of the grid cell; 

(b) copy of a document indicating the number of 
households that have access to Gigabit capable 
connections in the grid cell; 

(c) extract from the relevant governmental database 
demonstrating that, within the selected grid cell, 
the households that received access indeed 
have access to Gigabit capable connections; 

(d) copy of a document justifying that due to a 
market failure this grid cell was not sufficiently 
developed by private broadband operators. 
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2.B.1 Fair 
and equal 
access of 
pupils to 
basic digital 
competence 

M 

Entry into 
force of the 
School 
Digitalisation 
Act 

Provision in 
the law 
indicating the 
entry into 
force of the 
School 
Digitalisation 
Act. 

- - - Q1 2021 

Ministry of 
Education, 
Science and 
Research 
(BMBWF) 

. 

Copy of the publication of the School Digitalisation 
Act in the Official Journal, including a reference to the 
provision indicating the entry into force.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. This 
summary document shall include a reference to the 
provisions which fulfil the relevant elements of the 
milestone, as listed in the description of the milestone 

The School Digitisation Act 
has entered into force, 
providing the framework for 
better in-service teacher 
training, improved school 
infrastructure, the setup of 
pedagogical and 
administrative portal as well 
as improving a learning 
material portal.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

and of the corresponding measure in the CID Annex, in 
particular to the requirements that this law shall provide 
the framework for better in-service teacher training, 
improved school infrastructure, the setup of pedagogical 
and administrative portals as well as improving a learning 
material portal. 
 

50 

2.B.1 Fair 
and equal 
access of 
pupils to 
basic digital 
competence 

M 

Entry into 
force of the 
Implementing 
regulation 

Publication 
of the 
implementin
g regulation 
of the School 
Digitalisation 
Act  

- - - Q3 2021 

Ministry of 
Education, 
Science and 
Research 
(BMBWF) 

 

Copy of the publication of the implementing 
regulation of the School Digitalisation Act in the 
Official Journal, including a reference to the provision 
indicating the entry into force.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled.  
 

The implementing regulation 
of the School Digitalisation 
Act enters into force. 

51 

2.B.1 Fair 
and equal 
access of 
pupils to 
basic digital 
competence 

M 

Evaluation of 
the School 
Digitalisation 
Act 

Evaluation of 
the law has 
been 
completed 
and 
published by 
the 
responsible 
Ministry 

- - - Q2 2025 

Ministry of 
Education, 
Science and 
Research 
(BMBWF) 

 

Copy of the publication of the evaluation of the 
School Digitalisation Act.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled by this 
legally required evaluation.  
 

The Ministry in charge shall 
publish the legally required 
evaluation of the measure. 
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2.B.2 
Provision of 
digital end-
user devices 
to pupils 

M 

Award 
decision on 
tender 
regarding 
digital end 
devices  

The award 
decision on 
the 
published 
tender for 
the digital 
devices has 
been 
finalised and 
published.  

- - - Q2 2021 

Ministry of 
Education, 
Science and 
Research 
(BMBWF) 

 

Copy of the publication of the award decision 
following the published tender for digital end-user 
devices for pupils and a copy of the notification of 
the award of the framework agreement for the 
provision of digital end-user devices to pupils.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. This 
summary document shall in particular explain the criteria 
on the basis of which the award decision has been taken, 
including the technical specifications of the devices, as 
well as justify how the award decision complies with the 

The responsible Ministry shall 
publish the award decision 
following the Europe-wide 
tender for digital end-user 
devices for pupils and ensure 
that the contract for the 
provision of digital end-user 
devices to pupils has been 
awarded. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

criteria defined in the description of the milestone and the 
description of the corresponding measure in the CID 
Annex.  
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2.B.2 
Provision of 
digital end-
user devices 
to pupils 

T 

Digital 
devices for 
the first two 
year of 
secondary 
school 

- 
percentage 
of 5th and 6th 
grade pupils 

0 100 Q4 2021 

Ministry of 
Education, 
Science and 
Research 
(BMBWF) 

Whilst respecting that 
this measure is 
expected to benefit at 
least 80 000 pupils per 
year, for the purpose 
of these operational 
arrangements the 
percentage of 5th and 
6th grade pupils shall 
be understood as the 
percentage of such 
pupils that are from 
schools that are 
participating in the 
scheme. 
 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The document shall include as an annex at least 
the following documentary evidence:  
(a) a spreadsheet containing the following information: 

the list of all schools participating in the scheme, 
the anonymised list of all 5th and 6th grade pupils 
that have received digital devices of the schools 
that are participating in the scheme, accompanied, 
for each pupil, by a unique identifier (e.g. a serial 
number) of the digital device that s/he has received; 

(b) justification that all 5th and 6th grade secondary 
level pupils have access to digital education under 
fair and appropriate conditions. 

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the pupils (units) 
selected: 
(a) copy of a certificate of delivery (“Lieferschein”) of 

the pupil’s device to the participating school; 
(b) copy of a document showing the pupil’s name, 

grade at the time of receiving the device (i.e. 5th or 
6th grade) as well as the name of the school signed 
by the principal or a teacher. 

 

The delivery of the devices for 
the 5th and 6th grade (first and 
second years of lower 
secondary level) shall be 
completed. 
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2.B.2 
Provision of 
digital end-
user devices 
to pupils 

T 

Digital 
devices for 
the remaining 
grades of 
lower 
secondary 
school 

- 

percentage 
of pupils in 
the first four 
lower 
secondary 
grades 

0 100 Q4 2023 

Ministry of 
Education, 
Science and 
Research 
(BMBWF) 

Whilst respecting that 
this measure is 
expected to benefit at 
least 80 000 pupils per 
year, for the purpose 
of these operational 
arrangements the 
percentage of pupils in 
the new 5th and 6th 
grade, as well as the 
percentage of pupils in 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The document shall include as an annex at least 
the following documentary evidence:  
(a) a spreadsheet containing the following information: 

the list of all schools participating in the scheme, 
the anonymised list of all 5th and 6th grade pupils 
that have received digital devices of the schools 
that are participating in the scheme, accompanied, 

The delivery of the devices for 
the new 5th and 6th grades 
shall be completed, so that 
pupils across the first four 
years of secondary school 
have been provided with a 
device 



 

36 

# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

the first four lower 
secondary grades 
shall be understood as 
the percentage of such 
pupils that are from 
schools that are 
participating in the 
scheme. 
 

for each pupil, by a unique identifier (e.g. a serial 
number) of the digital device that s/he has received; 

(b)  justification that all 5th and 6th grade secondary 
level pupils have access to digital education under 
fair and appropriate conditions. 

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the pupils (units) 
selected: 
(a) copy of a certificate of delivery (“Lieferschein”) of 

the pupil’s device to the participating school; 
(b) copy of a document showing the pupil’s name, 

grade at the time of receiving the device (i.e. 5th or 
6th grade) as well as the name of the school signed 
by the principal or a teacher. 
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2.B.2 
Provision of 
digital end-
user devices 
to pupils  

T 

Digital 
terminals for 
the first year 
of the new 
cycle of 
secondary 
school 

- 
percentage 
of 5th grade 
pupils 

0 100 Q4 2024 

Ministry of 
Education, 
Science and 
Research 
(BMBWF) 

Whilst respecting that 

this measure is 

expected to benefit at 

least 80 000 pupils per 

year, for the purpose 

of these operational 

arrangements the 

percentage of 5th 

grade pupils shall be 

understood as the 

percentage of such 

pupils that are from 

schools that are 

participating in the 

scheme. 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The document shall include as an annex at least 
the following documentary evidence:  
(a) a spreadsheet containing the following 

information: the list of all schools participating in 
the scheme, the anonymised list of all 5th grade 
pupils that have received digital devices of the 
schools that are participating in the scheme, 
accompanied, for each pupil, by a unique 
identifier (e.g. a serial number) of the digital 
device that s/he has received; 

(b) justification that all 5th secondary level pupils 
have access to digital education under fair and 
appropriate conditions. 

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the pupils (units) 
selected: 
(a) copy of a certificate of delivery (“Lieferschein”) of 

the pupil’s device to the participating school; 
(b) copy of a document showing the pupil’s name, 

grade at the time of receiving the device (i.e. 5th 

The delivery of the devices for 
the first year of the new four-
year cycle has been 
completed 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

grade) as well as the name of the school signed 
by the principal or a teacher. 
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2.C.1 
Proposed 
legislation for 
Once Only: 
Amendment 
of the 
Business 
Service 
Portal Act 

M 

Entry into 
force of the 
law amending 
the Business 
Service Portal 
Act; upgrade 
of the relevant 
IT 
infrastructure.  

Provision in 
the law 
indicating the 
entry into 
force of the 
amendment 
to the 
Business 
Service 
Portal Act; 
basic IT 
infrastructure 
has been 
regulated 
and 
upgraded. 

- - - Q3 2021 
Ministry of 
Finance (BMF) 

 

Copy of the publication of the legislative amendment 
introducing the Once Only principle to the Business 
Service Portal Act in the Official Journal, including a 
reference to the provision indicating the entry into force.  

This shall be accompanied by a summary document duly 
justifying how the milestone requirements (including all its 
constitutive elements, as set out in the description of the 
milestone and of the corresponding measure in the CID 
Annex) have been satisfactorily fulfilled (with references 
to the relevant provisions of the law). The summary 
document shall also include, as annexes, at least the 
following documentary evidence: 
(a) copy of the acceptance protocol, signed by the 

Austrian Federal Computing Centre 
(Bundesrechenzentrum) and the Ministry of 
Finance (BMF) confirming that the Information 
Obligation Database (IVDB) survey tool is 
available on a pilot basis. The tool shall provide 
an overview of all the data available in the 
administration (data map), as well as allowing 
evaluation of data availability across 
departments;  

(b) copy of the acceptance protocol, signed by the 
Austrian Federal Computing Centre 
(Bundesrechenzentrum) and the Ministry of 
Finance (BMF), confirming that the Register and 
Systems Network (RSV) is available in a base 
version with other connected registries and 
ensures interoperability and data exchange.  

 

Legislative amendment 
introducing the Once Only 
principle to the Business 
Service Portal Act has 
entered into force. The 
Information Obligation 
Database (IVDB) survey tool 
is available on a pilot basis. 
The tool shall provide an 
overview of all the data 
available in the administration 
(data map), allowing 
evaluation of data availability 
across departments. The 
Register and Systems 
Network (RSV) is available in 
a base version with other 
connected registries to ensure 
interoperability and data 
exchange. 
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2.C.1 
Proposed 
legislation for 
Once Only: 
Amendment 
of the 
Business 
Service 
Portal Act 

M 

Linking 
registries to 
the Register 
and Systems 
Network 
(RSV), 
preparation of 
Single Digital 
Gateway 

Registries 
have been 
connected 
for the 
purposes of 
the Single 
Digital 
Gateway 
(SDG). 

- - - Q4 2022 
 Ministry of 
Finance (BMF) 

 

Summary document duly justifying how the milestone 
(including all its constitutive elements, as set out in the 
description of the milestone and of the corresponding 
measure in the CID Annex) was satisfactorily fulfilled. The 
summary document shall include as an annex at least the 
following documentary evidence: 
(a) copy of the publication of the Regulation on 

Information Obligation Database (IVDB) in the 
Official Journal and a reference to the relevant 

The Regulation on Information 
Obligation Database (IVDB) is 
in force, obliging Ministries to 
populate the database with 
information obligations 
emanating from existing laws 
and regulations. Registers 
have been connected 
according to the registration 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

(SDG), start 
of the 
Information 
Obligation 
Database 
(IVDB) by 
Ministries 

Ministries 
have been 
obliged to fill 
in the 
Information 
Obligation 
Database 
(IVDB).  

provision indicating the entry into force and to the 
provisions which fulfil the relevant elements of the 
milestone, as listed in the description of the 
milestone and of the corresponding measure in 
the CID Annex; 

(b) statement signed by the contractor and the 
Ministry of Finance (BMF), confirming that the 
registers have been connected for the purposes 
of the Single Digital Gateway (SDG) according to 
the registration timetable adopted by the ‘Once 
Only’ Steering Committee. 

 

timetable adopted by the 
‘Once Only’ Steering 
Committee.  

58 

2.C.1 
Proposed 
legislation for 
Once Only: 
Amendment 
of the 
Enterprise 
Service 
Portal Act 

M 

Establishing 
the Once 
Only technical 
system 
connection  

Single Digital 
Gateway 
(SDG) 
requirements
, set in 
Regulation 
(EU) 
2018/1724, 
have been 
met, as 
confirmed by 
a report to 
be sent to 
the 
Commission 

- - - Q4 2023 
 Ministry of 
Finance (BMF) 

 

Summary document duly justifying how the milestone 
(including all its constitutive elements, as set out in the 
description of the milestone and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled.  
 
The summary document shall include, as annexes, at 
least the following documentary evidence:  
(a) a certificate of works completion signed by the 

contractor and the competent authority 
demonstrating that the Once Only technical 
system connection has been completed and is 
operational;  

(b) a report issued by the Ministry of Finance 
confirming and justifying that the Once Only 
technical system connection has been 
established and meets the requirements of the 
Single Digital Gateway (SDG) set in Regulation 
(EU) 2018/1724. 

 

The Once Only technical 
system connection has been 
established, meeting the 
requirements of the Single 
Digital Gateway (SDG) set in 
Regulation (EU) 2018/1724. 

59 

2.C.2 
Digitalisation 
fund public 
administratio
n 

M 

Entry into 
force of the 
Digitalisation 
Fund Act 

Provision in 
the 
Digitalisation 
Fund Act 
indicating its 
entry into 
force 

- - - Q2  2021 
Ministry of 
Finance (BMF) 

  

Copy of the publication of the Digitalisation Fund Act 
in the Official Journal, including a reference to the 
provision indicating the entry into force.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled (with 
references to the relevant provisions of the Act), in 
particular the requirement to establish the digitalisation 

The Digitalisation Fund Act 
has entered into force. It shall 
establish the digitalisation 
fund, with the objective to 
accelerate digitalisation of the 
federal administration. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

fund with the objective to accelerate digitalisation of the 
federal administration. 
 

60 

2.C.2 
Digitalisation 
fund public 
administratio
n 

M 
Projects 
selected 

Selection of 
projects to 
develop a 
modern 
digital 
infrastructure 
in the public 
administratio
n in four 
tranches. 
Publication 
of the 
selection 
decisions by 
the 
responsible 
task force.  

- - - Q2 2022 
Ministry of 
Finance (BMF) 

 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. This document shall include as an 
annex at least the following documentary evidence:  
(a) a list of:  

(i) all selected projects with their unique 
identifiers (e.g. a reference number) and, for 
each project, a short project description; 

(ii) official references of all published selection 
decisions; 

(b) justification that the selection of the projects took 
place in accordance with the description, criteria 
and conditions set out in the milestone and in the 
description of the investment in the CID Annex, 
including that: 
(i) at least EUR 80 000 000 have been 

earmarked for cross-departmental projects 
to implement IT consolidation; and  

(ii) the remaining funds have been earmarked 
for projects with a cross-departmental 
impact for the development of citizen and 
business services and for projects aimed at 
accelerating and improving the efficiency of 
procedures. 

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each project (unit) 
selected: 

(a) project description; 
(b) copy of the relevant published selection 

decision. 
 

Projects have been selected 
and selection decisions have 
been published. Of the EUR 
160 000 000 allocated to the 
measure, at least EUR 80 000 
000 shall be earmarked for 
cross-departmental projects to 
implement IT consolidation. 
The remaining funds shall be 
earmarked for projects with a 
cross-departmental impact for 
the development of citizen 
and business services and for 
projects aimed at accelerating 
and improving the efficiency 
of procedures. 

61 

2.C.2 
Digitalisation 
fund public 
administratio
n 

T 

Completion of 
the funded 
projects 
regarding 
digitalisation 

- 
percentage 
of projects 
completed 

0 100 Q4 2023 
Ministry of 
Finance (BMF) 

 

Summary document duly justifying how the 
requirements of the target (including all its constitutive 
elements, as set out in the description of the target and 
of the corresponding measure in the CID Annex) have 
been satisfactorily fulfilled. This document shall include 

All projects funded by the 
digitalisation fund shall be 
completed. The implementing 
departments shall report on 
completion of the projects to 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

of public 
administration 

as an annex at least the following documentary 
evidence:  

(a) a list of all completed projects with their unique 
identifiers (e.g. a reference number) and, for 
each project, a short project description and 
an official reference number of the certificate 
of completion of the project; and  

(b) copies of the reports on the completion of the 
projects provided by the implementing 
departments to the Digitalisation Task Force. 

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each project selected:  

(a) project description;  
(b) certificate of completion signed by the 

contractor (project manager) and the 
competent authority; 

(c) justification that the technical specifications 
of the project fully comply with the 
description, criteria and conditions as set out 
in the target and with the description of the 
corresponding measure in the CID Annex. 

 

the Digitalisation Task Force, 
with representatives of the 
Federal Chancellery, Ministry 
of Finance, Arts, Culture, 
Public Service and Sport and 
Ministry for Digital and 
Economic Affairs. 

62 
2.D.1 
Digitalisation 
of SMEs 

M 

Approval and 
publication of 
the relevant 
guidelines 
and contracts 
for 
KMU.DIGITA
L 3.0 

Approval and 
publication of 
the funding 
guidelines 
and 
conclusion of 
the contracts 
with the 
Austrian 
Economic 
Chamber 
(WKÖ) and 
Austria 
Wirtschaftss
ervice GmbH 
(AWS) for 
KMU.DIGITA
L 3.0  

- - - Q1 2021 
Ministry of Labour 
and Economic 
Affairs (BMAW) 

  

Copy of the published approved funding guidelines 
and copies of the concluded contracts for 
KMU.DIGITAL 3.0 with WKÖ or AWS.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. 
 

The relevant contracts on 
KMU.DIGITAL 3.0 have been 
concluded with WKÖ or AWS 
and the corresponding 
funding guidelines have been 
approved and published. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

63 
2.D.1 
Digitalisation 
of SMEs 

M 

Approval and 
publication of 
the relevant 
guidelines 
and contracts 
for KMU.E-
Commerce 

Approval and 
publication of 
the funding 
guidelines 
and 
conclusion of 
the contract 
with AWS 

- - - Q1 2021 
Ministry of Labour 
and Economic 
Affairs (BMAW) 

  

Copy of the published approved funding guidelines 
and a copy of the concluded contract for KMU.E-
Commerce with AWS.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. 
 

The relevant contract on 
KMU.E-Commerce has been 
concluded with the AWS and 
the relevant funding 
guidelines have been 
approved and published. 

64 
2.D.1 
Digitalisation 
of SMEs 

T 

Completion of 
SME 
digitalisation 
projects 

  Number 0 15300 Q4 2023 
Ministry of Labour 
and Economic 
Affairs (BMAW) 

 

Summary document duly justifying how the 
requirements of the target (including all its constitutive 
elements, as set out in the description of the target and 
of the corresponding measure in the CID Annex) have 
been satisfactorily fulfilled. This document shall include 
as an annex at least the following documentary 
evidence: a list of all completed projects accompanied, 
for each project, by: 

(a) its unique identifier (e.g. a reference 
number) and a short project description;  

(b) the indication of the support programme 
from which the project has been financed 
(KMU.DIGITAL or KMU.E-Commerce); 

(c) the name of the SME;  
(d) official reference number of the final invoice 

proving the completion of the project (in 
case of KMU.DIGITAL Module 
Implementation/AWS and KMU.E-
Commerce/AWS); 

(e) official reference number of the 
“Beratungsbericht” (report from the certified 
consultant) proving the completion of the 
project (in case of KMU.DIGITAL Module 
Consulting/WKÖ). 

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each project selected:   
(a) a copy of the project description, included in the 

funding approval decision;  
(b) a copy of an official document attesting that the 

entity which has completed the project is an SME;  

At least 15 300 digitalisation 
projects shall be completed by 
SMEs as recorded in the 
reporting system run by 
theWKÖ and AWS 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

(c) a copy of the final invoice proving the completion of 
the project (in case of KMU.DIGITAL Module 
Implementation/AWS and KMU.E-Commerce/AWS) 
or a copy of the report from the certified consultant 
(“Beratungsbericht”) proving the completion of the 
project (in case of KMU.DIGITAL Module 
Consulting/WKÖ);  

(d) justification of compliance with the description of 
the target (including all its constitutive elements, as 
set out in the description of the target and of the 
corresponding measure in the CID Annex), 
including in particular:  
(i) for KMU.DIGITAL projects:  

 a copy of the report from the certified 
consultant (“Beratungsbericht”) indicating 
that the advisory support has been 
provided in one of the following areas:  

(I) business models and processes 
(including resource optimisation);  
(II)  e-commerce and online 
marketing;  
(III) IT and cyber security; or  
(IV) digital administration;  

 justification that implementation support 
has been provided; 

(ii) for KMU.E-Commerce projects: justification 
that support in the implementation of the e-
commerce project has been provided and 
funding for new investments into e-
commerce and related services from 
external providers has been granted at a 
rate of 20% (up to a maximum amount of 
EUR 12 000 per recipient).   

  

 65 

2.D.2 Digital 
investments 
in 
enterprises 

M 

Entry into 
force of the 
amendment 
to the 
Investment 
Premium Act 
to reflect the 
budget 
increase as a 

Provision in 
the law 
indicating the 
entry into 
force of the 
amendment 
to the 
Investment 
Premium Act 

- - - Q2 2021 
Ministry of Labour 
and Economic 
Affairs (BMAW) 

  

Copy of the publication of the amendment to the 
Investment Premium Act in the Official Journal and a 
copy of the amended Funding Guidelines, 
accompanied by a summary document duly justifying 
how the milestone (including all its constitutive elements 
as set out in the description of the milestone and of the 
corresponding measure in the CID Annex) has been 
satisfactorily fulfilled.  
 

Entry into force of the 
amendment to the Investment 
Premium Act providing for a 
budget increase to reflect the 
availability of the RRP funds 
for support of eligible digital 
investments by companies  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

result of the 
RRP 

The summary document shall include a reference to the 
following provisions:  

(a) indicating the entry into force of the 
amending act; 

(b) providing for a budget increase to reflect the 
availability of the RRP funds for support of 
eligible digital investments by companies; 

(c) specifying the eligible investments in (areas 
of) digitalisation to be supported with the 
investment premium; 

(d) stipulating that the support shall be granted 
for new tangible and intangible investments 
in depreciable capital assets of companies 
that are permanently established in Austria; 

(e) stipulating that the support shall consist of a 
14% investment premium granted to 
companies for investments in the priority 
areas of digitalisation; 

(f) stipulating that (i) climate-damaging 
investments such as investment in 
equipment or installations that directly use 
fossil fuels shall be excluded and (ii) 
payments shall be conditional on submitting 
evidence that excludes negative impacts on 
environmental and climate objectives. 

 

66 

2.D.2 Digital 
investments 
in 
enterprises 

T 

Digitalisation 
investments 
in at least 
3 000 
companies 
under the 
RRP 

- 
Number of 
companies 
supported 

 0 3 000 Q1 2023 
Ministry of Labour 
and Economic 
Affairs (BMAW) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled.  
  
This document shall include as an annex a complete list 
(extract from the relevant database) of the companies 
supported under the support scheme with their unique 
identifiers (e.g. a reference number), including, for each 
company, the name of the company, the official 
reference of the decision (project number), issued by the 
Austrian implementing agency AWS (Austria 
Wirtschaftsservice), granting the support to the company, 
the type of the digital investment, a short description of 
the digital investment and an official reference of the final 

Support granted to at least 
3 000 companies for their 
digital investments (such as in 
hardware, software, digital 
infrastructure and e-
commerce).  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

report, confirming the completion of the digital 
investment.  
  
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each company 
selected:  

(a) a description of the digital investment; the 
description shall indicate the type of the 
digital investment; 

(b) the final report, including when available a 
written confirmation of tax adviser for funding 
or otherwise a copy of the final invoice, 
confirming the completion of the digital 
investment;  

(c) copy of a decision, issued by the Austrian 
implementing agency AWS (Austria 
Wirtschaftsservice) granting the support to 
the company; 

(d) justification of compliance of the digital 
investment with the description of the target 
and the description of the investment in the 
CID Annex. 

 

67 

2.D.2 Digital 
investments 
in 
enterprises 

T 

Digitalisation 
investments 
in at least 
7 000 
companies 
under the 
RRP 

- 
Number of 
companies 
supported 

 3 000 7 000 Q1 2025 
Ministry of Labour 
and Economic 
Affairs (BMAW) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled.  
  
This document shall include as an annex a complete list 
(extract from the relevant database) of the companies 
supported under the support scheme with their unique 
identifiers (e.g. a reference number), including, for each 
company, the name of the company, the official 
reference of the decision (project number), issued by the 
Austrian implementing agency AWS (Austria 
Wirtschaftsservice), granting the support to the company, 
the type of the digital investment, a short description of 
the digital investment and an official reference of the final 
report, confirming the completion of the digital 
investment.  
  

Support granted to at least 
7 000 companies for their 
digital investments (such as in 
hardware, software, digital 
infrastructure and e-
commerce). 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each company 
selected:  

(a) a description of the digital investment; the 
description shall indicate the type of the 
digital investment; 

(b) the final report, including when available a 
written confirmation of tax adviser for funding 
or otherwise a copy of the final invoice 
confirming completion of the digital 
investment;  

(c) copy of a decision, issued by the Austrian 
implementing agency AWS (Austria 
Wirtschaftsservice) granting the support to 
the company; 

(d) justification of compliance of the digital 
investment with the description of the target 
and the description of the investment in the 
CID Annex. 

 

68 

2.D.3 Green 
investments 
in 
enterprises 

M 

Entry into 
force of the 
amendment 
to the 
Investment 
Premium Act 
to reflect the 
budget 
increase as a 
result of the 
RRP 

Provision in 
the law 
indicating the 
entry into 
force of the 
amendment 
to the 
Investment 
Premium Act 

- - - Q2 2021 
Ministry of Labour 
and Economic 
Affairs (BMAW) 

  

 
Copy of the publication of the amendment to the 
Investment Premium Act in the Official Journal 
(including a copy of the amended Funding Guidelines), 
accompanied by a summary document duly justifying 
how the milestone (including all the constitutive 
elements) was satisfactorily fulfilled. 
 
The document shall include a reference to the following 
provisions: 

(a) indicating the entry into force of the amended 
Act and the funding guidelines;  

(b) providing for a budget increase to reflect the 
availability of the RRP funds for support of 
eligible green investments by companies; 

(c) specifying the eligible green investments; 
(d) stipulating that the support shall consist of a 

14% investment premium granted to 
companies for investments in the priority 
areas of green transition; 

(e) stipulating that the support shall be granted 
for new tangible and intangible investments 

Entry into force of the 
amendment to the Investment 
Premium Act providing for a 
budget increase to reflect the 
availability of the RRP funds 
for support of green 
investments by companies 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

in depreciable capital assets of companies 
that are permanently established in Austria; 

(f) stipulating that (i) climate-damaging 
investments such as investment in 
equipment or installations that directly use 
fossil fuels shall be excluded and (ii) 
payments shall be conditional on submitting 
evidence that excludes negative impacts on 
environmental and climate objectives. 

 

69 

2.D.3 Green 
investments 
in 
enterprises 

T 
Investments 
in e-mobility  

- 

Number of 
zero-
emission 
vehicles, 
Number of 
charging 
stations 

0 
20 000; 
100 

Q4 2023 
Ministry of Labour 
and Economic 
Affairs (BMAW) 

For the purpose of 
these operational 
arrangements a zero-
emission vehicle shall 
be understood as full 
electric or hydrogen 
vehicle.  

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled.  
 
This document shall include as an annex a complete list 
(extract from the relevant database) of the: 

(a) zero-emission vehicles purchased with their 
unique identifiers (e.g. a reference number), 
accompanied for each zero-emission vehicle 
purchased, by an official reference of the 
final report confirming the purchase of the 
zero-emission vehicle;  

(b) charging stations installed, accompanied, for 
each charging station installed, by an official 
reference of the final report, confirming the 
installation of the charging station.  

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each: 

(a)  selected zero-emission vehicle 
purchased: 
(i) the final report, including when 

available a written confirmation of 
tax adviser for funding or otherwise 
a copy of the final invoice, 
confirming the purchase of the 
zero-emission vehicle;  

(ii) technical specifications of the 
purchased vehicle, including a 

At least 20 000 zero-emission 
vehicles have been 
purchased and 100 charging 
stations have been installed 
by companies  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 
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Qualitative 
indicators 

Quantitative indicators 
(for targets) 
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(where necessary) 
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Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

declaration of conformity indicating 
its zero-emission technology; 

(b) selected charging station installed: 
(i) final report, including when 

available a written confirmation of 
tax adviser for funding or otherwise 
a copy of the invoice, confirming 
the installation of the charging 
station; 

(ii)  description of the installed 
charging station. 

 

70 

2.D.3 Green 
investments 
in 
enterprises 

T 

Investment in 
thermal 
renovation of 
buildings  

- 
Number of 
companies 
supported  

0 1 000 Q1 2025 
Ministry of Labour 
and Economic 
Affairs (BMAW) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled.  
 
The summary document shall include as an annex: a 
complete list/extract from the relevant database of all 
companies to which support has been granted with their 
unique identifiers (e.g. a reference number), including, 
for each company, the name of the company, the official 
reference number of the decision (project number), 
issued by the Austrian implementing agency AWS 
(Austria Wirtschaftsservice), granting the support to the 
company, a short description of the investment in thermal 
renovation and an official reference of the documents 
proving completion of the investment in thermal 
renovation. 
 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each company selected:  

(a) description of the investment in thermal 
renovation; 

(b) copy of a decision, issued by the Austrian 
implementing agency AWS, granting the 
support to the company; 

(c) technical specifications of the investment in 
thermal renovation (e.g. energy certification 
issued by an engineer or an energy 
consultant);  

Support granted to at least 
1 000 companies for their 
investments in thermal 
renovation  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 
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Qualitative 
indicators 
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(where necessary) 
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Unit of 
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Baseline Goal Quarter Year 

(d) the final report, including when available 
written confirmation of tax adviser for 
funding, or otherwise a copy of the final 
invoice, confirming the completion of the 
thermal renovation works.  

 

71 

2.D.3 Green 
investments 
in 
enterprises 

T 
Investments 
in solar 
energy 

- 
Number of 
companies 
supported 

0 10 800 Q1 2025 
Ministry of Labour 
and Economic 
Affairs (BMAW) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled.  
 
The summary document shall include as an annex: a 
complete list/extract from the relevant database of all 
companies to which support has been granted with their 
unique identifiers (e.g. a reference number), including, 
for each company, the name of the company, the official 
reference number of the decision (project number), 
issued by the Austrian implementing agency AWS 
(Austria Wirtschaftsservice), granting the support to the 
company, a short description of the investment in solar 
energy and electricity storage and an official reference 
number of the final report confirming the completion of 
the investment in solar energy and/or electricity storage.  
 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each company selected:  

(a) description of the investment in solar energy 
and electricity storage; 

(b) copy of a decision, issued by the Austrian 
implementing agency AWS, granting the 
support to the company; 

(c) technical specifications of the investment in 
solar energy and electricity storage (e.g. test 
protocol according to national and 
international standardisation regulations, 
e.g. ÖNORM DIN, ISO); 

(d) the final report, including when available 
written confirmation of tax adviser for 
funding, or otherwise a copy of the final 
invoice, confirming the completion of the 

Support granted to at least 
10 800 companies for their 
investments in solar energy 
and electricity storage  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

solar energy and/or electricity storage 
installation. 

  

72 

2.D.3 Green 
investments 
in 
enterprises 

T 

Investments 
in energy 
savings to 
support at 
least 1 300 
companies 
under the 
RRP 

- 
Number of 
companies 
supported 

0 1 300 Q1 2025 
Ministry of Labour 
and Economic 
Affairs (BMAW) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled.  
 
The summary document shall include as an annex: a 
complete list/extract from the relevant database of all 
companies to which support has been granted with their 
unique identifiers (e.g. a reference number), including, 
for each company, the name of the company, the official 
reference number of the decision (project number), 
issued by the Austrian implementing agency AWS 
(Austria Wirtschaftsservice), granting the support to the 
company, a short description of the investment in energy 
savings and an official reference number of the final 
report, confirming the completion of the investment in 
energy savings.  
 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each company selected:  

(a) description of the investment in energy 
savings; 

(b) copy of the decision, issued by the 
Austrian implementing agency AWS, 
granting the support to the company; 

(c) technical specifications of the investment 
in energy savings, including the energy 
consumption calculation before and after 
the investment in energy savings, issued 
by a certified engineer; 

(d) final report, including when available 
written confirmation of tax adviser for 
funding, or otherwise a copy of the final 
invoice, confirming the completion of the 
investment in energy savings. 
 

Support granted to at least 
1 300 companies for their 
investments in energy savings  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

73 
3.A.1 RTI-
Strategy 
2030 

T 

Finalisation of 
performance 
and financing 
agreements 

_ 

Signed 
performance
/financing 
agreements 

22 54 Q4 2024 

Ministry of 
Education, 
Science and 
Research 
 (BMBWF) 

  

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The document shall include as an annex at least 
the following documentary evidence: copies of the 54 
signed performance and financing agreements with 
central research institutions, research funding agencies 
and public universities. 
 

Signature of the 54 

performance and financing 

agreements with central 

research institutions, research 

funding agencies, and public 

universities.  

 

74 
3.A.1 RTI-
Strategy 
2030 

M 
Approval of 
the third RTI 
Pact  

Publication 
of the third 
RTI Pact by 
the Federal 
Government 
on their 
website. 

- - - Q4 2025 

Ministry of 
Education, 
Science and 
Research 
(BMBWF) 

 

Copy of the publication of the third approved 
Research, Technology and Innovation (RTI) Pact.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. This 
includes the requirements that the third RTI Pact shall be 
approved by the federal government and published in 
accordance with the 2020 Research Funding Act, setting 
out the financing of research and detailing the research 
and innovation priorities for a period of three years. The 
summary document shall also show that the third RTI 
Pact helps implement the objectives and areas of activity 
of the RTI strategy.  
 

Approval and publication of the 

third RTI Pact by the Federal 

Government, in accordance 

with the 2020 Research 

Funding Act, setting out the 

financing of research and 

detailing the research and 

innovation priorities for a 

period of three years. It helps 

hence to implement the 

objectives and areas of activity 

of the RTI strategy.  

 

75 

3.A.2 
Quantum 
Austria — 
Promotion of 
Quantum 
Sciences 

M 

Call for 
expressions 
of interest 
(Ministry of 
Education, 
Science and 
Research ); 
Identification 
of an 
executing 
agency 

 Receipt of 
expressions 
of interest.  

- - - Q4 2021 

Ministry of 
Education, 
Science and 
Research  
(BMBWF) 

  

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. This document shall include as an 
annex at least the following documentary evidence:  

(a) acknowledgment of receipt by the executing 
agency (agencies) of all expressions of 
interest by stakeholders of the RTI sector;  

(b) copy of the contract between the Federal 
Ministry of Education, Science and 
Research and the executing agency 
(agencies) designating the resolution 
agency/agencies.   

 

All expressions of interests by 

stakeholders of the RTI sector 

have been received and the 

resolution agency (agencies) 

has (have) been designated. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

76 

3.A.2 
Quantum 
Austria — 
Promotion of 
Quantum 
Sciences 

M  Interim report 
Production of 
the interim 
report 

- - - Q4 2024 

Ministry of 
Education, 
Science and 
Research 
(BMBWF)  

  

Copy of the interim report of the executing agencies.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled (including 
the requirement to give an update on the progress made 
so far of the calls and, where possible, of the projects).  
 

The executing agencies draft 
the interim report based on 
project data. The interim 
report represents the progress 
made so far of the calls and, 
where possible, of the 
projects. 

77 

3.A.2 
Quantum 
Austria — 
Promotion of 
Quantum 
Sciences 

M 

Closure of 
projects with 
transfer to 
university 
operations  

Closure of 
the project 
status 
allowing for 
transfer to 
normal 
operation of 
the research 
entities at 
the 
universities  

- - - Q1  2026 

Ministry of 
Education, 
Science and 
Research 
 (BMBWF) 

  

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. This document shall include as an 
annex at least the following documentary evidence: 
written confirmation signed by the BMBWF that the 
adaptation of the technical infrastructure and the transfer 
of operations to the research institutions are part of the 
performance agreements by the Ministry (BMBWF).  
 

As part of the preparation and 
negotiation of the 
performance agreements with 
research institutions, both the 
adaptation of the technical 
infrastructure and the transfer 
of operations to the research 
institutions shall be part of the 
performance agreements by 
the Ministry (BMBWF). 
 

78 

3.A.3 
Austrian 
Institute of 
Precision 
Medicine 

 M 

Ministerial 
planning 
approval ( 
(BMBWF) & 
(BMF) 

Ministerial 
approval by 
the Federal 
Ministry for 
Education, 
Science and 
Research 
(BMBWF) in 
agreement 
with the 
Federal 
Ministry of 
Finances 
and 
publication of 
approved 
planning 
within the 
Austrian 
Building 
Programme 

-  -  -  Q2  2022 

Ministry of 
Education, 
Science and 
Research 
(BMBWF) 

According to the 
Universitäten-
Immobilienverordnung 
(Uni-ImmoV), the 
Austrian Building 
Management Plan 
shall include real 
estate projects of 
universities 

Copy of the ministerial decision approving the 
project, as well as a copy of the Austrian Building 
Management Plan which shall include the project and set 
out and detail all the public construction plans for 
universities (the name of the university, the name of the 
building project in question, the costs and the date of 
approval shall be included in this document).  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. 

Approval of the project by the 
Ministry of Education Science 
and Research (BMBWF). The 
project shall be simultaneous 
included in the Austrian 
Building Management Plan. 
The Plan sets out and details 
all the public construction 
plans for universities. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

79 

3.A.3 
Austrian 
Institute of 
Precision 
Medicine 

M  

Start of 
construction 
of the Institute 
of Precision 
Medicine  

Publication 
of ministerial 
approval on 
the website 
of the 
Ministry to 
start 
construction 
activities  

- - - Q4  2023 

Ministry of 
Education, 
Science and 
Research 
(BMBWF) 

 

Copy of the publication, on the website of the Ministry, 
of the ministerial approval of the start of the 
construction works and a copy of a statement signed by 
the contractor confirming the physical start of the 
construction works.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled, in particular 
how the requirement that the construction works have 
physically started (including possible information on a 
ceremonial or press event) has been satisfactorily 
fulfilled.  
 

The construction works have 

physically started. The start of 

construction is expected to be 

marked by a ceremonial or 

press event. 

 

80 

3.A.3 
Austrian 
Institute of 
Precision 
Medicine 

M 

Institute of 
Precision 
Medicine 
completed  

The 
construction 
works have 
been 
completed 
and a 
finalisation 
report has 
been 
approved.  

- -  -  Q2  2026 

Ministry of 
Education, 
Science and 
Research 
(BMBWF) 

The ‘completion of the 
Institute of Precision 
Medicine’ shall be 
understood as the end 
of construction works 
and the preliminary 
approval of the 
acceptance protocol. 
The “finalisation 
report” shall be 
identical to the 
acceptance protocol.  

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. This document shall include as an 
annex at least the following documentary evidence: 
(a) a copy of the certificate of the completion of the 

construction works (i.e. preliminary acceptance 
protocol signed by the contractor and the 
competent authority) on the basis of the established 
contractual and planning principles in accordance 
with the building permit and in compliance with the 
procurement law requirements as well as the 
principle of transparency and equal treatment; 

(b) copy of the building permit. 
 

The project shall be completed 

on the basis of the established 

contractual and planning 

principles in accordance with 

the building permit and in 

compliance with the 

procurement law requirements 

as well as the principle of 

transparency and equal 

treatment. 

.  

81 

3.A.4 
(Digital) 
Research 
Infrastructure
s  

M 

Award 
decision for 
grants to 
universities 
investing in 
digital 
research 
infrastructure 

Publication 
of award 
decisions 
through the 
awarding 
authority 

-  -  -  Q4 2022 

Ministry of 
Education, 
Science and 
Research 
(BMBWF) 

 

Copies of the published award decisions regarding 
digital infrastructure projects to be carried out by 
universities, and a link to the website of the Ministry 
where the award decisions have been published.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled.  
 

Award decisions regarding 
digital infrastructure projects 
to be carried out by 
universities shall be published 
on the website of the Ministry.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

82 

3.A.4 
(Digital) 
Research 
Infrastructure
s  

M 

Progress 
report with 
50% of 
investments 
completed  

Summary 
report issued 
by the 
awarding 
Ministry 
(BMBWF)  

-  -  - Q3 2025 

Ministry of 
Education, 
Science and 
Research 
(BMBWF) 

 

Copy of the summary interim report, issued by the 
awarding Ministry.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. The 
summary document shall include as an annex copies of 
the compulsory annual progress reports (on which the 
summary interim report shall be based). It shall be 
confirmed via a written statement (e.g. email) that the 
compulsory annual progress reports have been 
submitted by all the awarded projects. 
 

The Ministry in charge of the 
measure (Federal Ministry of 
Education Science and 
Research (BMBWF)) shall 
issue an interim progress 
report showing all projects are 
underway and that half of the 
investments have been 
completed. This shall be 
based on the compulsory 
annual progress reports 
submitted by all the awarded 
projects documenting 
progress and ensuring 
compliance with the award 
conditions.  

83 

3.A.4 
(Digital) 
Research 
Infrastructure
s  

M 

Final report 
with 100% of 
investments 
complete 

Final report 
issued by the 
awarding 
Ministry 
(BMBWF)  

-  -  - Q3 2026 

Ministry of 
Education, 
Science and 
Research 
(BMBWF) 

  

Copy of the final report issued by the awarding 
Ministry (BMBWF).  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. The 
summary document shall, in particular, justify that the 
final report has been based on the compulsory annual 
and final reports submitted by all the awarded projects 
including detailed project outputs and a breakdown of the 
funds used. The summary document shall include as an 
annex the copies of the compulsory annual and final 
reports submitted. 
 

The Ministry in charge of the 
measure (Federal Ministry of 
Education Science and 
Research (BMBWF)) shall 
issue a final report to the 
European Commission 
showing all investments are 
completed correctly This shall 
be based on the compulsory 
annual and final reports 
submitted by all the awarded 
projects including detailed 
project outputs and a 
breakdown of the funds used. 

84 
3.B.1 
Education 
bonus 

M 

Entry into 
force of the 
Unemployme
nt Insurance 
Act and the 
publication of 
the Funding 
Guidelines on 
the Ministries’ 
website 

Provision in 
the law 
indicating the 
entry into 
force of the 
Unemployme
nt Insurance 
act; 
publication of 
the Funding 
Guidelines 

- - - Q4  2020 
Ministry of Labour 
and Economic 
Affairs (BMAW) 

 

Copy of the publication of the Unemployment 
Insurance Act in the Official Journal, including a 
reference to the provision indicating the entry into force.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled (with 
references to the relevant provisions of the law and 
funding guidelines).  

The legal basis for the 
education bonus (Section 20 
(7) of the Unemployment 
Insurance Act (AlVG)) has 
entered into force. The 
accompanying funding guide-
lines have been adopted and 
published. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

on the 
Ministries’ 
website 

 
The summary document shall include as an annex a 
copy of the adopted accompanying funding 
guidelines (by the Arbeitsmarktservice (AMS)) and a link 
to the Ministries’ website where they have been 
published.   
 

85 
3.B.1 
Education 
bonus 

T  
Education 
bonuses 
disbursed 

- Number 0 40 000 Q4 2021 
Ministry of Labour 
and Economic 
Affairs (BMAW) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. This document shall include as an annex a 
spreadsheet with the following elements: anonymised list 
of people that have received the education bonus with, 
for each person, an ID number, the date of the letter 
granting the education bonus. 
 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each person selected: 
- a copy of the letter granting the education bonus 

and unemployment benefits, including the ID 
reference number of the person and the duration 
of the full training and/or the qualification session. 

 

At least 40 000 people have 
received the education bonus 

86 
3.B.1 
Education 
bonus 

M 

Education 
bonus 
measure 
evaluated 

Publication 
of evaluation 
report  

-  -  -  Q1 2022 
Ministry of Labour 
and Economic 
Affairs (BMAW) 

 

Copy of the published evaluation report on the 
education bonus and a link to the website of the 
responsible Ministry where the report has been 
published.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled.  
 

After the education bonus has 
expired, the measure shall be 
evaluated, with a view of a 
possible extension funded by 
the national budget. The 
evaluation report shall be 
published on the website of 
the responsible Ministry 

87 

3.B.2 
Promoting 
re-and 
upskilling 

M 

Ensuring the 
preconditions 
for re- and 
upskilling 

The 
necessary 
budgetary 
provision 
was 
established 
in December 

- - - Q4 2020 
Ministry of Labour 
and Economic 
Affairs (BMAW) 

  

Copy of the publication in the Official Journal of the 
legal act included in the budgetary framework act 
(adopted in December 2020), enabling the re- and 
upskilling measures, including a reference to the 
provision indicating the entry into force.  
 

The legal act enabling the re- 
and upskilling measures to be 
implemented was included in 
the budgetary framework act 
adopted in December 2020.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

2020, under 
the 2021 
budget and 
the Federal 
budgetary 
framework 
act (BFRG)  

This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled by this legal 
act (with references to the relevant provisions of the legal 
act). 
 

88 

3.B.2 
Promoting 
re-skilling 
and up-
skilling  

M  
First annual 
overview  

The first 
annual 
overview 
statement 
based on 
quarterly 
implementati
on reports 

-  -  -  Q1 2022 
Ministry of Labour 
and Economic 
Affairs (BMAW) 

 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. The document shall include as an 
annex at least the following documentary evidence:  

(a) copy of the annual implementation report, issued by 
the Ministry of Labour, on the training and further 
education, re- and upskilling; measures carried out 
and a link to the website of the Ministry where the 
annual implementation report can be accessed; 

(b) the annual implementation report shall include at 
least the following information:  

(i) the number and breakdown of training and 
further education measures being carried out 
into the types corresponding to those set out in 
the description of the measure in the CID 
Annex;  

(ii) the information on the areas of knowledge 
and/or skills covered by the measures;   

(iii) the duration of participation in (days)of training 
and further education measures carried out;  

(iv) the explanation of the training methods 
offered; 

(v) the information on how training and further 
education measures carried out focus on 
supporting women.  

 

Annual implementation 
reports shall be issued by the 
Ministry based on quarterly 
implementation reports. They 
shall provide detailed 
information on the training 
and further education 
measures carried out.  

89 

3.B.2 
Promoting 
re-skilling 
and up-
skilling  

T 

People 
benefitting 
from re- and 
upskilling. 

- Number 0 94 000 Q4  2024 
Ministry of Labour 
and Economic 
Affairs (BMAW) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. It shall include information on how training and 

At least 94 000 people shall 
have benefited from re- and 
up-skilling measures over the 
period of implementation as 
stated in the annual 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

education measures carriers were asked to specifically 
support women (e.g. internal guidelines)  
 
This document shall include as an annex a spreadsheet 
with the following elements:  

(a) anonymised list of people that have benefitted 
from re- and up-skilling measures (with, for each 
person, a unique identifier, the type of the re- 
and/or upskilling measure(s) from which that 
person has benefitted and a registration number 
by the Austrian Public Employment Service 
confirming that the person is unemployed (PST 
(personal master data) key), demonstrating the 
participation of at least 94 000 people; 

(b) a copy of the relevant parts of the documents 
launching the re- and up-skilling measures, 
indicating the content and characteristics of the 
re- and up-skilling measures which are relevant 
for verifying compliance with the description of 
the target and the description of the 
corresponding measure in the CID Annex. 

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each person selected:  

(a) a copy of the individual official certificate of 
completion of, or equivalent evidence 
demonstrating participation in, the training 
provided within re- and/or up-skilling measures, 
indicating the type of the re- and/or upskilling 
measure(s) from which that person has 
benefitted; 

(b) proof confirming that the person is unemployed 
(e.g. PST key (personal master data key under 
the AMS). 

 

implementation report issued 
by the responsible Ministry.  

90 

3.C.1 
Improved 
access to 
education  

T  

Pupils eligible 
for promotion 
from 5th 
school year 

- 

Percentage 
of pupils 
entitled for 
promotion to 
the next 
grade or 

92.4 
(2018) 

94.7 Q4  2025 

Ministry of 
Education, 
Science and 
Research 
(BMBWF), 
Education 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The summary document shall explicitly explain 
how measures targeted specifically disadvantaged 

Total of all pupils from the fifth 
school year who had an 
eligibility for promotion to the 
next grade or a successful 
completion of a school type at 
the end of the reference 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

successful 
completion 
of a school 
type  

departments 
(Bildungsdirektion
en) 

groups. This document shall include as an annex a 
spreadsheet with the following elements: 

(a) statistical report from Statistik Austria 
demonstrating that the percentage has been 
reached and the methodology being used to 
establish the baseline;  

(b) for each school year over the period 2017/2018-
2022/23 (or later, if official statistical data is 
available), official statistics provided by Statistik 
Austria on the completion rate on the eligibility 
for promotion to the next grade from the fifth 
year of secondary school.  

 

school year / total of all pupils 
from the 5th school year in the 
reference year. 

91 

3.C.1 
Improved 
access to 
education 

T  

Pupils from 
migration 
background 
having 
achieved 
secondary 
level II degree 

- 

Percentage 
of pupils 
with a 
migration 
background 
who achieve 
a secondary 
level II 
degree 

65.4 
(2018) 

67.9 Q4 2025 

Ministry of 
Education, 
Science and 
Research 
(BMBWF), 
Länder, 
Education 
departments 
(Bildungsdirekton
en) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. This summary document shall explicitly explain 
how the measures targeted specifically pupils with a 
migration background (first and second generation) aged 
20-24. 
 
This document shall include as an annex a spreadsheet 
with the following elements: 

(a) statistical report from Statistik Austria 
demonstrating that the target of 67.9% has been 
reached and the methodology being used to 
establish the baseline;  

(b) overview of official statistics provided by Statistik 
Austria on pupils who have achieved a 
secondary level II degree including breakdowns 
per social groups (including pupils with a 
migration background, first and second 
generation) in the resident population of the 
same age, aged 20-24 for each school year for 
the period 2017/2018-2022/23 (or later, if official 
statistical data is available). 

 

Pupils with a migration 
background (first and second 
generation) aged 20-24 who 
have achieved a secondary 
level II degree as a share (in 
%) of all people with a 
migration background (first 
and second generation) in the 
resident population of the 
same age. 

92 

3.C.2 
Remedial 
education 
package 

M 

Finalisation of 
the remedial 
education 
package and 
start with the 

Design, 
approve and 
start the 
implementati
on of a 

- -  -  Q2 2021 

Ministry of 
Education, 
Science and 
Research 
(BMBWF)  

  

Copy of the official letters sent to the regional 
educational authorities by the Ministry of Education, 
Science and Research on the remedial education 
package and a reference to the relevant provision(s) on 
the additional support measures.  

The remedial education 
package is finalised including 
the specific allocation of 
resources and can be 
implemented by the 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

measures in 
the schools 

package of 
support 
measures 
(remedial 
education 
package) in 
the 
framework of 
the school 
law. 

 
Summary document duly justifying how the milestone 
(including all its constitutive elements, as set out in the 
description of the milestone and of the corresponding 
measure in the CID Annex) was satisfactorily fulfilled 
(with references to the relevant provisions of the decree). 
This document shall: 

(a) indicate the breakdown of resources allocated 
by Lander/regional educational authorities; 

(b) explain the design of the remedial education 
package, the resources and the type of 
additional support allocated, the focus on 
disadvantaged pupils, pupils in final year 
classes and pupils with need for additional 
support and how the remedial education 
package benefits all pupils. 

 

Laender/regional educational 
authorities 
(Bildungsdirektionen). The 
design shall target the specific 
needs of school locations 
(needs-based use of 
resources, particularly for 
school locations with 
increased need of support for 
pupils, increased need for 
language skills or specific 
socio-economic challenges).  

93 

3.C.2 
Remedial 
education 
package  

M 

Support 
measures 
during the 
school year 
are 
completed. 
Provision of 
supplementar
y classes 
including 
during the 
holidays  

Summary 
declaration 
by the 
education 
Ministry 
(BMBWF)  

-  -  - Q4 2021 

Ministry of 
Education, 
Science and 
Research 
(BMBWF)  

 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. This document shall include as an 
annex at least the following documentary evidence: 
summary declaration by the Education Ministry 
containing a spreadsheet with the following elements: 

(a) list of schools where supplementary lessons 
have been provided; 

(b) the information on the period where the 
supplementary lessons have taken place; 

(c) the number of hours of supplementary 
lessons provided. 

The summary document shall explain the criteria for 
classifying pupils as disadvantaged and having need for 
additional support. 

 

Supplementary lessons have 
been provided outside of 
school hours, including during 
holidays. 

94 

3.C.2 
Remedial 
education 
package  

M 

Evaluation of 
the additional 
teaching staff 
deployment 

Evaluation of 
the remedial 
hours 
package is 
published 
and include 
an overview 
of how many 

- - - Q1 2022 

Ministry of 
Education, 
Science and 
Research 
(BMBWF) 

  
 

Copy of the published evaluation report and a link to 
the website of the Ministry where it has been 
published, accompanied by a summary document duly 
justifying how the milestone requirements (including all its 
constitutive elements, as set out in the description of the 
milestone and of the corresponding measure in the CID 
Annex) have been satisfactorily fulfilled. 
 

A short evaluation report shall 
be published on the website of 
the Ministry. It includes an 
oversight of the results of the 
final accounts of the remedial 
education project and it entails 
also the utilisation of the hours 
provided.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

weekly hours 
have been 
offered 

95 

3.C.3 
Expansion of 
elementary 
education 

T 

Increasing 
rates of 
childcare for 
children under 
three years of 
age  

- 
% 
(percentage
) 

28 33 Q4 2023 

Ministry of 
Education, 
Science and 
Research 
(BMBWF) 

 

Summary document duly justifying how the target 
(including all the constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. This document shall include as an annex at least 
the following documentary evidence:  

(a) an official document issued by Statistik Austria 
containing an overview of the percentage of the 
childcare quota for under 3-year-old in each 
Land and at national level in the kindergarten 
year 2020/2021, 2021/2022 and 2022/2023 (or 
later, if official statistical data is available); 

(b) copy of the relevant official statistics provided by 
Statistik Austria demonstrating that the common 
goal of 5 percentage points increase has been 
reached; 

(c) copy of the relevant official statistics published 
by Statistik Austria showing how the quality 
education and care facilities for children until the 
start primary school has been further developed, 
including the change in the staff/child ratio; 

(d) copy of the relevant official statistics published 
by Statistik Austria showing how the Barcelona 
target for children under three-year-old has been 
met. 

 

The childcare quota for under 
3-year-olds shall be increased 
by 1 percentage point per 
Land and year; however, the 
common goal is to aim for an 
increase of 5 percentage 
points. 
 

96 

3.C.3 
Expa
nsion 
of 
elem
entar
y 
educ
ation 

T 

Increasing 
rates of early 
childhood 
education for 
children aged 
three to six 
compatible 
with full-time 
employment 
of parents  

- 
% 
(percentage
) 

46.8 52.8 Q4 2023 

Ministry of 
Education, 
Science and 
Research 
(BMBWF) 

 

Summary document duly justifying how the target 
(including all the constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. This document shall include as an annex at least 
the following documentary evidence:  

(a) copy of the official statistics provided by Statistik 
Austria on the total number and the percentage 
of children aged three to six years of age in 
early childhood education institutions over the 
period 2019/2020 – 2022/2023 (or later, if official 
statistical data is available); 

(b) copy of the official statistics published by 
Statistik Austria on showing how the quality of 

The offer of places in early 
childhood education 
institutions for children aged 
three to six years of age shall 
increase and be compatible 
with fulltime employment of 
parents. The increase shall be 
accompanied by yearly 
resource targets and 
performance reviews with the 
Laender. The data of the 
increased offer shall be 
available at Statistik Austria.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

education and care facilities for children until the 
start primary school has been further developed 
including the change in staff/child ratio;  

(c) copy of the official statistics published by 
Statistik Austria on the compatibility of the offer 
of places in early childhood education 
institutions for children aged three to six years 
old with full-time employment of parents (VIF 
Indicator (Vereinbarkeitsindikator für Familie and 
Beruf); 

(d) list of incentives provided to extend opening 
times of elementary institutions for 3 to 6 years 
olds; each incentive shall be briefly described; 

(e) copy of the official statistics published by 
Statistik Austria on the average opening time of 
childcare facilities and early childhood 
institutions over the period 2019 /2020 - 
2022/2023; 

(f) copies of the annual reports that contain the 
yearly resource targets and yearly performance 
reviews.  

 

97 

3.D.1 IPCEI 
Microelectro
nics and 
connectivity 

M 

Climate-
related 
eligibility 
criteria 
established in 
call 
documents 

Call 
documents 
with eligibility 
criteria 
ensuring that 
the 
investment 
activity shall 
result in 
demonstrate
d substantial 
life-cycle 
GHG 
emissions 
savings 

- - - Q4 2021 

Ministry for 
Climate Action 
(BMK) Ministry of 
Labour and 
Economic Affairs 
(BMAW) 

 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. The summary document 
shall include as an annex at least the following 
documentary evidence: 

(a) a justification that the specifications of the call 
and the selection factors in the jury process are 
fully aligned with the description, criteria and 
conditions as set out in the milestone and the 
description of the investment in the CID Annex;  

(b) a link to and a copy of the publication of the 
documents with regard to the second phase of 
the call, showing that the competition has been 
open to applications; 

(c) justification that the commitment to emission 
reductions represented a key factor in the 
selection of projects within the subsequent jury 
process. 

 

Documents with regard to the 
second phase of the call for 
expression of interest are 
published, including climate-
related eligibility criteria, 
which shall oblige potential 
beneficiaries to explicitly 
commit to the reduction of 
GHG emissions within their 
project portfolios and estimate 
the extent of GHG savings. 
Moreover, the commitment to 
emission reductions shall 
represent a key factor in the 
selection of projects within the 
subsequent jury process. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

98 

3.D.1 IPCEI 
Microelectro
nics and 
connectivity 

M 

National 
selection of 
projects to 
support the 
development 
of innovative 
microelectroni
cs and 
connectivity 
technologies 

Selection 
decision will 
be 
communicat
ed to the 
European 
Commission 

- - - Q4 2021 

Ministry for 
Climate Action 
(BMK) / Ministry 
of Labour and 
Economic Affairs 
(BMAW) 

 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. This document shall include as an 
annex at least the following documentary evidence:  

(a) link to and a copy of the publication of the two-
stage call for expression of interest, showing 
that the competition has been open to 
applications; 

(b) copy of the recommendations of the 
independent expert panel following the two-
stage call for expression of interest; 

(c) list of all selected projects regarding the 
development of innovative microelectronics and 
connectivity technologies, with, for each project, 
its description, its period for implementation and 
the name(s) of the company(-ies) which is (are) 
to carry out the project; 

(d) for each project, a copy of the selection 
decision issued by the AT Research and 
Promotion Agency (FFG); 

(e) justification that the technical specifications of 
the selected projects are fully aligned with the 
description, criteria and conditions as set out in 
the milestone and the description of the 
investment in the CID Annex. 

 

The Austrian projects 
regarding the development of 
innovative microelectronics 
and connectivity technologies 
have been selected based on 
recommendations of an 
independent expert panel, 
following the two-stage call for 
expression of interest 

99 

3.D.1 IPCEI 
Microelectro
nics and 
connectivity 

T 

At least 66% 
of approved 
projects 
started 

-  percentage 0 66 Q2 2024 

Ministry for 
Climate Action 
(BMK) Ministry of 
Labour and 
Economic Affairs 
(BMAW) 

  

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The document shall include as an annex at least 
the following documentary evidence: list of the 
approved projects that have started. 

 

At least 66 % of the approved 
Austrian projects have started 

100 

3.D.1 IPCEI 
Microelectro
nics and 
connectivity 

T 

EUR 125 000 
000 allocated 
and at least 
80% of the 
aid disbursed 
for approved 
projects 

- 
 EUR 
(million)  

0 125 Q3 2026 

Ministry for 
Climate Action 
(BMK)/ Ministry of 
Labour and 
Economic Affairs 
(BMAW) 

For the purpose of 
these operational 
arrangements, 
‘beneficiary’ shall be 
understood as 
recipient. 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The summary document shall include as an 
annex at least the following documentary evidence:  

The available budget of EUR 
125 000 000 has been 
allocated to the approved 
projects (including expenses 
of the implementing agency). 
At least 80% of the budget 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

(a) a signed declaration by the relevant national 
authority certifying that EUR 125 000 000 have 
been allocated to the approved projects and that 
at least 80% of this amount has been disbursed 
to the recipient companies; 

(b) list of all approved projects indicating, for each 
project, the name of the recipient company(-ies), 
the amount allocated and the amount disbursed; 

(c) for each approved project, a copy of a contract 
between the recipient company and the 
implementing national funding agencies Austria 
Wirtschaftsservice (AWS) and Austrian 
Research Promotion Agency (FFG) on behalf of 
its proprietors representing the republic of 
Austria (i.e. Federal Ministry for Climate Action, 
Environment, Energy, Mobility, Innovation and 
Technology as well as the Federal Ministry for 
Labour and Economy), indicating the amount 
allocated to the approved project under the 
contract; 

(d) proofs of payments to the recipient companies, 
indicating the amounts disbursed. 

 

has been disbursed to the 
beneficiary companies. 

101 
3.D.2 IPCEI 
Hydrogen 

M 

National 
selection of 
projects to 
support the 
development 
of hydrogen 
production, 
storage and 
applications 

Selection 
decision will 
be 
communicat
ed to the 
European 
Commission 

-  -  -  Q3 2021 

Ministry for 
Climate Action 
(BMK) Ministry of 
Labour and 
Economic Affairs 
(BMAW) 

 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. This document shall include as an 
annex at least the following documentary evidence:  

(a) link to and a copy of the publication of the two-
stage call for expression of interest, showing 
that the competition has been open to 
applications; 

(b) copy of the recommendations of the 
independent expert panel following the two-
stage call for expression of interest; 

(c) list of all selected projects regarding activities 
along the hydrogen value chain, covering 
hydrogen production, storage and applications, 
with, for each project, its description, its period 
for implementation and the name(s) of the 
company(-ies) which is (are) to carry out the 
project; 

The Austrian projects 
regarding activities along the 
hydrogen value chain, 
covering hydrogen production, 
storage and applications have 
been selected based on 
recommendations of an 
independent expert panel, 
following the two-stage call for 
expression of interest. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

(d) for each project, a copy of the selection decision 
issued by the AT Research Promotion Agency 
(FFG);  

(e) justification that the technical specifications of 
the selected projects are fully aligned with the 
description, criteria and conditions as set out in 
the milestone and the description of the 
investment in the CID Annex. 

 

102 
3.D.2 IPCEI 
Hydrogen 

T 

At least 66% 
of approved 
projects 
started 

- percentage 0 66 Q2 2024 

Ministry for 
Climate Action 
(BMK)/ Ministry of 
Labour and 
Economic Affairs 
(BMAW) 

  

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The document shall include as an annex at least 
the following documentary evidence: list of the 
approved projects that have started. 
 

At least 66 % of the approved 
Austrian projects have 
started. 

103 
3.D.2 IPCEI 
Hydrogen 

T 

EUR 125 000 
000 allocated 
and at least 
80% of the 
aid disbursed 
for approved 
projects 

-  
 EUR 
(million) 

0 125 Q3 2026 

Ministry for 
Climate Action 
(BMK) /Ministry of 
Labour and 
Economic Affairs 
(BMAW) 

For the purpose of 
these operational 
arrangements, 
‘beneficiary’ shall be 
understood as 
recipient 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The summary document shall include as an 
annex at least the following documentary evidence: 

(a) a signed declaration by the relevant national 
authority certifying that EUR 125 000 000 have 
been allocated to the approved projects and 
that at least 80% of this amount has been 
disbursed to the recipient companies; 

(b) list of all approved projects indicating, for each 
project, the name of the recipient company(-
ies), the amount allocated and the amount 
disbursed; 

(c) for each approved project, a copy of a contract, 
between the recipient company and the 
implementing national funding agencies Austria 
Wirtschaftsservice (AWS) and Austrian 
Research Promotion Agency (FFG) on behalf of 
its proprietors representing the republic of 
Austria (i.e. Federal Ministry for Climate Action, 
Environment, Energy, Mobility, Innovation and 
Technology as well as the Federal Ministry for 
Labour and Economy) indicating the amount 

The available budget of EUR 
125 000 000 has been 
allocated to the approved 
projects (including expenses 
of the implementing agency). 
At least 80% of the budget 
has been disbursed to the 
beneficiary companies. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

allocated to the approved project under the 
contract; 

(d) proofs of payments to the recipient companies, 
indicating the amounts disbursed. 

 

104 

4.A.1 
Enhancing 
primary 
health care 

M 

Platform on 
primary health 
care and 
related 
measures 

Start of 
platform / 
incubator / 
accelerator 

- - - Q4 2022 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

 

Link to the platform website and a copy of the official 
statement signed by the contractor (Gesundheit 
Österreich GmbH) and the competent authority 
(BMSGPK) that the platform on primary health care has 
been formally established, is accessible and its 
functionalities are fully operational, as well as a copy of 
the official statement signed by the contractor 
(Gesundheit Österreich GmbH) and the competent 
authority (BMSGPK) that the incubator and primary 
health care unit accelerator programme have started.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. 
 

a) The platform on primary 
health care shall formally be 
established and shall start its 
operation and 
b) the incubator and primary 
health care unit accelerator 
programme have been 
started. 

105 

4.A.1 
Enhancing 
primary 
health care 

T 

Promotional 
events in the 
context of the 
platform/incub
ator 
programme 

-  
Number of 
participants 
in events 

0 100 Q4 2023 

 Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The document shall include as an annex: a 
complete anonymised list (extract from the relevant 
database) of the participants of the events, indicating, for 
each participant, an ID number or a unique identifier, the 
name of the event promoting primary health care 
(organised in the framework of the platform/incubator 
programme) in which the participant took part, the status 
of the participant indicating that the participant is a young 
professional related to primary health care (e.g. student, 
young health care professional, young social 
professional).  
 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each participant 
selected: 

At least 100 young 
professionals (such as 
students, health care and 
social professionals) shall 
participate in events 
promoting primary health 
care, organised in the 
framework of the 
platform/incubator 
programme. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

(a) a copy of the registration data confirming that 
the participant is a young professional related 
to primary health care (e.g. anonymised list 
of participating “young professional” based 
on the self-description in the registration 
form); 

(b) a copy of the anonymised list of attending 
participants: - for online events, extracted 
from the conference software used - for in-
person events, an attendance list of the 
participants; 

(c) official confirmation by Gesundheit 
Österreich (or another appropriate public 
body) that the event has taken place and has 
been organised in the framework of the 
platform/ incubator programme, including a 
brief description of the content of the event 
and how it was communicated to target 
young professionals.  

 

106 

4.A.1 
Enhancing 
primary 
health care 

T 

Membership 
of the primary 
health care 
platform. 

-  

Number of 
members 
of the 
platform 

0 150 Q2 2026 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The document shall include as an annex at least 
the following documentary evidence: an anonymised 
list (extract from the relevant database), of the registered 
members of the primary health care platform indicating, 
for each participant, an ID number or a unique identifier. 
 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each registered 
members selected: certificate of registration, including 
information on the professional background of the 
participant.  

 

The primary health care 
platform has at least 150 
registered members. 

107 

4.A.2 
Funding of 
primary 
health care 
projects 

M 

Adoption and 
publication of 
funding 
guidelines for 
primary health 
care projects 

Funding 
guidelines 
adopted and 
published 

-  -  -  Q4 2021 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

  

Copy of the publication or a link to the funding 
guidelines, adopted by the Federal Minister of Social 
Affairs, Health, Care and Consumer Protection, for 
the establishment of new primary health care units 
(PVE) and projects for existing primary health care 
units.  

The funding guidelines for 
both, the establishment of 
new primary health care units 
(PVE) and projects for 
existing primary health care 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. 
 

shall be adopted and 
published. 
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4.A.2 
Funding of 
primary 
health care 
projects 

 T 
Funding of 
primary health 
care projects 

-  
Number of 
projects 
funded 

0 50 Q4 2023 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The document shall include as an annex at least 
the following documentary evidence: 
(a) proof of the involvement of relevant stakeholders 

(e.g. invitations to events and surveys to prepare 
the measures within the project); 

(b) a complete list (extract from the relevant database) 
of all funded projects related to primary health care 
including, for each project, the following key 
information:  
(i) description of the project;  
(ii) specification whether the project consists of 

the establishment of a new primary health care 
unit or it is another project related to primary 
health care; 

(iii) only for other projects related to primary health 
care: information on whether the project is 
focused on environmental and social 
sustainability, digital and spatial infrastructure 
or training opportunities; 

(c) proof that special focus has been placed on 
establishing multi-professional primary health care 
networks in rural areas by closely involving the 
respective municipalities, for example via an 
information event and dedicated support activities; 

(d) the proof of commitment of funds by the relevant 
public authority. 

 

At least 50 projects related to 
primary health care shall be 
funded, out of which at least 
20 shall consist in the 
establishments of new 
primary health care units 
(centres and networks – also 
in rural areas). 
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4.A.2 
Funding of 
primary 
health care 
projects  

T 
Funding of 
primary health 
care projects 

-  
Number of 
projects 
funded 

50 100 Q2 2025 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 

At least 100 projects related 
to primary health care shall be 
funded, out of which at least 
35 shall consist in the 
establishments of new 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

Protection 
(BMSGPK) 

fulfilled. The document shall include as an annex at least 
the following documentary evidence: 
(a) proof of the involvement of relevant stakeholders 

(e.g. invitations to events and surveys to prepare 
the measures within the project) 

(b) a complete list (extract from the relevant database) 
of all funded projects related to primary health care 
including, for each project, the following key 
information:  
(i) description of the project;  
(ii) specification if the project consists in the 

establishment of a new primary health care 
unit or if it is another project related to primary 
health care; 

(iii) only for other projects related to primary health 
care: information on whether the project is 
focused on environmental and social 
sustainability, digital and spatial infrastructure 
or training opportunities;  

(c) proof that special focus has been placed on 
establishing multi-professional primary health care 
networks in rural areas by closely involving the 
respective municipalities, for example via an 
information event and dedicated support activities; 

(d) the proof of commitment of funds by the relevant 
public authority. 

 

primary health care units 
(centres and networks – also 
in rural areas). 
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4.A.2 
Funding of 
primary 
health care 
projects 

T 
Funding of 
primary health 
care projects 

-  
Number of 
projects 
funded 

100 170 Q2 2026 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The document shall include as an annex at least 
the following documentary evidence: 
(a) proof of the involvement of relevant stakeholders 

(e.g. invitations to events and surveys to prepare 
the measures within the project); 

(b) a complete list (extract from the relevant database) 
of all funded projects related to primary health care 
including, for each project, the following key 
information:  
(i) description of the project;  
(ii) specification if the project consists in the 

establishment of a new primary health care 

At least 170 projects related 
to primary health care shall be 
funded, out of which at least 
60 shall consist in the 
establishments of new 
primary health care units 
(centres and networks - also 
in rural areas). 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

unit or if it is another project related to 
primary health care; 

(iii) only for other projects related to primary 
health care: information on whether the 
project is focused on environmental and 
social sustainability, digital and spatial 
infrastructure or training opportunities;  

(c) proof that special focus has been placed on 
establishing multi-professional primary health care 
networks in rural areas by closely involving the 
respective municipalities, for example via an 
information event and dedicated support activities; 

(d) the proof of commitment of funds by the relevant 
public authority. 
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4.A.3 
Development 
of the 
electronic 
'mother child 
pass' 
platform 
including the 
interfaces to 
the early 
help 
networks 

M  

 Entry into 
force of the 
law defining 
the framework 
for the 
electronic 
‘mother-child 
pass’ 

Provision in 
the law 
indicating the 
entry into 
force of the 
law defining 
the 
framework 
for the 
electronic 
‘mother-child 
pass’ 

- - - Q2 2023 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

  

Copy of the publication of the law defining the 
framework for the electronic 'mother-child-pass' in 
the Official Journal, including a reference to the provision 
indicating the entry into force of the law.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled, in particular 
how the stakeholder consultations have been considered 
in the process of drafting the law and how the law has 
been based on them. The summary document shall 
include a reference to the provisions which fulfil the 
relevant elements of the milestone, as listed in the 
description of the milestone and of the corresponding 
measure in the CID Annex, in particular to the 
provision(s) establishing the legal basis for the electronic 
'mother-child-pass'. 
 

Based on a consultation of 
stakeholders, the legal 
framework for the electronic 
implementation of the mother-
child pass have entered into 
force. 
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4.A.3 
Development 
of the 
electronic 
'mother child 
pass' 
platform 
including the 

M 

Award of the 
electronic 
'mother child 
pass' platform 
programming 
contract 

Publication 
of the award 
of the 
electronic 
'mother child 
pass' 
platform 

- - - Q4 2023 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

For the purposes of 
these Operational 
Arrangements, the 
term ‘tender’ shall be 
understood to include 
any procedure in 
accordance with 
Directive 2014/24/EU. 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. This document shall include as an 
annex the following documentary evidence: 

(a) a copy of the contract for the programming 
of the electronic 'mother child pass' platform; 

The award following a tender 
for the programming of the 
electronic mother/child 
passport shall be carried out 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

interfaces to 
the early 
help 
networks 

programming 
contract 

(b) justification that the specifications of the 
award are fully aligned with the description, 
criteria and conditions as set out in the 
milestone and the description of the 
investment in the CID Annex. 
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4.A.3 
Development 
of the 
electronic 
'mother child 
pass' 
platform 
including the 
interfaces to 
the early 
help 
networks 

T 

Caring 
medical 
doctors and 
the respective 
women using 
the electronic 
mother/child 
passport  

-  

percentage 
of caring 
medical 
doctors 

0 90 Q2 2026 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The document shall include as an annex at least 
the following documentary evidence: 
(a) a confirmation that at least 90% of the caring 

medical doctors and the respective women use the 
electronic mother-child pass; 

(b) a confirmation that the focus group results have 
been included in the technical requirements and 
therefore the electronic mother-child pass is easily 
accessible for socially disadvantaged families and less 
educated women with limited German language skills.  
 

At least 90% of the caring 
medical doctors and the 
respective women use the 
electronic mother/child 
passport 
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4.A.4 
National roll-
out of ‘early 
aid’ for 
socially 
disadvantag
ed pregnant 
women, their 
young 
children and 
families 

M 

Identification 
and 
entrustment 
of the 
implementatio
n bodies 

Act(s) 
entrusting 
the 
implementati
on bodies 

- - - Q4 2022 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. The summary document shall 
include as an annex at least the following documentary 
evidence:  

(a) a list of all the implementing bodies identified 
and assigned; 

(b) copies of contracts signed with all the 
implementing bodies.   

 

The implementation bodies for 
setting up the ‘early aid’ for 
socially disadvantaged 
pregnant women, their small 
children and families shall be 
identified and assigned. 
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4.A.4 
National roll-
out of ‘early 
aid’ for 
socially 
disadvantag
ed pregnant 
women, their 
young 

T 
National roll-
out of ‘early 
aid’  

- 

percentage 
of 
envisaged 
national 
rollout 
(presence in 
all districts) 

0 75 Q3 2023 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The summary document shall include as an 
annex at least the following documentary evidence:  

(a) confirmation that nationwide, at least 75% of 
the national rollout has been completed and 
that all districts have been covered;  

At least 75% of the envisaged 
national rollout shall be 
completed. All districts shall 
be covered. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

children and 
families 

(b) justification that the ‘early aid for socially 
disadvantaged pregnant women, their young 
children and families’ rolled out is fully 
aligned with the description, criteria and 
conditions as set out in the target and the 
description of the investment in the CID 
Annex.  
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4.A.4 
National roll-
out of ‘early 
aid’ for 
socially 
disadvantag
ed pregnant 
women, their 
young 
children and 
families 

T 
National roll-
out of ‘early 
aid’  

- 

percentage 
of 
envisaged 
national 
rollout 

0 100 Q3 2024 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The summary document shall include as an 
annex at least the following documentary evidence:  

(a) confirmation that the 100% of the national 
rollout of 'early aid' for socially 
disadvantaged pregnant women, their young 
children and families has been finalised and 
the ‘early aid’ is fully operational in all 116 
districts in Austria; 

(b) justification that the ‘early aid for socially 
disadvantaged pregnant women, their young 
children and families’ rolled out is fully 
aligned with the description, criteria and 
conditions as set out in the target and the 
description of the investment in the CID 
Annex.  

 

The national rollout of ‘early 
aid’ for socially disadvantaged 
pregnant women, their young 
children and families is 
finalised and is fully 
operational 

117 
4.B.1 Soil 
protection 
strategy  

M  

Adoption of a 
road map for 
the Austrian 
soil protection 
strategy 

Publication 
of the 
adopted 
Roadmap  

- - - Q4 2021 

 
Ministry for 

Agriculture, 

Forestry, Regions 

and Water 

Management 

(BML) 

 

The roadmap is 
negotiated and 
adopted by the ÖROK 
which consists of all 
relevant institutional 
actors. 

Copy of the adopted document (ÖREK 2030 
Umsetzungspakt “Bodenstrategie für Österreich”) 
including key elements and the adopted roadmap for the 
soil protection strategy and a link to the website where 
this can be accessed.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. The 
summary document shall at least refer in particular to the 
following documentary evidence included in the 
document (ÖREK 2030 Umsetzungspakt 
“Bodenstrategie für Österreich”): 

The key elements and the 
roadmap for the soil 
protection strategy shall be 
adopted.  Main elements for 
the development of the 
strategy for the 
implementation shall be the 
definition of concrete 
milestones, the agreement on 
an indicator based monitoring 
system. Besides the overall 
objective (reduction of land 
use to 2.5 hectare per day), 
additional quantifiable targets 
and milestones shall be 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

(a) a concrete milestone for the development 
of the soil protection strategy; and 

(b) agreement among all relevant institutional 
actors (federal level, Laender, 
municipalities) on the development of an 
indicator-based monitoring system.  

 

determined, based on 
negotiations between the 
Laender in the framework of 
the political Austrian 
Conference on Spatial 
Planning (Oesterreichische 
Raumordnungskonferenz). 
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4.B.1 Soil 
protection 
strategy 

M 

Adoption of 
the Austrian 
quantitative 
soil protection 
strategy 

Publication 
of the 
adopted Soil 
strategy  

- - - Q4 2022 

Ministry for 

Agriculture, 

Forestry, Regions 

and Water 

Management 

(BML) 

 

 

Copy of the adopted quantitative soil protection 
strategy and a link to the website where the strategy can 
be accessed.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled, including 
that the requirement that the overall objective of reducing 
land use in Austria shall be net 2.5 hectare per day until 
2030 has been included. 

 

The quantitative soil 
protection strategy shall be 
adopted. It shall include the 
overall objective of reducing 
the land use in Austria to net 
2.5 hectare per day until 2030  
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4.B.2 Reform 
to further 
develop care 
provision 

M 

Pilot projects 
on community 
nurses as 
element of the 
Reform of 
care 
provision,  

 Launch of 
community 
nursing 
model as 
part of the 
reform on 
care 
provision 

-  -  - Q3 2021 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactory fulfilled. The summary document shall 
include as an annex at least the following documentary 
evidence: 

(a) copy of the call “community nurses”;  
(b) the Sonderrichtlinie (Special directive) 

community nursing containing the project 
description; 

(c) copy of the report of the system audit of the 
pilot project issued by Buchhaltungsagentur 
(BHAG); 

(d) copy of a “concept for expansion” 
(Expansionskonzept) setting out how, based 
on this pilot project, a common model for a 
national roll-out of this measure shall be 
developed in the framework of the reform to 
further develop care provision. 
 

At the beginning of the reform 
process, the pilot project 
‘community nurses’ shall be 
implemented as a pilot project 
of the reform. Based on this 
pilot project a common model 
fa national roll-out of this 
measure shall be developed 
in the framework of the reform 
to further develop care 
provision. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

120 

4.B.2 Reform 
to further 
develop care 
provision 

M 

Principles for 
the 
implementatio
n of long-term 
care target 
based 
governance 
(Zielsteuerun
g Pflege) are 
established  

Publication 
of the 
principles 

- -  -  Q4 2022 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

  
The principles for the 
implementation of the 
long-term care target 
based governance 
shall be deemed 
adopted by the 
partners of the fiscal 
framework 
negotiations when they 
have been agreed 
between them.   
 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactory fulfilled. The summary document shall 
include as an annex at least the following documentary 
evidence:  

(a) copy of the adopted and published principles 
for the implementation of long-term care 
target-based governance;  

(b) a document demonstrating that the 
principles have been agreed by the partners 
of the fiscal framework negotiations (Federal 
level, Laender and Municipalities). 

 

The principles for the long-
term care target based 
governance have been 
adopted by the partners of the 
fiscal framework negotiations 
(Federal level, Laender and 
Municipalities) and published. 
 

121 

4.B.2 Reform 
to further 
develop care 
provision 

M 

Start 
implementing 
the core 
elements of 
the reform of 
long-term 
care provision  

The 
Intergovernm
ental Fiscal 
Relations Act 
for the period 
starting in 
2024 is 
published in 
Austria’s 
legal 
information 
system 

- - - Q1 2024 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

The Intergovernmental 
Fiscal Relations Act 
(Finanzausgleichsgese
tz) shall be embedded 
in the Fiscal 
Equalisation 
“Finanzausgleich” 
which is a legal act 
that governs the 
financial relations 
between the federal 
level, the regional level 
(Länder) and the level 
of communes, and 
consists of several 
legal acts. The long-
term care reform shall 
be reflected in one or 
more legal acts. 
   

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactory fulfilled. The summary document shall 
include as an annex at least the following documentary 
evidence: 

- copy of the publication of the 
Intergovernmental Fiscal Relations Act 
(Finanzausgleichsgesetz) in the Official 
Journal and a reference to the relevant 
provision(s) indicating the entry into force as 
well as a reference to the provisions which 
fulfil the relevant elements of the milestone, 
as listed in the description of the milestone 
and of the corresponding measure in the 
CID Annex. 

 

The main elements of the 
long-term care reform shall be 
reflected in the 
Intergovernmental Fiscal 
Relations Act 
(Finanzausgleichsgesetz), 
which shall have entered into 
force.  
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4.B.3 
Climate-
friendly town 
centres  

M 

Adoption of 
the funding 
guidelines for 
the four areas 
of intervention 

Funding 
guidelines 
published  

- - - Q3 2021 
Ministry for 
Climate Action 
(BMK) 

  

Copy of the publication of the adopted funding 
guidelines for the renovation of buildings in town 
centres.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 

The funding guidelines for the 
renovation of buildings in town 
centres have been adopted. 
Eligible projects shall be: (i) 
thermal renovation of 
commercial and communal 
buildings, (ii) façade-greening 
projects, (iii) connection of 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

CID Annex) have been satisfactory fulfilled. It shall 
include, in particular, a justification that the funding 
guidelines indicate as eligible projects:  
(a) thermal renovation of commercial and communal 

buildings; 
(b) façade-greening projects; 
(c) connection of buildings to high-efficiency district 

heating and; 
(d) recycling of brownfield land. 

 

buildings to high-efficiency 
district heating, and (iv) 
recycling of brownfield land. 
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4.B.3 
Climate-
friendly town 
centres 

T 

Thermal 
refurbishment 
projects 
completed 

- 

Number of 
thermal 
refurbishme
nt projects 

0 100 Q4 2023 
Ministry for 
Climate Action 
(BMK) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. This document shall include as an annex at least 
the following documentary evidence: a complete list 
(extract from the relevant database) of all completed 
thermal renovation projects with, for each project, its 
unique identifier (e.g. a reference number), a project 
description including information on basic technical 
specifications, information on whether it is a renovation 
project of a company or a municipality, the name of the 
recipient, information on the location of the project and 
an official reference of the payment letter 
(‘Auszahlungsbrief’) issued by the competent authority 
(KPC)  
 
On the basis of a sample that may be selected by the 
Commission, the documentary evidence to be 
submitted for each project selected shall at least include: 
(a) copy of the payment letter (‘Auszahlungsbrief’) 

issued by the competent authority(KPC); 
(b) copy of the grant agreement, indicating the name 

of the recipient and the location of the project;  
(c) technical specifications of the thermal renovation 

project; 
(d) copies of energy performance certificates 

(Energieausweis) before and after the 
completion of the project, thus confirming the 
improvement of energy indicators. 

 

 

At least 100 thermal 
renovation projects of 
companies and municipalities 
in town centres are 
completed. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 
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Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 
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for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 
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4.B.3 
Climate-
friendly town 
centres 

T 

Thermal 
refurbishment 
projects 
completed 

- 

Number of 
thermal 
refurbish-
ment 
projects 

100 250 Q2 2026 
Ministry for 
Climate Action 
(BMK) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. This document shall include as an annex at least 
the following documentary evidence:  
- a complete list (extract from the relevant database) 

of all completed thermal renovation projects with, 
for each project:  
(a) its unique identifier (e.g. a reference number);  
(b) project description including information on 

basic technical specifications;  
(c) information on whether it is a renovation 

project of a company or a municipality;  
(d) the name of the recipient;  
(e) information on the location of the project; 
(f) official reference of the payment letter 

(‘Auszahlungsbrief’) issued by the competent 
authority (KPC).  

 
On the basis of a sample that may be selected by the 
Commission, the documentary evidence to be 
submitted for each project selected shall at least include: 
(a) copy of the payment letter (‘Auszahlungsbrief’) 

issued by the competent authority (KPC); 
(b) copy of the grant agreement, indicating the name 

of the recipient and the location of the project; 
(c) technical specifications of the thermal renovation 

project;  
(d) copies of energy performance certificates 

(Energieausweis) before and after the 
completion of the project, thus confirming the 
improvement of energy indicators. 

 

At least 250 thermal 
renovation projects of 
companies and municipalities 
in town centres are 
completed.  
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4.B.3 
Climate-
friendly town 
centres 

T 

Green 
façades 
projects 
completed 

- 
Number of 
green 
façades 

0 60 Q4 2023 
Ministry for 
Climate Action 
(BMK) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. This document shall include as an annex at least 
the following documentary evidence:  
(a) complete list (extract from the relevant database) of 

all completed roof and façade greening projects, 

At least 60 roof and façade 
greening projects are 
completed. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

including, for each project, the following key 
information: 
(i) the type of greening project (roof or façade 

greening);  
(ii) the name of the recipient; 
(iii) the location of the project;  
(iv) description of the project; 

(b) technical specifications of the greening projects 
including data on the areas covered by greening; 

(c) copies of the payment letters (‘Auszahlungsbrief’) 
issued by the competent authority (KPC); 

(d) copies of the grant agreements, indicating the 
names of the recipients and the locations of the 
projects. 

 

126 

4.B.3 
Climate-
friendly town 
centres 

T 

Green 
façades 
projects 
completed 

- 
Number of 
green 
façades 

60 100 Q2 2026 
Ministry for 
Climate Action 
(BMK) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. This document shall include as an annex at least 
the following documentary evidence:  
(a) complete list (extract from the relevant database) of 

all completed roof and façade greening projects, 
including, for each project, the following key 
information: 

(i) the type of greening project (roof or façade 
greening);  

(ii) the name of the recipient; 
(iii) the location of the project;  
(iv) description of the project; 

(b) technical specifications of the greening projects 
including data on the areas covered by greening; 

(c) copies of the payment letters (‘Auszahlungsbrief’) 
issued by the competent authority (KPC); 

(d) copies of the grant agreements, indicating the 
names of the recipients and the locations of the 
projects. 

 

At least 100 roof and façade 
greening projects are 
completed.  
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4.B.3 
Climate-
friendly town 
centres 

T 

Projects for 
the 
connection to 
high-
efficiency 

- 

Number of 
projects 
for the 
connection 
to high-

0 1 150 Q4 2023 
Ministry for 
Climate Action 
(BMK) 

  

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 

At least 1 150 projects for the 
connection to high-efficiency 
district heating are completed.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

district 
heating 
completed 

efficiency 
district 
heating 

fulfilled. The summary document shall include as an 
annex at least the following documentary evidence:  

- a complete list (extract from the relevant 
database) of all completed projects for the 
connection to high-efficiency district heating 
including, for each project: 

(a) its unique identifier (e.g. a reference 
number); 

(b) project description including information 
on basic technical specifications;  

(c) information on type of the project 
(connection to high-efficiency district 
heating,);  

(d) the name of the recipient;  
(e) information on the location of the 

project; 
(f) official reference of the payment letter 

(‘Auszahlungsbrief’) issued by the 
competent authority (KPC).  

  
On the basis of a sample that may be selected by the 
Commission, the documentary evidence to be 
submitted for each project selected shall at least include: 

(a) copy of the payment letter 
(‘Auszahlungsbrief’) issued by the 
competent authority (KPC); 

(b) copy of the grant agreement, indicating the 
name of the recipient and the location of the 
project; 

(c) technical specifications of the project, 
including establishment of the connection to 
high-efficiency district heating or 
digitalisation of existing connections.  
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4.B.3 
Climate-
friendly town 
centres 

T 

Projects for 
the 
connection to 
high-
efficiency 
district 
heating 
completed 

- 

Number of 
projects 
for the 
connection 
to high-
efficiency 
district 
heating 

1 150 2 490 Q2 2026 
Ministry for 
Climate Action 
(BMK) 

  

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The summary document shall include as an 
annex at least the following documentary evidence:  

- a complete list (extract from the relevant 
database) of all completed projects for the 

At least 2 490 projects for the 
connection to high-efficiency 
district heating are completed.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

connection to high-efficiency district heating 
including, for each project: 

(a) its unique identifier (e.g. a reference 
number);  

(b) project description including information on 
basic technical specifications;  

(c) information on type of the project 
(connection to high-efficiency district 
heating); 

(d) the name of the recipient; 
(e) information on the location of the project; 
(f) official reference of the payment letter 

(‘Auszahlungsbrief’) issued by the 
competent authority (KPC).  

  
On the basis of a sample that may be selected by the 
Commission, the documentary evidence to be 
submitted for each project selected shall at least include: 

(a) copy of the payment letter 
(‘Auszahlungsbrief’) issued by the 
competent authority (KPC); 

(b) copy of the grant agreement, indicating the 
name of the recipient and the location of the 
project; 

(c) technical specifications of the project, 
including establishment of the connection to 
high-efficiency district heating or 
digitalisation of existing connections.  
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4.B.3 
Climate-
friendly town 
centres 

T 
Brownfield 
land projects 
completed 

- 

Number of 
recycling 
of 
brownfield 
land 
projects 

0 30 Q4 2023 
Ministry for 
Climate Action 
(BMK) 

  

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The summary document shall include as an 
annex at least the following documentary evidence: 
(a) complete list (extract from the relevant database) 

of all completed projects of recycling of brownfield 
land, including, for each project, the following 
information:  

(i) the name of the recipient;  
(ii) the location of the project; 
(iii) description of the project; 

(b) technical specifications of the projects;  

At least 30 projects of 
recycling of brownfield land 
are completed.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

(c) copies of the payment letters (‘Auszahlungsbrief’) 
issued by the competent authority (KPC); 

(d) copies of the grant agreements, indicating the 
names of the recipients and the locations of the 
projects. 
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4.B.3 
Climate-
friendly town 
centres 

T 
Brownfield 
land projects 
completed 

- 

Number of 
recycling 
of 
brownfield 
land 
projects 

30 60 Q2 2026 
Ministry for 
Climate Action 
(BMK) 

  

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The summary document shall include as an 
annex at least the following documentary evidence: 

(a) complete list (extract from the relevant 
database) of all completed projects of 
recycling of brownfield land, including, for 
each project, the following information 

(i) the name of the recipient;  

(ii) the location of the project; 

(iii) description of the project; 
(b) technical specifications of the projects;  
(c) copies of the payment letters 

(‘Auszahlungsbrief’) issued by the 
competent authority (KPC); 

(d) copies of the grant agreements, indicating 
the names of the recipients and the locations 
of the projects. 

 

At least 60 projects of 
recycling of brownfield land 
are completed.  
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4.B.4 
Investment 
in the 
implementati
on of 
Community 
Nursing 

T 
Start of 
community 
nurses work 

- 

Number of 
new 
community 
nurses 
having 
started to 
work  

0 50 Q3 2021 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK)  

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The summary document shall include as an 
annex at least the following documentary evidence:  
(a) a complete list of community nurses that have 

started to work, with, for each of them, his/her ID 
number or unique identifier, information on his/her 
qualification (graduate nurse) and further relevant 
qualifications (such as completed courses in 
community nursing, family health nursing, public 
health nursing), information on the duration of 
his/her professional experience, information on the 
region where s/he has started to work; 

At least 50 community nurses 
have started to work.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

(b) a proof that the community nurses have started to 
work by providing copies of the contracts on the 
basis of which the community nurses have started 
to work; 

(c) proof that each community nurse has at least two 
years of professional experience by providing for 
each community nurse the individual certificates of 
employment from the social insurances 
(Versicherungsdatenauszüge) or/and 
confirmations of employment from the previous 
employers (Dienstzeugnisse); 

(d) proof how community nurses with relevant 
qualification were preferably employed by 
providing the funding call (Fördercall). 
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4.B.4 
Investment 
in the 
implementati
on of 
Community 
Nursing 

M 
Interim 
evaluation 

Interim 
evaluation 
report 
presented 

      Q4 2022 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

  

Copy of the presented interim evaluation report and of 
the recommendations for further approach by 
external evaluators.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. 
 

Interim evaluation report and 
recommendations for further 
approach by external 
evaluators 
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4.B.4 
Investment 
in the 
implementati
on of 
Community 
Nursing 

T 

150 
community 
nurses active 
at national 
level 

- 

Number of 
new 
community 
nurses 
active at 
national 
level.  

50 150 Q4 2024 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

 

Summary document duly justifying how the target 
(including all its constitutive elements, as set out in the 
description of the target and of the corresponding 
measure in the CID Annex) has been satisfactorily 
fulfilled. The document shall include as an annex at least 
the following documentary evidence:  

(a) a complete list of community nurses that 
work and are active, with, for each of them, 
his/her ID number or unique identifier, 
information on his/her qualification (graduate 
nurse) and further relevant qualifications 
(such as completed courses in community 
nursing, family health nursing, public health 
nursing), information on the fulfilment of the 
minimum requirement of a two-year-duration 
of his/her professional experience; and 

(b) a copy of the final evaluation report, which 
shall cover the performance of all 150 

At least 150 community 
nurses are active at national 
level. Final evaluation covers 
the performance of all 150 CN 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

community nurses, including “lessons learnt” 
from the pilot project.  
 

On the basis of a sample that may be selected by the 
Commission, the documentary evidence to be 
submitted for each community nurse selected shall at 
least include:  

(a) a copy of the employment contract on the 
basis of which the community nurse works 
and is active, indicating the place where the 
community nurse works and is active; 

(b) copies of employment certificates, 
confirming at least 2 years of the community 
nurse’s professional experience; 

(c) a copy of an extract of the Health Profession 
Register, confirming the qualifications of the 
community nurse; 

(d) where applicable, copies of extracts of the 
Health Professions Register on the 
completion of courses and qualifications 
(such as courses in community nursing, 
family health nursing, public health nursing), 
confirming further relevant qualifications of 
the community nurse.  
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4.C.1 
Development 
of a building 
culture 
programme 

M 
Fourth 
Building 
Culture report 

The building 
culture report 
has been 
published  

- - - Q3 2021 

Ministry for Art, 
Culture the Civil 
Service and Sport 
(BMKÖS) 

  

Copy of the published fourth building culture report 
and a link to the website where the report can be 
accessed.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex), including the requirement that the fourth 
building culture report shall set the agenda for a reform 
of building culture in Austria for the coming years and 
shall outline concrete measures for a building culture 
programme, have been satisfactorily fulfilled.  
 

The fourth building culture 
report has been published. It 
shall set the agenda for a 
reform of building culture in 
Austria for the coming years 
and outline concrete 
measures for a building 
culture programme. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

135 

4.C.2 
Develop a 
national 
digitalisation 
strategy for 
cultural 
heritage 

M  

Launch of the 
consultation 
process on a 
strategy for 
the 
digitisation of 
cultural 
heritage 

Publication 
of the 
consultation 
process, 
including 
launch of the 
online survey  

- - - Q1 2022 

Ministry for Art, 
Culture the Civil 
Service and Sport 
(BMKÖS) 

 

Link to the public website announcing the launch of 
the consultation process, including the site at which 
the public online survey was able to be accessed.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled.  
 
The summary document shall include a link to the online 
survey of the consultation and, as an annex, a summary 
document issued by the BMKOES on the strategy 
process, including web-based support. This shall include 
confirmation that a public kick-off event was held as well 
as a workshop, including with representatives from the 
Laender.   
 
For the specific workshops, the following documentation 
shall be submitted:  
(a) list of participants (such as museums, educational 

institutions, and libraries); 
(b) confirmation that the workshops were held; 
(c) description of the content of the workshops.  

 

The consultation process has 
been launched. The 
consultation shall take place 
through an online survey and 
specific workshops with 
relevant stakeholders (such 
as museums, educational 
institutions, libraries). 
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4.C.2 
Develop a 
national 
digitalisation 
strategy for 
cultural 
heritage 

M 

Decision of 
the Ministry 
for Culture 
(BMOESK) on 
the strategy 
for the 
digitalisation 
of cultural 
heritage 

The strategy 
is adopted 
and 
published 

- - - Q1 2023 

Ministry for Art, 
Culture the Civil 
Service and Sport 
(BMKÖS) 

 

Copy of the decision on the adoption of the 
digitalisation strategy and a link to the website where 
the strategy can be accessed.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex), including the requirement that the results of 
the consultation process have been taken into account, 
have been satisfactorily fulfilled.  
 

Taking into account the 
results of the consultation 
process, the digitalisation 
strategy has been adopted 
and published. 
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4.C.3 
Renovation 
of 
Volkskunde
museum 
Wien and 

M 

Feasibility 
studies for the 
Volkskundem
useum Wien 
and Prater 
Ateliers 

Feasibility 
studies 
published  

- - - Q4 2021 

Ministry for Art, 
Culture the Civil 
Service and Sport 
(BMKÖS) 

 

Copies of the completed feasibility studies for the two 
renovation projects and a link to a website where they 
are available on request of the competent audit bodies.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 

Feasibility studies for the two 
renovation projects have been 
completed and are available. 
They shall include a collection 
of geographic reference data, 
measurement of the property 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

Prater 
Ateliers 

all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. 

and buildings, preparation of 
basic reports taking into 
account the protection of 
monuments and energy 
efficiency, as well as the 
appointment of the planning 
advisory board for the building 
culture support of the 
renovation projects  
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4.C.3 
Renovation 
of 
Volkskunde
museum 
Wien and 
Prater 
Ateliers 

M 
Reopening of 
Prater Ateliers 

Handover of 
the Ateliers 
to the artists 

- - - Q2 2024 

Ministry for Art, 
Culture the Civil 
Service and Sport 
(BMKÖS) 

 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. The summary document shall 
include as an annex at least the following documentary 
evidence:  
(a) the notification of completion (approval protocol) 

issued by the contractor to the competent authority, 
justifying that the renovation of the Prater Ateliers 
has been completed and handover/takeover 
protocols implying that artists may use the building; 

(b) copy of the awarding contract which confirms that 
holistic quality criteria as well as up-to-date 
participation and planning procedures shall be 
used, taking into consideration the ‘Federal Building 
Culture Guidelines’; 

(c) certificate that the renovation measures shall 
contribute to a significant increase of energy 
efficiency. 

 

The renovation of the Prater 
Ateliers has been completed 
and artists may use the 
building.  
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4.C.3 
Renovation 
Volkskunde
museum 
Wien and 
Prater 
Ateliers 

M 

Completion of 
the 
rehabilitation 
of the 
Volkskundem
useum  

Handover to 
the owner 

- - - Q2 2026 

Ministry for Art, 
Culture the Civil 
Service and Sport 
(BMKÖS) 

 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. The summary document shall 
include as an annex at least the following documentary 
evidence:  
(a) notification of completion (approval protocol) is 

issued by the contractor to the competent 
authority, justifying that the construction project 
at the Volkskundemuseum has been completed 
and handed over to the owner; 

The construction project at the 
Volkskundemuseum has been 
completed and the museum 
has reopened to the public, 
including public access to the 
research and exhibition 
contents.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

(b) confirmation that the museum has reopened to 
the public, including public access to the 
research and exhibition contents; 

(c) copy of the awarding contract which confirms 
that holistic quality criteria as well as up-to-date 
participation and planning procedures are used, 
taking into consideration the ‘Federal Building 
Culture Guidelines’; 

(d) certificate that the renovation measures shall 
contribute to a significant increase of energy 
efficiency.  
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4.C.4 
Digitalisation 
wave cultural 
heritage 

M 

‘Kulturpool 
pool Neu’ — 
web-based 
data 
aggregation 
platform from 
different 
cultural 
heritage 
institutions 

Publication 
and launch 
of the 
‘Kulturpool 
Neu’ 
platform 

- - - Q1 2023 

Ministry for Art, 
Culture the Civil 
Service and Sport 
(BMKÖS) 

 

Link to the website where the published ‘Kulturpool 
Neu’ platform is accessible and a certificate of works 
completion, signed by the contractor and the competent 
authority, demonstrating that the platform has been 
launched and is operational.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex), including the requirement to merge the data 
from different institutions of cultural heritage and make 
them digitally available to the public and enables bundled 
transmission of data, have been satisfactorily fulfilled.  

 

The ‘Kulturpool Neu’ platform 
has been launched with a 
new, contemporary design. It 
shall function as a central 
platform that merges the data 
form different institutions of 
cultural heritage and makes 
them digitally available to the 
public. 
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4.C.4 
Digitalisation 
wave culture 
heritage 

T 

Cultural and 
art objects 
digitalisation 
programme 

- Number 0 400 000 Q4 2024 

Ministry for Art, 
Culture the Civil 
Service and Sport 
(BMKÖS) 

 

Summary document duly justifying how the 
requirements of the target (including all its constitutive 
elements, as set out in the description of the target and 
of the corresponding measure in the CID Annex) have 
been satisfactorily fulfilled. The summary document shall 
include as an annex at least the following documentary 
evidence:  

(a) a list of at least 400 000 cultural and art 
objects that have been digitalised (including 
300 analogue films and 15 000 3D objects) 
including, for each cultural or art object, its 
respective unique identifier (e.g. a reference 
number); and  

(b) an official reference of the certificate of 
completion of the digitalisation, signed by 

At least 400 000 cultural and 
art objects have been 
digitalised (including 300 
analogue films and 15 000 3D 
objects) 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/
T 

Name 
Qualitative 
indicators 

Quantitative indicators 
(for targets) 

Indicative  
time-line for 
completion 

Responsibility 
for reporting and 
implementation 

Further specification 
(where necessary) 

Verification mechanism 
Milestone and target 

description 
Unit of 

measure 
Baseline Goal Quarter Year 

the contractor (cultural institution) and the 
competent authority (BMKOES); 

(c) copy of a document, issued by each cultural 
institution, explaining the methodology of the 
digitalisation of the cultural and art objects.  

  
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each digitalised cultural 
or art object selected:  

(a) copy of a certificate of completion of the 
digitalisation, signed by the contractor and 
the competent authority; 

(b) link to the website where the digitalised 
cultural or art object can be accessed. 
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4.C.4 
Digitalisation 
wave cultural 
heritage 

T 

Cultural and 
art objects 
digitalisation 
programme 

- Number 400 000 600 000 Q2 2026 

Ministry for Art, 
Culture the Civil 
Service and Sport 
(BMKÖS) 

 

Summary document duly justifying how the 
requirements of the target have been satisfactorily 
fulfilled (including all its constitutive elements, as set out 
in the description of the target and of the corresponding 
measure in the CID Annex). The document shall include 
as an annex at least the following documentary 
evidence:  

(a) a list confirming that at least 200 000 
additional cultural and art objects have been 
digitalised (including an additional 200 
analogue films and 10 000 3D objects) 
including their respective unique identifier 
(e.g. a reference number); 

(b) official references of the certificate of 
completion issued signed by the contractor 
(cultural institution) and the competent 
authority (BMKOES); 

(c)  copy of a document, issued by each cultural 
institution, explaining the methodology of the 
digitalisation of the cultural and art objects. 

 
On the basis of a sample that may be selected by the 
Commission, at least the following documentary 
evidence shall be submitted for each of the projects 
(units) selected: 

At least 600 000 cultural and 
art objects have been 
digitalised. (including 500 
analogue films and 25 000 3D 
objects) 
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(a) a copy of a certificate of completion of the 
digitalisation, signed by the contractor and 
the competent authority; 

(b) link to the website where the digitalised 
cultural or art object can be accessed. 

 

143 

4.C.5 
Investment 
fund for 
climate-
friendly 
cultural 
businesses  

M 

Entry into 
force of the 
funding 
guidelines 
establishing 
the 
investment 
fund  

Entry into 
force of the 
funding 
guidelines 
establishing 
the 
investment 
fund. 

- - - Q4 2021 

Ministry for Art, 
Culture the Civil 
Service and Sport 
(BMKÖS) 

  

Copy of the funding guidelines establishing the 
investment fund, and a reference to the relevant 
provision indicating the entry into force of the funding 
guidelines.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled, with 
references to the relevant provisions of the guidelines, in 
particular to the provision(s) providing for the legal basis 
for the launch of expression of interest and stipulating 
that the fund shall be mandated to directly or indirectly 
invest in the following areas:  

(a) renewable energy sources (such as 
photovoltaics, heat pumps or biomass);  

(b) energy saving measures (such as heating 
optimisation or lighting optimisation);  

(c) circular economy (such as reduction of raw 
material consumption); 

(d) adaptation measures to climate change 
(such as green facades for cooling).  

 

With the entry into force of 
funding guidelines 
establishing the investment 
fund for climate-friendly 
cultural businesses, the legal 
basis has been created for the 
launch of expressions of 
interest. The fund shall be 
mandated to invest in the 
following areas: renewable 
energy sources (such as 
photovoltaics, heat pumps or 
biomass); energy saving 
measures (such as heating 
optimisation or lighting 
optimisation); circular 
economy (such as reduction 
of raw material consumption); 
adaptation measures to 
climate change (such as 
green facades for cooling) 

144 

4.C.5 
Investment 
fund for 
climate-
friendly 
cultural 
businesses  

M 
First call for 
expressions 
of interest 

First call for 
expressions 
of interest 
published 

- - - Q2 2022 

Ministry for Art, 
Culture the Civil 
Service and Sport 
(BMKÖS) 

  

Copy of the publication of the call for expression of 
interest, showing that the competition is open to 
applications.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. This 

The call for expressions of 
interest has been published. 
Potential applicants may 
access all the necessary 
documents and information. 
Applications may be made 
online.  
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document shall include as an annex at least the following 
documentary evidence: 

(a) justification that the specifications of the call 
for expressions of interest are fully aligned 
with the description, criteria and conditions 
as set out in the milestone and the 
description of the investment in the CID 
Annex; 

(b) extract of the application form and link to the 
call’s website. 
 

145 

4.C.5 
Investment 
fund for 
climate-
friendly 
cultural 
businesses  

M 

Contract 
award of 
climate-
friendly 
cultural 
businesses 
projects 

Publication 
of selected 
projects 

- - - Q3 2025 

Ministry for Art, 
Culture the Civil 
Service and Sport 
(BMKÖS) 

 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. The summary document shall 
include as an annex at least the following documentary 
evidence:  

(a) copy of and link to the publication of the 
selected projects  

(b) for each published project, its description 
and justification that the technical 
specifications of the published projects are 
fully aligned with the description, criteria and 
conditions as set out in the milestone and 
the description of the investment in the CID 
Annex; 

(c) confirmation that the financial volume of the 
investment fund for climate-friendly cultural 
businesses has been fully committed to 
eligible projects in the areas indicated in the 
description of the milestone and in the 
description of the investment; and 

(d) copies of all grant notification letters 
confirming that the funds shall be paid out 
on a project-by-project basis depending on 
the project size and schedule. 
 

The financial volume of the 
investment fund for climate-
friendly cultural businesses 
has been fully committed to 
eligible projects in the areas 
of: renewable energy sources; 
energy saving measures; 
circular economy; and 
adaptation measures to 
climate change. The funds 
shall be paid out on a project-
by-project basis depending on 
the project size and schedule. 

146 

4.D.1 
Spending 
review 
focusing on 
green and 

M 

Spending 
Review on the 
analysis of 
the climate 
and energy 

Disseminatio
n of the 
report 

- - - Q3 2022 
Ministry of 
Finance (BMF) 

  

Copy of the report on the spending review analysing 
the climate and energy policy support and incentive 
landscape.  
 

The report shall be internally 
disseminated. This report 
shall focus on the analysis of 
the climate and energy policy 
support and incentive 
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digital 
transformatio
n 

policy support 
and incentive 
landscape.  

This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled, including 
the requirements that the report on the spending review 
shall be internally disseminated, that it shall focus on 
analysing the climate and energy policy support and 
incentive landscape and that based on this, examination 
of further funding and incentives related to their impact 
on climate and energy policy may take place. The 
summary document shall also evidence that the 
spending review includes climate responsibility 
mechanisms for the Ministries and the setting of specific 
greenhouse gas reduction targets with given budget 
ceilings.  
 

landscape. Based on this, 
examination of further funding 
and incentives related to their 
impact on climate and energy 
policy may take place. It will 
include climate responsibility 
mechanisms for Ministries 
and the setting of specific 
greenhouse gas reduction 
targets with given budget 
ceilings. 

147 

4.D.1 
Spending 
review 
focusing on 
green and 
digital 
transformatio
n 

M 

Spending 
Review 
‘Identifying 
synergies with 
the funding 
landscape of 
the Länder’ 

Disseminatio
n of the 
report 

- - - Q2 2023 
Ministry of 
Finance (BMF) 

  

Copy of the report on the spending review ‘identifying 
synergies with the funding landscape of the Länder’.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled, including 
the requirements that the report on the spending review 
shall be internally disseminated and that it shall focus on 
identifying synergies in the funding landscape of the 
Länder, including the climate responsibility mechanisms 
between the federal level and the Länder as part of the 
Intergovernmental Fiscal Relations Act 2017 
(Finanzausgleichsgesetz 2017), so that it may serve as a 
basis for the next period of the Intergovernmental Fiscal 
Relations Act.  
 

The report shall be internally 
disseminated. This report 
shall focus on identifying 
synergies in the funding 
landscape of the Länder, 
including the climate 
responsibility mechanisms 
between the federal level and 
the Länder as part of the 
Intergovernmental Fiscal 
Relations Act 2017 
(Finanzausgleichsgesetz 
2017), so that it may serve as 
a basis for the next period of 
Intergovernmental Fiscal 
Relations Act.  

148 

4.D.1 
Spending 
review 
focusing on 
green and 
digital 
transformatio
n 

 M 

Spending 
Review 
‘Implementati
on of the EU 
taxonomy at 
national level’ 

Disseminatio
n of the 
report 

- - - Q4 2024 
Ministry of 
Finance (BMF) 

  

Copy of the report on the spending review on the 
‘Implementation of the EU taxonomy at national 
level’.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 

The report shall be internally 
disseminated. This report 
shall focus on the 
identification of challenges of 
redirecting financial flows into 
climate-friendly and 
sustainable investments and 
identify public sector levers in 
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CID Annex) have been satisfactorily fulfilled, including 
the requirements that the report shall be internally 
disseminated and that it shall focus on the identification 
of challenges of redirecting financial flows into climate 
friendly and sustainable investments and that it shall 
identify public sector levers in the areas of fiscal, 
regulatory and tax policy.  
 

the areas of fiscal, regulatory 
and tax policy. 

149 

4.D.1 
Spending 
review 
focusing on 
green and 
digital 
transformatio
n 

M 

Spending 
Review 
‘Public-sector 
shareholding’ 

Disseminatio
n of the 
report 

- - - Q2 2025 
Ministry of 
Finance (BMF) 

  

Copy of the report on the spending review on ‘Public 
sector shareholding’.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled, including 
the requirements that the report shall be internally 
disseminated and that the report shall focus on reviewing 
public-sector policies for company participation in line 
with the process outlined in the Austrian National Energy 
and Climate Plan (NECP).  
 

The report shall be internally 
disseminated. This report 
shall focus on reviewing 
public-sector policies for 
company participation in line 
with the process outlined in 
the Austrian National Climate 
and Energy Plan (NECP).  

150 

4.D.1 
Spending 
review 
focusing on 
green and 
digital 
transformatio
n 

M 

Spending 
Review 
‘Sustainability 
of Public 
Procurement’ 

Disseminatio
n of the 
report 

- - - Q4 2025 
Ministry of 
Finance (BMF) 

  

Copy of the report on the spending review on 
‘Sustainability of Public Procurement’.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled, including 
the requirements that the report shall be internally 
disseminated and that it shall focus on evaluating the 
status quo with regard to sustainable procurement, 
taking into account the efficient use of funds, and that it 
shall emphasise developing optimisation potential for 
sustainable public procurement.  
 

The report shall be internally 
disseminated. This report 
shall focus on evaluating the 
status quo with regard to 
sustainable procurement, 
taking into account the 
efficient use of funds. 
Furthermore, it shall 
emphasise developing 
optimisation potential for 
sustainable public 
procurement.  

151 

4.D.1 
Spending 
review 
focusing on 
green and 
digital 

M 

Spending 
Review 
‘Further 
advancement 
of 
digitalisation 

Disseminatio
n of the 
report 

- - - Q3 2023 
Ministry of 
Finance (BMF) 

  

Copy of the report on the spending review on ‘further 
advancement of digitalisation in public 
administration’.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 

The report shall be internally 
disseminated. This report 
shall focus on evaluating the 
effects of the digitalisation 
fund. 
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transformatio
n 

in public 
administration
’ 

all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled, including 
the requirements that the report shall be internally 
disseminated and that it shall focus on evaluating the 
effects of the digitalisation fund.  
 

152 

4.D.2 
Increase in 
effective 
retirement 
age 

M 

Establishment 
of the legal 
basis for the 
abolishment 
of the early 
retirement 
pension 
without 
deduction, as 
well as for the 
introduction of 
the early 
starter bonus 
and the 
postponement 
of the first 
pension 
increase 
(Aliquotierung
) 

Publication 
of the Social 
Insurance 
Amendment 
Act 2020 in 
Austria’s 
legal 
information 
system 

- - - Q4 2020 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

  

Copy of the publication of the Social Insurance 
Amendment Act 2020 in the Official Journal, including 
a reference to the provision indicating the entry into 
force.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled by this law 
(with references to the relevant provisions of the Act).  
 

The replacement of the ‘early 
retirement pension’ by the so-
called ‘early starter bonus’, 
and the aliquoting of the 
pension increase, were 
adopted in November 2020 in 
the context of the Social 
Insurance Amendment Act 
2020 and will enter into force 
as from January 2022. 

153 

4.D.2 
Increase in 
effective 
retirement 
age 

M 

Effective 
implementatio
n of the early 
starter bonus 
(replacing 
early 
retirement 
pensions 
without 
deduction) 
and of the 
postponement 
of the first 
pension 
increase 

Provisions in 
the Social 
Insurance 
Amendment 
Act 2020 for 
the start of 
implementati
on 

- - - Q1 2022 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

  

Reference to the relevant provisions in the Social 
Insurance Amendment Act 2020.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactory fulfilled, including the 
requirement that the early starter bonus and 
Aliquotierung shall become effective and that the early 
retirement shall be no longer available.  
 

The early starter bonus and 
Aliquotierung become 
effective and the early 
retirement is no longer 
available. 
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(Aliquotierung
) 

154 
4.D.3 
Pension 
splitting 

M 
Legislative 
proposal  

Preparation 
of a 
legislative 
proposal to 
introduce 
pension 
splitting  

- - - Q2 2022 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

  

Copy of the publication of the key elements of the 
reform to introduce pension splitting and a copy of 
the legislative proposal to introduce pension splitting.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled, including 
the requirement that the key elements of the reform to 
introduce pension splitting have been published for the 
consultation of relevant stakeholders.  
 

Key elements of the reform 
shall be published for 
consultation of relevant 
stakeholders. 

155 
4.D.3 
Pension 
splitting 

M 

Entry into 
force of the 
law 
introducing 
automatic 
pension 
splitting 

Provision in 
the law 
indicating the 
entry into 
force of the 
law 
introducing 
automatic 
pension 
splitting  

- - - Q4 2022 

Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 

  

Copy of the publication of the law introducing 
automatic pension splitting for couples with children 
and voluntary pension splitting for every form of 
partnership and regardless of parenthood in the 
Official Journal, including a reference to the provision 
indicating the entry into force.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled (with 
references to the relevant provisions of the law). 
 

The law introducing automatic 
pension splitting for couples 
with children and voluntary 
pension splitting for every 
form of partnership shall enter 
into force  

156 

4.D.4 
Climate 
action 
governance 
framework  

M 

Citizens’ 
Climate 
Council 
(Klimarat) and 
focal point on 
green 
budgeting 

Public 
reporting on 
the 
establishmen
t of a 
Citizens’ 
Climate 
Council and 
of a focal 
point on 
green 
budgeting. 

- - - Q4 2021 

Ministry for 
Climate Action 
(BMK)/ Ministry of 
Finance (BMF) 

For the purpose of 
these operational 
arrangements, the 
public announcement 
of the focal point on 
green budgeting shall 
be considered as the 
legally binding 
announcement of the 
division of units and 
personnel of the 
Ministry of Finance 
(BMF) (“Geschäfts- 

Copy of the public reporting on the establishment of a 
Citizens’ Climate Council via an inaugural meeting and 
of a focal point on green budgeting.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled, including 
the requirement that the Citizens’ Climate Council shall 
be established as evidenced by public reporting on at 
least its inaugural meeting and the requirement that the 
focal point on green budgeting to coordinate the 

A Citizens’ Climate Council 
(Klimarat) is established as 
evidenced by public reporting 
on at least its inaugural 
meeting. A focal point on 
green budgeting to coordinate 
the implementation of green 
budgeting standards in 
Austria shall be established in 
the Ministry of Finance and 
publicly announced.  
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und 
Personaleinteilung”) 
pursuant to §7 of the 
Bundesministerienges
etz (BMG). 

implementation of green budgeting standards in Austria 
shall be established in the Ministry of Finance and 
publicly announced, including a link to the official 
publication of the Geschäfts- und Personaleinteilung 
(organisational structure). 
 

157 

4.D.4 
Climate 
action 
governance 
framework  

M 

Entry into 
force of a law 
introducing a 
mandatory 
climate check 
for new 
legislative 
proposals 

Provision in 
the law 
indicating the 
entry into 
force of a 
law 
introducing a 
mandatory 
climate 
check for 
new 
legislative 
proposals 

- - - Q2 2022 
Ministry for 
Climate Action 
(BMK) 

  

Copy of the publication of a new climate protection 
law introducing a mandatory and binding climate 
check for all new legislative proposals in the Official 
Journal, including a reference to the provision indicating 
the entry into force.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled (with 
references to the relevant provisions of the law), 
including the requirement that the mandatory climate 
check shall be implemented through a new binding 
impact dimension within the regulatory impact 
assessment. The summary document shall also explain 
how the ministries have been informed accordingly of 
this new law.  
 

The climate check shall 
become binding for all 
legislative proposals. The 
legal implementation is 
expected to be carried out 
through a new climate 
protection law. The mandatory 
climate check shall be 
implemented through a new 
binding impact dimension 
within the regulatory impact 
assessment. 
Ministries have been informed 
accordingly. 

158 
4.D.5 Eco-
social tax 
reform  

M 

Launch of the 
second stage 
of the work of 
the task force 

The task 
force on eco 
social tax 
reform is 
starting work 
on the 
second 
stage of eco-
social tax 
reform 

- - - Q2 2021 

Ministry for 
Climate Action 
(BMK) & Ministry 
of Finance (BMF) 

 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled. It shall include a confirmation that 
the task force has started its work on the second stage of 
the eco-social tax reform (Ministerial council decision 
setting up the task force, and complementary the 
ministerial council decision detailing the agreement 
reached). 
  

The task force shall start its 
work on the second stage of 
the eco-social tax reform. 

159 
4.D.5 Eco-
social tax 
reform 

M 

Entry into 
force of the 
eco-social tax 
reform 

Provision in 
the law 
indicating the 
entry into 
force of the 
eco-social 
tax reform. 

- - - Q1 2022 

Ministry for 
Climate Action 
(BMK) & Ministry 
of Finance (BMF) 

  

Copy of the publication of the law establishing eco-
social tax reform, introducing a price for CO₂ 
emissions, in the Official Journal, including a reference 
to the provision indicating the entry into force.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 

Entry into force of the eco-
social tax reform, including a 

price for CO₂ emissions, 
which will reduce annual CO₂ 
emissions by at least 2.6 
million tonnes by 2030 
(compared to 2019). 
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all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled (with 
references to the relevant provisions of the law, including 
a reference to the provision on the tax reform on a price 

for CO₂ emissions). The summary document shall also 
demonstrate how the reform will reduce annual CO₂ 
emissions by at least 2.6 million tonnes by 2030 
(compared to 2019). 
 

160 
4.D.6 Green 
Finance 
(Agenda) 

M 
Green 
Finance 
Agenda 

Publication 
of the Green 
Finance 
Agenda 

- - - Q1 2022 

Ministry for 
Climate Action 
(BMK) & Ministry 
of Finance (BMF) 

  

Copy of the published green finance agenda.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. 
 

The Green finance agenda 
shall be published. It shall 
include concrete reference to 
the planned actions, such as: 
facilitating the granting of 
‘green loans’ and 
development of strategies and 
methods for a better risk 
management in the context of 
green finance (such as the 
systematic measurement and 
reduction of the exposure to 
climate and environmental 
risk). 

161 
4.D.6 Green 
Finance 
(Agenda) 

M 

Use of 
quantitative 
and 
qualitative 
indicators to 
measure the 
achievement 
of 
implementa-
tion 

Publication 
of indicator-
based report 
on the 
implementati
on of the 
Green 
Finance 
Agenda  

- - - Q4 2022 

Ministry for 
Climate Action 
(BMK) & Ministry 
of Finance (BMF) 

  

Copy of the published indicator-based report on the 
implementation of the Green Finance Agenda.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled.  
 

The report shall present a 
methodology based on 
quantitative and qualitative 
indicators to guide the 
measurement of the success 
of green finance actions. 

162 

4.D.7 
National 
Financial 
Education 
Strategy 

M 
Strategy 
document 

Publication 
of the 
strategy 
document 
including 
action plan  

- - - Q3 2021 
Ministry of 
Finance (BMF) 

  

Copy of the published strategy document on the 
National Financial Education Strategy, including an 
action plan.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled, including 

The strategic document shall 
be completed. It shall set 
common goals and long-term 
visions that lead to an 
increase in financial education 
in Austria and on which 
stakeholders in the field of 
financial education may base 
their own programmes and 
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# 
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(Reform or 
Investment) 

M/
T 

Name 
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Quantitative indicators 
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the requirement that the strategy document shall set 
common goals and long-term visions to increase 
financial education in Austria, as well as a framework for 
cooperation and coordination between public and non-
public financial education actors as well as an action plan 
to operationalise the strategy.  
 

measures. A framework for 
cooperation and coordination 
between public and non-
public financial education 
actors is also expected to be 
included. The document shall 
include an action plan to 
operationalise the strategy. 

163 

4.D.7 
National 
Financial 
Education 
Strategy 

M 

Finalisation of 
the 
Competence 
Framework 
for financial 
education 

The 
Competence 
Framework 
for financial 
education is 
transmitted 
to the 
European 
Commission 

- - - Q4 2022 
Ministry of 
Finance (BMF) 

  

Copy of the published Competency Framework for 
financial education, transmitted to the European 
Commission.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. This shall 
include demonstrating that the competency framework 
focuses on increased basic financial education in schools 
and for young people, increasing the population’s capital 
market knowledge and raising awareness about the 
importance of future and old age provision.  
 

The competency framework 
shall focus on increased basic 
financial education in schools 
and for young people, 
increasing the population’s 
capital market knowledge and 
raising awareness about the 
importance of future and old-
age provision. Synergies are 
also expected with the Green 
Finance Agenda (such as 
‘Green Financial Literacy’). 

164 
4.D.8 Start-
up package 

M 

Entry into 
force of the 
start-up 
package 

Provision in 
the law 
indicating the 
entry into 
force of the 
start-up 
package 

- - - Q1 2022 
Ministry of Justice 
(BMJ) 

  

Copy of the publication of the law introducing a new 
corporate form (working title: 'Austrian Limited') in the 
Official Journal, including a reference to the provision 
indicating the entry into force.  
 
This shall be accompanied by a summary document duly 
justifying how the milestone requirements (including all its 
constitutive elements, as set out in the description of the 
milestone and of the corresponding measure in the CID 
Annex) have been satisfactorily fulfilled (with references 
to the relevant provisions of the law). The summary 
document shall also explain, among other things, how the 
new cooperate form facilitates the early stages of start-
ups and how the law takes the needs of start-ups and 
innovative SMEs into account.  
 

Entry into force of a law 
introducing a new corporate 
form (working title: ‘Austrian 
Limited’), which shall facilitate 
the early stages of start-ups. It 
shall particularly take the 
needs of start-ups and 
innovative SMEs into account. 
It shall include flexible 
allocation of shares to 
investors and employees.  

165 

4.D.9 
Strengthenin
g equity 
capital 

M 

Decree on the 
conversion of 
state 
guaranteed 

Publication 
of the decree 

- - - Q3 2021 
Ministry of 
Finance (BMF) 

  

Copy of the publication in the Official Journal of the 
decree on the conversion of state guaranteed loans 
into equity, which opens up the possibility to convert 

The decree opening up the 
possibility to convert state 
guaranteed loans into equity 
shall be in force 
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# 
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loans into 
equity 

state guaranteed loans into equity, including a reference 
to the provision indicating the entry into force.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled (with 
references to the relevant provisions of the decree).  
 

166 

4.D.9 
Strengthenin
g equity 
capital  

M 

Entry into 
force of the 
company form 
for 
investments 
in 
shareholding 
(SICAV) 

Provision in 
the law 
indicating the 
entry into 
force of the 
company 
form for 
investments 
in share-
holdings 
(SICAV) 

- - - Q1 2022 
Ministry of 
Finance (BMF) 

  

Copy of the publication in the Official Journal of the 
amendment of the Austrian company law, which 
introduces the legal form of SICAV in order to 
facilitate equity investments in companies including a 
reference to the provision indicating the entry into force.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled (with 
references to the relevant provisions of the law). 
 

An amendment of the 
Austrian company law shall 
enter into force to introduce 
the legal form of SICAV in 
order to facilitate equity 
investments in companies 

167 

4.D.10 
Labour 
market: one-
stop shop  

M 
Conceptual 
development 

The one-stop 
shop 
concept has 
been 
developed 
and 
transmitted 
to the 
European 
Commission 

- - - Q3 2021 

Ministry of Labour 
and Economic 
Affairs (BMAW) 
and 
Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 
 

  

Copy of the official document containing the internal 
concept for the establishment of the one stop shop.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled. It shall, 
among other things, demonstrate that the internal 
concept has been developed with the involvement of the 
Laender and Social partners (providing evidence such as 
minutes of the Laender Social Officers’ Conference and 
written consent of the social partners) and that it has 
operationalised the introduction of the one-stop shop. 

The internal concept, to be 
developed with the 
involvement of the Laender 
and Social partners, for the 
establishment of the one-stop 
shop shall be available. It 
shall operationalise the 
introduction of the one-stop 
shop.  
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168 

4.D.10 
Labour 
market: one-
stop shop  

M 
Start of 
operations 

The one-stop 
shop is 
operational 

- - - Q1 2022 

Ministry of Labour 
and Economic 
Affairs (BMAW) 
and 
 
Ministry of Social 
Affairs, Health, 
Care and 
Consumer 
Protection 
(BMSGPK) 
 

 

Summary document duly justifying how the milestone 
requirements (including all its constitutive elements, as 
set out in the description of the milestone and of the 
corresponding measure in the CID Annex) have been 
satisfactorily fulfilled, including as an annex the signed 
contract and declaration of proper use of funds by the 
accounting agency, confirming that notably the 
requirement that the one-stop shop is operational and 
has started to offer services to the unemployed. 
 

The one-stop shop shall be 
operational and have started 
to offer services to the 
unemployed 

169 

4.D.11 
Liberalisation 
of business 
regulations  

M 

Entry into 
force of the 
occasional 
transport act 

Provision in 
the law 
indicating the 
entry into 
force of the 
occasional 
transport act.  

- - - Q1 2021 
Ministry for 
Climate Action 
(BMK) 

  

Copy of the publication of the amending act of the 
Occasional Transport Act, which abolishes, for all 
cases of occasional transport, the formerly binding tariff 
(taximeter obligation for every type of transport), in the 
Official Journal, including a reference to the provision 
indicating the entry into force.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled (with 
references to the relevant provisions of the act).  
 

The Occasional Transport 
Act, which shall abolish a 
binding tariff for occasional 
transport (taximeter 
obligation) shall enter into 
force.  

170 

4.D.11 
Liberalisation 
of business 
regulations  

M 

Exemption of 
recharging 
points for 
electric motor 
vehicles and 
photovoltaic 
systems in 
commercial 
installations 
from 
authorisation 
requirements.  

Publication 
of the decree 
exempting 
recharging 
points for 
electric 
motor 
vehicles and 
photovoltaic 
systems in 
commercial 
installations 
from 
authorisation 

- - - Q1 2021 

Ministry of Labour 
and Economic 
Affairs (BMAW) 
 

  

Copy of the letter, containing the decree making 
recharging points for electric motor vehicles and 
photovoltaic systems in commercial installations in 
principle exempt from authorisation, including a 
reference to the provision indicating the entry into force.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled (with 
references to the relevant provisions of the decree).  

The decree making 
recharging points for electric 
motor vehicles and 
photovoltaic systems in 
commercial installations in 
principle exempt from 
authorisation shall enter into 
force. 
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171 

4.D.11 
Liberalisation 
of business 
regulations 

M 

Entry into 
force of the 
Grace Period 
Act 

Provision in 
the law 
indicating the 
entry into 
force of the 
Grace Period 
Act  

- - - Q1 2022 

Ministry of Labour 
and Economic 
Affairs (BMAW) 
 

  

Copy of the publication of the law on the removal of 
barriers to business transfers (Grace Period Act) in 
the Official Journal, including a reference to the provision 
indicating the entry into force.  
 
This shall be accompanied by a summary document 
duly justifying how the milestone requirements (including 
all its constitutive elements, as set out in the description 
of the milestone and of the corresponding measure in the 
CID Annex) have been satisfactorily fulfilled by this law 
(with references to the relevant provisions of the law). 
  

The law on the removal of 
barriers to business transfers 
(Grace Period Act) shall enter 
into force.  
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Annex II 

Arrangements and Timetable for Monitoring 

 

 

# 
Related Measure (Reform or 

Investment) 
Milestone / Target / 

Monitoring 
Name 

Qualitative 
indicators  

(for milestones) 

Quantitative indicators  
(for targets) 

Timeline for completion  
(indicate the quarter and 

the year) 

Unit of measure Baseline  Goal  Quarter Year 

5,1 Interim Step Monitoring 
State of play of the measure, 
including the number of projects 
completed and audited.  

        Q4 2024 

5 
1.A.2: Exchange of oil and gas 
heating systems  

Target Replacement of heating systems  - Number 15 900 31 800 Q2 2026 

14,1 Interim Step Monitoring 
State of play of the measure, 
including the status of the call.  

        Q2 2023 

14 1.B.3 Zero-emission buses Milestone Last call completed 

Last call for 
expression of 
interest by 
potential 
beneficiaries 
completed 

- - - Q4 2024 

15,1 Interim Step Monitoring 

State of play of the measure, 
including information on how many 
buses have already been purchased 
and are operational, and on the 
progress in the installation of the 
charging infrastructure 
(overnight/deposit and occasional 
loading at stops), overhead contact 
lines and hydrogen refueling points.  

        Q4 2024 

15 1.B.3 Zero-emission buses Target 
Buses equipped with zero-emission 
technologies 

- Number 0 682 Q2 2026 

18,1 Interim Step Monitoring 
State of play of the measure, 
including information on the progress 
of the call.  

        Q2 2023 

18 1.B.4 Zero-emission utility vehicles Milestone Last call completed 

Last call for 
expression of 
interest by 
potential 
beneficiaries 
completed 

- - - Q4 2024 
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# 
Related Measure (Reform or 

Investment) 
Milestone / Target / 

Monitoring 
Name 
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indicators  

(for milestones) 

Quantitative indicators  
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the year) 

Unit of measure Baseline  Goal  Quarter Year 

19,1 Interim Step  Monitoring 

State of play of the measure, 
including information on how many 
vehicles have already been 
purchased and are operational. 

        Q4 2024 

19 1.B.4 Zero-emission utility vehicles Target 
Vehicles equipped with zero-
emission technologies 

- Number 0 2 767 Q2 2026 

26,1 Interim Step  Monitoring 
State of play of the measure, 
including information on the progress 
on increasing the reusable quota.  

    Q2 2025 

26 

1.C.1 Legal framework for 
increasing collection rates for 
beverage packaging and the 
supply of reusable beverage 
containers in retail 

Target Reusable quota - Percentage 19 25 Q1 2026 

30,1 Interim Step Monitoring 

State of play of the measure, 
including information on how many 
reverse vending machines have 
already been purchased. 

    Q1 2023 

30  

1.C.3 Investments in reverse 
vending systems and measures to 
increase the reuse quota of 
beverage containers 

Target Take-back systems  Number 0 5000 Q1 2024 

33,1 Interim Step Monitoring 
State of play of the measure, 
including information on the progress 
of new retrofitting sorting facilities.  

        Q1 2024 

33 
1.C.4: Retrofitting of existing and 
construction of new sorting 
facilities 

Target Commissioning of facilities - Number 0 3 Q1 2025 

42,1 Interim Step Monitoring 

State of play of the measure, 
including information on the support 
scheme and/or the selection of 
projects to decarbonise industrial 
production.  

        Q1 2023 

42 
1.D.2 Transforming industry 
towards climate neutrality 

Target Roll-out of decarbonisation projects - Number 0 15 Q4 2024 



 

99 

# 
Related Measure (Reform or 

Investment) 
Milestone / Target / 

Monitoring 
Name 

Qualitative 
indicators  

(for milestones) 

Quantitative indicators  
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the year) 
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51,1 Interim Step Monitoring 

State of play of the measure, 
including information on the progress 
achieved as regards to teacher 
trainings, federal school 
infrastructure, and learning material 
portal.  

        Q4 2023 

51 
2.B.1 Fair and equal access of 
pupils to basic digital competence 

Milestone 
Evaluation of the School 
Digitalisation Act 

Evaluation of the 
law has been 
completed and 
published by the 
responsible 
Ministry 

- - - Q2 2025 

64,1 Interim Step  Monitoring 
State of play of the measure, 
including the number of projects 
already completed.  

        Q4 2022 

64 2.D.1 Digitalisation of SMEs Target 
Completion of SME digitalisation 
projects 

  number 0 15 300 Q4 2023 

69,1 Interim Step Monitoring 

State of play of the measure, 
including the number of zero-
emission vehicles purchased and the 
number of charging stations installed 
so far.  

        Q4 2022 
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# 
Related Measure (Reform or 

Investment) 
Milestone / Target / 

Monitoring 
Name 

Qualitative 
indicators  

(for milestones) 

Quantitative indicators  
(for targets) 
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the year) 

Unit of measure Baseline  Goal  Quarter Year 

69 
2.D.3 Green investments in 
enterprises 

Target Investments in e-mobility  - 
Number of zero-emission 
vehicles, Number of 
charging stations 

0 20 000; 100 Q4 2023 

70,1 Interim Step Monitoring 

State of play of the measure, 
including the number of companies 
supported so far in investing in 
thermal renovation of buildings.  

        Q3 2023 

70 
2.D.3 Green investments in 
enterprises 

Target 
Investment in thermal renovation of 
buildings  

- 
Number of companies 
supported  

0 1 000 Q1 2025 

71,1 Interim Step  Monitoring 

State of play of the measure, 
including the number of companies 
supported so far in investing in solar 
energy. 

        Q3 2023 



 

101 

# 
Related Measure (Reform or 
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Milestone / Target / 
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Unit of measure Baseline  Goal  Quarter Year 

71 
2.D.3 Green investments in 
enterprises 

Target Investments in solar energy - 
Number of companies 
supported 

0 10 800 Q1 2025 

72,1 Interim Step  Monitoring 
State of play of the measure, including 
the number of companies supported 
so far in investing in energy savings.  

    Q3 2023 

72 
2.D.3 Green investments in 
enterprises 

Target 
Investments in energy savings to 
support at least 1 300 companies 
under the RRP 

- 
Number of companies 
supported 

0 1 300 Q1 2025 

73,1 Interim Step  Monitoring 

State of play of the measure, 
including information on the status of 
the performance and financing 
agreements (number of agreements 
signed etc.).  

        Q2 2023 

73 3.A.1 RTI-Strategy 2030 Target 
Finalisation of performance and 
financing agreements 

_ 
Signed 
performance/financing 
agreements 

22 54 Q4 2024 

76,1 Interim Step  Monitoring 
State of play of the measures, i.e. 
annual report 2022 on the execution 
of Quantum Austria. 

    Q2 2023 

76 
3.A.2 Quantum Austria – 
Promotion of Quantum Sciences  

Milestone Interim report 
Production of the 
interim report 

- - - Q4 2024 

80,1 Interim Step Monitoring 

State of play of the measure, 
including information on the 
implementation status of the 
construction process. 

        Q4 2024 

80 
3.A.3 Austrian Institute of Precision 
Medicine 

Milestone 
Institute of Precision Medicine 
completed  

The construction 
works have been 
completed and a 
finalisation report 

- -  -  Q2  2026 
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has been 
approved.  

82,1 Interim Step  Monitoring 

State of play of the measure, 
including information on the progress 
of digital infrastructure projects as 
well as the percentage of completed 
investments.  

        Q3 2024 

82 
3.A.4 (Digital) Research 
Infrastructures  

Milestone 
Progress report with 50 % of 
investments completed  

Summary report 
issued by the 
awarding Ministry 
(BMBWF)  

-  -  - Q3 2025 

89,1 Interim Step Monitoring 

State of play of the measure, 
including the number of people 
having benefitted from re- and 
upskilling.   

    Q2 2023 

89 
3.B.2 Promoting re-skilling and up-
skilling  

Target 
People benefitting from re- and 
upskilling. 

- Number 0 94 000 Q4  2024 

90,1 
Interim step  Monitoring 

State of play of the measure, 
including information on the progress 
towards reaching the target such as, 
including the percentage increase 
achieved so far. 

    Q2 2023 

90 
3.C.1 Improved access to 
education 
 

Target 

Pupils eligible for promotion from 5th 
school year 

 

 

Percentage of pupils 
entitled for promotion to the 
next grade or successful 
completion of a school type   

 

92.4 (2018) 

 

94.7 

 

Q4 2025 

91,1 Interim step  Monitoring 

State of play of the measure, 
including information on the progress 
towards reaching the target as well 
as the percentage increase achieved 
so far.   

        Q2 2023 

91,2 Interim Step  Monitoring 

State of play of the measure, 
including information on the progress 
towards reaching the target as well 
as the percentage increase achieved 
so far.   

        Q2 2024 
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# 
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Milestone / Target / 
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the year) 

Unit of measure Baseline  Goal  Quarter Year 

91 
3.C.1 Improved access to 
education 

Target  
Pupils from migration background 
having achieved secondary level II 
degree 

- 

Percentage of pupils with a 
migration background who 
achieve a secondary level II 
degree 

65.4 (2018) 67.9 Q4 2025 

95,1 Interim Step Monitoring 

State of play of the measure, 
including information on the progress 
towards reaching the target including 
the percentage increase achieved so 
far. 

    Q4 2022 

95 3.C.3 Expansion of elementary 
education 

Target 
Increasing rates of childcare for 
children under three years of age 

 
% (percentage) 28 33 Q4 2023 

96,1 Interim Step Monitoring 

State of play of the measure, 
including information on the progress 
towards reaching the target including 
the percentage increase achieved so 
far. 

        Q4 2022 

96 
3.C.3 Expansion of elementary 
education 

Target  

Increasing rates of early childhood 
education for children aged three to 
six compatible with full-time 
employment of parents  

- % (percentage) 46.8 52.8 Q4 2023 

99,1 Interim Step Monitoring 
State of play on the selected 
projects. . 

        Q2 2023 

99 
3.D.1 IPCEI Microelectronics and 
connectivity 

Target 
At least 66 % of approved projects 
started 

- percentage 0 66 Q2 2024 
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Investment) 
Milestone / Target / 
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100,1 Interim Step Monitoring 

State of play of the measure (based 
on information compiled from existing 
IPCEI-company summary reports 
and national project audit reports), 
including information on the progress 
of implementation of the projects, 
amount of funds allocated to the 
approved projects and amount of 
funds disbursed.  

        Q2 2025 

100 
3.D.1 IPCEI Microelectronics and 
connectivity 

Target 
EUR 125 000 000 allocated and at 
least 80% of the aid disbursed for 
approved projects 

-  EUR (million)   0  125  Q3 2026  

102,1 Interim Step  Monitoring 
State of play on the selected 
projects.  

    Q2 2023 

102 3.D.2 IPCEI Hydrogen Target 
At least 66 % of approved projects 
started 

- percentage 0 66 Q2 2024 
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Unit of measure Baseline  Goal  Quarter Year 

103,1 Interim Step  Monitoring 

State of play of the measure (based 
on existing IPCEI-company summary 
reports and national project audit 
reports), including information on the 
implementation of the projects, 
amount of funds allocated to the 
approved projects and amount of 
funds disbursed.  

        Q2 2025 

103 3.D.2 IPCEI Hydrogen 
Target 

EUR 125 000 000 allocated and at 
least 80% of the aid disbursed for 
approved projects 

-   EUR (million) 0 125 Q3 2026 

124,1 Interim Step  Monitoring 
State of play of the measure, 
including the number of completed 
thermal refurbishment projects.  

        Q4 2024 

124 4.B.3 Climate-friendly town centres Target 
Thermal refurbishment projects 
completed 

- 
Number of thermal 
refurbishment projects 

100 250 Q2 2026 

126,1 Interim Step  Monitoring 
State of play of the measure, 
including the number of green 
façades projects completed.  

        Q4 2024 

126 4.B.3 Climate-friendly town centres Target Green façades projects completed - Number of green façades 60 100 Q2 2026 

128,1 Interim Step  
Monitoring 

State of play of the measure, 
including the number of completed 
high-efficiency district heating 
projects   

        Q4 2024 
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128 4.B.3 Climate-friendly town centres Target 
Projects for the connection to high-
efficiency district heating completed 

- 
Number of projects for the 
connection to high-
efficiency district heating 

1 150 2 490 Q2 2026 

130,1 Interim Step  Monitoring 
State of play of the measure, 
including the number of completed 
brownfield land projects.  

        Q4 2024 

130 4.B.3 Climate-friendly town centres Target Brownfield land projects completed - 
Number of recycling of 
brownfield land projects 

30 60 Q2 2026 

138,1 Interim Step  Monitoring 
State of play of the measure, 
including information on the progress 
of the construction works. 

        Q2 2023 

138 
4.C.3 Renovation of 
Volkskundemuseum Wien and 
Prater Ateliers 

Milestone Reopening of Prater Ateliers 
Handover of the 
Ateliers to the 
artists 

- - - Q2 2024 

139,1 Interim Step Monitoring 
State of play of the measure, 
including information on the progress 
of the construction works. 

        Q4 2024 

139 
4.C.3 Renovation 
Volkskundemuseum Wien and 
Prater Ateliers 

Milestone 
Completion of the rehabilitation of the 
Volkskundemuseum  

Handover to the 
owner 

- - - Q2 2026 

145,1 Interim Step Monitoring 

State of play of the measure, 
including information on the 
disbursement of the investment 
funds.  

    Q1 2024 

145 
4.C.5 Investment fund for climate-
friendly cultural businesses  

Milestone 
Contract award of climate-friendly 
cultural businesses projects 

Publication of 
selected projects 

- - - Q3 2025 
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