



RECOVERY AND RESILIENCE FACILITY

39th RRF Working Group meeting

State of play of the RRF and partial payments

14 October 2025



RRF



Part 1: State of play of implementation



State of play on implementation: €318 bn disbursed

RRF



| | BE | CY | DE | DK | EL | ES | FR | IT | LU | LT | LV | PT | SI | CZ | HR | AT | IE | SK | MT | RO | FI | EE | PL | HU | SE | BG | NL |
|---|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|
| 91 payment requests submitted to the Commission | 2x | 4x | 2x | 3x | 5x | 5x | 4x | 8x | 2x | 3x | 3x | 7x | 4x | 4x | 6x | 2x | 2x | 6x | 3x | 3x | 2x | 3x | 3x | | 1x | 2x | 2x |
| 75 payments disbursed | 2x | 3x | 2x | 3x | 5x | 4x | 4x | 6x | 2x | 3x | 3x | 5x | 3x | 3x | 5x | 1x | 2x | 5x | 2x | 3x | 2x | 3x | 2x | | | 1x | 2x |
| 13 MS requested loan support (76% of support available) | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Preliminary assessments adopted by the Commission pending disbursement:
6 Member States

SE, PT, IT, MT, CY, ES


Estimated amount to be disbursed:
EUR 45 bn



Speed of disbursement



RRF






RRF absorption levels

RRF



Member States spent more than 80% of grants received (EUR 161.5 billion out of EUR 197.5 billion) during the 2020-2024 period.

Recovery and Resilience Facility (RRF) grants received and used, and net receivable against the EU over 2020-2024
(in % of total grant allocation)




Source: Eurostat (online data codes: gov_rrf_use and gov_rrf_fa)

eurostat



Implementation status of M&T per reforms and investments

RRF




- Reform-related M&T were frontloaded in many RRP.
- Most of milestones and targets (M&T) still to be implemented are related to investments.
- The surge of investment deliverables in the last stretch of the Facility is consistent with the typical investment lifecycle, where projects are finalised after some preparatory and intermediate steps.



RRF implementation matters for growth in the Member States

RRF



The size of the bubble corresponds to the remaining RRF funds per Member State




411 days left to complete implementation

RRF




➔ EUR 332 billion to disburse & more than 4700 M/Ts to assess

RRF Grant Disbursements (out of €359 bn)




■ Paid ■ Outstanding

RRF Loan Disbursements (out of €291 bn)



■ Paid ■ Outstanding

% of M/Ts assessed as fulfilled or reported as completed



■ Fulfilled ■ Completed ■ Not completed



RRF



Part 2: Partial Payments under the RRF



RRF



Partial payment methodology

Member State submits a payment request

Commission assesses the satisfactory fulfilment of all milestones and targets covered by the payment request and provides its findings to the Council (Economic and Financial Committee)

Member State is informed about the negative assessment concerning the relevant milestones and targets

Commission proceeds with a partial payment and 6-month suspension procedure starts

Member State has then 6 months to take necessary measures and address shortcomings to ensure satisfactory fulfilment



RRF



Partial payment methodology

Explain procedure & outline two outcomes:

- MS action sufficient – payment after 6M
- MS action insufficient – decommitment of funds



RRF



Overview on partial payments

- How many cases did we have so far?
- How many lead to a decommitment? How much was decommitted? What are the amounts currently suspended for ongoing PPs?

[Overview payment suspension RRF.xlsx](#)



RRF



Ongoing cases of partial payment

- Zoom in on ongoing suspensions (see horizontal calendar and MJ cover note)

Thank you!

More information:

- [Recovery and Resilience Facility | European Commission \(europa.eu\)](#)
- [Recovery and Resilience Scoreboard](#)
- [Mid-term evaluation](#)
- [Annual Report on the RRF](#)



© European Union 2025

Unless otherwise noted the reuse of this presentation is authorised under the [CC BY 4.0](#) license. For any use or reproduction of elements that are not owned by the EU, permission may need to be sought directly from the respective right holders.