

CSR Subpart	Measure name	Milestone target name	Due date (Quarter)	Target date for implementation	Status in Fenix
2019.CSR1.subpart1 2022.CSR1.subpart4	Increasing the vacant possession value ratio	Entry into force of legislation increasing the vacant possession value ratio	Q1 2023	2023-03-31	Completed
2019.CSR1.subpart1 2022.CSR1.subpart4	Phasing out the tax exemption for gifts to finance home purchases	Entry into force of legislation phasing out the tax exemption for gifts to finance home purchases in two steps	Q1 2024	2024-03-31	Completed
2019.CSR1.subpart1 2022.CSR1.subpart4	Centralised planning to increase housing supply	Agreements between the national government and the provinces on the realisation of 900 000 new dwellings	Q4 2022	2022-12-31	Completed
2019.CSR1.subpart1 2022.CSR1.subpart4	Centralised planning to increase housing supply	Agreements between provinces and municipalities on the realisation of 900 000 new dwellings	Q2 2023	2023-06-30	On track
2019.CSR1.subpart1 2022.CSR1.subpart4	Centralised planning to increase housing supply	Monitoring system for implementing agreements with municipalities launched	Q3 2023	2023-09-30	On track
2019.CSR1.subpart1 2022.CSR1.subpart4	Centralised planning to increase housing supply	Entry into force of the law laying down the additional actions taken by the State to enforce agreements on the construction of new dwellings	Q1 2024	2024-03-31	On track
2019.CSR1.subpart1 2022.CSR1.subpart4	Increase income-dependency of rent	Entry into force of legislation to increase the maximum annual rent increase for medium- to high-income tenants living in social housing	Q1 2022	2022-03-31	Completed
2019.CSR1.subpart1 2022.CSR1.subpart4	Accelerating residential construction process and procedures	Letter to Parliament on planning process bottlenecks identifying possible solutions published	Q4 2022	2022-12-31	Completed
2019.CSR1.subpart1 2022.CSR1.subpart4	Accelerating residential construction process and procedures	Actions to speed up the planning process for housing projects	Q1 2024	2024-03-31	On track

2019.CSR1.subpart1 2020.CSR3.subpart1 2020.CSR3.subpart2 2022.CSR1.subpart4	Unlocking new construction projects	Construction works (section 1)	Q4 2023	2023-12-31	On track
2019.CSR1.subpart2 2022.CSR1.subpart5	Reform of the second pillar of the pension system	Entry into force of the law reforming the second pillar of the pension system	Q1 2023	2023-07-01	Not completed
2019.CSR1.subpart4 2020.CSR4.subpart1	Dutch tax policy	Entry into force of a law establishing a withholding tax	Q1 2024	2024-03-31	On track
2019.CSR1.subpart4 2020.CSR4.subpart1	Tackling mismatches in the application of the arm's length principle	Entry into force of the law tackling mismatches in the application of the arm's length principle	Q1 2022	2022-03-31	Completed
2019.CSR1.subpart4 2020.CSR4.subpart1	Amendment of the specific interest deduction limitation to prevent tax exemptions on negative interests and positive currency results	Entry into force of amendments to the Corporate Income Tax Act to eliminate tax exemptions on negative interests and positive currency results	Q1 2021	2021-03-31	Completed
2019.CSR1.subpart4 2020.CSR4.subpart1	Limitation of tax deductions due to liquidation and cessation losses	Entry into force of amendments to the Corporate Income Tax Act to limit the exemption from taxes due to liquidation and cessation losses	Q1 2021	2021-03-31	Completed
2019.CSR2.subpart1	Reduction of the self-employed persons' deduction	Entry into force of the law reducing the tax deduction for self-employed persons	Q1 2023	2023-03-31	Completed
2019.CSR1.subpart4 2020.CSR4.subpart1	Limitation of loss relief	Entry into force of amendments to the Corporate Income Tax Act to limit loss relief	Q1 2022	2022-03-31	Completed
2019.CSR2.subpart2 2022.CSR3.subpart2	Tackling bogus self-employment	Action plan to reduce bogus self-employment presented to Parliament	Q4 2022	2022-12-16	Completed
2019.CSR2.subpart3 2020.CSR2.subpart1 2022.CSR3.subpart5	The Netherlands continues to learn	Career advice to support individuals	Q3 2020	2020-09-30	Completed
2019.CSR2.subpart3 2020.CSR2.subpart1 2022.CSR3.subpart5	The Netherlands continues to learn	Skill trainings to support individuals	Q4 2022	2022-12-31	Completed

2019.CSR2.subpart3 2020.CSR2.subpart1 2022.CSR3.subpart5	The Netherlands continues to learn	Tailor-made sectoral pathways to support the transition to employment	Q2 2023	2023-06-30	Completed
2019.CSR2.subpart3 2020.CSR2.subpart1 2022.CSR3.subpart5	Regional Mobility Teams (RMTs)	Entry into force of the ministerial decree establishing Regional Mobility Teams	Q1 2021	2021-03-31	Completed
2019.CSR2.subpart3 2020.CSR2.subpart1 2022.CSR3.subpart5	Regional Mobility Teams (RMTs)	Publication of a dashboard with quantitative information on the services offered by the Regional Mobility Teams	Q3 2022	2022-09-30	Completed
2019.CSR3.subpart3 2019.CSR3.subpart2 2020.CSR3.subpart4 2020.CSR3.subpart5 2020.CSR3.subpart2 2022.CSR4.subpart2 2022.CSR4.subpart1	Green power of hydrogen	Publication of the human capital agenda to increase the supply of skills in green hydrogen	Q3 2023	2022-04-01	Completed
2019.CSR3.subpart2 2020.CSR3.subpart2 2020.CSR3.subpart5 2020.CSR3.subpart3	Quantum Delta NL	Quantum Delta NL set-up	Q4 2021	2021-12-31	Completed
2019.CSR3.subpart2 2020.CSR3.subpart2 2020.CSR3.subpart5 2020.CSR3.subpart3	AI Ned and applied AI learning communities	Award of Fellowship Grants	Q1 2024	2024-03-31	On track
2019.CSR3.subpart3 2020.CSR3.subpart4 2022.CSR4.subpart2 2022.CSR4.subpart1	Energy taxation reform	Entry into force of a law adjusting energy tax tariffs	Q1 2024	2024-03-31	On track
2019.CSR3.subpart3 2020.CSR3.subpart4 2022.CSR4.subpart2 2022.CSR4.subpart1	Introduction and tightening of the CO2 levy for industry	Entry into force of a law introducing the industrial CO2 levy	Q1 2021	2021-03-31	Completed
2019.CSR3.subpart3 2020.CSR3.subpart4 2022.CSR4.subpart2 2022.CSR4.subpart1	Introduction and tightening of the CO2 levy for industry	Entry into force of a law tightening the industrial CO2 levy	Q1 2023	2023-03-31	Completed
2019.CSR3.subpart4 2019.CSR3.subpart3 2020.CSR3.subpart4 2022.CSR4.subpart4 2022.CSR4.subpart1	Increase of the Air Travel Tax (ATT)	Entry into force of a law increasing the air travel tax for air passengers departing from an airport in the Netherlands	Q1 2023	2023-03-31	Completed
2019.CSR3.subpart3 2020.CSR3.subpart4 2022.CSR4.subpart3 2022.CSR4.subpart1	Subsidy scheme for sustainability of public sector real estate	Entry into force of the regulation establishing the renovation subsidy scheme	Q2 2022	2023-03-31	Completed
2019.CSR3.subpart4 2020.CSR3.subpart4 2022.CSR4.subpart4	European Rail Traffic Management	ERTMS planning study Kijfhoek-	Q4 2022	2023-06-30	Not completed

2022.CSR4.subpart1	System (ERTMS)	Belgian border completed			
2019.CSR3.subpart4 2020.CSR3.subpart4 2022.CSR4.subpart4 2022.CSR4.subpart1	European Rail Traffic Management System (ERTMS)	ERTMS planning study North Netherlands completed	Q1 2023	2023-12-31	Not completed
2019.CSR3.subpart4 2020.CSR3.subpart4 2022.CSR4.subpart4 2022.CSR4.subpart1	European Rail Traffic Management System (ERTMS)	Number of GSM-Rail masts operational for ERTMS	Q1 2024	2024-03-31	On track
2019.CSR3.subpart4 2020.CSR3.subpart4 2022.CSR4.subpart4 2022.CSR4.subpart1	European Rail Traffic Management System (ERTMS)	Logistics systems adapted to ERTMS	Q1 2024	2024-03-31	On track
2019.CSR3.subpart4 2020.CSR3.subpart4 2022.CSR4.subpart4 2022.CSR4.subpart1	Intelligent roadside stations (iWKS)	Number of Intelligent roadside stations installed	Q4 2023	2023-12-31	Delayed
2020.CSR1.subpart2 2022.CSR3.subpart4	Temporary additional human resources capacity for care in times of crisis	Number of extra workers in the care sector	Q3 2021	2021-09-30	Completed
2020.CSR1.subpart2 2022.CSR3.subpart4	Temporary additional human resources capacity for care in times of crisis	Number of support staff hired in Coronajobs	Q4 2022	2022-12-31	Completed
2020.CSR1.subpart2 2022.CSR3.subpart4	Extension of Intensive Care	Number of hospitals having completed adaptations of facilities for existing fixed beds and flexible beds	Q4 2023	2022-12-31	Completed
2020.CSR1.subpart2 2022.CSR3.subpart4	Extension of Intensive Care	Training of hospital staff	Q4 2023	2022-12-31	Completed
2020.CSR1.subpart2	SET COVID-19	Number of grants awarded	Q4 2022	2022-12-31	Completed
2020.CSR1.subpart2	Health Research Infrastructure (HRI)	Support system for researchers operational – Service desks	Q4 2022	2022-12-31	Completed
2020.CSR1.subpart2	Health Research Infrastructure (HRI)	FAIR data (making sure data can be findable, accessible, interoperable and reusable) roadmap adopted	Q4 2023	2023-12-31	On track
2020.CSR1.subpart2	Health Research Infrastructure (HRI)	Operational data portal	Q4 2023	2023-12-31	On track

2020.CSR2.subpart1	Support to newcomers to prevent learning losses	Support to primary and secondary schools to provide extra support to newcomers	Q4 2023	2023-12-31	On track
2020.CSR2.subpart1	Support to pupils in the last year of secondary school	Launch of an online platform to support pupils in the last year of secondary school	Q4 2021	2021-12-31	Completed
2020.CSR2.subpart1	Support to pupils in the last year of secondary school	Support to school boards to provide extra support to pupils in the last year of secondary school	Q4 2022	2022-12-31	Completed
2020.CSR2.subpart1 2020.CSR3.subpart3	Laptops and tablets for online and hybrid education to combat and mitigate learning losses	Number of digital devices provided	Q4 2021	2021-12-31	Completed
2022.CSR4.subpart5	Aid scheme for the rehabilitation of pig farms	Number of terminated pig farming sites	Q2 2023	2023-06-30	Completed