

2019_CS83_subpart2	FR-C(2)-H(1)	Decarbonisation of industry	FR-C(2)-H(1)-T(2-4)	Greenhouse gas emissions avoided	2021-11-15	Fulfilled
2020_CS83_subpart5	FR-C(2)-H(1)	Decarbonisation of industry	FR-C(2)-H(1)-T(2-4)	Greenhouse gas emissions avoided	2021-11-15	Fulfilled
2019_CS83_subpart2	FR-C(2)-H(1)	Decarbonisation of industry	FR-C(2)-H(1)-T(2-5)	Greenhouse gas emissions avoided	2022-12-31	On track
2020_CS83_subpart5	FR-C(2)-H(1)	Decarbonisation of industry	FR-C(2)-H(1)-T(2-5)	Greenhouse gas emissions avoided	2022-12-31	On track
2019_CS83_subpart2	FR-C(2)-H(2)	Urban densification: sustainable construction	FR-C(2)-H(2)-T(2-6)	Number of municipalities benefiting from the aid	2021-11-15	Fulfilled
2020_CS83_subpart5	FR-C(2)-H(2)	Urban densification: sustainable construction	FR-C(2)-H(2)-T(2-6)	Number of municipalities benefiting from the aid	2021-11-15	Fulfilled
2019_CS83_subpart2	FR-C(2)-H(2)	Urban densification: sustainable construction	FR-C(2)-H(2)-T(2-7)	Number of projects for which a grant has been signed for recycling operation of wasteland or of urbanized area	2022-03-31	Completed
2020_CS83_subpart5	FR-C(2)-H(2)	Urban densification: sustainable construction	FR-C(2)-H(2)-T(2-7)	Number of projects for which a grant has been signed for recycling operation of wasteland or of urbanized area	2022-03-31	Completed
2019_CS83_subpart2	FR-C(2)-H(2)	Urban densification: sustainable construction	FR-C(2)-H(2)-T(2-8)	Number of projects for which a grant has been signed for recycling operation of wasteland or of urbanized area	2023-03-31	Completed
2020_CS83_subpart5	FR-C(2)-H(2)	Urban densification: sustainable construction	FR-C(2)-H(2)-T(2-8)	Number of projects for which a grant has been signed for recycling operation of wasteland or of urbanized area	2023-03-31	Completed
2019_CS83_subpart2	FR-C(3)-H(2)	Support to demand for clean vehicles (automobile plan)	FR-C(3)-H(2)-T(3-15)	Ecological bonuses	2021-03-31	Fulfilled
2020_CS83_subpart4	FR-C(3)-H(2)	Support to demand for clean vehicles (automobile plan)	FR-C(3)-H(2)-T(3-15)	Ecological bonuses	2021-03-31	Fulfilled
2019_CS83_subpart2	FR-C(3)-H(2)	Support to demand for clean vehicles (automobile plan)	FR-C(3)-H(2)-T(3-16)	Ecological bonuses	2021-03-31	On track
2020_CS83_subpart4	FR-C(3)-H(2)	Support to demand for clean vehicles (automobile plan)	FR-C(3)-H(2)-T(3-16)	Ecological bonuses	2022-03-31	On track
2019_CS83_subpart2	FR-C(3)-H(2)	Support to demand for clean vehicles (automobile plan)	FR-C(3)-H(2)-T(3-16)	Ecological bonuses	2022-03-31	On track
2020_CS83_subpart4	FR-C(3)-H(2)	Support to demand for clean vehicles (automobile plan)	FR-C(3)-H(2)-T(3-16)	Ecological bonuses	2022-03-31	On track
2019_CS83_subpart2	FR-C(3)-H(2)	Support to demand for clean vehicles (automobile plan)	FR-C(3)-H(2)-T(3-17)	Ecological bonuses	2022-03-31	On track
2020_CS83_subpart4	FR-C(3)-H(2)	Support to demand for clean vehicles (automobile plan)	FR-C(3)-H(2)-T(3-17)	Ecological bonuses	2022-03-31	On track
2019_CS83_subpart2	FR-C(3)-H(3)	Daily mobility: development of public transport	FR-C(3)-H(3)-M(3-18)	AFITF funding agreements	2022-03-31	On track
2020_CS83_subpart4	FR-C(3)-H(3)	Daily mobility: development of public transport	FR-C(3)-H(3)-M(3-18)	AFITF funding agreements	2021-07-27	Fulfilled
2019_CS83_subpart2	FR-C(3)-H(4)	Acceleration of work on transport infrastructure	FR-C(3)-H(4)-M(3-21)	AFITF funding agreements	2021-07-21	Fulfilled
2020_CS83_subpart4	FR-C(3)-H(4)	Acceleration of work on transport infrastructure	FR-C(3)-H(4)-M(3-21)	AFITF funding agreements	2021-11-08	Fulfilled
2019_CS83_subpart2	FR-C(3)-H(4)	Acceleration of work on transport infrastructure	FR-C(3)-H(4)-M(3-21)	AFITF funding agreements	2021-11-08	Fulfilled
2020_CS83_subpart4	FR-C(3)-H(4)	Acceleration of work on transport infrastructure	FR-C(3)-H(4)-M(3-21)	AFITF funding agreements	2021-11-08	Fulfilled
2019_CS83_subpart2	FR-C(3)-H(4)	Acceleration of work on transport infrastructure	FR-C(3)-H(4)-M(3-22)	Signature by the ASP (l'Agence de Services et de Paiement) of the funding agreement for new charging stations	2021-11-08	Fulfilled
2020_CS83_subpart4	FR-C(3)-H(4)	Acceleration of work on transport infrastructure	FR-C(3)-H(4)-M(3-22)	Signature by the ASP (l'Agence de Services et de Paiement) of the funding agreement for new charging stations	2021-07-27	Fulfilled
2019_CS83_subpart2	FR-C(3)-H(5)	Greening of the State's fleet	FR-C(3)-H(5)-T(3-27)	Number of electric and plug-in hybrid vehicles purchased by the French administration	2021-07-27	Fulfilled
2020_CS83_subpart4	FR-C(3)-H(5)	Greening of the State's fleet	FR-C(3)-H(5)-T(3-27)	Number of electric and plug-in hybrid vehicles purchased by the French administration	2021-09-30	Fulfilled
2019_CS83_subpart2	FR-C(3)-H(6)	Greening of harbours	FR-C(3)-H(6)-M(3-29)	AFITF funding agreements	2021-09-30	Fulfilled
2020_CS83_subpart4	FR-C(3)-H(6)	Greening of harbours	FR-C(3)-H(6)-M(3-29)	AFITF funding agreements	2021-07-19	Fulfilled
2019_CS83_subpart2	FR-C(3)-H(6)	Greening of harbours	FR-C(3)-H(6)-M(3-29)	AFITF funding agreements	2021-07-19	Fulfilled
2020_CS83_subpart4	FR-C(3)-H(6)	Greening of harbours	FR-C(3)-H(6)-M(3-29)	AFITF funding agreements	2021-07-19	Fulfilled
2019_CS83_subpart2	FR-C(3)-H(6)	Greening of harbours	FR-C(3)-H(6)-T(3-30)	New electrical connections on docks	2022-12-31	On track
2020_CS83_subpart4	FR-C(3)-H(6)	Greening of harbours	FR-C(3)-H(6)-T(3-30)	New electrical connections on docks	2022-12-31	On track
2019_CS83_subpart2	FR-C(3)-R(1)	Mobility law ("Loi d'Orientation des Mobilités")	FR-C(3)-R(1)-M(3-1)	Article 35.2 of Law No 2019-1428 of 24 December 2019 on mobility	2022-12-31	On track
2020_CS83_subpart4	FR-C(3)-R(1)	Mobility law ("Loi d'Orientation des Mobilités")	FR-C(3)-R(1)-M(3-1)	Article 35.2 of Law No 2019-1428 of 24 December 2019 on mobility	2020-06-07	Fulfilled
2019_CS83_subpart2	FR-C(3)-R(1)	Mobility law ("Loi d'Orientation des Mobilités")	FR-C(3)-R(1)-M(3-1)	Article 35.2 of Law No 2019-1428 of 24 December 2019 on mobility	2020-06-07	Fulfilled
2020_CS83_subpart4	FR-C(3)-R(1)	Mobility law ("Loi d'Orientation des Mobilités")	FR-C(3)-R(1)-M(3-1)	Article 35.2 of Law No 2019-1428 of 24 December 2019 on mobility	2020-06-07	Fulfilled
2019_CS83_subpart2	FR-C(3)-R(1)	Mobility law ("Loi d'Orientation des Mobilités")	FR-C(3)-R(1)-M(3-2)	Article 172 of Law No 2019-1428 of 24 December 2019 on mobility	2021-01-01	Fulfilled
2020_CS83_subpart4	FR-C(3)-R(1)	Mobility law ("Loi d'Orientation des Mobilités")	FR-C(3)-R(1)-M(3-2)	Article 172 of Law No 2019-1428 of 24 December 2019 on mobility	2021-01-01	Fulfilled
2019_CS83_subpart2	FR-C(4)-H(2)	Develop decarbonised hydrogen	FR-C(4)-H(2)-M(4-5)	Award of the contracts under the support mechanism	2021-01-01	Fulfilled
2020_CS83_subpart4	FR-C(4)-H(2)	Develop decarbonised hydrogen	FR-C(4)-H(2)-M(4-5)	Award of the contracts under the support mechanism	2022-09-30	On track
2019_CS83_subpart2	FR-C(4)-H(2)	Develop decarbonised hydrogen	FR-C(4)-H(2)-M(4-5)	Award of the contracts under the support mechanism	2022-09-30	On track
2020_CS83_subpart4	FR-C(4)-H(2)	Develop decarbonised hydrogen	FR-C(4)-H(2)-M(4-5)	Award of the contracts under the support mechanism	2022-09-30	On track
2019_CS83_subpart2	FR-C(4)-H(2)	Develop decarbonised hydrogen	FR-C(4)-H(2)-T(4-6)	Volume of hydrogen produced under the support mechanism	2022-12-31	On track
2020_CS83_subpart4	FR-C(4)-H(2)	Develop decarbonised hydrogen	FR-C(4)-H(2)-T(4-6)	Volume of hydrogen produced under the support mechanism	2022-12-31	On track
2019_CS83_subpart2	FR-C(4)-H(2)	Develop decarbonised hydrogen	FR-C(4)-H(2)-T(4-6)	Volume of hydrogen produced under the support mechanism	2022-12-31	On track
2020_CS83_subpart4	FR-C(4)-H(2)	Develop decarbonised hydrogen	FR-C(4)-H(2)-T(4-6)	Volume of hydrogen produced under the support mechanism	2022-12-31	On track
2019_CS83_subpart2	FR-C(4)-H(2)	Develop decarbonised hydrogen	FR-C(4)-H(2)-M(4-8)	Signature of decision to attribute financial support to private promoters under the IPCEI on hydrogen	2022-09-30	On track
2020_CS83_subpart4	FR-C(4)-H(2)	Develop decarbonised hydrogen	FR-C(4)-H(2)-M(4-8)	Signature of decision to attribute financial support to private promoters under the IPCEI on hydrogen	2022-09-30	On track
2019_CS83_subpart2	FR-C(4)-H(2)	Develop decarbonised hydrogen	FR-C(4)-H(2)-M(4-8)	Signature of decision to attribute financial support to private promoters under the IPCEI on hydrogen	2022-09-30	On track
2020_CS83_subpart4	FR-C(4)-H(2)	Develop decarbonised hydrogen	FR-C(4)-H(2)-M(4-8)	Signature of decision to attribute financial support to private promoters under the IPCEI on hydrogen	2022-09-30	On track
2019_CS83_subpart2	FR-C(7)-H(11)	Support for cultural sectors and heritage renovations	FR-C(7)-H(11)-M(7-32)	Investment in the "The Press Sector Plan"	2022-12-31	On track
2020_CS83_subpart4	FR-C(7)-H(11)	Support for cultural sectors and heritage renovations	FR-C(7)-H(11)-M(7-32)	Investment in the "The Press Sector Plan"	2022-12-31	On track
2019_CS83_subpart2	FR-C(7)-H(11)	Support for cultural sectors and heritage renovations	FR-C(7)-H(11)-M(7-33)	Investment in "The Book Sector Plan"	2022-12-31	On track
2020_CS83_subpart4	FR-C(7)-H(11)	Support for cultural sectors and heritage renovations	FR-C(7)-H(11)-M(7-33)	Investment in "The Book Sector Plan"	2022-12-31	On track
2019_CS83_subpart2	FR-C(7)-H(11)	Support for cultural sectors and heritage renovations	FR-C(7)-H(11)-M(7-34)	Investment in the "The Cinema Sector Plan"	2022-12-31	On track
2020_CS83_subpart4	FR-C(7)-H(11)	Support for cultural sectors and heritage renovations	FR-C(7)-H(11)-M(7-34)	Investment in the "The Cinema Sector Plan"	2022-12-31	On track
2019_CS83_subpart2	FR-C(9)-H(2)	Modernisation and restructuring of hospitals and health care supply	FR-C(9)-H(2)-T(9-7)	Establishments supported in their investments in technical installations, equipment or light renovation	2023-03-31	On track
2020_CS81_subpart2	FR-C(9)-H(2)	Modernisation and restructuring of hospitals and health care supply	FR-C(9)-H(2)-T(9-7)	Establishments supported in their investments in technical installations, equipment or light renovation	2023-03-31	On track
2019_CS83_subpart2	FR-C(9)-H(3)	Renovation of medico-social establishments.	FR-C(9)-H(3)-T(9-11)	Number of nursing homes having benefited from assistance with equipment to improve reception conditions for the elderly ("daily investment") (cumulative)	2023-03-31	On track
2020_CS81_subpart2	FR-C(9)-H(3)	Renovation of medico-social establishments.	FR-C(9)-H(3)-T(9-11)	Number of nursing homes having benefited from assistance with equipment to improve reception conditions for the elderly ("daily investment") (cumulative)	2023-03-31	On track
2019_CS83_subpart2	FR-C(9)-H(5)	High -speed broadband plan	FR-C(9)-H(5)-T(9-14)	Additional housing and business premises that are eligible to be connected to fibre	2022-12-31	On track
2020_CS81_subpart2	FR-C(9)-H(5)	High -speed broadband plan	FR-C(9)-H(5)-T(9-14)	Additional housing and business premises that are eligible to be connected to fibre	2022-12-31	On track
2019_CS83_subpart2	FR-C(9)-H(5)	High -speed broadband plan	FR-C(9)-H(5)-T(9-14)	Additional housing and business premises that are eligible to be connected to fibre	2021-12-31	Completed
2020_CS81_subpart2	FR-C(9)-H(5)	High -speed broadband plan	FR-C(9)-H(5)-T(9-14)	Additional housing and business premises that are eligible to be connected to fibre	2021-12-31	Completed
2019_CS84_subpart2	FR-C(5)-R(1)	Law on accelerating and simplifying public action ("loi ASAP")	FR-C(5)-R(1)-M(5-1)	Law n° 2020-1525 (loi ASAP)	2021-11-01	Completed
2020_CS84_subpart1	FR-C(5)-R(1)	Law on accelerating and simplifying public action ("loi ASAP")	FR-C(5)-R(1)-M(5-1)	Law n° 2020-1525 (loi ASAP)	2021-11-01	Completed
2019_CS84_subpart2	FR-C(7)-R(1)	Law on differentiation, decentralization, deconcentration and on various measures to simplify local public action (4D)	FR-C(7)-R(1)-M(7-1)	Entry into force of the 4D law	2021-11-01	Completed
2020_CS84_subpart1	FR-C(7)-R(1)	Law on differentiation, decentralization, deconcentration and on various measures to simplify local public action (4D)	FR-C(7)-R(1)-M(7-1)	Entry into force of the 4D law	2022-02-23	Completed
2019_CS84_subpart2	FR-C(7)-R(1)	Law on differentiation, decentralization, deconcentration and on various measures to simplify local public action (4D)	FR-C(7)-R(1)-M(7-1)	Entry into force of the 4D law	2022-02-23	Completed
2020_CS84_subpart1	FR-C(7)-R(1)	Law on differentiation, decentralization, deconcentration and on various measures to simplify local public action (4D)	FR-C(7)-R(1)-M(7-1)	Entry into force of the 4D law	2022-02-23	Completed
2019_CS84_subpart2	FR-C(7)-R(2)	Organic law on the simplification of experiments carried out on the basis of the fourth paragraph of article 72 of the Constitution	FR-C(7)-R(2)-M(7-3)	Entry into force of the law aiming to enshrine the right to differentiation	2021-04-21	Fulfilled
2020_CS84_subpart1	FR-C(7)-R(2)	Organic law on the simplification of experiments carried out on the basis of the fourth paragraph of article 72 of the Constitution	FR-C(7)-R(2)-M(7-3)	Entry into force of the law aiming to enshrine the right to differentiation	2021-04-21	Fulfilled
2019_CS84_subpart2	FR-C(7)-R(3)	Civil service transformation	FR-C(7)-R(3)-M(7-5)	Implementation of actions identified as part of the projects launched on recruitment and equal opportunities	2021-10-22	Completed
2020_CS84_subpart1	FR-C(7)-R(3)	Civil service transformation	FR-C(7)-R(3)-M(7-5)	Implementation of actions identified as part of the projects launched on recruitment and equal opportunities	2021-10-22	Completed
2020_CS81_subpart2	FR-C(8)-R(3)	Health and security at work	FR-C(8)-R(3)-M(8-4)	Adoption of amendments to the law aiming at providing France with a more effective system of "health at work" actors, focusing on prevention on the one hand, and on the other hand reorganising the governance and functioning of the institutions responsible for "health at work"	2021-08-03	Fulfilled
2020_CS81_subpart2	FR-C(9)-H(4)	National suicide prevention hotline	FR-C(9)-H(4)-M(9-13)	Activation of the telephone line service to prevent suicide	2021-10-01	Completed
2020_CS81_subpart2	FR-C(9)-R(1)	National Strategy for the Transformation of the Health System	FR-C(9)-R(1)-M(9-13)	Vote and publication of the bill to improve the health system (simplification of the governance of hospitals).	2021-04-28	Fulfilled
2020_CS81_subpart2	FR-C(9)-R(2)	Creation of a new branch of social security covering the risk of loss of autonomy	FR-C(9)-R(2)-M(9-3)	law for the creation of a new branch of social security dedicated to supporting the independence of the elderly and people with disabilities	2020-12-16	Fulfilled
2020_CS82_subpart2	FR-C(7)-H(1)	Digitization of companies	FR-C(7)-H(1)-T(7-15)	Number of companies that received a subsidy to foster digital investments	2022-03-31	On track
2020_CS83_subpart3	FR-C(7)-H(1)	Digitization of companies	FR-C(7)-H(1)-T(7-15)	Number of companies that received a subsidy to foster digital investments	2022-03-31	On track
2020_CS83_subpart1	FR-C(5)-H(1)	Contribution to regional investment funds	FR-C(5)-H(1)-M(5-3)	Grant to regional investment funds	2022-12-31	On track
2020_CS83_subpart1	FR-C(5)-H(1)	Contribution to regional investment funds	FR-C(5)-H(1)-T(5-4)	Contribution to regional investment funds	2022-12-31	On track
2020_CS83_subpart4	FR-C(3)-H(1)	Support to the railway sector	FR-C(3)-H(1)-M(3-5)	Conclusion of the funding agreements	2021-07-22	Fulfilled
2020_CS83_subpart4	FR-C(3)-H(1)	Support to the railway sector	FR-C(3)-H(1)-T(3-6)	Switches	2022-12-31	On track
2020_CS83_subpart4	FR-C(3)-H(1)	Support to the railway sector	FR-C(3)-H(1)-T(3-7)	Catenaries	2022-03-31	On track
2020_CS83_subpart4	FR-C(3)-H(1)	Support to the railway sector	FR-C(3)-H(1)-T(3-8)	Regenerated railway lines	2022-12-31	On track
2020_CS83_subpart4	FR-C(3)-H(1)	Support to the railway sector	FR-C(3)-H(1)-T(3-9)	Tunnels	2022-12-31	On track
2020_CS83_subpart4	FR-C(3)-H(1)	Support to the railway sector	FR-C(3)-H(1)-M(3-10)	Environmental treatment of railways	2022-12-31	On track