

Recovery and Resilience Facility

Operational arrangements between the European Commission and Sweden

These operational arrangements enter into force on the signature date between:

- (1) The European Commission, 200, rue de la Loi, B-1049 Bruxelles, Belgium, which is represented for the purpose of the signature of this operational arrangements by Commissioner Paolo Gentiloni;

hereinafter referred to as the “**Commission**”

on the one part,

and

- (2) The Kingdom of Sweden, represented by the Minister of Finance, Elisabeth Svantesson;

hereinafter referred to as “**Sweden**”

on the other part,

hereinafter separately referred to as a “**Party**” and collectively as the “**Parties**”,

WHEREAS:

- (1) Regulation (EU) 2021/241 of the European Parliament and of the Council of 12 February 2021, establishing the Recovery and Resilience Facility (the “**RRF Regulation**”) established the Recovery and Resilience Facility to provide Member States with financial support with a view to achieving the milestones and targets of reforms and investments as set out in their recovery and resilience plans.
- (2) In accordance with Article 18(1) of the RRF Regulation, Sweden submitted to the Commission a recovery and resilience plan (the “**RRP**”). By virtue of Council Implementing Decision of 4 May 2022 on the approval of the assessment of the recovery and resilience plan for Sweden (ST 7772/2022; ST 7772/2022 ADD 1), (the “**Council Implementing Decision**”) the Council approved the assessment of the RRP and determined a financial contribution of EUR 3 288 516 389 linked to the satisfactory fulfilment of milestones and targets.

- (3) Pursuant to Article 20(6) of the RRF Regulation, the Parties should enter into operational arrangements to further specify the elements mentioned therein.

The Parties have agreed the following:

1. ARRANGEMENTS AND TIMETABLE FOR MONITORING AND IMPLEMENTATION AND THE RELEVANT INDICATORS RELATING TO THE FULFILMENT OF THE ENVISAGED MILESTONES AND TARGETS

- 1.1 To facilitate smooth cooperation and the effective implementation of the RRP, the Parties agree to maintain regular exchanges in relation to the implementation of the relevant reforms and investment projects.
- 1.2 Sweden designates the Ministry of Finance as the Coordinator (the “**Coordinator**”) to act as the interlocutor of the Commission for the overall implementation of the RRP and of these Operational Arrangements. The Coordinator is responsible at national level for coordinating and monitoring the effective implementation of the measures envisaged and the achievement of the objectives set in the RRP.
- 1.3 The Commission designates the Recovery and Resilience Task Force and the Directorate General for Economic and Financial Affairs as the interlocutors for the monitoring of the implementation of the RRP on behalf of the Commission.
- 1.4 The Coordinator and the Commission shall hold at least quarterly exchanges to take stock of progress on the implementation of the RRP. Such exchanges may take place in person in Sweden or in Brussels. They may also take place virtually or, if both Parties agree, via written form. While maintaining the capacity to hold physical or virtual meetings at short notice, such meetings should ordinarily be planned a minimum of 7 days in advance, with a defined agenda.
- 1.5 The exchanges to take stock of progress on the implementation of the RRP shall, as a standing item on the agenda, discuss the timeline for payment requests as set out in Section 3. The Coordinator shall assess and inform the Commission of any significant risks to the timeline for the completion of any milestone or targets, notably where that may have implications for the timeline of the associated payment request.
- 1.6 The Coordinator and the Commission may organise meetings on ad hoc topics outside of the exchanges to take stock of progress on the implementation of the RRP. Such ad-hoc meetings are encouraged to discuss investments and reforms in the RRP that may raise specific implementation challenges. These meetings shall take place in a timely manner to identify possible implementation issues. Ad-hoc meetings may also be required to discuss specific implementation issues that cut across multiple components

(e.g. compliance with the Do No Significant Harm principle), to ensure consistency across the RRP.

- 1.7 The Coordinator may nominate specific government entities that are in charge of the actual implementation of specific reforms and investments. As part of the monitoring of the RRP, the Commission may ask the Coordinator to organise technical meetings with such nominated entities to seek further information. The Coordinator shall be in copy of all exchanges and shall be invited to all technical meetings that may take place. These technical meetings may take place on a more regular basis than the meetings with the Coordinator, to enable a more frequent monitoring of the reforms and investments included under each component of the RRP and to identify possible implementation issues in advance of the exchanges. An overview of the technical meetings that are taking place will be discussed in the meetings with the Coordinator.
- 1.8 While respecting internal processes and timing, and in order to facilitate the implementation of the RRP and the assessment of payment requests, the Coordinator or nominated specific government entities are encouraged to share with the Commission any relevant information on the progress in the implementation of the RRP, in order to discuss in a timely manner its alignment with the relevant provisions in the Council Implementing Decision.
- 1.9 Annex I to these Operational Arrangements further specifies the milestones, targets and relevant indicators laid down in the Council Implementing Decision to measure the progress towards the achievement of the reforms and investment projects of the RRP.
- 1.10 Annex II to these Operational Arrangements further specifies the arrangements and timetable for monitoring laid down in the Council Implementing Decision.
- 1.11 In accordance with Article 27 of the RRF Regulation, Sweden shall report in the context of the European Semester on the progress made in the achievement of its RRP, including these Operational Arrangements and on the common indicators set out in accordance with Article 29(4) of the RRF Regulation. Such reporting shall take place each year by 30 April and 15 October on the progress made in the achievement of its RRP, including these Operational Arrangements, and by 28 February and 31 August on those common indicators. Annexes I and II specify the arrangements for the reporting linked to these Operational Arrangements. The Commission and Sweden have agreed that the common indicators 2, 4, 6, 12 and 13 as specified in the Annex to the delegated act adopted under Article 29(4) of the RRF regulation are not relevant in the context of the Swedish RRP.
- 1.12 In order to ensure effective coordination and complementarity of Union funding in accordance with Article 28 of the RRF Regulation, Sweden shall include in such reporting any investment or reform supported under its RRP that has or is receiving funding from any other Union programme and the relevant amount. In order to establish a mechanism of coordination, the Commission and Sweden shall discuss as relevant the coordination and complementarity with other Union funding during their exchanges.

- 1.13 In the context of Article 28 of the RRF Regulation, the Commission and Sweden agree to jointly organise an annual event with the participation of those responsible for implementing the RRP and other relevant stakeholders, to discuss complementarity synergy, coherence and consistency between the implementation of the RRP and the other Union programmes. In addition, this event may serve as a horizontal platform to exchange views on the state of implementation of the RRP in view of ensuring close cooperation between all actors involved.

2. ARRANGEMENTS FOR ACCESS TO DATA

- 2.1 The arrangements that Sweden has proposed in order to ensure full access by the Commission to relevant underlying data are set out in the Council Implementing Decision.
- 2.2 Annex I specifies the minimum information (i.e. verification mechanisms) that supports the due justification of the request for payment. Sweden shall send this information to the Commission together with the payment request. Where relevant, the Commission may request samples of the evidence. In accordance with Article 24(3) of the RRF Regulation, the satisfactory fulfilment of milestones and targets shall presuppose that measures related to previously satisfactorily fulfilled milestones and targets have not been reversed by the Member State. Sweden shall notify the Commission of any change in the documentation identified in the verification mechanism in Annex I on which that assessment was made, which is of a material nature to affect such assessment or the assessment of future milestones and targets.
- 2.3 Additionally, Sweden shall ensure that, upon request, the Commission has full access to the underlying relevant data that supports the due justification of the request for payment, both for the assessment of the request for payment in accordance with Article 24(3) of the RRF Regulation and for audit and control purposes in accordance with Article 22(2)(e) of the RRF Regulation. This information will be provided to the Commission by the Coordinator.

3. TIMELINE FOR PAYMENT REQUESTS

In accordance with Article 24 of the RRF Regulation, upon completion of the relevant agreed milestones and targets indicated in the RRP, Sweden shall submit a duly justified request for payment of the financial contribution. The relevant milestones and targets for each instalment are contained in the Council Implementing Decision. The indicative timeline for such payment requests is the following:

Financial Contribution

Payment Request for the First Instalment	EUR 1 098 663 704	Q3 2023
Payment Request for the Second Instalment	EUR 709 738 272	Q3 2023
Payment Request for the Third Instalment	EUR 956 989 630	Q3 2024
Payment Request for the Fourth Instalment	EUR 223 562 469	Q3 2025
Payment Request for the Fifth Instalment	EUR 299 562 314	Q3 2026

4. AMENDMENTS

The Operational Arrangements may be modified by mutual consent between the Parties. Such amendments may take place by an exchange of letters. The Parties consent that the entities designated as the Coordinator and the interlocutors for the monitoring of the implementation of the RRP on behalf of the Commission in Clause 1.2 and 1.3 respectively may be amended by notification.

For the Commission
Represented by

Paolo Gentiloni
Commissioner for Economy



Signed on 24. 05. 2023

For Sweden
Represented by

Elisabeth Svantesson
Minister of Finance



Signed on

Annex I

MILESTONES, TARGETS AND RELATED INDICATORS – NON-REPAYABLE SUPPORT

AS INDICATED IN THE ANNEX OF THE COUNCIL IMPLEMENTING DECISION, ALL AMOUNTS IN THE TABLE BELOW DO NOT INCLUDE VAT.

#	Related measure (reform or investment)	M/T	Name	Qualitative Indicators (for milestones)	Quantitative Indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
1	Local and regional climate investment	T	Award of projects reducing carbon dioxide emissions by expected 300 000 tonnes		New CO2 or CO2 equivalent reductions in emissions	0	300 000	Q4	2021	The Swedish Environmental Protection Agency (Naturvårdsverket)	For the purpose of these operational arrangements, for calls for proposals the compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list shall be ensured by way of: a) an extract of the relevant parts of the specifications and selection criteria; or b) through the use of (i) administrative certification from the competent authority that the projects awarded do not support DNSH non-compliant activities, ii) a binding document issued by the competent authority on project selection criteria ensuring compliance with specific DNSH requirements. Any waste heat activities used for district heating and falling under the EU Emissions Trading System shall have projected greenhouse gas emissions below the heat benchmark established in Commission Implementing Regulation (EU) 2021/447 ¹ ; where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant benchmark an explanation of the reasons why this is not possible should be provided.	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex: a) an extract of the relevant parts of the specifications and selection criteria of the call proving alignment with the description of the target and measure in the CID Annex; b) for calls not including specific selection criteria to provide for DNSH alignment with the description of the measure in the CID Annex: a binding document issued by the competent authority (Swedish Environmental Protection Agency) on project selection criteria ensuring compliance with specific DNSH requirements; c) a spreadsheet with a list of the publications of the awards on the Swedish Environmental Protection Agency's webpage indicating for each of the awards: i. an official reference of the publication on the Swedish Environmental Protection Agency's webpage; ii. a unique identifier (in case of an ETS installation, the Installation ID in the European Union Transaction Log (EUTL) ¹), location and name of the project awarded; and iii. the yearly and total potential CO2 or CO2 equivalent reductions in emissions of the project awarded over an expected period of 16 years.

¹ The EUTL, as established by Article 5 of the Commission Regulation (EU) No 389/2013.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												<p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected projects awarded:</p> <p>a) a copy and a link to the Swedish Environmental Protection Agency's webpage where the award has been published;</p> <p>b) a certified calculation and explanation issued by the competent authority (Swedish Environmental Protection Agency) of the potential CO₂ or CO₂ equivalent reductions in emissions;</p> <p>c) for calls not including specific selection criteria to provide for DNSH alignment with the description of the measure in the CID Annex, administrative certification from the competent authority (Swedish Environmental Protection Agency) that the projects awarded do not support DNSH non-compliant activities; and</p> <p>d) in case an ETS installation is selected, information shall also be provided on the projected level of greenhouse gas emissions (GHG) per unit of product for awarded project with activities under the EU ETS (for each installation).</p>
2	Local and regional climate investment	T	Award of projects reducing carbon dioxide emissions by expected 240 000 tonnes		New CO ₂ or CO ₂ equivalent reductions in emissions	300 000	540 000	Q4	2022	The Swedish Environmental Protection Agency (Naturvårdsverket)	<p>For the purpose of these operational arrangements, for calls for proposals the compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list shall be ensured by way of: a) an extract of the relevant parts of the specifications and selection criteria; or b) through the use of (i) administrative certification from the competent authority that the projects awarded do not support DNSH non-compliant activities, ii) a binding document issued by the competent authority on project selection criteria ensuring compliance with specific DNSH requirements. Any waste heat</p>	<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex:</p> <p>a) an extract of the relevant parts of the specifications and selection criteria of the call proving alignment with the description of the target and measure in the CID Annex;</p> <p>b) for calls not including specific selection criteria to provide for DNSH alignment with the description of the measure in the CID Annex; a binding document issued by the competent authority (Swedish Environmental Protection Agency) on project</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
											<p>activities used for district heating and falling under the EU Emissions Trading System shall have projected greenhouse gas emissions below the heat benchmark established in Commission Implementing Regulation (EU) 2021/4471; where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant benchmark an explanation of the reasons why this is not possible should be provided.</p> <p>c) a spreadsheet with a list of the publications of the awards on the Swedish Environmental Protection Agency's webpage indicating for each of the awards:</p> <ul style="list-style-type: none"> i. an official reference of the publication on the Swedish Environmental Protection Agency's webpage; ii. a unique identifier (in case of an ETS installation, the Installation ID in the European Union Transaction Log (EUTL)²), location and name of the project awarded; and iii. the yearly and total potential CO2 or CO2 equivalent reductions in emissions of the project awarded over an expected period of 16 years. <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected projects awarded:</p> <ul style="list-style-type: none"> a) a copy and a link to the Swedish Environmental Protection Agency's webpage where the award has been published; b) a certified calculation and explanation issued by the competent authority (Swedish Environmental Protection Agency) of the potential CO2 or CO2 equivalent reductions in emissions; c) for calls not including specific selection criteria to provide for DNSH alignment with the description of the measure in the CID Annex, administrative certification from the competent authority (Swedish Environmental Protection Agency) that the projects awarded do not support DNSH non-compliant activities; and d) in case an ETS installation is selected, information shall also be provided on the projected level of 	

² The EUTL, as established by Article 5 of the Commission Regulation (EU) No 389/2013.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												greenhouse gas emissions (GHG) per unit of product for awarded project with activities under the EU ETS (for each installation).
3	Local and regional climate investment	T	Award of projects reducing carbon dioxide emissions by expected 140 500 tonnes		New CO ₂ or CO ₂ equivalent reductions in emissions	540 000	680 500	Q4	2023	The Swedish Environmental Protection Agency (Naturvårdsverket)	For the purpose of these operational arrangements, for calls for proposals the compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list shall be ensured by way of: a) an extract of the relevant parts of the specifications and selection criteria; or b) through the use of (i) administrative certification from the competent authority that the projects awarded do not support DNSH non-compliant activities, ii) a binding document issued by the competent authority on project selection criteria ensuring compliance with specific DNSH requirements. Any waste heat activities used for district heating and falling under the EU Emissions Trading System shall have projected greenhouse gas emissions below the heat benchmark established in Commission Implementing Regulation (EU) 2021/4471; where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant benchmark an explanation of the reasons why this is not possible should be provided.	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex: a) an extract of the relevant parts of the specifications and selection criteria of the call proving alignment with the description of the target and measure in the CID Annex; b) a spreadsheet with a list of the publications of the awards on the Swedish Environmental Protection Agency's webpage indicating for each of the awards: i. an official reference of the publication on the Swedish Environmental Protection Agency's webpage; ii. a unique identifier (in case of an ETS installation, the Installation ID in the European Union Transaction Log (EUTL) ³), location and name of the project awarded; and iii. the yearly and total potential CO ₂ or CO ₂ equivalent reductions in emissions of the project awarded over an expected period of 16 years. On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected projects awarded: a) a copy and a link to the Swedish Environmental Protection Agency's webpage where the award has been published;

³ The EUTL, as established by Article 5 of the Commission Regulation (EU) No 389/2013.

#	Related measure (reform or investment)	M/T	Name	Qualitative Indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												b) a certified calculation and explanation issued by the competent authority (Swedish Environmental Protection Agency) of the potential CO ₂ or CO ₂ equivalent reductions in emissions; and c) in case an ETS installation is selected, information shall also be provided on the projected level of greenhouse gas emissions (GHG) per unit of product for awarded project with activities under the EU ETS (for each installation).
4	Local and regional climate investment	T	Award of projects reducing carbon dioxide emissions by expected 89 500 tonnes		New CO ₂ or CO ₂ equivalent reductions in emissions	680 500	770 000	Q4	2024	The Swedish Environmental Protection Agency (Naturvårdsverket)	For the purpose of these operational arrangements, for calls for proposals the compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list shall be ensured by way of: a) an extract of the relevant parts of the specifications and selection criteria; or b) through the use of (i) administrative certification from the competent authority that the projects awarded do not support DNSH non-compliant activities; ii) a binding document issued by the competent authority on project selection criteria ensuring compliance with specific DNSH requirements. Any waste heat activities used for district heating and falling under the EU Emissions Trading System shall have projected greenhouse gas emissions below the heat benchmark established in Commission Implementing Regulation (EU) 2021/4471; where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant benchmark an explanation of the reasons why this is not possible should be provided.	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex: a) an extract of the relevant parts of the specifications and selection criteria of the call proving alignment with the description of the target and measure in the CID Annex; b) a spreadsheet with a list of the publications of the awards on the Swedish Environmental Protection Agency's webpage indicating for each of the awards: i. an official reference of the publication on the Swedish Environmental Protection Agency's webpage ii. a unique identifier (in case of an ETS installation, the Installation ID in the European Union Transaction Log (EUTL) ⁴), location and name of the project awarded; and iii. the yearly and total potential CO ₂ or CO ₂ equivalent reductions in emissions of the project awarded over an expected period of 16 years. On the basis of a sample that may be selected by the

⁴ The EUTL, as established by Article 5 of the Commission Regulation (EU) No 389/2013.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												Commission, the following documentary evidence shall be submitted for each of the selected projects awarded: a) a copy and a link to the Swedish Environmental Protection Agency's webpage where the award has been published; b) a certified calculation and explanation issued by the competent authority (Swedish Environmental Protection Agency) of the potential CO2 or CO2 equivalent reductions in emissions; and c) in case an ETS installation is selected, information shall also be provided on the projected level of greenhouse gas emissions (GHG) per unit of product for awarded project with activities under the EU ETS (for each installation).
5	Local and regional climate investment	T	Award of projects reducing carbon dioxide emissions by expected 15 000 tonnes		New CO2 or CO2 equivalent reductions in emissions	770 000	785 000	Q4	2025	The Swedish Environmental Protection Agency (Naturvårdsverket)	For the purpose of these operational arrangements, for calls for proposals the compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list shall be ensured by way of: a) an extract of the relevant parts of the specifications and selection criteria; or b) through the use of (i) administrative certification from the competent authority that the projects awarded do not support DNSH non-compliant activities, ii) a binding document issued by the competent authority on project selection criteria ensuring compliance with specific DNSH requirements. Any waste heat activities used for district heating and falling under the EU Emissions Trading System shall have projected greenhouse gas emissions below the heat benchmark established in Commission Implementing Regulation	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex: a) an extract of the relevant parts of the specifications and selection criteria of the call proving alignment with the description of the target and measure in the CID Annex; b) a spreadsheet with a list of the publication of the awards on the Swedish Environmental Protection Agency's webpage indicating for each of the awards: i. an official reference of the publication on the Swedish Environmental Protection Agency's webpage; ii. a unique identifier (in case of an ETS installation, the Installation ID in the European Union Transaction Log (EUTL) ⁵),

⁵ The EUTL, as established by Article 5 of the Commission Regulation (EU) No 389/2013.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
											(EU) 2021/4471; where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant benchmark an explanation of the reasons why this is not possible should be provided.	location and name of the project awarded; and iii. the yearly and total potential CO2 or CO2 equivalent reductions in emissions of the project awarded over an expected period of 16 years. On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected projects awarded: a) a copy and a link to the Swedish Environmental Protection Agency's webpage where the award has been published; b) a certified calculation and explanation issued by the competent authority (Swedish Environmental Protection Agency) of the potential CO2 or CO2 equivalent reductions in emissions; and c) in case an ETS installation is selected, information shall also be provided on the projected level of greenhouse gas emissions (GHG) per unit of product for awarded project with activities under the EU ETS (for each installation).
6	Climate investment in the industrial sector	T	Award of projects having the potential to contribute towards reducing carbon dioxide emission		Number of projects awarded	0	100	Q4	2025	The Swedish Energy Agency (Statens Energimyndighet)	For the purpose of these operational arrangements, for calls for proposals the compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list shall be ensured by way of: a) an extract of the relevant parts of the specifications and selection criteria; or b) through the use of (i) administrative certification from the competent authority that the projects awarded do not support DNSH non-compliant activities, ii) a binding document issued by the competent authority on project selection criteria ensuring compliance with specific DNSH requirements. Any activities falling under the EU Emissions	Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex: a) an extract of the relevant parts of the specifications and selection criteria of the call proving alignment with the description of the target and measure in the CID Annex; b) for calls not including specific selection criteria to provide for DNSH alignment with the description of the measure in the CID Annex, a binding document issued by the Swedish Energy Agency on project selection criteria ensuring compliance with specific DNSH requirements;

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
											<p>Trading System shall have projected greenhouse gas emissions below the relevant benchmarks established in Commission Implementing Regulation (EU) 2021/4471; where the activity supported achieves projected greenhouse gas emissions that are not significantly lower than the relevant benchmarks an explanation of the reasons why this is not possible should be provided.</p> <p>c) a spreadsheet with a list of the publications of the awards on the webpage of the Swedish Energy Agency indicating for each of the awards:</p> <ul style="list-style-type: none"> i. a unique identifier (in case of an ETS installation, the Installation ID in the European Union Transaction Log (EUTL)⁶), location and name of the project awarded; ii. the recipients of the award; iii. the project category based on the categories of actions to be supported as described in the measure in the CID Annex, allowing to calculate their percentage contribution to research-and-development projects focusing on the low-carbon economy and research-and-development projects focusing on the circular economy; iv. the yearly and total potential CO2 or CO2 equivalent reductions in emissions of the project awarded; and v. the amount being awarded (excluding VAT). <p>d) an independent report confirming the calculations of the yearly and total potential CO2 or CO2 equivalent reductions in emissions of the awarded projects.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected projects awarded:</p> <ul style="list-style-type: none"> a) a copy and a link to the list of awarded grants at the Swedish Energy Agency's webpage; b) a calculation and explanation of the potential CO2 or CO2 equivalent reductions in emissions confirmed by an independent report; c) for calls not including specific selection criteria to provide for DNSH alignment with the description of the measure in the CID Annex, administrative 	

⁶ The EUTL, as established by Article 5 of the Commission Regulation (EU) No 389/2013.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												certification from the Swedish Energy Agency that the projects awarded do not support DNSH non-compliant activities; and d) in case an ETS installation is selected, information shall also be provided on the projected level of greenhouse gas emissions (GHG) per unit of product for awarded project with activities under the EU ETS (for each installation).
7	Energy efficiency in multi-dwelling buildings	M	Entry into force of an ordinance establishing the support scheme for investments to improve energy efficiency in multi-dwelling buildings	The ordinance for the support scheme for investments to improve energy efficiency in multi-dwelling buildings will enter into force on 1 October 2021.				Q4	2021	The Ministry of Rural Affairs and Infrastructure		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.
8	Energy efficiency in multi-dwelling buildings	T	600 000 square meters of buildings have been renovated		Square meters	0	600 000	Q4	2025	The National Board of Housing, Building and Planning (Boverket)		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex a spreadsheet with the following information: the list of renovation actions completed, including for each: a) a unique identifier; b) the name and/or location of the multi-dwelling building concerned; c) the amount of square meters Atemp renovated per each location and total; d) the energy performance before and after the renovation action; and e) the weighted average reduction in primary energy consumption at building level (using as weights the amount of public support in SEK). On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the renovation actions selected:

#	Related measure (reform or investment)	M/T	Name	Qualitative Indicators (for milestones)	Quantitative Indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												a) an official certificate of completed measures issued in accordance with national legislation, certifying the total amount of square meters Atemp renovated; b) a copy of the energy performance certificate of the dwelling or a certificate from an energy expert before the renovation action; and c) a copy of the energy performance certificate of the dwelling or a certificate from an energy expert after the renovation action.
9	Strengthened railway support	T	60 km of railways has been improved or upgraded		Kilometres	0	60	Q4	2021	The Swedish Transport Administration (Trafikverket)		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a list of the actions undertaken, including for each: a) the name, location and a brief description in accordance with the actions detailed in the CID Annex; b) an extract of the relevant parts of the technical specifications proving alignment with the description of the target and investment in the CID Annex; c) the number of kilometres of railway improved or upgraded; and d) a copy of the official certificate of completion issued in accordance with national legislation.
10	Strengthened railway support	T	40 km of railways has been improved or upgraded		Kilometres	60	100	Q4	2022	The Swedish Transport Administration (Trafikverket)		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a list of the actions undertaken, including for each:

#	Related measure (reform or investment)	M/T	Name	Qualitative Indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												a) the name, location and a brief description in accordance with the actions detailed in the CID Annex; b) an extract of the relevant parts of the technical specifications proving alignment with the description of the target and investment in the CID Annex; c) the number of kilometres of railway improved or upgraded; and d) a copy of the official certificate of completion issued in accordance with national legislation.
11	Strengthened railway support	T	Exchange, upgrade and connection of 160 road protection facilities		Number of new/upgraded road protection facilities	0	160	Q4	2023	The Swedish Transport Administration (Trafikverket)		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex a spreadsheet with the following information: a list of the actions undertaken, including for each: a) the name and location of the road protection facility concerned; and b) a brief description of the measure in accordance with the actions detailed in the CID Annex. On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the actions: a) an extract of the relevant parts of the technical specifications proving alignment with the description of the target and investment in the CID Annex, including evidence that most of the facility is replaced or upgraded with new technology; and b) a copy of the official certificate of completion issued in accordance with national legislation.
12	Strengthened railway support	M	Upgrade of bridge located in Vänersborg	The construction of bridge in Vänersborg has been finalised.	Bridge construction			Q1	2026	The Swedish Transport Administration (Trafikverket)		Summary document duly justifying how the milestone (including the relevant elements of the milestone, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.

#	Related measure (reform or Investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative Indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												<p>This document shall include as an annex the following documentary evidence:</p> <p>a) an extract of the relevant parts of the technical specifications of the bridge construction proving alignment with the description of the target and investment in the CID Annex; and</p> <p>b) a copy of the official certificate of completion issued in accordance with national legislation</p>
13	Adjustments in the reduction obligation	M	Entry into force of a law establishing increased reduction quotas in the obligation to reduce GHG emissions from gasoline and diesel by requiring fuel suppliers to gradually blend in biofuels	Provision in the law establishing increased reduction quotas in the obligation to reduce GHG emissions from gasoline and diesel indicating the entry into force				Q3	2021	The Ministry of Climate and Enterprise		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.
14	Adjustments in the reduction obligation	M	Entry into force of a law establishing a reduction obligation on jet fuel	Provision in the law establishing a reduction obligation for jet fuel indicating the entry into force				Q3	2021	The Ministry of Climate and Enterprise		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.
15	Abolished reduction of energy tax on fuel in certain sectors	M	Entry into force of a law that partially abolishes a reduction of energy tax on fuel in certain sectors	Provision in the law that partially reduces energy tax on fuel in certain sectors indicating the entry into force				Q3	2021	The Ministry of Finance		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
16	Abolished reduction of energy tax on fuel in certain sectors	M	Entry into force of the law to fully abolish reduction of energy tax on fuel in certain sectors	Provision in the law to fully abolish the reduction of energy tax on fuel in certain sectors indicating the entry into force				Q1	2022	The Ministry of Finance		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.
17	Adjusted taxable benefit rates for company cars	M	Entry into force of a law to adjust the taxable benefit rate for company cars	Provision in the law to adjust the taxable benefit rate for company cars indicating the entry into force				Q3	2021	The Ministry of Finance		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.
18	Formal protection of valuable nature	T	Funding disbursed for the protection of nature with high natural values for biodiversity		SEK million	0	2 500	Q4	2023	The Swedish Environmental Protection Agency (Naturvårdsverket)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex a report by the Swedish Environmental Protection Agency containing: a list of the actions undertaken to formally protect valuable nature, including for each:</p> <ul style="list-style-type: none"> a) a unique identifier, name and/or location of the formally protected nature area; b) the type of action (purchase of land or compensation for restrictions caused by the formal protection of valuable nature for land-owners); c) the total amount of funding awarded to the action (excluding VAT); and d) the total nature area protected by the action in hectares. <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												be submitted for each of the actions selected: a copy of the agreement on the purchase of valuable nature.
19	More study places in regional adult vocational education	T	T1: New study places in vocational training and adult education		Number of full-time equivalent study places	0	1 000	Q4	2020	The Swedish National Agency for Education (Skolverket)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence and elements: a report by the National Agency for Education certifying the 1 000 additional study places, bringing the total number of study places to 35 000. This report shall include as an annex a spreadsheet with the following information:</p> <ul style="list-style-type: none"> a) a list of the 1 000 study places created including where the study places were created at the level of municipalities; b) a document (report) demonstrating the increase of study places in post-secondary vocational education to 35 000. The data included in the report shall be supported by official statistics, indicating the increase of the study places in post-secondary vocational education. The report shall indicate the data source and the methodology used for compiling the data; c) a copy of the publication of the Ordinance on Adult Education (2011:1108) in the Official Journal; and d) a list of training providers. <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected institutions where the study places were created:</p> <ul style="list-style-type: none"> a) decision(s) adopted in order to fund the number of study places that give priority to individuals with the greatest need of education, such as unemployed or individuals with short previous education.
20	More study places in regional adult vocational education	T	T2: New study places in vocational training and adult education		Number of full-time equivalent study places	1 000	7 800	Q4	2021	The Swedish National Agency for Education (Skolverket)		Summary document duly justifying how the target (including the relevant elements of the target, as listed

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												<p>in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence and elements: a report by the National Agency for Education certifying the 6 800 additional study places, bringing the total number of study places to 40 800. This report shall include as an annex a spreadsheet with the following information:</p> <p>a) a list of the 6 800 new study places created including where study places were created at the level of municipalities;</p> <p>b) a document (report) demonstrating the increase of study places in post-secondary vocational education to 40 800. The data included in the report shall be supported by official statistics, indicating the increase of the study places in post-secondary vocational education. The report shall indicate the data source and the methodology used for compiling the data;</p> <p>c) a copy of the publication of the Ordinance on Adult Education (2011:1108) in the Official Journal; and</p> <p>d) a list of training providers.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected institutions where the study places were created:</p> <p>a) decision(s) adopted in order to fund the number of study places that give priority to individuals with the greatest need of education, such as unemployed or individuals with short previous education.</p>
21	More study places in regional adult vocational education	T	T3: New study places in vocational training and adult education		Number of full-time equivalent study places	7.800	15 700	Q4	2022	The Swedish National Agency for Education (Skolverket)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence and elements: a report by the National Agency for Education certifying the 7 900 additional study places, bringing the total number of</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												<p>study places to 41 900. This report shall include as an annex a spreadsheet with the following information:</p> <p>a) a list of the 7 900 new study places created including where the study places were created at the level of municipalities;</p> <p>b) a document (report) demonstrating the increase of study places in post-secondary vocational education to 41 900. The data included in the report shall be supported by official statistics, indicating the increase of the study places in post-secondary vocational education. The report shall indicate the data source and the methodology used for compiling the data;</p> <p>c) a copy of the publication of the Ordinance on Adult Education (2011:1108) in the Official Journal; and</p> <p>d) a list of training providers.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected institutions where the study places were created:</p> <p>a) decision(s) adopted in order to fund the number of study places that give priority to individuals with the greatest need of education, such as unemployed or individuals with short previous education.</p>
22	More study places in regional adult vocational education	T	T4: New study places in vocational training and adult education		Number of full-time equivalent study places	15 700	16 900	Q4	2023	The Swedish National Agency for Education (Skolverket)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence and elements: a report by the National Agency for Education certifying the 1 200 additional study places, bringing the total number of study places to 35 200. This report shall include as an annex a spreadsheet with the following information:</p> <p>a) a list of the 1 200 new study places created including where the study places were created at the level of municipalities;</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative Indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												<p>b) a document (report) demonstrating the increase of study places in post-secondary vocational education to 35 200. The data included in the report shall be supported by official statistics indicating the increase of the study places in post-secondary vocational education. The report shall indicate the data source and the methodology used for compiling the data;</p> <p>c) a copy of the publication of the Ordinance on Adult Education (2011:1108) in the Official Journal; and</p> <p>d) a list of training providers.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected institutions where the study places were created:</p> <p>a) decision(s) adopted in order to fund the number of study places that give priority to individuals with the greatest need of education, such as unemployed or individuals with short previous education.</p>
23	Higher compensation level for vocational training in combination with Swedish for Immigrants and Swedish as a second language	M	Entry into force of the higher compensation level for vocational training in combination with Swedish for Immigrants and Swedish as a second language	Provision in the law establishing a higher compensation level for vocational training in combination with Swedish for Immigrants and Swedish as a second language indicating the entry into force				Q3	2020	Ministry of Education		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.
24	More yearly study places in higher vocational education	T	T1: New study places in post-secondary vocational education		Number of full-time equivalent study places	0	2 000	Q4	2020	The Swedish National Agency for Higher Vocational Education (Myndigheten för yrkeshögskolan)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence and elements: a report by the National Agency for Higher Vocational Education certifying 42 500 study places. This report shall include as an annex a spreadsheet with the following information:</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative Indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base- line	Goal	Q	Year			
												<p>a) a list of the study places created, indicating all the institutions where the study places were created including the classification by field, enabling the calculation of the percentage of the data/IT or and digital transition related posts;</p> <p>b) a document (report) demonstrating the increase of study places in post-secondary vocational education to 42 500. The data included in the report shall be supported by official statistics, indicating the increase of the study places in post-secondary vocational education. The report shall indicate the data source and the methodology used for compiling the data; and</p> <p>c) statistics on the allocation of places by field of study demonstrating that 59% of the additional study places in Higher Vocational Education are expected to be within the fields of data/IT or contribute to the digital transition in some other way.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected institutions where the study places were created:</p> <p>a) decision(s) adopted in order to fund the number of study places.</p>
25	More yearly study places in higher vocational education	T	T2: New study places in post-secondary vocational education		Number of full-time equivalent study places	2 000	6 300	Q4	2021	The Swedish National Agency for Higher Vocational Education (Myndigheten för yrkeshögskolan)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence and elements: a report by the National Agency for Higher Vocational Education certifying 46 800 study places. This report shall include as an annex a spreadsheet with the following information:</p> <p>a) a list of the study places created, indicating all the institutions where the study places were created including the classification by field, enabling the</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												<p>calculation of the percentage of the data/IT or and digital transition related posts;</p> <p>b) a document (report) demonstrating the increase of study places in post-secondary vocational education to 46 800. The data included in the report shall be supported by official statistics, indicating the increase of the study places in post-secondary vocational education. The report shall indicate the data source and the methodology used for compiling the data; and</p> <p>c) statistics on the allocation of places by field of study demonstrating that 59% of the additional study places in Higher Vocational Education are expected to be within the fields of data/IT or contribute to the digital transition in some other way.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected institutions where the study places were created:</p> <p>a) decision(s) adopted in order to fund the number of study places.</p>
26	More yearly study places in higher vocational education	T	T3: New study places in post-secondary vocational education		Number of full-time equivalent study places	6 300	11 000	Q4	2022	The Swedish National Agency for Higher Vocational Education (Myndigheten för yrkeshögskolan)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: a report by the National Agency for Higher Vocational Education certifying 48 700 study places. This report shall include as an annex a spreadsheet with the following information:</p> <p>a) a list of the study places created indicating all the institutions where the study places were created including the classification by field, enabling the calculation of the percentage of the data/IT or and digital transition related posts;</p> <p>b) a document (report) demonstrating the increase of study places in post-secondary vocational education to 48 700. The data included in the report</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												<p>shall be supported by official statistics, indicating the increase of the study places in post-secondary vocational education. The report shall indicate the data source and the methodology used for compiling the data; and</p> <p>c) statistics on the allocation of places by field of study demonstrating that 59% of the additional study places in Higher Vocational Education are expected to be within the fields of data/IT or contribute to the digital transition in some other way</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected institutions where the study places were created:</p> <p>a) decision(s) adopted in order to fund the number of study places.</p>
27	More yearly study places in higher vocational education	T	T4: New study places in post-secondary vocational education		Number of full-time equivalent study places	11 000	14 900	Q4	2023	The Swedish National Agency for Higher Vocational Education (Myndigheten för yrkeshögskolan)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence and elements: a report by the National Agency for Higher Vocational Education certifying 49 200 study places. This report shall include as an annex a spreadsheet with the following information:</p> <p>a) a list of the study places created indicating all the institutions where the study places were created including the classification by field, enabling the calculation of the percentage of the data/IT or and digital transition related posts;</p> <p>b) a document (report) demonstrating the increase of study places in post-secondary vocational education to 49 200. The data included in the report shall be supported by official statistics, indicating the increase of the study places in post-secondary vocational education. The report shall indicate the</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base- line	Goal	Q	Year			
												<p>data source and the methodology used for compiling the data; and</p> <p>c) statistics on the allocation of places by field of study demonstrating that 59% of the additional study places in higher Vocational Education are expected to be within the fields of data/IT or contribute to the digital transition in some other way.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected institutions where the study places were created:</p> <p>a) decision(s) adopted in order to fund the number of study places.</p>
28	Resources to meet demands for education at universities and other higher education institutions	T	T1: Additionally registered students in higher education		Number of full-time equivalent registered students	0	9 000	Q4	2021	The Swedish Higher Education Authority (UKA)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a report by the Swedish Higher Education Authority certifying 309 400 total full-time equivalent registered students. This report shall include as an annex a spreadsheet with the following information:</p> <p>a) a list of the higher education institutions in which students were enrolled with the exact number of full-time equivalent registered students enrolled, indicating the number of them that are additional with information on how many of these places are increasing digital skills or contributing to the digital transition;</p> <p>b) statistics on the allocation of places by field of study demonstrating that on average, 27% of the additional study places are expected to increase digital skills or contribute to the digital transition in some other way; and</p> <p>c) the data included in the report shall be supported by official statistics, indicating the increase of the full-time equivalent registered students in the higher</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												<p>education institutions. The report shall indicate the data source and the methodology used for compiling the data.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected higher education institutions where additional students were enrolled:</p> <p>a) the annual reports that provide information on the number of students enrolled for the higher education institutions.</p>
29	Resources to meet demands for education at universities and other higher education institutions	T	T2: Additionally registered students in higher education		Number of full-time equivalent registered students	9 000	19 000	Q4	2022	The Swedish Higher Education Authority (UKÄ)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a report by the Swedish Higher Education Authority certifying 310 400 total full-time equivalent registered students. This report shall include as an annex a spreadsheet with the following information:</p> <p>a) a list of the higher education institutions in which students were enrolled with the exact number of full-time equivalents registered students enrolled, indicating the number of them that are additional with information on how many of these places are increasing digital skills or contributing to the digital transition;</p> <p>b) statistics on the allocation of places by field of study demonstrating that on average, 27% of the additional study places are expected to increase digital skills or contribute to the digital transition in some other way; and</p> <p>c) the data included in the report shall be supported by official statistics, indicating the increase of the full-time equivalent registered students in the higher education institutions. The report shall indicate the data source and the methodology used for compiling the data.</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												<p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected higher education institutions where additional students were enrolled:</p> <p>a) the annual reports that provide information on the number of students enrolled for the higher education institutions.</p>
30	Resources to meet demands for education at universities and other higher education institutions	T	T3: Additionally registered students in higher education		Number of full-time equivalent registered students	19 000	25 000	Q4	2023	The Swedish Higher Education Authority (UKÄ)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence and elements: a report by the Swedish Higher Education Authority certifying 306 400 total full-time equivalent registered students. This report shall include as an annex a spreadsheet with the following information:</p> <p>a) a list of the higher education institutions in which students were enrolled with the exact number of full-time equivalents registered students enrolled, indicating the number of them that are additional with information on how many of these places are increasing digital skills or contributing to the digital transition;</p> <p>b) statistics on the allocation of places by field of study demonstrating that on average, 27% of the additional study places are expected to increase digital skills or contribute to the digital transition in some other way; and</p> <p>c) the data included in the report shall be supported by official statistics, indicating the increase of the full-time equivalent registered students in the higher education institutions. The report shall indicate the data source and the methodology used for compiling the data.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative Indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												<p>be submitted for each of the selected higher education institutions where additional students were enrolled:</p> <p>a) the annual reports that provide information on number of students enrolled for the higher education institutions.</p>
31	Resources to meet demands for education at universities and other higher education institutions	T	T4: Additionally registered students in higher education		Number of full-time equivalent registered students	25 000	30 600	Q4	2024	The Swedish Higher Education Authority (UKÄ)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence and elements: a report by the Swedish Higher Education Authority certifying 306 000 total full-time equivalent registered students. This report shall include as an annex a spreadsheet with the following information:</p> <p>a) a list of the higher education institutions in which students were enrolled with the exact number of full-time equivalents registered students enrolled, indicating the number of them that are additional with information on how many of these places are increasing digital skills or contributing to the digital transition;</p> <p>b) statistics on the allocation of places by field of study demonstrating that on average, 27% of the additional study places are expected to increase digital skills or contribute to the digital transition in some other way; and</p> <p>c) the data included in the report shall be supported by official statistics, indicating the increase of the full-time equivalent registered students in the higher education institutions. The report shall indicate the data source and the methodology used for compiling the data.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected higher education institutions where additional students were enrolled:</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												a) the annual reports that provide information on the number of students enrolled for the higher education institutions.
32	Resources to meet demands for education at universities and other higher education institutions	T	T5: Additionally registered students in higher education		Number of full-time equivalent registered students	30 600	35 900	Q4	2025	The Swedish Higher Education Authority (UKÄ)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence and elements: a report by the Swedish Higher Education Authority certifying 305 700 total full-time equivalent registered students. This report shall include as an annex a spreadsheet with the following information:</p> <p>a) a list of the higher education institutions in which students were enrolled with the exact number of full-time equivalents registered students enrolled, indicating the number of them that are additional with information on how many of these places are increasing digital skills or contributing to the digital transition;</p> <p>b) statistics on the allocation of places by field of study demonstrating that on average, 27% of the additional study places are expected to increase digital skills or contribute to the digital transition in some other way; and</p> <p>c) the data included in the report shall be supported by official statistics, indicating the increase of the full-time equivalent registered students in the higher education institutions. The report shall indicate the data source and the methodology used for compiling the data.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected higher education institution where additional students were enrolled:</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative Indicators (for milestones)	Quantitative Indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												a) the annual reports that provide information on the number of students enrolled for the higher education institutions.
33	Employment protection act and greater transition possibilities	M	Entry into force of the legislative amendments to modernise employment protection and enhance greater transition possibilities	Provision in the law establishing greater employment protection and transition possibilities for employees indicating the entry into force.	n/a	n/a	n/a	Q2	2022	The Ministry of Employment		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.
34	Elderly care Initiative	T	1.500 participants have started education under the Elderly care Initiative	n/a	Number of participants	0	1.500	Q4	2021	The National Board of Health and Welfare (Socialstyrelsen)	For the purpose of these operational arrangements the education shall be provided with the purpose of qualifying the persons undergoing the education as nursing assistants, nurses, heads of unit.	<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>The data is to be extracted from the National Board of Health and Welfare's database, gathering information on the number of participants from the municipalities.</p> <p>This document shall include, as an annex, a spreadsheet with the following information:</p> <p>a) a copy of the official document launching the training action indicating the characteristics of the training relevant to verify compliance with the description of the target and the description of the investment;</p> <p>b) a list of 1 500 elderly care staff members that have started the training and for each of them: a) unique identifier, b) institution and location where the training is undertaken c) type of staff (functional group); and</p> <p>c) Proof of disbursement by the relevant state authority of funding to municipalities covering salaries for the relevant staff members.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected candidates:</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base- line	Goal	Q	Year			
												<p>a) a copy of the official enrolment document for the staff member (personal data shall be anonymised/blacklined whenever not necessary) to the training.</p> <p>The data is to be extracted from the National Board of Health and Welfare's database, gathering information on the number of participants from the municipalities.</p>
35	Elderly care Initiative	T	8.000 participants have started education in the framework of the Elderly care Initiative	n/a	Number of participants	1.500	8.000	Q4	2023	The National Board of Health and Welfare (Socialstyrelsen)	<p>For the purpose of these operational arrangements the education shall be provided with the purpose of qualifying the persons undergoing the education as nursing assistants, nurses, heads of unit.</p>	<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>The data is to be extracted from the National Board of Health and Welfare's database, gathering information on the number of participants from the municipalities.</p> <p>This document shall include, as an annex, a spreadsheet with the following information:</p> <p>a) a copy of the official document launching the training action indicating the characteristics of the training relevant to verify compliance with the description of the target and the description of the investment;</p> <p>b) a list of 6 500 elderly care staff members that have started the training and for each of them: a) unique identifier, b) institution and location where the training was undertaken c) type of candidate (functional group); and</p> <p>c) Proof of disbursement by the relevant state authority of funding to municipalities covering salaries for the relevant staff members.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the selected candidates:</p> <p>a) a copy of the official enrolment document for the staff member (personal data shall be</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												anonymised/blacklined whenever not necessary) to the training The data is to be extracted from the National Board of Health and Welfare's database, gathering information on the number of participants from the municipalities.
36	Protected professional title of the profession of nurse assistant	M	Entry into force of a law regulating the professional title of nursing assistant	Provision in the law indicating the entry into force of law establishing qualification requirements for nurse assistant title is published in the official journal and enters into force on the date of publication				Q3	2023	The Ministry of Health and Social Affairs		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.
37	Adjusted age limits	M	Entry into force of legislative amendments to adjust age limits in social and tax systems	Provision in the law indicating the entry into force of law establishing adjusted age limits in social and tax systems are published in the official journal and enter into force on the date of publication				Q4	2023	The Ministry of Health and Social Affairs		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.
38	Adjusted age limits	M	Entry into force of an automatic adjustment of age limits in social and tax systems in line with the development of remaining life length at 65 years	Provision in the law indicating the entry into force of law establishing a connection between the retirement age and a benchmark age aligned with the average life expectancy is published in the official journal and enters into force on the date of publication				Q2	2026	The Ministry of Health and Social Affairs		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.

#	Related measure (reform or investment)	M/T	Name	Qualitative Indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
39	Strengthening measures against money laundering and terrorist financing	M	Entry into force of legislative amendments on stronger measures against money laundering and terrorist financing	Provision in the law indicating the entry into force of legislative provisions establishing more effective measures against money laundering and financing of terrorism				Q4	2023	The Ministry of Finance		<p>Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.</p> <p>This document shall include, as an annex, the following evidence:</p> <p>a) the public inquiry providing i) proposals for legislative amendments for stricter and more effective anti-money laundering and combating the financing of terrorism measures and ii) assessing the effectiveness of the Swedish Financial Supervisory Authority in terms of resources, staffing and government control, inter alia, as well as the effectiveness of the institutional structure of the supervisory system as a whole; and</p> <p>b) a description of how and to what extent the amended law(s) as well as any other measures reflect the proposals and the assessment produced by the public inquiry</p>
40	A new bank account and value deposit system	M	Entry into force of a law on a new bank account and safe deposit box system	Provision in the law indicating the entry into force of a law granting access to data related to the identities of the bank account and safe deposits box holders to the relevant authorities has entered into force on the date of publication (10 September 2020).				Q3	2020	The Ministry of Finance		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.
41	Government decisions to ensure an effective	M	M1: Government decisions ensuring an effective and efficient	Entry into force of mandates and assignments				Q4	2021	The Ministry of Finance	For the purpose of these operational arrangements the Government decisions shall include in particular:	Copy of the Government decisions accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. The summary document

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
	and efficient implementation		implementation of the Recovery and Resilience Plan including the audit and control set-up								<p>a) mandates provided to the relevant authorities for the implementation of the RRP;</p> <p>b) responsibility for the collection and storage of data on final recipients, contractors, sub-contractors and beneficial owners; and</p> <p>c) responsibility of the coordinating body to provide a central reply to requests for information and access to data on final recipients, contractors, sub-contractors and beneficial owners.</p>	shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone (including a reference to the relevant mandates), as listed in the description of the milestone of the corresponding measure, with appropriate links to or copies of the document(s) mentioned in the summary document.
42	Government decisions to ensure an effective and efficient implementation		M2: Government decisions ensuring an effective and efficient implementation of the Recovery and Resilience Plan including the audit and control set-up	Entry into force of mandates and assignments				Q4	2021	The Ministry of Finance	<p>For the purpose of these operational arrangements the Government decisions shall include in particular:</p> <p>a) responsibility for data collection on the achievement of milestones and targets; and</p> <p>b) responsibility for reporting on the achievement of milestones and targets.</p>	Copy of the Government decisions accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone (including a reference to the relevant mandate), as listed in the description of the milestone of the corresponding measure, with appropriate links to or copies of the document(s) mentioned in the summary document.
43	Government decisions to ensure an effective and efficient implementation	M	M3: Government decisions ensuring an effective and efficient implementation of the Recovery and Resilience Plan including the audit and control set-up	Entry into force of mandates and assignments				Q4	2021	The Ministry of Finance	<p>For the purpose of these operational arrangements the Government decisions shall include in particular:</p> <p>a) responsibility for audit work during the implementation of the RRP.</p>	Copy of the Government decisions as well as the regulations supplemented in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document under the responsibility of the coordinating body shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone (including a reference to the relevant mandate), as listed in the description of the milestone and of the corresponding measure, with appropriate links to or copies of the document(s) mentioned in the summary document.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
44	Joint public administration digital infrastructure	M	National framework for basic data and joint public digital infrastructure is established and operational	National framework and joint public digital infrastructure are established and operational for secure and efficient electronic information exchange and access to basic data within the public sector.				Q4	2023	The Agency for Digital Government (Myndigheten för digital förvaltning)		<p>Summary document duly justifying how the milestone (including all the constitutive elements, as listed in the description of the milestone and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a list of participating authorities that have received the grants; and</p> <p>b) certification provided by the Agency for Digital Government of completion of the works/projects in line with the milestone and measure description, and, when applicable, entry into operation.</p>
45	Broadband expansion	T	T1: Additional number of buildings with broadband access (Homes Passed)		New broadband access to buildings	0	23 500	Q4	2021	The Swedish Post and Telecom Authority (Post- och telestyrelsen)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a report by the Swedish Post and Telecom Authority certifying the additional number of buildings in absolute proximity to a network with a capacity of at least 1 Gbit/sec, using the same methodology that was used to determine the baseline figure. This report shall include as an annex a spreadsheet with the following information:</p> <p>a) a list with unique identifiers of the granted projects including:</p> <ol style="list-style-type: none"> the broadband access capacity of the network developed/expanded by the project; and the number of additional buildings in absolute proximity of the network developed/expanded by the project. <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each additional building:</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												a) proof that the building is located in absolute proximity of a network with a capacity of at least 1 Gbit/sec.
46	Broadband expansion	T	T2: Additional number of buildings with broadband access (Homes Passed)		New broadband access to buildings	23 500	41 900	Q4	2022	The Swedish Post and Telecom Authority (Post- och telestyrelsen)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a report by the Swedish Post and Telecom Authority certifying the additional number of buildings in absolute proximity to a network with a capacity of at least 1 Gbit/sec, using the same methodology that was used to determine the baseline figure. This report shall include as an annex a spreadsheet with the following information:</p> <p>a) a list with unique identifiers of the granted projects including:</p> <ol style="list-style-type: none"> the broadband access capacity of the network developed/expanded by the project; and the number of additional buildings in absolute proximity of the network developed/expanded by the project. <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each additional building:</p> <p>a) proof that the building is located in absolute proximity of a network with a capacity of at least 1 Gbit/sec.</p>
47	Broadband expansion	T	T3: Additional number of buildings with broadband access (Homes Passed)		New broadband access to buildings	41 900	50 900	Q4	2023	The Swedish Post and Telecom Authority (Post- och telestyrelsen)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a report by the Swedish Post and Telecom Authority certifying the additional number</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												<p>of buildings in absolute proximity to a network with a capacity of at least 1 Gbit/sec, using the same methodology that was used to determine the baseline figure. This report shall include as an annex a spreadsheet with the following information:</p> <p>a) a list with unique identifiers of the granted projects including;</p> <p>i. the broadband access capacity of the network developed/expanded by the project; and</p> <p>ii. the number of additional buildings in absolute proximity of the network developed/expanded by the project.</p> <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each additional building:</p> <p>a) proof that the building is located in absolute proximity of a network with a capacity of at least 1 Gbit/sec.</p>
48	Broadband expansion	T	T4: Additional number of buildings with broadband access (Homes Passed)		New broadband access to buildings	50 900	59 400	Q4	2024	The Swedish Post and Telecom Authority (Post- och telestyrelsen)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a report by the Swedish Post and Telecom Authority certifying the additional number of buildings in absolute proximity to a network with a capacity of at least 1 Gbit/sec, using the same methodology that was used to determine the baseline figure. This report shall include as an annex a spreadsheet with the following information:</p> <p>a) a list with unique identifiers of the granted projects including;</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												<ul style="list-style-type: none"> i. the broadband access capacity of the network developed/expanded by the project; and ii. the number of additional buildings in absolute proximity of the network developed/expanded by the project. <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each additional building:</p> <ul style="list-style-type: none"> a) proof that the building is located in absolute proximity of a network with a capacity of at least 1 Gbit/sec.
49	Broadband expansion	T	T5: Additional number of buildings with broadband access (Homes Passed)		New broadband access to buildings	59 400	66 100	Q4	2025	The Swedish Post and Telecom Authority (Post- och telestyrelsen)		<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a report by the Swedish Post and Telecom Authority certifying the additional number of buildings in absolute proximity to a network with a capacity of at least 1 Gbit/sec, using the same methodology that was used to determine the baseline figure. This report shall include as an annex a spreadsheet with the following information:</p> <ul style="list-style-type: none"> a) a list with unique identifiers of the granted projects including; <ul style="list-style-type: none"> i. the broadband access capacity of the network developed/expanded by the project; and ii. the number of additional buildings in absolute proximity of the network developed/expanded by the project. <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each additional building:</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base- line	Goal	Q	Year			
												a) proof that the building is located in absolute proximity of a network with a capacity of at least 1 Gbit/sec.
50	Investment support for rental housing and housing for students	T	T1: Payment of support for new completed dwellings		New completed dwellings	0	1 500	Q4	2022	The National Board of Housing, Building and Planning (Boverket)	<p>For the purpose of these Operational Arrangements the statistics provided as part of the evidence shall include at least the following information:</p> <ul style="list-style-type: none"> a) total number of dwellings granted support and aggregate amount of support per type of dwelling; b) number of dwellings granted support with size <=35 m²; c) number of dwellings granted support with size >35 m² but <=70 m²; d) number of dwellings granted support with size >70 m²; and e) information on classification of the interventions: new, rebuilding, or extension. 	<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>The document shall include as annexes (in the form of extraction from database or similar):</p> <ul style="list-style-type: none"> a) Decisions setting out the eligibility for investment support in line with the target description ("utbetalningsbeslut", decided by The County Administrative Board); b) Statistics as specified in the target description, data shall be extracted from the statistical system and tool "Svanen" at the National Board of Housing, Building and Planning, which in turn builds on information reported from the administrative process management system "Bofinc", hosted by the National Board of Housing, Building and Planning and the users/decision-makers are seated at the County Administrative Boards; and c) a list of: the new completed dwellings with specific information on: <ul style="list-style-type: none"> i. the case number; ii. the date for payment; iii. the location (address/county/municipality); iv. the property designation; and v. the rent level and rent for comparable non-subsidised new dwellings. <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the new completed dwellings:</p> <ul style="list-style-type: none"> a) certificate of completion/use permit certifying the characteristics of the building in line with the target description ("slutbesked"); and

#	Related measure (reform or investment)	M/T	Name	Qualitative Indicators (for milestones)	Quantitative Indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												b) a copy of the energy performance certificate of the building or a certificate from an energy expert on the reduction in the primary energy demand at the level of the building.
51	Investment support for rental housing and housing for students	T	T2: Payment of support for new completed dwellings		New completed dwelling	1 500	4 800	Q4	2023	The National Board of Housing, Building and Planning (Boverket)	<p>For the purpose of these Operational Arrangements the statistics provided as part of the evidence shall include at least the following information:</p> <ul style="list-style-type: none"> a) total number of dwellings granted support and aggregate amount of support per type of dwelling; b) number of dwellings granted support with size ≤35 m²; c) number of dwellings granted support with size >35 m² but ≤70 m²; d) number of dwellings granted support with size >70 m²; and information on classification of the interventions: new, rebuilding, or extension e) 	<p>Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled.</p> <p>The document shall include as annexes in the form of extraction from database or similar:</p> <ul style="list-style-type: none"> a) Decisions setting out the eligibility for investment support in line with the target description ("<u>utbetalningsbeslut</u>", decided by The County Administrative Board); b) Statistics as specified in the target description, data shall be extracted from the statistical system and tool "Svanen" at the National Board of Housing, Building and Planning, which in turn builds on information reported from the administrative process management system "Bofinc", hosted by the National Board of Housing, Building and Planning and the users/decision-makers are seated at the County Administrative Boards; and c) a list of the new completed dwellings with specific information on: <ul style="list-style-type: none"> i. the case number; ii. the date for payment; iii. the location (address/county/municipality); iv. the property designation; and v. the rent level and rent for comparable non-subsidised new dwelling. <p>On the basis of a sample that may be selected by the Commission, the following documentary evidence shall be submitted for each of the new completed dwellings:</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
												a) certificate of completion/use permit certifying the characteristics of the building in line with the target description; and b) a copy of the energy performance certificate of the building or a certificate from an energy expert on the reduction in the primary energy demand at the level of the building.
52	Private right of initiative - participation of planning stakeholders in detailed development planning	M	Entry into force of a law on establishing a private right of initiative	Provision in the law establishing a private right of initiative indicating the entry into force				Q4	2021	The Ministry of Rural Affairs and Infrastructure		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.
53	A simplified and effective regulatory framework for building permits and others	M	Entry into force of a law establishing a simplified and more effective regulatory framework for building permits	Provision in the law establishing a simplified and more effective regulatory framework for building permits indicating the entry into force				Q4	2023	The Ministry of Rural Affairs and Infrastructure		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.
54	Better prerequisites in housing construction	M	Entry into force of amendments to Planning and Building Act, establishing a certified construction project company (Certifierade byggsprojekteringsföretag – en mer förutsägbar byggprocess) leading to better prerequisites in housing construction	Provision in the law establishing better prerequisites in housing construction indicating the entry into force				Q4	2022	The Ministry of Rural Affairs and Infrastructure		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.
55	Higher ceiling for deferred capital gains	M	Entry into force of a change in the relevant	Provision in the law indicating the entry into				Q3	2020	The Ministry of Finance		Copy of the publication in the Official Journal accompanied by a summary document duly justifying

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Base-line	Goal	Q	Year			
			tax law raising the ceiling for deferred capital gains (from SEK 1,450,000 to SEK 3,000,000)	force of law raising the ceiling for deferred capital gains								how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.
56	Abolished standard income on deferred capital gains	M	Entry into force of a change in the relevant tax law abolishing the standard income on deferred capital gains	Provision in the law indicating the entry into force of law abolishing the standard income on deferred capital gains				Q1	2021	The Ministry of Finance		Copy of the publication in the Official Journal accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include a reference to the relevant provisions indicating the entry into force and to the provisions which fulfil the relevant elements of the milestone, as listed in the description of milestone and the corresponding measure in the CID annex, with appropriate links to or copies of the document(s) mentioned in the summary document.

Annex II

ARRANGEMENTS AND TIMETABLE FOR MONITORING

AS INDICATED IN THE ANNEX OF THE COUNCIL IMPLEMENTING DECISION, ALL AMOUNTS IN THE TABLE BELOW DO NOT INCLUDE VAT.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				
					Unit	Base-line	Goal	Q	Year
1	Local and regional climate investment	T	T1: Award of projects reducing carbon dioxide emissions by expected 300 000 tonnes		New CO2 or CO2 equivalent reductions in emissions	0	300 000	Q4	2021
2	Local and regional climate investment	T	T2: Award of projects reducing carbon dioxide emissions by expected 240 000 tonnes		New CO2 or CO2 equivalent reductions in emissions	300 000	540 000	Q4	2022
3	Local and regional climate investment	T	T3: Award of projects reducing carbon dioxide emissions by expected 140 500 tonnes		New CO2 or CO2 equivalent reductions in emissions	540 000	680 500	Q4	2023
4	Local and regional climate investment	T	T4: Award of projects reducing carbon dioxide emissions by expected 89 500 tonnes		New CO2 or CO2 equivalent reductions in emissions	680 500	770 000	Q4	2024
5	Local and regional climate investment	T	T5: Award of projects reducing carbon dioxide emissions by expected 15 000 tonnes		New CO2 or CO2 equivalent reductions in emissions	770 000	785 000	Q4	2025
6	Climate investment in the industrial sector	T	Award of projects having the potential to contribute towards reducing carbon dioxide emission		Number of projects awarded	0	100	Q4	2025
6a	<i>Interim Step: Climate investment in the industrial sector</i>	<i>Monitoring</i>	<i>Mid-term review of the progress of the awarded projects</i>	<i>Interim step: a progress report verifies that projects have been awarded, detailing the projects.</i>	<i>Number of projects awarded</i>			Q4	2023
7	Energy efficiency in multi-dwelling buildings	M	Entry into force of an ordinance establishing the support scheme for investments to improve energy efficiency in multi-dwelling buildings	The ordinance for the support scheme for investments to improve energy efficiency in multi-dwelling buildings will enter into force on 1 October 2021.				Q4	2021
8	Energy efficiency in multi-dwelling buildings	T	600 000 square meters of buildings have been renovated		Square meters	0	600 000	Q4	2025
8a	<i>Interim Step: Energy efficiency in multi-dwelling buildings</i>	<i>Monitoring</i>	<i>Mid-term review of the progress of the selected renovation projects.</i>	<i>Interim step: a progress report verifies that selected projects are ongoing, as evidenced by preliminary project reports submitted by project beneficiaries, in accordance with the eligibility/selection criteria set out in the application documents.</i>	<i>Square meters</i>			Q4	2023

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Q	Year
					Unit	Base-line	Goal		
9	Strengthened railway support	T	60 km of railways has been improved or upgraded		Kilometres	0	60	Q4	2021
10	Strengthened railway support	T	40 km of railways has been improved or upgraded		Kilometres	60	100	Q4	2022
11	Strengthened railway support	T	Exchange, upgrade and connection of 160 road protection facilities		Number of new/upgraded road protection facilities	0	160	Q4	2023
12	Strengthened railway support	M	Upgrade of bridge located in Vänersborg	The construction of bridge in Vänersborg has been finalised.				Q1	2026
12a	Interim Step: Strengthened railway support	Monitoring	Mid-term review of the progress of the bridge upgrade works	Interim step: a progress report verifies that the bridge located in Vänersborg is being upgraded, detailing the specific works				Q1	2024
13	Adjustments in the reduction obligation	M	Entry into force of a law establishing increased reduction quotas in the obligation to reduce GHG emissions from gasoline and diesel by requiring fuel suppliers to gradually blend in biofuels	Provision in the law establishing increased reduction quotas in the obligation to reduce GHG emissions from gasoline and diesel indicating the entry into force				Q3	2021
14	Adjustments in the reduction obligation	M	Entry into force of a law establishing a reduction obligation on jet fuel	Provision in the law establishing a reduction obligation for jet fuel indicating the entry into force				Q3	2021
15	Abolished reduction of energy tax on fuel in certain sectors	M	Entry into force of a law that partially abolishes a reduction of energy tax on fuel in certain sectors	Provision in the law to partially abolish the reduction of energy tax on fuel in certain sectors indicating the entry into force				Q3	2021
16	Abolished reduction of energy tax on fuel in certain sectors	M	Entry into force of the law to fully abolish reduction of energy tax on fuel in certain sectors	Provision in the law to fully abolish the reduction of energy tax on fuel in certain sectors indicating the entry into force				Q1	2022
17	Adjusted taxable benefit rates for company cars	M	Entry into force of a law to adjust the taxable benefit rate for company cars	Provision in the law to adjust the taxable benefit rate for company cars indicating the entry into force				Q3	2021
18	Formal protection of valuable nature	T	Funding disbursed for the protection of nature with high natural values for biodiversity		SEK million	0	2 500	Q4	2023
18a	Interim Step: Formal protection of valuable nature	Monitoring	Mid-term review of the progress of the funding awarded for the protection of valuable nature	Interim step: a progress report verifies that funds have been disbursed for the protection of valuable nature, detailing the newly protected areas.				Q2	2023
19	More study places in regional adult vocational education	T	T1: New study places in vocational training and adult education		Number of full-time equivalent study places	0	1 000	Q4	2020
20	More study places in regional adult vocational education	T	T2: New study places in vocational training and adult education		Number of full-time equivalent study places	1 000	7 800	Q4	2021
21	More study places in regional adult vocational education	T	T3: New study places in vocational training and adult education		Number of full-time equivalent study places	7 800	15 700	Q4	2022

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				
					Unit	Base-line	Goal	Q	Year
22	More study places in regional adult vocational education	T	T4: New study places in vocational training and adult education		Number of full-time equivalent study places	15 700	16 900	Q4	2023
23	Higher compensation level for vocational training in combination with Swedish for Immigrants and Swedish as a second language	M	Entry into force of the higher compensation level for vocational training in combination with Swedish for Immigrants and Swedish as a second language	Provision in the law establishing a higher compensation level for vocational training in combination with Swedish for Immigrants and Swedish as a second language indicating the entry into force				Q3	2020
24	More yearly study places in higher vocational education	T	T1: New study places in post-secondary vocational education		Number of full-time equivalent study places	0	2 000	Q4	2020
25	More yearly study places in higher vocational education	T	T2: New study places in post-secondary vocational education		Number of full-time equivalent study places	2 000	6 300	Q4	2021
26	More yearly study places in higher vocational education	T	T3: New study places in post-secondary vocational education		Number of full-time equivalent study places	6 300	11 000	Q4	2022
27	More yearly study places in higher vocational education	T	T4: New study places in post-secondary vocational education		Number of full-time equivalent study places	11 000	14 900	Q4	2023
28	Resources to meet demands for education at universities and other higher education institutions	T	T1: Additionally registered students in higher education		Number of full-time equivalent registered students	0	9 000	Q4	2021
29	Resources to meet demands for education at universities and other higher education institutions	T	T2: Additionally registered students in higher education		Number of full-time equivalent registered students	9 000	19 000	Q4	2022
30	Resources to meet demands for education at universities and other higher education institutions	T	T3: Additionally registered students in higher education		Number of full-time equivalent registered students	19 000	25 000	Q4	2023
31	Resources to meet demands for education at universities and other higher education institutions	T	T4: Additionally registered students in higher education		Number of full-time equivalent registered students	25 000	30 600	Q4	2024
32	Resources to meet demands for education at universities and other higher education institutions	T	T5: Additionally registered students in higher education		Number of full-time equivalent registered students	30 600	35 900	Q4	2025
33	Employment protection act and greater transition possibilities	M	Entry into force of the legislative amendments to modernise employment protection and enhance greater transition possibilities	Provision in the law establishing greater employment protection and transition possibilities for employees indicating the entry into force.				Q2	2022
34	Elderly care Initiative	T	1.500 participants have started education under the Elderly care Initiative		Number of participants	0	1 500	Q4	2021

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				
					Unit	Base-line	Goal	Q	Year
35	Elderly care Initiative	T	8.000 participants have started education in the framework of the Elderly care Initiative		Number of participants	1 500	8 000	Q4	2023
36	Protected professional title of the profession of nursing assistant	M	Entry into force of a law regulating the professional title of nursing assistant	Provision in the law indicating the entry into force of law establishing qualification requirements for nursing assistant title is published in the official journal and enters into force on the date of publication				Q3	2023
37	Adjusted age limits	M	Entry into force of legislative amendments to adjust age limits in social security and tax systems	Provision in the law indicating the entry into force of law establishing adjusted age limits in social security and tax systems are published in the official journal and enter into force on the date of publication				Q4	2023
38	Adjusted age limits	M	Entry into force of an automatic adjustment of age limits in social security and tax systems in line with the development of remaining life length at 65 years	Provision in the law indicating the entry into force of law establishing a connection between the retirement age and a benchmark age aligned with the average life expectancy is published in the official journal and enters into force on the date of publication				Q2	2026
39	Strengthening measures against money laundering and terrorist financing	M	Entry into force of legislative amendments on stronger measures against money laundering and terrorist financing	Provision in the law indicating the entry into force of legislative provisions establishing more effective measures against money laundering and financing of terrorism				Q4	2023
40	A new bank account and safe deposit box system	M	Entry into force of a law on a new bank account and safe deposit box system	Provision in the law indicating the entry into force of a law granting access to data related to the identities of the bank account and safe deposits box holders to the relevant authorities has entered into force on the date of publication (10 September 2020).				Q3	2020
41	Government decisions to ensure an effective and efficient implementation	M	M1: Government decisions ensuring an effective and efficient implementation of the Recovery and Resilience Plan including the audit and control set-up	Entry into force of mandates and assignments				Q4	2021
42	Government decisions to ensure an effective and efficient implementation	M	M2: Government decisions ensuring an effective and efficient implementation of the Recovery and Resilience Plan including the audit and control set-up	Entry into force of mandates and assignments				Q4	2021
43	Government decisions to ensure an effective and efficient implementation	M	M3: Government decisions ensuring an effective and efficient implementation of the Recovery and Resilience Plan including the audit and control set-up	Entry into force of mandates and assignments				Q4	2021
44	Joint public administration digital infrastructure	M	National framework for basic data and joint public digital infrastructure is established and operational	National framework and joint public digital infrastructure are established and operational for secure and efficient electronic information exchange and access to basic data within the public sector.				Q4	2023

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				
					Unit	Base-line	Goal	Q	Year
44a	Interim Step	Monitoring	Mid-term review of the progress on the establishment of the national framework for basic data and joint public digital infrastructure	Interim step: a progress report verifies that the establishment of the national framework for basic data and joint public digital infrastructure is ongoing, detailing the completed actions				Q2	2023
45	Broadband expansion	T	T1: Additional number of buildings with broadband access (Homes Passed)		New broadband access to buildings	0	23 500	Q4	2021
46	Broadband expansion	T	T2: Additional number of buildings with broadband access (Homes Passed)		New broadband access to buildings	23 500	41 900	Q4	2022
47	Broadband expansion	T	T3: Additional number of buildings with broadband access (Homes Passed)		New broadband access to buildings	41 900	50 900	Q4	2023
48	Broadband expansion	T	T4: Additional number of buildings with broadband access (Homes Passed)		New broadband access to buildings	50 900	59 400	Q4	2024
49	Broadband expansion	T	T5: Additional number of buildings with broadband access (Homes Passed)		New broadband access to buildings	59 400	66 100	Q4	2025
50	Investment support for rental housing and housing for students	T	T1: Payment of support for new completed dwellings		New completed dwellings	0	1 500	Q4	2022
51	Investment support for rental housing and housing for students	T	T2: Payment of support for new completed dwellings		New completed dwellings	1 500	4 800	Q4	2023
52	Private right of initiative - participation of planning stakeholders in detailed development planning	M	Entry into force of a law on establishing a private right of initiative	Provision in the law establishing a private right of initiative indicating the entry into force				Q4	2021
53	A simplified and effective regulatory framework for building permits and others	M	Entry into force of a law establishing a simplified and more effective regulatory framework for building permits	Provision in the law establishing a simplified and more effective regulatory framework for building permits indicating the entry into force				Q4	2023
53a	Interim step: A simplified and effective regulatory work for building permits and others	M	Progress report on A simplified and effective regulatory work for building permits and others	Draft law shared with the Commission before submission to Parliament.				Q4	2023
54	Better prerequisites in housing construction	M	Entry into force of amendments to the Planning and Building Act, establishing a certified construction project company [Certifierade byggprojekteringsföretag – en mer förutsägbar byggprocess] leading to better prerequisites in housing construction	Provision in the law establishing better prerequisites in housing construction indicating the entry into force				Q4	2022

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)				
					Unit	Base-line	Goal	Q	Year
55	Higher ceiling for deferred capital gains	M	Entry into force of a change in the relevant tax law raising the ceiling for deferred capital gains (from SEK 1,450,000 to SEK 3,000,000)	Provision in the law indicating the entry into force of law raising the ceiling for deferred capital gains				Q3	2020
56	Abolished standard income on deferred capital gains	M	Entry into force of a change in the relevant tax law abolishing the standard income on deferred capital gains	Provision in the law indicating the entry into force of law abolishing the standard income on deferred capital gains				Q1	2021